
                                                                                                     
 

PROJECT BUDGET REVISION FOR APPROVAL BY THE REGIONAL DIRECTOR 
           

5) To: David Kaatrud Initials In Date Out Date Reason for Delay 

Regional Director 
  

  

4) Through: Peter Guest Initials In Date Out Date Reason for Delay 

Programme Adviser, RB 
  

  

3) Through:  Initials In Date Out Date Reason for Delay 

Logistic Officer, RB  
 

  
  

2) Through: Rebecca Ssamba Initials In Date Out Date Reason for Delay 

Resource Management Analyst, RB      

1) From: Stephen Gluning 

               

Initials In Date Out Date Reason for Delay 

Country Director, Philippines  

  
  

 

Philippines PRRO 200743 

      BR No. 904 
 

Total revised number of beneficiaries 130,700 

Duration of entire project April 1, 2015 to June 30, 2018 

Extension period 6 months 

Gender marker code 2A 

WFP food tonnage 17,623 

 

Start date: April 1, 2015 End date: December 31, 2017  Extension period: 6 months         New end date: June 30, 2018 

Cost (United States dollars) 
        

     Current Budget  Increase (Decrease) Revised Budget 
 Food and Related Costs   US$ 22,551,052 US$        978,337   US$ 23,529,389 

Cash and Vouchers and Related Costs US$   4,127,028 US$       566,506 US$   4,693,534 

 Capacity Development & Augmentation US$ 14,221,718 US$    2,066,838          US$ 16,288,556 

 DSC      US$ 12,275,128 US$       953,307  US$ 13,228,435 

 ISC     US$   3,722,245 US$       296,726       US$   4,018,969 

 Total cost to WFP   US$ 56,897,171 US$    4,861,712     US$ 61,758,883 

CHANGES TO:    

 

Food Tool 

 

C&V Tool 

  

Project Rates 

 MT   C&V Transfers  CD&A   LTSH ($/MT) 

 Commodity Value  C&V Related Costs  DSC  ODOC ($/MT) 

 External Transport   Project duration   C&V Related (%) 

 LTSH   Other   DSC (%) 

 ODOC    

 

 

 

 

 

 

 



                                                                                                     
 

NATURE OF THE INCREASE 

 

1. This budget revision (BR) to the Philippines PRRO 200743 – “Enhancing the Resilience of 

Communities and Government Systems in Regions Affected by Conflict and Disaster”, is being 

proposed to reinstate the budget of the PRRO for the period 1 January 2018 to 30 June 2018. 

 

2. Specifically, the BR will: 

 increase the food requirement by 735 mt, with a corresponding decrease in total food 

transfers of US$744,648;  

 increase the external transport costs by US$79,906;  

 increase the costs of landside transport storage and handling (LTSH) by US$94,556; 

 increase the cost of C&V related by US$95,506 

 increase the cost of CD&A by US$1,429,920 

 and increase DSC costs by US$1,119,617; 

 

JUSTIFICATION FOR THE REVISION 
 

Summary of existing project activities 

 

3. Protracted Relief and Recovery Operation 200743 is aimed at building the resilience of 

vulnerable population groups and communities through: 

 Meeting the food and nutrition security needs of women, girls, boys and men affected by 

conflict and natural disaster; 

 Enhancing governments and community disaster preparedness and response systems at the 

national and some sub-national levels to ensure timely response to natural disasters; 

 Advising government departments on the development of gender responsive food security 

and nutrition policies, and; 

 Providing life-saving food assistance in disasters, through capacity development and 

augmentation, school feeding, stunting prevention and asset creation activities, contributing 

particularly to Strategic Objectives 1, 2 and 3.  

 

4. The budget revision will reinstate 2018 activities and budget against the PRRO project format 

as per approval from OSZ dated 13 November 2017.  The project will continue with: on-site 

school feeding, stunting prevention, Food-Assistance-for-Asset and capacity development 

activities enabling the Philippines Country Office to continue with its operation while finalize 

CSP and Resource Mobilization Strategy in line with upcoming CSP milestones.  

 

 

Purpose of change in project duration and/or budget increase 

 

5. The BR will bridge the period of transition from 1 January 2018 until 30 June 2018 until the 

expected start of the Philippine CSP in July 2018 following Executive Board approval. It 

reinstates the 2018 budget and project activities and cancelled the T-iCSP budget. 

6. With this BR, the PRRO 200743 will continue until 30 June 2018. Resources will transfer 

directly from the current project portfolio to the new CSP and related resource management 

structure allowing the Philippines Country Office to dedicate time to continue developing and 

socializing the CSP with stakeholders and coping with a planned internal audit in the first quarter 

of 2018.  



                                                                                                     
 

*The country office inserted Emergency FFA beneficiaries (40,600) to explain the nature of the different ration sizes but 

will not affect the annual number. 

 

  

TABLE 1: BENEFICIARIES BY ACTIVITY 

Activity  
Category of 

beneficiaries 
Current Increase / Decrease Revised 

  Boys / 
Men 

Girls / 
Women 

Total Boys / 
Men 

Girls / 
Women 

Total Boys / 
Men 

Girls / 
Women 

Total 

Activity 
One*: School 
Feeding 

Boys/girls 22 680 22 320 45 000 - - - 22 680 22 320 45 000 

Activity Two: 
Food 
Assistance for 
Asset 

Men/women 1 966 2 134 4 100 - - - 1 966 2 134 4 100 

Activity 
Three: Food 
assistance for 
assets (cash) 

Men/women 10 324 10 676 21 000 - - - 10 324 10 676 21 000 

Activity 
Three: 
Emergency 
contingency 

Men/women/
boys/girls 

- - - - - - - - - 

Emergency 
contingency/
Asset 
Creation 

Men/women 20 460 20 140 40 600 - - - 20 460 20 140 40 600 

Activity Four: 
Stunting 
prevention: 
supplementa
ry feeding for 
children 6–23 
months  

Boys/girls 6-
23 months 

6 070 5 930 12 000 - - - 6 070 5 930 12 000 

Activity Four: 
Stunting 
prevention: 
supplementa
ry feeding for 
pregnant and 
lactating 
women 

Pregnant/lact
ating women 

- 8 000 8 000 - - - - 8 000 8 000 

Total        61,500 69200 130,700 



                                                                                                     
 

FOOD REQUIREMENTS 

 
 

 

 

TABLE 3: FOOD/CASH AND VOUCHER REQUIREMENTS BY ACTIVITY  

Activity 
 

Commodity1 / 
Cash & voucher 

Food requirements (mt) Cash/Voucher (USD) 

Current 
Increase / 
Decrease 

Revised total 

School Feeding   5 612 517 6 129 

Food Assistance for 
Assets – food based 

 1 094 102 1 196 

Food Assistance for 
Assets – cash 
based 

3,381,333  448,000 3 829 333 

Emergency 
Response – 
Contingency - GFD 

 7 688 - 7 688 

Stunting Prevention 
– pregnant or 
lactating women 

 1 538 72 1 610 

Stunting Prevention 
– children 6-23 
months 

 958 43 1 001 

TOTAL  16890  17 624  

 

 

 

Drafted by:  Resource Management Team, Philippines Country Office 

Cleared by: Stephen Gluning, Country Director, Philippines Country Office 

Reviewed by: Thailand Regional Bureau 

Cleared by: Thailand Regional Bureau on [date] 

 

  

                                                           
1 Please only present overall food requirement. Do not split by commodity. 



                                                                                                     
 

 

ANNEX I-A 

 

 

 

 

 

 

 

 

 

 

                                                           
2 This is a notional food basket for budgeting and approval. The contents may vary. 

PROJECT REVISION COST BREAKDOWN 

 Quantity 

(mt) 

Value 

(US$) 

Value 

(US$) 

Food Transfers    

 

 

 

 

 

 

Cereals 533.46 202,716 

Pulses 57.50 73,600 

Oil and fats 28.75 24,093 

Mixed and blended food 115.20 444,240 

Others   

Total Food Transfers  744,649 

External Transport 79,906 

LTSH 94,556 

ODOC Food 59,227 

Food and Related Costs 2   978,338 

C&V Transfers 448,000 
 

C&V Related costs 118,506 

Cash and Vouchers and Related Costs  566,506 

Capacity Development & Augmentation  2,066,838 

DSC  953,307 

Total WFP direct costs  4,564,988 

ISC  296,724 

Total WFP Costs  4,861,712 

  



                                                                                                     
 

 

ANNEX I-B 
 

 

 

 

* Costs to be included in this line are under the following cost elements: International Professional Staff (P1 to 

D2), Local Staff - National Officer, International Consultants, Local Consultants, UNV 

 

** Costs to be included in this line are under the following cost elements: International GS Staff, Local Staff - 

General Service, Local Staff - Temporary Assist. (SC, SSA, Other), Overtime 

 

                                                           
3 Reflects estimated costs when these activities are performed by third parties. If WFP Country Office staff perform these 

activities, the costs are included in Staff and Staff Related and Travel and Transportation. 

DIRECT SUPPORT REQUIREMENTS (US$) 

WFP Staff and Staff-Related 

Professional staff * 
313,710 

General service staff ** 
169,171 

Danger pay and local allowances - 

   Subtotal 482,881 

Recurring and Other 262,550 

Capital Equipment - 

Security 17,876 

Travel and transportation 190,000 

Assessments, Evaluations and Monitoring3 - 

TOTAL DIRECT SUPPORT COSTS 953,307 


