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Guinea-Bissau Transitional Interim Country Strategic Plan (T-ICSP GW01), Revision 1 
Gender marker code: 2A 
 

  Current Change Revised 

Duration 
January 1 – June 30, 
2019 

No change 
January 1 – June 30, 
2019 

Beneficiaries 227,688 4,358 232,046 

Total cost (USD) 20,495,518 1,985,580 22,481,098 

Transfer 16,790,847 1,616,124 18,406,971 

Implementation 1,555,754 161,448  1,717,202  

Adjusted direct support costs 898,017 86,822 984,839 

Subtotal 19,244,618 1,864,394 21,109,012 

Indirect support costs (6.5 
percent) 

1,250,900 121,186 1,372,086 

1. RATIONALE 

WFP has been advocating to the Government of Japan (GOJ) to shift donations of in-kind canned 
fish to cash-based contributions in support of home-grown school meals (HGSM) in Guinea-Bissau 
within the context of GOJ’s Food Aid Convention (FAC) related contribution. In September 2017, the 
GOJ agreed to begin this shift. However, the GOJ has yet to approve the cash-based transfers (CBT) 
modality for its FAC-related contributions. Until the CBT modality is approved by the GOJ, WFP must 
directly purchase locally produced food instead of applying commodity vouchers for school-
originated purchases, as was planned for HGSM in the original T-ICSP. Consequently, following 
confirmation of the GOJ cash contribution (Grant Number 10031419), WFP now needs to 
incorporate into the current T-ICSP local purchase of 1,523 mt of locally grown food from 
smallholder farmers (Activity 7) for supply to school meals and USD 148,779 for capacity 
strengthening of NGOs partners and farmer beneficiaries.  

2. CHANGES 

Strategic orientation 

This budget revision does not affect WFP’s strategic orientation in Guinea-Bissau for response to 
food security and nutrition requirements. WFP and partners will continue to complement local 
purchase with associated support activities for smallholder farmers. WFP assistance in Guinea-
Bissau is delivered through in-kind, local and internationally procured food, CBT, and capacity 
strengthening. 

Strategic Outcomes 

This revision pertains only to Activity 7 under the Strategic Outcome 3: Provide support to 
smallholders.  Changes in Strategic Outcomes are limited to Activity 7 only: 
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 Strategic Outcome 1, Activity 1:  No change  

 Strategic Outcome 1, Activity 2:  No change 

 Strategic Outcome 1, Activity 3:  No change 

 Strategic Outcome 2, Activity 4:  No change 

 Strategic Outcome 2, Activity 5:  No change 

 Strategic Outcome 2, Activity 6:  No change 

 Strategic Outcome 3, Activity 7:  Provide support to smallholders to develop efficient local 
food production planning, warehousing, transformation and marketing through asset 
rehabilitation and training of farmers’ associations (including literacy classes for women 
farmers) in targeted areas. 

Change:   

(i) Inclusion of local purchases to be conducted from November 2018 to June 2019 in support 
of smallholder farmers. 

(ii)Increase capacity strengthening to support local NGOs to collaborate on community 
mobilization, coaching of farmers and training activities. 

(iii) Increase transfer and implementation costs to support the increased monitoring and 
logistics workload of NGO partners and WFP. 

 Strategic Outcome 4, Activity 8:  No change 

Beneficiary analysis  

This budget revision will benefit an additional 622 smallholder households (4,358 people) in six 
regions of Guinea-Bissau. This increase addresses the gaps in beneficiary counting created by the 
shift from commodity voucher-based purchase by schools to direct WFP local purchase. 

TABLE 1: DIRECT BENEFICIARIES BY STRATEGIC OUTCOME, ACTIVITY & MODALITY 

Strategic 
Outcome 

Activity* Period Women Men Girls Boys Total 

(18+ 
years) 

(18+ 
years) 

(0-18 
years) 

(0-18 
years) 

1 Primary school 
children in targeted 
schools receive 
timely, sufficient and 
nutritionally adequate 
food transfers to 
meet their basic food 
and nutrition 
requirements. 

Current 0 0 76698 96697 173395 

Increase/ 
decrease 

0 0 0 0 0 

Revised 0 0 76698 96697 173395 

Government officials, 
community members 

Current N/A N/A N/A N/A N/A 
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and school 
management 
committees receive 
training to effectively 
manage the school 
meals programme. 

Increase/ 
Decrease 
 

N/A N/A N/A N/A N/A 

Revised N/A N/A N/A N/A N/A 

School children 
benefit from 
improved national 
ownership and 
capacity to manage 
the school meals 
programme to meet 
their basic food and 
nutrition 
requirements. 

Current N/A N/A N/A N/A N/A 

Increase/ 
decrease 

N/A N/A N/A N/A N/A 

Revised N/A N/A N/A N/A N/A 

2 Provision of 
complementary food 
to children aged 6-23 
months 

Current     8750 8750 17500 

Increase/ 
decrease 

0 0 0 0 0 

Revised 0 0 8750 8750 17500 

Treatment of MAM 
among children aged 
6-59 months 

Current 0 0 1067 1066 2133 

Increase/ 
decrease 

0 0 0 0 0 

Revised total 0 0 1067 1066 2133 

Provision of nutrition 
support to ART client 
households 

Current 983 907 983 907 3780 

Increase 
/decrease 

0 0 0 0 0 

Revised total 983 907 983 907 3780 

Provision of nutrition 
support to ART clients 

Current 441 189 0 0 630 

Increase/ 
decrease 

0 0 0 0 0 

Revised total 441 189 0 0 630 

3 Provide support to 
smallholders to 
develop efficient local 
food production 
planning, 

Current 15250 15000 0 0 30250 
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warehousing, 
transformation and 
marketing through 
asset rehabilitation 
and training of 
farmers’ associations 
(including literacy 
classes for women 
farmers) in targeted 
areas 

Increase/ 
decrease 

2179 2179 0 0 4358 

Revised total 17429 17179 0 0 34608 

5 Provide technical and 
analytical assistance 
to the Ministry of 
Agriculture and the 
Institute of National 
Statistics (INE) to 
institutionalize the 
Food Security and 
Nutrition Monitoring 
System (FSNMS) for 
regular food and 
nutrition security 
monitoring and 
disaster mitigation 
with appropriate 
budget 

Current N/A N/A N/A N/A N/A 

Increase/ 
decrease 

N/A N/A N/A N/A N/A 

Revised total N/A N/A N/A N/A N/A 

TOTAL 
(without 
overlap) 

  Current 16674 16096 87498 107420 227688 

Increase/ 
decrease 

2179 2179 0 0 4358 

Revised total 18853 18275 87498 107420 232046 

*Beneficiaries of Activities 2, 3, and 8 will not receive food assistance and are therefore not included in the 
above beneficiary count. 

Transfers 

Local food purchases will be considered as part of the assistance provided to smallholder farmers. 
Capacity strengthening will be added to the existing transfer modalities for Activity 7.   
 

TABLE 2: FOOD RATION (g/person/day) or CASH-BASED TRANSFER VALUE (US$/person/day) by 
STRATEGIC OUTCOME AND ACTIVITY 

Strategic Outcome Strategic Outcome 3 

Activity Activity 7 

Beneficiary type Schoolchildren 
(Voucher) Farmers (Cash) Farmers (Food) 
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Modality (indicate food or cash) Cash Cash Food 

Cereals   300 

Pulses   40 

Oil   20 

Salt   5 

Tubers   120 

Super Cereal Plus    

Micronutrient powder    

Total kcal/day (to be completed for 
food and cash modalities)   1,644 

% kcal from protein    

Cash (USD/person/day; use 
average as needed) 

0.15 0.4  

Number of feeding days per year 275 90 90 
 

TABLE 3: TOTAL FOOD/CASH-BASED TRANSFER REQUIREMENTS & VALUE 

Food type / 
cash-based 
transfer 

Current budget Increase Revised budget 

Total (mt) Total (USD) Total (mt) Total (USD) Total (mt) Total (USD) 

Cereals 6,923 3,214,812 0 0 6,923 3,211,680 

Pulses 990 659,902 373 332,801 1,363 992,703  
Oil and fats 498 549,106 0 0 498 549,106  
Mixed and 
blended foods 

1,027 951,545 0 0 1,027 
951,545  

Other 1,101 3,971,000 1,149.33 1,008,837 2,251 4,979,837 

TOTAL (food) 10,539 9,347,002 1,523 1,341,638 12,062 10,684,871 
Cash-based 
transfers (USD) 

 1,313,652  0  1,313,652 

TOTAL (food 
and CBT value 
– USD) 

10,539 10,660,654 1,523 1,341,638 12,062 11,998,523 

Supply chain 

There are currently two sources of supply for WFP-purchased food imported to Guinea-Bissau. 
Entry points are (i) regional purchase from Dakar for salt purchase with an ETA of 72 hours 
maximum and (ii) international purchase, with three months delivery time for Super Cereal Plus. 

Supply chain networks are well-established for food commodities purchased abroad (44%) and 22% 
in-kind shipped directly to Bissau port. Transport from the port to WFP warehouse transhipment 
point is arranged by private transport. 70% of WFP food is delivered to the East and South regions. 
Port capacities for transport, handling (container loader) and storage (WFP leases space at the 
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container park in the port) are acceptable. WFP has priority for container removal for a maximum 
of two weeks, except in the event of breakdown of one of the two container loaders. 

Storage capacity requirements are partially provided by the Government of Guinea-Bissau in Bissau 
and Bafata and WFP can rent private warehouses to fill gaps in case of additional needs. 

Internal transport is paid directly by WFP for all activities, except for local purchase from 
smallholders, and island transport is paid through NGOs according to FLA.  

Food distribution is done by schools for Activities 1 and 7, and by health centres and hospitals for 
Activities 4, 5, and 6, with distribution costs covered by WFP. 

Political instability leading to momentary or permanent absence of interlocutors is a common 
problem and can disrupt WFP activities in general and logistics in particular. This can limit efficeincy 
and effectiveness of carriers, handlers and port operations. Imprecision and miscommunication can 
cause non-compliance with deadlines by logistics services providers despite binding contracts. The 
rainy season can also present challenges for food deliveries and distribution, requiring 
preconsideration of local conditions of roads, bridges, and waterways (using boats) for transport of 
food inland and to the Bijagos islands. 

Supply Chain contributes to the achievement national capacity strengthening (SDG Target 17) by 
providing training on stock management and food quality maintenance to national partners, 
including public institutions, NGOs and transporters involved in food transfers. 

Other considerations 

WFP works with local NGOs that participate in community mobilization, monitoring, and technical 
support to smallhoder farmers associated with the procurment of locally grown  food. 

Staffing 

No staffing changes will occur as a result of this budget revision. 

Security 

There are no changes in the security situation for Guinea-Bissau. 

3. COST BREAKDOWN 

Funds to implement the proposed change from commodity voucher to WFP local purchase  from 
smallholder farmers have already been secured and authorized by the donor (Japan MOFA). 

TABLE 4: COST BREAKDOWN OF THE REVISION ONLY (USD)   

  SR 1 / SDG Target 2.1 SR 2 / SDG Target 2.2 
SR 3 

/ SDG 
Target 2.3 

SR 5 
/ SDG 
Target 
17.9 TOTAL 

WFP 
Strategic 
Outcome 

SO 1 SO 2 SO 3 SO 4 

Focus 
Area 

ROOT 
CAUSES 

ROOT 
CAUSES 

ROOT 
CAUSES 

RESILIENCE 
BUILDING 

RESILIENCE 
BUILDING 

RESILIENC
E 

BUILDING 

ROOT 
CAUSES 

ROOT 
CAUSES 
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Transfer - - - - - - 1,616,124 - 1,616,124 

Implement-
ation - - - - - - 161,448 - 161,448 

Adjusted 
DSC 

     86,822 

Sub-total      1,864,394 

ISC      121,186 

TOTAL      1,985,580 

 
 
 

TABLE 5: OVERALL ICSP COST BREAKDOWN, AFTER REVISION (USD) 

WFP Strategic 
Results / SDG 
Targets 

SR 1 SR 2 SR 3 SR 5 TOTAL 

WFP Strategic 
Outcomes 

SO 1 SO 2 SO 3 SO 4  

Focus Area ROOT CAUSES 
RESILIENCE 
BUILDING 

ROOT CAUSES ROOT CAUSES  

Transfer 13,153,533 1,527,233 3,574,029 152,176 18,406,971 

Implementation 1,015,573 366,264 264,876 53,852 1,717,202 

Adjusted DSC (%) 695,531  93,067 186,136 10,104 984,839 

Sub-total 14,881,274 1,986,565 4,025,042 216,132 21,109,012 

ISC 967,283 129,127 261,628 14,049 1,372,086 

TOTAL 15,848,557 2,115,691 4,286,669 230,181 22,481,098 

 
 


