
PROJECT BUDGET REVISION FOR APPROVAL BY THE REGIONAL DIRECTOR 

5) To:  Initials In Date Out Date Reason for Delay 

David Kaatrud, Regional Director, RBB 

4) Through: Initials In Date Out Date Reason for Delay 

Peter Guest, senior programme adviser, 
RBB 

 

3) Through: Initials In Date Out Date Reason for Delay 

Thomas Thompson, Logistic Officer, RB 
(change in LTSH  
and/or External Transport)  

 

2) Through:  Initials In Date Out Date Reason for Delay 

Anchanee Thaisitteepong, Resource 
Management Analyst, RB  

 

1) From: Barbara Clemens,  
Country Director, a.i. 

Initials In Date Out Date Reason for Delay 

WFP Bangladesh Country Office   

Bangladesh CP 200243 
BR No. (912) 

Total revised number of beneficiaries 3,682,000 
Duration of entire project 63 months 
Extension / Reduction period 01 month 
Gender marker code 2a 
WFP food tonnage 343,402mt 

Start date: 01.01.2012   End date: 28.02.2017       Extension/Reduction period: Mar 2017     New end date: 31.03.2017 
Cost (United States dollars)

Current Budget Increase (Decrease) Revised Budget 
Food and Related Costs US$ 234,596,934 US$  2,269,563 US$ 236,866,497 
Cash and Vouchers and Related Costs US$ 37,825,688 US$ 628,495  US$ 38,454,183 
Capacity Development & Augmentation US$ 8,440,728 US$ 41,911  US$ 8,482,639 
DSC      US$ 38,243,315 US$ 493,103  US$ 38,736,418 
ISC     US$ 22,337,467 US$ 240,315  US$ 22,577,782 
Total cost to WFP   US$ 341,444,132 US$ 3,673,387 US$ 345,117,519 

CHANGES TO:    

Food Tool 
 
C&V Tool 

 
Project Rates 

MT  C&V Transfers CD&A  LTSH ($/MT) 
Commodity Value C&V Related Costs DSC ODOC ($/MT) 
External Transport  Project duration  C&V Related (%) 
LTSH  Other  DSC (%) 
ODOC    



NATURE OF THE INCREASE 
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JUSTIFICATION FOR THE REVISION 
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	This Budget Revision aims to add one month of operations (March 2017) to the current Country Programme which was foreseen to end on 28/2/2017. 
	Purpose of change in project duration and/or budget increase/decrease (applicable for all projects)  
	This Budget Revision is to align the ending of the current Country Programme with the start of the (approved in Feb 2017 EB) Country Strategic Plan. 
	Hence, to ensure operational continuity, the current CP needs to be extended by one month.   
	No change in strategic direction is foreseen for the one-month extension. 

