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Country Context and WFP Objectives

Country Context
Myanmar is amidst an important political and socio-economic transformation, including the formation of the first
civilian government in early 2016 which has marked the beginning of a democratic transition. While expectations for
growth and development are high, the new Government is challenged by the impact of prolonged isolation,
economic sanctions, political unrest and a stalemated peace process. Myanmar remains one of the least developed
nations in the world with an estimated 37.5 percent [1] or 20 out of its 53 million population living below the poverty
line. The majority of the poor live in rural areas and rely primarily on agriculture and casual labour for their
livelihoods, while urban poverty is increasing in larger cities. WFP's food security assessments in the dry zone and
other parts of Myanmar indicate high levels of food insecurity, especially during the lean agricultural season. Most
people in the country struggle with physical, social and economic access to sufficient, safe and nutritious food to
meet their dietary needs. Women and girls are particularly affected as men are traditionally perceived as the heads
of household and primary decision-makers over resources, including food.

Without a full-fledged Nationwide Ceasefire Agreement and accelerated national reconciliation, ethnic conflicts and
inter-communal violence continue to exacerbate the already fragile situation in the country. The protracted state of
conflict and displacement prompts negative coping mechanisms, growing sexual violence and vulnerability to risky
migration practices, with women and girls from ethnic minorities at the highest risk. In Kachin, Rakhine, Shan and
other conflict-affected areas, hundreds of thousands of people remain internally displaced and food-insecure, mostly
relying on humanitarian assistance for their survival. Adverse conditions faced by civilians, particularly in Shan and
Kachin States, were compounded by increasing limits on humanitarian access, which intensified in the latter half of
2016. The country is also heavily susceptible to natural disasters, particularly cyclones and subsequent floods and
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landslides. According to the Global Climate Risk Index, Myanmar ranks among the top three countries most affected
by natural disasters in turn leading to massive population displacement and destruction of livelihoods, crops and
other food sources.

Myanmar, supported by the international community, has made significant progress in fighting undernutrition in
recent years by achieving the Millennium Development Goal of halving hunger by 2015. Stunting and wasting rates
reduced by 5.9 percent and 0.9 percent respectively in the past six years [2]. The country has also committed to
reaching the Sustainable Development Goals (SDGs) by the year 2030, including SDG 2 [3], and has launched the
national Zero Hunger Challenge. But despite these achievements, undernutrition rates in Myanmar remain among
the highest in the Association of Southeast Asian Nations (ASEAN). Nearly one in three children under the age of
five countrywide suffers from chronic malnutrition (stunting) while wasting prevails at 7 percent, leading to increased
mortality rates [4]. Myanmar has one of the lowest life expectancy rates in ASEAN, at 66 years, as well as one of
the highest child mortality rates currently estimated at 50 deaths per 1000 live births [5]. Furthermore, an extremely
low number of children aged 6-23 months—only 16 percent countrywide—are fed a minimum acceptable diet [6].
With prevailing "son bias" in certain ethnic communities, boys are often a given priority for breastfeeding. The lack
of knowledge on mother and child nutrition as well as limited access to healthcare and nutritious food are major
challenges. Myanmar remains one of the world's 20 high tuberculosis (TB) burden countries with an incidence of
197,000 cases according to the latest statistics [7]. HIV prevalence is still alarming among at-risk groups such as in
people who inject drugs (23.1 percent), men having sex with men (6.6 percent), and female sex workers (6.3
percent) [8].

Although the education system is still fragmented in the different regions of Myanmar, especially with regard to the
enrolment disparity between urban and rural sectors, the last approved budget saw expenditure on education
increase to an estimated 5 percent of total government expenditure. Eighty-three percent of children who enrol
complete primary school, but less than half of them complete middle school and even fewer children progress
onward [9]. Customarily, daughters are more likely to drop out of school at an early age in order to serve family
needs.

While the challenges to improving food security and nutrition are substantial, Myanmar, as the second largest
country in Southeast Asia, has a unique set of opportunities as well—rich land, water, mineral, and natural gas
resources, and its strategic location in the fastest-growing region in the world, sharing borders with both India and
China. Myanmar is on track for steady economic development and with the "opening" of the country, which has
further attracted and increased foreign investment, GDP growth is expected to pick up to 8.3 percent in 2016-2017.
Most importantly, the new Government, supported by the international community, has different priorities than
previous regimes and is expected to increase financial and technical support to the agricultural, health and
education sectors, which are all critical to improving food and nutrition security.

[1] Myanmar—Ending Poverty and shared prosperity in a time of transition, World Bank Group, 2014

[2] Myanmar Demographic and Health Survey 2015-2016, Key Indicators, Ministry of Health and Sports, 2016

[3] SDG 2—Zero Hunger: End hunger, achieve food security and improved nutrition and promote sustainable
agriculture

[4] Myanmar Demographic and Health Survey 2015-2016, Key Indicators, Ministry of Health and Sports, 2016

[5] Ibid

[6] Ibid

[7] 2016 Global Tuberculosis Report, Myanmar, World Health Organization, 2016

[8] 2015 Global AIDS Response Progress Report Myanmar, National AIDS Programme, 2015

[9] The report: Myanmar 2016, Health & Education, Oxford Business Group, 2016

Response of the Government and Strategic Coordination
As a global leader in humanitarian logistics, WFP continued delivering food assistance to some of the most isolated
and disaster-affected areas throughout Myanmar. However, regular and unrestricted access to areas of Kachin
beyond Government control was not possible in the second half of the year. Through coordination with the
counterpart Ministry of Border Affairs, WFP was still able to deliver assistance to most of the sensitive,
conflict-ridden areas of the country.

The Government of Myanmar recognised food security as a key element of its agricultural policy within the National
Strategy on Rural Development and Poverty Alleviation (2011-2015). The objectives for the agricultural sector
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included increasing agricultural productivity and maintaining food security. Myanmar's National Plan of Action for
Food and Nutrition (2011-2015) identified four strategic directions for addressing the immediate, underlying and
basic causes of of malnutrition. The Plan identified the need for improved nutrient intake and reducing diseases,
improved mother and child care practices, access to health services, institutional and human capacity, and
advocacy for investments in food and health-based interventions. The National Social Protection Strategic Plan
(2014-2024), which is aligned with the National Comprehensive Development Plan (2010-2030), aims at inclusive,
equitable and sustainable approaches to poverty alleviation, disaster risk reduction and food insecurity. It is
consistent with Myanmar's global commitments to the Zero Hunger Challenge, Scaling Up Nutrition (SUN)
movement and Sustainable Development Goals (SDGs). The new Government of Myanmar is committed to
addressing national development challenges, and commenced an extensive review of existing policies, plans and
systems upon assuming power in April 2016. In order to strengthen national capacity and support the achievement
of national priorities in education, food security, nutrition and health, WFP established a permanent liaison office in
the capital, Naw Pyi Taw, in 2016.

In response to the national Zero Hunger Challenge, aligned with SDG 2 and SDG 17 [1], WFP intensified its
advocacy efforts with the Government to promote a multi-sectoral high-level engagement toward nutrition and
continued to support the development of Myanmar's National Action Plan for Food and Nutrition Security
(2016-2025). The plan, which is still under review by the Government, involved multi-sectoral collaboration with the
Ministries of Health and Sports, Agriculture, Rural Development, Social Welfare, Relief and Resettlement,
Education, and Finance. It complemented the National Nutrition Agenda of the Ministry of Health and Sports, which
addressed the multiple burdens of malnutrition. WFP particularly supported the national objective of reducing
undernutrition among mothers and children under the age of five. WFP also provided technical support to the
development of the rice fortification policy in cooperation with the National Nutrition Centre (NNC),
non-governmental organization (NGO) PATH, and private businesses involved in rice fortification. WFP provided
technical inputs for the Agriculture Development Strategy (2016-2021) and the National Health Plan to be released
in 2017.

The United Nations (UN) Network for Nutrition, started in 2015 with WFP, the Food and Agriculture Organization
(FAO), United Nations Children's Fund (UNICEF), and World Health Organization (WHO), was expanded in 2016 to
include United Nations Office for Project Services (UNOPS), UN Women, United Nations Population Fund (UNFPA)
and United Nations Development Programme (UNDP). The UN network was chaired by WFP Country Director and
supported by the Renewed Efforts against Child Hunger and Undernutrition (REACH) international and national
facilitators, hosted by WFP. The REACH team facilitated the SUN multi-stakeholder platform in Myanmar to agree
on 20 core nutrition actions and to plan for a high-level event to further advocate for nutrition. WFP and REACH also
initiated discussions with PATH to set up the SUN Private Business Network for Myanmar.

UNICEF and WFP cooperated with NNC under the Ministry of Health and Sports to expand and strengthen
integrated management of acute malnutrition (IMAM). This included support to the development of a national
treatment protocol for IMAM, as well as rolling out training on IMAM to prioritised regions. NNC also rolled out
training on infant and young child feeding practices (IYCF) and several UN and international NGO staff received
training of trainers to roll out this training at the sub-national level. UNICEF and WFP provided one IYCF training for
WFP and partners in Lashio, Shan State, to be continued in other locations in 2017. At the sub-national level, WFP,
jointly with Action Contre la Faim (ACF) and UNICEF, developed a food security and nutrition strategy for the
northern part of Rakhine State with the involvement of the Government, UN and NGOs working in the area. WFP
provided technical assistance to the Ministry of Health and Sports by facilitating coordination meetings, training
sessions for involved personnel from the National Tuberculosis Programme and the National AIDS Programme on
nutrition assessment, counselling, behaviour change communication, food distribution, monitoring and evaluation
and proper storage.

The National Social Protection Strategic Plan (2014-2024) of the Ministry of Social Welfare, Relief and Resettlement
laid out the national school feeding and public works among its eight flagship programmes. The national school
feeding programme is also part of the National Education Sector Plan (2016-2021) under the Ministry of Education,
supporting at-risk students for equitable access to basic education and aiming to improve the country's low
education indicators. In 2016, the Ministry of Education mobilised significant human and administrative resources
which made the joint implementation of school feeding a success in the first year of official collaboration with WFP.
However, a specific budget line has not yet been devoted to school feeding in the national budget and funding
remained a major challenge to the expansion of the programme nationwide. As part of the Letter of Intent signed by
WFP and the Ministry of Education in June 2015, WFP supported the Government in developing a school feeding
policy and strengthening the capacity of key personnel in implementing the programme. WFP intensified its
engagement with the Ministry of Education to develop government capacity to full implement school feeding, which
included the joint development and approval of operational guidelines that define standard procedures for
implementing the programme nationwide. Through intensive advocacy efforts, WFP introduced the School Feeding
Systems Approach for Better Education Results (SF-SABER) process to assess the policy, institution and
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implementation frameworks of the school feeding programme in Myanmar against evidence-based international
standards.

With the objective of offering wage employment opportunities to vulnerable households, the public works flagship
programme has an objective to enhance economic opportunities and improve access to health, housing, water and
sanitation, infrastructure and other basic services. WFP supported the programme, which was still in the inception
phase, by contributing to the development of the Ministry of Social Welfare, Relief and Resettlement's disaster
management function handbook with community asset creation programmes particularly focused on disaster risk
reduction and recovery.

Together with FAO, WFP continued to co-lead the Food Security Sector Working Group, which provided systematic
updates on the food security situation in the country, food and nutrition strategy in northern Rakhine, and priorities
and actions taken by the Cash Working Group, also chaired by WFP. Cash was made the transfer modality for most
of the flagship programmes of the the National Social Protection Strategic Plan. The state governments in Kachin,
Rakhine and Shan were consulted on the activities implemented by the food security sector partners to ensure
transparency in implementation and planning. Within the Humanitarian Country Team (HCT) and Inter-Cluster
Coordination Group (ICCG), WFP contributed to the development of the 2016 Humanitarian Needs Overview and
Humanitarian Response Plan (HRP) in Myanmar. WFP's Country Strategy complemented FAO's Country
Programming Framework in terms of improving livelihoods, food security, preparedness for and mitigation of
disasters and climate change.WFP expanded capacity building efforts to various ministries through a number of
workshops. The Ministry of Agriculture, Livestock and Rural Development and Central Statistical Organization
benefited from a series of WFP trainings on food security and geographic information systems (GIS) mapping to
scale-up government staff's capacity in data collection, analysis and practical application in rural development
planning. Upon the request of the Government, WFP became a committee member to support the establishment of
national strategies for statistical development.

As part of it global transition, WFP sponsored a national Strategic Review on food and nutrition security, conducted
by an independent research institute, which aimed to provide a comprehensive understanding of the context of food
and nutrition security in Myanmar and propose actionable areas for the Government, development partners, private
sector and others in furthering progress toward zero hunger. The process was led by the Government through an
advisory group of multi-sectoral ministries, chaired by the Ministry of Planning and Finance. The findings and
recommendations of the Strategic Review will inform national development planning processes, the United Nations
Development Assistance Framework (UNDAF) and contribute to the work of all actors involved in food and nutrition
security in the country.

[1] SDG 17—Partnerships for the Goals - Strengthen the means of implementation and revitalise the global
partnership for sustainable development.

Summary of WFP Operational Objectives
WFP has been present in Myanmar since 1994, and in 2016 implemented food assistance activities to improve food
security, nutrition, livelihoods and education access for the most food-insecure communities in remote rural areas
throughout the country.

In view of the ongoing political, peace and reconciliation, administrative and economic reforms as well as plans to
establish the United Nations Development Assistance Framework (UNDAF) in 2018, WFP extended the current
Protracted Relief and Recovery Operation (PRRO 200299), launched in January 2013, by two years to
include 2016 and 2017, with approved budget USD 343 million. To echo this extension and provide a more
appropriate response to the country's rapid and multi-pronged transition, WFP adopted a transition strategy with
gradually reduced emphasis on humanitarian assistance and greater focus on early recovery and development
interventions. WFP's strategic engagement in-country was driven by the overarching goal to assist Myanmar to
achieve the national Zero Hunger Challenge by 2025, and was guided by three priorities: emergency preparedness
and response; nutrition; and provision of social safety nets. The major programmatic shifts in the transition strategy
were:

• gradual reduction of unconditional relief assistance for all internally displaced persons (IDPs) as they would
return to places of their origin or be resettled in Rakhine State;

• shift from food- to cash-based transfers for IDPs in Kachin State and for asset creation projects in areas with
access to markets and functioning cash infrastructure;

• focus on emergency preparedness for and response to food security crises resulting from natural and
human-induced disasters, including the facilitated return of Myanmar refugees from Thailand;

• expansion of the productive community asset project to support early recovery efforts;
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• shift from a food basket to specialised nutritious foods for pregnant and lactating women to alleviate
micronutrient deficiencies, and expansion of the stunting and wasting prevention programmes to new areas with
malnutrition rates and inadequate coverage for the community-based management of acute malnutrition; and

• scaled-up use of high-energy biscuits for school feeding and its expansion.

While increasing efforts in capacity development and improving coordination with the new Government and other
key stakeholders, WFP's PRRO (2013-2017) continued to contribute to more equitable development across the
country and support national reconciliation efforts by working to reduce poverty, food insecurity and undernutrition,
responding to human-induced and natural disasters, and increasing resilience among the most vulnerable
communities.
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Country Resources and Results

Resources for Results
Funding Strategy and Financial Landscape

With an overall budget of USD 343 million, the current five-year PRRO was funded at 58 percent at the end of 2016.
The operation was made possible thanks to voluntary contributions from 20 funding sources. Japan was the top
donor in 2016, making an unprecedented contribution to WFP in Myanmar by a single funding partner of USD 23.3
million. Other donors in 2016 were the United States, the European Union, Australia, Switzerland and Canada.

The annual needs in 2016 amounted to USD 75 million, of which WFP received 50 percent. WFP used the available
funding to prioritise assistance to the most vulnerable internally displaced persons (IDPs), including pregnant and
lactating women and young malnourished children, wherever access was possible.

Fundraising flexible contributions remained the biggest resourcing challenge. Geographic and programmatic
restrictions of earmarked contributions resulted in limited food-by-prescription for people living with HIV and TB
clients and capacity development activities. To tackle this challenge, WFP continued advocacy efforts with the
Government for a political solution to a number of outstanding issues causing widespread food insecurity and
malnutrition. WFP continued discussions with the Government on the importance of increased government
ownership of the WFP-supported operation in order to ensure its long-term sustainability. The areas identified for
potential three-partied partnership included the national school feeding programme and disaster risk reduction
through technical support to the Government's Emergency Operation Centre.

Value for Money

WFP in Myanmar implemented a very cost-conscious, results-oriented and partnership-based operation through
application of the "3Es" – economy, efficiency, effectiveness.

Economy: Cost containment was a standard WFP practice in the procurement of food and non-food items,
selection of cooperating partners and service providers (such as transporters), employment of new staff,
organization of assessments and training, and staff travel. Staff were directed on the cost-conscious use of modes
of travel and related accommodation facilities. Duty travel related expenditure was reimbursed directly instead of
bulk daily subsistence allowance (DSA) being issued, which resulted in cost savings of up to 45 percent for regular
trainings and assessments. In the country office and many field offices, WFP co-located offices with other United
Nations (UN) organizations such as the Food and Agriculture Organization (FAO), the United Nations Development
Programme (UNDP) and the United Nations High Commissioner for Refugees (UNHCR), which yielded significant
savings on rental fees throughout operations in Myanmar. WFP was able renegotiate its lease for the country office,
co-shared with the Myanmar Information Management Unit (MIMU) and United Nations Office for the Coordination
of Humanitarian Affairs (OCHA,) with cost savings of 17 percent (USD 126,000) per year. Strong technical expertise
in the fleet management team resulted in cost savings of 42 percent in vehicle maintenance costs.

Efficiency: WFP conducted its regular annual review of overall staffing structures in Myanmar in October and
November 2016, with the aim of ensuring a balanced workload for all units, according to the operational priorities
and available funding. To harness expertise from different UN agencies for more efficient implementation of
complex humanitarian and development projects requiring a holistic approach, work was initiated in support of an
inter-agency roster. Active fleet scheduling to combine trips for staff using official vehicles allowed WFP to contain
staff overtime and fuel costs for a more efficient utilisation of resources. WFP managed to build a strong relationship
with relevant government bodies to process timely visas and travel authorisations for international staff and various
missions supporting the operation.

WFP invested in preparedness capacity to enable more efficient and timely responses to emergencies in high-risk
areas and to reduce disaster risk. This was mainly done through the establishment of field presence, capacity
development of government partners and simulation exercises in risk-prone areas, pre-positioning of supplies,
engaging in long-term agreements with suppliers and stand-by arrangements with cooperating partners.

Effectiveness: WFP's operating environment in Myanmar remained volatile with some areas prone to new
displacements due to recurrent natural hazards or conflict. WFP's preparedness capacity and procurement strategy,
which included pre-planning and pre-positioning of required resources and supplies as well as the immediate
deployment of staff, enabled the organization to achieve high levels of resource mobilisation and assistance
delivery, particularly for displaced populations. WFP scaled up the use of cash-based transfers in its operations,
with particular emphasis on relief and community asset creation to increase the effectiveness of assistance in terms
of response timeliness, targeting and coverage of needs.
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Achievements at Country Level
WFP assisted more than 1.1 million girls, boys, women and men through five primary operational activities: relief
assistance, assets creation, nutrition, HIV and tuberculosis (TB) programmes, and school feeding. From the country
office in Yangon and nine field offices across the country, WFP delivered assistance to the most food-insecure and
vulnerable communities in Ayeyarwaddy, Bago, Chin, Kachin, Kayah, Kayin, Magway, Mandalay, Mon, Rakhine,
Sagaing, Shan and Wa.

WFP delivered humanitarian food assistance to some of the most inaccessible disaster and conflict affected areas
in the country. More than 530,000 internally displaced, flood-affected and most vulnerable populations benefited
from unconditional food and cash assistance in Ayeyarwaddy, Bago, Chin, Kachin, Magway, Mandalay Mon,
Rakhine, Sagaing, Shan and Wa when access was possible. As a result of increased access to markets and
livelihood opportunities, cash-based transfers were scaled up as the preferred modality, reaching more than 81,000
people. The asset creation activities helped reduce the use of negative coping mechanisms within food-insecure
rural 10,000 households and restored agricultural potential and livelihoods.

Indicators in the nutrition programme remained relatively stable with the end-of-project indicators being surpassed
despite the lack of partners in areas with the highest prevalence of malnutrition. Through the programmes for the
treatment and prevention of moderate acute malnutrition (MAM) and prevention of stunting, 19,000 pregnant and
lactating women (PLW) and 96,000 malnourished boys and girls aged 6-59 months received specialised nutritious
foods through targeted and blanket supplementary feeding in Chin, Kachin, Magway, Rakhine, Sagaing and Shan.
Consistently positive outcomes were recorded under the food-by-prescription programme in support of more than
12,000 people living with HIV (PLHIV) and TB clients undergoing treatment in Kachin, Magway, Mon, Rakhine,
Shan, Wa and Yangon. In addition, under the expanded school feeding programme, WFP provided daily onsite
school feeding with nutritious snacks in 3,293 schools catering to 297,000 pre-primary and primary schoolboys and
schoolgirls in Chin, Magway, Kayah, Kayin, Mon, Rakhine, Sagaing, Shan and Wa, with the objective of improving
their access to primary education, including in poor monastic schools.

WFP supported the National Zero Hunger Challenge by contributing to the development of the National Action Plan
for Food and Nutrition Security (2016-2025) and facilitating a government-led comprehensive Strategic Review on
food and nutrition security to propose actionable areas for the Government, development partners, and private
sector. WFP established a solid relationship with new Government, working with the Ministry of Border Affairs,
Ministry of Education, Ministry of Health and Sports, Ministry of Social Welfare, Relief and Resettlement, and
Ministry of Agriculture, Livestock and Rural Development. The inclusion of school feeding and community asset
creation programmes among the Government's eight flagship programmes under the National Social Protection
Strategic Plan (2014-2024) and fruitful dialogue on the national school feeding programme were among the
achievements in 2016.

Recognising the value of every cent contributed by donors, WFP implemented a cost-conscious, results-oriented
and partnership-based operation which sought to keep direct operational costs at minimum while providing effective
service delivery for people in immediate and chronic need of food assistance. This was made possible through a
diverse set of interventions adapted to the particular needs and employing the most suitable transfer modalities or
delivery mechanisms, with the objective of ensuring that the assistance provided was as great as possible and the
supporting processes were as efficient as possible. WFP had cost savings of up to 45 percent for regular trainings
and assessments in 2016. Active fleet scheduling by combining trips for staff using official vehicles allowed WFP to
contain staff overtime and fuel costs resulting in savings of 42 percent in vehicle maintenance costs. WFP also
enhanced its performance monitoring efforts and made significant investments in monitoring and evaluation
capacity development. A new and reliable online beneficiary and transfer management platform, the Country Office
Tool for Managing (programme operations) Effectively (COMET), was introduced to improve beneficiary records
and make WFP's assistance more efficient and accountable.

Significant progress was made in gender and protection. WFP participated in a gender certification pilot, based on
which the country office received the WFP Gender Excellence Award along with only two other countries globally,
after having established minimum quality standards such as a comprehensive gender action plan to promote WFP's
gender equality work in Myanmar. WFP rolled out its complaints and feedback mechanism (CFM), ensuring that
both male and female beneficiaries were able to use various communication channels to provide feedback. The
CFM was further used to conduct more thorough gender and protection analysis which informed needs-based
programming decisions.
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Annual Country Beneficiaries

Beneficiaries Male Female Total

Children (6-23 months) 44,400 44,195 88,595

Children (24-59 months) 66,599 66,293 132,892

Children (5-18 years) 231,547 224,717 456,264

Adults (18 years plus) 216,076 273,021 489,097

Total number of beneficiaries in 2016 558,622 608,226 1,166,848
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Annual Food Distribution in Country (mt)

Project Type Cereals Oil Pulses Mix Other Total

Single Country

PRRO
27,313 1,674 3,556 3,924 295 36,762

Total Food

Distributed in 2016
27,313 1,674 3,556 3,924 295 36,762

Cash Based Transfer and Commodity Voucher Distribution (USD)

Project Type Cash Value Voucher Commodity Voucher

Single Country PRRO 8,271,385 - -

Total Distributed in 2016 8,271,385 - -

Supply Chain
WFP aimed to increase value for money in its operations in Myanmar through increasing local and
smallholder-based procurement while maintaining and helping local suppliers meet WFP's rigorous quality
assurance and quality control standards, thereby enhancing local quality and marketing standards. Purchases of
rice, beans and iodised salt from smallholder farmers constituted over 10 percent of local procurement in 2016. Only
fortified commodities—blended food, cooking oil and high-energy biscuits—that were unavailable locally were
imported and transited through the port of Yangon before being dispatched for distribution.

To optimise supply costs and lead times while maintaining the agility to best respond to the volatile context
in-country, WFP used an integrated supply chain covering the entire process from fund receipt to the handover of
food to beneficiaries and cooperating partners. WFP's supply chain management were also substantially involved in
cash-based transfer interventions, particularly in inter-agency market assessments, contracting financial and mobile
money service providers, and providing expertise to support capacity development for regional logistics staff in cash
interventions.

As the global leader in humanitarian logistics, WFP supplied food to some of the most isolated and difficult to
access areas of the country where the lack of logistics infrastructure, security context and access restrictions
prevented the intervention of many other actors. When access was restricted, pipeline breaks occurred in the
northern part of Rakhine State and areas of Kachin beyond the Government's control, which disrupted assistance in
these areas. To support the development of the local economy, WFP worked with local transporters to use
multi-modal transport such as sea vessels, river barges, pirogues, railways, and road transport to supply food
commodities to people living in remote villages. Whenever partners could not overcome logistics challenges, WFP
engaged in service provision. In 2016, WFP provided transport, storage and procurement support to a number of
partners, including the United Nations Population Fund (UNFPA), United Nations Children's Fund (UNICEF), Office
of the United Nations High Commissioner for Refugees (UNHCR) and the World Health Organization (WHO).

As Myanmar remained highly prone to natural disasters, particularly earthquakes, cyclones and floods, WFP
engaged in a number of emergency preparedness and response initiatives in terms of supply chain and logistics.
These included capacity development activities with Government at the central and state level and cooperating
partners, data collection and sharing on the country's logistics capacity, as well as propositioning of emergency
response equipment such as mobile storage, office and accommodation units, boats, power supply systems and
container hubs.

WFP worked with the private sector to develop the local production capacity for fortified food. In order to better
address the nutrition gaps of some beneficiaries, a pilot to replace standard rice with fortified rice will be
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implemented in 2017. In addition, WFP initiated a project with a local food processing company to develop the local
production of high-energy biscuits. The substitution of internationally procured biscuits with locally procured ones is
planned in order to significantly reduce the lengthy procurement process, allowing faster intervention and provision
of assistance after a disaster. A food technologist is being identified in order to develop the recipe and initiate trials
for the existing production facilities. Finally, in 2016 WFP began identifying opportunities to support local
government to set up emergency grain reserves.

Annual Food Purchases for the Country (mt)

Commodity Local Regional/International Total

Beans 3,379 - 3,379

High Energy Biscuits - 2,502 2,502

Iodised Salt 329 - 329

Rice 23,521 - 23,521

Vegetable Oil - 1,599 1,599

Wheat Soya Blend - 3,371 3,371

Total 27,228 7,472 34,700

Percentage 78.5% 21.5%

Implementation of Evaluation Recommendations and Lessons
Learned
Following the 2014 comprehensive mid-term review of the PRRO, a number of recommended changes with
programmatic and budgetary implications were incorporated into a budget revision in November 2015, which took
effect in terms of activities in 2016.

1. Shift from food to cash where appropriate: Cash for relief was increasingly used as a transfer modality where
conditions allowed. The modality represented 71 percent of all cash distributed in 2016, compared to 60 percent in
2015, and was also more extensively used in asset creation activities with an increase from 35 percent in 2015 to
75 percent in 2016. Evaluation interviews showed that cash beneficiaries generally favoured the cash-based
transfer modality. The main benefit highlighted was a more diversified diet, with greater personal control for
beneficiaries over their food consumption. In addition, cash helped WFP achieve greater cost-efficiency and allowed
more timely distributions to beneficiaries. However, sudden outbreaks of conflict which subsequently affected food
prices and market access, underlined the importance of market monitoring, a reconsideration of ration sizes and the
need for WFP to maintain capacity to switch back to food distributions if needed.

2. Transitioning of resettled populations from relief assistance to early recovery: WFP developed a
vulnerability needs- and community-based transition strategy in 2016. The strategy envisioned early recovery which
a gradual shift from dependency on food assistance to increasing self-reliance for returned/resettled internally
displaced persons through a change in the transfer modality and the levels of food assistance received. This shift
was implemented from July to September. However, the volatile security situation and unpredictable outbreak of
conflict in the northern part of Rakhine challenged the transition from unconditional assistance in the area. In
addition, the limited availability of cooperating partners with expertise in livelihood programming and restricted
funding predominantly earmarked for relief, remained important factors restricting WFP in planning livelihood-based
activities. More rigorous and inclusive livelihood assessments would be necessary to inform future decisions about
the transition to other types of assistance, while intensified advocacy efforts with potential partners and greater
flexibility of donors would be required to enable interventions aiming at self-reliance among resettled populations.

3. Encourage use of specialised nutritious foods (SNFs) and expand to areas with high levels of stunting: 
WFP has continued the implementation of its nutrition activities, including: i) treatment of moderate acute
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malnutrition (MAM) in children aged 6 to 59 months through targeted supplementary feeding; ii) prevention of acute
malnutrition among children aged 6 to 59 months and pregnant and lactating women (PLW) through blanket
supplementary feeding; and iii) prevention of stunting among children aged 6 to 23 months and PLW through
blanket supplementary feeding. The use of SNFs was encouraged and harmonised across intervention areas
through the 2015 budget revision. The structural expansion of nutrition interventions into areas with high levels of
stunting was limited due to the lack of cooperating partners in these areas, but could be conducted in the form of
short-term assistance to flood-affected populations in areas with a high stunting prevalence. The lack of cooperating
partners prevented WFP from significantly expanding the coverage of its existing nutrition interventions. The
integration of nutrition interventions with complementary services, which focused on the underlying and basic
causes of malnutrition—water, sanitation and disease—remained a challenge, despite intensive advocacy and
coordination efforts at the highest level.

4. Urban food security and nutrition survey: WFP initiated an urban working group with various United Nations
organizations and non-governmental organizations (NGOs) in Yangon. Results of surveys were shared between
organizations through a workshop, and WFP and the Renewed Efforts against Child Hunger and Undernutrition
(REACH) network jointly conducted a stakeholder mapping of actors on nutrition-specific and nutrition-related
programmes in Yangon. However, the available data for urban Yangon were localised and scattered, which is why
WFP subsequently initiated the process to conduct a larger urban food security and nutrition survey.

5. Scale-up the use of high-energy biscuits as the preferred school feeding modality: With the start of the
2015-2016 school year, take-home rations of rice were phased out and high-energy biscuits were adopted in all
WFP-assisted schools as the preferred school feeding modality. WFP expanded the programme's coverage from
1,820 schools in 2015 to 3,293 schools in 2016, resulting in an increase in the number of assisted schoolchildren
from 183,000 to 297,000 in the same period. While the distribution of high-energy biscuits was effective and
efficient, boosted student motivation and reduced short-term hunger, it might not be a strong incentive for the
poorest households to send their children to school. Parents and teachers voiced a preference for a hot meal to be
provided as it was seen to be more nutritious and appropriate for local food customs. This view was reflected in the
Government's ambition to introduce hot meals in schools and will be considered in WFP's long-term technical
support for a national school feeding programme.

6. Closer collaboration with local authorities to improve local ownership of community assets: Asset
creation activities were effectively targeted and involved a thorough consultation with participating communities on
their needs, expectations, participation and contributions to the projects. However, WFP's interaction with the local
authorities on those projects was limited to technical exchange and as-needed support. Given the Government's
strategy on the public works programme and its roll-out, there is significant potential to have a broader impact in
areas targeted through asset creation activities. Earmarked donor contributions remained a further obstacle to
effective planning and engagement of cooperating partners. A consultation process on livelihood sector
development in WFP operational areas is needed, involving the national authorities and donors, to ensure more
flexible funding and more integrated support for transition strategies and recovery programmes.

7. Expanded results monitoring for asset creation activities to showcase the outcomes of the projects: In
2016, WFP introduced measures to strengthen outcome measurement and monitoring for its asset creation
activities, and bring these in line with the latest WFP food assistance for assets (FFA) monitoring guidance. A
module-based learning programme was developed for field monitors and engineers on extended outcome
measurement and monitoring of asset creation activities, including a week-long training in November 2016. The
third phase of the programme will include the development and testing of data collection tools to be used in regular
assessments and enable robust evaluations of programme results.

In September 2016, an independent operation evaluation, commissioned by the WFP Office of Evaluation, was
undertaken to examine the achievements of WFP programmes for the period of January 2013-September 2016 and
to provide recommendations to inform the design of future operations.
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Story from the Field
From internally displaced person (IDP) to businesswoman: WFP cash transfers transforming lives in
Myanmar

When armed conflict erupted in June 2011, the clashes between government forces and the Kachin Independence
Army forced Daw Ze Naw and her family to flee their home village of Ga Ra Yang in Kachin State. Since then, she
has lived with her husband, eight-year-old son and two- and ten-year-old daughters in the Mainar IDP camp in
Waing Maw.

In her home village, Daw Ze Naw ran a small shop and her family cultivated three acres of paddy land and
harvested oranges from 500 trees. The transition from being self-sufficient to depending on WFP's in-kind food
assistance was not an easy one. Her family suddenly had little choice in their diet beyond the commodities in WFP's
monthly food basket, which consisted of rice, cooking oil, salt and pulses.

When WFP changed the type of assistance she and her family received, things started to brighten. In January 2016,
she received her first envelope with cash instead of the food basket. “When I heard that I would get cash instead of
food from WFP, I was very happy” said the 32-year-old woman. “Cash gives us freedom of choice and we can buy
the things we like from the market, which is a 10 to 15 minute walk from the camp.” Besides enjoying greater
freedom of choice over the food they eat, WFP's cash-based transfers also provided her with a new business
opportunity. Putting her business acumen to use, Daw Ze Naw started her own rice shop in the camp.
Subsequently, three other women have followed in her footsteps and started their own rice businesses in the camp.
“I buy the rice directly from the mill at the wholesale price and sell it in the camp at the market price,” she says.
“Many families as well as people with limited mobility appreciate buying the rice on-site. At my shop, they can also
buy on credit.” Daw Ze Naw sells between 30 and 40 rice bags per month and, if all goes well, the young
businesswoman has plans to expand her business in the future. When asked what she is spending her extra
income on, aside from food, she answered: “The school fees for my children”.



Standard Project Report 2016

Myanmar, Union of (MM) 15 Single Country PRRO - 200299

Project Objectives and Results

Project Objectives
WFP's operations under this PRRO for 2016-2017 were aligned to WFP Strategic Objectives 1, 2 and 4 [1], and
contributed to Sustainable Development Goals 2, 5 [2] and 17 and the Zero Hunger Challenge [3]. The specific
objectives of the PRRO were to:

• prepare for and respond to natural and human-induced disasters and other shocks in support of the
Government (Strategic Objective 1);

• assist post-disaster recovery by rehabilitating productive assets to improve household food security and create
socio-economic opportunities for the most vulnerable (Strategic Objective 2);

• address undernutrition among children and pregnant and lactating women (PLW), and support at-risk groups
such as people living with HIV and tuberculosis (TB) clients (Strategic Objective 4);

• improve access to, and enrolment and attendance at, primary schools (Strategic Objective 4); and
• improve the sustainability of responses to food insecurity and undernutrition through knowledge-sharing and

capacity development (Strategic Objectives 1, 2 and 4).

 

[1] Strategic Objective 1 – Save lives and protect livelihoods in emergencies; Strategic Objective 2 – Support or
restore food security and nutrition and establish or rebuild livelihoods in fragile settings and following emergencies;
and Strategic Objective 4 – Reduce undernutrition and break the intergenerational cycle of hunger.

[2] SDG  5 – Gender Equality: Achieve gender equality and empower all women and girls.

[3] Zero Hunger Challenge I – 100 percent access to adequate food throughout the year; Challenge II – Zero
stunted children under 2; Challenge III – All food systems are sustainable; Challenge IV – 100 percent growth.

Approved Budget for Project Duration (USD)

Cost Category

Capacity Dev.t and Augmentation 4,666,214

Direct Support Costs 46,094,467

Food and Related Costs 243,228,468

Indirect Support Costs 22,442,946

Cash & Voucher and Related Costs 26,624,356

Total 343,056,450

Project Activities
Strategic Objective: Save lives and protect livelihoods in emergencies (SO1)

Outcome: Stabilised food consumption over assistance period for targeted households and/or individuals

Activity: Relief assistance through unconditional life-saving food and/or cash transfers to vulnerable women and
girls, men and boys from vulnerable communities affected by conflict and natural disasters

WFP targeted internally displaced persons (IDPs) and other most conflict-affected populations in Rakhine, Kachin
and Shan states. In areas with access to markets, beneficiaries were assisted through cash-based transfers. In
remote unsafe areas where there were significant protection concerns, food remained the preferred transfer
modality. The value of cash-based transfers was determined based on market prices, taking into consideration price
fluctuations. In the northern part of Rakhine, the most food-insecure and vulnerable populations, including returnees
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from Bangladesh, received food or cash transfers during the agricultural lean season that lasted from May to
November. WFP’s lean season assistance was however disrupted due to security incidents and ensuing violence
from October to December. WFP delivered limited emergency assistance to newly affected populations when
intermittent access was granted by the local authorities. Recurrent tensions and instability of access hampered the
implementation of WFP’s operations in areas of Kachin beyond the Government's control. WFP’s last cross-line
delivery of food to these areas took place in May, and were then suspended until December. The subsequent
operations were halted by the Government due to security concerns. The pulses and fortified food, complementing
assistance provided by local organizations, were sufficient for two-three months only. When access was restricted,
the humanitarian community increased funding to the local non-governmental organizations (NGOs) to meet the
immediate needs of the IDPs.

In Shan, a combined in-kind (rice) and cash distribution was expanded to more camps. Communities in
Ayeyarwaddy, Bago, Chin, Magway, Mandalay, Rakhine and Sagaing affected by both the 2015 and 2016 floods
were assisted under WFP's emergency response. WFP also supported the first small organised repatriation
of Myanmar refugees from Thailand through a return package of cash equivalent to three-months food assistance to
help returnees with their initial (re)integration. Most relief beneficiaries received a monthly basic food basket
consisting of 13.5 kg of rice, 1.8 kg of pulses, 0.9 litres of oil and 150 g of salt, allowing a daily intake of 2,100
calories per person or its equivalent of Myanmar Kyat (MMK) 8,000-15,000 in cash [1].

Strategic Objective: Support to restore food security and nutrition and establish or rebuild livelihoods in fragile
settings and following emergencies (SO2)

Outcome: Adequate food consumption reached or maintained over assistance period for targeted households and
improved access to assets and/or basic services, including community and market infrastructure

Activity: Asset creation activities providing gender and protection sensitive restoration and rehabilitation of
productive assets in disaster- and conflict-affected rural and urban areas through food assistance for assets (FFA)
and cash for assets.

Following the emergency response to the 2015 floods with immediate unconditional food assistance, WFP phased
in the community asset creation programme as an early recovery measure to support the re-building and restoration
of livelihoods in the most affected communities in Chin, Magway, Rakhine and Sagaing. The programme was
initiated in November 2015 and was successfully completed in May 2016. In Chin, Mon, Rakhine, Shan and Wa, the
asset creation programme also targeted women and men from marginal and vulnerable population groups in areas
with limited working opportunities, poor infrastructure and high vulnerability to shocks. The choice of assistance
modality was made in consultation with the targeted communities and depended mainly on their access to markets,
food availability in these markets and food prices. Transfers were conditional upon beneficiaries' labour inputs in
work schemes. In compensation for work completed, most people assisted under the programme received MMK
2,500–3,500 per day per person. The projects included rehabilitation and restoration of farmland, mini earth dams,
dikes, embankments, irrigation canals and channels, village access roads and drinking water ponds. Decisions
about which assets to rehabilitate or construct were taken by the communities based on their identified needs. The
total USD amount distributed through cash-based transfers was higher than planned in 2016 due to the scale-up of
early recovery activities following the floods. 

Strategic Objective: Reduce undernutrition and break the intergenerational cycle of hunger (SO4)

Outcome: Reduced undernutrition, including micronutrient deficiencies among children aged 6-59 months and
pregnant and lactating women (PLW)

Activity: Nutrition support to PLW and children aged 6-23 months during the critical 1,000 days period from
conception to the age of two, and for children aged 24-59 months, through programmes for the prevention of low
birth weight, wasting, stunting, and micronutrient deficiencies as well as the treatment of moderate acute
malnutrition (MAM) in priority areas

MAM treatment was provided in areas of Rakhine State and Magway Region with a high wasting prevalence. The
detection of MAM among children aged 6-59 months was done at nutrition centres and in the communities. Once
children with MAM were identified, they enrolled in the MAM treatment programme to receive a monthly ration of 3
kg of Super Cereal Plus for three months. Meanwhile, their caregivers received nutrition messages, particularly
around infant and young child feeding practices. In line with the National Treatment Protocol for MAM treatment,
children discharged from the severe acute malnutrition (SAM) treatment programme also received Super Cereal
Plus for a three-month follow up period.

Prevention of wasting was done in areas of Rakhine State with extremely high global acute malnutrition rates (over
15 percent, considered to be an emergency level), due to significant population displacement and/or decreased
food security. In these targeted areas, all children aged 6-59 months and PLW were included in the programme. To
improve the impact of the prevention programme, nutrition messaging and cooking demonstrations were provided at
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the distribution points. The programme for the prevention of stunting was implemented in locations with a high
stunting prevalence, including among displaced populations in Kachin, Sagaing and Shan as well as in
flood-affected areas of Chin. Children aged 6-23 months and PLW in the selected areas enrolled in the stunting
prevention programme in line with the "1,000 days" focus approach of the programme. All children benefiting from
the prevention of wasting and stunting programmes received a monthly ration of 3 kg of Super Cereal Plus, while
PLW received Super Cereal with sugar for 12 months to maintain their nutritional status and prevent micronutrient
deficiencies. 

Strategic Objective: Reduce undernutrition and break the intergenerational cycle of hunger (SO4)

Outcome: Enhanced treatment success among people living with HIV (PLHIV) and tuberculosis (TB) clients.

Activity: Food and nutrition support to PLHIV on anti-retroviral therapy (ART) and TB clients on directly observed
treatment, short-course (DOTS/DOTS-Plus) to ensure nutritional recovery and treatment success.

WFP, jointly with the National Tuberculosis Programme (NTP) and the National AIDS Programme (NAP) under the
Ministry of Health and Sports, implemented a nationwide food and nutrition assistance programmes for multi-drug
resistant TB (MDR-TB) clients under DOTS-Plus and PLHIV on ART in high-risk areas with the largest number of
cases, such as Magway and Yangon regions. MDR-TB clients received a double ration of the basic monthly food
basket (the same as for relief operations) as well as 3 kg of Super Cereal with sugar for nine months. Similarly,
PLHIV received the same double-sized food basket, however since treatment for PLHIV was life-long, the food and
nutrition assistance was limited to the first six months of the ART initiation and for patients who were
under-nourished as measured by the patient’s Body-Mass Index. 

The NTP and NAP clinics registered the patients, prepared food requests, informed and sensitised enrolled
beneficiaries, conducted nutrition assessments to monitor patients' nutritional status, provided nutrition counselling
to patients and demonstrated how to cook and use Super Cereal. WFP provided support by delivering individual
ration packages to the NTP/NAP distribution sites as per their requests, procuring and providing necessary
anthropometric equipment for monitoring patients' nutritional status, providing the necessary information, education
and communication materials and monitoring forms. WFP continued food and nutrition assistance for regular
TB clients and for PLHIV who were not covered by NTP and NAP. These beneficiaries received a regular monthly
food basket for a duration of six to eight months. WFP worked with Government and to ensure coordination of
the programmes in term of patients and locations targeted.

In addition to WFP's nutrition-specific interventions and HIV-TB programmes, WFP's nutrition unit provided
continuous technical assistance and capacity development to the Government and cooperating partners. Strong
advocacy was also conducted to integrate high impact nutrition-specific and nutrition-sensitive interventions into
core nutrition actions prioritised by the Government

Strategic Objective: Reduce undernutrition and break the intergenerational cycle of hunger (SO4)

Outcome: Increased equitable access to and utilisation of education.

Activity: School feeding providing child-centric on-site nutritional transfers in pre-primary and primary schools in
order to support equal access to education for girls and boys.

In partnership with the Ministry of Education, WFP implemented the school feeding programme through daily on-site
distribution of 75 g per child per day of high-energy biscuits to pre-school and primary school children during the
eight-month academic year. In the beginning of 2016, WFP assisted pre-primary and primary schools in Chin,
Kachin, Magway, Rakhine, Shan and Wa. When the new academic year began in July 2016, WFP scaled up the
programme, expanding to four new areas—Kayin, Kayah, Mon and Sagaing—in the second half of the 2016-17
academic year, starting in October 2016. Distributions proceeded normally in most areas with a few exceptions
where access was limited. In Wa Self-Administrative Zone, restrictions on the delivery of food from Lashio were
imposed by the Government in view of security concerns in early March. The WFP field office in Wa ran out of food
stocks after a two-month supply break that could not be resolved due to the lack of humanitarian access. As a
result, distributions were suspended in almost all schools since June. Similarly, in the northern part of Shan State
restrictions on movement affected deliveries in majority of schools since October due to the worsened security
situation. Following security incidents in the northern part of Rakhine State, the majority of schools in Buthidaung
and Maungdaw Townships remained closed from October to December. Distributions were only possible in a few
re-opened schools, although with low attendance of teachers and children because of the conflict situation.  

 

[1] 1 USD = MMK 1,350 as per UN exchange rate in December 2016.
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Annual Project Food Distribution

Commodity Planned Distribution (mt) Actual Distribution (mt) % Actual v. Planned

Beans 1,262 3,483 276.0%

Chickpeas 3,923 71 1.8%

Corn Soya Blend - 1 -

High Energy Biscuits 7,425 1,906 25.7%

Iodised Salt 438 295 67.3%

Peas - 2 -

Ready To Use Supplementary Food 35 - -

Rice 38,883 27,313 70.2%

Vegetable Oil 2,533 1,674 66.1%

Wheat Soya Blend 6,004 2,018 33.6%

Total 60,503 36,762 60.8%



Standard Project Report 2016

Myanmar, Union of (MM) 20 Single Country PRRO - 200299

Cash Based Transfer and Commodity Voucher Distribution for the
Project (USD)

Modality Planned (USD) Actual (USD) % Actual v. Planned

Cash 7,233,222 8,271,385 114.4%

Total 7,233,222 8,271,385 114.4%

Operational Partnerships
WFP’s largest operations were made possible thanks to valued partnerships with numerous international and local
non-governmental organizations (NGOs) as cooperating partners supporting assessments, transportation, storage,
distribution, monitoring and evaluation activities. WFP continued to strengthen the capacity of local NGOs through
financial support and various training sessions. As per the findings of a mid-term evaluation of the PRRO, WFP
assistance was found to be complementary to the work of partners.

WFP partnered with Action for Green Earth (AGE), Ar Yone Oo (AYE), Consortium of Dutch NGOs (CDN), Karuna
Mission Social Solidarity (KMSS), Myanmar Heart Development Organization (MHDO), Plan International, Save the
Children, and World Vision to deliver relief assistance to internally displaced persons (IDPs) and other most
vulnerable populations in Rakhine, Kachin and Shan States. Restrictions imposed on humanitarian access by local
authorities resulted in reduced delivery of WFP assistance in the northern part of Rakhine State in the last quarter of
2016, and in areas of Kachin beyond the Government's control in the second half of the year. In Wa
Self-Administrative Division, WFP worked with the Wa Women’s Association to provide relief assistance to
conflict-affected IDPs.

Complementary partnership also continued with the Office of the United Nations High Commissioner for Refugees
(UNHCR) for the IDP relief operations. WFP provided food or cash assistance to IDPs residing in temporary
shelters provided by UNHCR. Moreover, WFP coordinated with UNHCR to prepare for the facilitated return of
Myanmar refugees from Thailand. In 2016, the initial group of returnees received WFP-provided food assistance
through the International Organization for Migration (IOM).

WFP’s strong field presence and long-term partnerships enabled an immediate emergency response to floods
which hit the country in August 2016. Immediate food and cash distributions and early recovery activities through
asset creation for flood-affected populations were carried out in partnership with AGE, the Agency for Technical
Cooperation and Development (ACTED), Advancing Life and Regenerating Motherland (ALARM), KMSS, MHDO,
Noble Compassionate Volunteers (NCV), the Organization for Spiritual, Social and Cultural Advancement (OISCA),
Plan International, the Renewable Energy Association Myanmar (REAM) and World Vision. Furthermore, WFP
coordinated with the United Nations Food and Agriculture Organization (FAO) to meet the immediate needs of
farmers and help them rebuild resilient livelihoods. While WFP provided food assistance for flood-affected
communities, FAO facilitated access to seeds, tools and agricultural inputs. WFP also worked with relevant
government departments such as the Relief and Resettlement Department, General Administration Department,
Department of Agriculture and Irrigation, and Department of Rural Development to understand the needs and avoid
gaps and overlaps in Chin, Magway, Sagaing, and Rakhine. Regular food-for-work and cash-for-work activities in
Chin, Mon, Shan and Yangon, that were not affected by floods, were carried out through Grassroots Empowerment
and Ecosystem Nurturing (GREEN), KMSS, and the Rahmonnya Peace Foundation (RPF). Successful
collaboration facilitated a smooth transition from food to cash transfers in areas with good market access.

For the prevention and treatment of malnutrition, WFP worked with Action against Hunger International, AGE, AYO, 
CDN, KMSS, Myanmar Health Assistant Association (MHAA), MHDO, NCV, Plan International, Save the Children, 
World Vision and Progetto Continenti in Chin, Rakhine, Magway, Kachin, Sagaing and Shan. Through intensive 
coaching and hands-on trainings, WFP was able to hand over the previously directly implemented blanket 
supplementary feeding to two local NGOs—AGE and MHDO—in the northern part of Rakhine State. In addition, 
WFP complemented the treatment programme for severe acute malnutrition (SAM), implemented by the United 
Nations Children's Fund (UNICEF), by admitting discharged children into the MAM treatment programme. On the 
other hand, children diagnosed with SAM by WFP were referred to UNICEF. The security incidents in the northern 
part of Rakhine State disrupted nutrition activities in the operational areas from October to December. To implement 
the joint nationwide food and nutrition assistance programme to multi-drug resistant tuberculosis clients and people 
living with HIV within the framework of the National TB Programme (NTP) and the National AIDS Programme (NAP)
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under the Ministry of Health and Sports. WFP worked with Aide Médicale Internationale (AMI), the Asian Harm
Reduction Network (AHRN), Malteser International, Médecins du Monde, Medical Action Myanmar (MAM), MHDO,
Progetto Continenti as well as IOM to provide food-by-prescription to patients not covered by NTP and NAP in Chin,
Magway, Mon, Kachin, Rakhine, Shan, Sagaing and Yangon.

In partnership with the Ministry of Education, WFP implemented the national school feeding programme which was
significantly expanded to cover Chin, Kachin, Kayin, Kayah Magway, Mon, Rakhine, Sagaing, Shan and Wa in
2016. In line with the 2015 Letter of Intent signed with the Ministry of Education to coordinate the implementation of
school feeding, WFP continued to support the Government in strengthening the programme through training and
workshops. WFP also strengthened its partnership with UNICEF for school feeding. High-energy biscuits were
distributed in selected schools where UNICEF provided water, sanitation, hygiene and health services, thus
maximising the benefits of the programme by building upon mutual strengths and expertise. In addition, WFP
worked with mothers' groups in the community to organize hand washing and distribution of high-energy biscuits
to students at primary schools, which was important for the long-term sustainability of school feeding. As a result of
attacks on the border guard posts and ensuing violence in the northern part of Rakhine State, schools closed which
affected WFP's school feeding programme. 

Performance Monitoring
Performance monitoring was high on WFP’s agenda throughout 2016. Significant investments were made to
strengthen monitoring and evaluation (M&E) capacity and improve overall performance monitoring, particularly in
relation to programmatic requirements resulting from the latest budget revision and new corporate requirements.
Substantial investment was also made to enhance accountability towards affected populations and advance staff
learning.

Introduction of corporate information management systems: Together with other countries in the region, WFP
in Myanmar introduced the Country Office Tool for Managing (programme operations) Effectively (COMET) and the
Standard Project Reports Intelligent Next Generation (SPRING) online reporting tools. The roll-out process of both
systems was decentralised and inclusive, with over 100 staff being trained as COMET users and 30 as SPRING
users. WFP also initiated the introduction of SCOPE, a beneficiary and transfer management platform with the
objective to improve beneficiary records through a reliable single online registry, and make WFP’s assistance
distribution process more efficient and accountable. Three scenarios on two transfer modalities (electronic
commodity vouchers and mobile money) were developed and one training, facilitated by the WFP Regional Bureau,
was held on beneficiary registration in October 2016. The outbreak of violent conflict in Rakhine State necessitated
a postponement of beneficiary registration through SCOPE in this area until 2017, but registration activities were
planned successfully for 284 households as part of the mobile money pilot scenario in Kachin State. WFP Myanmar
also volunteered to pilot the WFP Mobile Data Collection and Analytics (MDCA) platform prior to its roll-out as a
corporate information management tool on outcome level data. MDCA was found to be user friendly through the
pilot, and the platform is planned to increase the efficiency of data collection and reporting processes and enhance
the timeliness and quality of outcome-level data in 2017.

Investment in staffing: The country office increased the number of M&E staff from three to seven, with one being
fully dedicated to school feeding. Recruitment processes were also launched for senior M&E positions in two field
offices where monitoring challenges were greatest. 

Institutionalisation of roles, responsibilities and processes: The country office M&E standard operation
procedures were updated to reflect changes in monitoring needs, ensure alignment with corporate requirements,
clarify relevant reporting lines and responsibilities, and improve information management. The development of an
M&E strategy was initiated to consolidate ongoing work in systems and process strengthening, integrate monitoring
tools for capacity strengthening activities and, above all, align with the upcoming monitoring requirements as part of
the corporate Integrated Road Map and the Country Strategic Plan (2018–2021). A “strengths, weaknesses,
opportunities and threats” (SWOT) analysis was conducted at field level to further inform the design of the future
M&E framework.

Collection, analysis and reporting of outcome-level data: Mobile data technology was introduced as standard 
practice for all centrally managed data collection activities, in particular post-distribution monitoring (PDM), and each 
field office was provided with tablet phones and training to conduct mobile-based data collection. PDM assessments 
were conducted twice for relief assistance (June/July and November/December), and once each for asset creation 
activities (June), multi-drug resistant tuberculosis (MDR-TB) programme (September), and HIV programme 
(December). One outcome survey for school feeding was conducted in November. The nutrition PDM was cancelled 
due to the outbreak of violence in northern Rakhine and Shan States. Although key nutrition indicators—minimum 
acceptable diet, receipt of three key nutrition messages and participation in distribution—were integrated at



Standard Project Report 2016

Myanmar, Union of (MM) 22 Single Country PRRO - 200299

short-notice in the second relief PDM in central Rakhine, the collected nutrition data were not statistically
representative due to the limited number of interviewed households (n=10) and thus no data were available for
reporting purposes. A new corporate questionnaire format for households benefiting from cash assistance was
adopted for the relief and asset creation PDMs, although this absorbed a significant amount of human resources for
questionnaire programming, data analysis and report writing. While the new questionnaire format improved overall
data and analytical quality, it offset the benefits introduced by mobile data collection regarding the timeliness of
reporting. WFP developed a module-based learning and training programme for field monitors and engineers on
extended outcome measurement and monitoring of asset creation activities.

Enhanced internal programming: Gender and protection relevant indicators were expanded and more sensitive
analysis was included in the relief and asset creation PDMs, including on the utilisation of the complaints and
feedback mechanism (CFM), in order to enable more needs-based programming decisions. An online programme
monitoring matrix was set up jointly to streamline the monitoring and reporting process and ensure that
recommendations from field visits, missions and assessments were recorded and acted upon in a transparent and
easily accessible manner. Structured guidance on system navigation and data entry was developed for assigned
staff in December 2016 and the system will be fully operational starting from January 2017.

Challenges

While there was robust implementation and output monitoring in 2016, more investment needs to be made for
improved outcome monitoring, particularly the management of databases, development of project-specific
indicators, regular trend analysis, training on assessment techniques and integration of analysis into project
proposals. Disaggregated data needs to be available in a more timely manner and the availability of outcome
indicators to be expanded to better facilitate evaluation of WFP’s interventions in the future.

The benefits of COMET were evident in project and partnerships planning, and tracking of actual beneficiary and
resource information. However, the amount of data to be entered and validated in COMET was extensive and there
was still a need to continue storing and analysing data in parallel outside of the COMET system in order to enable
more disaggregated analysis and donor-specific reporting. Parallel data entry will have to continue into 2017 and
staffing needs may need to be re-evaluated to ensure that adequate technical support is provided towards the
monitoring of regular activities.

Results/Outcomes
Strategic Objective: Save lives and protect livelihoods in emergencies (SO1)

Outcome: Stabilised food consumption over assistance period for targeted households and/or individuals

Activity: Relief assistance 

WFP delivered life-saving food and cash assistance to more than half a million internally displaced, flood-affected
and other most vulnerable populations, many of whom relied on humanitarian assistance as their only means for
survival. In Rakhine State, WFP assisted 193,990 people. WFP provided relief food rations to 132,310 internally
displaced persons (IDPs) and most food-insecure people from the host communities, as well as providing
cash-based assistance to 49,020 vulnerable people in the northern part of Rakhine, including returnees from
Bangladesh. Following security incidents and access restrictions in place in the northern Rakhine from October to
December, WFP reached only 12,660 newly displaced persons with one-off distributions permitted by the local
authorities. The majority of the people benefiting from the lean season programme remained out of reach during this
period. In Kachin State, WFP reached 65,800 IDPs affected by the ethnic conflict in 2011. The majority of the
targeted population received cash-based transfers. However, with the exception of some cross-line missions, the
humanitarian access of international actors was suspended from May to December, putting at risk the food and
nutrition security of 28,000 displaced people. In northern Shan State, including Wa Special Administrative Division,
23,800 IDPs received monthly food or combined cash and food assistance. WFP provided emergency food
assistance to 231,400 flood victims to mitigate people’s suffering from hunger. A group of 71 Myanmar refugees
voluntarily returning from the camps in Thailand also received a relocation grant from WFP. Of the people assisted
with relief assistance, 85 percent benefited from food rations while the remaining quarter benefited from cash
entitlements. Overall, WFP overachieved the planned number of beneficiaries under this outcome by 26 percent
while the number of IDPs in Rakhine State who received assistance surpassed the target (140 percent), mainly due
to the halt of the intended transition from relief assistance to early recovery support following security incidents in
2016. Disruptions to regular relief operations were also caused by access restrictions. However the quantity of food
distributed in 2016 was lower than planned as regular relief operations were disrupted as a result of restrictions on
humanitarian access.
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WFP’s emergency food and cash distributions enabled people to meet their immediate food needs and contributed
to uphold respect and dignity. Continued relief service to IDPs acted as a conflict containment action in the country’s
complex humanitarian context, contributing to maintaining relative stability in the affected areas. WFP's transition
strategy in Rakhine State was put on hold to prevent the spill-over of already brewing tensions in the assisted
communities following the security incidents in northern part of the state. WFP used the Food Consumption Score
(FCS) and Diet Diversity Score (DDS) to assess the food security situation of assisted populations. Despite the
timely delivery of live-saving assistance to most of the targeted populations, some downward trends were observed
in the most food-insecure and conflict-affected areas. The percentage of households with poor FCS increased by
4 percent compared to 2015, although the vast majority of households continued to report an acceptable FCS.
DDS reported by the assisted households decreased by 0.9 percent. A number of sporadic and continued armed
conflicts caused prolonged security concerns, less  livelihood opportunities and worsening market which negatively
contributed to the household food consumption. In 2016, FCS and DDS were measured several weeks after the
food distribution, when beneficiaries’ food stocks were already depleting. In contrast, in 2015 the FCS was collected
shortly after the distribution occurred. This difference in the timing of the data collection could explain the worsening
trend. In addition, the data collection methodology improved significantly in 2016 through the introduction of mobile
data collection, which captured more accurate data to enable improved analysis. However, the limitations of FCS
and DDS being collected from different households than in 2015 meant that monitoring could not capture
intra-household food consumption nor show how food consumption changed.

Strategic Objective: Support to restore food security and nutrition and establish or rebuild livelihoods in fragile
settings and following emergencies (SO2)

Outcome: Adequate food consumption reached or maintained over assistance period for targeted households, and
improved access to assets and/or basic services, including community and market infrastructure

Activity: Asset creation

Due to the previous year’s flooding and landslides, tens of thousands of acres of agricultural land, especially paddy
fields, were damaged by a thick layer of debris. As a result, landless and casual labourers, most relying on
agricultural work for their livelihoods, could not access farming labour, which resulted in large food gaps. Cash for
assets enabled the affected communities to fill food gaps to some extent, before starting work on their next
monsoon season crops. As some damaged paddy fields and irrigation channels were rehabilitated on time, the
farmers did not miss the monsoon and winter crops. Moreover, as the targeted beneficiaries could access jobs
within their villages, the migration rate was significantly reduced. A number of damaged roads were fixed through
cash-for-assets activities, which improved the socio-economic status of the affected population by increasing
access to markets and social services.

Supporting the restoration of agricultural potential, such as the rehabilitation of irrigation schemes, land
development such as terracing and soil and agricultural land technology (SALT), and fishing pond construction,
directly improved annual income of poor households, which in turn reduced negative coping mechanisms.
According to the results of an internal mini-impact study, 90 percent of the respondents no longer practised
slash-and-burn farming due to WFP terracing land development. Sixty-six percent of the respondents expressed
that their monthly income had improved as a result of the restoration of agricultural potential. The construction and
rehabilitation of roads and bridges resulted not only in improved economic potential by increasing access to
functional markets, but also improved access to social services such as health and education. Although not
measured, the construction and rehabilitation of roads and bridges, soil and water conservation, rehabilitation of
forests and tree plantation and renovation and construction of drinking water ponds, mini earth dams and gravity
flow water supplies, were expected to improve access to safe drinking water, health and education, as well as
increase crop yields and resilience in the community in the long run. Of the assisted beneficiaries, 37,725 people
benefited from cash based transfers while 12,685 people received in-kind food baskets. WFP overachieved the
targeted number of people by 57 percent due to the larger than anticipated impact of floods and the scale of the
projects. Compared to 2015, the proportion of households with an acceptable FCS improved from 89 percent to
93 percent. The planned targets for the construction and rehabilitation of irrigation canals were not reached due to
the prioritisation of relief activities in the country. As a result of the security incidents in northern Rakhine and the
lack of permission for humanitarian access, WFP had to suspend the establishment of school and family
gardens and contour bunds in the northern part of Rakhine State duing the last quarter. In other areas, the planned
targets for the construction and rehabilitation of irrigation canals were not reached due to earmarked and limited
funding.

Strategic Objective: Reduce undernutrition and break the intergenerational cycle of hunger (SO4)

Outcome: Reduced undernutrition, including micronutrient deficiencies among children aged 6-59 months and
pregnant and lactating women (PLW)

Activities: Nutrition support to PLW and children aged 6-23 months
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The prevention, detection and treatment of acute malnutrition are of paramount importance to help reduce negative
consequences in terms of children mortality, morbidity and long-term effects of malnutrition on early child
development and to ensure positive outcomes in nutrition security. WFP reached 76 percent of the intended
beneficiaries in the targeted areas. The full planned number of beneficiaries could not be reached due to the lack of
cooperating partners, particularly for the programme for the treatment of moderate acute malnutrition (MAM) which
required more technical expertise.

Operating in 198 centres and sites, the MAM treatment programme only reached 15 percent of the planned
coverage. A large number of the targeted children aged 6-59 months were in Rakhine State. In the northern part
of Rakhine State, 59 percent of intended beneficiaries were reached and admitted for treatment. This low
achievement was mostly due to the lack of implementing partners given the access constraints and increasing
insecurity towards the end of 2016. Only one cooperating partner was operational, with two nutrition centres.
Furthermore, this partner started MAM treatment only in December 2015 and had to expand the number of children
enrolled in the programme throughout the year. Another potential partner decided to close their office and shut the
programme due to a security incident. In addition, insecurity and ensuing access restrictions resulted in the closure
of the nutrition centres from October to December 2016.

In the central part of Rakhine State, the number of children reached through treatment was also limited as a result
of the fact that in the targeted areas, the wasting prevalence decreased substantially over recent years, resulting in
an estimated number of children with MAM of less than 2,000 among the IDP population. There were therefore not
enough children with MAM present in this area for WFP to reach the planned target for coverage. The performance
rate indicators of the MAM treatment programmes supported by WFP were compliant with the Government of
Myanmar, Sphere standards and surpassed all the end-of-project targets. In 2017, WFP will continue to expand
MAM treatment access in the most affected areas, and will continue to strengthen the capacity of the Government
and cooperating partners in the management of acute malnutrition.

Through the prevention of wasting programme, 92 percent of targeted children aged 6-59 months benefited
from blanket supplementary feeding, indicating a similar level of achievement to 2015. All PLW in the targeted
locations were included in the intervention, with assistance reaching 90 percent of the planned number. The
coverage of the wasting prevention programme was 31.7 percent, mainly as a result of a lack of funding and
insecurity as most targeted areas were located in Rakhine State. In locations where wasting prevention was
implemented, the average household size was high, which might have contributed to a relative higher ratio of
children aged 6-59 months.

The coverage of the stunting prevention programme was 17.3 percent in 2016. The number of beneficiaries reached
was lower than planned mainly as a result of an outbreak of conflict and restricted access in Shan State. Only 60
percent of the targeted children aged 6-23 months and PLW benefited from the stunting prevention intervention,
despite the fact that around 5,000 unplanned children aged 6-23 months were assisted following the floods in 2016.
In the targeted areas, poor infant and young child feeding (ICYF) practices together with insufficient nutritious food
access were among the malnutrition determinants. WFP conducted nutrition counselling and communicated three
key messages on good nutrition practices to PLW and caregivers, including men. The proportion of children who
consumed a minimum acceptable diet, the proportion of the target population who participated in an adequate
number of distributions for the prevention of acute malnutrition programme and all output indicators for the
malnutrition prevention programme were collected through post-distribution monitoring (PDM). WFP was not able to
fully report on the indicators for the prevention of stunting and prevention of acute malnutrition because the PDM
could not reach the targeted areas as a result of access constraints at the time of data collection. Considering
the importance of measuring these nutrition indicators, WFP will continue monitoring these indicators in 2017 to
better understand the outcomes of WFP's nutrition programmes.

Strategic Objective: Reduce undernutrition and break the intergenerational cycle of hunger (SO4)

Outcome: Enhanced treatment success among people living with HIV (PLHIV) and tuberculosis (TB) clients.

Activities: Food and nutrition support to PLHIV on anti-retroviral therapy (ART) and TB clients

A total of 7,360 TB clients and multi-drug resistant TB clients (MDR-TB) clients and 4,710 people living with HIV
received WFP nutrition assistance during their treatment, predominantly through partnerships with the National TB
Programme and National AIDS Programme. Under the TB and HIV programmes, WFP reached 69 percent of the
targeted beneficiaries. This underachievement was mainly due to funding shortfalls. Nevertheless, the outcomes of
the treatment indicated the success of the programme, surpassing the end-of-project targets for all indicators except
for the TB treatment success rate, which remained equal to the base value. This result for the unchanged level of
TB treatment success is explained by the fact that WFP nutrition interventions also targeted MDR-TB clients, for
whom treatment success was more difficult to achieve as a result of continuous multi-drug resistance challenges.

Strategic Objective: Reduce undernutrition and break the intergenerational cycle of hunger (SO4)
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Outcome: Increased equitable access to and utilisation of education

Activity: School feeding 

The school feeding programme continued to contribute toward enhancing children’s access to education with the
aim of reducing short-term hunger. At the end of the 2015-16 academic year in February 2016, the programme
reached 180,000 schoolchildren. After a review of the targeted schools, the school feeding programme resumed in
the new academic year (July 2016) committing to reach 200,000 children in the existing coverage areas. In 2016,
WFP supported 3,293 schools catering to 31,800 pre-school and 264,875 primary schoolchildren. Although
significant progress was made in reaching an increasing number of students, only 59 percent of students were
reached compared to the ambitious target, which was set in 2012 despite the situation on the ground and the pace
of progress in collaborating with the Government. In addition, the worsened security and access situation resulted in
the suspension of school feeding in several areas. Nevertheless, an increase in enrolment—by 15 percent for boys
and 16 percent for girls—was recorded. Although this was an improvement from last year’s declining enrolment
rate, this increase might have occurred due to the exclusion from data collection of schools in Sittwe and Maungdaw
Townships of Rakhine State, which usually ranked the lowest in terms of education indicators. This data could not
be collected because of the lack of humanitarian access during the monitoring period. Similarly to the previous year,
the indicator on attendance remained consistently strong for both girls and boys.

WFP continued to build on its cooperation arrangement with the Ministry of Education. WFP supported the
Government in mainstreaming school feeding into national policies and education sector plans, and started to focus
on the development of a transition plan for a government-owned, sustainable national programme. While WFP
continued to develop the capacities of ministries at a central level, additional efforts need to be made in capacity
development at the school, township, state and regional levels, particularly in the new areas to which the
programme was recently expanded. Specific trainings continue to be required on the implementation of the school
feeding programme, logistics, monitoring and evaluation as well as on the reporting process. In 2016, WFP trained
73 government officials (56 female and 17 male) through national level trainings, and 4,846 school staff and school
committee members through township and school level trainings.

Progress Towards Gender Equality
WFP did not only promote food security but also addressed the different gender- and vulnerability-related needs
and priorities of women, girls, boys and men.

In Rakhine, Kachin and Shan, WFP provided relief assistance to internally displaced persons (IDPs) combined with
nutrition support to pregnant and lactating women and young malnourished children. To ensure safety and security
for the most vulnerable segments of the population, such as households headed by single women, people with
disabilities and the elderly, food distribution points in Sittwe IDP camps were moved so they could be reached within
a 20 minute walk from the shelter. WFP also focused on mitigating the risk of discriminatory practices. In Chin State,
long waiting periods at food distribution points were reduced. The relief post-distribution monitoring (PDM)
conducted in Chin, Kachin, Shan and Rakhine, reported that women were the decision-makers over the use of food
and cash in the majority of households, with the highest proportion reported in Kachin (84 percent) and Shan (76
percent). It was also reported that majority of the households (82 percent) had adequate food consumption in terms
of energy intake, but that dietary diversity was low, with only 58 percent of households having adequate dietary
diversity and most households consuming energy-dense but nutrient-poor foods. However, the highest proportion of
households with inadequate food consumption was found among households headed by women in Chin, Shan and
the northern part of Rakhine. To address inadequate food consumption and gender inequalities, WFP will consider
increasing gender-sensitive nutrition messaging on food consumption and targeting households headed by women.

A balanced representation of women and men was encouraged in local food management committees (FMCs) for
food distribution, particularly in Sittwe, Rakhine State, where the participation of women was very low and required
continuous attention. Food and cash distributions were conducted with the voluntary participation of male and
female beneficiaries recommended by the community who were part of FMCs. The committees assumed different
roles to reach out to the different segments of the population. Depending on their capacity and composition, male
and female FMC members assisted in the distribution process with activities varying from identifying beneficiaries
for assistance and updating the beneficiary lists, informing beneficiaries about the upcoming distributions,
and assisting in the distribution of rations. Increased communication with and sensitisation of FMCs and
communities contributed to the equal participation of women and had an positive effect on their role and influence
over decision-making within FMCs, therefore helping to ensure that the needs of all community members were
considered and addressed.

Progress toward gender equality was made in providing and promoting equal wages in asset creation programmes
as the local labour market generally discriminated against women for doing the same work as men. Compensation
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for work was strictly given to the actual project participants further strengthening women’s decision-making within
the household and the community. However, it is important to highlight the limitations of data collection and
sampling with regards to the gender indicator on the proportion of households where decisions were made together
by men and women. Although the data presented indicates a small decrease in this indicator during 2016, the data
are not comparable as a result of the fact data collection at different times was conducted using different sample
sizes and in different geographic areas.

Standardised gender analysis in assessments and programming will influence future programming, and feedback
received from the assisted population will contribute to behavioural change.

Special attention was given to the roll-out of the 2015-2020 WFP Gender Policy, which was translated into the
Myanmar language for wider dissemination. The country office also underwent the gender certification pilot,
culminating in WFP Myanmar receiving the Gender Excellence Award (along with WFP in Peru and South Sudan)
after having established minimum quality standards such as a comprehensive gender action plan to promote WFP’s
gender equality work in Myanmar. Sex- and age-disaggregated data and food related gender-based violence (GBV)
analysis were incorporated into monitoring and evaluation (M&E) activities. A training on the revised Inter-Agency
Standing Committee (IASC) gender and age marker was conducted to develop capacity to incorporate the gender
equality measure into programming. In addition, to strengthen programming, a gender analysis was conducted in
Magway and Rakhine, based on which recommendations were developed to overcome traditional gender divides in
livelihood schemes by promoting women's leadership in all activities. In addition, WFP's human resource capacity
was further increased; a full time national gender and protection policy officer was recruited to enhance the capacity
of WFP and cooperating partners at all levels. The first female driver also joined WFP in December.

GBV continued to be evident in Myanmar on 2016. WFP was actively engaged in the global campaign "16 Days of
Activism Against Gender-based Violence" to raise awareness to end GBV and emphasise how food insecurity and
lack of access to sufficient resources could exacerbate and reinforce gender-based violence. Male WFP staff also
signed up to the "WFP Men stand for Gender Equality" pledge.

Protection and Accountability to Affected Populations
Due to the deterioration of the humanitarian setting in Myanmar’s highly complex and volatile context, strengthening
a comprehensive protection-specific environment for the individuals at risk became even more important for WFP in
2016.

Recurrent tensions, instability of access and lengthy administrative procedures for travel authorisations hampered
the smooth implementation of WFP’s operations in conflict-affected zones. In areas of Kachin and Shan affected by
intensified armed clashes between the government forces and ethnic armed groups, WFP faced difficulties reaching
the most vulnerable communities in need of food assistance. WFP’s last delivery of food to areas beyond
Government control took place in May. Subsequent operations were halted by the Government due to security
concerns. The pulses and fortified food available, which complemented assistance provided by local organisations,
were sufficient for two to three months only. Despite persistent requests by the United Nations senior leadership
and other humanitarian partners in Myanmar, no access was granted by the Government, putting at risk the food
and nutrition security of internally displaced persons (IDPs).

In the northern part of Rakhine State, recent attacks on border guard posts and following security operations
seriously compromised food and nutrition security in already highly vulnerable areas. In the northern part of
Buthidaung and Maungdaw Townships, depleted food stocks and mostly non-functioning markets caused severe
food access problems, leading to hunger-related suffering and new displacement. The food shortages forced
affected populations to employ disruptive coping strategies to manage the food gaps. The population expressed
fear of fighting and facing difficulties in accessing markets. On several occasions, WFP managed to deliver food
and cash assistance to the crisis-affected populations after receiving permission from the local authorities.

To strengthen the Humanitarian Country Team's negotiation capacity to engage with major stakeholders and
address access challenges, WFP sponsored a support mission from the Centre of Competence on Humanitarian
Negotiation from Switzerland in November. WFP, as part of the wider United Nations and with its accountability to
crisis-affected, food-insecure people who were the primary actors in their own survival and protection, continued
advocating with the Government for humanitarian access in accordance with humanitarian principles and
international law, ensuring dignity, safety and security of the assisted populations.

In April 2016, WFP established and rolled out its complaints and feedback mechanism (CFM) to improve
countrywide accountability and transparency towards its beneficiaries and serve them more effectively. WFP
introduced communication channels such as exclusive telephone hotlines and e-mails to complement the traditional
letter boxes and feedback received through WFP and cooperating partner staff. As highlighted in the 2016
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post-distribution monitoring (PDM), most households were able to use CFM regardless of the sex of the head of the
household. In most areas, the level of awareness of the CFM was identical among households headed by men and
women. To demonstrate dignity and respect for the different needs of people living with HIV and
tuberculosis clients, WFP repackaged food for these groups into small parcels and kits, which were easy to carry
home.

WFP increased its monitoring frequency and conducted livelihood profiling activities that included questions on
protection issues ranging from knowledge of complaints mechanisms to the negative impact of paying illegal fees,
discrimination or suffering abuse. The relief PDM results showed that none of the interviewed households
mentioned security incidents related to cash-based transfers. Among the most common safety concerns expressed,
access to market was reported as unsafe and not accessible by some women due to the occurrence of floods and
landslides in Chin. WFP’s unconditional food and cash distributions were overall efficient, accessible and safe for
most of the interviewed households living in official camp settings with little prospect to return to their villages of
origin. Overall, 90 percent of the interviewed households were aware of their official food and/or cash entitlements
and the reason they were selected for WFP's assistance, exceeding the accountability target by 10 percent. WFP
sensitisation work in the field clearly showed improvement compared to the previous year. Most households were
aware of the CFM system and were able to use it. The ability to use the CFM was consistently high among
households headed by both men and women.

WFP strengthened collaboration with other stakeholders in the Protection Cluster, as well as with the technical
protection working groups in Kachin and Rakhine.
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Figures and Indicators
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A girl on her way to school in Rakhine State.

 

Overview of Project Beneficiary Information

Table 1: Overview of Project Beneficiary Information

Beneficiary

Category

Planned

(male)

Planned

(female)

Planned

(total)
Actual (male)

Actual

(female)
Actual (total)

% Actual v.

Planned

(male)

% Actual v.

Planned

(female)

% Actual v.

Planned

(total)

Total

Beneficiaries
579,158 597,701 1,176,859 558,622 608,226 1,166,848 96.5% 101.8% 99.1%

By Age-group:

Children (6-23

months)
42,328 41,780 84,108 44,400 44,195 88,595 104.9% 105.8% 105.3%

Children

(24-59

months)

67,987 69,484 137,471 66,599 66,293 132,892 98.0% 95.4% 96.7%

Children (5-18

years)
315,068 292,116 607,184 231,547 224,717 456,264 73.5% 76.9% 75.1%

Adults (18

years plus)
153,775 194,321 348,096 216,076 273,021 489,097 140.5% 140.5% 140.5%

By Residence status:

Internally

displaced

persons

(IDPs)

105,855 109,245 215,100 107,090 113,111 220,201 101.2% 103.5% 102.4%

Returnees - - - 35 36 71 - - -

Residents 473,303 488,456 961,759 454,561 492,015 946,576 96.0% 100.7% 98.4%

Participants and Beneficiaries by Activity and Modality

Table 2: Beneficiaries by Activity and Modality
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Activity
Planned

(food)

Planned

(CBT)

Planned

(total)

Actual

(food)

Actual

(CBT)

Actual

(total)

% Actual v.

Planned

(food)

% Actual v.

Planned

(CBT)

% Actual v.

Planned

(total)

General Distribution (GD) 369,100 53,500 420,100 391,340 142,944 530,685 106.0% 267.2% 126.3%

School Feeding (on-site) 500,000 - 500,000 296,678 - 296,678 59.3% - 59.3%

Food-Assistance-for-Assets 87,516 77,000 164,516 63,979 193,542 257,521 73.1% 251.4% 156.5%

Nutrition: Treatment of

Moderate Acute Malnutrition
28,640 - 28,640 10,977 - 10,977 38.3% - 38.3%

Nutrition: Prevention of Acute

Malnutrition
95,000 - 95,000 87,379 - 87,379 92.0% - 92.0%

Nutrition: Prevention of

Stunting
28,000 - 28,000 16,885 - 16,885 60.3% - 60.3%

HIV/TB: Care&Treatment; 23,000 - 23,000 15,872 - 15,872 69.0% - 69.0%

Annex: Participants by Activity and Modality

Activity
Planned

(food)

Planned

(CBT)

Planned

(total)

Actual

(food)

Actual

(CBT)

Actual

(total)

% Actual v.

Planned

(food)

% Actual v.

Planned

(CBT)

% Actual v.

Planned

(total)

General Distribution (GD) 369,100 53,500 420,100 391,340 142,944 530,685 106.0% 267.2% 126.3%

School Feeding (on-site) 500,000 - 500,000 296,678 - 296,678 59.3% - 59.3%

Food-Assistance-for-Assets 19,890 17,500 37,390 13,055 37,354 50,409 65.6% 213.5% 134.8%

Nutrition: Treatment of

Moderate Acute Malnutrition
28,640 - 28,640 10,977 - 10,977 38.3% - 38.3%

Nutrition: Prevention of Acute

Malnutrition
95,000 - 95,000 87,379 - 87,379 92.0% - 92.0%

Nutrition: Prevention of

Stunting
28,000 - 28,000 16,885 - 16,885 60.3% - 60.3%

HIV/TB: Care&Treatment; 23,000 - 23,000 15,872 - 15,872 69.0% - 69.0%

Participants and Beneficiaries by Activity (excluding nutrition)

Table 3: Participants and Beneficiaries by Activity (excluding nutrition)

Beneficiary Category
Planned

(male)

Planned

(female)

Planned

(total)

Actual

(male)

Actual

(female)

Actual

(total)

% Actual v.

Planned

(male)

% Actual v.

Planned

(female)

% Actual v.

Planned

(total)

General Distribution (GD)

People participating in general

distributions
204,500 215,600 420,100 252,448 278,237 530,685 123.4% 129.1% 126.3%

Total participants 204,500 215,600 420,100 252,448 278,237 530,685 123.4% 129.1% 126.3%

Total beneficiaries 204,500 215,600 420,100 252,448 278,237 530,685 123.4% 129.1% 126.3%
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Beneficiary Category
Planned

(male)

Planned

(female)

Planned

(total)

Actual

(male)

Actual

(female)

Actual

(total)

% Actual v.

Planned

(male)

% Actual v.

Planned

(female)

% Actual v.

Planned

(total)

School Feeding (on-site)

Children receiving school meals

in pre-primary schools
6,957 6,735 13,692 15,583 16,220 31,803 224.0% 240.8% 232.3%

Children receiving school meals

in primary schools
255,191 231,117 486,308 135,270 129,605 264,875 53.0% 56.1% 54.5%

Total participants 262,148 237,852 500,000 150,853 145,825 296,678 57.5% 61.3% 59.3%

Total beneficiaries 262,148 237,852 500,000 150,853 145,825 296,678 57.5% 61.3% 59.3%

Food-Assistance-for-Assets

People participating in

asset-creation activities
23,289 14,101 37,390 30,027 20,382 50,409 128.9% 144.5% 134.8%

Total participants 23,289 14,101 37,390 30,027 20,382 50,409 128.9% 144.5% 134.8%

Total beneficiaries 79,220 85,296 164,516 137,436 120,085 257,521 173.5% 140.8% 156.5%

HIV/TB: Care&Treatment;

ART Clients receiving food

assistance
4,271 3,729 8,000 3,749 3,458 7,207 87.8% 92.7% 90.1%

TB Clients receiving food

assistance
8,868 6,132 15,000 5,473 3,192 8,665 61.7% 52.1% 57.8%

Total participants 13,139 9,861 23,000 9,222 6,650 15,872 70.2% 67.4% 69.0%

Total beneficiaries 13,139 9,861 23,000 9,222 6,650 15,872 70.2% 67.4% 69.0%

Nutrition Beneficiaries

Nutrition Beneficiaries

Beneficiary

Category

Planned

(male)

Planned

(female)

Planned

(total)
Actual (male)

Actual

(female)
Actual (total)

% Actual v.

Planned

(male)

% Actual v.

Planned

(female)

% Actual v.

Planned

(total)

Nutrition: Treatment of Moderate Acute Malnutrition

Children (6-23

months)
5,346 6,110 11,456 2,093 2,777 4,870 39.2% 45.5% 42.5%

Children

(24-59

months)

7,924 9,260 17,184 2,587 3,520 6,107 32.6% 38.0% 35.5%

Total

beneficiaries
13,270 15,370 28,640 4,680 6,297 10,977 35.3% 41.0% 38.3%

Nutrition: Prevention of Acute Malnutrition

Children (6-23

months)
13,217 12,883 26,100 13,926 14,933 28,859 105.4% 115.9% 110.6%



Standard Project Report 2016

Myanmar, Union of (MM) 31 Single Country PRRO - 200299

Beneficiary

Category

Planned

(male)

Planned

(female)

Planned

(total)
Actual (male)

Actual

(female)
Actual (total)

% Actual v.

Planned

(male)

% Actual v.

Planned

(female)

% Actual v.

Planned

(total)

Children

(24-59

months)

24,965 26,813 51,778 20,674 22,400 43,074 82.8% 83.5% 83.2%

Pregnant and

lactating

women (18

plus)

- 17,122 17,122 - 15,446 15,446 - 90.2% 90.2%

Total

beneficiaries
38,182 56,818 95,000 34,600 52,779 87,379 90.6% 92.9% 92.0%

Nutrition: Prevention of Stunting

Children (6-23

months)
9,249 9,089 18,338 6,301 6,827 13,128 68.1% 75.1% 71.6%

Pregnant and

lactating

women (18

plus)

- 9,662 9,662 - 3,757 3,757 - 38.9% 38.9%

Total

beneficiaries
9,249 18,751 28,000 6,301 10,584 16,885 68.1% 56.4% 60.3%

Project Indicators

Outcome Indicators

Outcome
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

SO1 Save lives and protect livelihoods in emergencies

Stabilized or improved food consumption over assistance period for targeted households and/or individuals

FCS: percentage of households with poor Food Consumption Score (female-headed)

<0.08 0.40 1.60 4.60

MYANMAR, Project End Target: 2016.12, Household questionnaires, Base value: 2015.10,

WFP survey, Household questionnaires, Previous Follow-up: 2016.06, WFP survey,

Household questionnaires, Latest Follow-up: 2016.11, WFP survey, Household

questionnaires

FCS: percentage of households with poor Food Consumption Score (male-headed)

<0.02 0.10 0.90 3.00

MYANMAR, Project End Target: 2016.12, Household questionnaires, Base value: 2015.10,

WFP survey, Household questionnaires, Previous Follow-up: 2016.06, WFP survey,

Household questionnaires, Latest Follow-up: 2016.11, WFP survey, Household

questionnaires

Diet Diversity Score (female-headed households)

>4.50 5.50 5.40 5.10

MYANMAR, Project End Target: 2016.12, Household questionnaries, Base value: 2015.10,

WFP survey, Household questionnaires , Previous Follow-up: 2016.06, WFP survey,

Household questionnaries, Latest Follow-up: 2016.11, WFP survey, Household

questionnaries



Standard Project Report 2016

Myanmar, Union of (MM) 32 Single Country PRRO - 200299

Outcome
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

Diet Diversity Score (male-headed households)

>4.50 5.50 5.70 5.30

MYANMAR, Project End Target: 2016.12, Household questionnaires, Base value: 2015.10,

WFP survey, Household questionnaries, Previous Follow-up: 2016.06, WFP survey,

Household questionnaires, Latest Follow-up: 2016.11, WFP survey, Household

questionnaires

SO2 Support or restore food security and nutrition and establish or rebuild livelihoods in fragile settings and following emergencies

Adequate food consumption reached or maintained over assistance period for targeted households

FCS: percentage of households with poor Food Consumption Score (female-headed)

<2.22 11.11 - 7.41

MYANMAR, Project End Target: 2016.12, Household questionnaires, Base value: 2016.03,

WFP survey, Household questionnaires , Latest Follow-up: 2016.06, WFP survey, Household

questionnaires

FCS: percentage of households with poor Food Consumption Score (male-headed)

<4.00 20.00 - 4.07

MYANMAR, Project End Target: 2016.12, Household questionnaires, Base value: 2016.03,

WFP survey, Household questionnaires, Latest Follow-up: 2016.06, WFP survey, Household

questionnaires

Diet Diversity Score (female-headed households)

>4.50 4.40 - 5.10

MYANMAR, Project End Target: 2016.12, Household questionnaries, Base value: 2016.03,

WFP survey, Household questionnaires, Latest Follow-up: 2016.06, WFP survey, Household

questionnaires

Diet Diversity Score (male-headed households)

>4.50 4.30 - 5.30

MYANMAR, Project End Target: 2016.12, Household questionnaires, Base value: 2016.03,

WFP survey, Household questionnaires, Latest Follow-up: 2016.06, WFP survey, Household

questionnaires

Improved access to assets and/or basic services, including community and market infrastructure

CAS: percentage of communities with an increased Asset Score

=80.00 60.00 - 89.00

MYANMAR, Project End Target: 2017.12, Focus group discussion, Base value: 2015.06,

WFP survey, Focus group discussion, Latest Follow-up: 2016.06, WFP survey, Focus group

discussion

SO4 Reduce undernutrition and break the intergenerational cycle of hunger

Reduced undernutrition, including micronutrient deficiencies among children aged 6-59 months, pregnant and lactating women, and school-aged

children

Proportion of target population who participate in an adequate number of distributions

>66.00 99.30 - -

MAM PREVENTION, Project End Target: 2017.12, Household questionnaires , Base value:

2015.11, WFP survey, Household questionnaires

MAM treatment recovery rate (%)

>75.00 95.00 - 86.00

MAM TREATMENT , Project End Target: 2017.12, Client register, Base value: 2015.11,

WFP programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

MAM treatment mortality rate (%)

<3.00 0.00 - 0.00

MAM TREATMENT , Project End Target: 2017.12, Client register, Base value: 2015.11,

WFP programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register
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Outcome
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

MAM treatment default rate (%)

<15.00 3.00 - 12.00

MAM TREATMENT , Project End Target: 2017.12, Client register , Base value: 2015.11,

WFP programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

MAM treatment non-response rate (%)

<15.00 0.00 - 2.00

MAM TREATMENT , Project End Target: 2017.12, Client register, Base value: 2015.11,

WFP programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

Proportion of eligible population who participate in programme (coverage)

>70.00 0.00 - 15.00

MAM TREATMENT , Project End Target: 2017.12, Desk-based review , Base value:

2015.11, Secondary data, Desk-based review, Latest Follow-up: 2016.12, Secondary data,

Desk-based review

Proportion of eligible population who participate in programme (coverage)

>70.00 0.00 - 17.30

STUNTING PREVENTION, Project End Target: 2017.12, Desk-based review , Base value:

2015.11, Secondary data, Desk-based review, Latest Follow-up: 2016.12, Secondary data,

Desk-based review

Proportion of children who consume a minimum acceptable diet

>70.00 29.30 - -

STUNTING PREVENTION, Project End Target: 2017.12, Household questionnaires , Base

value: 2015.11, WFP survey, Household questionnaires

Proportion of eligible population who participate in programme (coverage)

>70.00 0.00 - 31.70

WASTING PREVENTION, Project End Target: 2017.12, Desk-based review, Base value:

2015.11, Secondary data, Desk-based review, Latest Follow-up: 2016.12, Secondary data,

Desk-based review

Increased equitable access to and utilization of education

Enrolment (girls): Average annual rate of change in number of girls enrolled in

WFP-assisted primary schools

=6.00 -6.00 - 16.00

MYANMAR, Project End Target: 2017.12, Student register, Base value: 2015.11, WFP

survey, Student register, Latest Follow-up: 2016.11, WFP survey, Student register

Enrolment (boys): Average annual rate of change in number of boys enrolled in

WFP-assisted primary schools

=6.00 -4.00 - 15.00

MYANMAR, Project End Target: 2017.12, Student register, Base value: 2015.11, WFP

survey, Student register, Latest Follow-up: 2016.11, WFP survey, Student register

Attendance rate (girls) in WFP-assisted primary schools

=95.00 93.00 - 95.10

MYANMAR, Project End Target: 2017.12, Student attendance record, Base value: 2015.11,

WFP survey, Student attendance register, Latest Follow-up: 2016.11, WFP survey, Student

attendance record

Attendance rate (boys) in WFP-assisted primary schools

=95.00 94.00 - 95.60

MYANMAR, Project End Target: 2017.12, Student attendance record, Base value: 2015.11,

WFP survey, Student attendance record, Latest Follow-up: 2016.11, WFP survey, Student

attendance record

Project-specific
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Outcome
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

ART Default Rate (%)

<15.00 3.42 - 7.06

MYANMAR, Project End Target: 2017.12, Client register , Base value: 2015.10, WFP

programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

TB Treatment Default Rate (%)

<15.00 5.00 - 9.24

MYANMAR, Project End Target: 2017.12, Client register, Base value: 2015.10, WFP

programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

ART Survival Rate at 12 months (%)

>85.00 91.00 - 90.19

MYANMAR, Project End Target: 2017.12, Client register, Base value: 2015.10, WFP

programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

TB Treatment Success Rate (%)

>85.00 81.00 - 80.50

MYANMAR, Project End Target: 2017.12, Client register, Base value: 2015.10, WFP

programme monitoring, Client register , Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

ART Adherence Rate (%)

>80.00 97.00 - 98.18

MYANMAR, Project End Target: 2017.12, Base value: 2015.10, WFP programme

monitoring, Client register , Latest Follow-up: 2016.10, WFP programme monitoring, Client

register

ART Nutritional Recovery Rate (%)

>75.00 77.00 - 81.00

MYANMAR, Project End Target: 2017.12, Client register, Base value: 2015.10, WFP

programme monitoring, Client register, Latest Follow-up: 2016.10, WFP programme

monitoring, Client register

Output Indicators

Output Unit Planned Actual
% Actual vs.

Planned

SO2: Food-Assistance-for-Assets

Acres of land used for terracing Acres 640 640 100.0%

Hectares (ha) of agricultural land benefiting from new irrigation schemes (including irrigation

canal construction, specific protection measures, embankments, etc)
Ha 106 127 120.5%

Hectares (ha) of agricultural land benefiting from rehabilitated irrigation schemes (including

irrigation canal repair, specific protection measures, embankments, etc)
Ha 269 1 0.3%

Hectares (ha) of coastal line protection with shelterbelts and windbreaks Ha 12 12 100.0%

Hectares (ha) of crops planted Ha 90 84 93.3%

Hectares (ha) of cultivated land treated and conserved with physical soil and water

conservation measures only
Ha 253 195 76.8%

Hectares (ha) of cultivated land treated with both physical soil and water conservation

measures and biological stabilization or agro forestry techniques
Ha 49 49 100.0%
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Output Unit Planned Actual
% Actual vs.

Planned

Hectares (ha) of degraded hillsides and marginal areas rehabilitated with physical and

biological soil and water conservation measures, planted with trees and protected (e.g.

closure, etc)

Ha 36 36 100.0%

Hectares (ha) of forests restored Ha 16 16 100.0%

Hectares (ha) of land cultivated Ha 181 49 27.1%

Hectares (ha) of vegetables planted Ha 4 4 100.0%

Hectares of contour bunds created Ha 18 - -

Kilometres (km) of feeder roads built and maintained Km 62 100 160.4%

Kilometres (km) of feeder roads raised above flooding levels Km 84 98 116.3%

Kilometres (km) of feeder roads rehabilitated and maintained Km 286 209 72.9%

Length (km) of irrigation canals constructed/rehabilitated Km 174 151 86.8%

Number of assets built, restored or maintained by targeted communities and individuals asset 39 39 99.5%

Number of bridges constructed bridge 4 4 100.0%

Number of classrooms constructed classroom 8 8 100.0%

Number of culverts and drainage controls built item 26 26 100.0%

Number of culverts and drainage controls repaired item 8 8 100.0%

Number of drinking water/water harvest projects project 15 21 139.2%

Number of excavated community water ponds for domestic uses constructed (3000-15,000

cbmt)
water pond 8 9 112.5%

Number of family gardens established garden 257 57 22.2%

Number of fish ponds constructed (FFA) and maintained (self-help) fish pond 21 43 204.8%

Number of school gardens established garden 10 - -

Number of tanks constructed unit 20 20 100.0%

Number of water filters distributed to households unit 5 3 62.5%

Number of water reservoirs built/rehabilitated unit 7 9 121.4%

Volume (m3) of earth dams and flood protection dikes constructed m3 50,247 49,781 99.1%

Volume (m3) of rock catchments constructed m3 1 1 100.0%

SO4: Nutrition: Prevention of Acute Malnutrition

Number of men exposed to nutrition messaging supported by WFP individual 26,927 - -

Number of targeted caregivers (male and female) receiving 3 key messages delivered through

WFP supported messaging and counseling
individual 49,256 - -

Number of women exposed to nutrition messaging supported by WFP individual 38,748 - -

SO4: Nutrition: Prevention of Stunting

Number of health centres/sites assisted centre/site 30 - -

Number of men exposed to nutrition messaging supported by WFP individual 2,562 - -
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Output Unit Planned Actual
% Actual vs.

Planned

Number of targeted caregivers (male and female) receiving 3 key messages delivered through

WFP supported messaging and counseling
individual 5,823 - -

Number of women exposed to nutrition messaging supported by WFP individual 5,202 - -

SO4: Nutrition: Treatment of Moderate Acute Malnutrition

Number of health centres/sites assisted centre/site 38 198 521.1%

Number of men exposed to nutrition messaging supported by WFP individual 5,762 1,014 17.6%

Number of men receiving nutrition counseling supported by WFP individual 576 82 14.2%

Number of targeted caregivers (male and female) receiving 3 key messages delivered through

WFP supported messaging and counseling
individual 13,032 10,977 84.2%

Number of women exposed to nutrition messaging supported by WFP individual 7,956 6,548 82.3%

Number of women receiving nutrition counseling supported by WFP individual 796 681 85.6%

SO4: School Feeding (on-site)

Number of female government/national partner staff receiving technical assistance and training individual 56 56 100.0%

Number of government/national partner staff receiving technical assistance and training individual 375 - -

Number of guidance document developed and circulated item 2 2 100.0%

Number of headmasters trained in school feeding management individual 3,221 3,293 102.2%

Number of male government/national partner staff receiving technical assistance and training individual 17 17 100.0%

Number of national programmes developed with WFP support (nutrition, schoool feeding,

safety net)

national

programme
1 1 100.0%

Number of school staff and school committee members trained by WFP in school feeding

programme design, and implementation in model schools
individual 3,221 3,293 102.2%

Number of schools assisted by WFP school 3,221 3,293 102.2%

Number of training sessions/workshop organized
training

session
21 28 133.3%

WFP expenditures for technical assistance to strengthen national capacity US$ 30,000 40,322 134.4%

Gender Indicators

Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

Proportion of households where females and males together make decisions over the

use of cash, voucher or food

=20.00 7.00 25.00 21.00

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11

Proportion of households where females make decisions over the use of cash, voucher

or food

=60.00 85.00 59.00 64.00

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11
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Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

Proportion of households where males make decisions over the use of cash, voucher or

food

=20.00 8.00 16.00 15.00

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11

Proportion of women beneficiaries in leadership positions of project management

committees

>20.00 0.00 0.00 18.25

MYANMAR, Food-Assistance-for-Assets, Project End Target: 2017.12, Base value: 2016.06,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.06

Proportion of women beneficiaries in leadership positions of project management

committees

>50.00 46.00 37.80 38.32

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11

Proportion of women project management committee members trained on modalities of

food, cash, or voucher distribution

>40.00 - - -MYANMAR, Food-Assistance-for-Assets, Project End Target: 2017.12

Proportion of women project management committee members trained on modalities of

food, cash, or voucher distribution

>50.00 56.00 44.20 43.63

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11

Protection and Accountability to Affected Populations Indicators

Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up

Latest

Follow-up

Proportion of assisted people (men) informed about the programme (who is included,

what people will receive, where people can complain)

=80.00 84.00 76.00 96.00

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11

Proportion of assisted people (men) who do not experience safety problems travelling

to, from and/or at WFP programme site

=90.00 100.00 100.00 100.00

MYANMAR, General Distribution (GD), Project End Target: 2017.12, Base value: 2015.10,

Previous Follow-up: 2016.06, Latest Follow-up: 2016.11

Partnership Indicators

Cross-cutting Indicators Project End Target Latest Follow-up

Number of partner organizations that provide complementary inputs and services

=17.00 17.00MYANMAR, Other, Project End Target: 2016.12, Latest Follow-up: 2016.12

Proportion of project activities implemented with the engagement of complementary partners

>60.00 100.00MYANMAR, School Feeding (on-site), Project End Target: 2017.12, Latest Follow-up: 2016.12
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Resource Inputs from Donors

Resource Inputs from Donors

Purchased in 2016 (mt)

Donor Cont. Ref. No. Commodity In-Kind Cash

Australia AUL-C-00236-02 High Energy Biscuits - 579

Canada CAN-C-00529-04 Beans - 18

Canada CAN-C-00529-04 Rice - 230

Canada CAN-C-00529-04 Vegetable Oil - 18

Canada CAN-C-00529-04 Wheat Soya Blend - 217

European Commission EEC-C-00505-01 Beans - 320

European Commission EEC-C-00505-01 Iodised Salt - 101

European Commission EEC-C-00505-01 Rice - 601

European Commission EEC-C-00584-01 Vegetable Oil - 92

European Commission EEC-C-00584-01 Wheat Soya Blend - 287

Japan JPN-C-00494-01 Beans - 1,816

Japan JPN-C-00494-01 High Energy Biscuits - 1,401

Japan JPN-C-00494-01 Iodised Salt - 145

Japan JPN-C-00494-01 Rice - 13,225

Japan JPN-C-00494-01 Vegetable Oil - 892

Japan JPN-C-00494-01 Wheat Soya Blend - 1,770

Japan JPN-C-00519-01 Vegetable Oil - 79

Japan JPN-C-00519-01 Wheat Soya Blend - 19

MULTILATERAL MULTILATERAL Beans - 44

MULTILATERAL MULTILATERAL High Energy Biscuits - 268

MULTILATERAL MULTILATERAL Iodised Salt - 60

MULTILATERAL MULTILATERAL Rice - 329

MULTILATERAL MULTILATERAL Vegetable Oil - 20

MULTILATERAL MULTILATERAL Wheat Soya Blend - 45

Private Donors WPD-C-03447-01 High Energy Biscuits - 155

Private Donors WPD-C-03562-04 High Energy Biscuits - 99

Sweden SWE-C-00269-07 Rice - 1,648

Sweden SWE-C-00269-07 Vegetable Oil - 59

Switzerland SWI-C-00497-01 Wheat Soya Blend - 340

Switzerland SWI-C-00520-01 Beans - 106
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Purchased in 2016 (mt)

Donor Cont. Ref. No. Commodity In-Kind Cash

Switzerland SWI-C-00520-01 Rice - 678

Switzerland SWI-C-00520-01 Vegetable Oil - 55

Switzerland SWI-C-00520-01 Wheat Soya Blend - 529

UN CERF 001-C-01318-01 Rice - 157

UN CERF 001-C-01318-01 Vegetable Oil - 79

UN CERF 001-C-01483-01 Beans - 26

UN CERF 001-C-01483-01 Rice - 187

UN CERF 001-C-01483-01 Vegetable Oil - 15

UN Common Funds and Agencies (excl.

CERF)
001-C-01419-01 Beans - 159

UN Common Funds and Agencies (excl.

CERF)
001-C-01419-01 Iodised Salt - 18

UN Common Funds and Agencies (excl.

CERF)
001-C-01419-01 Rice - 1,267

UN Common Funds and Agencies (excl.

CERF)
001-C-01419-01 Vegetable Oil - 74

UN Common Funds and Agencies (excl.

CERF)
001-C-01419-01 Wheat Soya Blend - 141

UN Common Funds and Agencies (excl.

CERF)
001-C-01459-01 Beans - 40

UN Common Funds and Agencies (excl.

CERF)
001-C-01459-01 Iodised Salt - 5

UN Common Funds and Agencies (excl.

CERF)
001-C-01459-01 Rice - 335

UN Common Funds and Agencies (excl.

CERF)
001-C-01459-01 Vegetable Oil - 20

UN Common Funds and Agencies (excl.

CERF)
001-C-01459-01 Wheat Soya Blend - 24

USA USA-C-01086-04 Beans - 850

USA USA-C-01086-04 Rice - 4,863

USA USA-C-01086-04 Vegetable Oil - 197

Total - 34,700


