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1. INTRODUCTION 

1.1 Policy and Institutional Context 

1. Major contextual shifts, including climate change, increasing inequality, more 
frequent natural disasters and increasingly protracted conflicts, have influenced global 
policy reforms. The 2030 Agenda for Sustainable Development, adopted in 2016, calls 
for increased partnership and collective action to support country-led efforts in 
achieving the 17 Sustainable Development Goals (SDGs). 

2. The WFP Strategic Plan 2014-2017 signalled a major shift from WFP as a “food 
aid” to “food assistance” agency. The subsequent WFP Strategic Plan 2017-2021 
positions WFP firmly in support of the 2030 Agenda for Sustainable Development, 
and particularly in contributing to the achievement of SDG 2: “End Hunger, achieve 
food security and improve nutrition and promote sustainable agriculture”. It focuses 
on reaching those in greatest need first, while ensuring that no one is left behind.1  

3. To meet the demands of this new environment, WFP has launched the 
Integrated Road Map (IRM). This redefines WFP architecture as well as its country 
strategic planning process under the WFP Strategic Plan 2017-2021. 

1.2 Operations Evaluations 

4. The WFP series of operations evaluations (OpEv) supports its corporate 
objective of accountability and learning for results. Since mid-2013, the series has 
generated 58 evaluations of operations across the six regions in which WFP operates. 
The evaluations assess the appropriateness of WFP operations, their results, and the 
factors explaining these results. The series will close in mid-2017. 

5. Within the Asia and the Pacific region, operations were evaluated in nine 
countries: Afghanistan, Bangladesh, Bhutan, Cambodia, Myanmar, Nepal, Laos, 
Pakistan, and the Philippines. The nine operations had combined requirements of over 
USD 2.3 billion, targeting over 25 million beneficiaries from 2013 to 2017.2  

 Nine out of 55 operations in the region were evaluated under the 2013 to 2016 
operations evaluation series (excluding Level 3s). This corresponds to 16 
percent of the regional portfolio of operations and 64 percent of the Regional 
Bureau for Asia and the Pacific’s operational budget. 

 Four operations evaluated were protracted relief and recovery operations 
(PRROs) and four were country portfolios (CPs). One development 
programme (DEV) was also evaluated. 3 

 The nine countries in which evaluations were conducted form just over half of 
the region’s  countries in which WFP is currently active. 

1.3 Purpose and Objectives 

6. This Synthesis of Operations Evaluations for the Asia and the Pacific Region 
brings together the findings of nine operations evaluations, conducted from mid-2013 
to mid-2017. The synthesis aims to: 

                                                           
1 WFP (2017) Strategic Plan 2017-2021 WFP/EB.2/2016/4-A/Rev.2 
2 Including all budget revisions. Source: Operation Evaluation Factsheets; Annual Operation Evaluation Synthesis Reports, 
2014, 2015, 2016. Specific figures: USD requirements: 2,318, 102,286. Beneficiaries targeted 25,172,026 
3 Source: Operations Evaluations Factsheet; Southern Africa Region, March 2017 
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 Enhance efficient and effective use of evaluation evidence and learning in 
programme development 

 Help facilitate the country strategic planning process for the regional bureau 

 Create a concise, regional-friendly ‘body of evidence’ analysis to inform the 
upcoming development of the regional evaluation strategy.4  

1.4 Context of the Operations Evaluated 

7. Key features of the region are as follows: 

 Vulnerability to natural disasters: The Asia and the Pacific region is highly 
vulnerable to climate change. It consistently experiences more disaster-related 
fatalities than the rest of the world combined. Despite rapid economic 
transformation, the region remains susceptible to sudden-onset events that can 
outstrip short-term national response capacities and create challenges for the 
mobilisation of international humanitarian assistance. Adverse effects fall 
disproportionately on the most vulnerable segments of the population. 

 Rapid but uneven economic development: Between 1990 and 2013, the 
number of people in the region living in extreme poverty fell by over 920 
million.5 However, swift economic progression to middle income status has 
brought challenges of its own, with countries facing the double burden of 
malnutrition (underweight/stunting and overweight/obesity) and gaps in 
social safety nets.  

 Acute hunger and nutrition insecurity: The 2016 Global Hunger Index 
indicates that seven of  nine countries evaluated in the region have “serious” 
hunger levels.6  Micronutrient deficiencies including iron, iodine and Vitamin 
A are common in the region. 

 Diverse gender inequality: Countries in the region have diverse levels of 
gender inequality, though all rank in the lower half of the 2016 Gender 
Inequality Index. Values in countries for this cohort of operations range from a 
ranking of 116/188 countries in 2016 (Philippines) though to 169/188 countries 
(Afghanistan).7  

1.5 WFP in the Asia and the Pacific Region 

8. WFP has country offices in 16 countries in the region in 2017.8  It works through 
eight protracted relief and recovery operations (PRROs), six country/development 
programmes (CP/DEVs), three emergency operations (EMOPs); six special operations 
(SOs), and two trust fund programmes (TFs).9 

9. As social and economic transformation takes place across Asia, WFP is 
redefining its role and relevance in the region. It is seeking to shift from direct 
implementation to technical assistance and capacity development – where conditions 
permit. The regional bureau aims to emphasise WFP strengths in capacity 

                                                           
4 Terms of Reference 
5 http://www.worldbank.org/en/region/eap/overview 
6 All other than the Philippines, where rates are moderate, and Bhutan, for which no data for 2016 is available. 
http://ghi.ifpri.org/ 
7 http://hdr.undp.org/en/composite/GII 
8 Afghanistan, Bhutan, Bangladesh, Cambodia, Democratic Popular Republic of Korea, Fiji, India, Indonesia, Lao Popular 
Democratic Republic, Myanmar, Nepal, Pakistan, the Philippines, Sri Lanka, Timor Leste, Vietnam    
9 Source: Supplied by Regional Bureau for Asia and the Pacific, June 2017 
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development, resilience building, technical cooperation and knowledge sharing across 

the region:.10 

 In 2016, WFP reached 12.4 million beneficiaries in the region, or 79 percent of 
the planned caseload, a slight decrease from the 14.2 million reached in 2015  

 Of these, 46 percent of beneficiaries were men and 54 percent women. The 
increased proportion of women was due to some activities, such as nutrition 

programmes, targeting groups such as pregnant and lactating women.11 

 In 2016, WFP initiated first-time emergency operations in Papua New Guinea, 
providing food assistance to those affected by El Niño-induced drought. A new 
country office was also established in Fiji to support the Pacific countries and 
emergency preparedness interventions.  

1.6 The Evaluated Operations 

10. The operations evaluated in this synthesis were implemented under diverse 
conditions: 

 Varied income levels: Six of the evaluated operations were implemented in 
low-income countries (Cambodia, Nepal, Laos, Bangladesh, Pakistan, 
Afghanistan) and three in middle income countries (Bhutan, the Philippines, 
Myanmar). Of the latter group, operations in the Philippines and Myanmar 
targeted vulnerable or excluded populations in areas of the country affected by 
conflict, displacement, natural disasters and/or acute poverty.  

 Fragile/complex operating environments: Six of the evaluated 
operations were implemented in fragile or volatile operating environments, 
including Afghanistan, Pakistan, Nepal and Bangladesh. In the Philippines and 
Myanmar, the WFP operations were implemented in regions of the country 
experiencing significant social unrest and fragility.  

 Population displacement: Operations in Afghanistan, Bangladesh, 
Pakistan and Myanmar served refugee/internally displaced person (IDP) 
populations, but none were solely focused on these groups  

11. To address the needs of the 25 million people targeted by the operations, WFP 
managed to raise a total of 54.9 percent of the USD 2.3 billion requirements overall, at 
the time of evaluation. 

12. Activities/modalities: The nine evaluated operations comprised a range of 
activities and modalities, specifically:  

 The only single-activity operation was Bhutan, which provided school feeding. 
The remainder were multi-component, in all cases implementing at least three 
of the four key WFP activity types (general distribution, nutrition, school-
feeding and food assistance for asset creation). 

 All designs other than Bhutan included and implemented nutrition12 and food 
assistance for asset/food assistance for training (FFA/FFT) activities. 

                                                           
10 Regional Bureau for Asia and the Pacific (2017) Annual Performance Report 2016; internal document. 
11 Regional Bureau for Asia and the Pacific (2017) Annual Performance Report 2016 
12 Including HIV/AIDS activities in two operations. 
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 All operations planned and implemented school feeding activities. In five 
countries, WFP either supported national programmes and/or planned 
capacity-building activities aiming at the gradual transition of activities to 
ministries of education.13 

 General distribution was designed and implemented in only five out of nine 
operations.14 In all cases, it was used as an instrument to respond to the needs 
of particularly vulnerable populations such as internally displaced 
persons/refugees/returnees, those affected by natural disasters, and 
chronically food-insecure populations in the lean season.  

 Capacity development was designed and applied (though to highly varied 
extents) in all nine operations. 

 Cash and vouchers was a notable delivery modality in the region. All designs 
other than that in Bhutan combined cash or voucher transfers with in-kind 
distributions. 

 Local purchase of commodities for distribution was implemented in all nine 
operations. 

13. Policy frameworks: WFP engaged in the region with a wide range of policy 
platforms for food security. These include policies and frameworks on school feeding; 
nutrition; disaster management and risk reduction; health; agriculture; and food 
security. WFP also engaged with national social protection policies and frameworks 
(see ‘Findings’, below). 

14. Strategic partnerships: Operations also formed a wide range of strategic 
partnerships in the Asia and the Pacific region. These included central ministries (of 
planning, education, health, agriculture, nutrition and rural development) as well 
decentralised government functions, national vulnerability assessment mechanisms, 
national nutrition councils and disaster management authorities. Other partnerships 
were formed with broad spectrum of United Nations agencies and with international 
and national non-governmental organisations (NGO). Annex 1 lists the strategic 
partnerships identified per country within evaluations (though recognising that these 
date back in some cases to 2014). 

15. Table 1 presents the operations’ main features.

                                                           
13 Bangladesh, Bhutan, Laos, Pakistan, Philippines Pakistan. 
14 Afghanistan, Bangladesh, Laos, Myanmar, Pakistan. 
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Table 1: Features of operations 

                                                           
15 ◊ denotes planned but not implemented or [√◊] / to denote implemented to a very limited degree in terms of beneficiary numbers or duration. 
16 As at the time of this synthesis for ongoing operations or as at the end of the operation for already completed operations. Note that some of the operations may have had budget revisions after the 
evaluation was completed. This information is therefore intended to illustrate the volatility of funding environment. The source of this information is resource updates found in the WFP operations 
database. (http://www.wfp.org/operations/database). 
17 Planned beneficiaries throughout the project’s lifetime. 
18 *Denotes HIV/AIDS activities that are analysed/reported under nutrition. 

  Operation Activities15  Modalities 

Year of 

evaluation 

approval  

Country Category No. Duration Value (USD 
million)  

% funded 
at 

evaluation 

% 
funded 

overall16 

Target 
beneficiarie

s17  

General 
distribution 

Nutrition
18 

School 
feeding 

Food 
assistance 
for assets / 

training 

Capacity 
development 

Local 
purchase 

Food Cash-
based 

transfers 

 

 

 

 

 

2014 

Cambodia  CP 200202 2011-2016 170,783,830 50.6 67.6 2,836,380  √* √ √ √ √ √ √ 

Laos  CP 200242 2012-2015 104,400,323 48 59.4 894,514 √ √ √ √◊ √ √ √ √ 

The 
Philippines 

PRRO 200296 2012-2014 68,180,569 86.8 68.8 1,480,112  √ √ √ √ √ √ √ 

Pakistan  PRRO 200250 2013-2015 676,125,674 67.3 85.5 8,346,676 √ √ √ √  √ √ √ √ 

2015 Bangladesh  CP 200243 2012-2016 345,117,519 48.0 58.1 4,305,315 √ √ √ √  √ √ √ √ 

 

 

 

 

2016 

Bhutan DEV 200300 2014-2018 7,574,068 78 102.6 30,000 

  

√ 

 

√ √ √ 

 

Nepal  CP 200319 2013-2017 216,275,282  

 

27 27.8 492,909  

 

 √ √ √◊ √ √ √ √ 

Afghanistan  PRRO 200447 2014-2016 763,727,877 52.9 49.4 3,869,800 √ √ √ √ √ √ √ √ 

Myanmar  PRRO 200299 2013-2017 360,940,823 56.1 61.4 2,916,320 √ √* √ √ √ √ √ √ 

 
Totals    2,318,102,28

6 
  25,172,026 5 8 9 8 9 9 7 6 

http://www.wfp.org/operations/database)
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1.7 Methodology 

16. The individual evaluations analysed here applied mixed-methods approaches, 
including documentary analysis, review of financial data and statistics, interviews and 
focus groups with key informants, and other relevant methods. All methodologies were 
checked for quality and reliability through the operations evaluations process. 

17. This regional operations evaluations synthesis applies a structured analytical 
framework and systematic data extraction. Evidence was rated for validity and 
reliability on a scale of 1 (low) to 4 (high), with only reliable evidence – scoring at least 
2 – included. Findings were validated by the WFP Office of Evaluation and by the 
regional evaluation officer for Asia and the Pacific.  

18. Limitations of this regional synthesis include: 

 Six of the nine evaluations were mid-term, limiting final results data available.  

 Four of the nine evaluations reported in 2016 (Bhutan, Nepal, Afghanistan and 
Myanmar), one in 2015 (Bangladesh) and four in 2014 (Cambodia, Laos, the 
Philippines and Pakistan). Evidence is therefore mixed between recent and 
earlier periods. 

 The evidence arises from nine countries in the Asia and the Pacific region. 
Although themes identified may have wider relevance, they cannot be 
extrapolated to the WFP wider portfolio. 

26. Nonetheless, the breadth and depth of the information presented in this 
synthesis constitutes a relevant, and hopefully useful, evidence base to inform the 
Integrated Road Map and country strategic planning processes in the Asia and the 
Pacific region. 
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2. FINDINGS 

QUESTION 1: How appropriate was the operation’s design? (relevance, 
strategic positioning and coherence) 

Summary findings: relevance/appropriateness 

Overall, evaluations found WFP playing a major role in the humanitarian and development 
response for specific targeted populations in the region. It responded to strong national 
demands for its services, working closely with government to plan and develop designs. 
Designs were firmly grounded in country humanitarian and development partnerships, with 
governments providing national contributions to five operations. Enabling dimensions took 
priority, with capacity development intentions built in to operation designs. WFP also made 
explicit efforts to align behind social protection and safety net policy frameworks, where 
these were a national priority. 

Designs were mostly based on sound or the best available evidence, though they lacked 
sufficient internal synergies to maximise effectiveness, and were inadequately gender 
sensitive. They targeted population needs appropriately, though with some specific 
weaknesses at activity level. Vulnerability analysis and mapping (VAM) is a comparative 
advantage for WFP in the region, and targeting was strongest when collaboratively designed 
with partners. 

2.1 How appropriate was WFP strategic positioning in the region?  

Overall, evaluations found WFP operations relevant and appropriate to beneficiary needs. 
WFP played a major role in the collective humanitarian and development response in the 
region, responding to strong national demands for its services. Designs were developed in 
partnership with national actors, with governments providing national contributions in five 
operations. WFP adopted an enabling role, with capacity development intentions built into 
operation designs, though these commonly lacked a sound analytical basis and overarching 
strategic frameworks. Operation designs were mostly firmly grounded within the country 
humanitarian and development partnership, and WFP made explicit efforts to align behind 
social protection and safety net policy frameworks, where these were prioritised by 
government. 

19. Evaluations found WFP playing a major role in the humanitarian response for 
targeted populations in the region. Activities were designed at scale: In Pakistan, for 
example, the micronutrient component extended coverage of iodized salt to 110 
districts reaching 174 million people. In Bhutan, WFP targeted two-thirds of children 
enrolled in the education system; whilst in Cambodia, it targeted two-thirds of primary 
schools in the country. 

20. In common with operations in other regions reviewed through this series,19 
evaluations found strong partnerships in design between WFP and governments in the 
region. All nine operations were designed in close collaboration with government, with 
WFP responding in all cases to national demands. Additionally, joint work has 
extended in the Asia and the Pacific region to shared contributions, with the 
government acting as a funder/contributor to five operations. Box 1 identifies these. 

 

                                                           
19 See regional operation evaluation syntheses for East and Central Africa; Middle East, North Africa, Central Asia and Eastern 
Europe; Southern Africa; Latin America and the Caribbean; and West Africa. 
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Box 1: Shared contributions 

 In Bangladesh, the Government provided one-half of the wheat requirements for the WFP-
supported school biscuit programme and jointly funded the emergency response aspects of 
the operation 

 In the Philippines and Pakistan, the Government was the second largest donor to WFP 
operations in the country  

 In Cambodia, the Government made annual inputs of 2,000 metric tonnes of rice and 
associated costs as its contribution to the CP 

 In Nepal, the Government allocated matching funds of USD 2 million in both 2014 and 2015 
towards the WFP partnership with government authorities in developing food assistance for 
assets activities 

21. Seven out of nine operations20 were also explicitly geared to help implement 
government programmes, and/or were implemented through national structures. 
These were school feeding programmes in Bhutan, Laos, the Philippines and 
Bangladesh; nutrition programmes in Afghanistan, Pakistan and Myanmar; and 
emergency food distributions in Bangladesh and Pakistan.  

22. Also in common with wider findings from this series, seven out of nine 
evaluations21 also found an explicit intent to re-align the WFP role, away from pure 
delivery, where conditions permit, and towards more enabling roles focused on 
technical assistance, capacity development and supporting national ownership. 
Although this has progressed over time, with more recent operation designs reflecting 
these intentions explicitly, re-orientation started early in the strategic period. For 
example: 

 In Cambodia (evaluated in 2014), the WFP CP design articulated the explicit 
intention across the operation to transition away from direct implementation, 
to supporting national ownership and capacity development. 

 In Bangladesh (evaluated in 2015) the CP design focused on technical 
assistance and capacity building to improve policies, processes and the 
effectiveness of government safety nets. 

 In Myanmar (evaluated in 2016), the PRRO sought, in its overall design, to 
enhance national capacity and shape national policies to promote ownership 
and the eventual handover of activities. 

23. In Afghanistan, however, a core delivery role was still required to address 
humanitarian needs (though WFP made efforts to build capacity where feasible); and 
in Bhutan, WFP missed the opportunity to re-orient design, basing its intentions 
largely on a continuation rationale. 

24. In line with findings across this series, none of the nine evaluations found 
capacity analysis conducted as part of design. However, in contrast with these wider 
findings, all found generally realistic assessments of capacity levels, linked to close 
partnerships with government in design. All nine designs included capacity-
development intentions, with specific areas of focus including: 

 Improved food security monitoring (Pakistan, the Philippines, Bangladesh, 
Nepal) 

                                                           
20 All other than those in Cambodia and Nepal 
21 Bangladesh, Cambodia, Laos, Myanmar, Nepal, Pakistan, the Philippines,  
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 The design and implementation of social safety nets (Bangladesh, Nepal) 

 Disaster preparedness and emergency response capacity (Pakistan, the 
Philippines, Afghanistan, Laos, Nepal, Myanmar, Cambodia) 

 Nutrition policy frameworks and implementation capacity (the Philippines, 
Nepal, Myanmar, Cambodia) 

 Education/school feeding policy frameworks and implementation capacity 
(Bhutan, Myanmar). 

25. However, approaches to capacity-development activities were not always 
systematically planned or designed. For example, in Bhutan, the capacity-
development dimensions of the portfolio lacked a strong evidence base and clear 
results frameworks for intended achievements. 

26. Evaluations found that, also in line with other regions in this series,22 WFP 
made explicit efforts to align behind social protection/safety net frameworks, in 
countries where these form a strategic priority for governments in the region (for 
example, Nepal, Cambodia, the Philippines, Bangladesh) (Box 2). In Myanmar, where 
poor safety net coverage left a significant proportion of the population vulnerable to 
shocks, WFP provided essential safety nets for vulnerable populations.  

Box 2: Social Protection  

 In Nepal, WFP contributed to the development of a national social protection strategy that 
will incorporate livelihoods and asset creation support 

 In Bangladesh, WFP dialogue, evidence creation, capacity strengthening efforts and 
advocacy to strengthening government safety nets resulted in reformation of ongoing safety 
nets and exploration of implementation modalities for effective and sustainable safety net 
interventions  

27. Finally, and also reflecting wider findings from this series, evaluations found 
WFP operation designs mostly firmly grounded within the country’s humanitarian and 
development partnership. Seven out of nine designs aimed for implementation as part 
of a coherent (national and international) response to the problem. In Myanmar, for 
example, WFP partnership decisions at design stage were strategic, “acknowledging 
its limitations, the strengths of others, and [establishing] coherency with relevant 
sector initiatives, where possible”. In both Bhutan and Nepal, however, evaluations 
found that WFP had scope to expand its intended partnerships at design stage. 

2.2 How rigorous was the operation design? 

Operation design differed in two respects from the wider trend within the operations 
evaluations series. Firstly, evaluations in the Asia and the Pacific region found 
comparatively strong quality of designs, with evidence applied where appropriate and 
vulnerability analysis and mapping a strength of WFP in the region. Secondly, and again in 
contrast to wider findings, evaluations also identified some, but not widespread, limitations 
in causal chains. However, in common with most evaluations in the series, the use of 
internal synergies for improved effectiveness and gender sensitivity of designs were 
identified as weaknesses.  

 

                                                           
22 See regional syntheses for Latin America and the Caribbean; West Africa and Southern Africa. 
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28. All nine operations were continuations of a previous design. Five23 had 
adequately revisited the previous design to meet current needs, using approaches such 
as the application of evidence (below); stakeholder feedback; the consolidation of 
existing initiatives and strategic prioritisation. By contrast, the Bhutan DEV was 
largely based on the predecessor operation. 

29. In common with findings from some other regions in this series,24 the majority 
(eight out of nine) of evaluations found the evidence basis applied for design sufficient 
or adequate at the time.25 Evidence sources applied are listed in Box 3. 

Box 3: Sources of evidence applied for operation design 

 Evidence from evaluations and reviews 

 Baseline studies 

 Vulnerability analysis and mapping, including comprehensive food security and vulnerability 
assessment data and risk and vulnerability surveys 

 National statistics and data on food security and nutrition 

 Data from pilot exercises 

 Joint assessments with partner United Nations agencies 

 Information generated through the country strategy development process 
 Integrated Phase Classification data 

 Research and pilot studies 

 Food security information network bulletins 

 Market and agricultural assessment bulletins 

 

30. However only four operations, in Bangladesh, Myanmar, Cambodia and Laos, 
explicitly applied evidence from evaluations and reviews to inform design. 

31. Vulnerability analysis and mapping  data in the region was especially praised in 
six evaluations26 for providing detailed and specific insights into population needs. 
Box 4 provides examples. 

Box 4: Vulnerability analysis and mapping 

 

 In Nepal, the WFP vulnerability and mapping unit has worked since 2007 with the 
government to establish and strengthen a national food security monitoring system, known 
as NeKSAP, whose data informed the design of the CP 
 

 In Bangladesh, the WFP vulnerability analysis and mapping unit, in partnership with 
government, produced poverty and undernutrition maps down to upazila (local area) level 
for the entire country, which informed operation design 

 One WFP comparative advantages in Pakistan is the vulnerability analysis and mapping unit, 
whose in-depth assessments served not only WFP but also Government and other 
development partners. Its products included market, food security and livelihood 
assessments, and technical support on food security monitoring and policy development to 
the Government  

 

32. Weak causal chains/design flaws have been a repeated finding in the operation 
evaluations series,27 but were identified in only two evaluations in the region (in 
                                                           
23 Afghanistan, Bangladesh, Cambodia, Myanmar, Laos . Evaluations in Nepal, the Philippines and Pakistan do not comment. 
24 See regional operation evaluation syntheses for Middle East, North Africa, Central Asia and Eastern Europe; Southern Africa; 
East and Central Africa. 
25 All other than the evaluation of the Philippines PRRO, which does not comment. 
26 Afghanistan, Bangladesh, Cambodia, Myanmar, Nepal, Pakistan. 
27 Operations Evaluations Syntheses 2014, 2015 and 2016. 
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Bhutan and Laos), both related to school feeding.28 Three evaluations (in Afghanistan, 
Laos and Nepal) found that the operation did not take on board available lessons from 
previous operations regarding available resourcing, leading to questioning of ambition 
of the operation’s design. Three operations had received less than 50 percent of 
funding at mid-term evaluation stage (Bangladesh, Laos and Nepal, see Table 1), 
leading in all cases to activities being cut short, and/or rations and coverage reduced. 

33. Six evaluations commented on internal synergies in design.29 Findings reflect 
the pattern of wider findings arising from this series:  

 Two (in Laos and the Philippines) found that internal synergies were strong at 
design stage, with the Laos operation explicitly integrating three previously-
separate components to achieve enhanced medium-term results. In the 
Philippines, internal linkages between food assistance for assets/food 
assistance for training activities were linked to disaster preparedness and 
nutrition activities, to offer a comprehensive package of support to the same 
communities, many of which also benefitted from school feeding. 

 In line with wider findings, four operations30 found scope for improvement, 
with, for example, the Cambodia CP comprising “more a juxtaposition of 
separate activities than an integrated programme”. In Nepal, different 
geographic targeting across activities meant that synergies between 
components were underexploited, due to activities taking place in different 
geographical areas. 

34. As also reflected in the overall operations evaluation series, the use of gender 
analysis to inform design was a weakness across the region’s operations. Only two, in 
Cambodia and Laos, explicitly applied such analysis to inform design. Even where this 
analysis was present, however, it did not automatically lead to a gender-sensitive 
design, with both evaluations (as well as four others)31 finding that the operation 
adopted a mainly ‘including women’ approach, without sensitising or adapting 
activities to identified needs.  

35. Conversely, although no specific gender analysis informed designs in 
Afghanistan, Myanmar and Bangladesh, efforts were made to build in gender-sensitive 
approaches, though these were not always sufficiently nuanced Box 5 gives examples.   

Box 5: Gender in design 

 In Afghanistan, the WFP global gender and protection strategy was contextualised for the 
country and led to gender-sensitive implementation approaches, for example in school 
feeding and vocational training 

 In Bangladesh:  

o The school feeding component included messages to parents and teachers on the 
importance of educating girls and avoiding early marriage for girls 

o The enhancing food security pilot focused on the empowerment of ultra-poor women 
through the provision of a cash grant for investment, other financial support, and 
training  

                                                           
28 The assumption that school feeding will lead to increased attendance/retention rates was unverified in Bhutan; and that de-
worming campaigns would lead to reduced iron deficiency in children is questioned in Laos. 
29 No comment in the Afghanistan and Myanmar evaluations; not relevant to Bhutan. 
30 Bangladesh, Cambodia, Nepal, Pakistan. 
31 Operations lacking a gender-sensitive approach were Bhutan, Nepal, Pakistan, Philippines, as well as Cambodia and Laos.  
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o The nutrition component did not include specific activities to target men, despite 
acknowledging the need to engage them and community leaders in changing cultural 
practices and addressing underlying factors of undernutrition 

 In Myanmar, gender and protection issues were mainstreamed in the design as per WFP 
humanitarian protection and gender policies, and the evaluation found that WFP aimed for 
gender balance and women’s leadership across activities 

2.3 How responsive were operations to needs? 

Overall, WFP operations in the region were well-designed to respond to target population 
needs, although with some specific weaknesses at activity level. Targeting was strongest 
when designs were produced in cooperation with partners and evaluations found 
weaknesses within food assistance for assets and nutrition targeting. Cash gained 
momentum over time as a transfer modality. 

36. In line with findings from across this series, WFP operation types in the Asia 
and the Pacific region were largely fit for context. Eight out of nine evaluations found 
operation types appropriate for country conditions, with only the Bhutan evaluation 
questioning the appropriateness of school feeding as an incentive for school enrolment 
or attendance. Design was informed by a final or draft country strategy in six 
countries.32  

37. Eight evaluations found the intended coverage of WFP appropriate for 
humanitarian needs overall,33 based on data available at the time. Only the evaluation 
of the Nepal CP found that WFP should have scaled down its projections and 
rationalised the planned CP beneficiary numbers earlier, in the areas of nutrition and 
food assistance for assets. 

38. All evaluations, bar that in Bhutan, found operations’ overall objectives and 
intent well-aligned with the needs of food insecure populations in the country. In 
Nepal, Afghanistan, Myanmar and the Philippines, evaluations praised WFP for 
reaching out to some of the most hard-to-reach populations in these countries, who in 
Afghanistan are “one shock away from crisis”. 

39. At activity level, evaluations found WFP choices mostly relevant to population 
needs. In common with weaknesses identified elsewhere in this series, three 
evaluations identified specific concerns:  

 In Bhutan, as noted, school feeding as an effective or necessary incentive to 
school enrolment or attendance was questioned. 

 In the Philippines, the prolonged use34 of blanket supplementary feeding within 
nutrition interventions was challenged.  

 In Afghanistan, although food assistance for assets interventions chosen were 
appropriate, given the primary objective of improved natural resource 
management, they had the unintended consequence of reducing the number of 
women participants in 2015. 

40. Evaluations identified generally appropriate operation-level geographical 
targeting, supported by strong vulnerability analysis and mapping, but with 
limitations at activity level. Eight out of nine operations were appropriately targeted 

                                                           
32 Afghanistan, Bangladesh, Cambodia, Laos, Myanmar, the Philippines. 
33 All, other than Nepal. 
34 Whilst the suggested duration is three to six months, within the PRRO its use stretched over a two-year period. 
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geographically, focusing on areas of the country most affected by conflict, 
displacement, food insecurity and malnutrition and/or disasters.35 The exception, the 
Cambodia CP, did not extend to outlying and sparsely-populated provinces with the 
highest poverty incidence. 

41. Seven evaluations36 found specific activity-level targeting concerns. These 
mostly arose in nutrition, identified in six out of nine37 evaluations. Specific concerns 
were raised about: 

 Choice of districts for nutrition interventions in Nepal, Myanmar, Bangladesh 
and the Philippines, based on available data. For example, districts selected for 
nutrition interventions in the Bangladesh CP were based on areas of high food 
insecurity and poverty rather than undernutrition, though the two did not 
necessarily coincide.  

 Gaps in age-group coverage in Cambodia, with some age groups left uncovered 
by Government and WFP nutrition interventions respectively, despite high 
measurements of moderate acute malnutrition.  

 The use of gender-blind targeting criteria in Afghanistan, with facility-based 
approaches risking the exclusion of the poorest and most vulnerable women. 

42. Other targeting weaknesses occurred in: 

 School feeding in Bhutan and Nepal arising from differences between national 
and WFP targeting criteria in Bhutan, leaving some children uncovered by 
national school feeding programmes following handover of WFP support; and 
targeting criteria in Nepal excluding schools with higher level grades, resulting 
in overcrowding in some schools and reduced attendance in others 

 Food assistance for assets in the Philippines, where targeting was characterised 
as “somewhat reactive”, tending to support applications received rather than 
seeking out and supporting communities that most needed the projects, based 
on social indicators. 

43. Targeting modalities aligned with national guidelines or approaches in all cases 
other than Bhutan school feeding, and in nutrition interventions in Bangladesh, where 
national nutrition guidelines differed from the weight-for height approach applied by 
WFP. Donor preferences also shaped targeting in Bangladesh, with funding linked to 
certain geographic areas or specific groups, rather than the CP as a whole. 

44. Finally, and in common with the majority of operations reviewed through this 
series, the WFP choice of transfer modalities, whether cash and voucher or in-kind, 
were assessed as fully appropriate in seven evaluations. The two which raised concerns 
(in Afghanistan and Nepal) cited donor provision of in-kind donations creating gaps 
in alignment with government direction (Afghanistan) or WFP country office 
aspiration (Nepal).  

  

                                                           
35 Afghanistan, Bangladesh, Bhutan Laos, Nepal, Myanmar, Pakistan, the Philippines.  
36 Afghanistan, Bangladesh, Bhutan, Cambodia, Nepal, Myanmar, the Philippines.  
37 Afghanistan, Bangladesh, Cambodia, Nepal, Myanmar, the Philippines.   
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QUESTION 2: What were the results of the operations? 

 

Summary findings: results 

Monitoring systems showed some good practice in the region, though also some areas of 
weakness. Evaluations found data availability and quality concerns, particularly at outcome 
level. Performance was variable across activity areas, and dependent on contextual factors, 
with consistent achievement in general distribution, school feeding and food assistance for 
assets (though with significant concerns raised about the quality and sustainability of assets 
created).  

Evaluations also identified additional results in line with the “enabling” role of WFP in the 
region. These included: improved policy environments, enhanced national capacities, 
evidence generation, and results in social protection and resilience. Results in gender were 
weak and mostly reflected a quantitative approach. Local purchase was a priority in the 
region. 

Strong design-stage partnerships with governments continued into implementation but 
relationships with partner United Nations agencies were inconsistent. The willingness of 
WFP to adapt under changing conditions was praised in six evaluations, and operations 
were generally timely in relation to needs. The potential for sustainability was variable and 
dependent on individual activities. Transition strategies were not consistently 
implemented. 

2.4 What evidence of results is available? 

Evaluations in the region found some good practice in monitoring systems, although some 
systemic weaknesses continue into 2016. In line with findings from the wider operations 
evaluations series, output data was increasingly available, though weaknesses in outcome 
data persisted. Monitoring systems in the region were assessed as comparatively strong in 
relation to evaluations across the series, though data quality and reliability concerns 
occurred frequently, and data analysis, management and use was mixed, with some good 
examples and some inadequacies. 

37. Monitoring systems:  Operations evaluations in this series have consistently 
found shortcomings in WFP monitoring systems being gradually addressed over time. 
By contrast, however, just under half (four out of nine) of evaluations from the Asia 
and the Pacific region identified weaknesses in monitoring systems, spanning the 
period 2014-2016.38 The evaluation in Myanmar identified improvements over time. 

38. Evaluations in Cambodia, Nepal and Pakistan all pointed to good practice in 
monitoring systems with potential for replication across WFP. Box 6 gives examples. 

  

                                                           
38 Afghanistan (2016), Bhutan (2016), Laos (2014), the Philippines (2014) 
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Box 6: Good practice in monitoring systems 

 In Cambodia (evaluated in 2014), the evaluation commended the country office on its 
merging of the vulnerability analysis and mapping unit with the monitoring and evaluation 
function, to form the MERVAM Unit. In particular, the monitoring of the school feeding 
programme was an exemplar that other activities and operations could follow  

 In Pakistan (evaluated in 2015) WFP innovative use of text messaging (SMS) for daily 
reporting was praised as showing great potential for simplifying reporting and for further 
promotion across the organisation 

  In Nepal (evaluated in 2016), the monitoring system combined input from Government 
counterparts, cooperating partners and WFP through a web-based database (e-SPR) linked 
to the Government’s management information systems 

39. Specific weaknesses identified in monitoring systems included:  

 The lack of a clear monitoring and evaluation strategy (Bhutan) 

 Insufficient resources to ensure monitoring requirements under WFP 
minimum monitoring standards (Bhutan and Laos) 

 The use of parallel monitoring systems to national ones (Laos)  

 Weaknesses in the follow up of individual beneficiaries (the Philippines) 

 The use of multiple databases, presenting challenges for data management 
(Afghanistan). 

40. Five evaluations also raised concerns about the relevance of corporate 
indicators available at the time to capture operations’ results.39  

41. In terms of data availability, three evaluations found gaps in output data in the 
region, even in the later period.40 However, in common with other regions, gaps in 
outcome data were noted in seven out of nine evaluations.41 Issues particularly arose 
in relation to nutrition outcome and output data, with gaps identified in six 
evaluations.42  

42. Despite comparatively strong monitoring systems, data quality and reliability 
issues were raised in seven evaluations.43 Concerns included:  

 Use of national statistics rather than data gathered from WFP-targeted 
populations or schools (Bhutan) 

 Lack of analysis of attribution of outcome indicator changes to WFP 
interventions (Bhutan) 

 Collection of ‘point in time’ data, which risked portraying an 
inaccurate/unrepresentative picture due to seasonal fluctuations, particularly 
where these take place at ‘better off’ times of the year (Cambodia)   

                                                           

39 Although not part of this region, it is interesting to highlight that in the Kyrgyz Republic, this was addressed by developing 
tailored indicators. 

 
40 Afghanistan, the Philippines, and Myanmar (in the earlier period). 
41 All, other than Bangladesh and Pakistan. 
42 Afghanistan, Cambodia, Laos Nepal, Myanmar and the Philippines. 
43 Afghanistan, Bhutan, Laos Nepal, Myanmar,  Pakistan, the Philippines. 
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 Discrepancies in the data arising from input errors or calculation errors, for 
example of target populations (Laos, the Philippines, Afghanistan, Pakistan)  

 Overstated beneficiary for reasons including: double counting of beneficiaries 
across cohorts, namely in nutrition programmes (Afghanistan) 

 Difficulties in applying the community asset score to assess community 
resilience under the food assistance for assets component (Bangladesh) 

 Overly limited indicators for reporting against wider intentions for example 
using the minimal acceptable diet as the only indicator to measure the impact 
of critical non-food programme components) (Pakistan) 

 Disconnects between outputs reported and the outcome indicators (Myanmar). 

43. Data management, analysis and use was – in common with wider findings from 
the series - mixed across the region: evaluations in Pakistan, Cambodia and Myanmar 
found positively, with many examples of data being analysed and applied to adjust 
programming.44 For example, the operation in Myanmar was praised for its well-
organised, accessible and useable output data for facilitating real-time programme 
learning. However, shortcomings in data analysis and use to improve programme 
management were found in four evaluations.45 The evaluation of the Bhutan DEV 
found improvements over time. 

44. Finally, WFP target-setting was questioned in Nepal and Afghanistan, with 
over-ambitious targets set in nutrition (Nepal), school feeding (Afghanistan) and food 
assistance for assets (Nepal); and under-ambitious targets set in food assistance for 
assets (Afghanistan). In Nepal, the lack of regular programme reviews should have led 
to revised targets which would have resulted in higher achievements or higher quality 
of results. 

2.5 What output and outcome results have been achieved, per 
theme/sector? 

Performance was variable across activity areas and highly dependent on contextual 
factors, including funding. Outcome data particularly was limited in availability and 
reliability. 

 General distribution: General distribution was used in the Asia and the 
Pacific region to target specific vulnerable populations. Planned output 
targets were reached in three operations but not in two, mainly due to 
changing caseloads. Four out of five operations met intended outcomes 
targets. 

 

 Nutrition: Eight of the nine operations implemented a nutrition response. 
No activity fully met its output targets across all nutrition intervention types. 
However, interventions showed some positive outcome results, though 
evidence was sometimes anecdotal. 

 Education: Activities were implemented in all nine operations, in five cases 
in support of national programmes. Output targets were achieved in seven 

                                                           
44 The evaluation of the Bangladesh CP does not comment. 
45 Afghanistan, Laos, Nepal, the Philippines. 
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out of nine operations, and all nine reported positive progress against 
outcome targets, though attribution to WFP interventions was sometimes 
uncertain. 

 Livelihoods: Eight operations implemented food assistance for assets 
activities, with smaller planned beneficiary numbers than for other activity 
areas. Only three operations found that FFA/FFT activities were on track or 
had met/exceeded output targets. Six evaluations, of seven for which data 
was available, found that food assistance for assets activities achieved positive 
results in outcome areas. However, four evaluations raised concerns about 
the quality and sustainability of assets created.  

45. All except one operation (in Bhutan) contained multiple components (Table 1). 
Coverage was broadly as planned in four operations46 but varied significantly against 
plan in five.47 Reasons included: funding limitations; deliberate scaling back to avoid 
duplication with other actors; varying emergency caseloads; and expansion at 
government request. 

46. Results against activity areas were as follows: 

General distribution  

47. Five operations (both CPs and PRROs) implemented general distribution 
activities over the evaluation period. General distribution targeted specific 
populations, such as internally-displaced populations/refugees/returnees; those 
affected by natural disasters; and chronically food-insecure populations in the lean 
season. Operations with the largest intended caseloads for general distribution were: 
Afghanistan, which targeted over 3.6 million beneficiaries over the 2014 and 2015 
reporting years; Pakistan, which provided monthly rations to nearly two million 
people through general distribution in 2013, and over one million by July 2014; and 
Myanmar, which targeted 770,000 people in 2015. 

48. Output results: The realisation of general distribution targets is highly 
dependent on contextual factors, particularly given the region’s vulnerability to 
climate-related disasters. Three operations met planned output targets (Myanmar, 
Pakistan, Bangladesh), due to relatively stable caseloads in Myanmar; adaptation of 
targets to adjust to changing numbers of displaced people in Pakistan; and swift 
responses to natural disasters in Bangladesh. In Myanmar, general distribution 
activities met intended targets in one year, but not in the second. Only in Afghanistan 
did general distribution activities not meet planned targets, due to changing 
caseloads.48  

49. Outcome results: All five evaluations reported shortcomings in outcome 
data. However: 

 Four operations, in Myanmar, Bangladesh, Laos and Pakistan, showed 
improvements in outcome indicators – for dietary diversity and food 
consumption in Myanmar and Bangladesh; food consumption in Pakistan and 
Laos; and reduced coping strategies in Bangladesh. 

                                                           
46 Bangladesh, Bhutan, Myanmar and Pakistan. 
47 Afghanistan, Cambodia, Laos, Nepal and the Philippines. 
48 In 2014, the number of people who returned to Afghanistan was much lower than expected and therefore WFP reached only 
13.7 percent of their target. However, WFP was flexible and supported an unexpected influx of refugees from Pakistan to Khost 
and Paktika provinces. In 2015, the deteriorating security situation and a number of natural disasters led to a higher number of 
IDPs than expected.  
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 The operation in Afghanistan did not meet food consumption score targets, due 
to reductions in food assistance ration size and an increase in the number of 
newly arrived internally displaced persons (who comprise a high proportion of 
households with poor food consumption scores) in 2015. 

Nutrition  

50. Eight out of nine operations implemented nutrition interventions,49 reflecting 
its importance as a strategic priority in the region. All nutrition activities included 
programmes focused on stunting, a specific priority in the region. 

51. The largest numbers of nutrition beneficiaries were intended in Pakistan, which 
provided large-scale treatment of moderate acute malnutrition (MAM) in six 
provinces, enabling WFP to reach 671,066 moderate acute malnutrition cases aged 6 -
59 months (Jan 2013-August 2014). In Afghanistan, WFP targeted up to 250,000 
beneficiaries for nutrition activities per year.  

52. Output results: Output performance for nutrition activities was mixed: 

 No activity fully met its output targets across all nutrition intervention types. 
Instead, nutrition activities in all eight countries either did not meet output 
targets in specific areas, or showed mixed performance across activities. For 
example, in Pakistan, although overall nutrition and blanket supplementary 
feeding programmes targets were met, at activity level, the numbers of 
beneficiaries under the stunting project and those being treated for acute 
malnutrition were lower than intended.  

 Performance against targets improved once these were adjusted downwards in 
Nepal and Bangladesh. In Laos, although a slow start was experienced, the 
scale-up of the mother-and-child health nutrition programmes was rapid and 
geographical reach impressive, reaching 95 percent of villages in target 
districts. Blanket supplementary feeding activities for children aged 6-23 
months far surpassed planned beneficiary numbers for 2012, as did 
micronutrient supplementation programmes. 

53. Outcome results: As above, evaluations note significant concerns in relation 
to the quality and reliability of nutrition outcome data. Much data provided is 
anecdotal, and several evaluations could not report achievement against targets. 

54. However, despite these data shortcomings, and despite poor output level 
performance, where populations were reached, interventions showed some positive 
outcome results:  

 In Afghanistan, Bangladesh, Myanmar and Pakistan, nutrition activities came 
close to meeting or met outcome targets in terms of default, mortality, non-
response and recovery rates. 

 Four evaluations (Cambodia, Nepal, Laos and the Philippines) identified other 
positive changes, though much data was anecdotal, with results including 
visible health and nutrition improvements, reductions in 
undernutrition/increases in children consuming a minimum acceptable diet 
upon introduction of food support, and increased use of health centre services.  

 

                                                           
49 with the only exception being Bhutan. 
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Education (school feeding) 

55. All nine operations implemented school feeding initiatives, reflecting its 
strategic importance to the region. Five50 supported government programmes, often 
as part of a social protection response. The largest scale activities were in Cambodia, 
where by mid-point the activity had reached more than 1.1 million children and 
Myanmar, where approximately 500,000 students and family members were reached 
annually.  

56. Output results: Output-level achievement was mostly positive, often linked 
to joint planning and implementation with Government: 

 In seven operations51 WFP met or almost met planned beneficiary targets over 
the reference period. However, in Pakistan, girls represented only 28 percent of 
beneficiaries, short of the target of 49 percent. 

 In only two operations (Nepal, Myanmar) targets were not met, with school 
feeding activities in Nepal reaching a little over 50 percent of the planned 
beneficiaries at the time of evaluation (largely as a result of alignment with 
government policy which reduced the targeted population). In Myanmar, 75 
percent of the target was reached annually. 

57. Outcome results: Results were available, and were positive, for all nine 
school feeding interventions. However, as for nutrition, above, much evidence was 
anecdotal. Evaluations in Bhutan and the Philippines both reported that attribution of 
improvements to WFP interventions was very uncertain.All relevant evaluations52 
found outcome targets for enrolment, retention and completion either met or close to 
being met. However, in Bhutan, enrolment was achieved for girls but not boys. In Laos, 
enrolment improved, but retention (the proportion of pupils remaining in schooling 
until the end of grade five) did not increase significantly. 

Livelihoods (Food assistance for assets/food assistance for training)  

58. Eight operations53 implemented food assistance for assets or training 
(FFA/FFT) activities. Planned beneficiary numbers were generally smaller than for 
other activity areas. The largest volumes targeted were in Pakistan, where over 
400,000 beneficiaries were targeted in 2013 to 2014, and Myanmar, which targeted 
just under 370,000 and 380,000 participants in 2013 and 2014 respectively, and 
175,000 in 2016. 

59. Output results: Only three operations54 found that FFA/FFT activities were 
on track or had met/exceeded output targets. In Afghanistan, the total number of 
participants was higher than planned due to community requests to include larger 
numbers in activities, at a cost of fewer work periods per person. Five operations55 did 
not meet either beneficiary or asset creation targets, with reasons including resource 
constraints, late and restricted (earmarked for relief) donor contributions and 
postponed food assistance for assets activities to prioritise life-saving aid. In Laos, for 
example, due to a lack of funding, the intended food assistance for assets programme 

                                                           
50 Bangladesh, Bhutan, Laos, Pakistan, the Philippines. 
51 Afghanistan, Bangladesh, Bhutan, Cambodia, Laos, Pakistan, the Philippines.  
52 Bangladesh, Bhutan, Cambodia, Nepal, Myanmar, Pakistan, the Philippines.  
53 All other than Bhutan. 
54 Afghanistan, Bangladesh and Pakistan. 
55 Cambodia, Laos, Myanmar, Nepal, Philippines. 
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only reached five per cent of planned beneficiaries, with only 16 food assistance for 
assets schemes carried out.  

60. Outcome results: Data was available for seven operations, with findings 
mostly positive:  

 Six evaluations56 found that FFA/FFT activities achieved positive results in 
relation to food consumption scores, coping strategies, community asset scores 
and dietary diversity - though the Pakistan evaluation noted a short-term, 
potentially temporary food security impact.  

 One evaluation, in Myanmar, found mixed progress, with only the improved 
community asset score showing achievement against target (though also noting 
that, where assets were created, meaningful improvements in household and 
community livelihood assets and road assets also occurred). 

61. The quality and sustainability of assets under food assistance for assets 
activities created have been repeatedly raised within the operations evaluations series, 
along with a lack of links to resilience objectives. Findings from the Asia region reflect 
this concern: 

 Four evaluations57 found that assets built were of acceptable or good quality  

 Four raised concerns: 

o Two in relation to quality and/or durability in part due to insufficient 
technical input on quality construction and/or reduction in numbers of 
available days of work (Nepal, Pakistan) 

o Two in relation to ongoing maintenance due to inadequate community 
capacity and resources (Cambodia, Pakistan) 

o One (Laos) in relation to relevance and poverty impact. 

2.6 What other results have been generated, beyond outputs and 
outcomes? 

Evaluations also report results which were not consistently captured in corporate reporting 
at the time, but which arose from the “enabling” role of WFP in the Asia and the Pacific 
region. They include: improved policy environments, enhanced national capacities, and 
results in social protection and resilience. 

2.6.1 Improved policy environments 

62. Evaluations identify contributions made to enhanced national policy 
environments in the region. Not all these results were captured in corporate reporting, 
particularly since operations were implemented over two strategic plan periods (2008-
2013 and 2014-2017) with very different reporting frameworks.  Table 2 provides 
examples:  

  

                                                           
56 Afghanistan, Bangladesh, Cambodia, Nepal, Pakistan, the Philippines  
57 Afghanistan, Bangladesh, Cambodia, Myanmar 
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Table 2: Policy environment results 

Education Supporting the development of policy/legislative frameworks and national 
systems for school feeding (Bangladesh, Bhutan, Myanmar, the Philippines,) 

Development of operational guidelines, standards and other approaches for 
school feeding (Bhutan, Bangladesh, Myanmar, Nepal) 

Nutrition Supporting the development of food security and nutrition policies (Cambodia, 
Myanmar, Nepal, Pakistan, the Philippines) 

Supporting the mainstreaming of nutrition into wider sector policies, 
frameworks and interventions (Cambodia, Myanmar, Nepal, Pakistan, the 
Philippines) 

Disaster 
preparedness and 
response 

Helping to develop national and decentralised policies, systems and approaches 
for emergency preparedness and response (Afghanistan, Myanmar, Pakistan, 
the Philippines) 

Development of early warning systems (Afghanistan) 

Development/improvement of national planning and management instruments 
for disaster risk management (Pakistan) 

 

2.6.2 Enhanced national capacities 

63. Several evaluations also recorded significant improvements in national 
capacities arising from WFP support to governments in the region. Examples are 
presented in Table 3: 

Table 3: Capacity development results 

Disaster preparedness 
and response 

Conducting assessments and building infrastructure and capacity for 
emergency preparedness and disaster response capacity (Pakistan, 
Afghanistan, Myanmar, the Philippines, Laos) 

 

Education 
Developing and enhancing decentralised capacity for the implementation 
of school feeding, including training on the roles and responsibilities of 
government staff at different levels for food delivery, distribution, storage, 
and monitoring processes (Bangladesh, Bhutan, Myanmar) 

 

Nutrition 
Institutionalising analytical and assessment tools (the Philippines) 

Developing tools, protocols and guidelines used by national authorities 
and partners (Cambodia, Myanmar, Nepal, Pakistan, the Philippines) 

Modelling technical approaches, for example, to nutrition services which 
governments then adopted (Myanmar, Nepal, Pakistan, the Philippines) 

Food security and 
nutrition 
monitoring/analytical 
capacity 

Developing local/national capacity for vulnerability, food insecurity and 
other mapping and analysis (Bangladesh, Laos, Nepal, Pakistan) 

 

64. Box 7 below provides an example of the WFP approach to capacity development 
in Bangladesh: 
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Box 7: Capacity development for education in Bangladesh 

To build capacity in education in Bangladesh, WFP and the Government conducted annual 
assessments on a four-point scale to analyse five dimensions of capacity development: strong policy 
frameworks; stable funding and budgeting; strong institutional capacity and coordination; sound 
programme design and implementation; and strong community participation and ownership. The 
annual exercise highlighted progress in institutional capacity development and areas that needed 
further strengthening  

65. Although capacity development efforts were generally praised in the region, 
evaluations still found limited analytical bases and weak strategic approaches. For 
example, although WFP has made major contributions to building government ability 
to implement national school feeding/food security and nutrition programmes in 
Bhutan and Nepal, its approaches to capacity development lacked a clear plan and 
intended results in Bhutan; and would have benefited from more consistent 
commitment and provision of technical expertise in Nepal. 

2.6.3 Knowledge generation in the region 

66. Within the Asia and the Pacific region, evaluations found WFP demonstrating 
a comparative advantage in knowledge generation to serve the country partnership. 
Three forms are identified: (i) providing high-quality food security and nutrition data, 
(ii) conducting/commissioning high-level technical research and studies to inform 
national decision-making (particularly in nutrition), and (iii) pilot testing new or 
innovative approaches to inform national decision-making. Table 4 provides 
examples. 

Table 4: Evidence generation and knowledge products 

(i) Providing high-quality food security and nutrition data 

 Nepal -  WFP partnered with government and other actors to produce the NeKSAP database, 
described as “the best go-to information on the real-time food security situation”. The evaluation 
found that NeKSAP “is seen as a key public good which all actors benefit from. WFP has 
built government interest and capacity to own and institutionalise the system”. 

 Afghanistan - The PRRO, in conjunction with the European Union, contributed to the 
Afghanistan living conditions survey. The results and findings of the survey are widely used by 
government departments, United Nations agencies and NGOs.  

 Bangladesh - WFP worked with the Government and Massey University to produce statistically 
valid upazila-level undernutrition maps for the country. These focus on stunting and underweight 
data.  

(ii) Conducting/commissioning high-level technical research and studies to inform 
national decision-making (in nutrition, particularly) 

 Cambodia – WFP contributed towards the implementation of the micronutrient deficiencies 
module, including data collection and analysis of a set of indicators to specifically help document 
deficiencies among mothers and children under two at national level. In addition, WFP partnered 
on a study on the effectiveness of different formulations of fortified rice. 

 Nepal - Between 2012 and 2015 the country office supported the low birth weight South Asia trial 
to assess the effectiveness of supplementary feeding on birth weight outcomes. 

 Laos - WFP commissioned a study to look at options for food fortification and marketing. 

 Philippines - WFP conducted operational research with Save the Children on targeted 
supplementary feeding programmes to test community-based management of acute malnutrition 
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guidelines for the Philippines. A micronutrient powder study investigated implementation 
modalities and assisted the Government to include these in national policy.  

 Myanmar - A joint study was conducted by WFP and Columbia University on the gendered 
aspects of care and treatment of malnourished children in Northern Rakhine State. WFP also 
commissioned a gender analysis in food assistance for assets activities and a study on gender and 
care practices. 

 Bangladesh - WFP collaborated with the International Food Policy Research Institute on 
research to identify the best modalities for social safety net transfers. 

(iii) Pilot testing new or innovative approaches to inform national  
decision-making 

 Nepal - WFP conducted two pilot studies to support government decision-making on school 
feeding approaches: one on implementation modalities for a government-implemented cash-based 
school feeding programme; and another on nutrition-sensitive literacy.  

 Cambodia - WFP tested new implementation models in nutrition and  food assistance for assets 
and provided capacity development and support for scale-up. 

 The Philippines - WFP collaborated with partners to develop a local ready-to-use supplementary 
food product based on mung beans. 

 Afghanistan - A factory for high energy biscuits was set up in Jalalabad, funded through WFP. 
Production facilities for lipid-based nutrient supplements have been purchased. 

 Pakistan - WFP provided technical support to pilot test the commercial fortification of refined 
wheat flour with iron/folate in association with 51 mills. WFP also developed a universal salt 
iodisation initiative. 

 Bangladesh - WFP contributed evidence to social protection policy dialogue though pilots 
including rice fortification and cash grants to ultra-poor women. 

2.6.4 Results in social protection/ social safety nets 

67. Seven evaluations commented on the role of WFP in social protection or safety 
net frameworks in the region.58 Five59 found that WFP successfully contributed to the 
implementation of social protection frameworks in the region. For example: 

 In the Philippines, WFP supported the Department of Social Welfare and 
Development’s social protection policy to mainstream nutrition and food 
security considerations into the conditional cash transfer programme. 

 In Bangladesh, WFP dialogue, evidence creation, capacity strengthening efforts 
and advocacy for strengthening government safety nets resulted in reformation 
of ongoing safety nets and exploration of new implementation modalities.  

 In Cambodia, WFP played a greater enabling role through promoting capacity 
for scale up of model social protection programmes in the country. 

68. Evaluations in Pakistan and Nepal recommended that WFP explore further 
links with social protection programmes in the country.  

2.6.5 Results in resilience/disaster risk reduction 

69. Six evaluations60 commented on WFP contributions to resilience in the region. 
Five found positive results,61 with activities in food assistance for assets contributing  
to building resilience at community level in particular, though the lack of a link to a 

                                                           
58 All other than Laos and Bhutan. 
59 Afghanistan, Bangladesh, Cambodia, Myanmar, the Philippines.  
60 Afghanistan, Bangladesh, Nepal, Myanmar, Pakistan, the Philippines.  
61 All of above, except Nepal. 
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wider strategic vision for resilience is noted in Bangladesh. In Nepal, WFP had not 
sufficiently engaged with available resilience frameworks. 

70. At a policy level, WFP disaster preparedness activities focused on early warning 
systems, contingency plans and food insecurity monitoring, as outlined in Table 2. 
However, evaluations in the Philippines and Bangladesh note the lack of connection 
to broader emergency preparedness strategies in the country, and in Laos, activities 
were slow to start up. 

2.6.6 Use of technology in innovation 

71. Evaluations found some strong examples of technology-based or digital 
solutions being applied to support innovative solutions to realise food security and 
nutrition objectives in the Asia and the Pacific region. Examples include:  

 The use of electronic cash transfer systems in Pakistan, Afghanistan, Myanmar 
and Cambodia, which were assessed as more secure, eliminating the need for 
beneficiaries to visit banks and allowing WFP to monitor usage through 
electronic data collected by private sector partners.  

 Real time information platforms to support swift and efficient programme 
management decisions in Pakistan and Cambodia. 

2.7 Gender, protection and accountability to affected populations 

Gender was not systematically mainstreamed into operation implementation and results 
mostly focused on ‘including women’. Two evaluations however report more qualitative 
achievements from operations which adopted more progressive, empowerment-focused 
models of gender. Five evaluations reported on protection issues, with four finding that 
WFP had addressed these positively. Accountability to affected populations was a relative 
strength within the operations, with strong communication to beneficiaries and complaints 
mechanisms established. 

72. Gender:  Five out of nine evaluations62 found gender-sensitive 
implementation modalities in practice, with some operations, such as those in 
Afghanistan and Pakistan, having increased their attention to gender over time, 
adopting more gender-sensitive approaches as the operation evolved. However, in 
common with wider findings from the series, a quantitative ‘including women’ 
approach persisted in the other four operations.63 

73. Results achieved were mostly quantitative against corporate targets, focused on 
parity of inclusion, such as ratios of girls to boys in school feeding. Targets were 
achieved or mostly achieved in four operations;64 but five operations missed targets in 
at least one activity.65  

74. Only two evaluations, in Nepal and Bangladesh, reported qualitative gender 
results that reflected more progressive approaches to gender equality. Achievements 
included increased social mobility for women, a stronger role for women in household 
decision-making, and more engagement by husbands in domestic tasks following a 
cash transfer pilot all in Bangladesh; and improved female status in communities in 
Nepal. 

                                                           
62 Afghanistan, Bangladesh, Laos, Myanmar, Pakistan. 
63 Bhutan, Cambodia, Nepal, the Philippines.  
64 Afghanistan, Bhutan, Myanmar, Pakistan. 
65 Bangladesh, Cambodia, Laos, Nepal, the Philippines. 
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75. Protection: Five evaluations reported on protection.66 Four found 
positively,67 with few safety concerns encountered at delivery sites. Examples of good 
practice were identified: WFP in Pakistan developed a safe distribution model to make 
distribution sites women-friendly and also to engage women in the management of the 
process. In Myanmar, an externally-funded protection advisor joined the country 
office staff, which enabled more comprehensive mainstreaming of protection issues. 
In Nepal, the evaluation found few protection challenges reflected within corporate 
reporting, but noted that available reporting mechanisms did not allow context-
specific protection concerns to be addressed. 

76. Accountability to affected populations: Of seven evaluations reporting,68  
six found positively,69 a higher proportion than in other regions. Beneficiaries were 
largely aware of their entitlements and/or of access to the programme. Complaints 
processes (whether hotlines or through WFP staff) were established in Afghanistan, 
Myanmar and Pakistan. In Bhutan, communication to beneficiaries, including on 
handover, was weak.  

2.8 WFP partnerships in Asia and the Pacific region 

Evaluations found WFP engaged in close and collaborative partnerships with governments 
in the Asia and the Pacific region, reflected in shared contributions to some operations. 
Relationships with partner United Nations agencies were less consistent, with opportunities 
for operational co-ordination missed. 

77. Government partners: All nine evaluations praised the strength and collaborative 
nature of WFP partnerships with government in the region. Relationships were characterised 
as “collegial” (Bhutan) and “solid” (Cambodia), with WFP working “hand in hand” with 
government” (Nepal), “providing excellent co-ordination” (the Philippines), acting as “a 
valued partner” (Bangladesh), and “well-respected, appreciated for its proactive approach” 
(Pakistan). The trusted nature of these relationships is reflected in national government 
contributions to five operations in the region, with four of these being low-income countries.70 
Weaknesses, identified only in Laos and Bhutan, related to the need for improved 
communication and coordination, particularly at decentralised level.  

78. United Nations partners: Relationships with partner United Nations agencies 
reflect wider inconsistencies found across this series overall. All nine evaluations found 
strategic alignment with the main policy frameworks at country level, such as United Nations 
Development Assistance Frameworks (UNDAF), and three evaluations found positive 
operational coordination also.71 However, seven evaluations also found limited coordination, 
and/or missed opportunities to partner on the ground.72 For example, in Nepal, whilst WFP 
partnerships with United Nations partners, donors and NGO consortia were active, the quality 
of the engagement was more limited, with concerns that WFP was narrowly focused on its own 
programmes and priorities. 

2.9 Efficiency and agility in implementation 

The majority of evaluations in the region found that WFP had delivered food and cash 
assistance in a timely way.  Four found efforts to improve cost-efficiency. The agility of WFP 
and its willingness to adapt to changing conditions were explicitly praised in six evaluations, 

                                                           
66 Afghanistan, Bangladesh, Myanmar, Nepal Pakistan.  
67 All the above, except Nepal. 
68 All other than Cambodia and Laos 
69 Afghanistan, Bangladesh, Myanmar, Nepal, Pakistan, the Philippines,  
70 Bangladesh, Cambodia, Nepal and Pakistan. 
71 Laos, Pakistan, Philippines  
72 Afghanistan, Bangladesh, Bhutan, Cambodia, Laos, Nepal, Myanmar 
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though it had not adequately kept abreast of changing policy frameworks in Nepal. Transfer 
modalities were appropriate, with particular benefits noted for cash transfers, and local 
purchase was a priority in the region. 

79. Timeliness was more consistent in the Asia and the Pacific region than 
elsewhere in this series, being mostly praised in the region’s operations. Six 
evaluations found that WFP had delivered mostly uninterrupted food and cash 
assistance to beneficiaries, attesting to the efficiency of its logistics operations in often 
challenging environments. Delays in Laos, Pakistan and the Philippines arose from: 
external constraints (see Question 3, below); funding limitations; a slow emergency 
response in Laos; and delayed procurement agreements with government in the 
Philippines. Four operations encountered delays in food assistance for assets activities 
particularly, with approval processes slow in Laos and Bangladesh and payments 
delayed in Cambodia and the Philippines. 

80. Four evaluations, of operations in Myanmar, Cambodia, Bangladesh and Laos, 
found explicit efforts to improve cost-efficiency. Measures included: 

 A switch to cash from in-kind provision 

 Increased local procurement 

 Switching commodity types 

 Bulking deliveries to reduce transport costs  

 Efforts to improve targeting, for example by introducing vulnerability targeting 
approaches.  

Box 8: Cost efficiency in Bangladesh 

In Bangladesh, the evaluation noted that WFP support to government and private sector efforts 
towards market-based solutions to locally produce fortified products used in nutrition and food 
security programmes may increase the overall cost-effectiveness of these interventions 

81. Internal synergies:  these were a particular weakness identified in the region, 
commented on in the eight multi-component evaluations. Evaluations identified 
missed opportunities here as the most frequently noted constraint to results, alongside 
funding. 

 Four73 evaluations found weak or missing internal synergies. For example, in 
Cambodia, there was no linkage between school feeding and nutrition 
components, nor between food assistance for assets and school feeding 
activities. Similarly, disaster risk reduction appeared an add-on to the CP. 

 Three evaluations, in Laos, the Philippines and Afghanistan, found mixed 
attention to synergies, with effective examples of integration in some areas, and 
missed opportunities or under-exploitation of synergies in others. For example, 
in the Philippines, WFP adopted an integrated approach in some communities, 
applying FFA/FFT activities in the same location, linked to school feeding and 
nutritional support via rural health centres. However, disaster preparedness 
and response programmes were kept separate from other activities.  

                                                           
73 Bangladesh, Cambodia, Nepal and Pakistan. 
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 In Myanmar, attention to synergies was improving, since in 2016 WFP shifted 
to a cluster approach that better integrated food assistance for assets with 
nutrition and school feeding activities.  

82. Adaptive capacity: WFP proactive approach to adapt to changing conditions 
reflected wider praise noted throughout this series, being commended in five 
evaluations.74  Specifically: 

 Four evaluations, in Myanmar, Laos, Pakistan and Bangladesh, commended  
the close engagement of WFP with government in continually reviewing the 
operating environment, population needs and the policy context.  

 Evaluations in Cambodia and Bangladesh noted  the changing role of WFP from 
operational delivery through to a more enabling model, focused on evidence 
generation, piloting and advocacy, in response to changing operational 
conditions.  

83. However, in Nepal, where the policy context evolved considerably during the 
course of the CP, WFP did not keep fully abreast of changes, for example in social 
protection frameworks, limiting appropriateness over time. 

Box 9: Agility in Myanmar 

In Myanmar WFP ensured appropriateness through regular and systematic monitoring of the 
complex operational environment. The PRRO adapted its activities and transfer modalities based on 
monitoring conditions around food security, commodity prices and other market dynamics, changes 
in context and beneficiary populations 

84. Beneficiary entitlements: All nine evaluations found WFP delivering less 
food or cash than intended to beneficiaries, and/or carrying out transfers for a shorter 
duration or with less frequency than planned. However, in some cases reductions were 
limited. In Bhutan, Laos and Pakistan, for example, over 80 percent of planned 
commodity delivery/work days were provided, whilst in Myanmar, beneficiaries 
received their full entitlement, though overall feeding days were below target in 2015. 

85. Transfer modalities: All eight operations implementing cash and voucher 
transfers found positive effects in terms of food security and other benefits. Examples 
include: 

 In Pakistan, WFP monitored beneficiary spending of the transfers received 
from cash for work projects to assess food security. Studies found that 
households spent the bulk of the cash transfer on food, with no adverse effects 
on the market as a result of cash injections into neighbouring communities. 

 In Bangladesh, the cash grants provided to women under the enhancing food 
security pilot resulted in increased mobility, a stronger role for women in 
household decision-making, and more engagement by husbands in domestic 
tasks.  

86. The close attention WFP paid to systematically assessing the feasibility and 
subsequent effects of cash transfers, including their effects on local markets and 
commodity prices, was also praised in five evaluations.75  

                                                           
74 Bangladesh, Cambodia, Laos, Myanmar, Pakistan.  
75 Bangladesh, Cambodia, Myanmar, Nepal, Pakistan  
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87. For in-kind transfers, acceptability was mixed: two evaluations reported that 
commodities provided were well-accepted by beneficiaries (Bhutan and Myanmar), 
whilst four find more limited acceptability. These concerned the use of corn soya blend 
in Cambodia and Pakistan; different rice types in Laos; and the use of sweet-tasting 
food under targeted supplementary feeding initiatives in Bangladesh (which had the 
unintended effect of making the transition to rice-based foods difficult when the 
supplementary food finished). 

88. Local purchase was a priority in the region: eight out of nine76 evaluations found 
substantial or increasing proportions of WFP commodity deliveries purchased in the 
country. For example: 

 In Bhutan, around 80 percent of the food purchased by WFP in 2015 came from 
the local market while 20 percent was purchased internationally 

 In Myanmar, nearly 95 percent of commodities were procured in country 

 In Nepal, Pakistan and Bangladesh, Governments locally procured 
commodities and were responsible for procurement and transport of the food 
to WFP logistics hubs 

89. Local procurement by WFP improved programme efficiency and planning by 
reducing transportation costs and delivery delays, whilst also providing a market for 
small vendors in some countries, such as Myanmar. 

2.10 Sustainability and transition. 

The implementation of transition strategies was inconsistent across the region. The 
potential for sustainability was only consistently high in one school feeding operation, being 
variable across individual activities in others. The potential for sustainability was strongest 
where activities were implemented in strong partnership with government. 

90. All nine evaluations reported on sustainability and transition, with mixed 
performance. In line with wider inconsistencies identified throughout this series, 
transition strategies were well underway in four operations,77 but assessed as 
inadequate or lacking overall in five, with concrete plans for handover not planned at 
design stage, or sufficiently developed during implementation.78   

91. Despite inconsistent planning and strategizing for transition, the potential for 
sustainability was assessed as high in Bhutan, where the school feeding programme 
was almost ready to be handed over to Government. However, the remaining eight 
evaluations found mixed potential for sustainability, with high levels of variation 
across activity types.  Sustainability was most likely where government was closely 
involved in the planning and implementation of the programme. 

92. Box 10 presents examples where WFP activities in the region were assessed as 
having strong potential for sustainability. 

Box 10: Sustainability 

 In Nepal, the NeKSAP food security information system was successfully handed over to 
Government. The evaluation found that “this represents a major success for WFP through a 

                                                           
76 The Laos CP evaluation does not comment on the extent of local procurement in the country, although it notes that ‘WFP 
procures locally where feasible’ and a purchase for progress pilot activity formed part of the operation. 
77 Bangladesh, Laos, Myanmar and the Philippines   
78 Afghanistan, Bhutan, Cambodia, Nepal, Pakistan 
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process that has been appropriately tailored to the specific needs of the Government at 
different levels.” 

 In Pakistan, WFP in collaboration with Government and key partners established a revolving 
fund mechanism to support the universal salt iodisation programme, managed by a non-
profit organization, which has ensured long-term sustainability 

 In Bangladesh, many WFP contributions under the CP were assessed as sustainable, since 
they formed part of, or were closely connected to, the Government‘s own programmes, and 
some were financially supported in part by Government 

 In Myanmar, WFP initiated transition towards self-reliance models for internally displaced 
persons in Kachin and Shan states and developed a transition strategy for Rakhine 

QUESTION 3: What factors affected the results? 

Summary findings: factors 

External factors affecting results included climate-related challenges, financial volatility, 
national logistical and administrative delays, political and governance uncertainty or 
instability, and cultural issues. Funding-related concerns, such as short-term contributions 
and earmarking, also hindered effectiveness. While conducive policy environments (such as 
social protection frameworks) supported implementation, national capacity limitations 
were a constraint. 

Internal barriers to effectiveness in the region were design flaws, targeting weaknesses, 
internal communication and limited human resources. However, strong and frequent 
external communication with partners, including governments, supported the achievement 
of results. 

2.12 Internal and external factors 

93. Evaluations identified a combination of internal and external factors which 
affected results. The xxternal factors namely reported were: 

 External environment: Climate-related challenges, including drought and 
floods, typhoons, culturally-entrenched gender inequalities, and political and 
governance uncertainty. Security and access difficulties arose in five out of nine 
evaluations.79 Positively, conducive policy frameworks supported 
implementation in five countries,80 and WFP was assessed as having 
constructively engaged with these in four81 to improve results. National capacity 
limitations proved a barrier across all evaluations albeit to varying degrees. 

 Funding-related challenges: Funding was a major constraint for the region’s 
operations. Volumes ranged from 27 percent in Nepal at mid-term evaluation 
stage, to 86.8 percent at final evaluation stage in the Philippines (see Table 1). 
As well as limited funding volumes in themselves, seven evaluations raised 
challenges with the nature of funding provided,82 with challenges for WFP 
including: short-term funding, which constrained future planning; transition 
planning and staff sustainability; earmarking; and preferences for funding 
certain geographic areas or specific groups, rather than the operation as a 
whole. In Afghanistan and Nepal, the provision of in-kind donations rather 

                                                           
79 Afghanistan, Bangladesh, Myanmar, Pakistan, , the Philippines 
80 Bangladesh, Bhutan, Nepal, Myanmar,  and Pakistan  
81 All of above, but Bangladesh 
82 Afghanistan, Bangladesh, Cambodia, Myanmar, Nepal, Pakistan,  the Philippines, 
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than cash limited WFP in its alignment with Government preferences for 
transfer modalities. 

The internal factors namely reported were: 

 A number of targeting weaknesses were identified including divergence 
between national and WFP approaches in Bhutan; inclusion and exclusion 
errors in Pakistan; increased effort required to reach vulnerable outlying 
populations in Cambodia, Nepal and the Philippines; and maintaining 
geographical spread at the cost of effectiveness for beneficiaries in Nepal. 
Evaluations however consistently praised WFP willingness and commitment to 
work in hard-to-reach or challenging areas of countries, for example in Nepal, 
Myanmar, Afghanistan, Pakistan and others. 

 Internal communication within WFP offices and between WFP and its 
cooperating or other local partners was identified as a barrier in three 
evaluations.83 This was linked to weak internal synergies and includes 
centralised decision-making, for example in Pakistan. 

 Human resources – in all cases due to funding restrictions – was a constraint 
in six evaluations.84 In some countries this led to WFP lacking sufficient 
technical expertise in key activity areas such as food assistance for assets and 
nutrition; whilst in others it reduced capacity and expertise at area or sub-office 
level. In Bhutan, human resource constraints meant that staff lacked sufficient 
time for handover facilitation and capacity strengthening, on top of the regular 
school feeding activities. 

 External communication with governments, donors and other humanitarian 
actors was praised in five operations85 but room for improvement was found in 
four.86 Specific areas for improvement included closer engagement in  national-
level technical and strategic fora in Nepal; improved andclearer messaging on 
future directions for activities in the Philippines; the need to keep government 
officials informed of WFP choices and actions in Laos; and the need for a 
communication strategy to guide the handover process in Bhutan. The need for 
improved communication with cooperating partners was also noted in 
Bangladesh. 

 Regional bureau support was praised in five evaluations.87 This included: 
support for a gender review in Myanmar; food assistance for assets and 
monitoring and evaluation in Afghanistan; nutrition advice in Cambodia; cash 
transfers in Pakistan; and targeting/monitoring and evaluation in Bhutan. 

                                                           
83 Afghanistan, Nepal, Pakistan 
84 Afghanistan, Bhutan, Laos, Nepal, Myanmar the Philippines, Myanmar 
85 Afghanistan, Bangladesh, Cambodia, Myanmar, Pakistan, Myanmar 
86 Bhutan, Laos, Nepal and the Philippines  
87 Afghanistan, Bhutan, Cambodia, Myanmar, and Pakistan  
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3. EVALUATION RECOMMENDATIONS 

94. Over the period 2013-2017, evaluations presented WFP country offices in the 
region with a series of recommendations for improvement. The most frequently-
occurring themes  are set out below (all occurring in three evaluations or more). All 
recommendations in the region’s operations evaluations were accepted or partially 
accepted by country offices, with only one (in Nepal)88 not accepted. 

Table 5: Evaluation recommendations 

1. Enhance nutrition approaches and modalities, with a particular focus on 
increasing communication to/mobilisation of communities regarding 
messaging and behaviour change 

8 operations89 

2. Intensify attention to, and improve technical approaches to, gender across 
analysis, activities and monitoring and reporting. 

 5 operations90 

3. Improve the evidence base through better data management and reporting 
quality, particularly improving the utility of information to support 
decision making 

5 operations91 

4. Increase technical capacity in specific areas of WFP programming 
(nutrition and disaster risk reduction) 

4 operations92 

5. Create and implement a handover plan, as part of the transfer of 
responsibilities to partners 

3 operations93 

6. Invest in studies and research to improve the evidence base for activity 
formulation 

3 operations94 

7. Increase planning and strategising with other actors in areas such as 
nutrition for more harmonised approaches at country level 

3 operations95 

8. Refine targeting approaches to focus on the most vulnerable beneficiaries 
in need 

3 operations96 

95. The most frequently occurring recommendations therefore related to WFP 
nutrition approaches, reflecting their importance as a strategic priority in the region, 
and focusing particularly on maximising the value of supply-focused initiatives by 
integrating nutrition and/or behaviour change messaging. The need to improve 
approaches to gender – reflected in Section 2.7 above – is also identified in evaluation 
recommendations, as is the need to move efforts beyond a focus on monitoring and 

                                                           
88 “Recommendation 9. Within the 2017 planning process, CO programme management supported by relevant technical 
advisors within RB should explore with MOE the possibilities and options for extending support to targeted secondary schools 
to promote the transition of girls into secondary education, in consideration of the high drop-out rates and high rates of child 
marriage. Criteria related to equity, gender, socially excluded groups (deaf children), caste discrimination and most vulnerable 
catchment areas could be considered to target secondary school support. Creative approaches should be considered, such as the 
girls’ incentive programme resource transfer and creation of synergies with other actors to address comprehensively the 
multiple issues that prevent girls as well as boys from accessing secondary education.” In response, the country office indicated 
that this would be a substantial increase on the change in beneficiary population which requires assessment or impact of 
activities amongst WFP beneficiary group and multiyear commitment. It committed to reviewing this recommendation as part 
of country strategic plan preparations. 
89 All other than Bhutan. 
90 Afghanistan, Bangladesh, Myanmar, Nepal, Pakistan Nepal. 
91 Afghanistan, Bangladesh, Cambodia, Laos, Philippines. 
92 Bangladesh, Bhutan, Laos, Pakistan. 
93 Afghanistan, Bhutan, Cambodia. 
94 Bhutan, Cambodia, Myanmar. 
95 Afghanistan, Laos, Nepal. 
96 Cambodia, Nepal, Philippines.  
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evaluation, alone, to data management and robust evidence generation which focuses 
on results.  

96. Human resource challenges are also reflected in evaluation recommendations 
to improve dedicated technical capacity in specific programming areas. The need to: 
plan for transition; improve the evidence base for activity planning; and refine 
targeting approaches were also priorities for the region, as identified by evaluations.
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4. CONCLUSIONS 

97. The eleven operations evaluations undertaken in the Asia and the Pacific region 
have provided some valuable insights and lessons from four years of operational 
implementation in the region. The evaluations have drawn a number of conclusions. 

98. In a dynamic region, the predominant role of WFP is now as an enabling 
partner. Evaluations found that WFP has a clear sense of its own strategic role and 
comparative advantage in the region. Holding this knowledge, and at the same time 
adapting to contextual shifts, the role of WFP is progressing rapidly to a more 
upstream model, focused on policy development, capacity enhancement, technical 
advice, knowledge transfer and evidence generation. This shift has been encouraged 
by: changing needs; changes in the national policy and implementation architecture 
for food security and nutrition; and changing international funding patterns.  

99. WFP has focused its direct delivery on locations where the most vulnerable 
populations require ongoing food assistance – whether due to insecurity, 
displacement, chronic poverty or natural disaster. Sometimes, these locations occur in 
countries experiencing rapid development and where national capacities are high, 
such as the Philippines.   

100. WFP and governments are working together in progressive models of 
partnerships in many countries in the region. Perhaps reflecting the conducive nature 
of some of the policy and governance environments in which WFP works in the Asia 
and the Pacific region, partnerships with government are recorded in evaluations as 
strongly mutual in nature.  Governments – even in low-income countries - contribute 
to WFP operations.  Designs are developed jointly, with WFP contributions geared 
where feasible to the delivery of national initiatives, and ongoing collaborative working 
shaping adaptation in practice. This is not consistent across operations, however. 

101. WFP has grounded its designs within country humanitarian partnerships but 
cooperation is less than systematic in practice. Whilst designs reflect a strong 
positioning within the identified food security and nutrition response at country level, 
cooperation and coordination with the humanitarian and development architecture is 
weaker in practice. Missed opportunities for cooperation are consistently reflected 
across evaluations, within all activity types.  

102. Knowledge generation is a strength. Arising less from a strategic choice and 
more from responsiveness to context, evaluations in the Asia and the Pacific region 
reflect a strong capability and willingness for WFP to undertake knowledge 
generation. This often takes the form of highly sophisticated technical research or 
studies; assessing approaches to nutrition interventions, for example, or examining 
options for fortification. It has also, in several countries, provided the ‘go to’ food 
security and nutrition information basis for the country. Such a clear comparative 
advantage positions WFP well for a more strategic role in the region in future. 

103. Internal synergies are a consistent weakness. Whilst some examples of good 
practice emerge, alongside an apparent trend for stronger integration, reduced 
effectiveness for beneficiaries and potential cost inefficiencies due to poor internal 
coherence is a consistent theme across evaluations. In a region where mostly 
conducive conditions exist, in the form of conducive policy frameworks, strong 
national support and (in some countries) capable cooperating partners, the lack of 
such synergies arises simply from poor design.   
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104. Gender is ‘behind the curve’ in operation designs and implementation. As 
reflected in evaluation recommendations, gender has been neither consistently 
implemented into operations designs in the region, nor implemented with attention to 
‘more than numbers’ in practice. The approach might well be characterised as ‘hitting 
the target’ (of equal numbers) in some but ‘missing the point.’ 

105. Whilst evidence generation is a technical and strategic strength, WFP internal 
data generation and management systems have lacked rigour, reliability and accuracy. 
Beyond mere monitoring and evaluation, systems require an improved focus on results 
reporting, geared to support programmatic decision-making, and harmonised data 
management systems. In particular, given WFP comparative strengths in the region, 
the advent of the new strategic plan may provide an opportunity to better capture WFP 
policy support and knowledge-generation results. 

106. For individual activity areas: 

o General distribution: General distribution was implemented in less than 
half the evaluated operations in the region, but remained a critical instrument 
for humanitarian support to specific vulnerable groups. It was implemented at 
scale. Whilst caseloads varied according to needs, outcome results were largely 
positive.  

o Nutrition: Nutrition was implemented in almost all operations, reflecting its 
strategic importance in the region, and also at considerable scale in some 
countries. However, results were weaker than in other activity areas, with no 
activity fully meeting its output targets, though interventions showed some 
positive outcome results (albeit with inconsistent quality of evidence). 

o Education: School feeding was implemented in all nine operations evaluated, 
reflecting (as for nutrition) its role in social protection frameworks in the 
region.  WFP interventions were frequently geared to support national 
programmes. Activities generally performed well in meeting output and 
outcome targets, though attribution to WFP interventions was not always 
certain.  

o Livelihoods: Food assistance for assets activities were often (though not 
always) geared to resilience objectives in the region, and were implemented at 
a smaller scale than other activity areas. Results were mixed, with only three 
operations finding positive results at output level, though gains were stronger 
at outcome level. However, four evaluations raised concerns about the quality 
and sustainability of assets created. 

107. Finally, the WFP approach to resilience and emergency preparedness indicates 
strong potential, as well as scope for greater coherence in the region. Many positive 
gains in improving resilience at local level are noted in evaluations, but also some 
missed opportunities to link to broader frameworks. Much valuable work is also being 
done to improve emergency preparedness, but as for resilience, this is not consistently 
linked to wider strategic intentions to improve preparedness as part of risk 
identification, management and mitigation in the relevant country.
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5. LESSONS 

108. A number of lessons can be drawn from these eleven evaluations for the Asia 
and the Pacific region. 

1. Ensure consistency. With a clear sense (but not always consistent application) 
of its role and remit in the region, WFP may benefit from ensuring consistency 
across the region in terms of a) defining its strategic position within the 
humanitarian and development community in countries and b) identifying 
where its assets and comparative advantages are most effectively and efficiency 
deployed. Country strategic planning may usefully articulate the organisation’s 
specific assets and capacities (such as in capacity development, knowledge 
generation and transfer, the use of technological and digital solutions, research, 
logistics, the use of technology and the development of cash solutions) and, in 
specific terms, where and how these competencies can be deployed within the 
country partnership for maximum effectiveness. 

2. Analyse partnership dynamics: Strategic partnerships are a strength of 
WFP in the region but are highly varied, being embedded within diverse 
governance and political (and political economy) systems, including at 
decentralised level. Explicitly analysing, and seeking to understand, the 
political and strategic dynamics of partnership as part of country planning – 
such as, for example, through political economy analysis – will help WFP better 
understand not just national capacities, but also (in line with the forward-
looking approach of the Integrated Road Map) to identify political and strategic 
risk, as well as future opportunities for engagement. 

3. Apply risk-informed programming: In a region prone to sudden shocks 
and climate-related disasters, WFP may find it useful to consistently apply the 
conceptual framework of a risk-informed approach to programming. This 
means: taking an overarching view of political, strategic, operational and 
climate-related risk, including strong analysis of vulnerability to shocks in 
country planning design; applying relevant programming approaches within a 
clear resilience and emergency preparedness framework; and retaining the 
flexibility for direct delivery capacity, where relevant, when conditions require.  

4. Scope social protection: As part of the country strategic planning process, 
WFP may find it useful to conduct a detailed analysis of the role of social 
protection frameworks within the country context: their state of development, 
political dimensions and priorities, national capacities and financing. The 
country-level role of WFP in social protection, where relevant, can then be 
defined accordingly, and in relation to current frameworks in the region. 

5. Communise and fundraise: Funding constraints consistently arise as a 
major constraint to effectiveness across the evaluations analysed here. A more 
strategic approach – and supportive action by donors – is required if WFP is to 
benefit from the sort of flexible, medium-term funding which will enable it to 
fully realise its contributions to the wider partnership at country level. A region-
level overview of funding instruments, including those offered by national 
governments and development banks in the region, with approaches focused 
less on individual operations, and more oriented to a country-based ‘case for 
support’ , linked to the country strategic reviews, may support resource-raising. 
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Allied to this, a communication strategy which clearly articulates the distinctive 
assets and capacities of WFP within the region, should be developed. 

6. Define and strengthen capacity development: As part of the country 
strategic planning process, in all its country offices and in all its activity areas, 
WFP should base its programming on a robust analysis of national capacities in 
the country. This analysis forms the information base to prepare capacity 
development plans, not only at operation but also – critically - at individual 
activity level. 

7. Define and mainstream gender: Despite considerable corporate action in 
recent years, the WFP approach to gender in the Asia and the Pacific region 
lacks rigour and technical sophistication. It requires stronger and more 
consistent implementation into operations’ designs in the region, and a 
conceptual understanding more in tune with current approaches to gender 
equality and the empowerment of women. These go “beyond numbers” to 
systematically mainstream gender into needs assessments and analysis (the 
gender-related causes of food insecurity), target group selection, programme 
design and implementation, and to recognise unintended consequences, such 
as gender-based violence. In the Asia and the Pacific region, WFP would benefit 
from a clear articulation of “what gender means” for the organization, and from 
implementing a concentrated ‘push’ on gender as part of forthcoming country 
planning processes. 
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Annex 1: Partnerships per country97 

Country Government United 
Nations 

Agencies 

NGOs 

Bhutan 

(200300) 

 Gross National Happiness Commission (GNHC) 

Ministry of Education (MoE) 

School Health and Nutrition Division (SHND 

Policy and Planning Division (PPD) 

Ministry of Health (MoH) 

Ministry of Agriculture and Forests (MoAF) 

Bhutan Agriculture and Food Regulatory Authority 

FAO 

UNFPA 

UNICEF 

WHO 

N/A 

Myanmar 

(200299) 

Ministry of Planning and Finance (MoPF) 

Ministry for the Progress of Border Areas and National 
Races and Development Affairs (NaTaLa) Ministry of 
Agriculture, Livestock and Irrigation (MoALI) 

Ministry of Health and Sports (MoH)  

Ministry of Social Welfare, Relief and Resettlement 
(MSWRR)  

Ministry of Education (MoE) Department of Rural 
Development Township General Administrative 
Department  

District Relief and Resettlement Department. 

FAO 
UNOCHA 
UNAIDS 

UNDP  

UNFPA 

UNHCR 
UNICEF 

UNODC 

WHO 

 

Action Contre la Faim (ACF) 

Agency for Technical Cooperation and 
Development (ACTED) 

Adventist Development and Relief Agency 
(ADRA) International 

Aide Médicale Internationale (AMI) 

Asian Harm Reduction Network (AHRN) 
Association of Medical Doctors of Asia (AMDA) 
Consortium of Dutch NGOs (CDN) 

Health Poverty Action (HPA) 

Malteser International 

                                                           
97 Source: Operational Factsheet of each operation Evaluation Report  



 

38 
 

Country Government United 
Nations 

Agencies 

NGOs 

Médecins Du Monde France (MDM) 

Médecins Sans Frontières – Holland, 
Organisation for Industrial, Spiritual and 
Cultural Advancement (OISCA) 

Partners Asia 

Plan International 

Save the Children International 

Terre des Hommes Italia 

World Vision International 

Progetto Continenti (PC) 

Action for Green Earth (AGE) 

All Country Agency for Rural Development 
(ACRD 

Ar Yone Oo Social Development Association 
(AYO) 

Community Association for Rural Development 
(CARD) 

Grassroots Empowerment and Ecosystem 
Nurturing 

Karuna Myanmar Social Solidarity (KMSS) 

Medical Action Myanmar 
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Country Government United 
Nations 

Agencies 

NGOs 

Myanmar Health Assistant Association 
(MHAA) Myanmar Heart Development 
Organisation (MHDO) 

Network Activities Group (NAG) 

Noble Compassionate Volunteers (NCV) 

Myanmar Enhancement to Empower Tribal 
(MEET) 

Rahmonnya Peace Foundation (RPF), 
Renewable Energy Association Myanmar 
(REAM). 

International Committee of the Red Cross 
(ICRC) 

Cambodia 

(200202) 

Ministry of Education, Youth and Sport (MoEYS),  

Ministry of Health (MoH) 

Ministry of Rural Development (MRD) 

National Committee for Sub-National Democratic 
Development (NCDD) and Sub-National Administration 
(incl. Commune Councils and Districts) 

Council for Agricultural and Rural Development (CARD) 

National Committee for Disaster Management (NCDM) 

 

FAO 

UNAIDSUNI

CEFWHO  

World Bank 

 

AMK 

CARE 

Education Partnership  

For the Smile of a Child 

Kampuchean Action for Primary Education 
(KAPE) 

Plan International Cambodia 

Samaritan’s Purse 

School Aid Japan 

World Vision 
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Country Government United 
Nations 

Agencies 

NGOs 

Caritas Cambodia 

Khana 

RACHA 

Nepal 

(200319) 

Ministry of Federal Affairs and Local Development 

Ministry of Agricultural Development Ministry of 
Education 

Ministry of Health and PopulationMinistry of Home 
Affairs 

National Planning Commission 

FAOUNICEF 
IFAD  

UN WOMEN 

SAPPROS 

Manahari Development Institute (MDI) 

World Education 

Open Learning Exchange (OLE) 

Himalayan Health and Environmental Services 
Solukhumbu (HHESS) 

Center for Disaster Management (CDM) 

Integrated Development Society (IDS) Nepal 

Rural Reconstruction Nepal (RRN) 

Nepal Red Cross Society (NRCS) 

 

Lao PDR 

(200242) 

Ministry of Planning and Investment Ministry of Health 

Ministry of Education and Sports 

Ministry of Agriculture and ForestryMinistry of Natural 
Resources and Environment 

Ministry of Labour and Social Welfare; 

Lao Women’s Union 

UNICEFIFAD 

FAO 

WHO 

World Bank 
UNDP 

World Vision 

Save the Children International 

Lao Red Cross 

Oxfam 

CARE International 

Plan International 
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Country Government United 
Nations 

Agencies 

NGOs 

Lao Youth Union 

Lao Front for National Construction 

Post Office 

Ministry of Industries 

ADRA 

Norwegian Church Aid 

Philippines 

(200296) 

The Department of Social Welfare and Development 

Department of Health 

FAO 

UNDP 
UNFPA 

UN HABITAT 
UNHCRUNIC
EF 

Community and Family Services International 

Helen Keller International 

Save the Children 

Plus 17 national NGOs (unlisted) 

Afghanistan 

(200477) 

Ministry of Education 

Ministry of Labour, Social Affairs, Martyrs and Disabled 

Ministry of Public Health 

Ministry of Women’s Affairs 

Ministry of Rural Rehabilitation and Development 

Community development councils 

UNHCTUNH
CRIOMUNIC
EF 

UNOCHA 

FAO 

Afghanaid 

Agha Khan Foundation 

Aide Medicale Internationale 

Danish Afghanistan Committee 

HealthNet TPO 

Hilfe Zur Selbshilfe 

Hungarian Interchurch Aid 

International Medical Corps 

International Organization for 
MigrationInternational Rescue Committee 
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Country Government United 
Nations 

Agencies 

NGOs 

Premier Urgence-AIDE Medicale Internationale 
Rupani Foundation 

Save the Children Federation, Inc.  

Shelter For Life International 

Shelter Now International 

Swedish Committee for Afghanistan 

World Vision International 

Concern Worldwide 

HELP 

Bangladesh 

(200243) 

Economic Relations Division of the Ministry of Finance  

Ministry of Health and Family Welfare Ministry of 
Primary and Mass Education 

Ministry of Women and Children Affairs  

Ministry of Local Government 

Rural Development and Cooperatives Ministry of 
Disaster Management and Relief 

Ministry of Food 

FAO 

UNESCO 

ILO 

REACH 

Action Contre la Faim 

Bangladesh Rural Advancement Committee 

Helen Keller International 

Muslim Aid 

Save the Children  

Terre des Hommes 

IFPRI 

Institute of Development Studies, 

Massey University  

International Centre for Diarrhoeal Disease 
Research, Bangladesh (ICDDR,B) 
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Country Government United 
Nations 

Agencies 

NGOs 

Johns Hopkins University School of Public 
Health, Global Alliance for Improved Nutrition 
(GAIN) 

17 national NGOs (unlisted) 

Pakistan 

(200250) 

Ministry of National Food Security and Research, 
Economic Affairs Division, National Disaster 
Management Authority  

Planning Commission (including Nutrition)  

National Programme for Family Planning and Primary 
Health Care (NPFP & PHC). 

 

Provincial and district levels: Development, Health, 
Food and Agriculture and Education Departments. 

FAO 
UNHCRUNIC
EF UNOCHA 
United 
Nations 
WomenWHO 

ACF 

Islamic Relief Pakistan 

MERLIN 

SCF 

Johanniter.  

 

22 National NGOs including BEST, CRDO, 
CERD, SRSP, PEACE, AJKRSP and others 
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Acronyms 

 

AAP accountability to affected populations 

CO country office 

CP country programme 

DEV development programme 

DRR disaster risk reduction 

EMOP emergency operation 

FFA food assistance for assets  

FFT food assistance for training 

GD general distribution 

MAM moderate acute malnutrition 

OEV Office of Evaluation 

PRRO protracted relief and recovery operation 

SDG Sustainable Development Goal 

UN United Nations 

VAM vulnerability analysis and mapping 

WFP World Food Programme 



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Office of Evaluation 

www.wfp.org/evaluation 

R
o

m
e

, N
o

v
e

m
b

e
r

 2
0

17
,  O

E
V

/2
0

1
7

/0
0

7
 


