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Country Context and WFP Objectives
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Achievements at Country Level

In a complex environment of conflict, political instability, widespread food and nutrition insecurity and poor
infrastructure, WFP in the Democratic Republic of Congo (DRC) rapidly scaled up life-saving food and nutrition
assistance with the aim to reach some 500,000 people affected by the major humanitarian crisis in Kasai - an acute
emergency in a region where WFP had not had a presence. The work of the WFP-led Logistics Cluster was vital to
that response. The rapid establishment of logistics platforms in Kananga (Kasai province) and Tshikapa (Kasai
Central province) enabled some 75 organizations to provide life-saving assistance to approximately 2.3 million
vulnerable people in the provinces of Kasai, Kasai Central, and Kasai Oriental. A Kasai Response Strategy
developed by the Food Security Cluster (co-led by WFP and FAO) guided the operation's food assistance activities.

The Kasai crisis came atop of new waves of internally displaced people in the provinces of North and South Kivu
and Tanganyika, where almost one million people were displaced in 2017 alone in unrelated violence. WFP also
assisted some 210,000 refugees in DRC from Burundi, Central African Republic and South Sudan (55 percent of
them women and girls). In total, WFP assisted over 2.1 million people in DRC in 2017 with a combination of
emergency, recovery and resilience activities, in the face of acute needs.

In addition to emergency and protracted relief activities, WFP expanded its successful Purchase for Progress (P4P)
programme and resilience work thanks to multi-year funding. 2017 saw the Three-Pronged Approach (3PA) —
integrated context analysis and community planning and livelihoods programming — rolled out in DRC to strengthen
the design and implementation of resilience-building initiatives. The Country Office developed an innovative model
that integrated P4P and Food Assistance for Assets (FFA) to strengthen smallholder farmers' capacity to better
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produce, handle, process and market their agricultural products while at the same time responding to their
immediate food needs. The integration of school meals into this model is being explored. This approach supports
peace and social cohesion, and has been adapted as a best practice by other countries. Support to smallholder
farmers is now a joint venture between WFP, FAO and IFAD. Financial literacy training and access to microcredit
were also provided for women.

WEFP increased its use of unrestricted cash by 50 percent compared to 2016, bringing the total value of cash-based
transfers (CBT) in the country to USD 18 million. Currently, 9 out of 10 refugees in the country are assisted with
CBT, allowing for greater choice and beneficiary preference while supporting local economies. WFP also
implemented a large-scale electronic voucher programme for some 30,000 Burundian refugees, replacing paper
vouchers. This allowed for better identification of beneficiaries at distribution points, and streamlining of the payment
and reconciliation processes.

WFP DRC developed a three-year Interim Country Strategic Plan (ICSP) in close collaboration with other UN
agencies, NGO partners, and the government. Approved by the WFP Executive Board in November 2017, the ICSP
considers the gendered vulnerabilities and needs of women, men, girls and boys and associated protection risks
arising from the DRC context, and defines WFP's direction, objectives and contribution to Sustainable Development
Goals (SDGs) 2 and 17.

Country Context and Response of the Government

DRC ranked 7th globally on the 2017 Fragile States Index, placing it in the highest risk category and reflecting
widespread conflict and insecurity. Presidential and parliamentary elections planned for 2016 were further delayed,
contributing to ongoing political instability.

DRC is the second largest country in Africa, covering 2.34 million km?, with an estimated population of 71 million
people. It is still recovering from a prolonged period of economic and social decline associated with two decades of
conflict. Localized displacement and economic disruption continue in parts of the country.

WFP declared a Level 3 emergency for the crisis in the Kasai region in October 2017, based on data collected
through WFP's Vulnerability Analysis and Mapping (VAM) system. The crisis displaced some 1.3 million people,
bringing the total number of internally displaced people (IDPs) in the country to 4.35 million. Sexual and
gender-based violence (SGBV) emerged as a key feature of the conflict. In view of the deepening crises in other
regions of DRC, the Inter-Agency Standing Committee declared a system-wide Level 3 emergency for Kasai,
Tanganyika and South Kivu immediately after the WFP Kasai L3 declaration.

More than 500,000 DRC nationals are refugees outside the country, including more than 30,000 recent arrivals in
Angola as a result of the Kasai crisis. DRC itself hosts some 530,000 refugees from neighbouring countries.

Food insecurity is high across much of the country. A June 2017 Integrated Food Security Phase Classification
(IPC) analysis estimated that 7.7 million people were severely food insecure. While acute food insecurity and acute
malnutrition are concentrated in areas affected by conflict — primarily in the east of the country and Kasai — chronic
food insecurity is widespread. Post-distribution monitoring (PDM) has revealed that households headed by women
are typically more vulnerable to food insecurity and malnutrition than those headed by men.

Food markets in DRC are poorly integrated, reflecting the country's limited transportation infrastructure and the
distances between production areas and urban markets. A large portion of the agricultural sector is composed of
subsistence-farmers who have limited capacity to cope with shocks and few links to formal markets. These
challenges disproportionately affect women, who constitute most agricultural workers yet have unequal access to
productive and community assets.

In 2016, DRC ranked 176th of 188 countries on the Human Development Index with women scoring 17 percent
below men. The most recent Gender Inequality Index ranked DRC 153rd of 159 countries. In recent years, the
government has taken steps to address the issue of conflict-related violence against women, including the
appointment of a Presidential Representative on Sexual Violence and Child Recruitment, the prosecution of
high-ranking army officers and the establishment of a military tribunal to prosecute members of armed groups.
Reparations have also been paid to some survivors of conflict-related sexual violence.

The HIV prevalence rate is 1.2 percent, with women disproportionally affected (1.6 percent vs 0.6 percent). The
highest prevalence of HIV is found among internally displaced women (7.6 percent) and victims of sexual and
gender-based violence (20 percent). In DRC, HIV stigma is still an issue. HIV affected people are often isolated to
the extent that they cannot meet their own basic food needs. WFP assistance aims to fill that gap and improve
adherence to HIV treatment while reducing the social exclusion. The prevalence of multidrug-resistant TB is 2.4
percent.
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There is a high prevalence of malnutrition, particularly in children under 5, with 8 percent wasting and 43 percent
stunting. Stunting rates exceed 50 percent in Kasai, North and South Kivu, Sankuru and Tanganyika. Micronutrient
deficiencies are common, with anaemia affecting 47 percent of children under 5 and 38 percent of women of
reproductive age.

In DRC, malnutrition is driven by various factors. The lack of food contributes, but is not a key driver. Usually, food
is available, but it is not nutritious and diversified. Micronutrition and protein consumption is very low, notably among
rural people who rely heavily on starchy food, mainly cassava and maize. In general, poor access to basic service
contributes heavily to malnutrition. Diarrhoea is common among children as access to potable water is very limited.
Poor rural households cannot afford healthcare. Typically barely functional, health centres are poorly equipped and
stocked. Low education levels limit mothers' ability to properly feed their children, although various food items are
available.

Despite improvements over the past decade, poverty in DRC remains among the highest in sub-Saharan Africa and
progress has been uneven across regions. The government has set out plans for growth and poverty reduction,
including three consecutive poverty reduction strategy papers focused on reducing external debt and achieving
progress towards the Sustainable Development Goals.

As part of the African Union's 2063 Agenda, the government completed a draft National Strategic Development Plan
(PNSD) in 2016. The plan, which has not yet been approved, focuses on making DRC an emerging economy by
2030 and a developed country by 2050. The PNSD Strategic Framework, set out in the country's Five-Year Plan
(2017-2021), highlights four pillars into which the SDGs have been integrated. SDG 2 has been integrated into
pillars 2 and 4, which include agriculture, health, nutrition, education and social protection. Once it is formally
adopted, the PNSD will be the government's primary framework for achieving the SDGs.

The Five-Year Plan includes several objectives in line with SDG 2, including:

* significantly reducing hunger through a sustainable increase in agricultural productivity.

* improving access to quality food, especially for vulnerable populations such as women, girls and boys through
social safety nets and other programmes.

* strengthening the national system for monitoring and managing food security, nutrition and markets, including
the establishment of a national early warning system and sustainable management of strategic reserves;

* improving the resilience of rural and urban populations to reduce the risk of food insecurity and famine;

* and investing in nutrition to ensure the productivity of human resources for sustainable social and economic
development in the country.

The PNSD also includes objectives related to gender equality and social protection, with a focus on mainstreaming
gender and protecting vulnerable and disadvantaged groups.

WEFP Objectives and Strategic Coordination

In 2017, WFP focused on providing humanitarian assistance to people affected by conflict and other shocks in DRC.
In support of Sustainable Development Goal (SDG) 2 (zero hunger), WFP provided food assistance within the
framework of two Emergency Operations (EMOPSs) and a Protracted Relief and Recovery Operation (PRRO) which
focused on lifesaving interventions and the reduction of acute malnutrition in conflict-affected areas. WFP
implemented recovery activities to rehabilitate social and productive assets in stabilized areas.

WFP's emergency programmes in DRC are integrated within the UN Humanitarian Response Plan, which ensures a
coordinated and coherent approach to assisting conflict-affected and refugee populations. WFP's recovery and
development-oriented interventions are reflected in the United Nations Development Assistance Framework
(UNDAF) 2013-2017.

WFP worked with FAQO to revive agricultural production and commodity markets through the Purchase for Progress
(P4P) initiative with the aim of supporting smallholder farmers to rehabilitate their livelihoods while contributing to
the recovery of the local economy. WFP's P4P activities also contribute to the empowerment of women through the
provision of financial literacy training, access to microcredit and training for key positions in farmer organization
management teams

Based on the recommendations of a Country Portfolio Evaluation (CPE) conducted in 2014 and in line with a global
shift, WFP has been progressively increasing cash-based transfers (CBT) and transitioning interventions towards
recovery where resources permit.

In support of SDG 17 (partnerships), WFP leads the Logistics Cluster, the Emergency Telecommunications Cluster
and co-leads the Food Security Cluster, and provides access to deep field locations for the humanitarian community
through the provision of humanitarian air services. The Emergency Telecommunications Cluster was activated in
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the last quarter of 2017 for the Kasai crisis, with the deployment of WFP staff to the region.

WFP continued to provide technical assistance to long-term government initiatives, including through the
establishment of a national social protection policy, which is awaiting validation. WFP has also influenced the shift
towards long-term nutrition planning by supporting the government in defining its strategic orientation while
addressing key nutrition and health priorities through continued engagement with the Scaling up Nutrition (SUN)
movement and the Renewed Efforts Against Child Hunger (REACH) initiative, and maintaining a strong operational
collaboration with the National Nutrition Programme (PRONANUT) at central and local levels.

Building on successful engagement with the government in adapting and expanding the mobile VAM (mVAM)
system under the lead of the Prime Minister's Office, WFP plans to develop a national Food Security Information
system. Close collaboration with national actors and government institutions continued to enhance capacities in
disaster risk management and emergency preparedness.

In the fragile context of the DRC, WFP interventions give special consideration to gender and protection, which are
referenced in all WFP-led assessments and partnerships. Context analyses were carried out to understand the
potential risks and threats to activities and the people served.

Congo, Democratic Republic of the (CD) 6 Single Country PRRO - 200832
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Country Resources and Results

Resources for Results

Years of persistently high humanitarian needs, ongoing political uncertainty and competing global priorities all
impact funding opportunities for humanitarian and development operations in DRC. In 2017, funding levels for
WFP's operations in the country reached only 62 percent of the total requirements. This trend continues to affect
WFP's capacity to fully meet project objectives. To adapt to this level of resourcing, WFP prioritised life-saving
interventions, particularly for refugees and newly displaced populations, and scaled back planned asset creation
activities and capacity development interventions under PRRO 200832.

Funds received for cash-based transfers were largely earmarked for South Sudanese and Central African
Republican refugees under PRRO 200832 and Regional EMOP 200799 respectively, restricting flexibility to allocate
resources to other priority areas. WFP relied on multilateral allocations to provide CBT to Burundian refugees in
South Kivu's Lusenda camp as direct contributions towards this group of refugees continued to decline. CBT
activities were limited to refugees, which impacted WFP's ability to reach the planned levels of CBT to internally
displaced people under PRRO 200832.

2017 saw increased food assistance needs in active conflict zones such as the Kasai region, Tanganyika and South
Kivu. To meet growing needs in the country, the UN system successfully mobilised funds from the Central
Emergency Response Fund (CERF) and other UN Pooled Funds. WFP utilised WFP's Immediate Response
Account (IRA) and multilateral funds to ensure that food assistance to IDPs was maintained, particularly in the Kasai
region where a corporate Level 3 Emergency was declared in October 2017.

The United States Agency for International Development / Food-for-Peace (USAID/FFP), remains the biggest donor
for WFP's operations in DRC, while Canada, Japan, UN Pooled Funds, CERF, Belgium, the United Kingdom (UK),
the European Commission (EC) and Switzerland also provided much-needed resources. WFP continues to engage
with donors to sustain and increase funding levels and donors like Germany and Sweden are coming forward with
multi-year funding for resilience-building interventions.

()
[ ] [ ]

N Annual Country Beneficiaries

 {(A
QA

Beneficiaries Male Female Total

Children (under 5 years) 191,058 232,036 423,094

Children (5-18 years) 377,982 472,477 850,459

Adults (18 years plus) 333,994 560,862 894,856
Total number of beneficiaries in 2017 903,034 1,265,375 2,168,409
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Annual Food Distribution in Country (mt)

Project Type Cereals Qil Pulses Mix Other Total
Regional EMOP 259 37 79 212 3 591
Single Country
5,132 350 1,113 73 58 6,727
EMOP
Single Count|
9 Y 36 116 14 5 657
IR-EMOP
Single Country
24,904 1,977 6,958 3,106 357 37,302
PRRO
Total Food
30,781 2,401 8,267 3,405 424 45,277
Distributed in 2017
@ Cash Based Transfer and Commodity Voucher Distribution (USD)
Project Type Cash Value Voucher Commodity Voucher
Regional EMOP 5,523,593 675,481 720,467
Single Country PRRO 6,791,793 5,072,131
Total Distributed in 2017 12,315,385 5,747,611 720,467

Supply Chain

In 2017, WFP continued to purchase commodities locally where possible, in line with its strategy to boost local
economies and support smallholder farmers, as well as to cut costs and reduce lead times. Regional purchases
(from Kenya, Tanzania and Zambia) through WFP's Global Commodity Management Facility (GCMF) covered the

gaps that local purchases could not fill.

WFP continued to explore the possibility of increasing local purchases and expanding the food basket to include
other locally available commodities, engage medium and small-scale farmers and further develop local agriculture.

Transport costs remain high due to extremely poor road and bridge infrastructure, much of which becomes
impassable during the rainy season. In 2017 insecurity in 2017 was the biggest challenge to accessing people in

Congo, Democratic Republic of the (CD)
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need.

WFP contracted 104 commercial transporters (road, air, river and railway) in 2017 to supplement 106 WFP trucks
for the delivery of food assistance. The combination of commercial transporters and WFP trucks allowed timely
deliveries to beneficiaries. The use of WFP's own trucks was key to the timely delivery of assistance to areas not
covered by private transporters, particularly in the Kasai region.

Post-delivery losses were minimal at 0.027 percent (compared to 0.12 percent in 2016). Losses occurred primarily
during transportation and distributions conducted by cooperating partners, and in WFP warehouses. The value of
transport losses was automatically recovered from transporters' invoices.

WFP continued to strengthen capacity by improving warehouse management and food quality control. Blue boxes,
tools for assessing grain quality, were positioned in field locations and training conducted for WFP staff.

In 2017 WFP contracted 27 food traders in Bili camp, North Ubangi, for the introduction of value vouchers, and in
Lusenda, South Kivu, for the introduction of e-vouchers. The launch of e-vouchers increased operational efficiency
for both WFP and retailers, facilitating a smooth reconciliation process and timely invoice payment. Market
assessments were a prerequisite for the implementation of any cash-based transfer interventions, as was
assessment of retailer capacity prior to the implementation of the voucher modality.

@ Annual Food Purchases for the Country (mt)

Commodity Local Regional/International Total
Beans 4,020 - 4,020
Corn Soya Blend - 1,000 1,000
lodised Salt 77 244 321
Maize Meal 16,304 1,690 17,993
Ready To Use Supplementary Food - 530 530
Vegetable Oil 556 - 556
Total 20,956 3,464 24,420
Percentage 85.8% 14.2%

Annual Global Commodity Management Facility Purchases Received in
Country (mt)

Commodity Total
Corn Soya Blend 1,284
High Energy Biscuits 115
Peas 415
Ready To Use Supplementary Food 319
Split Peas 610
Vegetable Oil 672
Total 3,415
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Implementation of Evaluation Recommendations and Lessons
Learned

Multi-sectoral cash-based transfer (CBT) assessments were carried out across WFP's areas of operation in DRC.
This led to a shift from commaodity vouchers to direct cash assistance in Inke camp and from food to value vouchers
in Bili camp for CAR refugees. Overall, WFP increased its use of unrestricted cash by 50 percent compared to
2016, in line with global recommendations. Regular market monitoring was carried out to adjust the cash transfer
value to beneficiaries as needed and resources permitting, to support the implementation of cash distributions in
refugee camps in Bas Uele, South Kivu, and North and South Ubangi provinces.

A large-scale electronic voucher programme for some 30,000 Burundian refugees was introduced in Lusenda camp,
replacing paper vouchers. Paper vouchers were found to be error-prone and costly, hence the introduction of a
more efficient means of transfer.

In 2017 WFP reviewed the transfer mechanism of direct cash to beneficiaries. In discussions with partners, some
concerns were raised about the potential risks involved in moving large sums of cash through remote areas, the
lack of insurance in the case of any security incidents and the costs involved in such operations. WFP therefore
increased the use of financial service providers for the distribution of direct cash to mitigate those risks. Direct cash
for CAR refugees is now handled completely by a financial service provider.

A 2016 Preparedness and Readiness Cross-Functional Mission in DRC focused on preparing the Country Office for
a potential rapid CBT intervention in urban areas, including Kinshasa. In implementation of the recommendations
arising from this mission, WFP DRC carried out an urban food security assessment in the city in 2017 to determine
the existing levels of economic vulnerability and food insecurity, with a view to gathering preparatory information
should a response strategy be needed. Final results are expected in early 2018.

A Kasai emergency food security assessment (EFSA) defined the targeting and scale of the Kasai Emergency
Operation and informed the development of a Food Security Cluster strategy to guide food assistance for the
duration of the response. Assistance under the IR-EMOP had been provided to IDPs based on status. However,
following discussions with partners, and based on the EFSA results that revealed the extent of food insecurity in the
area, WFP revised its implementation approach and moved to blanket feeding across prioritised geographical
areas.

UNICEF undertook a nutrition end-line study of the WFP and FAO joint Stunting Reduction and Prevention project
implemented in Bunyakiri territory of South Kivu province. The study recommended the extension of the project until
2020, and that WFP commence monitoring the minimum diversity diet of beneficiaries. To date, the joint effort is
focused on improving infant and young child feeding practices, dietary intake of children and pregnant and lactating
women (PLW), improving household food security and strengthening multi-sectoral coordination. WFP acts together
with FAO in food security, providing a daily ration to households based on cereals, peas, oil and salt for seed
protection.

In 2017, following discussions with partners on protection and accountability to affected populations (AAP), WFP
signed a memorandum of understanding with a call centre to manage a beneficiary complaint and feedback hotline.
This was established in the last half of 2017 in areas of the country with network coverage. The hotline
complements existing in-person complaint and feedback mechanisms, ensuring WFP is well equipped to capture
two-way communication with beneficiaries and respond quickly to any protection issues.

Only 12 percent of calls on the hotline came from women, mainly because of women's limited access to phones in
rural areas. Households often share one telephone managed by the headmen of the households. WFP initiated
advocacy with the telecommunication companies to allow free access to all women beneficiaries, reinforcing the
mobile solutions for AAP.

WFP extended its market and food security system through its mobile Vulnerability Analysis and Mapping (mVAM),
reaching about 4,000 displaced households in South Kivu, North Kivu, Tanganyika, and Ituri provinces. The scope
of indicators collected through mVAM were also extended to include the food consumption score, coping strategy
index, household diversity score, minimum diversity diet for women and food prices. mVAM has proven to be an
efficient tool to collect timely information on the food distribution process, and has led to a mobile post-distribution
monitoring (PDM) approach tested in Tanganyika province.
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Building resilience amid instability in DRC

Agriculture remains the largest sector in DRC's economy, employing over 70 percent of the population. Yet nearly
99 percent of DRC farmers are smallholders and the sector is dominated by subsistence farming. Agricultural
production has fallen by 40 percent since 1990.

Given successful implementation of Purchase for Progress (P4P) in DRC in recent years, WFP and FAO have
developed an innovative approach that combines Food Assistance for Assets and Food for Training with building
smallholder resilience following the P4P model. Focused on the provinces of North Kivu, South Kivu and
Tanganyika, where agricultural production has been severely impacted by unrest but where internally displaced
persons (IDPs) are beginning to return to restart their lives, this approach responds to the population's urgent need
for food to protect a fragile peace while also developing beneficiaries' capacity for self-reliance.

The integrated approach consists of a combination of economic, social, technical and financial interventions to
quickly revitalize the local economy and the livelihoods of the local population. Targeting is across ethnic groups
and community-based, ensuring all beneficiaries — including both male and female smallholder farmers,
communities hosting IDPs, refugees and returnees — receive all categories of support within an inter-ethnic inclusive
effort. Following the P4P model based around farmer organizations, beneficiary households are grouped into
community-based organizations, through which programme activities are implemented.

Activities are grouped into five main categories:

1. community mobilization: this component aims to empower vulnerable households and facilitate integration and
social cohesion through: support to farmer organizations (FOs) to obtain legal recognition; awareness
campaigns and training on governance, human rights and gender equality; establishment of community radio
stations and clubs to discuss societal issues such as gender equality and peaceful cohabitation.

2. food assistance for assets and inclusive financing: this component helps rehabilitate infrastructure through
transfers on two levels: WFP provided transfers to cover immediate household food needs, freeing up people's
time to rehabilitate and build community infrastructure; FAO complemented the FFA transfers, providing cash to
those engaged in sustainable agricultural or environmental practices, such as reforestation activities. In turn, the
cash was invested in local village-based savings and loans (VSLAs) systems, which provided the rural
communities with access to credit and allowed them to diversify their sources of income.

3. capacity building in agricultural production and processing: this component aims to strengthen the productive
capacities and means to engage in profitable and sustainable livelihoods. Key activities include: providing
trainings through Farmer Field Schools (FFS); supporting pro-smallholder animal farming to diversify income
sources; improving availability of quality agricultural inputs, tools, and seeds through local providers; easing
access to smallholder friendly technologies and machineries;

4. post-harvest management and market access support: to improve the beneficiaries' transport capacity to
collection points and to larger markets. Key activities include: promoting food conservation and storage best
practices; building and/or rehabilitating warehouses and market infrastructure; developing market information
sharing systems to facilitate commodity marketing; creating linkages between buyers and FOs and facilitating
WFP procurement from smallholders;

5. Conflict mitigation and peacebuilding: WFP and FAO work with partners renowned for their expertise in peace
building, to lay down the basis for durable economic results. Key activities include: establishing community
dialogue and participatory mechanisms for peace and reconciliation; establishing early warning and conflict
mitigation system at community level; establishing community dialogue and participatory mechanisms for peace
and reconciliation.

The model harnesses the comparative advantages of the Rome-based agencies (RBAs): FAO expertise on quality
inputs and agricultural production and rural micro-finance, and WFP on post-harvest handling, logistics, commodity
storage and market engagement. In 2017, the RBAs in the DRC adopted the Three-Pronged Approach (3PA), an
enhanced means to strengthen the design, planning and implementation of programmes in resilience building,
productive safety nets, disaster risk reduction, and preparedness. In North Kivu, an Integrated Context Analysis
(ICA) was conducted as a first step in the 3PAs implementation in June 2017. Given the seize of DRC, this exercise
focused on eastern provinces, namely North Kivu, South Kivu and Ituri. The ICA was followed by a seasonal
livelihood programming workshop in October 2017. Between November and December 2017, five
Community-based Participatory Planning (CBPP) exercises were organized. The CBPP consisted of
community/village level analysis. It helped identify the root causes of vulnerability, ensuring that communities have a
strong voice in setting priorities and that the interventions were tailored to their needs.

Gender equality is cross-cutting through all activities. Functional literacy trainings have reached more than 2,300
women, teaching basic financial and organization skills and the use of technological tools, including for commaodity
guality management and testing. These trainings have contributed to women's empowerment in rural areas,
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encouraging them to become more active in their communities and take up community-based organization
management positions. Today, many community-based organizations, agricultural input shops and processing units
are managed by women. Through sensitization and awareness-raising campaigns, the approach challenges bias
and promotes gender equality. By bringing communities together to work for their common advancement, and by
ensuring all ethnic groups participate and benefit from the activities, it is contributing to strengthening social
cohesion. The initiative is consequently recognized among the best practices for economic recovery, stabilization
and peace in the DRC.
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Project Results

Activities and Operational Partnerships

The Protracted Relief and Recovery Operation (PRRO) was designed to improve the food and nutrition security of
some of DRC’s most vulnerable people, particularly the internally displaced (IDPs), returnees, refugees and their
host communities in conflict-affected eastern provinces.

In 2017 WFP DRC maintained a focus on relief and recovery in the face of rapidly expanding acute needs.
Programming was informed by a thorough portfolio review in support of the formulation of a 2018-20 Interim Country
Strategic Plan (ICSP) (2018-2020). The holistic ICSP brings together in a single framework WFP’s responses to
large-scale displacement to other acute needs and its pursuit of long-term recovery and resilience.

Refugees, IDPs and returnees who received in-kind food were given a standard basket: fortified maize flour, pulses
or vegetables, fortified vegetable oil and iodized salt. The intention was to provide them with a minimum of 2,100
kcal each per day. The amount of cash was based on the caloric and nutrient values of locally available foods, local
consumption habits, inflation, market prices and CDF/USD exchange rates. WFP distributed CBT through financial
service providers or NGOs, selected on the basis of availability, capacity and risk factors.

WFP increased direct cash assistance in 2017. This accounted for more than half of PRRO CBT. Vouchers
continued to be used in contexts that precluded the use of direct cash, including in camps for Burundian refugees in
South Kivu.

Refugees

Assistance to refugees in northern and eastern provinces continued. With more refugees arriving from South
Sudan, the total supported in 2017 exceeded the planned level. In collaboration with UNHCR and NGO partners,
WFP provided a mix of CBT and food to South Sudanese refugees at sites in Haut-Uele and Ituri provinces, and
CBT to Burundian refugees in South Kivu's Lusenda camp. Rwandan refugees returning home received repatriation
packages at transit centres in South Kivu managed by UNHCR.

IDPs

WFP responded to the needs of new waves of IDPs in Ituri, North and South Kivu, Tanganyika, Haut-Lomami and
Haut-Katanga provinces precipitated by an escalation of primarily ethnic conflict. Working with local partners, WFP
undertook rapid assessments to determine levels of food insecurity among the newly displaced. Typically, they were
given in-kind food/cash for an initial period of three months.

WFP continued to provide General Food Distribution (GFD) rations to IDPs in camps in North Kivu and Tanganyika
provinces.

Returnees

WFP assisted people returning home from IDP camps in North Kivu and Haut-Katanga. They received three months
of food rations to help them rebuild their lives and livelihoods. Because funding was limited and IDPs were being
prioritized, returnees received reduced rations and fewer than planned were reached.

Nutrition

WFP continued to work with the Ministry of Health’s National Nutrition Programme (PRONANUT), UNICEF and
Nutrition Cluster members. Nutrition surveys were conducted during year in Kasai, South Ubangi, South Kivu,
Tanganyika and Haut Katanga. They showed an increase in the number of malnourished children aged 6-23
months, which resulted in more than planned being treated.

For the treatment of moderate acute malnutrition (MAM), WFP provided large-quantity lipid-based nutrient
supplements (LSN-LQ) to children aged 6-59 months and Super Cereal and vegetable oil to pregnant and lactating
women (PLW) in health zones where Global Acute Malnutrition (GAM) rates were above 10 percent - or between 5
and 10 percent with aggravating factors.

To help prevent MAM, children aged 6-23 months were given Plumpy’'Doz and PLW were given Super Cereal and
vegetable oil in areas of Tanganyika and Haut-Katanga where GAM rates were above 15 percent. Some carryover
stocks from 2016 were used for MAM prevention.

Malnourished people living with HIV and TB patients were given Super Cereal and vegetable oil. The number
reached was higher than the planning figure. However, funding meant that the prevention of mother-to-child
transmission (PMTCT) programme could not be implemented in certain areas.
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School meals

School feeding continued to be implemented in conflict-affected areas where food insecurity rates are high and
school attendance rates low. Meals for primary school children consisted of cereal (maize meal or rice), vegetables,
vegetable oil and salt, and were provided for an average of 22 days a month.

Recovery

Because of its prioritization of life-saving assistance and the limited availability of funding, WFP reached only some
10 percent of the people it intended to support with recovery interventions — Food Assistance for Assets (FFA) and
Food Assistance for Training (FFT) programmes — implemented in North Kivu, South Kivu and Haut-Katanga.

FFA activities focused on the rehabilitation of agricultural land and roads and the construction of fish ponds, and
were primarily for the benefit of IDPs, returnees, refugees and the communities hosting them.

Food provided under FFT supported the demobilization of child soldiers, medical rehabilitation, improved literacy
and training in income-generating activities such as sewing, knitting and baking. Priority was given to women,
particularly survivors of sexual and gender-based violence (SGBV). The high rate of SGBV and the significant
support needs of survivors have necessitated WFP’s increased involvement in this area far beyond initially
envisaged levels.

FFA and FFT activities were planned and executed with the active participation of the beneficiary communities.
Participants received a standard food basket of fortified maize flour, pulses, fortified vegetable oil and iodized salt
for an average of 22 working days a month. During distributions, participants were offered guidance on domestic
health and nutrition issues, including the importance of a varied diet for children, food hygiene and exclusive and
optimal breastfeeding.

Partnerships

Although pressing operational needs meant a more limited focus on capacity strengthening, WFP continued to
collaborate with government at the national and provincial levels in key domains: health, nutrition, agriculture, social
protection and education.

WFP worked with the National AIDS Control Program (PNLS), the National Multi-Sectoral AIDS Control Program
(PNMLS), the National Tuberculosis Control Program (NTPP) and other stakeholders in the areas of HIV and TB to
ensure that nutrition was adequately integrated into the National Strategic HIV Plan 2018-2020.

WFP’s engagement with the Scaling Up Nutrition (SUN) platform continued in 2017 with the adoption of the DRC
SUN network’s terms of reference and road map. The Cost of Hunger study, conducted in 2016, was published in
July 2017, and detailed the social and economic cost of malnutrition in DRC.

WFP provided technical guidance to advance the formulation of a National Social Protection Policy and supported
the elaboration of a methodology for targeting poor and vulnerable people in DRC.

WFP worked with the National Statistics Institute on an emergency food security assessment in Tanganyika and
with the governments of Haut-Katanga and South Kivu on assessments in those two provinces. The survey in
Haut-Katanga led to the development of a response strategy.

WFP broadened its partnership with the government’s Analysis of Development Indicators Cell (CAID) to the
nationwide collection of market data using mobile Vulnerability Analysis and Mapping (mVAM). CAID, part of the
Prime Minister's Office, thereby launched mKengela, a WFP-supported national food price monitoring system. Calls
are placed fortnightly to traders throughout DRC's 145 territories to track the prices of basic food commaodities.

In the wake of a WFP emergency preparedness analysis that identified natural disasters as a key threat to food
security, the North Kivu authorities in 2017 requested WFP to facilitate a simulation exercise envisaging an eruption
of Nyiragongo volcano, north of Goma. The exercise was intended to assess the province’s preparedness to deal
with such an emergency.

WFP worked with the World Bank on food security assessment of Kinshasa, through the Food Security Cluster.

Strategic partnerships with international and local NGOs continued, with capacity strengthening a key element in
many cases.

Results

WFP reached some 95 percent of planned PRRO beneficiaries — primarily IDPs, refugees and returnees - in 2017.
However, due to funding constraints, many received only half General Food Distribution (GFD) rations for much if
not all of the year.
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While some improvements in food and nutritional security were achieved, monitoring showed that the adverse
impacts of conflict and displacement remained considerable. This was underscored by food consumption score
(FCS), dietary diversity score (DDS) and coping strategy index (CSI) measurements.

Nonetheless, all key malnutrition treatment and prevention targets for children 6-59 months, PLW and people living
with HIV were met or exceeded. Similarly, the ART default rate remained well below target, and default rates for TB
treatment and PMTCT were zero. Critical success factors included beneficiary programme sensitization, regular
monitoring and continued capacity strengthening of implementing partners.

The number of children assisted by WFP’s school meals programme declined to 150,000, from 180,000 in 2016,
largely as a result of funding constraints. Enrolment rates in WFP-assisted schools remained low and below targets.
However, school meals proved effective in ensuring children stayed in school, with a 90 percent retention rate
achieved for both girls and boys, exceeding the programme’s end target.

Efforts by WFP and others have secured the inclusion of a national school meals programme in the national social
protection policy, which is currently awaiting validation by the government.

The adverse impact of conflict and displacement on food security was underscored by the deterioration registered in
the north-eastern territory of lrumu. Some 76 percent of assessed households had a poor FCS compared to 23
percent in 2016. Female-headed households were most affected, with some 81 percent having a poor FCS,
compared to 66 percent for male-headed households.

In Kiwanja in North Kivu, female-headed households likewise experienced a deterioration in their food security, with
the proportion registering a poor FCS rising to 51 percent, from 19 percent in 2016.

In Meri and Biringi camps, Ituri province, where WFP provides direct cash to South Sudanese refugees, the
proportion of female-headed households with a poor FCS rose from 41 percent to 44 percent. (that of male-headed

households declined from 42 to 35 percent). Frequent inter-ethnic clashes in the camps and continuing refugee
inflows were contributing factors.

More positively, in South Kivu's Lusenda camp for Burundian refugees, the proportion of households with a poor
FCS declined to 10 percent, from 23 percent in 2015. The improvement was less pronounced among
female-headed households. Nonetheless, CSI statistics indicated that households continued to rely on severe
coping mechanisms to maintain adequate food consumption.

Annual Project Beneficiaries
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Annual Project Food Distribution

GD: Geneml Distrbulion (GD)

SF_OMN: School Feeding [on-sie)
FFA: Food-Assislance for-Asssis
FFT: Food-Assislancefor-Tmining

MUT_MAM: Nulrlion: Trealmenl of Modemle Acule Malnuirilion

NUT_PREV:

Nuirition: Prevenlion of Acule Malnuiriion

HIV/TE: _C&T: HW/TE: Car&Teaimeni

Commodity Planned Distribution (mt) Actual Distribution (mt) % Actual v. Planned
Beans 1,467 2,364 161.2%
Corn Soya Blend 3,260 1,828 56.1%
High Energy Biscuits 114 21 18.1%
lodised Salt 575 352 61.2%
Lentils - 66 -
Maize 3,700 125 3.4%
Maize Meal 26,527 24,187 91.2%
Micronutrient Powder 8 - -
Peas 7,161 290 4.1%
Ready To Use Supplementary Food 1,247 1,257 100.8%
Rice 2,275 592 26.0%
Split Peas - 4,238 -
Sugar - 5 -
Vegetable Oil 2,859 1,977 69.2%
Wheat Soya Blend - 1 -
Total 49,193 37,302 75.8%

Cash Based Transfer and Commodity Voucher Distribution for the
Project (USD)

Modality Planned (USD) Actual (USD) % Actual v. Planned

Cash 7,220,723 6,791,793 94.1%

Commodity Voucher 4,022,975 - -

Value Voucher 9,386,941 5,072,131 54.0%
Total 20,630,639 11,863,923 57.5%

Performance Monitoring
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WFP continued to use the Strategic Results Framework and the regional Monitoring and Evaluation Strategy
(2015-2017) to guide the monitoring of the PRRO.

Funding constraints meant that WFP did not use third-party monitoring in 2017, and several planned field visits for
process monitoring did not proceed for the same reason.

On-site monitoring was conducted WFP and NGO field staff, who visited 15 percent of distribution sites for the
purpose.

Information on project activities derived from checklists was uploaded by WFP and NGO field staff via smartphones
and tablets. This allowed data to be reflected in real-time on an online platform and therefore timely responses in
the event of significant concerns.

Post-distribution monitoring (PDM), via representative sampling at territory level, helped measure outcome
indicators. Where possible, at least two PDMs were carried out for each activity.

Remote monitoring using the mobile Vulnerability Analysis and Mapping (mVAM) approach was widely used to
assess conditions in IDP and refugee camps in Ituri, North Kivu and South Kivu.

Output information was captured monthly through WFP’s Country Office Monitoring and Evaluation Tool (COMET).

WEFP staff conducted quarterly monitoring of food distributions to IDPs, returnees and other vulnerable groups in the
provinces of Ituri, North Kivu, Tanganyika and Haut-Katanga.

CBT distributions to South Sudanese refugees in Haut Uele and Ituri provinces and to Burundian refugees in South
Kivu province were routinely monitored by WFP programme staff, who were able to provide appropriate solutions to
any issues that arose.

The monitoring of food prices at local markets was conducted each month, not least to analyse the impact of WFP’s
CBT.

Beneficiary feedback and complaints were captured in real-time, either through in-person communication or on a
toll-free hotline set up in April and managed by a call centre. The Country Office monitoring and evaluation team
conducted weekly analyses of complaints received to ensure that any issues were promptly addressed.

Progress Towards Gender Equality

Following the adoption in 2016 of the Inter-Agency Standing Committee’s (IASC’'s) Gender-Age Marker, a tool that
assesses the extent to which humanitarian action integrates gender and age considerations, WFP continued to
provide training to its staff on its use. The intention was to ensure its inclusion in the design, implementation and
monitoring of interventions.

Gender issues feature prominently in Field Level Agreements (FLA) with cooperating partners with a view to
ensuring adequate incorporation in all aspects of their work and advancing female leadership and representation.

WFP and partners engaged in community sensitization and advocacy, encouraging a stronger role for women in
decision-making about household use of food and cash assistance. In Katanga, WFP monitoring showed that there
had been a steady increase in the proportion of women assuming the primary role in such decision-making.

WFP also encouraged women'’s patrticipation in IDP and refugee camp management committees.
A comprehensive training on gender and protection issues was carried out in Bukavu for all partner and WFP staff.

A Gender Analysis to assess the specific challenges facing women and men was conducted in Tanganyika to
constitute a baseline for P4P and resilience interventions. It is to inform programmatic adjustments to progressively
reduce gender disparities.

Protection and Accountability to Affected Populations

The human rights abuses and protection risks faced by civilians in DRC are well documented, particularly for areas
of conflict. Those most affected include unaccompanied children, child soldiers, demobilised child and adult soldiers
and victims of sexual and gender-based violence (SGBV).

WFP continued to engage in awareness-raising activities to address protection concerns and to highlight the right of
affected people to WFP assistance. It developed a protection model for programme implementation and required
staff to familiarise themselves with its contents. WFP partners deployed protection staff to field locations to monitor
and guide.
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WFP worked closely with UN Women, UNFPA, UNDP and the Protection Cluster at the national and provincial
levels to promote consideration of protection risks when planning, programming and implementing interventions.

Most protection indicators showed a positive trend in 2017 compared to 2016, notably the overall proportion of
people who do not experience safety issues travelling to and from assistance sites.

Food assistance to host community members, based on specific vulnerability criteria, helped ease tensions between
them and refugees.

To identify best practices, WFP undertook an evaluation of the application of its 2012 Humanitarian Protection
Policy in North and South Kivu and North Ubangi (covered by regional EMOP 200779). This concluded that the
Country Office should incorporate protection risk analysis in all its work planning and strengthen beneficiary
feedback mechanisms.

WFP and its partners worked to ensure that the key elements of accountability to affected populations (AAP),
namely information provision, consultation and complaints and feedback mechanisms (CFM), were fully operational.

Partners advised targeted beneficiaries about the composition and duration of rations while they were being
registered as well as before and during distributions. The composition of entitlements was also posted prominently
at distribution sites.

In late 2017 WFP set up a toll-free hotline managed by a call centre to facilitate the provision of feedback by
beneficiaries.

UN agencies work in tandem to tackle alarming rates of
malnutrition among children

When 5-year-old Cessez-le-Feu — ‘Ceasefire’ — arrived at Maibano health centre near Bunyakiri, he was reed thin
and put on a course of Plumpy’Sup, a fortified peanut-based paste for the treatment of acute malnutrition.

Seven out of 10 children in Bunyakiri, once a South Kivu breadbasket, are malnourished, a by-product of two
decades of conflict and a diet poor in protein and micronutrients.

Four years ago, the guns finally fell silent in this part of one of DRC’'s most war-ravaged provinces. Its
long-displaced residents, traditionally subsistence farmers, were able to return to what was left of their homes — and
to their fields.

Three UN agencies joined forces to help, and turn back the tide of malnutrition.

To enable the villagers start over, FAO provided seeds and tools, WFP gave out food rations to carry them through
the growing season, and WFP and UNICEF set up malnutrition screening, treatment and prevention services out of
health centres like Maibano'’s.

While the numbers of malnourished children are still very high, progress is being made.

The joint UN programme has brought 12,000 children back from the brink, giving them the hope of a promising
future. It has also restored to health 11,000 malnourished pregnant and nursing women, who are given vitamin- and
mineral-enriched cereal and fortified vegetable oil.

“This integrated approach, mobilising and combining as it does the expertise of a number of UN agencies, multiplies
the positive impact on beneficiaries”, says David Winiger, DRC Director of the Swiss Agency for Development and
Cooperation, which has agreed to fund the programme for another three years.

“I brought my son here because he was so emaciated”, Mama Fiki, Ceasefire’s mother, says at the health centre.
“The specialists prescribed Plumpy’Sup, and now he’s so much better!”.

As other parts of South Kivu once again descend into horrific violence, Ceasefire’'s story shows how, when peace is
restored, whole communities can start hoping again.

One hope, surely attainable, is that Bunyakiri’'s breadbasket status can be restored.
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Figures and Indicators

Data Notes

Cover page photo © WFP / Jacques David
A family in Takanika IDP site, Tanganyika Province.

Explanatory notes:
Project indicator tables:

- Restricted funding meant that follow-up surveys were not conducted in Beni, Katanga, Lubero, Lubudi, Manono,
North Kivu, Pweto (for CBT), Rutshuru and Shabunda.

- School feeding follow-up surveys were conducted under SO1 only. Restricted funding prevented further follow-up
under SO2.

Overview of Project Beneficiary Information

Table 1: Overview of Project Beneficiary Information

. % Actual v. % Actual v. % Actual v.

Beneficiary Planned Planned Planned Actual
Actual (male) Actual (total) Planned Planned Planned
Category (male) (female) (total) (female)
(male) (female) (total)

Total

L 717,587 937,083 1,654,670 613,413 951,802 1,565,215 85.5% 101.6% 94.6%
Beneficiaries
By Age-group:
Children
(under 5 167,509 189,458 356,967 154,272 188,729 343,001 92.1% 99.6% 96.1%
years)
Children (5-18

) 224,492 265,209 489,701 279,733 365,400 645,133 124.6% 137.8% 131.7%
years,
Adults (18

325,586 482,416 808,002 179,408 397,673 577,081 55.1% 82.4% 71.4%
years plus)
By Residence status:
Refugees 8,252 10,776 19,028 46,065 60,987 107,052 558.2% 566.0% 562.6%
Internally
displaced
331,268 432,594 763,862 339,965 554,583 894,548 102.6% 128.2% 117.1%

persons
(IDPs)
Returnees 104,733 136,768 241,501 35,372 79,845 115,217 33.8% 58.4% 47.7%
Residents 273,336 356,943 630,279 175,481 272,917 448,398 64.2% 76.5% 71.1%

Participants and Beneficiaries by Activity and Modality
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Table 2: Beneficiaries by Activity and Modality

% Actual v. % Actual v. % Actual v.
. Planned Planned Planned Actual Actual Actual
Activity Planned Planned Planned
(food) (CBT) (total) (food) (CBT) (total)
(food) (CBT) (total)
General Distribution (GD) 712,548 413,491 1,126,039 1,013,849 205,428 1,219,277 142.3% 49.7% 108.3%
School Feeding (on-site) 189,280 - 189,280 152,725 - 152,725 80.7% - 80.7%
Food-Assistance-for-Assets 171,000 108,000 279,000 15,153 - 15,153 8.9% - 5.4%
Food-Assistance-for-Training 640 360 1,000 17,554 - 17,554 2,742.8% - 1,755.4%
Nutrition: Treatment of
247,300 - 247,300 269,781 - 269,781 109.1% - 109.1%
Moderate Acute Malnutrition
Nutrition: Prevention of Acute
» 54,000 - 54,000 75,937 - 75,937 140.6% - 140.6%
Malnutrition
HIV/TB: Care&Treatment; 11,500 - 11,500 9,032 - 9,032 78.5% - 78.5%

Annex: Participants by Activity and Modality

% Actual v. % Actual v. % Actual v.
. Planned Planned Planned Actual Actual Actual
Activity Planned Planned Planned
(food) (CBT) (total) (food) (CBT) (total)
(food) (CBT) (total)
General Distribution (GD) 146,350 82,699 229,049 202,769 41,085 243,854 138.6% 49.7% 106.5%
School Feeding (on-site) 187,107 - 187,107 147,074 - 147,074 78.6% - 78.6%
Food-Assistance-for-Assets 34,200 21,600 55,800 3,085 - 3,085 9.0% - 5.5%
Food-Assistance-for-Training 640 360 1,000 17,554 - 17,554 2,742.8% - 1,755.4%
Nutrition: Treatment of
. 247,300 - 247,300 269,781 - 269,781 109.1% - 109.1%
Moderate Acute Malnutrition
Nutrition: Prevention of Acute
" 54,000 - 54,000 75,937 - 75,937 140.6% - 140.6%
Malnutrition
HIV/TB: Care&Treatment; 11,500 - 11,500 9,032 - 9,032 78.5% - 78.5%

Participants and Beneficiaries by Activity (excluding nutrition)

Table 3: Participants and Beneficiaries by Activity (excluding nutrition)

% Actual v. % Actual v. % Actual v.
. Planned Planned Planned Actual Actual Actual
Beneficiary Category Planned Planned Planned
(male) (female) (total) (male) (female) (total)
(male) (female) (total)
General Distribution (GD)
People participating in general
o 98,669 125,580 224,249 112,714 127,103 239,817 114.2% 101.2% 106.9%
distributions
Activity supporters 480 4,320 4,800 1,897 2,140 4,037 395.2% 49.5% 84.1%
Total participants 99,149 129,900 229,049 114,611 129,243 243,854 115.6% 99.5% 106.5%

Congo, Democratic Republic of the (CD) 21 Single Country PRRO - 200832



Standard Project Report 2017

% Actual v. % Actual v. % Actual v.
- Planned Planned Planned Actual Actual Actual
Beneficiary Category Planned Planned Planned
(male) (female) (total) (male) (female) (total)
(male) (female) (total)
Total beneficiaries 495,457 630,582 1,126,039 573,060 646,217 1,219,277 115.7% 102.5% 108.3%
School Feeding (on-site)
Children receiving school meals
in pre-primary schools
Children receiving school meals
o 91,380 91,380 182,760 73,567 70,682 144,249 80.5% 77.3% 78.9%
in primary schools
Activity supporters 2,043 2,304 4,347 1,356 1,469 2,825 66.4% 63.8% 65.0%
Total participants 93,423 93,684 187,107 74,923 72,151 147,074 80.2% 77.0% 78.6%
Total beneficiaries 94,445 94,835 189,280 76,449 76,276 152,725 80.9% 80.4% 80.7%
Food-Assistance-for-Assets
People participating in
. . 25,110 30,690 55,800 2,129 956 3,085 8.5% 3.1% 5.5%
asset-creation activities
Total participants 25,110 30,690 55,800 2,129 956 3,085 8.5% 3.1% 5.5%
Total beneficiaries 125,550 153,450 279,000 10,456 4,697 15,153 8.3% 3.1% 5.4%
Food-Assistance-for-Training
People participating in trainings 450 550 1,000 5,442 12,112 17,554 1,209.3% 2,202.2% 1,755.4%
Total participants 450 550 1,000 5,442 12,112 17,554 1,209.3% 2,202.2% 1,755.4%
Total beneficiaries 450 550 1,000 5,442 12,112 17,554 1,209.3% 2,202.2% 1,755.4%
HIV/TB: Care&Treatment;
ART Clients receiving food
. 1,941 4,531 6,472 1,505 4,766 6,271 77.5% 105.2% 96.9%
assistance
TB Clients receiving food
) 1,509 1,093 2,602 383 1,213 1,596 25.4% 111.0% 61.3%
assistance
PMTCT Clients receiving food
. - 2,426 2,426 - 1,165 1,165 - 48.0% 48.0%
assistance
Total participants 3,450 8,050 11,500 1,888 7,144 9,032 54.7% 88.7% 78.5%
Total beneficiaries 3,450 8,050 11,500 1,888 7,144 9,032 54.7% 88.7% 78.5%
Nutrition Beneficiaries
Nutrition Beneficiaries
. % Actual v. % Actual v. % Actual v.
Beneficiary Planned Planned Planned Actual
Actual (male) Actual (total) Planned Planned Planned
Category (male) (female) (total) (female)
(male) (female) (total)
Nutrition: Treatment of Moderate Acute Malnutrition
Children (6-23
ths) 30,443 30,443 60,886 47,248 47,248 94,496 155.2% 155.2% 155.2%
months
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- % Actual v. % Actual v. % Actual v.
Beneficiary Planned Planned Planned Actual
Actual (male) Actual (total) Planned Planned Planned
Category (male) (female) (total) (female)
(male) (female) (total)
Children
(24-59 61,806 61,808 123,614 47,248 47,248 94,496 76.4% 76.4% 76.4%
months)
Pregnant and
lactacting girls
- 15,700 15,700 - 20,197 20,197 - 128.6% 128.6%
(less than 18
years old)
Pregnant and
lactating
- 47,100 47,100 - 60,592 60,592 - 128.6% 128.6%
women (18
plus)
Total
L 92,249 155,051 247,300 94,496 175,285 269,781 102.4% 113.0% 109.1%
beneficiaries
Nutrition: Prevention of Acute Malnutrition
Children (6-23
13,500 13,500 27,000 19,810 19,810 39,620 146.7% 146.7% 146.7%
months)
Pregnant and
lactacting girls
- 9,450 9,450 - 12,711 12,711 - 134.5% 134.5%
(less than 18
years old)
Pregnant and
lactating
- 17,550 17,550 - 23,606 23,606 - 134.5% 134.5%
women (18
plus)
Total
. 13,500 40,500 54,000 19,810 56,127 75,937 146.7% 138.6% 140.6%
beneficiaries
Project Indicators
Outcome Indicators
Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up
SO1 Save lives and protect livelihoods in emergencies
Stabilized or reduced undernutrition among children aged 6-59 months and pregnant and lactating women
Proportion of target population who participate in an adequate number of distributions
KATANGA, NORTH AND SOUTH KIVU, PROVINCE ORIENTAL, , Project End Target:
2017.12 >66.00 - - -
Proportion of eligible population who participate in programme (coverage)
KATANGA, NORTH AND SOUTH KIVU, PROVINCE ORIENTAL, , Project End Target:
2017.12, Base value: 2014.01, WFP programme monitoring, CP reports, Latest Follow-up:
2017.12, Joint survey >50.00 48.59 - 31.57
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

Proportion of eligible population who participate in programme (coverage)

MANONO (KATANGA), Project End Target: 2017.12, Suvey coverage for plumply-doz
distribution in Katanga, Base value: 2014.11, WFP survey, Coverage survey for use of plampy
doz in Manono and Kiambi >70.00 49.22 - -

MAM treatment recovery rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA, Project End Target:
2017.12, 2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports >75.00 99.20 98.98 99.59

MAM treatment mortality rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA, Project End Target:
2017.12, 2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR , Previous Follow-up:
2016.12, WFP programme monitoring, CP reports 2016, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <3.00 0.02 0.00 0.00

MAM treatment default rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA, Project End Target:
2017.12, 2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <15.00 0.53 0.64 0.49

MAM treatment non-response rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA, Project End Target:
2017.12, 2015 SPR, Base value: 2015.03, Secondary data, 2015 SPR, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <15.00 0.24 0.38 0.16

MAM treatment recovery rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA2, Project End Target:
2017.12, 2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports >75.00 99.66 99.26 99.50

MAM treatment mortality rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA2, Project End Target:
2017.12, 2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <3.00 0.00 0.00 0.00

MAM treatment default rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGAZ2, Project End Target:
2017.12, 2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <15.00 0.22 0.53 0.41

MAM treatment non-response rate (%)

NORD KIVU, SUD KIVU, ITURI, TANGANYIKA, HAUT KATANGA2, Project End Target:
2017.12, SPR 2015, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <15.00 0.12 0.21 0.06

Stabilized or improved food consumption over assistance period for targeted households and/or individuals
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score

BENI, Project End Target: 2017.12, PDM survey in Erengeti, Base value: 2016.04, WFP
survey, PDM survey, Previous Follow-up: 2016.05, WFP survey, PDM survey =14.00 68.00 20.00 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

BENI, Project End Target: 2017.12, Base value: 2016.04, WFP survey, Previous
Follow-up: 2016.05, WFP survey =0.00 0.00 0.00 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

BENI, Project End Target: 2016.12, PDM survey, Base value: 2016.04, WFP survey, PDM
survey, Previous Follow-up: 2016.05, WFP programme monitoring, PDM survey =13.00 63.00 25.00 -

CSI (Food): Coping Strategy Index (average)

BENI, Project End Target: 2016.12, PDM survey in Erengeti, Base value: 2016.04, WFP
programme monitoring, PDM, Previous Follow-up: 2016.05, WFP programme monitoring,
PDM in survey <25.82 25.85 7.26 -

FCS: percentage of households with poor Food Consumption Score

IRUMU, Project End Target: 2017.12, Base value: 2016.12, WFP programme monitoring,
Latest Follow-up: 2017.12, WFP programme monitoring =4.60 23.00 - 76.27

FCS: percentage of households with poor Food Consumption Score (female-headed)

IRUMU, Project End Target: 2017.12, Base value: 2016.12, WFP programme monitoring,
Latest Follow-up: 2017.12, WFP programme monitoring =4.74 23.70 - 81.01

FCS: percentage of households with poor Food Consumption Score (male-headed)

IRUMU, Project End Target: 2017.12, Base value: 2016.12, WFP survey, Latest Follow-up:
2017.12, WFP programme monitoring =4.60 23.00 - 66.67

Diet Diversity Score

IRUMU, Project End Target: 2017.12, Base value: 2016.12, WFP programme monitoring,
Latest Follow-up: 2017.12, WFP programme monitoring >3.85 3.85 - 3.49

Diet Diversity Score (female-headed households)

IRUMU, Project End Target: 2017.12, Base value: 2016.12, Joint survey, Latest Follow-up:
2017.12, WFP programme monitoring >4.21 4.21 - 3.52

Diet Diversity Score (male-headed households)

IRUMU, Project End Target: 2017.12, Base value: 2016.12, WFP survey, Latest Follow-up:
2017.12, WFP programme monitoring >3.75 3.75 - 3.44

CSl (Food): Coping Strategy Index (average)

IRUMU, Project End Target: 2017.12, Base value: 2016.12, WFP programme monitoring,
Latest Follow-up: 2017.12, Joint survey <7.08 7.08 - 26.85

FCS: percentage of households with poor Food Consumption Score

KATANGA, Project End Target: 2017.12, Baseline survey, Base value: 2015.01, Joint
survey, FSMS, January 2015, Previous Follow-up: 2016.06, WFP survey, FSMS on
beneficiaries =14.00 69.90 29.00 -
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score (female-headed)

KATANGA, Project End Target: 2017.12, PDM, Base value: 2015.01, Joint survey, FSMS,
January 2015, Previous Follow-up: 2016.06, WFP survey, FSMS on beneficiaries =15.00 75.70 43.00 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

KATANGA, Project End Target: 2016.12, Base value: 2015.12, Joint survey, Previous
Follow-up: 2016.12, Joint survey =5.49 27.44 26.00 -

Diet Diversity Score

KATANGA, Project End Target: 2017.12, PDM, Base value: 2015.01, Joint survey, FSMS on
beneficiaries, Previous Follow-up: 2016.06, WFP survey, FSMS on beneficiaries >3.50 3.50 4.13 -

Diet Diversity Score (female-headed households)

KATANGA, Project End Target: 2017.12, Baseline Survey, Base value: 2015.01, Joint
survey, FSMS, January 2015, Previous Follow-up: 2016.06, WFP survey, FSMS on
beneficiaries >3.20 3.20 3.91 -

Diet Diversity Score (male-headed households)

KATANGA, Project End Target: 2016.12, PDM, Base value: 2015.01, Joint survey, FSMS,
January 2015, Previous Follow-up: 2016.06, WFP survey, FSMS on beneficiaries >3.60 3.60 4.17 -

CSI (Food): Coping Strategy Index (average)

KATANGA, Project End Target: 2017.12, PDM, Base value: 2015.01, Joint survey, FSMS,
January 2015, Previous Follow-up: 2016.06, WFP survey, FSMS on beneficiaries <16.30 16.30 8.80 -

FCS: percentage of households with poor Food Consumption Score

KIWANJA, Project End Target: 2017.12, Base value: 2017.06, WFP programme monitoring,
Latest Follow-up: 2017.10, WFP programme monitoring =7.60 38.00 - 49.00

FCS: percentage of households with poor Food Consumption Score (female-headed)

KIWANJA, Project End Target: 2017.12, Base value: 2017.06, WFP programme monitoring,
Latest Follow-up: 2017.10, WFP programme monitoring =3.80 19.00 - 51.00

FCS: percentage of households with poor Food Consumption Score (male-headed)

KIWANJA, Project End Target: 2017.06, Base value: 2017.06, WFP programme monitoring,
Latest Follow-up: 2017.10, WFP programme monitoring =9.80 49.00 - 44.00

Diet Diversity Score

KIWANJA, Project End Target: 2017.12, Base value: 2017.06, WFP programme monitoring,
Latest Follow-up: 2017.10, WFP programme monitoring >5.08 5.08 - 3.93

Diet Diversity Score (female-headed households)

KIWANJA, Project End Target: 2017.12, Base value: 2017.06, WFP survey, Latest
Follow-up: 2017.10, WFP programme monitoring >4.82 4.82 - 3.87

Diet Diversity Score (male-headed households)

KIWANJA, Project End Target: 2017.12, Base value: 2017.06, WFP survey, Latest
Follow-up: 2017.12, WFP survey >5.53 5.53 - 3.96

CSI (Food): Coping Strategy Index (average)

KIWANJA, Project End Target: 2017.12, Base value: 2017.06, WFP programme monitoring,
Latest Follow-up: 2017.10, WFP programme monitoring <19.63 19.63 - 18.55
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score

LUBERO, Project End Target: 2016.12, Baseline survey, Base value: 2016.03, WFP survey,
Baseline survey , Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey =10.30 51.30 69.00 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

LUBERO, Project End Target: 2016.12, Baseline survey, Base value: 2016.03, WFP survey,
Baseline survey, Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey =8.10 40.30 65.00 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

LUBERO, Project End Target: 2016.12, Baseline Survey, Base value: 2016.03, WFP survey,
Baseline survey, Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey =12.70 63.50 70.00 -

Diet Diversity Score

LUBERO, Project End Target: 2016.12, Baseline Survey, Base value: 2016.03, WFP survey,
Baseline Survey, Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey >3.78 3.78 3.73 -

Diet Diversity Score (female-headed households)

LUBERO, Project End Target: 2016.12, Baseline survey, Base value: 2016.03, WFP survey,
Baseline Survey, Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey =3.46 3.84 3.46 -

Diet Diversity Score (male-headed households)

LUBERO, Project End Target: 2016.12, Baseline Survey, Base value: 2016.03, WFP survey,
Baseline Survey, Previous Follow-up: 2016.12, WFP survey, PDM survey >3.80 3.70 3.80 -

FCS: percentage of households with poor Food Consumption Score

LUBUDI, Project End Target: 2016.06, Baseline survey, Base value: 2016.03, WFP survey,
Baseline survey , Previous Follow-up: 2016.06, WFP survey, PDM survey =1.92 9.60 2.80 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

LUBUDI, Project End Target: 2016.06, Baseline survey, Base value: 2016.04, WFP survey,
Baseline survey, Previous Follow-up: 2016.06, WFP survey, PDM survey =2.64 13.20 3.80 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

LUBUDI, Project End Target: 2016.06, Base value: 2016.04, WFP survey, Previous
Follow-up: 2016.06, WFP programme monitoring =1.60 8.00 2.00 -

Diet Diversity Score

LUBUDI, Project End Target: 2017.12, Base value: 2016.04, WFP survey, Previous
Follow-up: 2016.06, WFP survey >3.44 3.44 3.01 -

Diet Diversity Score (female-headed households)

LUBUDI, Project End Target: 2016.06, Baseline Survey, Base value: 2016.04, WFP survey,
Baseline Survey, Previous Follow-up: 2016.06, WFP programme monitoring, PDM survey >3.47 3.47 2.99 -

Diet Diversity Score (male-headed households)

LUBUDI, Project End Target: 2016.06, Baseline Survey, Base value: 2016.04, WFP survey,
Baseline Survey, Previous Follow-up: 2016.12, WFP survey >3.43 3.43 3.04 -

FCS: percentage of households with poor Food Consumption Score

LUSENDA CASH, Project End Target: 2017.12, PDM in refugees camp, Base value:
2015.12, WFP survey, PDM in refugees camp, Previous Follow-up: 2016.09, WFP survey,
PDM in refugees camp, Latest Follow-up: 2017.10, WFP survey, Follow up PDM =4.60 23.00 18.00 10.00

Congo, Democratic Republic of the (CD) 27 Single Country PRRO - 200832



rg Standard Project Report 2017

Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score (female-headed)

LUSENDA CASH, Project End Target: 2017.12, PDM, Base value: 2015.12, WFP survey,
PDM, Previous Follow-up: 2016.09, WFP survey, PDM survey , Latest Follow-up: 2017.08,
WFP survey, Follow up PDM survey =4.00 20.00 14.70 14.00

FCS: percentage of households with poor Food Consumption Score (male-headed)

LUSENDA CASH, Project End Target: 2016.12, Base value: 2015.12, WFP survey,
Previous Follow-up: 2016.09, WFP programme monitoring, Latest Follow-up: 2017.08,
WFP programme monitoring =6.00 30.00 22.00 9.00

Diet Diversity Score

LUSENDA CASH, Project End Target: 2017.12, PDM in refugees camp, Base value:
2015.12, WFP survey, PDM in refugees camp, Previous Follow-up: 2016.09, WFP survey,
PDM in refugees camp, Latest Follow-up: 2017.12, WFP programme monitoring >4.00 4.00 3.00 4.00

Diet Diversity Score (female-headed households)

LUSENDA CASH, Project End Target: 2017.12, PDM in refugees camp, Base value:
2015.12, WFP survey, PDM in refugees camp, Previous Follow-up: 2016.06, WFP survey,
PDM in refugees camp, Latest Follow-up: 2017.12, WFP programme monitoring >4.00 4.00 3.00 4.00

Diet Diversity Score (male-headed households)

LUSENDA CASH, Project End Target: 2016.12, PDM in refugees camp, Base value:
2015.12, WFP survey, PDM in refugees camp, Previous Follow-up: 2016.12, WFP survey,
PDM in refugees camp, Latest Follow-up: 2017.12, WFP programme monitoring >4.00 4.00 4.00 4.00

CSI (Food): Coping Strategy Index (average)

LUSENDA CASH, Project End Target: 2017.12, PDM in refugees camp, Base value:
2015.12, WFP survey, PDM, Previous Follow-up: 2016.12, WFP survey, PDM in refugees
camp, Latest Follow-up: 2017.12, WFP programme monitoring <15.00 15.00 20.00 23.00

FCS: percentage of households with poor Food Consumption Score

MERI ET BIRINGI, Project End Target: 2017.12, Base value: 2017.03, WFP programme
monitoring, Latest Follow-up: 2017.08, WFP programme monitoring =8.40 42.00 - 41.00

FCS: percentage of households with poor Food Consumption Score (female-headed)

MERI ET BIRINGI, Project End Target: 2017.12, Base value: 2017.03, WFP programme
monitoring, Latest Follow-up: 2017.08, WFP programme monitoring =8.20 41.00 - 44.00

FCS: percentage of households with poor Food Consumption Score (male-headed)

MERI ET BIRINGI, Project End Target: 2017.12, Base value: 2017.03, WFP programme
monitoring, Latest Follow-up: 2017.08, WFP programme monitoring =8.40 42.00 - 35.00

CSI (Food): Coping Strategy Index (average)

MERI ET BIRINGI, Project End Target: 2017.12, Base value: 2017.12, WFP programme
monitoring, Latest Follow-up: 2017.12, WFP programme monitoring <8.60 8.60 - 12.00

FCS: percentage of households with poor Food Consumption Score

NORTH KIVU, Project End Target: 2017.12, Baseline survey, Base value: 2015.01, Joint
survey, EFSA, December 2014, Previous Follow-up: 2016.12, Joint survey, EFSA in North
Kivu =11.50 57.60 27.00 -
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Project End Previous Latest

Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score (female-headed)
NORTH KIVU, Project End Target: 2017.12, PDM, Base value: 2015.01, Joint survey, EFSA,
December 2014, Previous Follow-up: 2016.12, Joint survey, EFSA in North Kivu =10.00 50.00 33.00 -
FCS: percentage of households with poor Food Consumption Score (male-headed)
NORTH KIVU, Project End Target: 2016.12, Base value: 2015.12, Joint survey, Previous
Follow-up: 2016.12, Joint survey =10.80 54.00 22.00 -
Diet Diversity Score
NORTH KIVU, Project End Target: 2017.12, PDM, Base value: 2015.01, Joint survey, EFSA
, Previous Follow-up: 2016.12, Joint survey, EFSA in North Kivu >4.40 4.40 4.86 -
Diet Diversity Score (female-headed households)
NORTH KIVU, Project End Target: 2017.12, Baseline Survey, Base value: 2015.01, Joint
survey, EFSA, December 2014, Previous Follow-up: 2016.12, Joint survey, EFSA in
december 2016 >4.30 4.30 4.70 -
Diet Diversity Score (male-headed households)
NORTH KIVU, Project End Target: 2016.12, PDM, Base value: 2015.01, Joint survey, EFSA,
December 2015, Previous Follow-up: 2016.12, Joint survey, EFSA in North Kivu >4.40 4.40 5.00 -
CSl (Food): Coping Strategy Index (average)
NORTH KIVU, Project End Target: 2017.12, PDM, Base value: 2014.12, Joint survey, EFSA,
December 2014, Previous Follow-up: 2016.12, Joint survey, EFSA in North Kivu <13.20 13.20 11.15 -
FCS: percentage of households with poor Food Consumption Score
PWETO, Project End Target: 2016.07, Baseline survey, Base value: 2016.07, WFP survey,
Baseline survey , Previous Follow-up: 2016.12, WFP survey, PDM survey =19.04 95.20 72.30 -
FCS: percentage of households with poor Food Consumption Score (female-headed)
PWETO, Project End Target: 2016.12, Baseline survey, Base value: 2016.07, WFP survey,
Baseline survey, Previous Follow-up: 2016.12, Joint survey, PDM survey =18.66 95.30 70.90 -
FCS: percentage of households with poor Food Consumption Score (male-headed)
PWETO CASH, Project End Target: 2016.12, Base value: 2016.07, WFP survey, Previous
Follow-up: 2016.12, WFP programme monitoring =19.10 95.50 72.70 -
Diet Diversity Score
PWETO CASH, Project End Target: 2016.12, Base value: 2016.07, WFP survey, Previous
Follow-up: 2016.12, WFP programme monitoring >3.11 3.11 3.73 -
Diet Diversity Score (female-headed households)
PWETO CASH, Project End Target: 2016.12, Base value: 2016.07, WFP survey, Previous
Follow-up: 2016.12, WFP programme monitoring >3.11 3.11 3.73 -
Diet Diversity Score (male-headed households)
PWETO CASH, Project End Target: 2016.12, Base value: 2016.07, WFP survey, Previous
Follow-up: 2016.03, WFP programme monitoring >3.09 3.09 3.76 -
CSI (Food): Coping Strategy Index (average)
PWETO CASH, Project End Target: 2016.12, Base value: 2016.07, WFP programme
monitoring, Previous Follow-up: 2016.12, WFP programme monitoring <17.70 17.70 11.90 -
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score

SHABUNDA, Project End Target: 2016.04, PDM, Base value: 2016.01, WFP programme
monitoring, PDM , Previous Follow-up: 2016.04, WFP programme monitoring, PDM =6.80 34.00 33.00 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

SHABUNDA, Project End Target: 2016.04, PDM, Base value: 2016.01, WFP programme
monitoring, PDM, Previous Follow-up: 2016.04, WFP programme monitoring, PDM =4.60 23.00 28.00 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

SHABUNDA, Project End Target: 2016.12, Baseline Survey in Shabunda, Base value:
2016.01, WFP survey, Baseline survey in Shabunda, Previous Follow-up: 2016.01, WFP
programme monitoring, PDM survey =9.20 46.00 37.00 -

Diet Diversity Score

SHABUNDA, Project End Target: 2016.04, PDM, Base value: 2016.01, WFP programme
monitoring, PDM, Previous Follow-up: 2016.04, WFP programme monitoring, PDM >3.80 3.80 5.00 -

Diet Diversity Score (female-headed households)

SHABUNDA, Project End Target: 2016.04, PDM, Base value: 2016.01, WFP survey,
Baseline Survey, Previous Follow-up: 2016.04, WFP programme monitoring, PDM survey in
Shabunda >3.00 3.00 5.00 -

Diet Diversity Score (male-headed households)

SHABUNDA, Project End Target: 2016.12, PDM, Base value: 2016.01, Joint survey, FSMS,
January 2015, Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey in
Shabunda >4.00 4.00 5.00 -

CSI (Food): Coping Strategy Index (average)

SHABUNDA, Project End Target: 2016.04, PDM, Base value: 2016.01, WFP programme
monitoring, PDM, Previous Follow-up: 2016.04, WFP programme monitoring, PDM <22.00 22.00 13.00 -

Restored or stabilized access to basic services and/or community assets

ART Default Rate (%)

KATANGA, NORTH AND SOUTH KIVU, PROVINCE ORIENTAL, , Project End Target:
2017.12, CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring <15.00 0.88 0.00 1.26

TB Treatment Default Rate (%)

KATANGA, NORTH AND SOUTH KIVU, PROVINCE ORIENTAL, , Project End Target:
2017.12, CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring <15.00 0.00 0.00 0.00

PMTCT Default Rate (%)

KATANGA, NORTH AND SOUTH KIVU, PROVINCE ORIENTAL, , Project End Target:
2017.12, CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, 2016 CP report, Latest Follow-up: 2017.12, WFP
programme monitoring <15.00 0.88 2.50 0.00
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

Retention rate in WFP-assisted primary schools

KATANGA, NORTH KIVU, SOUTH KIVU, PROVINCE ORIENTALE.., Project End Target:
2017.12, SPR 2015, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports >70.00 77.00 98.64 94.84

Retention rate (girls) in WFP-assisted primary schools

KATANGA, NORTH KIVU, SOUTH KIVU, PROVINCE ORIENTALE.., Project End Target:
2017.12, SPR 2015, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring >70.00 70.00 98.54 90.84

Retention rate (boys) in WFP-assisted primary schools

KATANGA, NORTH KIVU, SOUTH KIVU, PROVINCE ORIENTALE.., Project End Target:
2017.12, CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring >70.00 84.00 98.80 90.84

Enrolment: Average annual rate of change in number of children enrolled in
WFP-assisted primary schools

KATANGA, NORTH KIVU, SOUTH KIVU, PROVINCE ORIENTALE.., Project End Target:
2017.12, CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring, CP reports <6.00 6.50 2.22 2.94

Enrolment (girls): Average annual rate of change in number of girls enrolled in
WFP-assisted primary schools

KATANGA, NORTH KIVU, SOUTH KIVU, PROVINCE ORIENTALE.., Project End Target:
2017.12, CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring <6.00 5.70 2.01 2.90

Enrolment (boys): Average annual rate of change in number of boys enrolled in
WFP-assisted primary schools

KATANGA, NORTH KIVU, SOUTH KIVU, PROVINCE ORIENTALE.., Project End Target:
2017.12, SPR 2015, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up:
2016.12, WFP programme monitoring, CP reports, Latest Follow-up: 2017.12, WFP
programme monitoring <6.00 5.50 3.39 2.90

SO2 Support or restore food security and nutrition and establish or rebuild livelihoods in fragile settings and following emergencies

Adequate food consumption reached or maintained over assistance period for targeted households

FCS: percentage of households with borderline Food Consumption Score

BENI, Project End Target: 2016.12, Baseline in Erengeti Village, Base value: 2016.03, WFP
survey, Baseline survey in Erengeti, Previous Follow-up: 2016.05, WFP programme
monitoring, PDM survey in Erengeti =20.00 94.00 93.00 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

BENI, Project End Target: 2016.12, Baseline in Erengeti village, Base value: 2016.03, WFP
survey, Baseline In Erengeti village, Previous Follow-up: 2016.05, WFP programme
monitoring, PDM =20.00 97.00 94.00 -
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score (male-headed)

BENI, Project End Target: 2016.12, Baseline in Erengeti Village, Base value: 2016.03, WFP
survey, Baseline in Erengeti Village, Previous Follow-up: 2016.05, WFP programme
monitoring, PDM survey in Erengeti =20.00 93.00 93.00 -

CSl (Food): Coping Strategy Index (average)

BENI, Project End Target: 2016.12, Baseline survey in Erengeti, Base value: 2016.03, WFP
survey, Baseline survey in Erengeti Village, Previous Follow-up: 2016.05, WFP programme
monitoring, PDM survey in Erengeti Village <25.85 25.85 7.26 -

FCS: percentage of households with poor Food Consumption Score

MANONO, Project End Target: 2016.12, Baseline survey in Muyumba, Base value: 2016.05,
WEFP survey, Baseline survey in Muyumba, Previous Follow-up: 2016.12, WFP survey, PDM
survey in Muyumba =2.46 12.30 22.50 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

MANONO, Project End Target: 2016.12, Baseline in Muyumba Village, Base value: 2016.05,
WEFP survey, Baseline in Muyumba, Previous Follow-up: 2016.12, WFP programme
monitoring, PDM =3.84 19.20 30.60 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

MANONO, Project End Target: 2016.12, Baseline in Muyumba Village, Base value: 2016.05,
WEFP survey, Baseline survey, Previous Follow-up: 2016.12, WFP survey, PDM survey in
Muyumba =152 7.60 24.50 -

Diet Diversity Score

MANONO, Project End Target: 2016.12, Baseline survey in Muyumba, Base value: 2016.05,
WEFP survey, Baseline survey in Muyumba, Previous Follow-up: 2016.12, WFP programme
monitoring, PDM survey in Muyumba >3.65 3.65 4.00 -

Diet Diversity Score (female-headed households)

MANONO, Project End Target: 2016.12, Baseline survey in Muyumba, Base value: 2016.05,
WEFP survey, Baseline survey in Muyumba, Previous Follow-up: 2016.12, WFP programme
monitoring, PDM survey in Muyumba >3.66 3.66 3.78 -

Diet Diversity Score (male-headed households)

MANONO, Project End Target: 2016.12, Baseline survey in Muyumba, Base value: 2016.03,
WEFP survey, Baseline survey in Muyumba, Previous Follow-up: 2016.12, WFP programme
monitoring, PDM survey in Muyumba >3.64 3.64 3.97 -

CSI (Food): Coping Strategy Index (average)

MANONO, Project End Target: 2016.12, Baseline survey in Muyumba, Base value: 2016.05,
WEFP survey, Baseline survey in Muyumba, Previous Follow-up: 2016.12, WFP programme
monitoring, PDM survey in Muyumba <29.91 29.91 19.38 -

FCS: percentage of households with poor Food Consumption Score

PWETO, Project End Target: 2017.12, Baseline survey in Lukonzolwa, Mukuba, Lwanza,
Base value: 2017.09, WFP survey, Baseline survey in Lukonzolwa, Mukuba, Lwanza, Latest
Follow-up: 2017.12, WFP survey, Baseline survey in Lukonzolwa, Mukuba, Lwanza =19.20 96.02 - 5.40
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

FCS: percentage of households with poor Food Consumption Score (female-headed)

PWETO, Project End Target: 2017.12, Baseline survey in Lukonzolwa, Mukuba, Lwanza,
Base value: 2017.09, WFP survey, Baseline survey in Lukonzolwa, Mukuba, Lwanza, Latest
Follow-up: 2017.12, WFP programme monitoring, PDM survey in Lukonzolwa, Mukuba,
Lwanza =19.19 95.97 - 4.00

FCS: percentage of households with poor Food Consumption Score (male-headed)

PWETO, Project End Target: 2017.12, Baseline in Lukonzola, Mukuba, Lwanza, Base value:
2017.09, WFP survey, Baseline in Lukonzola, Mukuba, Lwanza, Latest Follow-up: 2017.12,
WEFP programme monitoring, PDM in Lukonzola, Mukuba, Lwanza =19.21 96.07 - 6.30

Diet Diversity Score

PWETO, Project End Target: 2017.12, Baseline in Lukonzolwa, Mukuba, Lwanza, Base
value: 2017.09, WFP survey, Baseline in Lukonzolwa, Mukuba, Lwanza, Latest Follow-up:
2017.12, WFP programme monitoring, PDM in Lukonzolwa, Mukuba, Lwanza >2.46 2.46 - 4.52

Diet Diversity Score (female-headed households)

PWETO, Project End Target: 2017.12, Baseline in Lukonzolwa, Mukuba, Lwanza, Base
value: 2017.09, WFP survey, Baseline in Lukonzolwa, Mukuba, Lwanza, Latest Follow-up:
2017.12, WFP programme monitoring, PDM in Lukonzolwa, Mukuba, Lwanza >2.45 2.45 - 4.42

Diet Diversity Score (male-headed households)

PWETO, Project End Target: 2017.12, Baseline in Lukonzolwa, Mukuba, Lwanza, Base
value: 2017.09, WFP survey, Baseline in Lukonzolwa, Mukuba, Lwanza, Latest Follow-up:
2017.12, WFP programme monitoring, Baseline in Lukonzolwa, Mukuba, Lwanza >2.49 2.49 - 4.67

FCS: percentage of households with poor Food Consumption Score

PWETO CASH, Project End Target: 2016.12, Baseline survey in Mwenge, Base value:
2016.09, WFP survey, Baseline survey in Mwenge, Previous Follow-up: 2016.12, WFP
survey, PDM survey in Mwenge =19.96 99.79 71.70 -

FCS: percentage of households with poor Food Consumption Score (female-headed)

PWETO CASH, Project End Target: 2016.12, Baseline in Mwenge Village, Base value:
2016.09, WFP survey, Baseline in Mwenge Village, Previous Follow-up: 2016.12, WFP
programme monitoring =19.88 99.40 93.10 -

FCS: percentage of households with poor Food Consumption Score (male-headed)

PWETO CASH, Project End Target: 2016.12, Baseline in Mwenge Village, Base value:
2016.09, WFP survey, Baseline in Mwenge Village, Previous Follow-up: 2016.12, WFP
programme monitoring, PDM survey in Mwenge =20.00 100.00 69.40 -

FCS: percentage of households with borderline Food Consumption Score
(female-headed)

PWETO CASH, Project End Target: 2016.12, Baselie survey in Mwenge, Base value:
2016.09, WFP survey, Baselie survey in Mwenge, Previous Follow-up: 2016.12, WFP
programme monitoring, PDM survey in Mwenge =0.12 0.60 6.90 -

Diet Diversity Score

PWETO CASH, Project End Target: 2016.12, Baseline survey in Mwenge, Base value:
2016.09, WFP survey, Baseline survey in Mwenge, Previous Follow-up: 2016.12, WFP
programme monitoring, PDM survey in Mwenge >1.90 1.90 2.80 -
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Project End Previous Latest
Outcome Base Value
Target Follow-up Follow-up

Diet Diversity Score (female-headed households)

PWETO CASH, Project End Target: 2016.12, Baseline survey in Mwenge, Base value:
2016.09, WFP survey, Baseline survey in Mwenge, Previous Follow-up: 2016.12, WFP
programme monitoring, PDM survey in Mwenge >1.70 1.70 2.20 -

Diet Diversity Score (male-headed households)

PWETO CASH, Project End Target: 2017.12, Baseline survey in Mwenge, Base value:
2016.09, WFP survey, Baseline survey in Mwenge, Previous Follow-up: 2016.12, WFP
programme monitoring, PDM survey in Mwenge >2.10 2.10 2.90 -

CSI (Food): Coping Strategy Index (average)

PWETO CASH, Project End Target: 2016.12, Baseline survey in Mwenge, Base value:
2016.09, WFP survey, Baseline survey in Mwenge, Previous Follow-up: 2016.12, WFP
programme monitoring, PDM survey in Mwenge <18.90 18.90 18.30 -

FCS: percentage of households with poor Food Consumption Score

PWETO., Project End Target: 2017.12, Baseline survey in Mwenge, Kasama, Base value:
2017.09, WFP survey, Baseline survey in Mwenge, Kasama, Latest Follow-up: 2017.12,
WFP programme monitoring, PDM follow up in Mwenge, Kasama =19.98 99.90 - 20.70

FCS: percentage of households with poor Food Consumption Score (female-headed)

PWETO., Project End Target: 2017.12, Baseline in Mwenge, Kasama, Base value: 2017.09,
WEFP survey, Baseline in Mwenge, Kasama, Latest Follow-up: 2017.12, WFP programme
monitoring =19.96 98.80 - 19.40

FCS: percentage of households with poor Food Consumption Score (male-headed)

PWETO., Project End Target: 2017.12, Baseline in Mwenge, Kasama, Base value: 2017.09,
WEFP survey, Baseline in Mwenge, Kasama, Latest Follow-up: 2017.12, WFP programme
monitoring, PDM in Mwenge, Kasama =20.00 100.00 - 5.40

FCS: percentage of households with borderline Food Consumption Score

RUTSHURU, Project End Target: 2016.12, Base value: 2016.06, WFP survey, Baseline
survey in Kageyo, Kashuga & Ibuga, Previous Follow-up: 2016.12, WFP programme
monitoring, PDM survey in Kageyo, Kashuga & Ibuga =20.00 100.00 95.00 -

FCS: percentage of households with borderline Food Consumption Score
(female-headed)

RUTSHURU, Project End Target: 2016.12, Baselie survey Kageyo, Kashuga & lbuga, Base
value: 2016.06, WFP survey, Baselie survey Kageyo, Kashuga & Ibuga, Previous Follow-up:
2016.12, WFP programme monitoring, PDM in Kageyo, Kashuga & Ibuga =20.00 100.00 96.00 -

FCS: percentage of households with borderline Food Consumption Score
(male-headed)

RUTSHURU, Project End Target: 2016.12, Baseline survey in Kageyo, Kashuga & lbuga,
Base value: 2016.06, WFP survey, Baseline survey in Kageyo, Kashuga & Ibuga, Previous
Follow-up: 2016.12, WFP survey, PD survey in Kageyo, Kashuga & Ibuga =20.00 100.00 95.00 -

Diet Diversity Score

RUTSHURU, Project End Target: 2016.12, Baseline survey in Kageyo, Kashuga & lbuga,
Base value: 2016.06, WFP survey, Baseline survey in Kageyo, Kashuga & Ibuga, Previous
Follow-up: 2016.12, WFP programme monitoring, PDM survey in Kageyo, Kashuga & Ibuga >3.02 3.02 3.66 -
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QOutcome

Project End
Target

Base Value

Previous
Follow-up

Latest
Follow-up

Diet Diversity Score (female-headed households)

RUTSHURU, Project End Target: 2016.12, Baseline survey in Kageyo, Kashuga & lbuga,
Base value: 2016.06, WFP survey, Baseline survey in Kageyo, Kashuga & Ibuga, Previous
Follow-up: 2016.12, WFP programme monitoring, PDM survey in Kageyo, Kashuga & Ibuga

>2.85

2.85

Diet Diversity Score (male-headed households)

RUTSHURU, Project End Target: 2016.12, Baseline survey in Kageyo, Kashuga & Ibuga,

Base value: 2016.06, WFP programme monitoring, Baseline survey in Kageyo, Kashuga &
Ibuga, Previous Follow-up: 2016.12, WFP programme monitoring, PDM survey in Kageyo,
Kashuga & Ibuga

>3.11

3.11

CSI (Food): Coping Strategy Index (average)

RUTSHURU, Project End Target: 2016.12, Baseline survey in Kageyo, Kashuga & lbuga,
Base value: 2016.12, WFP survey, Baseline survey in Kageyo, Kashuga & Ibuga, Previous
Follow-up: 2016.12, WFP programme monitoring, PDM survey in Kageyo, Kashuga & Ibuga

<18.44

18.44

17.00

Improved access to assets and/or basic services, including community and market infras

tructure

Retention rate in WFP-assisted primary schools

SOUTH KIVU, PROVINCE ORIENTAL, KATANGA (KALEMIE), Project End Target: 2017.12,
CP reports, Base value: 2015.12, Secondary data, SPR 2015, Previous Follow-up: 2016.12,
WEFP programme monitoring, CP reports

>70.00

75.45

96.81

Retention rate (girls) in WFP-assisted primary schools

SOUTH KIVU, PROVINCE ORIENTAL, KATANGA (KALEMIE), Project End Target: 2017.12,
CP reports, Base value: 2015.12, WFP programme monitoring, CP reports, Previous
Follow-up: 2016.12, WFP programme monitoring, CP reports

>70.00

72.65

96.77

Retention rate (boys) in WFP-assisted primary schools

SOUTH KIVU, PROVINCE ORIENTAL, KATANGA (KALEMIE), Project End Target: 2017.12,
2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up: 2016.12,
WEFP programme monitoring, CP reports

>70.00

78.25

96.96

Enrolment: Average annual rate of change in number of children enrolled in
WFP-assisted primary schools

SOUTH KIVU, PROVINCE ORIENTAL, KATANGA (KALEMIE), Project End Target: 2017.12,
SPR 2015, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up: 2016.12,
WEFP programme monitoring, CP reports

>6.00

3.50

Enrolment (girls): Average annual rate of change in number of girls enrolled in
WEFP-assisted primary schools

SOUTH KIVU, PROVINCE ORIENTAL, KATANGA (KALEMIE), Project End Target: 2017.12,
CP reports, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up: 2016.12,
WFP programme monitoring, CP reports

>6.00

3.00

Enrolment (boys): Average annual rate of change in number of boys enrolled in
WFP-assisted primary schools

SOUTH KIVU, PROVINCE ORIENTAL, KATANGA (KALEMIE), Project End Target: 2017.12,
2015 SPR, Base value: 2015.12, Secondary data, 2015 SPR, Previous Follow-up: 2016.12,
WFP programme monitoring, CP reports

>6.00

4.00

Output Indicators
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. % Actual vs.
Output Unit Planned Actual
Planned

SO1: HIV/TB: Care&Treatment;
Number of health centres/sites assisted centre/site 33 17 51.5%
SO1: Nutrition: Prevention of Acute Malnutrition and Nutrition: Treatment of Moderate Acute Malnutrition
Number of health centres/sites assisted centre/site 50 46 92.0%
SO1: Nutrition: Treatment of Moderate Acute Malnutrition
Number of health centres/sites assisted centre/site 377 299 79.3%
SO1: School Feeding (on-site)
Number of schools assisted by WFP school 510 382 74.9%
SO2: Food-Assistance-for-Assets
Hectares (ha) of agricultural land benefiting from new irrigation schemes (including irrigation

) - ) Ha 197 194 98.5%
canal construction, specific protection measures, embankments, etc)
Hectares (ha) of forests planted and established Ha 738 128 17.3%
Kilometres (km) of feeder roads built and maintained Km 18 18 100.0%
Kilometres (km) of feeder roads rehabilitated and maintained Km 390 173 44.4%
Number of fish ponds constructed (FFA) and maintained (self-help) fish pond 4 4 100.0%

Gender Indicators
. . Project End Previous Latest
Cross-cutting Indicators Base Value
Target Follow-up Follow-up

Proportion of households where females and males together make decisions over the
use of cash, voucher or food
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 =50.00 22.50 16.70 27.90
Proportion of households where females and males together make decisions over the
use of cash, voucher or food
LUBERO, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.03,
Previous Follow-up: 2016.12 =50.00 51.00 26.70 -
Proportion of households where females and males together make decisions over the
use of cash, voucher or food
MAMBASA, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.12 =50.00 60.00 - -
Proportion of households where females and males together make decisions over the
use of cash, voucher or food
RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =50.00 38.00 - 58.00
Proportion of households where females make decisions over the use of cash, voucher
or food
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.12, Latest Follow-up: 2017.12 =25.00 61.20 63.30 64.00
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. . Project End Previous Latest
Cross-cutting Indicators Base Value
Target Follow-up Follow-up

Proportion of households where females make decisions over the use of cash, voucher
or food

LUBERO, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.03,
Previous Follow-up: 2016.12 =25.00 39.00 53.30 -

Proportion of households where females make decisions over the use of cash, voucher
or food

MAMBASA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.12 =25.00 33.00 - -

Proportion of households where females make decisions over the use of cash, voucher
or food

RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =25.00 39.00 - 31.00

Proportion of households where males make decisions over the use of cash, voucher or
food

KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06 =25.00 16.30 19.90 -

Proportion of households where males make decisions over the use of cash, voucher or
food

LUBERO, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.03,
Previous Follow-up: 2016.12 =25.00 10.00 20.00 -

Proportion of households where males make decisions over the use of cash, voucher or
food

MAMBASA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.12 =25.00 7.00 - -

Proportion of households where males make decisions over the use of cash, voucher or
food

RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =25.00 23.00 - 10.00

Proportion of women beneficiaries in leadership positions of project management

committees

LUBERO, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.03,
Previous Follow-up: 2016.12 =50.00 0.00 25.00 -

Proportion of women beneficiaries in leadership positions of project management
committees

MAMBASA, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.12 =50.00 65.00 - -

Proportion of women beneficiaries in leadership positions of project management
committees

RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =50.00 0.00 - 50.00

Proportion of women project management committee members trained on modalities of

food, cash, or voucher distribution

LUBERO, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.03,
Previous Follow-up: 2016.12 =60.00 37.50 36.00 -
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. . Project End Previous Latest
Cross-cutting Indicators Base Value
Target Follow-up Follow-up

Proportion of women project management committee members trained on modalities of
food, cash, or voucher distribution

MAMBASA, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.12 =60.00 30.00 - -

Proportion of women project management committee members trained on modalities of

food, cash, or voucher distribution

RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =60.00 0.00 - 25.00

Protection and Accountability to Affected Populations Indicators

. . Project End Previous Latest

Cross-cutting Indicators Base Value
Target Follow-up Follow-up

Proportion of assisted people (men) informed about the programme (who is included,
what people will receive, where people can complain)
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 =80.00 60.50 98.60 70.40
Proportion of assisted people (men) informed about the programme (who is included,
what people will receive, where people can complain)
RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =80.00 6.00 - 10.00
Proportion of assisted people (men) who do not experience safety problems travelling
to, from and/or at WFP programme site
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 >90.00 94.60 98.60 100.00
Proportion of assisted people (men) who do not experience safety problems travelling
to, from and/or at WFP programme site
LUBERO, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.03,
Previous Follow-up: 2016.12 >90.00 100.00 100.00 -
Proportion of assisted people (men) who do not experience safety problems travelling
to, from and/or at WFP programme site
RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 >90.00 99.00 - 98.00
Proportion of assisted people (women) informed about the programme (who is
included, what people will receive, where people can complain)
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 =80.00 60.60 98.10 84.80
Proportion of assisted people (women) informed about the programme (who is
included, what people will receive, where people can complain)
LUBERO, General Distribution (GD), Project End Target: 2016.12, Base value: 2016.03,
Previous Follow-up: 2016.12 =80.00 0.60 3.00 -
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. . Project End Previous Latest

Cross-cutting Indicators Base Value
Target Follow-up Follow-up

Proportion of assisted people (women) informed about the programme (who is
included, what people will receive, where people can complain)
RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 =80.00 19.00 - 12.00
Proportion of assisted people (women) who do not experience safety problems
travelling to, from and/or at WFP programme sites
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 >90.00 94.60 100.00 99.20
Proportion of assisted people (women) who do not experience safety problems
travelling to, from and/or at WFP programme sites
RUTSHURU / KIWANJA / KIWANJA, General Distribution (GD), Project End Target: 2017.12,
Base value: 2017.06, Latest Follow-up: 2017.10 >90.00 96.00 - 95.00
Proportion of assisted people informed about the programme (who is included, what
people will receive, where people can complain)
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 =80.00 60.55 98.35 78.10
Proportion of assisted people who do not experience safety problems travelling to, from
and/or at WFP programme site
KATANGA, General Distribution (GD), Project End Target: 2017.12, Base value: 2016.04,
Previous Follow-up: 2016.06, Latest Follow-up: 2017.12 >9.00 94.60 99.20 99.60

Partnership Indicators

Cross-cutting Indicators

Project End Target

Latest Follow-up

Amount of complementary funds provided to the project by partners (including NGOs, civil society,
private sector organizations, international financial institutions and regional development banks)

CONGO, DEMOCRATIC REPUBLIC OF, General Distribution (GD), Project End Target: 2017.12

=5,230,124.00

Amount of complementary funds provided to the project by partners (including NGOs, civil society,
private sector organizations, international financial institutions and regional development banks)

CONGO, DEMOCRATIC REPUBLIC OF, Nutrition, Project End Target: 2017.12

=14,281,105.00

Amount of complementary funds provided to the project by partners (including NGOs, civil society,
private sector organizations, international financial institutions and regional development banks)

CONGO, DEMOCRATIC REPUBLIC OF, School Feeding, Project End Target: 2017.12

=16,389,022.00

Number of partner organizations that provide complementary inputs and services

CONGO, DEMOCRATIC REPUBLIC OF, Food-Assistance-for-Assets, Project End Target: 2017.12, Latest

Follow-up: 2017.12 =10.00 8.00
Number of partner organizations that provide complementary inputs and services

CONGO, DEMOCRATIC REPUBLIC OF, General Distribution (GD), Project End Target: 2017.12, Latest

Follow-up: 2017.12 =44.00 40.00
Number of partner organizations that provide complementary inputs and services

CONGO, DEMOCRATIC REPUBLIC OF, HIV/TB, Project End Target: 2017.12, Latest Follow-up: 2017.12 =11.00 11.00
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Cross-cutting Indicators

Project End Target

Latest Follow-up

Number of partner organizations that provide complementary inputs and services

CONGO, DEMOCRATIC REPUBLIC OF, Nutrition, Project End Target: 2017.12, Latest Follow-up: 2017.12

=14.00

14.00

Number of partner organizations that provide complementary inputs and services

2017.12

CONGO, DEMOCRATIC REPUBLIC OF, School Feeding, Project End Target: 2017.12, Latest Follow-up:

=20.00

20.00

Proportion of project activities implemented with the engagement of complementary partners

Follow-up: 2017.12

CONGO, DEMOCRATIC REPUBLIC OF, Food-Assistance-for-Assets, Project End Target: 2017.12, Latest

=100.00

100.00

Proportion of project activities implemented with the engagement of complementary partners

Follow-up: 2017.12

CONGO, DEMOCRATIC REPUBLIC OF, General Distribution (GD), Project End Target: 2017.12, Latest

=100.00

100.00

Proportion of project activities implemented with the engagement of complementary partners

CONGO, DEMOCRATIC REPUBLIC OF, HIV/TB, Project End Target: 2017.12, Latest Follow-up: 2017.12

=100.00

100.00

Proportion of project activities implemented with the engagement of complementary partners

CONGO, DEMOCRATIC REPUBLIC OF, Nutrition, Project End Target: 2017.12, Latest Follow-up: 2017.12

=100.00

100.00

Proportion of project activities implemented with the engagement of complementary partners

2017.12

CONGO, DEMOCRATIC REPUBLIC OF, School Feeding, Project End Target: 2017.12, Latest Follow-up:

=100.00

100.00

Resource Inputs from Donors

Resource Inputs from Donors

Purchased in 2017 (mt)

Donor Cont. Ref. No. Commodity In-Kind Cash

Canada CAN-C-00542-13 Beans 80
Canada CAN-C-00542-13 Maize Meal 60
Canada CAN-C-00542-13 Split Peas 220
Canada CAN-C-00542-13 Vegetable Oil 73
Canada CAN-C-00546-20 Corn Soya Blend 482
Japan JPN-C-00551-01 Corn Soya Blend 132
Japan JPN-C-00551-01 Maize Meal 300
Japan JPN-C-00551-01 Ready To Use Supplementary Food 80
Japan JPN-C-00551-01 Split Peas 100
Japan JPN-C-00551-01 Vegetable Oil 40
MULTILATERAL MULTILATERAL Beans 400
MULTILATERAL MULTILATERAL Maize Meal 2,165
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Purchased in 2017 (mt)

Donor Cont. Ref. No. Commodity In-Kind Cash
MULTILATERAL MULTILATERAL Ready To Use Supplementary Food - 40
MULTILATERAL MULTILATERAL Split Peas - 40
MULTILATERAL MULTILATERAL Vegetable Oil - 430
UN CERF 001-C-01529-01 Ready To Use Supplementary Food - 20
USA USA-C-01211-03 Beans - 1,584
USA USA-C-01211-03 Corn Soya Blend - 980
USA USA-C-01211-03 lodised Salt - 224
USA USA-C-01211-03 Maize Meal - 8,155
USA USA-C-01211-03 Peas - 415
USA USA-C-01211-03 Ready To Use Supplementary Food - 530
USA USA-C-01211-04 High Energy Biscuits - 99
USA USA-C-01289-01 Beans 120 -
USA USA-C-01289-01 Maize Meal 10,950 -
USA USA-C-01289-01 Ready To Use Supplementary Food 380 -
USA USA-C-01289-01 Split Peas 3,100 -
USA USA-C-01289-01 Vegetable Oil 1,360 -
Total 15,910 16,649
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