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Executive Summary 
1 Commissioned by the WFP Country Office Bangladesh (WFP-CO), the mid-term evaluation 

(MTE) of the USDA McGovern-Dole (FY17) funded school feeding programme considers the 
evaluation questions specifically for the mid-term of the FY17 award.  

2 The MTE serves several critical purposes intended for both accountability and learning. The 
objective of the evaluation is to highlight the existing circumstances and performance of school 
feeding activities during the project period, compare the mid-term values with the baseline 
values for all performance indicators as outlined in the Terms of Reference (ToR), assess the 
progress of implementation of programme activities post the baseline study and underline the 
key lessons learnt that can inform future strategic and operational decisions. 

3 While the prevalence of undernourishment has declined in Bangladesh, there still are 26 million 
food-insecure people in the country. Cox’s Bazar alone has 695,000 people that are severely 
food-insecure with over 34 percent of the population living under the food consumption poverty 
line. It has also been performing poorly on indicators such as Net Enrolment Rate (NER) and 
dropout rates 

4 The USDA McGovern-Dole funded school feeding programme (SFP) is designed to provide 
school feeding assistance in the form of micronutrient-fortified biscuits to pre-primary and 
primary school children in Ukhiya and Kutubdia upazilas (sub-districts) in Cox’s Bazar district 
of Bangladesh. The program aims to reach 47,689 school children across 146 government 
primary schools and Ebtadayee Madrasas in three years. 

5 Over three years, WFP with on-field assistance from implementing partners like Room to Read 
(RtR), Muslim Aid (MA) and Young Power in Social Action (YPSA) is carrying out project 
activities aiming to (i) increase student enrolment and student-teacher attendance through the 
provision of school meals and recognition of high-performing teachers, (ii) improve literacy of 
school-aged children and quality of education through early grade reading and other learning 
interventions, (iii) improve health and dietary practices of students by improving water systems 
and latrine facilities and through water, sanitation and hygiene education initiatives, (iv) 
increase government ownership through capacity building activities, and (v) increase 
awareness of the importance of education among parents and community members through 
ongoing advocacy campaigns. 

6 The findings of the MTE of the SFP will primarily be used by (i) WFP-Bangladesh and its 
implementing partners to adjust joint activities to implement the SFP and to inform future 
project design and implementation, (ii) USDA to inform changes in project strategy, results 
framework, and critical assumptions, (iii) Government of Bangladesh (GoB) (including local 
government officials like District Education Officer (DEO), Upazila Education Officer (UEO), head 
teachers and teachers as they are expected to eventually take over the management and 
monitoring of the SFP and (iv) other WFP offices like the Regional Bureau for wider 
organizational learning and accountability.  

7 A validation workshop was conducted in Cox’s Bazar and Dhaka to share and validate the 
evaluation findings with all stakeholders including beneficiaries and GoB officials. The aim of 
the workshop was not only to validate the evaluation findings but also to explore potential use 
of the findings and prioritize actions based on feasibility and priorities of the GoB. 
Methodology 

8 The MTE adopted a mixed method approach to assess and report on the performance and results 
of the FY17 project (in comparison with the baseline), draw lessons and identify corrective 
actions through the lens of relevance, effectiveness, efficiency, impact and sustainability. The 
performance of intervention schools was examined vis-à-vis comparison schools in Ramu 
upazila in Cox’s Bazar district. The rationale for choosing this upazila was that it has never 
received any form of school feeding support, contrary to other upazilas. 

9 Though the SFP does not have a specific focus on gender related issues an attempt has been 
made to integrate Gender Equality and Empowerment of Women (GEEW) throughout the 
evaluation. The sampling of students ensured equal representation of boys and girls, and the 
school-level data was disaggregated by sex.  

10 Following the simple random sampling approach adopted during baseline, 50 Government 
Public Schools (GPS) were identified as sample (30 intervention and 20 comparison). The 
schools were selected randomly in the same proportion as the number of programme schools in 
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the districts, thus ensuring the statistical representation of the sample. The sample size was 
calculated at the programme level using the ‘differences method’ formula with a finite 
population1. 390 students and 260 students from grade I-V were sampled from intervention and 
comparison schools respectively. One parent from each grade of the selected students was 
covered. From each school, one head teacher, one teacher, and one storekeeper were 
interviewed. The sample size to administer Early Grade Reading Assessment (EGRA) tool was 
14 students from Grade III per school. Overall, 30 focus group discussions were held with 
students, School Management Committee (SMC) members and parents (10 for each category). 
20 percent of the schools from the sample were randomly identified for these Focus Group 
Discussions (FGDs).  

11 The implementation of the programme activities commenced from October 2018. Due to the 
limited duration of implementation prior to commencement of data collection (July 2019) for 
the MTE, the evaluation may not highlight/report significant change/impact of the programme’s 
activities. 

Key Findings 
Relevance 
12 The SFP has been found to be well aligned with the national government’s priorities, 

policies and strategies. This includes the National Education Policy (2010), the National 
Nutrition Policy 2015, the National Social Security Strategy (2015) as well as the Second 
National Plan of Action for Nutrition. 

13 In the context of need for quality education in Cox’s Bazar, SFP’s implementation strategies such 
as creating awareness on the importance of education (through events such as the Read Play 
festival), providing training to teachers on new techniques and establishment of class room 
libraries targets the right people and was therefore found to be relevant. Provisioning of 
fortified biscuits to students and implementing complimentary education interventions as part 
of SFP, extends the development partners’ (such as UNICEF) support to GoB from early child 
development centres to primary schooling and complements other donor-funded initiatives.  

Effectiveness 
14 WFP’s efforts to sensitize representatives of different ministries of GoB on the relevance of SFP 

and its activities, and building consensus at the GoB level on minimum nutritional requirements 
for school meals contributed to the formulation and approval of the National School Meal Policy 
2019 and GoB’s commitment to initiate school meal programme in 16 Upazilas, reaching 
410,238 children in 2,166 primary schools. The assistance provided by WFP in terms of building 
capacities at the Ministry of Primary Mass Education (MoPME), Directorate of Primary 
Education (DPE) level and strengthening inter-ministerial coordination is well recognised by 
the MoPME, Ministry of Agriculture (MoA) and the Bangladesh National Nutrition Council 
(BNNC).  

15 At the programme level, an increase in the midline values as compared to baseline values (for 
30 out of 35 main and custom indicators) along with the qualitative findings indicates that the 
programme is on track to carry out all planned activities and achieve the intended results.  

Efficiency 
16 All intervention schools reported regular receipt of stock and distribution of biscuits. The 

Management Information System and processes, managed by the MoPME and a Project 
Management Unit (PMU), wherein WFP provided technical support to DPE for real-time 
monitoring of the National SFP, were observed to be efficient. The timely response to 
programme needs, measures taken to ensure smooth implementation and proactive 
engagement with GoB as well as the community reflects efficiency of implementing partners. 
The intensity of monitoring, frequency of engagement and feedback by the implementing 
partners was observed to be efficient for classroom libraries. However, this monitoring 
mechanism was found to involve too many steps which often resulted in a lack of coordination 
between RtR and the implementing partners. Additionally, there is irregularity in conducting 
district joint monitoring visits owing to the varied commitments of the district level officials 
involved. Therefore, while the processes of the programme are being implemented 

                                                           
1 Confidence interval of 1.96 and estimated difference set at 5%, as per Cochran (1977), Cochran, W. G. (1977) 

Sampling Techniques. 3rd Edition, John Wiley & Sons, New York 
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efficiently, there is a need to further improve coordination among stakeholders and 
improve the monitoring system to enhance the programme’s efficiency.  

Impact 
17 Despite the limited period of implementation (9 months) prior to the commencement of data 

collection (July 2019) for the MTE, the evaluation findings highlight an increase in 
understanding among the community on the benefits of education, increase in the skills and 
knowledge of the teachers and administrators and improvement in fluency and comprehension 
among students. The findings also suggest that there has been an increase in the overall 
knowledge about good nutrition, health, hygiene and sanitation practices as well as safe food 
preparation and storage practices. These positive changes together constitute the 
intermediate impact of the program.  

18 MTE findings suggest that the programme is also on track to achieve its strategic outcomes on 
improved literacy of school age children and increased use of health and dietary practices. The 
percentage of students who have completed Grade 2 and can read and understand the meaning 
of the grade-level text has increased from 6.9 percent at baseline to 28 percent at MTE. 
Discussions with parents and students indicated that initiatives such as Book Captains and Little 
Doctors have also led to a recognition of students’ capabilities by their peer groups and has 
created aspirations among them to achieve similar recognition by demonstrating reading skills 
and healthy practices.  There is also an increase in (a) demonstration of new teaching techniques 
and tools by the teachers (b) attentiveness and attendance of the students (c) discourse on 
improving quality of education. With regard to health and dietary practices, there is an increase 
in the dietary diversity score in intervention schools from baseline (4.15) to midterm (5.49) due 
to an increased demand from students for nutritious food as a result of awareness generation 
initiatives of the SFP.  

19 However, an unintended negative impact was found as a result of the programme wherein, the 
absence of a proper waste disposal mechanism for the plastic wrappers of biscuits, resulted in 
schools burning the wrappers in open instead of disposing them responsibly. This poses a major 
environmental concern and requires immediate correction. 

20 Considering that there is a growing realization on the importance of education, 
increasing demand for quality of education and adoption of health and hygiene practices, 
and project indicators are improving, the project is on track to achieve its strategic 
outcome on improving literacy of school age children.   

Sustainability 
21 The approval of the National School Meal Policy by the GoB and allocation of USD $19.5 million 

for the implementation of the programme in 16 upazilas (stage I) provides evidence on the 
government’s commitment to take ownership of the programme. The government has 
expressed its willingness to independently undertake procurement by 2021. This will act as a 
major enabler for the sustainability of the SFP. Mainstreaming the new teaching methods and 
tools would further ensure sustainability of the intervention.  

22 Mothers narrating instances of participation in school activities such as healthy meal 
preparation day and existence of parent teachers’ association provides evidence of increasing 
community engagement in supporting school in implementation of SFP activities. This has the 
potential to act as an enabler for sustainability. 

23 Realising the importance of SFP, there is intent from the GoB officials at national and district 
level, teachers and the community, to independently take forward interventions. The actual 
implementation however, is dependent on continued financial assistance from the GoB or WFP. 
The approval of NSMP and allocation of budget by GoB demonstrates its commitment and 
willingness to take the ownership of the programme and can be considered as an achievement 
of important milestone towards ensuring sustainability of SFP. 

24 During the discussions at the validation workshop in Cox’s Bazar, the representatives from the 
community clearly articulated their interest in contributing towards school feeding and 
education activities. Towards this, an effective community engagement strategy and capacitated 
SMC can act as drivers to ensure sustainability of SFP. The DEO and UEO also expressed their 
interest in independently implementing the interventions undertaken through SFP, if provided 
with financial assistance. Despite the expressed intent of the community and the other local 
stakeholders in Cox’s Bazar, the actual implementation of the interventions is still dependent on 
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continued financial assistance from the GoB or WFP, posing a hindrance to the programme’s 
sustainability. 

Recommendations  
Policy Advocacy (National level) 
25 Since the School Meal Policy has been approved, WFP should now provide technical assistance 

to MoPME in developing guidelines and a plan for its implementation, based on learnings from 
the SFP. WFP can also provide capacity building support on following: (a) Improved 
documentation of process and learning and (b) Design and implementation of a monitoring and 
evaluation (M&E) framework for National School Meal Policy (NSMP). 

26 A positive change has been observed since the baseline with an increase in the number of 
mothers who have reported their participation in the programme activities. This offers a chance 
to further strengthen community engagement. WFP should leverage this opportunity to engage 
in advocacy by articulating the need and benefits of community participation in SFP and support 
MoPME in defining contours for community engagement. 

27 The shortage in number of teachers and the absence of mainstreaming of new and innovative 
teaching techniques and methods in the existing GoB curriculum acts as an inertia for the 
teachers to fully adopt such teaching methods. WFP should consider advocacy through 
dissemination of evidence on benefits of adoption of new teaching techniques generated 
through this programme at the national level. They should also ensure mainstreaming of these 
methods within the existing government prescribed curriculum. 

28 The practice of burning the plastic biscuit wrappers, in the absence of a proper waste disposal 
mechanism needs urgent correction. WFP and GoB should explore alternate packaging of 
biscuits and minimize the generation of plastic waste. Waste to Art events/competitions may 
also be organized in schools to serve the dual purpose of raising awareness about fortified 
biscuits as well as ensuring waste recycling. 

Actionable (Specific to SFP implementation in Cox’s Bazar) 
29 There is a need for WFP to revitalize the joint monitoring visit mechanism at the district level as 

envisaged in the programme. 
30 Given the lack of availability of spaces in schools for establishing vegetable gardens, WFP should 

liaise with the Department of Agriculture to create awareness and build capacities of the school 
administration to explore and ensure utilization of alternate spaces for vegetable gardens such 
as the terrace. 

31 To address Kutubdia’s challenge of access to safe drinking water (caused due to the ingress of 
sea water contaminating the aquifers) WFP needs to engage in advocacy actions with different 
stakeholders to improve access to safe water in these targeted schools. 

32 While there is an increase in the female to male ratio in the composition of SMCs, participation 
of women in SMC activities has been found to be very limited. It is suggested that WFP undertake 
gender sensitization workshops with SMCs to ensure equal representation and active 
participation of women. 
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1. Introduction 

1.1. Evaluation Overview 
1. This document is the mid-term evaluation (MTE) report of the School Feeding Programme (SFP), 

being implemented during the period January 2018-December 2020 in Cox’s Bazar district, 

supported by McGovern-Dole International Food for Education and Child Nutrition Grant through 

the US Department of Agriculture (USDA). The MTE is commissioned by WFP Country Office, 

Bangladesh (WFP-CO). The MTE considers the evaluation questions specifically for the mid-term 

of FY17 award. This evaluation was conducted during the period April 2019 to November 2019, 

wherein the data collection was done during the period, 15th July 2019 to 1st August 2019.  

2. The MTE serves several critical purposes intended for accountability. The aim of the evaluation is 

to highlight the existing circumstances and performance of school feeding activities during the 

project period, compare the mid-term values with the baseline values for all performance 

indicators as outlined in the Terms of Reference (ToR), assess the progress of implementation of 

programme activities post the baseline study and underline the key lessons learnt that can inform 

future strategic and operational decisions. The evaluation will be used to track the progress of the 

programme in achievement of indicators for McGovern Dole’s two strategic objectives as well as 

the highest-level results that feed into the strategic objectives. Furthermore, the MTE provides key 

insights regarding the progress of the project, draws lessons from the interventions and helps 

understand the factors affecting the performance of the project. The evaluation on the basis of 

relevance, effectiveness, efficiency, sustainability, and impact aims to provide corrective measures 

and adjustments required for the remaining period of the programme, to achieve the intended 

results.  

1.2. Overview of the Evaluation Subject 
3. The subject of the evaluation is the WFP implementing USDA-funded SFP in Bangladesh from 

2017-2020. Over the course of three years, WFP is carrying out project activities aimed at (i) 

increasing student enrolment and student-teacher attendance through the provision of school 

meals and recognition of high-performing teachers, (ii) improving literacy among school-aged 

children and the quality of education through early grade reading and other learning 

interventions, (iii) improving the health and dietary practices of students by improving water 

systems and latrine facilities and through water, sanitation and hygiene education initiatives, 

(iv) increasing government ownership through capacity building activities, and (v) increasing 

awareness regarding the importance of education among parents and community members 

through ongoing advocacy campaigns. 

4. WFP is providing micronutrient-fortified biscuits to around 47,689 primary-school-aged children 

per year in two upazilas in Cox’s Bazar district - Ukhiya and Kutubdia. The programme is targeting 

146 government- schools and 11 madrasahs in Ukhiya. The programme intervention map is 

presented in Annex A.  The status of distribution during the period October 2018- March 2019 is 

as given below: 
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Table 1: Commodity Direct Distribution:  Bangladesh FY 2017 Award 

Period (October 1, 2018 - March 31, 2019) 

Commodity Direct Distribution Report (Oct 2018 - March 2019 ) 

Commodity  Quantity (MT)  Distribution 
Region  

Beneficiaries Comment 

Total 
Received  

Expected 
Distributions  

Actual 
Distributions  

Fortified biscuit 118.78 133.44 118.78 Ukhiya 31,380 The distribution 
was started from 
end of Nov' 18 in 
Kutubdia and 
from Jan' 18 in 
Ukhiya.  Fortified biscuit 67.889 73.224 67.889 Kutubdia 15,411 

Total      186.669       

Source: WFP Semi Annual Report 

 

5. An end line evaluation of the 2015-17 SFP highlighted the need to strengthen the functioning and 

role of School Management Committees (SMCs) (especially women members) in the SFP, improve 

teaching and learning environment in schools, improve training (and re-training) of teachers on 

new teaching techniques and methods, and strengthen coordination and partnerships with the 

Ministry of Primary and Mass Education (MoPME), Government of Bangladesh (GoB). The poorly 

accomplished outputs on training in safe food preparation and storage practices was also 

elaborated upon. Teacher’s shortage and inadequate school infrastructure were identified as 

external factors affecting the literacy outcome. The SFP-FY17 award incorporated all the 

recommendations (in the programme design) from the previous evaluation except addressing the 

shortage of teachers. This required direct intervention from GoB.  

6. The scope of the evaluation is to address the proposed key evaluation questions including 

activities and processes related to the programme’s formulation, implementation, resourcing, 

monitoring, and evaluation.  

7. In accordance with the advice from the government to the district level officials, that restricts 

the access to teacher’s attendance to district and upazila officers, evaluation of indicators based 

on teacher’s attendance has been excluded from the scope of evaluation. 

8. Objectives, Outcomes and Activities: The strategic objectives and foundational results and 

expected outcomes have been presented in the results framework in Annex B. Key activities 

under each of the strategic objectives of the programme and indicators are presented in Annex 

C. 

9. Planned Outputs and Beneficiaries: The USDA McGovern-Dole FY-17 project is expected to 

benefit 47,689 schoolchildren of Grades I-V in 146 schools by providing approximately 9.3 

million micro-nutrient fortified biscuits per year and supporting complimentary education 

interventions in two upazilas (Ukhiya and Kutubdia) of Cox’s Bazar. The project is also expected 

to aid the formulation and operationalization of the first National School Meal Policy (NSMP) and 

help mainstream Government of Bangladesh’s National School Feeding in Poverty Prone Areas 

Programme (NSFPPA) into the Primary Education Development Programme (PEDP IV). Details 

of the planned outcomes have been provided in Annex D. The overall targeted beneficiaries and 

regions in line with the GoB and USDA priorities are presented in Annex E. 
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10. Partners: WFP has established strategic partnerships and leveraged support from government 

institutions, other UN agencies and NGOs towards achieving the McGovern-Dole goals. The list 

of partners along with their responsibilities is presented in Annex F.  

11. Resource Requirements and Funding of USDA McGovern-Dole SFP: WFP has allocated 

$17,119,720.00 for donations of commodities, transportation, and financial assistance through 

the USDA McGovern-Dole SFP. WFP is providing financial support to its implementing partners 

for covering the direct programme costs and administration expenses. The detailed programme 

costs, line item costs and activity-wise project operating budget is provided in Annex E. 

12. Gender Dimensions of intervention: SFP by design, does not have a specific focus on gender 

related issues. However, WFP aims to encourage the equal participation of women and girls in 

all project activities. Distribution of biscuits is done in a gender equitable manner, wherein all 

boys and girls in the target schools are provided biscuits. 

1.3. Context 
13. With a population of over 160 million, Bangladesh has increased its HDI value by 57.1% during 

the period 1990 to 2017, putting itself in the medium human development category2.  Gross 

National Income (GNI) per capita has also increased by 178.6 percent during the same period. 

However, despite significant gains in macro-economic growth and human development over the 

past decade, Bangladesh’s Human Development Index (HDI) of 0.608 is below the average of 0.645 

for countries in the medium human development group. The Multidimensional Poverty Index 

(MPI)3 which includes education, health, and standard of living also highlights widespread income 

poverty in Bangladesh. 40.7 percent of the country’s population (64 million people) is multi-

dimensionally poor. The contributions of deprivation from education, health, and standard of 

living to overall poverty are 28.4, 26.1, and 45.5 percentage points respectively.  

1.3.1 Food Security and Nutrition  

14. Bangladesh has made impressive gains with regard to improving the state of food security over 

the past few decades, wherein the prevalence of undernourishment has declined from 32 percent 

in 1990 to 15.2 percent in 20164. However, there are still 26 million people who are food-insecure.  

15. The Food Security and Nutrition Surveillance Project reports shows that while food insecurity has 

declined for all the quintiles, it has declined relatively slowly for the poorer ones. In 2010, the 

proportions of food-insecure households were found to be 68 percent for the bottom two quintiles 

and 20 percent for the top two quintiles. By 2014, these proportions had come down to 43 percent 

among the bottom two quintiles and 6 percent among the top two5. These figures suggest that the 

rate of progress was much slower for the poorer groups6. Moreover, existing household-level food 

insecurity is exacerbated by poor access to food and limited dietary diversity, in turn worsening 

undernutrition.  

                                                           
2 United Nations Development Programme. (2018). Human development indices and indicators: 2018 Statistical update. 
3 Human Development Report 2016-Human Development for Everyone: Briefing note for countries on the 2016 Human  

Development Report 
Note: The HDR 2018 Statistical Update does not contain the MPI due to methodology revisions and will be available in 
due course.  If made available, the same shall be updated in the evaluation report. 

4 https://knoema.com/atlas/Bangladesh/topics/Health/Nutrition/Prevalence-of-undernourishment 
5 Helen Keller International and James P. Grant School of Public Health). (2015). State of Food Security and Nutrition in 

Bangladesh: 2014. BRAC University: Dhaka  
6 Ahmed, Akhter. (2017). Strategic Review of Food Security and Nutrition in Bangladesh. 10.13140/RG.2.2.24673.71529. 

https://knoema.com/atlas/Bangladesh/topics/Health/Nutrition/Prevalence-of-undernourishment
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16. The concerns about food security and nutrition are emerging as a result of climate change. About 

half of the population already suffers from iron and zinc deficiency and there exists, a genuine 

concern that rising carbon dioxide in the atmosphere will exacerbate the problem of micronutrient 

deficiencies. Increased salinity due to the inflow of sea water into groundwater in the coastal areas, 

especially in districts like Cox’s Bazar, poses the threat of altering the micronutrient content of 

staple foods, including rice.  

17. The Joint Response Plan (JRP) for Rohingya Humanitarian Crisis 20197 by the Food and 

Agriculture Organization (FAO) suggests that 695,000 people are severely food-insecure in Cox’s 

Bazar. The JRP also reports that Cox’s Bazar has borne significant negative impacts on the 

environment leading to a reduction in agricultural production. A study conducted in Bangladesh 

by FAO on gender and food security8 highlighted the gender differences in access to food and 

related resources. 

1.3.2 Health 

18. With a current expenditure of 3 percent of its Gross Domestic Product (GDP) on health9, 

Bangladesh spends well below the already-low South East Asia regional average of 4.6 percent10.  

19. While the Human Development Report (HDR) 2018, indicates improvement in life expectancy at 

birth from 58 to 73 years during 1990-2018, the under-five mortality rate per 1,000 live births is 

34.2.11 In case of SFP intervention upazilas (in Cox’s Bazar), the under-five mortality rate in 2015 

was 47.4 and 5.6 for Kutubdia and Ukhiya respectively12 .  

20. All 64 districts in Bangladesh are endemic with parasitic diseases, with 78 million (55%) infected 

with roundworm13. The most vulnerable to such infections are the 5-14 years age group as 

roundworm causes impaired growth and cognition development among children. To address this, 

GoB’s Ministry of Health and Family Welfare (MoHFW) initiated a deworming programme in 2010. 

It also initiated the “Little Doctor” initiative, with an aim to increase drug coverage (for 

deworming) as well as knowledge on important health matters among students, especially on 

personal hygiene. Deworming is now conducted for children aged 5-12 years in all primary level 

schools in the country. 

1.3.3 Education  

21. With over 2 percent of GDP and 18.8 percent of total government expenditure being spent on 

education14, there has been a significant improvement in the status of children’s education.  The 

country’s net enrolment rate (NER) at the primary school level has increased from 80 to 95 percent 

during 2000-2017. In 2017, female NER was 93 percent and male NER 89 percent in primary 

schools. Furthermore, as per the World Health Organization, the Gender Parity Index (GPI)15 for 

gross enrolment ratio in primary education for Bangladesh was 66.2 in 2015. 

                                                           
7 http://www.fao.org/3/CA3252EN/ca3252en.pdf 
8 Alston, M., & Akhter, B. (2016). Gender and food security in Bangladesh: the impact of climate change. Gender, Place & Culture, 

23(10), 1450-1464. 
9 2018 Health SDG Profile: Bangladesh 
10 World Health Organization. (2017). New perspectives on global health spending for universal health coverage (No. 

WHO/HIS/HGF/HFWorkingPaper/17.10). World Health Organization. 
11 United Nations Development Programme, Human development indices and indicators: 2018 Statistical update. 
12 http://app.dghs.gov.bd/localhealthBulletin2016/publish/publish.php?org=10000924&year=2016&lvl=1 
13 Rahman, M. M. (2017). Biannually school-based deworming by Mebendazole 500mg has reduced the worm load 

drastically in Bangladesh. EC Bacteriology and Virology Research, 2, 113-114. 
14 Bangladesh Education Statistics 2018; BANBEIS  
15 The GPI is the ratio of girls to boys enrolled at primary level in public and private schools. 

http://www.fao.org/3/CA3252EN/ca3252en.pdf
http://app.dghs.gov.bd/localhealthBulletin2016/publish/publish.php?org=10000924&year=2016&lvl=1
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22. The quality of education, however, has not been able to match the level of enrolment rate. 

According to the World Development Report 2018, 35 percent of grade III students scored too low 

to even be tested on reading comprehension in Bangla, and only 25 percent of grade V students in 

the country passed the minimum threshold in mathematics. National learning assessments by the 

GoB also show poor literacy and numeracy skills among students wherein only 25 to 44 percent 

of the students in Grades V-VIII have mastery over Bangla, English and Mathematics.   

23. It is also interesting to note that when the HDI for Bangladesh is discounted for the inequalities, 

especially in education, the loss is of 37.3 percent, indicating a high variation in the mean years of 

schooling within the country. Furthermore, the GDI indicates that the mean years of schooling for 

girls is lower (5.2) as compared to boys (6.7).  

24. It is important to highlight that among all districts, Cox’s Bazar’s performance on indicators such 

as primary education NER and dropout rates is lowest in the country. The NER in Cox’s Bazar is 

72.6 percent for boys and 69 percent for girls, compared to the national average of 98 percent. 

Further, the net attendance ratio for primary school age children is 65.6 percent16 as compared to 

national average of 73.2 percent. Similarly, while the national average dropout rate for boys and 

girls is 14 percent and 11 percent respectively, it is 39.6 percent (for boys) and 23 percent (for 

girls) in Cox’s Bazar. 

1.3.4 Water, Sanitation and Hygiene 

25. According to the Joint Monitoring Programme (JMP) Report 2017, the proportion of population 

with access to safely managed water is 56 percent while the proportion of population with access 

to ‘at least basic’ sanitation is 48 percent. 

26. With regard to the WASH situation in schools, the WASH Watch report revealed that as of 2016, 

73 percent of primary schools had access to ‘basic water service’ whereas 17 percent did not have 

access to a water service at all. Also, while 57 percent primary schools had access to a ‘basic’ 

sanitation service, only 39 percent of primary schools had access to basic hygiene services (facility 

with water and soap).  

27. Furthermore, as per the WASH Sector Cox’s Bazar Situation Report17 (August 2018) by the Inter 

Sector Coordination Group, 1.05 million people in Cox’s Bazar are still in need of immediate WASH 

support.  

1.3.5 School Feeding Needs 

28. Malnutrition estimates from the Global Nutrition Report (2018) show that wasting in Bangladesh 

is at 14 percent among children under five years and has not shown much progress against the 

global nutrition targets of 201818. Similarly, about one out of three children (32.6%) under five 

years are underweight. In case of Cox’s Bazar, 40.5 percent of children under five are under weight, 

while 49.5 percent19 children are stunted. 

29. The WFP-CO’s Vulnerability Assessment and Mapping (VAM) Unit assessed priority districts and 

sub-districts by using a weighted index combining food insecurity, nutrition, poverty, and 

education indicators. The report pointed to a high need of intervention in Cox’s Bazar district. The 

                                                           
16 Multiple Indicator Cluster Surveys (MICS) 2012-13. 
17https://reliefweb.int/sites/reliefweb.int/files/resources/operation_presence_map_wash_sector_august_2018_ta_0.pdf 
18 2018 Nutrition country profile accessed from www.globalnutritionreport.org Source: UNICEF/WHO/World Bank 

Group: Joint child malnutrition estimates. 
19 Multiple Indicator Cluster Surveys (MICS) 2012-13. 

https://reliefweb.int/sites/reliefweb.int/files/resources/operation_presence_map_wash_sector_august_2018_ta_0.pdf
http://www.globalnutritionreport.org/
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district has a poverty rate of 22 percent and extreme poverty rate of 11.3 percent. Further, it is 

highly food insecure with over 34 percent of the population living below the food consumption 

poverty line20. The region is also experiencing a Level 2 emergency with the influx of over 900,000 

Rohingya refugees from Myanmar which is further exacerbating food insecurity. 

1.3.6 Gender Analysis 

30. Although the constitution of Bangladesh guarantees equal rights, women and girls in Bangladesh 

still lag behind men in many aspects of life. Discrimination against women and male dominance is 

a prevalent feature of society, especially in rural areas.  

31. The World Economic Forum’s Global Gender Gap Reports (2017 and 2018)21 revealed that 

Bangladesh has progressed significantly from its position as 72nd in 2016, 47th (in a tally of 144 

countries) in 2017, and 48th amongst 149 countries in 2018, leading South Asia in terms of gender 

equality. The country was ranked 135 in labour force participation, 105 in wage equality, 114 in 

earned income, and 135 in legislators, professionals/technical workers, thereby concealing the 

continued struggle with violence against women, wage disparity and the participation of women 

in workforce. 

32. While poverty rates in Bangladesh are decreasing, vulnerability to poverty continues to have 

concrete gender dimensions. Significant disparities in employment and wage rates persist (female 

GNI 2,041; male GNI 5,285)22 which, combined with considerable gaps in asset ownership, 

seriously limit women’s economic opportunities. ILO reports that participation of women in the 

formal labour market (43.1%) lags far behind that of men (81%)23, and the rates of business 

ownership by women are even lower. With a large population mostly engaged in informal labour, 

women are faced with lower income, greater insecurity, and unfavourable working conditions. 

33. Gender-based capability poverty continues to be a key issue in the health and education sectors 

despite significant improvements in recent years, and is reflected in poor nutrition, maternal 

mortality and child mortality indicators. For every 100,00024 live births, 176 women die from 

pregnancy-related causes. While the adolescent fertility rate has shown improvement since 2006, 

it still remains an area of concern. 

1.3.7 Government Policies and Programmes 

34. The Government of Bangladesh envisions transforming Bangladesh into a middle-income country 

by 2021 and a prosperous country by 2041. The government has translated this vision into an 

actionable agenda by formulating the Perspective Plan (2010-2021) and two Five Year Plans (6th 

and 7th FYPs)25 by integrating Sustainable Development Goals (SDGs) into it. Given the 

comprehensiveness and cross-cutting nature of SDGs, policy coherence is very critical.  

35. The government is implementing the National Education Policy since 2010. During the course of 

implementation, it extended the compulsory pre-primary and primary education to Grade VIII. 

This, however, had to be rolled back due to the lack of infrastructure. Efforts to increase the 

                                                           
20 Terms of Reference (TOR) of Fiscal Year (FY) 2017 – FY2020 McGovern-Dole International Food for Education and 

Child Nutrition Grant (McGovern-Dole) 
21 The Global Gender Gap Report benchmarks countries on their progress towards gender parity across four thematic 

dimensions: Economic Participation and Opportunity, Educational Attainment, Health and Survival, and Political 
Empowerment. 

22 United Nations Development Programme. (2018). Human development indices and indicators: 2018 Statistical update. 
23 International Labour Organization, ILOSTAT database (2017) 
24 Islam, M. S., & Hasan, M. N. (2017). Bangladesh. In The World Guide to Sustainable Enterprise (pp. 36-41). Routledge. 
25 https://info.undp.org/docs/pdc/Documents/BGD/UNGA_Booklet_2017.pdf 

https://asiafoundation.org/2015/11/18/bangladeshs-women-entrepreneurs-push-forward/
https://asiafoundation.org/2015/11/18/bangladeshs-women-entrepreneurs-push-forward/
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educational participation (enrolment, attendance, persistence etc.) are being made through the 

Primary Education Stipend Project (PESP).  

36. The recent Fourth Primary Education Development Programme (PEDP4), GoB’s flagship 

programme in the education sector for the duration 2019 to 2023, aims at providing children of 

pre-primary to grade V quality education with key emphasis on efficiency, inclusivity and equity. 

The programme aims at deploying quality teachers who would be provided with continuous 

professional development.26  

37. The MoHFW embarked on a sector-wide approach (SWAp) modality for the health, nutrition and 

population (HNP) sectors in 1998. Assessments indicate that the MOHFW has made substantial 

progress in health outcomes and health systems strengthening27.  

38. However, undernutrition costs Bangladesh more than 7,000 crore BDT (US$ 1 billion) in lost 

productivity every year28, and even more in healthcare costs29. The Second National Plan of Action 

for Nutrition (NPAN-2), an integrated and multi-sectoral framework for improving the nutritional 

status in the country, acknowledges that ensuring effective investments in nutrition is estimated 

to lead to economic gains in Bangladesh, through an estimated increased productivity, exceeding 

70,000 crore BDT by 202130 and possibly even more31.  

39. GoB has also formulated a comprehensive National Social Security Strategy (NSSS) to integrate all 

safety net programmes. The coverage of social safety net recipients is 27.80 percent and the 

allocation has been increased from 1.9 percent of GDP in FY09 to 2.3 percent in FY17 (Household 

Income and Expenditure Survey, 2016). 

1.3.8 Development Assistance in Bangladesh 

40. Bangladesh receives development assistance from various sources. The World Bank is 

implementing a “Transforming Secondary Education for Results (TSER)” project to support the 

government’s Secondary Education Development Programme, which is expected to benefit 13 

million students from Grades VI-XII. It is expected to enhance the quality of teaching and learning 

as well as improve access and retention of students, especially girls and children from poor 

households.  

41. Further, aiming to reach over 18 million children studying in pre-primary level to grade V, World 

Bank is implementing the Quality Learning for All Programme (QLEAP) across the country. The 

programme will help improve the quality of education and ensure equitable access to primary 

education. The programme aims to bring about one million out-of-school children to learning 

centres that would follow national primary education curriculum, and thus help them integrate 

with the formal education system. The project will also build close to 95,000 classrooms, teachers’ 

rooms, and multipurpose rooms to ensure international standard students-to-classroom ratio. It 

will also build 80,000 WASH blocks and 15,000 safe water sources with special emphasis on 

                                                           
26 http://documents.worldbank.org/curated/en/857071529206219039/pdf/BANGLADESH-QLEAP-PAD-05252018.pdf 
27 Ahsan, K. Z., Streatfield, P. K., Ijdi, R. E., Escudero, G. M., Khan, A. W., & Reza, M. M. (2015). Fifteen years of sector-wide 

approach (SWAp) in Bangladesh health sector: an assessment of progress. Health policy and planning, 31(5), 612-623. 
28 FAO, WFP and IFAD. 2012. The State of Food Insecurity in the World 2012. Economic growth is necessary but not 

sufficient to accelerate reduction of hunger and malnutrition. Rome, FAO. 
29 UN Renewed Efforts Against Child Hunger (REACH), Undernutrition in Bangladesh A Common Narrative. 2014 
30 Howlader, et al. (2012). Investing in Nutrition Now: A Smart Start for Our Children, Our Future. Estimates of Benefits and 

Costs of a Comprehensive Program for Nutrition in Bangladesh, 2011– 2021. PROFILES and Nutrition Costing Technical 
Report. Washington, DC: Food and Nutrition Technical Assistance III Project (FANTA), FHI 360 

31 Ministry of Health and Family Welfare, Government of Bangladesh, 2017. Second National Plan of Action for Nutrition 
(2016-2025) 
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facilities for girl students and female teachers. Moreover, hygiene promotion will be integrated in 

the revised curricula and textbooks.  

42. Bangladesh also receives development assistance from the US Government and its agencies. USDA 

is providing assistance through Winrock International as part of the Food for Progress 

programme. This programme aims to improve agricultural productivity and expand the trade of 

agricultural products in Bangladesh.32 

43. Additionally, the Feed the Future programme (part of the US Government-funded Global Hunger 

and Food Security Initiative) helps more than 700,000 farmers to increase their production of 

food, commercial crops, fish, and livestock, gain access to markets, and improve the nutrition of 

their families. 33 

44. USAID is also providing support to GoB towards enhancing agricultural productivity, diversifying 

production to improve nutrition, building capacities of farmers to upgrade to new technologies, 

improving market systems and contributing to women’s empowerment in agriculture. 34 

45. Further, a relevant US Government Foreign Assistance supported programme is the MaMoni 

Maternal and Newborn Care Strengthening activity, implemented by Save the Children for the 

period of 2018 – 2032. This programme aims to contribute towards providing quality maternal 

and newborn health care and nutrition services through technical capacity building of human 

resources, improvement of health information systems, development of appropriate guidelines 

and protocols, assistance in policy and strategy development, and strengthening of governance at 

national and sub-national levels. 35 

46. Towards education, USAID is assisting the GoB in improving reading skills amongst primary school 

students through teacher trainings, provision of supplementary reading materials and creation of 

community reading camps. Additionally, in collaboration with BRAC, it is also helping in increasing 

access to schooling among out-of-school children in urban slums. 36 

47. In the WASH sector, Water Aid has also launched the WASH4UrbanPoor project to impact the lives 

of 450,000 staying in slums and low-income urban communities through sustainable WASH 

services in slums, schools, healthcare centres and public places.37  

48. The World Bank is implementing the Multipurpose Disaster Shelter Project in Bangladesh with the 

objective of reducing the vulnerability of the coastal population across selected districts of 

Bangladesh to natural disasters. These shelters will also serve as schools and allow for continued 

use and upkeep of the infrastructure in non-disaster periods.  

49. In addition, NGOs are a major performer working on diverse areas like healthcare, education and 

safe drinking water. For instance, BRAC in Bangladesh has been providing education in a cost-

effective way which has boosted both school attendance and retention. BRAC schools have 

initiated two measures; separate toilets and two free sets of school uniform for girls. 

50. UNICEF is also contributing to the development of Bangladesh in the sector of health, nutrition, 

education and WASH. 

51. The United Kingdom's Department for International Development has provided more than £80 

million to UNOPS for addressing challenges related to the humanitarian context of Cox’s Bazar 

                                                           
32 https://www.fas.usda.gov/programs/food-progress 
33 https://www.feedthefuture.gov/country/bangladesh/ 
34 https://www.usaid.gov/bangladesh/agriculture-and-food-security 
35 https://www.foreignassistance.gov/explore/country/Bangladesh 
36 https://www.usaid.gov/bangladesh/education 
37 https://www.wateraid.org/bd/media/wateraid-launches-the-wash4urbanpoor-project-aiming-to-serve-450000-urban-

poor-with-water 

https://www.fas.usda.gov/programs/food-progress
https://www.feedthefuture.gov/country/bangladesh/
https://www.usaid.gov/bangladesh/agriculture-and-food-security
https://www.foreignassistance.gov/explore/country/Bangladesh
https://www.usaid.gov/bangladesh/education
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district. UNOPS is working closely with 15 implementing partners to extend support through 

improving access to food, education, health, sanitation and jobs. These partners include Action 

Against Hunger, BRAC, Christian Aid, Handicap International, HelpAge International, International 

Organization for Migration, Oxfam in Bangladesh, Save the Children International, Solidarités 

International, UNICEF, United Nations High Commissioner for Refugees, UNFPA, UN Women, 

World Food Programme and World Health Organization. 

1.4. Evaluation Methodology and Limitations 
52. The MTE adopts mixed methods approach (quantitative and qualitative) to present the evaluation 

findings. The difference in the status of indicators from baseline to mid-term is examined through 

the performance of comparison schools vis-a-vis intervention schools supported by FY17 project 

(provision of fortified biscuits and trainings). 

53. The methodology entailed a desk review of project documents and other supporting documents 

along with primary data collection which included both quantitative and qualitative methods (key 

informant interviews and focus group discussions). Data from the primary survey has been 

triangulated to assess the reliability and validity of the data by comparison of perspectives of 

different stakeholders on the same issue. In order to mainstream GEEW throughout the analysis, 

all school-level data includes analyses disaggregated by sex, and the sampling of students ensured 

equal representation of boys and girls. 

54. A summary of the methodology presenting the method of data collection, the target 

groups/sources of information, the nature of the interviews, and the indicative outputs is 

presented in Annex H. 

55. Evaluation Criteria and Questions: The evaluation through the lens of relevance, efficiency, 

impact, effectiveness and sustainability (a) assesses and reports on the performance and results 

of the FY17 project (with reference to the baseline values); (b) draws lessons for learning – 

identifying reasons why certain results occurred or not; (c) identifies corrective actions and 

adjustments for the remaining period of the project to ensure the achievement of targets and 

sustainability of results. The evaluation matrix (Annex L) highlights the key information areas 

mapped with the mid-term evaluation questions, the approach for data collection and data 

sources. Wherever appropriate, gender dimensions have been factored into the sub-

questions/key information areas for each evaluation question.  

56. Through the use of both quantitative and qualitative tools, the evaluation has determined the 

current status of achievement against the indicators and reasons that are leading to the progress 

or affecting the performance of the project. Further, it highlights the perceptions of the programme 

beneficiaries (such as parents, students and SMC members) and their overall experience with 

regards to the services being provided as part of the project.  This will help understand the 

enablers and barriers in the achievement of desired outcomes and identify what more needs to be 

done. The MTE also assesses the extent to which the recommendations made in baseline study 

have been implemented.  

57. The quantitative questionnaires presented in Annex M covers key programme outcomes: literacy, 

attendance, and attentiveness. Other outcomes include enrolment, disease-related absenteeism of 

students, dietary diversity score, and status of availability of WASH facilities in schools are also 

included.  

58. The qualitative tools are also presented in Annex C. The qualitative tools focussed on 

understanding beneficiaries’ experience with the project activities as well as getting their views 
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on what is missing from a school feeding programme and what WFP can do better. The structured 

tools were administered with the following respondents: 

a. School-going children: Children from Grades I-V were selected through random sampling and 

interviewed. The questions mainly catered to their receipt of biscuits, attendance, illness-

related absenteeism, and their home and class learning environment. Further, it also 

attempted to understand their participation in the various activities being implemented under 

the programme. For children in Grade III, the Early Grade Reading Assessment (EGRA) tool 

was administered to assess their learning levels. Both quantitative and qualitative tools were 

administered with students. 

b. Parents: Parents of the sampled school going children were interviewed to collect data on 

receipt of biscuits, their awareness about project activities and contribution to the project, the 

dietary diversity of children, educational environment at home, awareness on child health and 

nutrition practices, adoption of these practices, and validate the information collected from 

their wards. Both quantitative and qualitative tools were administered with parents. 

c. School-based respondents: Questionnaire for the school provided information on aspects 

(either through observations or through discussions with the headmaster) related to 

enrolment data, attendance data (of students), student attentiveness, infrastructure, 

maintenance, biscuit utilisation, and specific questions on the provision of biscuits. 

Additionally, questions related to classroom libraries, school gardens, little doctors and WASH 

were also included. Further, a questionnaire was developed for the headmaster to capture the 

roles and responsibilities played by him/her as school administrator. The other respondents 

from school included school teachers and storekeepers. The mapping of the questionnaire with 

the indicators is provided in the form of a table in Annex M along with the tools. Further, 

classroom observations helped understand if the teachers demonstrate the use of new 

techniques with students for easy comprehension and use improved teaching materials for 

better learning outcomes. Discussions were also undertaken with SMC members to 

understand their role in the project as well as their involvement in school related decisions.  

d. KIIs were also held with government officials at the national and district level, focusing on 

their current engagement with the implementation of the FY17 project and SFP, the 

contribution of WFP in augmenting their capacities to implement SFP and the support required 

to ensure implementation of activities independently in a sustained manner. The discussion 

guide for the capacity building component with the representatives, GoB is provided in Annex 

M. A communication was sent to the relevant government departments highlighting the 

evaluation plan and schedule of the meetings.  

e. Representatives, WFP CO: In order to further understand the challenges faced during one 

year of implementation, success stories and learnings, in depth discussions with 

representatives of WFP CO were conducted. The discussion guide for the capacity building 

component with the representatives, WFP is provided in Annex M 

f. KIIs with representatives from RtR, MA, and YPSA were conducted to better understand their 

role and engagement in the programme. 

59. Site Mapping: The MTE covers the diversity of geographical locations of the schools (i.e., both 

schools that are easily accessible by roads and those that are located in difficult terrain). The 

advantage of this approach is that the intensity of the evaluation vis-à-vis community response in 

diverse geographies increases, adding value to the data. This ensures upholding both WFP’s 

mandate and the government’s concerns.  
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60. The sample for MTE spreads across two sub-districts (Ukhiya and Kutubdia) of Cox’s Bazar. 

Following the approach adopted during baseline, 50 schools were sampled. Of these, 30 were 

intervention schools (in Ukhiya and Kutubdia) and the remaining were comparison schools in 

Ramu (same district, different sub-district/upazila). The sample of the schools spread across the 

district was in the same proportion as the number of programme schools present in the district, 

thus ensuring statistical representation of the sample. The schools were selected using simple 

random sampling, in line with the baseline methodology.  

61. The sample size was calculated at the project level, using the ‘differences method’ formula with a 

finite population (confidence interval of 1.96, estimated difference set at 5%). Accordingly, the 

sample size for intervention schools for quantitative data collection was 390 students (13 students 

per school). By allocating schools as per their probability proportionate to size (i.e. the total 

number of GPS in the two upazilas), 12 schools in Kutubdia and 18 schools in Ukhiya were selected 

randomly. Two students in each grade were randomly selected from Grade I-V. For Grade III, the 

sample size was 5 students per school (refer Annex J for detailed sampling). Deviation from the 

above was made in the case of administering the EGRA38 tool and for estimating the attendance. 

The sample size to administer EGRA tool was 14 students of Grade III per school; 9 more students 

were randomly selected in addition to the selected 5 students (for quantitative data collection) in 

Grade III. Similarly, 260 students from 20 comparative schools (13 per school) in Ramu were 

selected. Overall, 650 students from 50 schools were covered. The list of sample schools is 

presented in Annex K.  

62. In each sampled school, equal number of boys and girls were selected randomly, ensuring gender 

representation at the time of the survey. The school administrator was requested to inform the 

students and their parents in advance about the survey. This approach increased the probability 

of parents’ availability for the interviews, who otherwise might have been engaged in their daily 

work and chores.  

63. For focus group discussions (FGD), 20 percent of the schools from the sample were randomly 

identified. For each category, namely students, SMC members and parents, 6 FGDs from the 

intervention schools and 4 FGDs from the comparative schools were conducted (per respondent 

type, through random selection). Overall, 30 FGDs (10 for each category) were conducted. The 

FGDs were conducted in the school premises to ensure availability of all respondents (for which, 

prior intimation was ensured).  

64. The data collection team (through Data Management Aid), consisted of locals from 

Chittagong/Cox’s Bazar/Dhaka. NRMC provided the data collection team a detailed explanation of 

the tools (three-day class room training), followed by a field practice for one day. During training, 

specific sessions were conducted on ethical considerations during data collection, data integrity 

and interacting with children.  

 

1.4.1 Validation Workshop 

                                                           
38 EGRA test is a reading-comprehension test. As outlined in the methodology section, the reading test was administered by 

counting the number of words read correctly in a minute. For testing comprehension, the students were allowed time to 
complete reading the entire text and then answer the questions. 
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65. With an objective of validating findings of MTE and aid cross learning among stakeholders 

(MoPME and DPE officials at national and district level, implementation partners, SMC members, 

teachers and parents) a validation workshop was conducted in Cox’s Bazar39 and Dhaka. Further, 

workshop aimed at triggering discussions around responsibilities that each category of 

stakeholders can commit to ensure achievement of targets of SFP during the remaining period of 

the project and, foster collective action.  

66. The workshop in Cox’s Bazar was attended by education officials at the district and upazila level, 

WFP representatives, SMC members, teachers and parents. Post the presentation on findings of 

MTE, four groups were created for discussion. Three groups were homogenous representing (i) 

parents; (ii) teachers and headmasters and (iii) SMC members. The fourth group represented 

officials at district and upazila level and implementing partners. Each group discussed on (i) 

What’s working well with SFP; (ii) What needs to improve; (iii) How can each group (as 

representative of a category of stakeholders) support in achievement of targets under SFP and , 

(iv) What support would a group require from other groups in order to enable them fulfil their 

commitments. 

67. In Dhaka, workshop was attended by officials from MoPME, DPE, Information Management 

Division (IMD), Department of Agricultural Extension (DAE) and Bangladesh Institute of Research 

and Training on Applied Nutrition (BIRTAN). In addition to the discussion on findings of MTE, the 

participants specifically discussed recommendations in terms of (i) importance to SFP; (ii) 

feasibility of implementation. 

1.4.2 Gender dimensions of the mid-term evaluation 

68. For the evaluation, gender analysis was considered as a prerequisite to ensure that the design, 

planning, implementation, monitoring and evaluation of the programme take into account the 

existing gender disparities. The evaluation has incorporated inputs from the Technical Note on 

Integrating Gender in WFP Evaluation, 2019 and Gender Equality and Empowerment of Women 

(GEEW) framework to adequately focus on the gender dimensions within the programme. The 

design of the evaluation (methodology and the analytical framework) has taken into consideration 

the United Nations Evaluation Group (UNEG) indicators, specifically relating to gender equality 

and human rights. Towards this, equal representation of boys and girls was ensured in the 

discussions with students. Additionally, separate FGDs with mothers and fathers was conducted. 

Primary data on progress against outputs and outcomes has been disaggregated by gender.   

69. The evaluation is guided by WFP’s latest Gender Policy (2015-20). Aligning with these principles, 

we understand that development programmes affect women, men, boys, and girls differently. 

Hence, the evaluation emphasises on testing the programme’s coherence with the national policy 

on gender, and operates inclusive strategies and implementation based on a sound gender 

analysis. The evaluation focusses on data disaggregated by sex and age, providing empirical 

insights that can be used and built upon by the users.  

1.4.3 Data Analysis 

70. Considering that the Difference-in-Difference analysis was not possible during the baseline, an 

activity evaluation was proposed in the inception report to collect comparative monitoring data 

                                                           
39 Workshop in Cox’s Bazar was conducted on 11th November 2019. In Dhaka, it was conducted on 13th 
November 2019. 
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from comparison schools. Accordingly, for school feeding indicators, a direct comparison between 

the intervention and comparison schools has been undertaken. On literacy indicators, comparison 

between the intervention and comparison schools was not possible during the baseline, given that 

the Reading Enhancement for Advancing Development (READ) programmes40 had ended just prior 

to the commencement of the baseline survey. The MTE therefore, followed the hypothesis 

formulated during baseline that while the performance against the literacy indicators will improve 

in the intervention schools, with the cessation of the literacy intervention in Ramu, higher levels 

of literacy indicators are unlikely to be maintained. Considering this, for literacy indicators, a 

comparison between the baseline values and mid-term values of intervention schools was carried 

out to measure change. 

71. Qualitative data on the other hand, was analysed by categorizing the findings as per the functional 

areas under the project level results framework provided in the ToR. These findings were then 

mapped against the evaluation questions and the OECD-DAC criteria to help identify the strength 

of the evidence to answer each question. Triangulation was undertaken within methods, where 

appropriate, by comparison of perspectives of different stakeholders on the same issue. For 

example, if the students mentioned that they were absent for five days in the last month, this was 

cross-checked with the attendance data available in the school and through their parents. 

Complementary observations (through KIIs and FGDs) have been triangulated with the findings of 

quantitative survey for final analysis and preparation of the evaluation report.  

1.4.4 Limitations and Risks 

72. The implementation of the programme activities commenced from October 2018. Due to limited 

duration of implementation prior to commencement of data collection (July 2019) for MTE, the 

evaluation may not highlight/report significant change/impact of the programme’s activities.  

73. The evaluation measures the attentiveness of children based on information from their school 

teachers, which may be biased based on the teacher’s perception of the child. Attentiveness of a 

student is a function of different variables such as short-term hunger, poor teaching methods, and 

lack of interest in the subject matter being taught in class, and incidents at home, among others.  

74. Following the advice from WFP during baseline, questions on oral fluency and comprehension 

have been asked through the EGRA tool during the mid-term. This approach was adopted 

considering that in case the student was unable to clear the comprehension test, it would be 

prudent to examine whether s/he could read sentences.  

75. Due to the unavailability of the teacher’s attendance data, in accordance with the circular from 

GoB, the evaluation does not report any findings on the related indicator (custom indicator 1.1.1). 

This was discussed and agreed upon with WFP.  

76. In order to ensure availability of respondents, students’ attendance records and biscuit 

distribution records, the visit plan was shared with schools prior to the commencement of survey. 

There is a possibility that with prior information, schools were better prepared and the 

observations that the evaluation team made may not reflect the reality. Triangulation, where 

appropriate, by comparison of perspectives of different stakeholders both quantitatively and 

through FGDs helped in addressing this limitation.   

                                                           
40 READ was a four and a half-year project (2013-2018), supported by the US Agency for International 
Development, to raise reading skill in the early grades of school, implemented by Save the Children in 
Cox’s Bazar and other districts. 
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77. Though the SFP does not have a specific focus on gender related issues, an attempt has been made 

to integrate Gender Equality and Empowerment of Women (GEEW) throughout the evaluation. 

The sampling of students ensured equal representation of boys and girls, and the school-level data 

was disaggregated by sex. The study also examined the status of participation of women during 

SMC meetings. Data obtained for the gender-related questions has been analysed comprehensively 

to report on the gender dimensions of the evaluation. Data on attainment of outputs and outcomes 

has also been disaggregated by gender. 

1.4.5 Ensuring Quality and Adherence to Ethical Standards 

78. WFP’s is closely aligned with UNEG norms, standards and good practices of the international 

evaluation community to ensure that the evaluation process and products conform to the same. 

These standards and guidelines guided the evaluation team at NRMC. The quality assurance expert 

at NRMC ensured that the prescribed quality protocols were integrated with the data collection 

process to obtain reliable data and ensure the quality of deliverables. Some of the key steps to 

ensure quality at various stages of the survey have been mentioned in Annex P.  

79. The evaluation team made sure that no data was collected without consent of the participants or 

approval of the concerned authorities. For this, a verbal consent was sought from all respondents. 

Further, the participants were informed about a) their choice to decline their participation in the 

interview at any time and b) about their rights to confidentiality, anonymity, prevention from any 

harm and access to information about the evaluation. Considering that the MTE engaged children 

(primary school students), special care was sought in ensuring ethical behaviour and 

understanding in data collection. The data collection team was trained on child-sensitive and 

child-friendly techniques so that they are able to engage with children effectively. Students were 

spoken to in a manner that was sensitive and did not cause intimidation, for which the 

enumerators were specially trained. It was ensured that the girl students were interviewed by 

women enumerators to make them comfortable. During the survey, it was ensured that the 

evaluation team did not ask any questions or pose any cross-questions that were personal or 

sensitive, or that might physically, mentally or emotionally harm the respondent (especially 

children). Moreover, ice-breaking games were played with children and informal/casual 

discussions were held with parents, teachers, SMC members and headmasters prior to 

administering any tool, to build rapport and ensure their comfort and ease. Considering that the 

evaluation team was interacting with people from the host communities (given the huge influx of 

Rohingya in Cox’s Bazar), all matters related to access, availability and affordability of goods and 

services were discussed keeping the sensitivity of the context in mind.  

80. Some other measures taken to ensure quality data collection were as follows: 

a. The data collection team comprised of personnel well-experienced in collecting and collating 

both quantitative and qualitative information. Separate teams were made for each 

tool/questionnaire to ensure that the tasks are clearly assigned and the teams are well-versed 

with their respective tools. KIIs with the government officials, WFP field office staff and 

partners were conducted by the NRMC core team (details provided in Annex Q) to ensure the 

quality of discussions with these stakeholders.    

b. As part of quality control and to ensure timeliness of collection of data, NRMC developed a 

detailed field movement plan in advance of the survey and strictly followed it.  There was no 

delay in data collection even during monsoons.  

c. A robust monitoring process was followed for quality assurance during data collection. At 

least one member of the core evaluation team of NRMC was present in the field during the 
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entire period of data collection, accompanying the enumerators for both qualitative and 

quantitative interviews.  

d. Regular updates regarding the progress of the evaluation were provided to the Evaluation 

Manager, WFP – CO by the evaluation team. The team members followed quality norms 

prescribed by WFP. 

2. Evaluation Findings 
81. This section presents the field findings and assesses the relevance, effectiveness, efficiency, 

impact, and sustainability of the programme with gender equity and inclusion mainstreamed 

throughout. The findings have been reported based on the data collected from primary surveys, 

interviews and FGDs as well as secondary review. For the primary data collection, quantitative and 

qualitative data from the stakeholders was triangulated before converging into the overall 

findings. Wherever appropriate, gender dimensions were factored into the sub-questions, 

judgement criteria, and indicators for each evaluation question.  

 

Snapshot of various extracurricular activities undertaken as part of SFP 
Book Captains: Students selected to issue books to their peers from the Classroom Libraries 
provided by Room to Read. They receive a badge, cap and t-shirt in order to distinguish them 
from other students. 
Little Doctors: Students selected to assist in de-worming drives and disseminate health and 
hygiene related messages to their peers in assemblies, classrooms etc. They receive a white 
apron in order to distinguish them from other students. 
Vegetable Garden: A garden established in the school premises where vegetables and fruits 
are grown. The purpose is to teach students about the importance of nutrients and promote 
nutritious dietary practices through practical demonstration. 
Little Agriculturalist: Students selected to be in-charge of the vegetable gardens and 
disseminate nutrition and safe storage related messages to their peers.  
Read Play Festival: A community event to encourage game-based learning. Students play 
word making, reading and spelling games and so on.  
Healthy Meal Preparation Day: A community event to demonstrate nutritious and healthy 
cooking practices. Mothers of the school students cook for this event using vegetables from 
the school vegetable garden. Discussions around nutritious properties of food are also held. 
Grade 1 Reception Day: An event hosted by schools to welcome Grade 1 students and 
felicitate their parents for enrolling their child in the school. The aim is to encourage 
enrolment through recognition. 
 

 

2.1. Relevance 
Evaluation Question 1: Is the project implementation strategy designed to reach the right people with 

the right type of assistance? 
Evaluation Question 2: Is the project aligned with the national government’s policies and strategies 

including education, school feeding, safety net and national five year plans? 
Evaluation Question 3: Does the project complement other donor-funded and government initiatives? 
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82. Considering the poor performance of Cox’s Bazar on indicators of NER and dropout rates41, 

fortified biscuits are one of the means to improve attendance and attentiveness of students. This 

was validated by the views of parents during FGDs, where it was clearly articulated that 

distribution of biscuits act as one of the triggers for students to attend school regularly. It can 

therefore, be inferred that the biscuit distribution intervention is relevant in terms of 

generating interest among students to attend schools regularly.  

83. Despite the improvement in the enrolment rates at the national level, quality of education still 

remains a challenge, as also indicated in the World Development Report 201842. The key 

influencing factors affecting the poor results in Bangla (including reading and comprehension) and 

Mathematics are (i) lack of access to early childhood development programmes, (ii) low quality of 

teaching practices, (iii) challenges related to poor school management, and (iv) low levels of 

overall spending on public education. 

84. In this context, SFP’s implementation strategy that comprises of (i) provision of trainings to 

teachers and headmasters on new teaching techniques, library management and effective school 

management and (ii) establishment of reading corners to improve Bangla reading comprehension, 

find its relevance. Community participation events such as “Read-Play festival” and “Grade I 

Reception day” celebrated as part of SFP also contribute to the relevance of the programme 

since they aim to create awareness around attendance, enrolment and literacy and provide 

platforms to encourage the same.  

85. Discussions with parents revealed that there is a felt need for interventions to increase children’s 

interest in education related activities and to improve their performance. Through interventions 

such as the Read Play festival as well as Book Corners, parents believe that the programme is 

addressing the need for improving the quality of education. Such interventions were appreciated 

as they were not only contributing towards the enhancement of children’s reading fluency and 

comprehension skills but also increasing their interest in education. 

86. SFP’s technical support to the Little Doctor initiative contributes towards strengthening GoB’s 

initiative by augmenting the capacities of Little Doctors to distribute deworming tablets, conduct 

height, weight and eye check-ups and disseminate health and hygiene related messages to peer 

students.  

87. The support towards rehabilitation and construction of water systems and toilets in schools 

addresses the challenge of availability of functional toilets in schools, as highlighted in the baseline 

study that indicated towards poor maintenance and lack of water facilities in toilets. Sensitisation 

of teachers, parents and students on health and hygiene practices planned under SFP further 

creates awareness and influences the target population to adopt good health and hygiene 

practices. Hence, the implementation strategy adopted by the programme, adequately 

targets the right people with the right type of assistance and was therefore, found to be 

relevant.  

88. The National Education Policy (NEP), 2010 articulates GoB’s approach to support ‘education for 

all’, the eradication of illiteracy and improvements in the quality of education.  SFP’s activities such 

as (i) creating awareness on the importance of education, (ii) developing new teaching techniques 

and tools and providing training to teachers on the same, (iii) establishment of class room libraries 

to promote a reading habit among students and; (iv) providing support to GoB in strengthening 

                                                           
41 Details presented in the section on context 
42 Details mentioned in the section on context 
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school governance structures are aligned with Bangladesh’s NEP (2010) and supports MoPME 

in achieving its objectives. 

89. GoB’s flagship programme in the education sector (PEDP4) aims at providing pre-primary to grade 

V students quality education, with key emphasis on efficiency, inclusivity and equity from 2019-

2023. Towards this, the support provided through SFP in terms of providing training to teachers 

on new teaching techniques is aligned with PEDP4. 

90. The NPAN-2 has highlighted the need for and focus towards (i) social protection programmes that 

include school meals and school feeding, (ii) strengthening multi-sectoral programmes towards 

ensuring nutrition and increasing joint efforts and coordination among ministries with regard to 

social safety nets, education, water, sanitation and hygiene, (iii) strengthening/integrating 

nutrition education in regular curricula of primary schools and scaling up school health, school 

feeding and school gardening programmes. Therefore SFP’s activities on (i) distribution of 

fortified biscuits; (ii) supporting vegetable gardens; and (iii) creating awareness on health, 

hygiene and nutrition, aligns with NPAN-2. Furthermore, the SFP also supports MoPME in 

reporting its contribution in the joint efforts of various ministries for implementation of NPAN-2. 

91. Additionally, the NSSS (2015) acknowledged the need to scale-up and increase outreach, access 

and coverage of existing safety net programmes. The implementation strategy of adopting a 

saturated approach in the two upazilas ensures improved coverage of SFP.  

92. In light of the findings above, it can be inferred that the programme is well aligned with the 

national government’s priorities, policies and strategies.  

93. Besides WFP, other development partners such as UNICEF, UNHCR, USAID, BRAC and Save the 

Children are also implementing programmes in Cox’s Bazar. These partners are primarily working 

for Rohingya refugees on aspects such as food distribution, health, water and sanitation, among 

others. For the host community, UNICEF is supporting the creation of child friendly schools and 

early childhood development centres (for preschool children aged 3-6 years). Provision of 

nutrition support services is one of the important support measures to early childhood 

development centres. SFP, through its provision of fortified biscuits to students and 

complimentary education interventions, extends the development partners’ support to GoB from 

early child development centres to primary schooling. The SFP activities were therefore, found 

to be complementing other donor-funded and government initiatives.  

 

2.2. Effectiveness 
Evaluation Question 4: What is the output and progress of project implementation – is the project on 

track to carry out all the activities as planned?  

Evaluation Question 5: To what degree have the interventions resulted in the expected results and 

outcomes – is the project on track to reach set targets? 

Support Improved Literacy and Improve Student Enrolment and Attendance  

Number of textbooks and other teaching and learning materials provided as a result of USDA 

assistance 

94. The survey findings indicate that all the sampled intervention schools have received books from 

WFP as a result of USDA assistance. The periodic monitoring report43 highlights that 82,807 

textbooks and learning materials have been provided to all intervention schools. Additionally, 

                                                           
43 October 18- March 2019; Source: WFP 
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WFP is also providing training to teachers and headmasters with an objective of improving literacy 

outcomes in students. All the sample intervention schools (except one in Ukhiya)44 during the 

quantitative survey, reported receiving training on improving literacy in the past year. All the head 

teachers and 83 percent of the teachers in the sample school confirmed receipt of such trainings. 

 

Number of classroom libraries (book shelves with books) established as a result of USDA 

assistance 

95. Classroom libraries for each grade were observed in all the sampled intervention schools. In case 

of shared classrooms, separate libraries for each grade were observed. These classroom libraries 

have books that are colour-coded based on the difficulty levels of reading. Discussions with the 

headmasters, teachers and students provided an affirmation on support received by the 

intervention schools on aspects related to (a) building capacities of book captains and teachers on 

library management, (b) provision of supplementary books and uniforms for book captains and 

(c) facilitating regular monitoring of students’ reading and comprehension abilities. WFP has also 

initiated a separate Supplementary Reading Material (SRM) period for children, so that they can 

read storybooks in class. This period is conducted once a week wherein teachers and sometimes 

Literacy Facilitators (LFs) interact with students, and help them to read books available in the 

library. 

96. The analysis of findings at a disaggregated level (on the basis of gender) suggest that 85 percent 

boys and 91 percent  girls in sampled schools of Ukhiya, and 79 percent boys and 84 percent girls 

in Kutubdia read books from the classroom library. However, in the case of Ramu, analysis 

highlights that only 49 percent boys and 47 percent girls in the sampled comparison schools read 

extracurricular books from the library45. Discussions with students and parents confirmed issuing 

of supplementary reading materials by students from the classroom libraries on a regular basis 

(weekly) in the intervention schools. During discussions, parents in Ukhiya were able to better 

highlight the functioning of classroom libraries and the roles and responsibilities of book captains 

as compared to Kutubdia. In Ramu, there was no mention of book captains and classroom libraries 

during discussions. This was corroborated from the findings of the quantitative survey where all 

the students indicated that their school (in Ramu) does not have a separate class room library. The 

parents and students however, mentioned having school libraries.  

97. Further, discussions with students in Ramu revealed that they have read all the supplementary 

books provided under the READ programme. It also emerged from discussions with teachers and 

headmasters that there have not been any concerted efforts towards ensuring availability of new 

books post the READ programme (since 2018), resulting in a decreasing engagement of students 

with the existing books. 

 

 

 

Number of school administrators and officials trained or certified as a result of USDA 

assistance 

                                                           
44 The questionnaire (quantitative survey) did not capture reasons for not receiving training on 
improving literacy. The same shall be added during the end-term survey 
45 Supported under READ Programme; Donor: USAID, IREX, Porticus Foundation, SC UK, and Losan; 
Duration: September 2013 - March 2018 
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Number of teachers/educators/teaching assistants trained or certified as a result of USDA 

assistance 

98. The periodic monitoring reports highlight that a total of 484 teachers/educators/teaching 

assistants (146 head teachers and 338 teachers) across all intervention schools have been trained 

as a result of USDA assistance. The reported number is lower than the SFP target of training 730 

teachers and educators by Year 2. The survey findings indicate that 18 head teachers (75%) and 

85 teachers (73%) in the sampled intervention schools have been trained on new teaching 

techniques as a result of USDA assistance. At a disaggregated level, 9 head teachers and 39 teachers 

in Ukhiya and 9 head teachers and 46 teachers in Kutubdia were trained by WFP.  

 

Number of school administrators and officials in target schools who demonstrate the use of 

new techniques or tools as a result of USDA assistance  

Number of teachers/educators/teaching assistants in target schools who demonstrate the 

use of new and quality teaching techniques or tools as a result of USDA assistance 

99. 89 percent of the head teachers and 98 percent of the teachers trained through USDA assistance 

in the sampled intervention schools reported the use of new teaching techniques or tools. The 

classroom visits validate these findings, wherein the use of participatory techniques (storytelling 

and role play) by trained teachers were observed across all the sampled intervention schools. It is 

worth mentioning that the use of participatory techniques by teachers was observed in 

comparison schools as well. However, only 25 percent teachers in the sampled comparison schools 

were observed to be using printed visual aids as compared to 73 percent in sampled intervention 

schools. During FGDs, students expressed that learning through the use of participatory 

techniques and colourful printed visual aids is faster and more interesting than learning from 

normal textbooks. This was confirmed by parents during FGDs where they mentioned children 

demonstrating improved learning through new techniques and discussing the new techniques and 

tools at home. Evidently, the implementation activities have been able to promote teacher’s 

knowledge and skills, the demonstration and utility of which has also been validated by the 

students and parents.   

 

Percentage of parents in target communities who can name at least three benefits of primary 

education 

100. While 69 percent of the parents in the comparison schools and 66 percent of the parents in 

sampled intervention schools could name at least three benefits of primary education, no 

significant difference46 was observed between the midline and baseline values for the same. The 

three most common responses from parents (both intervention and comparison schools) on 

benefits of primary education were that it a) improves future opportunities of work for children 

and b) helps break the cycle of poverty and c) helps child’s skill development. 

101. During the FGDs, parents in the intervention schools clearly articulated the need for quality of 

education. This can be supported by analysis of data from the quantitative survey that suggests 

that in 90 percent (45 schools) of the sample schools (83% in Ukhiya, 100% in Kutubdia), quality 

of education is the most commonly discussed agenda in the parent-teacher meetings. 90 percent 

of schools in Ramu also reported having discussions on quality of education during parent teacher 

meetings. It can, therefore, be inferred that parents discuss and demand quality education for their 

children. 

                                                           
46 Non-significant difference (@5% level of significance) between midterm and baseline values 



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 

 
 20 

 

 

Percentage of students in classrooms identified as attentive by their teachers 

102. There is a significant difference47 in the proportion of students identified as attentive by their 

teachers (75%) in the intervention schools as compared to the baseline (70%). For the 

comparison schools, there is a significant decrease in the proportion of students identified as 

attentive by their teachers (71%) as compared to the baseline (89%). During discussions, 

teachers from the comparison schools expressed their realization on school feeding initiative as 

a key enabler for improving attentiveness amongst students. Another contributing factor to this 

decrease in the proportion of attentive students can be the decline in the adoption of innovative 

teaching techniques by teachers from the comparison schools. This can be validated by findings 

from classroom observations conducted by the evaluation team. The findings of the classroom 

observation during MTE suggests lower adoption of innovative teaching techniques 

(participatory techniques, audio visual aids and putting effort to engage the students) in 

comparison schools as compared to those observed during baseline. This also emerged during 

the FGDs where students highlighted limited participation in classroom activities.  

Percentage of students who, by the end of two grades of primary schooling, demonstrate that 

they can read and understand the meaning of grade level text 

103. The findings of the EGRA test indicates, a significant difference48 between mid-term (28%) and 

baseline values (6.9%) for demonstration of reading comprehension abilities (combination of 

fluency and comprehension) among students in intervention schools. For comparison schools, the 

difference from baseline (15.4%) to midline (17%) was not statistically significant. Furthermore, 

the increase in the number of students (who by the end of two grades of primary schooling, could 

read and understand the meaning of grade level text) from baseline to midline is higher in 

intervention schools (118 students from 29 students), than comparison schools (48 students from 

42 students). One of the contributing factors to this relatively lesser percentage increase in 

comparison schools could be the lack of availability of new supplementary reading material 

leading to low motivation among students to read, post withdrawal of READ programme.  In the 

case of intervention schools, books are issued based on regular assessment of students’ reading 

abilities.  During discussions, the students expressed that being able to read a book of the level 

that corresponds to their reading ability encourages them to read regularly.   

104. Analysis of data on the basis of gender in intervention schools and comparison schools has been 

presented in Figure 1 below. This data suggests that 32 percent girls and 25 percent boys in sample 

intervention schools could fluently read and understand grade II level text. Within the sample 

intervention schools, Ukhiya had a higher proportion of students (30%) demonstrating 

proficiency in reading comprehension skills as compared to Kutubdia (27%). During FGDs in 

Ukhiya, the parents proudly cited instances of children reading out stories to them and siblings.  

 

…aamar mey badi eshe aamae boi theke golpo shonae, aamar shunte khoob moja lage. Aami to 
podte pari na, kintu aamar mey khoob bhalo pode, aamar khoob garbo hoye… 
 

                                                           
47 *Significant difference (@5% level of significance) between baseline and midterm values for student attentiveness 
in comparison schools 
48 Significant difference at 95% confidence interval (2-tailed) between baseline and midterm value of sample 
intervention schools for demonstration of reading and comprehension abilities 
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…my daughter read out stories to me from books when she comes back home, I really enjoy 
those stories. I can’t read but my daughter reads really well, I’m very proud of her… 

- mother in Ukhiya 
 

105. Further, they mentioned that the supplementary reading materials with interesting stories and 

colourful pictures have generated interest among students in reading and helped in improving 

Bangla reading skills. They also highlighted improvement in “uccharon” or pronunciation of 

difficult Bangla words. Enthused by the improvement, the parents also talked about their efforts 

to support children in reading, by reading books/narrating stories themselves or taking help from 

neighbours, or relatives. 

Figure 1 Percent of students who can both read more than 45 words per minute and comprehend more than 
seven questions 

Figure 2 Number of students who gave more than 7 correct answers (comprehension) and number of 

students who read more than 45 correct words in a minute 

106. The analysis of EGRA test  indicate that 37 percent students in intervention schools and 32 percent 

students in comparison schools were able to read more than 45 words correctly in a minute. 

Analysis at a disaggregated level based on gender, suggests that a higher proportion of girls were 

able to read more than 45 words correctly in both intervention and comparison schools (Figure 

2).  

107. With regard to comprehension, there is a significant difference49 in the number of correct answers 

given by students in intervention schools from baseline. For schools in Ramu, 17 percent students 

answered more than 7 correct answers as compared to 28 percent in intervention schools. 

Analysis at a disaggregated level based on gender in intervention schools suggests that a greater 

proportion of girls in the area (32%) were able to give more than 7 correct answers as compared 

to boys (25%). Similar findings were observed for Ramu as 23 percent girls and 12 percent boys 

could answer more than 7 questions correctly.  

 

                                                           
49 *Significant difference (@5% level of significance) between number of correct answers given in Ukhiya and 
Kutubdia.   
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Number of Parent-Teacher Associations (PTAs) or similar “school” governance structures 

supported as a result of USDA assistance 

108. All the sample intervention and comparison schools reported having an SMC. WFP extends 

technical support to SMCs in the form of training on aspects such as health and nutrition, managing 

biscuit distribution and safe storage practices. 94 percent of SMCs in Ukhiya and 83 percent of 

SMCs in Kutubdia reported receiving training from WFP. WFP also provides financial assistance to 

SMCs to ensure that SMC meetings are conducted regularly.  The findings suggests that on an 

average, 10 meetings in a year are conducted in both intervention and comparison schools. One in 

two schools in Ukhiya and one in three schools in Kutubdia (as in the case of Ramu) conduct SMC 

meetings on a monthly basis.  

109. There has been a significant decrease50 in the proportion of intervention schools (56%) having 

seven or more male SMC members from the baseline (83%). This indicates an improved female to 

male ratio as compared to the baseline in the composition of SMCs in intervention schools. In 

contrast, comparison schools exhibit a decrease in the female to male ratio, with an increase in the 

proportion of schools that have seven or more male SMC members (from 70 percent in the baseline 

to 75 percent in the midterm). While there is an increase in the female to male ratio, the 

discussions with the female members of the SMCs reflect that despite an increase, there are limited 

opportunities for them to contribute in discussions related to identifying ways to  improve school 

infrastructure or management.  

110. With regard to the functioning of SMCs, 58 percent of the sample parents in intervention schools 

and 68 percent in the comparison schools were aware about the activities of the SMC. The 

discussions with the SMC members indicate that quality of education and school infrastructure are 

the most commonly discussed topics during SMC meetings. This can also be corroborated with the 

findings of quantitative survey that suggest, 58 percent parents in the intervention schools 

expressing that SMCs engage in improving quality of education. A higher proportion of parents 

(99%) in comparison schools responded that SMCs engage in improving quality of education. A 

higher proportion in comparison schools can be attributed to support provided to strengthen the 

working of SMCs under the READ program Two of three intervention schools reported that SMCs 

also provide support to the school feeding programme in the form of stock management and 

grievance redressal for the distribution of fortified biscuits. 

111. 97 percent of the sample intervention schools (17 in Ukhiya and 12 in Kutubdia) and 100 percent 

of the comparison schools reported having a PTA. WFP facilitates four parent-teacher meetings at 

school in a year. 78 percent (14 schools) of the sample intervention schools in Ukhiya and 75 

percent (9 schools) in Kutubdia are conducting 3-4 meetings per year. WFP has also provided 

training to these PTAs on health, hygiene and nutrition awareness, and quality of education. 

Headmasters from 8 schools (44 %) in Ukhiya and 4 schools (33 %) in Kutubdia confirmed having 

received training support to PTAs in their schools from WFP.  

 

Number of students enrolled in school receiving USDA assistance 

112. A disaggregated enrolment in sample intervention and comparison schools is presented in Table 

2 below. The analysis of the data on enrolment in intervention schools and comparison with the 

baseline indicates a 21 percent increase in average enrolment per sample school. Similarly, an 

increase in average enrolment per sample school by 10 percent as compared to the baseline value 

                                                           
50 *Significant difference (@5% level of significance) between baseline and midterm values of proportion of schools 
with seven or more male SMC members. 
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can be observed in comparison area.  While there is an increase (from baseline to midterm) in 

average enrolment in the intervention and control schools, it was not found to be statistically 

significant. Furthermore, a relatively higher increase in the average enrolment of girls per sample 

intervention school during mid-term as compared to comparison schools can be observed (17% 

and 9%).   

Table 2: 
Enrolment in 
sample 
intervention 
and 
comparison 
schools 

Average Enrolment per school 
Baseline Mid-term 

Boys Girls Total Boys Girls Total 

Intervention 125 142 268 153 169 322 
Comparison 163 200 364 182 219 401 

 

Number of students regularly (80 percent) attending USDA supported classrooms/schools 

113. As can be observed from Table 3 below, in the baseline, 324 students (83 %) in sample 

intervention school regularly attended school (had a minimum of 80 percent attendance). In 

comparison, the findings for the mid-term suggests that 332 students (85 %) in sample 

intervention schools regularly attend school. Though there is an increase, this change is not 

statistically significant. In case of comparison schools, 244 students (94 %) students regularly 

attend schools as compared to 92 percent (239) students during baseline. This change is also not 

statistically significant. Analysis at a disaggregated level suggests, a relatively higher increase in 

regular attendance of girls (88% as compared to baseline value of 82%) in case of intervention 

schools as compared to comparison schools (from 94% in baseline to 95 % at mid-term). This 

increase in regular attendance of girls in intervention schools has been found to be statistically 

significant51 whereas the increase in the regular attendance of girls in comparison schools is non-

significant. In the case of boys, changes in attendance from baseline to midterm in both 

intervention and comparison schools was not found to be statistically significant.  Analysis at 

disaggregated level (upazila) suggests that, there is an increase in the number of students who 

regularly attended school (88%) in Kutubdia from baseline (79%) and the difference was found 

to be statistically significant52. No significant difference in case of Ukhiya was observed. 

Table 3: Students' attendance in sample intervention and comparison schools 

Baseline Mid-term 
Intervention Comparison Intervention Comparison 

Total Boys Girls Total Boys Girls Total Boys Girls Total Boys Girls 
83.3% 84.4%  82.4% 91.8% 89.8% 93.8% 85.2% 82% 88.3% 93.6% 92.7% 94.6% 

                                                           
51 Significant difference (@5% level of significance) between baseline and midterm values for girls’ attendance in 
intervention schools 
52 Significant difference (@5% level of significance) between baseline and midterm values for student attendance in 
Kutubdia schools 
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114. During discussions with parents, SMC members and teachers, the provision of biscuits, bags, 

lunchboxes and water bottles by WFP in intervention schools emerged as major drivers for 

increased student enrolment and attendance. Survey findings also suggest that 78 percent 

teachers in Ukhiya and 71 percent in Kutubdia perceive that attendance will drop by 25 percent if 

biscuit distribution is discontinued. Further 17 percent teachers in Ukhiya and 29 percent in 

Kutubdia expressed that attendance will drop by more than 25 percent. (Figure 3)  

Number of students receiving deworming medication(s) 

115. All the sample intervention and comparison schools, reported administering deworming tablets 

twice between July 2018 and June 2019. 19,370 students (97%) in the sample intervention schools 

have received deworming medications. Using midline value as reference, it can be inferred that 

46,258 students across 146 schools have received deworming medications. 

Average number of school days missed by each student due to illness (for each school and in 

aggregate) 

116. There is no change in the average number of school days (2 days) missed by a student due to illness 

from the baseline in intervention and comparison schools. Amongst absentees, no change in the 

proportion of students citing illness as the reason for absenteeism was observed in the 

intervention and comparison schools in the midterm as compared to baseline.  

 

Promote Improved Nutrition and Improved Health  

117. WFP has promoted nutrition in schools by supporting establishment of vegetable gardens in 

schools, facilitating training of Little Agriculturalists, and sensitising students and teachers about 

improved nutrition through Healthy Meal Preparation Days).  

118. Analysis of primary data suggests that 50 percent of the schools in Ukhiya and 33 percent in 

Kutubdia have vegetable gardens. Vegetable gardens were not found in any of the sample 

comparison schools. The analysis further indicates that 55 percent of the sample schools in Ukhiya 

and 75 percent of sample schools in Kutubdia had Little Agriculturists. None of the sample 

comparison schools had Little Agriculturists. All little agriculturists in sample schools reported 
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Figure 3: Perception of teachers (of intervention schools) on impact on students’ attendance if 
provision of biscuits stopped 



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 

 
 25 

 

receiving training from WFP on aspects related to cultivation practices, setting up and 

maintenance of vegetable gardens, and nutritional value of fruits and vegetables. During FGDs with 

students it emerged that awareness about Little Agriculturalists is low. Discussions with those 

who were aware, highlights that low awareness is on account of limited opportunities /availability 

of a platform for Little Agriculturists to disseminate messages and utilize their training in 

influencing other students about nutrition and good dietary practices. The observations from the 

discussions can be corroborated through quantitative data that highlights awareness about Little 

Agriculturists limited to 44 percent students in Ukhiya and 32 percent students in Kutubdia.  

119. Further, only 44 percent of the students in the sample intervention schools reported that they 

were aware of a Healthy Meal Preparation Day. The reason for low awareness can be understood 

from the discussions with students where it was revealed that Healthy Meal Preparation Day was 

often merged with a “Picnic” Day. While recognition of Healthy Meal Preparation Day as a separate 

event did not emerge from discussions, the students did recall teachers talking about nutrition 

practices during the picnic day.  

 

Number of individuals trained in child health and nutrition as a result of USDA assistance 

120. The monitoring report indicates that 1,480 individuals were trained in child health and nutrition. 

The findings of the survey highlight that 32 teachers and 14 head teachers across 30 intervention 

schools have received training on child health and nutrition through multiple sources53. Out of 

these, 19 teachers (59%) and 6 head teachers (43%) were trained in child health and nutrition 

specifically through USDA assistance. Considering the survey findings as the basis, it can be 

estimated that about 126 teachers and headmasters across the target schools may have been 

trained in child health and nutrition as result of USDA assistance. Similarly, 28 parents reported 

receiving training/sensitisation on child health and nutrition from WFP. Estimation (through 

extrapolation to all the target schools) based on the survey findings indicates that 17,740 parents 

may have received training from WFP on child health and nutrition.  

 

Number of individuals who demonstrate use of new child health and nutrition practices as a 

result of USDA assistance 

121. All the head teachers and teachers trained through USDA assistance, reported demonstrating the 

use of child health and nutrition practices. Considering the survey findings as the basis, it can be 

estimated that 121 head teachers and teachers are demonstrating the use of child health and 

nutrition practices across 146 schools in the intervention area.   

122. The status of demonstration of child health and nutrition practices by parents were assessed using 

two parameters: handwashing at critical times and dietary diversity. Out of the parents who were 

trained by WFP in child health and nutrition, 17 parents (61 percent) demonstrated handwashing 

practices at critical times54 in intervention schools (Refer table4 below).  

Table 4: Parents trained by WFP who are aware and demonstrate handwashing practices at 
critical times in intervention schools 

                                                           
53 GoB, WFP, NGOs 
54 The numbers reported here are for those who practice handwashing on 3 or more out of 6 critical times 

 Ukhiya Kutubdia Total Intervention 
Awareness of 
handwashing by parents 
(during critical times) 

Less than 3 
times 
reported 

9 1 10 
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123. A significant55 difference between the baseline (4.2) and midterm (4.96) values with regard to the 

mean dietary diversity score (DDS)56, for children in sample intervention schools was observed. 

Similarly, a significant difference between the baseline (4.15) and midterm (5.49) values with 

regard to the mean dietary diversity score (DDS) for children in sample comparison schools was 

observed. One of the factors  contributing to a higher DDS from the baseline in the intervention 

area is increased dialogue around nutrition leading to improved dietary diversity among students 

and parents. This can also be understood based on the discussions with parents in the intervention 

areas, wherein it was mentioned that children have started talking about the nutritional qualities 

of food and demanding food based on its nutritional qualities. A relatively higher DDS in the 

comparison areas as compared to intervention areas can be attributed to certain exogenous 

factors (outside of the purview of the programme) at play in Ukhiya and Kutubdia that have limited 

the adoption of improved dietary practices. These external factors include lack of availability of 

diverse food items in Kutubdia due to its geographical location and the surge in prices of various 

food items due to the Rohingya crisis in Ukhiya. If these factors are addressed, the intervention 

areas would also witness a similar increase in the DDS as the comparison areas.  

124. It is interesting to note that no gender discrimination was reported with regard to access to food 

at home, post consumption of biscuits at school. This can also be validated by dietary diversity 

scores where no significant difference57 was found between the scores of boys and girls. Exposure 

to different nutritional messages provided to children in school was highlighted as the primary 

reason for increased awareness about nutrition among students. They further elucidated that 

while they have been consuming vegetables and fruits earlier as well, it is only now that they are 

aware about the nutritional qualities. The translation of increased awareness to improved DDS (in 

intervention schools as in case of Ramu) is limited due to external factors specific to Ukhiya and 

Kutubdia. Ukhiya has the challenge of a surge in food prices due to the Rohingya crisis making it 

difficult for the parents (with limited resources) to fulfil the demand for nutritious food by 

children. Kutubdia, faces the challenge of inadequate local production of diverse food items, due 

to the salinity of water thereby, affecting the availability of diverse food items and limiting 

consumption to fish and rice only.   

 

                                                           
55 Significant difference at 95% confidence interval (2-tailed) between baseline and midterm values of 
DDS in sample intervention schools 
56 Feed the Future Guidance (2014) suggests grouping food items into 10 food groups. However, based on 
discussions with WFP, classification of food was done across 7 categories. Therefore, the scale of food 
options is that of 7 in this case. 
57 Non-significant difference at 95% confidence interval (2-tailed) between female and male values of DDS 

4 to 6 times 
reported 

18 0 18 

Total 27 1 28 

Demonstration of 
handwashing by parents 

(who practice 
handwashing on 3 or 
more out of 6 critical 
times ) 

Less than 3 
times 
reported 

10 1 11 

4 to 6 times 
reported 

17 0 17 

Total 27 1 28 
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…aamar chele aamake badite school jemon baagan aache shemni baagan korte boleche. Oo 
bollo school e to aamaye fol bhaag kore khete hoye. Badite gaach thakle puro fol ta aami hi 
khete parbo… 
…my son asked me to grow a garden in house like he has in his school. He said that he has to 
share the fruits grown in school’s garden. But if there’s garden in house he can have the whole 
fruit by himself… 

-mother in Ukhiya 
 

Number of educational facilities (i.e. water systems and latrines) rehabilitated/constructed 

as a result of USDA assistance 

125. All the sample schools have received book racks for classroom libraries, almirahs, school bags, 

water bottles and tiffin boxes through USDA assistance. 7 schools (4 in Ukhiya and 3 in Kutubdia) 

from the sample schools reported receiving support from WFP for rehabilitation/construction of 

toilets and storage facilities. 6 schools (2 in Ukhiya and 4 in Kutubdia) from the sample reported 

receiving support from WFP for rehabilitation/construction of library, playground and classroom.  

126. 3 intervention schools from the sample reported receiving support from WFP for drinking water 

facilities. 5 schools reported receiving support from WFP for water supply in toilets and 5 schools 

reported receiving support from WFP for water supply in the school garden. 

 

Number of schools using an improved water source 

Number of schools with improved sanitation facilities 

127. Based on the assessment of requirements articulated by schools, WFP provides equipment 

(pumps and motors) to improve the water systems in schools. 13 percent (4 schools) of the sample 

intervention schools reported receiving support through USDA assistance for rehabilitation or 

construction of any water system. Availability of improved water sources58 was observed in all the 

sample intervention and comparison schools as compared to 80 percent schools in the baseline. 

Tube well was observed to be the primary source of drinking water for both intervention (90%) 

and comparison (92%) schools. However, from the discussions with teachers and students, 

salinity of water emerged as a major concern in Kutubdia. While it was observed that some 

students carry water bottles from home, most of the teachers and students drink saline water that 

poses a major health risk.  

128. Number of schools with improved sanitation facilities have been determined on the following 

three parameters: functionality of toilets, whether it is locked or not, and availability of water. 97 

percent of the intervention schools (29)59 reported having functional toilets as compared to 11 

schools during baseline. Availability of separate functional toilets for boys and girls was observed 

in 50 percent of the sample intervention schools.  Of the total number of functional toilets in 

intervention schools, 28 percent (24 toilets) were locked. Students during discussions reported 

that these toilets are exclusively used by teachers and locked for students. Moreover, 7 percent (6 

toilets, 5 in Ukhiya and 1 in Kutubdia) of the functional toilets were found to have no water facility. 

In the comparison schools, 27 percent (23 toilets) of the functional toilets were observed to be 

locked. Availability of water facility in all the functional toilets in the comparison schools was 

                                                           
58 Improved water sources as per WHO: 
https://www.who.int/water_sanitation_health/monitoring/water.pdf   
59 The only sample intervention school having no functional toilets was Paschim Ratna GPS in Ukhiya. This 
was due to a delay in the construction of a new WASH block by BRAC. The children reportedly used the 
toilets of houses close to the school. 

https://www.who.int/water_sanitation_health/monitoring/water.pdf
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observed. Availability of separate functional toilets for boys and girls was observed in 75 percent 

of the sample comparison schools. 

 

Percent of students who can identify at least three key health and hygiene practices 

129. 39 percent of the students in both the sample intervention schools and comparison schools 

identified three or more health and hygiene practices. A comparison with baseline values indicates 

higher levels of awareness among students about health and hygiene practices in the sample 

intervention schools (baseline-25%) as compared to comparison schools (baseline- 35%), 

however the difference is not statistically significant. Analysis at a disaggregated level, indicates a 

significant60 difference in awareness among students about health and hygiene practices in Ukhiya 

was higher (46%) as compared to Kutubdia (29%). Similarly, a statistically significant 

difference61 from baseline to midline in the awareness about health and hygiene practices among 

boys (40% from 16%) and girls (39% from 13%) was observed. 

130. Further, two out of three students in the sample intervention and comparison schools identified 

handwashing as a key health and hygiene practice. During discussions, parents (from both 

intervention and comparison schools) indicated increased adoption of handwashing practices 

(before meals and after use of toilet) by their children during the past one year. During visit to 

schools for data collection, students were also found washing hands before meals. Evidently, there 

is an increase in the adoption of key health and hygiene practices among students. Evidently SFPs 

implementation has supported promotion of health, hygiene and nutrition knowledge and 

sanitation condition of the pre-primary and primary schools. 

 

Number of 'Little Doctor' students supported by WFP 

131. The Little Doctors programme has been implemented by GoB across all intervention and 

comparison schools. WFP contributes to this GoB programme through providing (a) 

training/orientation of Little Doctors on health, hygiene and sanitation practices and (b) aprons 

for easy recognition of little doctors. These aprons are worn by the students during health check-

ups and deworming days.    

132. Across all the sample schools, a total of 430 Little Doctors (256 in Ukhiya, 174 in Kutubdia) and 

189 Little Doctors in Ramu were reported as identified. On an average, there were 14 Little Doctors 

per intervention school and 9 Little Doctors per comparison school. Of the Little Doctors in 

intervention schools, all had received training from WFP and only 45 percent of the Little Doctors 

in comparison schools had received training from the government or any other source.  

133. A significant difference62 in awareness about Little Doctors among students between intervention 

and comparison schools was observed. The primary data indicates that 88 percent of the students 

in intervention schools and 30 percent of the students in comparison schools are aware about little 

doctors. 

134. The findings of survey were corroborated during FGDs with students (from intervention schools) 

wherein they were able to cite instances of Little Doctors disseminating health and hygiene 

messages (including safe handwashing practices, cutting nails, personal hygiene and cleanliness 

                                                           
60 Significant difference at 95% confidence interval (2-tailed) between Ukhiya and Kutubdia’s midterm 

values for awareness among students about health and hygiene practices 
 

62 *Significant difference (@5% level of significance) between intervention and comparison values of 
awareness about Little Doctors.  
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of uniform) during school activities such as morning assemblies. They also mentioned that Little 

Doctors wear aprons and assist the teachers during deworming activities. Parents during 

discussions also mentioned hearing about Little Doctors from their children. No such validation 

emerged out of the discussions with parents and students in Ramu. It can therefore, be inferred 

that the visibility of the Little Doctors in intervention schools is higher than in comparison 

schools.  

 

Number of individuals trained in safe food preparation, commodity management and storage 

as a result of USDA assistance 

Percent of storekeepers who can identify at least three safe storage practices 

Number of individuals who demonstrate use of new safe food preparation and storage 

practices as a result of USDA assistance 

135. WFP has provided trainings to headmasters, teachers and storekeepers on safe storage practices 

in all intervention schools. 95 individuals (27 storekeepers, 27 headmasters and 41 teachers) from 

the sample intervention schools reported receiving training on safe storage practices. A higher 

proportion of male teachers and storekeepers (71%) as compared to female teachers and 

storekeepers have received training on safe storage practices. 97 percent (92) of the trained 

teachers and storekeepers demonstrated the use of safe storage practices. All the trained 

storekeepers in Ukhiya and Kutubdia were able to identify at least three safe storage practices.  

 

 

Number of daily school meals (breakfast, snack, lunch) provided to school-age children as a 

result of USDA assistance 

Number of school-age children receiving daily school meals (packet of fortified biscuits as 

snacks) as a result of USDA assistance 

136. As per the semi-annual report of WFP (October 2018 to March 2019), 2,488,914 biscuits have been 

distributed across 146 schools in the intervention area. Primary study reveals that 6,427 students 

in the sample schools of Ukhiya and 3,249 students in those of Kutubdia have received biscuits in 

the past six months (October 2018 to March 2019). Average biscuit distribution days in a month 

have been 16 days for 6 months in the sample intervention schools.  

137. Further, 61 percent of the schools in Ukhiya and 75 percent schools in Kutubdia reported 

maintaining a buffer stock. Out of those schools that maintain a buffer stock, 73 percent schools in 

Ukhiya maintain stock for 7 days, and 56 percent schools in Kutubdia keep stock for 7 days. 44 

percent schools in Kutubdia also reported keeping stock for 15 days. During discussions, 

headmasters and store keepers in Kutubdia mentioned that since it is a remote island, keeping 

stock for longer periods ensures regular and timely distribution of biscuits.  

 

Number of teachers, parents and school management committee members attended the 

community mobilization workshops 

138. 93 percent of the parents in sample schools reported being aware of the Read-Play festival. 55 

percent of those (aware), reported attending the festival. However, during discussions with 

headmasters, only 2 or 3 schools reported having this festival. In most of the sample intervention 

schools, this Read-Play festival was merged with the Annual Day of the school where along with 

cultural events, some poetry/recitation competitions were held. The higher awareness about the 
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festival amongst parents is possibly because of the festival being clubbed with the Annual day 

which is well-known to them. 

139. WFP through its implementing partners facilitate the conduction of Grade I reception of students 

or “nobinboron”. During this event, the newly enrolled children along with their parents are given 

flowers and tiaras (ribbons) as a welcoming gesture. Cultural programmes like singing, dancing or 

recitation are also conducted. SMC members also participate in this event. They talk about the 

importance of education and request parents to send their children to school every day. None of 

the comparison schools reported conducting a similar event.  63 percent of parents from the 

intervention schools reported being aware about Grade I reception day. 65 percent of those 

(aware) reported attending the same. Importantly, during the FGDs, parents admitted that 

social recognition through such events has influenced parents to enrol their children in 

school. 

 

Foundational Results 

140. WFP provided support to MoPME in the form of facilitating inter-ministerial joint exposure visits 

for sensitising representatives of different ministries on the relevance of the school feeding 

programme. Discussions with the Bangladesh National Nutrition Council (BNNC) representatives 

revealed that post these visits, they advocated with various ministries for undertaking 

interventions to support school feeding and persuaded MoPME to finalise the National School 

Meals Policy (NSMP). Additionally, WFP has also facilitated a Campaign for Popular Education 

(CAMPE) targeting stakeholders from the government and civil society to enhance their 

understanding on nutrition-sensitive interventions. Discussions with MoPME, Ministry of 

Agriculture and the BNNC indicate that these efforts have encouraged them to initiate a discourse 

on provisioning of school meals and explore opportunities to mainstream complimentary 

activities within the existing educational framework. These consultations facilitated 

preparation of nutrition sensitive NSMP and GoB’s commitment to initiate school meals 

programme in 16 upazilas, reaching 410,238 children in 2,166 primary schools. 

141. WFP also provided support to MoPME in coordination with various ministries and development 

partners at various stages for the development of the NSMP. One of the important support 

measures from WFP recognised by the MoPME is its contribution to the technical committee 

established to set the minimal nutritional requirement63 for school meals. WFP also provided 

extensive technical assistance to DPE for NGO partner selection in 11 upazilas (WFP handed over 

9 upazilas to the government) as well as NGO partners’ performance assessment for the 

Government-assisted 93 upazilas. Discussions with the Project Director, DPE highlight that these 

interventions resulted in a financial commitment (USD $19.5 million) from the Government of 

Bangladesh towards the implementation of NSMP.  

142. As part of the implementation of NSMP, a hot cooked meal for five days a week and high energy 

fortified biscuits (once a week) will be served to students. The meal will be prepared with eggs, 

fortified rice, lentils and oil and freshly procured vegetables to ensure variety, taste and minimum 

nutritional requirements as defined in the policy. Additionally, it is envisaged that the selection of 

the menu will be done in consultation with parents and the local community.  

                                                           
63 A minimum 30 % of the daily energy requirements of pre- primary and primary school children should 
be provided through school meals. A minimum 50 % of the recommended micronutrient requirements 
should be covered by the school meal for half a day school 
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143. In order to scale up the implementation of the policy, responsibilities at different levels have been 

defined. At the national level, the MoPME will be responsible for corrections and modifications in 

the policy as well providing direction in the implementation of the policy. The DPE, as the 

implementation agency, is expected to prepare an operational plan and undertake the 

responsibility for implementation, supervision and monitoring of the programme. At the division, 

district and upazila levels, the offices of the Divisional Deputy-Director (Primary Education), 

District Primary Education, and Upazila Education will be involved in implementing the NSMP 

along with the Upazila Chairman and Upazila Nirbahi Officer.  

144. Considering the findings above, it can be inferred that the SFP is on the right track to carry 

out all the planned activities and reach set targets. Further, it is worth mentioning that the 

evaluation has not come across any unintended effects of the intervention on human rights 

and gender equality.  

2.3. Efficiency 
 
Evaluation Question 6: What was the efficiency of the processes programme, in terms of transfer cost, 

cost/beneficiary, logistics, and timeliness of delivery? 

Evaluation Question 7: How efficient the operation and approach are in terms of capacity building of 

government toward eventual handover? 

 

Biscuit Distribution 
145. Through the biscuit distribution activities, WFP has been able to cover all the target schools. 

Demand forecasting for biscuits is based on the total enrolled children in a school in different 

grades and grade-wise sum of attendance of children in the school. Schools submit a Monthly 

Utilization Report (MUR) of the receipt and utilization of the biscuits for the reporting month. This 

provides a basis to the implementing partners for forecasting the demand of biscuits for the next 

month. Accordingly, the consolidated demand of all the school under the two upazilas are 

submitted to WFP for supply of stocks to the school.  

146.  All sample schools in Ukhiya and Kutubdia reported that the distribution of biscuits to students is 

done on a daily basis. During discussions, storekeepers indicated that in the case of their absence, 

the responsibility of biscuit distribution is taken up by the teachers and the headmaster of the 

school in order to ensure regular distribution. The discussions with students and parents also 

confirmed that all the students receive biscuits 6 days a week.  

147. 4 out of 5 sample schools in Ukhiya and Kutubdia confirmed receiving stock of biscuits on a 

monthly basis. Other schools reported receiving biscuits fortnightly. All the sample schools 

reported that they receive the stock before any fresh requisition is made. With regard to stock out, 

all except one school each in Ukhiya and Kutubdia (one instance) confirmed that there are no 

instances of stock out. For these two schools, stock out was managed by the implementation 

partners by replenishing the stock from the buffer stock of neighbouring schools. Based on the 

findings of the primary survey, it can be inferred that the process of biscuit distribution is efficient. 

 

Monitoring and reporting system 

148.  MoPME manages the SFP at the central level and is supported by a PMU which facilitates and 

establishes systems and processes for the monitoring and regular feedback of interventions. The 

centralized MIS provides data that is decentralized up to the level of the Upazila Education Office. 

Implementation partners collect MURs from schools and enter the data into the MIS at the upazila 



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 

 
 32 

 

level for further consolidation. This reporting system was observed to be well established and 

operated efficiently. 

149. Other programme interventions such as the promotion of vegetable gardens and classroom 

libraries are primarily monitored by the staff of the implementation partners.  The intensity of 

monitoring and frequency of engagement and feedback was observed to be more for classroom 

libraries as compared to vegetable gardens. RtR has adopted their global practice of monitoring 

the classroom library interventions (particularly book transactions in classroom libraries and 

tracking reading abilities of students) using their own tools and methods. The random check of 

library register and discussions with students indicate that the system of monitoring of book 

transactions and tracking reading abilities is well established.  

150.  Data for monitoring reports is collected by the implementation partner staff at the school level. 

This data is consolidated at the upazila level by implementation partner and shared with WFP for 

preparation of quarterly reports. The quarterly reports are shared with GoB and RtR. Discussions 

with RtR representatives revealed that, this monitoring mechanism involves too many steps and 

lacks coordination between implementing partners and RtR. 

151. Further, discussions with implementing partners’ highlight that while they apprise the Upazila 

Education office regularly on the progress of implementation of SFP, there is irregularity in 

conduct of joint monitoring visits (officials of District Education Office, Upazila Education Office, 

Implementation partner and WFP). Agreement of all the stakeholders on a common day for visit 

owing to their commitments emerged as the major challenge in scheduling the joint monitoring 

visit. Therefore, while the processes of the programme are being implemented efficiently, 

the delay in submission of quarterly reports and timely action by RtR on any observations 

highlights the need for further improving the efficiency of the monitoring system.  

152. Based on discussions with WFP, it was agreed that the efficiency of operations and 

approach in terms of capacity building of government toward eventual handover would be 

evaluated as part of end term evaluation. 

Efficiency of implementing partners 

153. The implementation partners’ outreach and connectedness with the community and 

proactiveness plays an important role in ensuring their efficiency. On this aspect, Muslim Aid’s 

capacity was observed to be higher as compared to YPSA. This can be validated by an instance 

observed during the field visit where in order to avoid delays in conducting trainings due to logistic 

issues, Muslim Aid proactively arranged the training sessions in their own office. During the 

discussions with Upazila Education officers in Ukhiya and Kutubdia, the support received from the 

Muslim Aid and YPSA in implementation of SFP was acknowledged. However, it also emerged 

during discussions that Muslim Aid is perceived to be more proactive in its approach, supportive 

and better connected with the community as compared to YPSA. Discussions with Upazila 

Education officer (UEO), Ukhiya revealed that the department is always consulted and informed 

about the activities that Muslim Aid undertakes.  UEO also admitted that Muslim Aid shares good 

rapport with the schools. UEO further mentioned that, this kind of transparency and trust is always 

required for such partnerships for better implementation of the interventions. The timely 

response to the programme needs, measures taken to ensure smooth implementation and 

proactive engagement with the government and the community reflects the efficiency of 

implementing partners.  
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2.4. Impact 

Evaluation Question 8: What is the intermediate impact of the project? Have there been any 
unintended outcomes, either positive or negative? What internal and external factors affect the 
project’s achievement of intended results? 

154. Due to limited duration (nine months) of implementation prior to commencement of data 

collection (July 2019) for MTE, the evaluation does not highlight/report significant change/impact 

of the programme’s activities. However, the evaluation is still able to highlight an increase in 

understanding among the community on the benefits of education, increase in the skills and 

knowledge of the teachers and administrators and improvement in fluency and comprehension 

among students. Further, findings also suggest that there has been an increase in the overall 

knowledge about good nutrition, health, hygiene and sanitation as well as safe food preparation 

and storage practices. These positive changes together constitute the intermediate impact of the 

program.  

155. The plastic wrappers of biscuits are often burnt in the open, posing a threat to the environment. 

Creation of this plastic waste for which there is no proper mechanism of responsible disposal is an 

unintended outcome of the SFP. A positive unintended outcome has been the rise in aspirational 

levels of students as a result of their identification and recognition as Book Captains and Little 

Doctors. This has motivated and influenced other students to demand quality of education to fulfil 

their aspirations. 

156. There are many internal and external factors that may affect the achievement of intended results 

by the end of the project. For instance, the acceptance of implementing partners amongst teachers, 

GOB officials (especially DEOs and UEOs) and the community is an internal factor that can 

positively affect the progress of the program. Similarly, the approval of the School Meal Policy is 

an external factor that will mainstream nutrition and hence contribute to the likelihood of the 

project to reach its intended outcomes. However, a rise in conflict or tensions within the 

humanitarian context of Ukhiya is likely to adversely affect the outcomes of the SFP. Due to the 

salinity of water, there is negligible agricultural production in Kutubdia. This can also adversely 

affect project outcomes as a rise in prices of the food affects the dietary diversity score of the local 

population. Further, any change in the implementation mechanism (internal factor) of the project 

is bound to affect the achievement of project outcomes.  

 

Improved Literacy of School-Age Children 

157. The findings in the effectiveness section highlight improvement in reading and comprehension 

skills of students in sample intervention schools as compared to the baseline. Discussions with 

parents and students also indicated, that students have started reading out stories at home to their 

parents. Enthused by the demonstration of reading abilities by their children, parents have started 

encouraging and supporting them in enhancing their reading and comprehension skills. During 

the discussions, parents also mentioned that through PTA meetings and other platforms for 

engagement with school authorities their participation has also increased. They have started 

expressing their concerns that may hamper the learning of their children.  

“…amaar meye bole je oo ooi shada poshak ta shara din porte chaye, kano ki ota to school shesh 
hole niye naye. Tai aami oke bollam jodi tui eei poshak shob shomay porte chash tahole bhalo 
kore podha kor aar bado hoye doctor ho. Taholei tui sharakkhun eei shada poshak porte parbi…” 
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“…my girl said that she wants to wear the white apron whole day but she had to return it to 
school after school hours. To which I said if you want to wear that all the time then you should 
study really well and become a doctor. Only then you’ll be able to wear the white apron all the 
time…” 

- one of the Little doctor’s mother in Kutubdia 

 

158. Students during FGDs mentioned that initiatives such as Book Captains and Little Doctors has led 

to the recognition of students’ capabilities by their peer group and parents. The identification and 

recognition of students as achievers has majorly influenced other students. They now aspire to 

achieve similar recognition in the next academic year and have started reading books as they 

believe that demonstration of reading skills is an important criterion for gaining recognition. 

Evidently, SFP through its interventions has influenced the students to pursue education, 

demonstrate their abilities and has nudged their parents to demand for quality education in order 

to fulfil their aspirations. 

…baniyeche aar oder kano na, tokhun aamra oder boli ki aamra bhalo kore podte pari tai 
hoyechi. Jodi tomrao book captain hote chao tahole tomrao bhalo kore poda koro…  
 
…Our friends also want to become book captains. So, when they ask us why we were chosen to 
be book captains and not them, we tell them that we read well and are hence chosen. If you too 
want to be a book captain then you should read well too… 

- group of three book captains in Ukhiya 
 

159. Further, as emerged through the findings of the survey, there is an increase in the demonstration 

of new teaching techniques and tools by the teachers. The students and parents have also 

acknowledged that the adoption of new techniques and tools have aided the learning process. An 

increase in attentiveness and attendance of the students was also observed as compared to the 

baseline. Discussions with SMC also revealed an increasing discourse on improving the quality of 

education during the meetings efforts towards encouraging parents to ensure regular attendance 

of students. Evidently, SFP has nudged the school administration to respond to the growing 

demand from parents on improving the quality of education.  

160. Considering that there is a growing realization on the importance of education and 

increasing demand for quality of education and the momentum that has been created, it can 

be inferred that the project is on track to achieve its strategic outcome on improving 

literacy of school age children.  

 

Increased Use of Health and Dietary Practices 

161. As highlighted in the effectiveness section, there is an increase in DDS in sample intervention 

schools from baseline to midline. Increased awareness about nutrition through initiatives under 

SFP, resulting in increased demand from students for nutritious food and efforts from parents to 

fulfil the demand is one of the important factors for the increase in DDS. Further, increased 

awareness about health and hygiene practices (handwashing at critical times) leading to increased 

adoption of these practices was also observed.  

162. Considering an increased awareness and adoption of health and dietary practices by the 

students and parents, it can be inferred that the project is likely to achieve its strategic 

outcome with regards to increased use of health and dietary practices by the end of the 

programme.  
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2.5. Sustainability 
Evaluation Question 9:  Is the programme sustainable in the following areas: strategy for 
sustainability; sound policy alignment; stable funding and budgeting; quality programme design; 
institutional arrangements; local production and sourcing; partnership and coordination; community 
participation and ownership? 
Evaluation Question 10:  What progress has the government made toward developing and 
implementing a nationally owned school feeding programme? 
Evaluation Question 11:  Are local communities fully involved in and contributing toward school 
feeding and education activities? 

163. The approval of the National School Meal Policy by GoB and allocation of USD $19.5 million (during 

the period April- June 2019) for the implementation of programme in 16 upazilas (stage I, post 

January 2020) provides evidence of the government’s commitment and willingness to take 

ownership of the programme. As per the plan as in April 201964, hot cooked meals will be provided 

under the NSMP for five days a week and high energy fortified biscuits will be served once a week. 

Further, efforts will be made to ensure the minimum nutritional requirements as per the 

recommendation of the technical committee of the MoHFW.  In addition to this, fortified rice, 

lentils and oil will be used and vegetables will be freshly procured. Further, the menu will be 

selected in consultation with parents and the local community.  

164. In order to scale up the implementation of the policy, responsibilities at different levels have also 

been defined. At the national level, the MoPME will be responsible for corrections and 

modifications in the policy as well providing direction in the implementation of the policy. The 

DPE, as the implementation agency, is expected to prepare an operational plan and undertake the 

responsibility for implementation, supervision and monitoring of the programme. At the division, 

district and upazila levels, the offices of the Divisional Deputy-Director (Primary Education), 

District Primary Education, and Upazila Education will be involved in implementing the NSMP 

along with the Upazila Chairman and Upazila Nirbahi Officer 

165. The operational plan was not prepared till the time survey was conducted. During the discussions 

with representatives, MoPME and DPE it emerged that they will require technical assistance from 

WFP in formulating the operational guidelines for the National School Meal Policy. These 

guidelines would also describe the institutional arrangements and strategy for implementation.  

166. Discussions with representatives MoPME and DPE indicate that while there is intent of GoB to roll 

out the NSMP across all upazilas, the subsequent scaling up would depend on the learnings from 

implementation of Stage I (roll out in 16 upazilas). As a result, during MTE, it is difficult to 

comment on sustainability of institutional arrangements for implementation of SFP and roll out of 

SFP across all upazilas. 

167. WFP’s support on aspects such as sensitisation of representatives of different ministries on the 

relevance of school feeding programme and its activities (through inter-ministerial joint visits), 

facilitating inter-ministerial consultations on minimum nutritional requirement for school meals, 

coordination with various ministries and development partners at various stages of policy 

development is well recognised by the MoPME, Ministry of Agriculture and the Bangladesh 

National Nutrition Council.  

                                                           
64 WFP and MoPME note on the National School Meal Policy 2019 
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168. The facilitation of inter-ministerial joint visits by WFP for sensitising ministerial representatives 

on the relevance of the SFP has established interests of various ministries in mainstreaming 

nutrition into their activities. During the discussions with Representative Directorate of 

Agriculture Extension, it emerged that the directorate has prepared a plan for training the farmers 

(specific focus on women farmers) on good agricultural practices and production of vegetables 

(considering nutritious requirements) required to support school meals for students in nearby 

schools. WFP, on the other hand would facilitate technical support to DPE on cooking of nutritious 

food through the Bangladesh Institute of Research and Training on Applied Nutrition (BIRTAN). 

Collaboration between the Ministry of Agriculture and Ministry of Primary and Mass Education 

would set an example for other ministries to mainstream nutrition into their programmes and 

build a case for coordinated efforts to achieve the objectives of NSMP, post withdrawal of support 

from WFP.  

169. A continued dependence of MoPME on WFP support to facilitate procurement of vendors for 

implementation of various activities under the programme was observed. During discussions, it 

emerged that the government prefers procurement by WFP in order to avoid any political or 

interpersonal influence during the procurement process. The lack of willingness of the 

government to independently undertake procurement can act as a hindrance in sustaining the SFP 

post withdrawal of technical assistance by WFP. 

170. Discussions with representatives DPE and teachers highlighted shortage of teachers across the 

project intervention areas. Further, as the new techniques methods and tools introduced through 

SFP have not yet been mainstreamed with the government teacher training modules and 

curriculum, the adoption of new teaching methods on a regular basis is considered as an additional 

burden. Mainstreaming of newer teaching methods and tools, if not addressed, can limit the 

sustainability of the intervention. The observations from Ramu provide an instance wherein the 

improvement in reading and comprehension abilities among children during the implementation 

of READ programme could not be sustained post the closure of the programme.  

171. The findings of the evaluation reflect that the capacities of School Management Committees have 

been built in order to encourage the community’s involvement in school feeding and education 

activities. SMCs are now increasingly contributing to biscuit distribution and working towards 

increasing enrolment and attendance of students. However, their involvement needs to be 

enhanced.  Moreover, the participation of mothers in celebration of events in school highlight their 

contribution in supporting implementation of SFP. An effective community engagement and 

capacitated SMC can act as drivers to ensure sustainability of SFP. During the discussions at the 

validation workshop in Cox’s Bazar, the representatives from the community clearly articulated 

their interest in contributing towards school feeding and education activities. The DEO and UEO 

also expressed their interest in independently implementing the interventions undertaken 

through SFP. They will however, require financial assistance from GoB or WFP during 

implementation. Evidently, despite the intent (of the community and the other local stakeholders 

in Cox’s Bazar) the actual implementation of the interventions is dependent on continued financial 

assistance from the GoB or WFP. 

2.6. Observations of the participants in Cox’s Bazar and Dhaka on the 

findings of MTE during the validation workshop 
172. All the four groups validated the findings of MTE in terms of what is working well with SFP. This 

included (i) timely and regular availability of biscuits; (ii) support provided to Little Doctors, Book 
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Captains and Little Agriculturists and its effectiveness; (iii) training of teachers and its 

effectiveness; (iv) availability and improvement of sanitation facilities; (v) conduct of events such 

as health meal preparation day, quiz competition and community participation in these events. 

The groups also articulated areas of improvement for consideration in the remaining period on 

aspects such as (i) introducing innovative teaching methods to enhance learning of weaker 

students; (ii) introducing variants (taste) of biscuits; (iii) conducting joint monitoring visits 

regularly; (iv) promoting participation of women in SMCs and (v) supporting mid-day meal for 

students.  

173. The participants in Dhaka also validated the findings of MTE. The discussions on importance of 

recommendations for SFP and their feasibility in implementation has been highlighted in section 

on recommendations. 

3. Conclusions 
174. The SFP interventions and strategy are aligned with the priorities of GoB as highlighted in NEP 

2010, the National Nutrition Policy (NNP) 2015, the NSSS 2015 as well as NPAN-2 as they promote 

and support the various objectives on nutrition, health, hygiene and education mentioned as part 

of these government policies. 

175. Further, since the SFP activities address the felt need for interventions to increase children’s 

interest in education related activities and to improve their performance, aims to address 

challenges related to awareness around attendance, enrolment and literacy and provides 

platforms to encourage the same while also contributing towards strengthening GoB’s existing 

initiatives, the SFP adequately targets the right people with the right type of assistance and was 

therefore, found to be relevant.  

176. Through SFP, WFP has made consistent efforts in sensitising representatives of different 

ministries of GoB on the relevance of school feeding programme and its activities, and building 

consensus at the GoB level on minimum nutritional requirement for school meals. These efforts 

contributed to the formulation and approval of the National School Meal Policy 2019. The 

assistance provided by WFP in terms of building capacities at MoPME, DPE level and strengthening 

inter-ministerial coordination (MoPME with other ministries) is well recognised by the MoPME, 

Ministry of Agriculture and the Bangladesh National Nutrition Council.  

177. At the programme level, the higher midline values as compared to baseline values (for 30 out of 

35 indicators) indicates that the programme is on track to carry out all planned activities and 

achieve the intended results. Comparison of midline values and baseline values for intervention 

and comparison schools is provided in Annex S.  

178. The evaluation findings highlight an increase in understanding among the community on the 

benefits of education, increase in the skills and knowledge of the teachers and administrators, an 

increase in the demonstration of new teaching techniques and tools by the teachers and 

improvement in fluency and comprehension among students, an increase in the overall knowledge 

about good nutrition, health, hygiene and sanitation as well as safe food preparation and storage 

practices along with a rise in aspirational levels of students as a result of their identification and 

recognition as book captains and little doctors. This has further motivated students to demand 

quality of education to fulfil their aspirations and promoted positive nutrition, health and hygiene 

practices. This serves as evidence that the programme has been effective and that the project is on 

track to achieve its strategic outcome on improving literacy of school age children and increased 

use of health and dietary practices by the end of the programme.  
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179. There has been a significant increase in the fluency and comprehension abilities of students in 

intervention schools. Therefore, the program processes has been effective in (a) ensuring that all 

the students in the class get to read story books as per their abilities (b) motivating and influencing 

(from their peers) students to adopt reading habits and enhance their reading abilities. The 

parents have proudly expressed an intent to support their children in pursuing quality education. 

The perceived importance of education has translated in increased attendance and enrolment of 

students in intervention schools as compared to baseline. 

180. Teachers have confirmed receiving training on new teaching methods from WFP. However, 

adoption of new teaching techniques is perceived by the teachers as an additional burden due to 

work overload, thereby limiting its practice.  

181. The process of demand forecasting, supply and distribution of biscuits on a regular basis was 

found to be efficient. Additionally, the process of reporting progress on various activities in 

ensuring timely submission of monitoring reports was also found to be efficient. 

182. Biscuits are distributed regularly to both boys and girls and there is no gender-based 

discrimination. Despite an increase in demand for and awareness about quality education, the 

distribution of biscuits continues to be a major influencing factor for parents to send their children 

to school and for students to attend the school.  

183. The participation of SMC members in SFP interventions and supporting schools in improving 

infrastructure, encouraging enrolment and regular attendance of students has increased. The 

gender balance in SMC however, continues to be skewed in favour of men. 

184. Mothers narrating instances of participation in school activities such as healthy meal preparation 

day and existence of parent teachers’ association provides evidence of increasing community 

engagement in supporting school in implementation of SFP activities. This has the potential to act 

as an enabler for sustainability. 

185. Joint Monitoring Visits (by WFP staff, GoB officials at district and upazila level and implementing 

partners) are not being conducted regularly which has a bearing on timely review and supervision 

of the programme implementation activities.  

186. Realising the importance of SFP, there is intent (of the GoB officials at national and district level, 

teachers and the community) on independently taking forward interventions, the actual 

implementation however, is dependent on continued financial assistance from the GoB or WFP. 

The approval of NSMP and allocation of budget by GoB demonstrates its commitment and 

willingness to take the ownership of the programme and can be considered as an achievement of 

important milestone towards ensuring sustainability of SFP. 

187. GoB’s efforts towards ensuring adequate availability of teachers and mainstreaming new 

techniques with the existing government teacher training modules and curriculum would enable 

sustainability of achievement of learning outcomes, post the withdrawal of support from WFP. 

188. Levels of engagement and rapport with the community as well as with the government officials 

established by the implementing partners has helped in timely implementation of the planned 

activities under the programme. It is therefore, essential that the current implementation 

structure is continued till the end of SFP.  
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4. Recommendations 

Sl. 
No. 

Recommendations Rationale Proposed actions Type Timeframe Priority 

(based on rating of 
recommendations 
on scale of 1-565 by 
GoB 
representatives 
during validation 
workshop in 
Dhaka66)  

Proposed action 

Policy Advocacy (National Level) 

1.  Provide technical 
assistance to MoPME in 
developing guidelines 
and plan for 
implementation of 
National School Meal 
Policy  

School Meal Policy has 
been approved and 
MoPME would require 
technical support in 
implementation, based on 
learnings from SFP. 

WFP can support the MoPME 
in the preparation and 
execution of the 
‘implementation’ plan. 
Further, it can provide capacity 
building support on following:  

 Improved documentation 
of process and learning  

 Designing and 
implementing M&E 
framework for NSMP  

Operational Short term Ranked 5 on 
importance, 5 on 

feasibility 

MoPME would require 
technical support from 
WFP in preparation of 
guidelines and plan for 
implementation 

2.  Engaging into advocacy 
activities for 
mainstreaming of new 
techniques and 
methods with the 
existing curriculum 
prescribed by GoB and 

The student’s perception 
on experience with the 
adoption of new 
techniques by the teachers 
is positive.  Students and 
parents have indicated 
that learning through the 
use of participatory 
techniques and colourful 

WFP should consider 
dissemination of evidence on 
benefits of adoption of new 
teaching techniques generated 
through this programme at the 
national level (MoPME, DPE), 
thereby making case for 
consideration on scaling up of 
this initiative by GoB. It should 

Strategic Medium to 
long term 

Ranked 5 on 
importance, 4 on 

feasibility  

MoPME officials saw 
merit in adoption of new 
techniques to improve the 
academic performance of 
students and agreed to 
work towards 
mainstreaming 

                                                           
65 1-lowest , 5- highest,  
66 Rating recommendations and determining priority based  on(i) importance for the programme; (ii) feasibility of implementation 
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Sl. 
No. 

Recommendations Rationale Proposed actions Type Timeframe Priority 

(based on rating of 
recommendations 
on scale of 1-565 by 
GoB 
representatives 
during validation 
workshop in 
Dhaka66)  

Proposed action 

adoption of these 
techniques at scale. 

printed visual aids is faster 
and more interesting than 
learning from normal 
textbooks. However, 
shortage in number of 
teachers in some schools 
and absence of 
mainstreaming of these 
methods and modules in 
the existing GoB 
curriculum acts as an 
inertia for the teachers to 
fully adopt these methods. 
Adoption of new teaching 
techniques is therefore, 
perceived by the teachers 
as an additional burden, 
thereby limiting its 
practice.  

also make efforts towards 
ensuring mainstreaming of 
these methods with the 
existing curriculum, 
prescribed teaching methods.  

3.  Utilization of 
alternative spaces for 
vegetable gardens. 

There is a lack of 
availability of space in 
schools for establishing 
vegetable gardens.  

WFP should liaise with the 
Department of Agriculture for 
creating awareness and 
building capacity of the school 
administration to ensure 
utilisation of alternate spaces 
for vegetable gardens such as 
terrace.  

Strategic Long term Ranked 5 on 
importance, 3 on 

feasibility  

MoPME would liaise with 
Ministry of Agriculture for 
technical assistance in 
creating roof gardens and 
creating awareness 
amongst community on 
growing nutritious 
vegetables 
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Sl. 
No. 

Recommendations Rationale Proposed actions Type Timeframe Priority 

(based on rating of 
recommendations 
on scale of 1-565 by 
GoB 
representatives 
during validation 
workshop in 
Dhaka66)  

Proposed action 

4.  Strengthening 
community 
engagement for their 
enhanced participation 
in supporting 
implementation of 
activities under the 
programme. 

As compared to the 
baseline, there is an 
increase in the number of 
mothers who have 
reported their 
participation in the 
programme activities.  

Highlighting this as an 
evidence, WFP should engage 
in advocacy by articulating the 
need and benefits of 
community participation in 
SFP and support MoPME in 
defining contours for 
community engagement.  

WFP may also consider 
supporting MoPME in devising 
a social audit mechanism in 
schools whereby 
accountability of all 
stakeholders is ensured 
through increased 
participation of communities.  

Strategic Medium 
term 

Recommendation 
by the evaluation 

team, not 
discussed during 

validation 
workshop) 

 

5.  Exploring alternate 
packaging of biscuits. 

In the absence of a proper 
waste disposal mechanism 
for plastic wrapper, 
schools follow the practice 
of burning the wrappers in 
open instead of disposing 
them responsibly.  

WFP should explore alternate 
packaging of biscuits and 
minimise generation of plastic 
waste. Waste to Art 
events/competitions may also 
be organized in schools to 
serve the dual purpose of 
raising awareness about 
fortified biscuits as well as 
ensuring waste recycling.  

 

 

Operational Medium 
term 

Ranked 5 on 
importance, 4 on 

feasibility  

MoPME would engage 
with Ministry of Jute and 
Textile to explore 
alternate packaging 
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Sl. 
No. 

Recommendations Rationale Proposed actions Type Timeframe Priority 

(based on rating of 
recommendations 
on scale of 1-565 by 
GoB 
representatives 
during validation 
workshop in 
Dhaka66)  

Proposed action 

Actionable (Specific to SFP implementation in Cox’s Bazar)  

6.  Support the school 
administration in 
ensuring access to safe 
water in schools. 

Schools in Kutubdia face 
the challenge of access to 
safe drinking water due to 
the ingress of sea water 
contaminating the 
aquifers.  

WFP should engage in 
advocacy actions with Local 
Government and Engineering 
Department to ensure 
availability of safe drinking 
water in targeted schools. 

Operational Long term Ranked 5 on 
importance, 4 on 

feasibility  

The group agreed to 
liaise with LGED to ensure 
access to safe drinking 
water. They also agreed to 
explore with LGED with 
regard to involvement of 
community in rainwater 
harvesting 

7.  Revitalizing Joint 
Monitoring Visit 
mechanisms. 

Joint Monitoring Visits (by 
WFP staff, GoB officials at 
district and upazila level 
and implementing 
partners) are not 
conducted regularly. 

WFP needs to revitalize the 
joint monitoring visit 
mechanism envisaged in the 
programme and ensure 
regularity of these visits.  

Operational Short term Recommended by 
the evaluation 

team, validated by 
the district 

officials in Cox 
Bazar, not 

discussed in 
Dhaka) 

The DEO agreed to 
revitalise joint 
monitoring visits in 
consultation with WFP 
and implementation 
partners 

8.  Strengthening Healthy 
Meal Preparation Day 
initiative and providing 
more opportunities to 
Little Agriculturists for 
demonstrating their 
skills.  

Awareness about Healthy 
Meal Preparation Day is 
low as it is often clubbed 
with regular school 
picnics. Additionally, Little 
Agriculturalists (in schools 
with no vegetable gardens) 
lack a platform to deliver 
messages and build 

The implementing partners 
should encourage schools to 
conduct Healthy Meal 
Preparation Day separately. 
Additionally, like Little 
Doctors, Little Agriculturists 
should also be provided 
opportunity to demonstrate 
their acquired skills and 
deliver messages about 

Operational Short term Ranked 4 on 
importance, 5 on 

feasibility 

MoPME would 
coordinate with Ministry 
of Health and Family 
Welfare (MoHFW) to (i) 
leverage on events such 
as World Food Day and 
Nutrition Week and 
(ii)form nutrition 
committees in every 
upazila to create 
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Sl. 
No. 

Recommendations Rationale Proposed actions Type Timeframe Priority 

(based on rating of 
recommendations 
on scale of 1-565 by 
GoB 
representatives 
during validation 
workshop in 
Dhaka66)  

Proposed action 

awareness about nutrition 
in their peers.  

nutrition in various events 
organised by the schools.  

awareness and promote 
positive nutrition 
behaviour  

9.  Promoting enhanced 
participation of 
women in SMC 
activities. 

While there is an 
increase in female to 
male ratio in the 
composition of SMC, 
participation of women 
in SMC activities is 
limited. 

WFP needs to conduct more 
gender sensitization 
workshops with SMCs to 
ensure equal representation 
and active participation of 
women.  

Strategic Medium 
term 

Ranked 5 on 
importance, 3 
on feasibility 

MoPME would explore 
creation of mid-day meal 
committees ensuring high 
representation and 
involvement of women  
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Annex A:  Map of the Intervention Area 
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Indicates (SFP) Intervention Areas within Cox’s Bazar 
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Annex B: Project-Level Results 
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Annex C: Planned Outcomes of WFP Bangladesh McGovern Dole -FY17 Award 
 

Table 5: Planned outcomes and annual targets 

USDA 
Standard 
Indicator 
Number 

Results Framework 
(indicator no.) 

Performance Indicator Year 1 

 

Year 2 

 

Year 3 (Only 
applicable for 
Capacity 
Building) 

 

Life of project 

1 1.3 Number of students regularly (80percent) attending USDA 
supported classrooms/schools 

80 % 82 % 0% 82% 

2 1.1.2 Number of textbooks and other teaching and learning 
materials provided as a result of USDA assistance 

1,46,728 1,23,546 0 2,70,274 

3 1.1.5 Number of school administrators and officials in target 
schools who demonstrate the use of new techniques or 
tools as a result of USDA assistance 

92 116 0 116 

4 1.1.5 Number of school administrators and officials trained or 
certified as a result of USDA assistance 

116 146 0 146 

5 1.1.4 Number of teachers/educators/teaching assistants in 
target schools who demonstrate the use of new and quality 
teaching techniques or tools as a result of USDA assistance 

464 584 0 584 

6 1.1.4 Number of teachers/educators/teaching assistants 
trained or certified as a result of USDA assistance 

580 730 0 730 

7 1.3.3 Number of educational facilities (i.e. school buildings, 
classrooms, and latrines) rehabilitated/constructed as a 
result of USDA assistance 

12 35 0 35 

8 1.3.4 Number of students enrolled in school receiving USDA 
assistance 

47,689 47,689 0 47,689 
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USDA 
Standard 
Indicator 
Number 

Results Framework 
(indicator no.) 

Performance Indicator Year 1 

 

Year 2 

 

Year 3 (Only 
applicable for 
Capacity 
Building) 

 

Life of project 

9 1.4.4 Number of Parent-Teacher Associations (PTAs) or similar 
“school” governance structures supported as a result of 
USDA assistance 

48 128 334 334 

10 1.4.4 Number of public-private partnerships formed as a result 
of USDA assistance 

1 0 0 1 

11 1.4.4 Value of new public and private sector investments 
leveraged as a result of USDA assistance 

$68.65 $78.13 $80.31 $227.1 

12 1.4.2 Number of educational policies, regulations and/or 
administrative procedures in each of the following stages 
of development as a result of USDA assistance:  

Stage 1: Analyzed  

Stage 2: Drafted and presented for public/stakeholder 
consultation  

Stage 3: Presented for legislation/decree  

Stage 4: Passed/Approved  

Stage 5: Passed for which implementation has begun 

1 0 1 2 

15 1.2.1.1 Number of daily school meals (breakfast, snack, lunch) 
provided to school-age children as a result of USDA 
assistance 

93,23,176 93,23,176 0 1,86,46,352 

16 1.2.1.1 Number of school-age children receiving daily school 
meals (breakfast, snack, lunch) as a result of USDA 
assistance 

47,689 47,689 0 47,689 
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USDA 
Standard 
Indicator 
Number 

Results Framework 
(indicator no.) 

Performance Indicator Year 1 

 

Year 2 

 

Year 3 (Only 
applicable for 
Capacity 
Building) 

 

Life of project 

17 1.2.1.1 & 1.3.1.1 Number of social assistance beneficiaries participating in 
productive safety nets as a result of USDA assistance 

47,689 47,689 0 47,689 

18 2.5 Number of individuals trained in child health and nutrition 
as a result of USDA assistance 

580 730 0 730 

19 SO2 Number of individuals who demonstrate the use of new 
child health and nutrition practices as a result of USDA 
assistance 

28600   
(60 percent of 
the total 
children) 

28,600 0 28,600 

20 2.2 Number of individuals trained in safe food preparation 
and storage as a result of USDA assistance 

322 322 0 322 

21 SO2 Number of individuals who demonstrate the use of new 
safe food preparation and storage practices as a result of 
USDA assistance 

290 290 0 290 

22 2.4 Number of schools using an improved water source 48 98 0 146 

23 2.4 Number of schools with improved sanitation facilities 48 98 0 146 

24 2.5 Number of students receiving deworming medication(s) 47,689 47,689 0 47,689 

26 SO1 Percent of students who, by the end of two grades of 
primary schooling, demonstrate that they can read and 
understand the meaning of grade level text 

25.00 35.00 - 35% 

27 SO1 Number of individuals benefiting directly from USDA-
funded interventions 

48,711 48,711 0 48,711 
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USDA 
Standard 
Indicator 
Number 

Results Framework 
(indicator no.) 

Performance Indicator Year 1 

 

Year 2 

 

Year 3 (Only 
applicable for 
Capacity 
Building) 

 

Life of project 

28 SO1 Number of individuals benefiting indirectly from USDA-
funded interventions 

1,90,756 1,90,756 0 1,90,756 

Custom 

1 1.1.1 Percent of teachers in target schools who attend and teach 
school at least 90 percent of scheduled school days per 
school year 

65% 75% 0% 75% 

2 1.1.2 Number of classroom libraries (book shelves with books) 
established as a result of USDA assistance 

243 487 0 487 

3 1.2 Percent of students in classrooms identified as attentive 
by their teachers 

60% 70% 0% 70% 

4 1.3.2, SO2 Average number of school days missed by each student 
due to illness (for each school and in aggregate)   

10 8 0 5 

5 1.3.5, 1.4.4 Percent of parents in target communities who can name at 
least three benefits of primary education 

40% 70% 0% 70% 

6 2.1 Percent of students who can identify at least three key 
health and hygiene practices 

30% 65% 0% 65% 

7 2.2 Percent of storekeepers who can identify at least three 
safe storage practices 

30% 50% 0% 50% 

9 2.4 Number of 'Little Doctor' students supported by WFP 2,025 2,025 0 2,025 
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USDA 
Standard 
Indicator 
Number 

Results Framework 
(indicator no.) 

Performance Indicator Year 1 

 

Year 2 

 

Year 3 (Only 
applicable for 
Capacity 
Building) 

 

Life of project 

11 1.4.4, 1.4.1 Number of meetings/workshops/training sessions held 
for institutional capacity to implement SF as a result of 
USDA assistance 

48 98 0 142 

12 1.4.1, 1.4.2, 1.4.4 Number of  pilot initiatives supported to design  SF  
modalities as a result of USDA assistance 

2 2 0 4 

13 1.4.1, Number of government staff trained as a result of USDA 
assistance  

8,040 16,560 20,400 20,400 

14 2.2, 1.4.1, Number of technical training for system development for 
service/food procurement, quality control, supply chain, 
and strengthened online database system and gender 
mainstreaming in the programme as a result of USDA 
assistance 

130 260 284 284 

15 SO1, SO1 Number of schools supported by the Government with 
school feeding as a result of USDA assistance 

12,356 12,952 13,482 13,482 

16 1.4.4 Number of social mobilization/community meetings as a 
result of USDA assistance 

23 33 28 84 

17 1.4.4 Number of community mobilization workshops organized 
as a result of USDA assistance 

19 19 0 38 

18 1.4.4 Number of teachers, parents and school management 
committee members attended the community 
mobilization workshops 

584 584 0 1,168 
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Annex D: Activity wise Graduation Timeline  
Table 6: Activity wise Graduation Timelines 

Activity Key Milestones Timeline 

Build 
Capacity 

 School Feeding National Policy will be finalized by first quarter 2018 

 Follow up of SABER 1-day annual workshop to track progress against 
the five policy goals will be done by last quarter each year 

 Draft School Feeding Policy Implementation Strategy will be finalized 
by early 2020 

 Learning sharing workshop based on pilot school feeding modalities 
will be carried out by last quarter 2019 

 Technical support for strengthening the GoB system to establish school 
feeding supply chain and procurement and quality control (2018-
2020) 

 Support to asset management online reporting and tracking (2018-
2020) 

January 2018-
September 2020 

Distribute 
Food 

 Agreement signed, EP and PMP approved, Call forward initiated  

 Wheat will arrive in Chittagong Port by April 2018, biscuit factory 
(supplier) receives wheat for production, production ensues, biscuits 
will be delivered to programme locations (10-week long process) 

 Biscuits will be served in school by10: 30 am to grade 1-5 

July 2018-September 
2020 

Improve 
Student 
Enrolment 
and 
Attendance 

 Programme launch at each school (146 total) 

 Distribution of student stationaries and school bag for all grades 
(pencils, crayon, Eraser, Sharpener & kit.) approximately 48,000 
students 

 Library opening ceremony at each school (146) 

 Quarterly programme review meeting 

 Annual progress sharing meeting 

 Student Recognition Day  

January 2018-
September 2020 

 

Promote 
Improved 
Health 

 Reconstruction of latrines and water systems in 35 schools begins in a 
year, late 2018.  

 Identification and orientation to “Little Doctors” will be done by first 
quarter 2018. Approximately 15 little doctors per school (2,190 total). 
Approximately 146 orientations will be given in total, one per school. 

 

January 2018-
September 2020 

 

Promote 
Improved 
Nutrition 

 Establish 60 garden demonstration plot at school 

 Train approximately 5 teachers at each school (730 total) in healthy 
meal preparation  

January 2018-
September 2020 
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Activity Key Milestones Timeline 

Support 
Improved 
Literacy 

 Community mobilization orientation once per year at each community 

 Publication of children's magazine (15 copies per school/once a year) 

 Library bookshelf distribution (once) for 146 government primary 
school classes and 55 madrasa classes.  

 Grade 1-2 teacher training in Bangla reading instruction, 
approximately 292 teachers 

 Primary Training Institution and Upazila Resource Center instructor 
ToT  

 Head teacher training on school performance, quality improvement, 
governance, transparency management, monitoring, and evaluation, 
approx. 146, one per school 

 Basic training for the programme on instruction and programme 
implementation  

January 2018-
September 2020 

Support Safe 
Food 
Preparation 
and Storage 

 Initial training at field level (18 total, 25 people each) in year 1 

 Central level training for factory officials (25-35 people; 1 training); 
May 2018 

 Yearly refresher training by NGOs at school level approximately 438, 
three per school  

January 2018-
September 2020 
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Annex E: McGovern Dole Target Beneficiaries and Funding for WFP School 

Feeding Programme  
A. McGovern Dole Target Beneficiaries 

 

 

 

 

 

B. Funding for WFP School Feeding Programme  

Budget Summary 

Total Amount of Federal Funds Obligated 

Funding 
Source 

Finding 
Year 

Commodity 
Cost 

(FFPr and MGD 
Only) 

Freight Cost 
(FFPr and MGD 
Only) 

Administrative 
Costs (cash 
portion) 

Total Federal 
Funding Obligated 

McGovern-
Dole (Food For 
Education) 

2017 $931,000.00 $1,666,000.00 $14,522,720.00 $17,119,720.00 

  
Project Operating Budget 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

Administration 

Professional 
Services 

$0.00 $490,000.00 $0.00 $490,000.00 $490,000.00 

Other $0.00 $1,030,777.67 $0.00 $1,030,777.67 $1,030,777.67 

Total 
Administration 

$0.00 $1,520,777.67 $0.00 $1,520,777.67 $1,520,777.67 

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

Activities 

Build Capacity $0.00 $4,283,073.38 $0.00 $4,283,073.38 $4,283,073.38 

Distribute Food $0.00 $482,533.00 $0.00 $482,533.00 $482,533.00 

Project Population  
Participant Approximate number 
Upazilas  2 
Schools 146 
Students 47,689 
Parents 95,738 
School Administrators 146 
Teachers 730 
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Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

Improve Student 
Enrolment and 
Attendance 

$0.00 $445,483.31 $0.00 $445,483.31 $445,483.31 

Promote Improved 
Health 

$0.00 $589,473.11 $0.00 $589,473.11 $589,473.11 

Promote Improved 
Nutrition 

$0.00 $103,188.00 $0.00 $103,188.00 $103,188.00 

Support Improved 
Literacy 

$0.00 $5,060,509.61 $0.00 $5,060,509.61 $5,060,509.61 

Support Improved 
Safe Food Prep and 
Storage 

$0.00 $58,340.25 $0.00 $58,340.25 $58,340.25 

Total Activities $0.00 $11,022,600.94 $0.00 $11,022,600.94 $11,022,600.94 

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

ITSH 

Total Activity Cost $0.00 $897,827.00 $0.00 $897,827.00 $897,827.00 

Total ITSH $0.00 $897,827.00 $0.00 $897,827.00 $897,827.00 

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out Cost 
Share 

Total w/ Cost 
Share 

Total Direct Costs $0.00 $13,441,205.61 $0.00 $13,441,205.61 $13,441,205.61 
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Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

ICR on Administration  $0.00 $0.00  $0.00  

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

ICR on 
Activities  

$0.00 $1,081,514.39  $1,081,514.39  

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

ICR on ITSH $0.00 $0.00  $0.00  

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

Total Indirect 
Costs 

$0.00 $1,081,514.39  $1,081,514.39  

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

Anticipated 
Programme 
Income 

 $0.00 

 

Expense Type Monetization 
Proceeds 

FAS Funds Cost Share Total w/out 
Cost Share 

Total w/ Cost 
Share 

Grand Total 
Costs 

$0.00 $14,522,720.00 $0.00 $14,522,720.00 $14,522,720.00 

 

Total Amount of Federal Award (Total Federal Funds Obligated plus Cost Share):             $17,119,720.00  
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Annex F: Role of Partners 
Table 7: Role of partners 

Activity Implemented 
by 

Partners Role of Partners 

Build Capacity  WFP  MoPME and 
DPE 

 Receiving capacity support for SF programme design and 
implementation at the local, regional and national level 

 Management of the programme with adequate quality control 
measures by establishing supply chains, food storage facilities 
etc.  

 Establishing proper monitoring and reporting systems  

 Designing and implementing pilots with various combinations of 
ingredients for the future  

 Engaging and learning from community awareness activities to 
make school feeding nutrition sensitive 

 Independent procurement of biscuits 

 Establishing a National School Feeding Policy and Strategy 

 Generating evidence on best practices during the 
implementation of National School Feeding Policy and Strategy 

Distribute Food WFP MoPME, DPE  Provision of fortified biscuits during 2018, 2019 and 2020 school 
years in grades 1-5  

 Delivery and distribution of food using WFP’s extensive pipeline 
and supply chain management system 

 Monitoring distribution of food and it’s safe storing, tracking and 
reporting 

 Providing guidance to school administrators, monitor 
performance and providing feedback for further improvement 

Improve Student 
Enrolment and 
Attendance  

WFP RtR, MA, YPSA RtR 

 Procure bookshelves for libraries for 709 government primary 
school classes 

 Initiate Book Checkout Register, Supplementary Reading 
Material register, visitor Registrar to the schools 

 Distribute books to the library (both RtR and purchased) and 
Book leveling sticker 

 Conduct Library Rating System. RtR will introduce the rating 
tools but rating conducted by YPSA/MA Literacy Facilitators 

 Lead teacher training on Bangla 

 Lead training on Library Management for teachers, primary 
training institute and Upazila Resource Center 

 Conduct baseline and midline assessment on reading schools 

 Lead ToT on introduction at Primary Training Institute and 
Upazila Resource Center 

 Lead Quarterly Programme review meeting with implementing 
partners (3 meetings); for key people from WFP to also attend at 
the district level  
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Activity Implemented 
by 

Partners Role of Partners 

 Lead Annual Progress Sharing Meeting with WFP and MA/YPSA 
for key people from WFP to also attend at the district level 

 Lead Progress Sharing Meeting with Government Officials twice 
a year in two Upazilas 

 Lead Technical Review Meetings with Literacy Programme 
Officer Technical and Literacy Facilitators (literacy team) in two 
Upazilas   

 

MA and YPSA 

 Support implementation and distribution of fortified biscuits to 
programme schools. 

 Liaising with WFP on the distribution of FAO designed health and 
hygiene posters (5 per school) 

 Liaise with Room to Read’s Literacy Project Officer on the 
implementation and facilitation of training, distribution of 
materials 

 Identify any potential issues with programme implementation 
and communicate such issues with WFP 

 Participate, facilitate and encourage active engagement in 
programme launch, distribution of programme materials (books, 
pens, backpacks, library shelves) at the school level  

 Support student tracking on library usage for grades 1 and 2. 

 Creating a literate environment in the school in grade 1 and 2 
(budget classroom wise). This involves 

o classroom coloring and decoration 

o setting display board (for display of students' work) 

o providing wall clock 

o displaying materials (grade specific posters on rhymes 
and poems etc.) on as needed basis. 

 Initiate wall magazine development – once a year, school based; 
once a year, Upazila level  

 Initiate wall magazine competition  

 Initiate Upazila based recognition event for school teachers, 
SMCs 

 Organize Community Mobilizer orientations 

 Provide WFP with monitoring data such as the amount of food 
distributed, average student attendance, and number of latrines 
and water systems rehabilitated 

Promote 
Improved Health 

WFP YPSA, MA 
 WFP will guide and monitor YPSA and MA in hygiene 

reconstruction and information communication messaging. The 
community will be engaged through monthly SMC meetings. 

 YPSA and MA will support the rehabilitation of water systems 
and latrines. This will involve identifying what materials are 
needed for rehabilitation, procuring the materials and 
rehabilitating the water systems or toilets.  
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Activity Implemented 
by 

Partners Role of Partners 

 WFP will train YPSA and MA on the ‘Little Doctors’ activity which 
includes lessons on how to measure weight, height, vision test 
and assist in government distribution of deworming. 

 WFP will monitor this activity through field monitors and 
maintain consistent communication between government, 
schools, MA and YPSA. 

 YPSA and MA will be trained to provide on the spot guidance, as 
needed, to teachers and students during routine monitoring. 

Promote 
Improved 
Nutrition 

WFP YPSA. MA  WFP will monitor the project and train YPSA and MA on basic 
agriculture skills. 

 YPSA and MA will implement this activity at the school level, 
training teachers and overseeing project performance. 

 YPSA and MA will be trained to provide on the spot guidance, as 
needed, to teachers and students during routine monitoring. 

 YPSA and MA will re-enforce “Little Agriculturalist” and the 
setting up of gardens  

Support 
Improved 
Literacy 

WFP RtR, MA, YPSA  RtR will develop the training package, provide ToT and co-
facilitate the event with other government trainers at the Upazila 
level 

 RtR and WFP will liaise with government to obtain training 
approvals 

 MA and YPSA will facilitate school level training 

Support Safe 
Food Prep and 
Storage 

WFP MoPME, 
YPSA, MA, 
DPEO 

 WFP will impart training to YPSA and MA and government 
officials (DPEO) on food storage practices. 

 YPSA and MA will train school teachers, head administrator and 
SMC members at the local level. 

 MoPME officials will be trained in monitoring the biscuit 
manufacturers in food safety standards for safe preparation of 
biscuits and appropriate biscuit storage practices. 

 Government officials will be trained in monitoring the biscuit 
manufacturers.  
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Annex G: Stakeholder Analysis 

Table 8: Stakeholder analysis 

Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

Internal (WFP) Stakeholders 

WFP CO 
Bangladesh 

 Responsible for overall 
management and provide 
support relating to logistics, 
procurement, and finance.   

 

 Responsible for overall 
coordination, liaison with 
stakeholders, 
implementation oversight 
and capacity building.  

 

 Responsible for the 
coordination of the 
activity’s implementation. 

 

 Supervising the proper 
management of 
warehouses, establishing 
the supply chain for biscuits 
and providing capacity 
support to the Government. 

 

 Overseeing the overall 
financial management of the 
project and organizing 
training to Government. 

 

 Overseeing collection of 
data and maintaining data 
base; data analysis and 
reporting, capacity support 
in institutionalizing 
monitoring and reporting 
system in MoPME, DPE etc. 

 

 Central level coordination, 
planning, designing, guiding 
and training for 
implementation, progress 
tracking, demonstration of 
results including reporting 

 

 Providing field support, 
liaison with sub-offices and 
providing M&E support 

 The key informant, 
primary 
stakeholders, and 
users of this study. 

 Involved in using 
baseline findings for 
implementation and 
monitoring of USDA 
Mc Govern Dole 
FY17-20 grant 

 Initial briefing and 
overview of WFP 
work in Bangladesh, 
programme 
documents, help 
evaluation team 
better understand 
the context of 
implementation and 
strategy for the 
future; 

 Support the 
evaluation team 
through an 
introduction to key 
stakeholders; 

 Review the Inception 
Report and Draft 
Baseline Report 

 CD 

 DCD (Programme) 

 DCD (Operations Support) 

 Head of Programme Planning 
and Implementation Support  

 Activity Manager  

 Evaluation Manager 

 Senior Programme Officer (SF) 

 Senior Programme Assistant 

 Senior Programme Officer 
(Resource Management)  
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Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

WFP Field 
Offices 

Cox’s Bazaar 

 Coordination between Cox’s 
Bazar and Dhaka Offices on 
school feeding programme; 
management of overall 
project timeline; ensuring 
timely submission of good 
quality deliverables; 
communication of 
programme process to 
relevant stakeholders. 
 

 Providing overall 
programme support for 
Ukhiya and Kutubdia sub-
districts, ensuring 
communication flow to 
Senior Programme Officer; 
maintaining timelines, 
reviewing deliverables for 
submission to donor 

 

 Providing support for 
pipeline management and 
assisting the implementing 
agencies in proper tracking 
supply and utilization of 
commodities 
 

 Overseeing the overall 
financial management of the 
project, providing support 
at field level for biscuits 
delivery, warehouse 
management 
 

 Coordinating, supervising 
and guiding 
implementation, 
monitoring and reporting at 
the field level 
 

 Sharing feedback to 
improve programme 
performance 

 The key informant, 
primary 
stakeholders.  

 As users of the 
baseline study will be 
affected by 
outcomes. 

 Senior Programme Officer 
 School Feeding Officer 
 Senior Programme Assistant 
 Logistics Assistant 

RBB Responsible for both oversight 
of COs and technical guidance 
and support, the RB 
management has an interest in 
an independent/impartial 
account of the operational 
performance. 

The Regional Evaluation Officer 
supports CO/RB 

Key informant and 
primary stakeholder – 
involved in planning for 
next USDA Mc Govern 
Dole  

Interested in the 
independent account of 
USDA McGovern Dole   
performance  

No interviews will be conducted 
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Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

Applying the learning 
from evaluation to other 
country offices. 

WFP HQ Policy 
and 
Programme 

WFP HQ technical units are 
responsible for issuing and 
overseeing the rollout of 
normative guidance on 
corporate programme themes, 
activities and modalities, as well 
as of overarching corporate 
policies and strategies.  

They also have an 
interest in the lessons 
that emerge from 
evaluations, as many may 
have relevance beyond 
the geographical area of 
focus. 

No interviews will be conducted 

WFP 
Executive 

Board (EB) 

The WFP governing body has an 
interest in being informed about 
the effectiveness of WFP 
operations. 

The WFP governing body 
has an interest in being 
informed about the 
effectiveness of WFP 
operations. 

This evaluation will not be 
presented to the EB but its 
findings may feed into annual 
syntheses and into corporate 
learning processes. 

Office of 
Evaluation 
(OEV) 

Provides indirect, 

independent oversight  

DE Help Desk  No interviews will be conducted 

External stakeholders 

SFP 
beneficiaries 

They are the ultimate recipients 
of WFP support beneficiaries 
and therefore, have a stake in 
WFP determining whether its 
assistance is appropriate and 
effective. 

As such, the level of 
participation in the review of 
women, men, boys, and girls 
from different groups will be 
determined and their respective 
perspectives will be sought. 

Key informants and 
primary stakeholder – 
providing perspective on 
results, outcomes and 
emerging impact of 
WFP’s intervention  

Will be affected by the 
decision to continue or to 
stop the intervention 

A sample of schools to be selected 
and within each school, a sample 
of the following persons will be 
interviewed: 

 School-going children in primary 
schools (equal number of boys 
and girls) 

 Teachers, Storekeeper, 
Headmaster 

 Parents, SMC members 

 Efforts would be made to ensure 
interviews with equal numbers 
of boys and girls 

 Individual (structured 
interviews)  

 

 

Government of Bangladesh 

Ministry of 
Primary and 
Mass 
Education 
(MoPME) 

Directorate of 
Primary 

 Responsible for providing 
guidance on School Feeding 
priorities and approaches, 
and ensuring alignment 
with Government policy. 

 Receiving capacity support 
for SF programme design 
and implementation at the 

Key informant and 
primary stakeholder on 
government policy, 
priorities, views on 
support by WFP and on 
expanding school feeding, 
on GoB’s commitment to 

Relevant officials 
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Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

Education 
(DPE ) 

Ministry of 
Health 

local, regional and national 
level 

 Management of the 
programme with adequate 
quality control measures by 
establishing the supply 
chains, food storage 
facilities etc.  

 Establishing proper 
monitoring and reporting 
systems  

 Engaging and learning from 
community awareness 
activities to make school 
feeding nutrition sensitive 

 Independent procurement 
of biscuits 

providing/mobilize 
resources, issues, and 
opportunities in handing 
over of the programme, 
capacities, and 
convergence to be 
explored. 

Will have a perspective 
on sustaining the FY17-
20 programme. 

District & 
Upazila Level 
education 
authorities  

Responsible for overseeing 
education sector performance, 
including implementation of 
National School Feeding Policy, 
and liaising with other 
government departments at a 
decentralized level 

Primary stakeholder and 
key informant – on the 
implementation of the 
school feeding 
components. 

Will have a perspective 
on challenges and 
achievements. 

Relevant officials 

Capacity 
Support Unit 
(in DPE) 
(WFP) 

 Leading the CSU’s team on 
the development of a 
national school feeding 
programme, supporting the 
Government’s scaling up 
school feeding and in the 
formulation of a national 
school feeding policy and 
strategy 

 Administrating and 
programme 
implementation support.  
Support and providing on 
the job training to the 
relevant GoB officials 

 Supporting MoPME for the 
operationalization of 
National School Feeding 
Policy and strategy 

 Providing transportation 
support 

 Providing liaison and 
program support 

May be useful in mapping 
the assessing the existing 
capacities of MoPME and 
DPE. 

 Senior Programme Officer 
 Senior Programme Assistants 
 Consultant   
 Washington DRO 

UN country team 

UNICEF Involved in WASH policy and 
implementation 

 Based on the advice of WFP, no 
interviews will be conducted 
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Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

DONOR agency 

USDA Funder of WFP school feeding 
programme 

Primary stakeholder and 
informant - on the 
relationship with WFP 
and the priorities moving 
forward 

Based on the advice of WFP, a 
Skype call can be organized if 
required. 

NGOs 

Room to Read 
 Procure bookshelves for 

libraries for 709 
government primary school 
classes 

 Initiate Book Checkout 
Register, Supplementary 
Reading Material register, 
visitor Registrar to the 
schools 

 Distribute books to the 
library (both RtR and 
purchased) and Book 
leveling sticker 

 Conduct Library Rating 
System. RtR will introduce 
the rating tools but rating 
conducted by YPSA/MA 
Literacy Facilitators 

 Lead teacher training on 
Bangla 

 Lead training on Library 
Management for teachers, 
primary training institute 
and Upazila Resource 
Center 

 Conduct baseline and 
midline assessment on 
reading schools 

 Lead ToT on introduction at 
Primary Training Institute 
and Upazila Resource 
Center 

 Lead Quarterly Programme 
review meeting with 
implementing partners (3 
meetings); for key people 
from WFP to also attend at 
the district level  

 Lead Annual Progress 
Sharing Meeting with WFP 
and MA/YPSA for key 
people from WFP to also 
attend at the district level 

 Lead Progress Sharing 
Meeting with Government 

The results of the 
evaluation might affect 
future implementation 
modalities, strategic 
orientations, and 
partnerships. 

 Programme Operations 
Director 

 Literacy Director 
 Research Monitoring & 

Evaluation 
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Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

Officials twice a year in two 
Upazilas 

 Lead Technical Review 
Meetings with Literacy 
Programme Officer 
Technical and Literacy 
Facilitators (literacy team) 
in two Upazilas   

Young Power 
in Social 
Action and 
Muslim Aid 

 Support implementation 
and distribution of fortified 
biscuits to programme 
schools. 

 Liaising with WFP on the 
distribution of FAO 
designed health and 
hygiene posters (5 per 
school) 

 Liaise with Room to Read’s 
Literacy Project Officer on 
the implementation and 
facilitation of training, 
distribution of materials 

 Identify any potential issues 
with programme 
implementation and 
communicate such issues 
with WFP 

 Participate, facilitate and 
encourage active 
engagement in programme 
launch, distribution of 
programme materials 
(books, pens, backpacks, 
library shelves) at the 
school level  

 Support student tracking on 
library usage for grades 1 
and 2. 

 Creating a literate 
environment in the school 
in grade 1 and 2 (budget 
classroom wise). This 
involves 
 classroom coloring and 

decoration 
 setting display board 

(for display of students' 
work) 

 providing wall clock 
 displaying materials 

(grade specific posters 
on rhymes and poems 
etc.) on as needed basis. 

 Initiate wall magazine 
development – once a year, 

Their respective 
perspectives will be 
sought as the engagement 
of these actors influences 
the effectiveness of the 
programme as well as its 
sustainability. 

 Programme Manager 
 Programme Coordinator 
 Literacy Facilitators  
 Field Monitors 
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Stakeholder Interest in the 
[Intervention/Project/Operat
ion] 

Involvement in 
Evaluation and likely 
use 

Who (specifically for the 
Evaluation) 

school based; once a year, 
Upazila level  

 Initiate wall magazine 
competition  

 Initiate Upazila based 
recognition event for school 
teachers, SMCs 

 Organize Community 
Mobilizer orientations 

 Provide WFP with 
monitoring data such as the 
amount of food distributed, 
average student attendance, 
and number of latrines and 
water systems rehabilitated 
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Annex H: Summary of the methodology presenting the method of data 

collection, the target groups/sources of information, the nature of the 

interviews, and the indicative outputs 
Table 9: Summary of the Evaluation Methodology 

Methods of data 
collection 

Target Group/ Source of Information 
 

 Primary Survey Secondary Review 

Quantitative 
(Structured 
Interviews) 

 Student Questionnaire 
 Parent Questionnaire 
 School Questionnaire 
 School Head Questionnaire 
 School teachers Questionnaire 
 School Storekeeper 

Questionnaire 
 Class Observation 
 EGRA Questionnaire 

 Project design document, results framework, annual 
action plans, and project activities and monitoring 
reports (quarterly, monthly, yearly) 

 NPAN-2 
 MIS and monitoring data 
 Report on National Education and School Feeding 

Policy Stakeholders Engagement Conference  
 

Qualitative (Focus 
Group Discussions  
and KIIs) 

 FGD with parents 
 FGD with students 
 FGD with SMC members 
 Key informant interviews (KII) 

with WFP programme staff, 
implementing partners, 
representatives MoPME, DPE 

Indicative outputs of data collection 

 

 Establish values at mid-term for 
various indicators  

 Compare mid-term values of 
indicators such as enrolment, 
attendance and attentiveness 
(from direct and indirect 
influence) with baseline values 

 Identify key enablers and barriers 
 Status of the performance and 

progress of the project 
 Perceptions and overall 

experiences of the beneficiaries 
with the project  
Wherever appropriate sex 
disaggregated analysis will be 
provided 

 Build context and relevance of the programme and 
track changes (if any) from the baseline study 

 Establish alignment of the programme with 
government initiatives and WFP’s country strategy 

 Analyse the resources utilised 
 Evaluate the mid-term performance  
 Identify key design elements that contribute to direct 

and indirect change 
 Explore pathways created for sustainability; scope of 

replicability; key considerations for recommendations 
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Annex I: Data Analysis Methods 
1. The questionnaires have been developed in line with the tools used for the baseline study of FY17 

project. Information on status of implementation across various indicators will be taken from project 
monitoring reports of WFP.  

2. The indicators specified in the ToR have been mapped (presented in Annex C) with the type of tools, 
respondent group and the question numbers which facilitate the identification of methods of data 
triangulation and assess the reliability and validity of the data collected. As indicated earlier, the 
analysis of primary data will be supported by secondary data. 

3. Considering that the Difference-in-Difference analysis was not possible during the baseline, an activity 
evaluation has been done67 that collected comparative monitoring data from comparative schools. 
Accordingly, for school feeding indicators, a direct comparison between the intervention and 
comparison schools was carried out. On literacy indicators, comparison between the intervention and 
comparison schools was not possible during the baseline, given that the READ programme had ended 
just prior to the commencement of the baseline survey. It was therefore, hypothesized, that while the 
performance against the literacy indicators will improve in intervention schools, with the cessation of 
the literacy intervention in Ramu, higher levels of literacy indicators are unlikely to be maintained. 
Considering this, for literacy indicators, a comparison between the baseline values and midterm values 
of intervention schools has been carried out to measure change. 

4. The data analysis aimed to highlight how the values established during the baseline study have 
changed and what progress has been made. This will help WFP gauge whether the project 
implementation is on track and identify the areas in which delays have happened (if any). The data 
analysis also provides a descriptive analysis of sex disaggregated data setting the benchmark values 
in intervention and comparison schools and allow for ensuing the mid-term evaluation to estimate the 
extent of change that is attributable to the project.   

5. Data obtained for the gender-related questions has been analysed comprehensively to report on the 
gender dimensions of the evaluation. Data on attainment of outputs and outcomes has also been 
disaggregated by sex and age. Variables such as ethnicity and distance from the school have been used 
to contextualise the variations in evaluation findings for both sexes. 

6. The raw data obtained from the field has been checked by the data analyst for consistency errors, 
duplicity of cases and missing data.  

7. The analysis of qualitative data helped in understanding the reasons that have contributed to changes 
(if any) in progress indicators established during the baseline study. This may help in determining 
what corrective actions and adjustments are required to be able to reach the end-term targets of the 
project in time. The qualitative analysis has also been used to understand the perceptions of 
beneficiaries about the services they are receiving under the programme, the value they see in these 
services, their views on what is missing from the school feeding programme and their overall 
experience with it. Perceived enablers and barriers by the SMCs and school administrations in 
implementing the programme objectives have also been highlighted through this analysis. 
Furthermore, best practices and learnings have also been captured through KIIs and FGDs.  

8. Primary quantitative and qualitative data will be analysed using the questions set out as per the 
evaluation matrix and the relevant themes identified under the conceptual approach. Qualitative data 
will be analysed using content analysis. The analysis will focus on providing the reasons for the change 
observed. The content of the FGDs and the IDIs, will be classified under the thematic areas of the MTE. 
Within each category, sub-categories dependent on the qualitative information obtained from the field 
will be generated. Emerging trends will be noted from the analysis of the main and sub-categories and 
assessed in response to the mid-term evaluation questions. Case studies will be documented to 
highlight the best practices, challenges, and learnings to inform the programme. 

9. The quantitative data will be analysed using SPSS software post a rigorous review of any errors in 

the data. Based on the available key information parameters, a data tabulation plan will be finalised 

in consultation with WFP-CO. In addition, secondary data from relevant sources and qualitative 

findings will be used to validate the observations.  

                                                           
67 As also advised by USDA and WFP Office of Evaluation during review of baseline report 
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10. Overall, a triangulation of the quantitative data, qualitative data and project documents will be 

conducted to present conclusions on overall trends and patterns. Wherever, deemed important, 

viewpoints will be illustrated as quotations from relevant stakeholders. 
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Annex J: Sample Size Covered by Respondent Category 
Table 10: Sample Size 

Quantitative (Structured interviews) Details Intervention Comparison 
No. of schools 

 

30 20 

Children 13 per school 390 260 

Parents (of selected students) 5 per school 150 100 

 Total (Mid-term) 
540 360 

EGRA with Grade 3 students only 14 per school 
420 280 

School Head 1 per school 30 30 

School Teacher 1 per school 30 20 

Store keepers 1 per school 30  

 
 Total (Mid-term) 90 50 

Qualitative – Key Informant Interviews (KII)   

 Additional Director Department of Agricultural 
Extension (DAE), Ministry of Agriculture 

 1 

 Assistant Director, Bangladesh National 
Nutrition Council (BNNC) 

 1 

 Project Director (Joint Secretary), School 
Feeding Programme, Directorate of Primary 
Education (DPE 

 1 

 Programme Policy Officer, WFP  1 

 Other WFP staff  2 

 Project Manager, Room to Read  1 

 Senior RLPO Kutubdia, Room to Read  1 

 YPSA and MA staff  2 

 District and Upazila Education Officers  3 

 Total (Mid-term) 13 

Qualitative- Focus Group Discussions (FGD) Details Total   

Mothers   
6 4 

SMC  
6 4 

Students  
6 4 

 Total (Mid-term) 
18 12 
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Annex K: List of Sample Schools 
S.No Upazila Union School 

1 Ukhiya Rajapalong J A Chowdury Government Primary School 

2 Ukhiya Rajapalong Tuturbil Government Primary School 

3 Ukhiya Rajapalong Dosory Government Primary School 

4 Ukhiya Rajapalong Purbo Digholia Government Primary School 

5 Ukhiya Rajapalong Hatimura Government Primary School 

6 Ukhiya Holodipalong Rumka Hatirghona Government Primary School 

7 Ukhiya Holodipalong Sabak Rumka Government Primary School 

8 Ukhiya Holodipalong Nolbunia Government Primary School 

9 Ukhiya Holodipalong U.Borobil Government Primary School 

10 Ukhiya Ratnapalong Ruholladeba Government Primary School 

11 Ukhiya Ratnapalong Purchim Ratna Government Primary School 

12 Ukhiya Ratnapalong Tulatoli Government Primary School 

13 Ukhiya Jaliapalong Sonarpara Government Primary School 

14 Ukhiya Jaliapalong Inani Government Primary School 

15 Ukhiya Jaliapalong Choankhali Government Primary School 

16 Ukhiya Jaliapalong Dailpara Government Primary School 

17 Ukhiya Palongkhali Telkhola Government Primary School 

18 Ukhiya Palongkhali Lotifunnessa Government Primary School 

 

S.No Upazila Union  Name of School 

1 Kutubdia Uttar Dhurong Char Dhurong Government Primary School 

2 Kutubdia Uttar Dhurong Teliakata Government Primary School 

3 Kutubdia Uttar Dhurong Baingakata Government Primary School 

4 Kutubdia  Dakhin Dhurong Dhurong Government Primary School 

5 Kutubdia  Dakhin Dhurong South Dhurong Habibiya Government Primary School 

6 Kutubdia Lemsikhali West Lemsikhali Government Primary School 

7 Kutubdia Lemsikhali Shahajipara Government Primary School 

8 Kutubdia  Koierbil Ghilachari Government Primary School 

9 Kutubdia  Koierbil Najar Ali Matbar Government Primary School 

10 Kutubdia Borghop Middle Aliakbor Dail Government Primary School 

11 Kutubdia Borghop North Borghop Government Primary School 

12 Kutubdia Aliakbor Dail East Aliakbor Dail Government Primary School 

 

S.No Upazila Union Name of School 

1 Ramu  Pyachar Dweep Government Primary School 

2 
Ramu 

 
Dakshin Chakmerkul Government Primary School 

3 Ramu  Jaaraitali Government Primary School 

4 Ramu  Ghonarpada Government Primary School 

5 Ramu  Shrimura Government Primary School 

6 Ramu  Nasira Para Government Primary School 
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7 Ramu  Merongloya Model   Government Primary School 

8 Ramu  Ramu Khijari Barmij Government Primary School 

9 Ramu  Ramu Aadorsho Government Primary School 

10 Ramu  Monirjheel Government Primary School 

11 Ramu  Shukmoniya Government Primary School 

12 Ramu  Faakrikata Government Primary School 

13 Ramu  Majheerkata Government Primary School 

14 Ramu  Uttor Bodbeel Government Primary School 

15 Ramu  Haldarkul Government Primary School 

16 Ramu  Paanerchhada Government Primary School 

17 Ramu  Khuniyapalong Government Primary School 

18 Ramu  Eidgarh Government Primary School 

19 Ramu  Joyariyanala Government Primary School 

20 Ramu  Ramu Government Primary School 
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Annex L: Evaluation Matrix 

Table 11: Evaluation matrix 

Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

RELEVANCE 

 Is the project 
implementation 
strategy designed 
to reach the right 
people with the 
right type of 
assistance? 

 Factors driving programme implementation 
strategy and action plan in the context of 
Ukhiya and Kutubdia 
 
o Prevalent issues and concerns of 

affected population in light of 
education, nutrition, social aspects (for 
boys and girls) 

o External administrative, social and 
political environment  

o Infrastructure availability (water 
supply, toilets) and access for students 
(for boys and girls) 
 

 Stakeholder perceptions regarding the 
degree to which needs of different groups 
were identified appropriately 

 WFP annual report 
 Baseline report 
 NPAN 2 
 WFP Bangladesh Country 

Strategic Plan 2017-2020 
 Report on National 

Education and School 
Feeding Policy 
Stakeholders Engagement 
Conference  

 Data from Key Informant 
Interviews 

 Document review 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE, parents 
and school staff 

 FGD with Parents and 
SMC members 

 

 Narrative/ thematic 
analysis of 
secondary data 

 Analysis of 
Qualitative data 
(KIIs and FGDs) 

 Comparing views of 
GoB, WFP, 
implementing 
partners, parents 
and SMC members 

 Disaggregation of 
data by gender (boys 
and girls) 

 Comparison of 
response from WFP, 
school with response 
from girls (through 
FGDs) 
 

Strong 

 Is the project 
aligned with 
national 
government’s 
policies and 
strategies 
including 
education, school 
feeding, safety net 

 Consideration of school feeding programme 
priorities and interventions within GoB’s 
policy and planning frameworks such as, 
National School Meal policy, NPAN 2, Vision 
2021, 7th five year plan. 
 

 Number of interventions and activities that 
fulfil the institutional and capacity building 
needs, supports provision of education, 

 NPAN 2 
 National School Meal 

policy 
 Vision 2021 
 7th five year plan 
 National Nutrition Policy 
 National Social Security 

Strategy 

 Document review 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE 

 Narrative/ thematic 
analysis of 
secondary data 

  Analysis of 
Qualitative data 
(KIIs) 

 Comparing the views 
of GoB and WFP. 

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

and national five 
years plan? 

school feeding, safety net services as 
identified by National Nutrition Policy, 
National Social Security Strategy. 
o Does the Capacity Building component 

address the capacity needs of the 
functionaries at the MoPME to 
implement the School Feeding 
Programme? 

o Activities strengthening GoB’s ongoing 
initiatives 

 Data from Key Informant 
Interviews 

 Does the project 
complement other 
donor-funded and 
government 
initiatives? 

 Extent to which the school feeding 
programme activities complement GoB’s 
ongoing initiatives. 

 Extent to which programme initiatives 
complement initiatives undertaken by 
other development partners. 

 Action plans and 
assessment reports on 
activities undertaken by 
other development 
partners 

 Data from Key Informant 
Interviews 

 Document review 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE 

 Narrative/ thematic 
analysis of 
secondary data 

  Analysis of 
Qualitative data 
(KIIs) 

 Comparing the views 
of GoB, WFP, 
implementing 
partners 

Fair 

EFFECTIVENESS 

 What is the output 
and the progress 
of project 
implementation – 
is the project on 
track to carry out 
all activities as 
planned?  

 
 

 Progress of activities planned and 
undertaken (as per action plan) 
 

 Mechanisms and processes for engagement 
with GoB and other development partners 

 
 Extent to which the capacities of 

representatives, GoB have been developed 
on: 
o Preparation of operational guidelines 

for the national school feeding 
programme 

 USDA approved work 
plan 

 Monthly/quarterly 
reports from 
implementing partners 

 School attendance and 
enrolment records 

 Biscuit distribution and 
receipt  records 

 Programme 
Implementation Plan (PIP 
and Action plan) 

 Baseline data 

 Document review 
 Storeroom observation 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE, 
implementing 
partners 

 Focus group discussions 
with mothers, 

 Narrative/ thematic 
analysis of 
secondary data 

  Qualitative and 
quantitative analysis 
of primary data 
(KIIs) 

 Methodological 
triangulation 
(Quantitative and 
Qualitative) 

 Comparing the data 
on attendance from 
schools records with 

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

o Preparation of monitoring and 
reporting framework for scaling up 
national school feeding programme 

o Use of online database for reporting on 
school feeding programme for 
programme strengthening 

o Operationalizing multi-sectoral 
committee on school feeding 

o Integration of complementary 
components such as WASH, Health, 
Nutrition and Dietary Practices and 
Literacy in programme planning (at the 
govt. level) 

o Developing community participation 
strategy and plan for implementation 

 Programme monitoring 
reports 

 SMC minutes of meetings 
 Data from quantitative 

survey with  children, 
school staff, teachers and 
parents 

 Data from focused group 
discussions with  
mothers, students(boys 
and girls) and SMC 
members 

 Data from Key Informant 
Interviews with WFP 
staff, representatives 
MoPME, DPE, 
implementing partners 

students(boys and girls) 
and SMC members  

 Outcome reports of 
other similar 
programmes 

 Quantitative survey 
with the children, store 
keeper, teachers, 
headmaster and parents 
 

 

information 
received from 
parents  

 Comparing the data 
received from school 
on storage 
management 
practices with 
observation 

 Comparing the 
response from WFP 
and GoB  

 Comparing the 
information on 
availability of 
infrastructure with 
response from 
students 

 Disaggregation of data 
by boys and girls 

 Comparison of 
response from school 
with response from 
girls (through FGDs) 

 
 Comparison of 

midterm values with 
baseline values 

 Analysis of school 
attendance, biscuit 
distribution and 
receipt  records 

 Analysis of SMC 
minutes of meetings 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

 To what degree 
have the 
interventions 
resulted in the 
expected results 
and outcomes – is 
the project on 
track to reach set 
targets? 

 Comparison of data on performance 
indicators (standard and custom) with the 
baseline and targets (disaggregated by sex). 
 

 Key enablers and barriers (both internal 
and external) towards achievement of 
results? 
 

 Stakeholders’ awareness and perceptions 
about programme interventions  

 
o Encouragement of reading habits in 

school and at home  
o Perception of students and parents on the 

read-play festival  
o Degree to which students perceive that 

such events have encouraged them to 
read books (apart from textbooks) 

o Degree to which students perceive that 
the use of new teaching techniques has 
aided their understanding of school 
curriculum  

o Percent of parents in target communities 
who can name at least three benefits of 
primary education 

o Perception of parents on adequacy of 
teaching materials and methods 

o Degree to which parents are satisfied 
with the teaching methods in school 

o Perceptions regarding Read Play Festival, 
book corners, vegetable gardens 
(Essential Learning Package) and its 
effect on children and community; 
demand for other such provisions 

 USDA approved work 
plan 

 Monthly/quarterly 
reports from 
implementing partners 

 School attendance and 
enrolment records 

 Biscuit distribution and 
receipt  records 

 Programme 
Implementation Plan (PIP 
and Action plan) 

 Baseline data 
 Programme monitoring 

reports 
 SMC minutes of meetings 
 Data from quantitative 

survey with  children, 
school staff, teachers and 
parents 

 Data from focused group 
discussions with  
mothers, students(boys 
and girls) and SMC 
members 

 Data from Key Informant 
Interviews with WFP 
staff, representatives 
MoPME, DPE, 
implementing partners 

 Document review 
 Storeroom observation 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE, 
implementing 
partners 

 Focus group discussions 
with mothers, 
students(boys and girls) 
and SMC members  

 Outcome reports of 
other similar 
programmes 

 Quantitative survey 
with the children, store 
keeper, teachers, 
headmaster and parents 
 

 

 Narrative/ thematic 
analysis of 
secondary data 

  Qualitative and 
quantitative analysis 
of primary data 
(KIIs) 

 Methodological 
triangulation 
(Quantitative and 
Qualitative) 

 Comparing the data 
on attendance from 
schools records with 
information 
received from 
parents  

 Comparing the tasks 
performed by little 
doctors, little 
agriculturists and 
book captains with 
the perception of 
students on their 
utility. 

 Participation of 
women in 
highlighting and 
resolving issues 
during the SMC 
meetings. 

 Comparing the 
response from 
school and WFP 
regarding 
community 

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

o Degree to which programme activities 
have influenced parents to demand 
better quality of education services 
 

 Degree to which parents perceive that 
training on health, hygiene and nutrition has 
influenced adoption of better health, hygiene 
and nutrition practices 

 
 Degree to which GoB perceives the 

interventions from WFP have been useful in 
building their capacities to implement the 
programme independently 

 
 Degree to which SMC members perceive 

increase in  involvement and participation 
of women in decision-making 

participation with 
response from 
parents 

 Comparing the 
response from 
school and WFP 
regarding use of new 
teaching techniques 
with response from 
parents 

 Disaggregation of data 
by boys and girls 

 Comparison of 
midterm values with 
baseline values 

 Analysis of school 
attendance, biscuit 
distribution and 
receipt  records 

 Analysis of SMC 
minutes of meetings 

EFFICIENCY 

 What was the 
efficiency of the 
processes 
programme, in 
terms of transfer 
cost, 
cost/beneficiary, 
logistics, and 
timeliness of 
delivery? 

 

 Timely and complete disbursement of funds 
(year wise) as per the programme 
implementation plan  

 Timely and complete achievement of the 
programme outputs (year wise)  

 Timely and complete utilization of 
resources by the intervention areas 
(geographic and thematic) 

 Timely submission and approvals of 
monthly/quarterly/yearly action plans 

 Biscuit distribution and 
receipt  records 

 Programme monitoring 
reports(including data 
from MIS) 

 Data from quantitative 
survey with  children, 
school staff, teachers and 
parents 

 Data from Key Informant 
Interviews with WFP 
staff, representatives 
MoPME, DPE, 
implementing partners 

 Document review 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE 

 Quantitative survey 
with the children, store 
keeper, teachers, 
headmaster and parents 

 Narrative/ thematic 
analysis of 
secondary data 

  Qualitative and 
quantitative analysis 
of primary data 
(KIIs), survey and 
FGDs (disaggregated 
by gender) 

 Methodological 
triangulation 
(Quantitative and 
Qualitative analysis) 

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

 Inventory planning for biscuits and demand 
forecasting 

 Timely supply (from WFP and 
implementing partners) and receipt (by 
implementing partners and schools) 

 Establishment of systems and processes for 
monitoring interventions and feedback 

 Degree to which headmasters and 
implementing partners perceive the biscuit 
distribution process as efficient (timely 
availability and distribution) 

 Data from focused group 
discussions with mothers 
and SMC members 
 

 Focus group discussions 
with mothers and SMC 
members  
 

 Analysis of biscuit 
distribution, receipt  
records and 
observation findings 

 

 How efficient the 
operation and 
approach are in 
terms of capacity 
building of 
government 
toward eventual 
handover? 

 Timely completion of planned capacity 
building activities 

 Use of online MIS for (resource) planning, 
implementation and decision-making 

 Data from Key Informant 
Interviews with WFP 
staff, representatives 
MoPME, DPE. 

 

 Document review 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE 

 Narrative/ thematic 
analysis of 
secondary data 

  Analysis of 
Qualitative data 
(KIIs) 

 Comparing the views 
of GoB and WFP. 

Strong 

SUSTAINABILITY 

 Is the programme 
sustainable in the 
following areas: 
strategy for 
sustainability; 
sound policy 
alignment; stable 
funding and 
budgeting; quality 
programme 
design; 

 Ownership and commitment of government 
and school officials to take forward or adopt 
best practices or innovations from the 
initiative 

 Institutionalisation of delivery model and 
approaches within existing administrative 
structures  

 NPAN 2 
 School Feeding Policy and 

other policy documents 
 Programme documents 

and monitoring reports 
 Data from Key Informant 

Interviews with WFP 
staff, representatives 
MoPME, DPE 

 KII with  
representatives of 
MoPME and WFP 

 Desk Review of 
government document,  
policies and action plan 

 Workshop/ Key 
informant interviews 
(KII) with WFP 
programme staff, 
implementing 

 Narrative/ thematic 
analysis of 
secondary data 

 Analysis of data 
through KIIs and FGDs 

 Comparing views of 
GoB and WFP 

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

institutional 
arrangements; 
local production 
and sourcing; 
partnership and 
coordination; 
community 
participation and 
ownership?  

 Capacity of the line departments and 
functionaries to ensure that the programme 
functions independently  

 Institutionalization of coordination 
mechanisms for the independent 
implementation of the school feeding 
programme 

 Institutionalization and use of online database 
for real-time tracking 

 Availability of a post-project sustainability 
plan 

 Key enablers and barriers (both internal and 
external) towards sustainability of the 
programme 

 

 Data from focused group 
discussions with  mothers 
and SMC members 
 

partners, 
representatives 
MoPME, DPE 

 Focus group discussions 
with mothers and SMC 
members  
 

 What progress 
has the 
government made 
toward 
developing and 
implementing a 
nationally owned 
school feeding 
programme? 
 

 

 Drafting and approval of National School Meals 
Policy 

 Preparation of action plan for implementation 
of National School Meals Policy 

 Budgetary provisions/commitments by GoB to 
implement the programme independently 
(inclusion in revenue budget)  

 Inclusion of programme components in govt. 
priorities/policies (NPAN2) 

 NPAN 2 
 School Feeding Policy and 

other policy documents 
 Programme documents 

and monitoring reports 
 Data from Key Informant 

Interviews with WFP 
staff, representatives 
MoPME, DPE 

 Data from focused group 
discussions with  mothers 
and SMC members 
 

 KII with  
representatives of 
MoPME and WFP 

 Desk Review of 
government document,  
policies and action plan 

 Workshop/ Key 
informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE 

 Focus group discussions 
with mothers and SMC 
members  

 Narrative/ thematic 
analysis of 
secondary data 

 Analysis of data 
through KIIs and FGDs 

 Comparing views of 
GoB and WFP 

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

 Are local 
communities fully 
involved in and 
contributing 
toward school 
feeding and 
education 
activities? 

 Preparation and operationalization of 
community engagement strategy 

 Community participation in school 
management and biscuit distribution 

 NPAN 2 
 School Feeding Policy and 

other policy documents 
 Programme documents 

and monitoring reports 
 Data from Key Informant 

Interviews with WFP 
staff, representatives 
MoPME, DPE 

 Data from focused group 
discussions with  mothers 
and SMC members 
 

 KII with  
representatives of 
MoPME and WFP 

 Desk Review of 
government document,  
policies and action plan 

 Workshop/ Key 
informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE 

 Focus group discussions 
with mothers and SMC 
members  

 Narrative/ thematic 
analysis of 
secondary data 

 Analysis of data 
through KIIs and FGDs 

 Comparing views of 
GoB and WFP 

 Comparing views of 
WFP and schools with 
SMC and parents 

Strong 

IMPACT 

 What is the 
intermediate 
impact of the 
project? 
Have there been 
any unintended 
outcomes, either 
positive or 
negative?  
What internal and 
external factors 
affect the project’s 
achievement of 
intended results? 

 Number of students regularly (80%) attending 
USDA supported classrooms/schools 

 Number of school administrators and officials 
in target schools who demonstrate use of new 
techniques or tools as a result of USDA 
assistance 

 Number of teachers/educators/teaching 
assistants in target schools who demonstrate 
use of new and quality teaching techniques or 
tools as a result of USDA assistance 

 Number of students enrolled in school 
receiving USDA assistance 

 Number of public-private partnerships formed 
as a result of USDA assistance 

 School attendance and 
enrolment records 

 Biscuit distribution and 
receipt  records 

 Programme 
Implementation Plan (PIP 
and Action plan) 

 Baseline report 
 Programme monitoring 

reports 
 SMC minutes of meetings 
 Data from quantitative 

survey with  children, 
school staff, teachers and 
parents 

 Data from focused group 
discussions with  
mothers, students(boys 

 Document review 
 Storeroom observation 
 Workshop/ Key 

informant interviews 
(KII) with WFP 
programme staff, 
implementing 
partners, 
representatives 
MoPME, DPE, 
implementing 
partners 

 Focus group discussions 
with mothers, 
students(boys and girls) 
and SMC members  

 Narrative/ thematic 
analysis of 
secondary data 

  Qualitative and 
quantitative analysis 
of primary data 
(KIIs) 

 Methodological 
triangulation 
(Quantitative and 
Qualitative) 

 Comparing the data 
on attendance from 
schools records with 
information 
received from 
parents  

Strong 
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Research Questions Key information areas and Indicators  Main Source of Data/ 
Information 

Data Collection 
Method 

Data Analysis 
Methods/ 
Triangulation 

Evidence 
availability/r
eliability 

 Value of new public and private sector 
investments leveraged as a result of USDA 
assistance 

 Number of social assistance beneficiaries 
participating in productive safety nets as a 
result of USDA assistance 

 Number of individuals who demonstrate use of 
new child health and nutrition practices as a 
result of USDA assistance 

 Number of individuals who demonstrate use of 
new safe food preparation and storage 
practices as a result of USDA assistance 

 Number of schools using an improved water 
source 

 Number of schools with improved sanitation 
facilities 

 Percent of students who, by the end of two 
grades of primary schooling, demonstrate that 
they can read and understand the meaning of 
grade level text 

 Degree to which SMC members perceive the 
impact of programme activities in improving 
attendance, reading abilities, increased 
adoption of better health, hygiene and 
nutrition practices 

and girls) and SMC 
members 

 Data from Key Informant 
Interviews with WFP 
staff, representatives 
MoPME, DPE, 
implementing partners 

 Outcome reports of 
other similar 
programmes 

 Quantitative survey 
with the children, store 
keeper, teachers, 
headmaster and parents 
 

 

 Comparing the data 
received from school 
on storage 
management 
practices with 
observation 

 Comparing the 
response from WFP 
and GoB  

 Comparing the 
information on 
availability of 
infrastructure with 
response from 
students 

 Disaggregation of data 
by boys and girls 

 Comparison of 
response from school 
with response from 
girls (through FGDs) 

 
 Comparison of 

midterm values with 
baseline values 

 Analysis of school 
attendance, biscuit 
distribution and 
receipt  records 

 Analysis of SMC 
minutes of meeting 
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Annex M: Data Collection Tools 

11. The quantitative data collection tools have been attached as a separate document. Mapping of the 
indicators with the type of tools and the questions is provided in table 10.  

Table 12: Mapping of the indicators with the type of tools and the questions 

Standard 
Indicator 
Number 

Performance Indicator Source 
Type of 
Questionnaire 

Question No. 

1 
Number of students regularly (80%) 
attending USDA supported 
classrooms/schools 

Primary survey 

School Questionnaire 
 
Student Questionnaire 
 

Questions 85, 86 
 
Questions 7, 8 
 

2 

Number of textbooks and other 
teaching and learning materials 
provided as a result of USDA 
assistance 

WFP monitoring 
reports 
 
 
Primary survey 

School Questionnaire 
 
Student Questionnaire 
 
Teacher Questionnaire 

Questions 7,8, 57 
 
Question 26 
 
Question 14 

3 

Number of school administrators 
and officials in target schools who 
demonstrate use of new techniques 
or tools as a result of USDA 
assistance 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire 
 
Class room 
observation 
 
Headmaster 
Questionnaire 
 

Question 88 
 
Questions 1,2,3,4 
 
Questions 4,5 
 

4 
Number of school administrators 
and officials trained or certified as a 
result of USDA assistance 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire 
 
Headmaster 
Questionnaire 

Questions 88 
 
Questions 2,3 

5 

Number of 
teachers/educators/teaching 
assistants in target schools who 
demonstrate use of new and quality 
teaching techniques or tools as a 
result of USDA assistance 

Primary survey 

School Questionnaire 
 
Teacher Questionnaire 
 
Class room 
observation 
 
Headmaster 
Questionnaire 

Question 88 
 
Questions 11, 12, 13 
 
Questions 1,2,3,4 
 
Questions 4,5 

6 

Number of 
teachers/educators/teaching 
assistants trained or certified as a 
result of USDA assistance 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire 
 
Teacher Questionnaire 
 
Headmaster 
Questionnaire 

Question 88 
 
Questions 9, 10 
 
Questions 2,3 

7 

Number of educational facilities (i.e. 
school buildings, classrooms, and 
latrines) rehabilitated/constructed 
as a result of USDA assistance 

WFP monitoring 
reports 
 
 
Primary survey 

School Questionnaire Questions 14, 20, 21,57 

8 
Number of students enrolled in 
school receiving USDA assistance 

WFP monitoring 
reports 
Primary survey 

School Questionnaire 
 

Questions 83, 84 

9 

Number of Parent-Teacher 
Associations (PTAs) or similar 
“school” governance structures 
supported as a result of USDA 
assistance 

Primary survey School Questionnaire Questions 63,64,76,77 

10 
Number of public-private 
partnerships formed as a result of 
USDA assistance 

Secondary; WFP   

11 
Value of new public and private 
sector investments leveraged as a 
result of USDA assistance 

Secondary; WFP    
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Standard 
Indicator 
Number 

Performance Indicator Source 
Type of 
Questionnaire 

Question No. 

12 

Number of educational policies, 
regulations and/or administrative 
procedures in each of the following 
stages of development as a result of 
USDA assistance: 

Secondary; WFP   

Stage 1: Analysed 

Stage 2: Drafted and presented for 
public/stakeholder consultation 

Stage 3: Presented for 
legislation/decree Stage 4: 
Passed/Approved 

Stage 5: Passed for which 
implementation has begun 

15 

Number of daily school meals 
(breakfast, snack, lunch)68 provided 
to school-age children as a result of 
USDA assistance 

Primary survey 

School Questionnaire 
 
Student Questionnaire 
 
Storekeeper 
Questionnaire 
 

Questions 56,81 
 
Questions 12, 13,16 
 
Question 37 

16 

Number of school-age children 
receiving daily school meals 
(breakfast, snack, lunch)69 as a result 
of USDA assistance 

Primary survey 

School Questionnaire 
 
Student Questionnaire 
 
Storekeeper 
Questionnaire 

Questions 56,81 
 
Questions 12, 13,16 
 
Question 37 

17 

Number of social assistance 
beneficiaries participating in 
productive safety nets as a result of 
USDA assistance 

Secondary;  
WFP monitoring 
reports 
 

  

18 
Number of individuals trained in 
child health and nutrition as a result 
of USDA assistance 

Primary Survey 
 
WFP; monitoring 
reports 

School Questionnaire  
 
 
Teachers 
Questionnaire 
 
Parents Questionnaire  

Questions 
28,29,39,43,44,45,88  
 
Question 22 
 
Questions 39,40,41 

19 

Number of individuals who 
demonstrate use of new child health 
and nutrition practices as a result of 
USDA assistance 

 
Primary survey 

Parent Questionnaire 
 
Student Questionnaire 

Questions 33,34,35,37 
 
Question 37 

20 
Number of individuals trained in safe 
food preparation and storage as a 
result of USDA assistance 

WFP monitoring 
reports 
Primary survey 

School Questionnaire 
 
Store Keeper 
Questionnaire 
 

Question 82 
 
 
Questions 9,10 

21 

Number of individuals who 
demonstrate use of new safe food 
preparation and storage practices as 
a result of USDA assistance 

WFP monitoring 
reports 
Primary survey 

School Questionnaire 
 
Store Keeper 
Questionnaire 

Question 88 
 
Questions 7,8,11 

22 
Number of schools using an 
improved water source 

WFP monitoring 
reports 
 
 
Primary survey 

School Questionnaire Question 14 

23 
Number of schools with improved 
sanitation facilities 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire Question 20 

24 
Number of students receiving 
deworming medication(s) 

WFP monitoring 
reports 

School Questionnaire Questions 57 

                                                           
68 School Feeding Programme in Bangladesh provides biscuits. Hence, data will be obtained is for number of biscuits 
provided to school age children as a result of USDA.  
69 Data will be collected for number of children receiving biscuits as a result of USDA assistance.  
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Standard 
Indicator 
Number 

Performance Indicator Source 
Type of 
Questionnaire 

Question No. 

 
Primary survey 

26 

Percent of students who, by the end 
of two grades of primary schooling, 
demonstrate that they can read and 
understand the meaning of grade 
level text 

WFP monitoring 
reports 
 
Primary survey 

EGRA questionnaire Questions 1,2,3, 4 

27 
Number of individuals benefiting 
directly from USDA-funded 
interventions 

WFP monitoring 
reports 
 

  

28 
Number of individuals benefiting 
indirectly from USDA-funded 
interventions 

WFP monitoring 
reports 
 

  

Custom 

1 

Percent of teachers in target schools 
who attend and teach school at least 
90 percent of scheduled school days 
per school year 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire Questions 89 

2 
Number of classroom libraries (book 
shelves with books) established as a 
result of USDA assistance 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire 
 
Student Questionnaire 

Question 6,7,8 
 
Question 26 

3 
Percent of students in classrooms 
identified as attentive by their 
teachers 

Primary survey 
School Questionnaire 
 

Question 87 

4 
Average number of school days 
missed by each student due to illness 
(for each school and in aggregate)  

Primary survey 

School Questionnaire 
 
Student Questionnaire 
 

Question 85 
 
Questions 7,8 
 

5 
Percent of parents in target 
communities who can name at least 
three benefits of primary education 

Primary survey Parent Questionnaire Question 12 

6 
Percent of students who can identify 
at least three key health and hygiene 
practices 

Primary survey Student Questionnaire Question 37 

7 
Percent of storekeepers who can 
identify at least three safe storage 
practices 

Primary survey 
Storekeeper 
Questionnaire 

Questions 11, 29-36 

9 
Number of 'Little Doctor' students 
supported by WFP 

WFP monitoring 
reports 
 
Primary survey 

School Questionnaire 
 
Student Questionnaire 

Question 42 
 
Question 39 

11 

Number of 
meetings/workshops/training 
sessions held for institutional 
capacity to implement SF as a result 
of USDA assistance 

Secondary;  
WFP monitoring 
reports 
 

  

12 
Number of pilot initiatives supported 
to design SF modalities as a result of 
USDA assistance 

Secondary;  
WFP monitoring 
reports 

 

  

13 
Number of government staff trained 
as a result of USDA assistance 

Secondary;  
WFP monitoring 
reports 
 

  

14 

Number of technical training for 
system development for 
service/food procurement, quality 
control, supply chain, and 
strengthened online database 
system and gender mainstreaming in 
program as a result of USDA 
assistance 

Secondary;  
WFP monitoring 
reports 
 

  

15 
Number of schools supported by the 
Government with school feeding as a 
result of USDA assistance 

Secondary;  
WFP monitoring 
reports 
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Standard 
Indicator 
Number 

Performance Indicator Source 
Type of 
Questionnaire 

Question No. 

 

16 
Number of social 
mobilization/community meetings 
as a result of USDA assistance 

Secondary;  
WFP monitoring 
reports 
 

  

17 
Number of community mobilization 
workshops organized as a result of 
USDA assistance 

Secondary;  
WFP monitoring 
reports 
 

  

18 

Number of teachers, parents and 
school management committee 
members attended the community 
mobilization workshops 

Secondary;  
WFP monitoring 
reports 
Primary Survey 

Parents Questionnaire 
 
Teachers 
Questionnaire 

Question 39 
 
Questions 22 
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1. SCHOOL QUESTIONNAIRE 

INTERVIEW INFORMATION 

A1. Name of the sub-district/Upazila  

Ukhiya  1 

Kutubdia  2 

Ramu 3 

A2.  Name of the village   

A3. Name of the school   

A4.  School code   

A5. 

Number of grades in the school 
 
Multiple responses possible 
 

Pre-school 1 
Class 1 2 
Class 2 3 
Class 3 4 
Class 4 5 
Class 5 6 

A6. 
Number of children in the school (Please note 
from school records) 

 Boys  Girls 

Pre-school   

Primary   

A7. Number of teachers  

 Male  
Fema
le  

Pre-school 
 

  

Primary   

A8. Date of visit (dd/mm/yy)   

A9.  Time of survey (in am/pm)   

A10.  Name of the enumerator   

A11. Name of the supervisor   

A12. 

Designation of the person being interviewed  
 
(Multiple responses possible) 
 

School principal/head master 1 

School vice-principal  2 

School teacher  3 

A13.  Name of the head master   

A14. Phone number of the headmaster   

A15.  Area type  
Urban  1 
Rural   2 
Peri-urban  3 
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SCHOOL FACILITIES 

S.No. Question Options Codes Skip 
For each facility that is present, OBSERVE the facility and code accordingly.  
 
Ask For Both Programme And Comparison Schools  

1.  
Number of classrooms in the 
school 

  

2.  

Does the school have a separate 
classroom for each grade? 
(considering the 2 shifts 
separately) 

Yes  1 Go to 4 

No  2  

3.   
If no, then how many such grades 
are sharing their class room with 
other grades?  

Morning  

 

Afternoon  

4.  Does the school have a Library?  
Yes   1  

No  2 Go to 6 

5.  

If yes, how many supplementary 
books does the school have in the 
library? (No. of books from the 
library records) 

   

6.  
Does the school have Classroom 
Libraries?  

Yes  1 
 

No  2 

7.  
Has the school received books 
from any organization?  

Yes  1  

No  2 Go to 9 

8.  
If yes, what is the name of the 
organization?  

RtR/WFP/MA/YPSA70 1  

Government 2  

Institutes/Colleges 3  

Donated by 
individuals/any other 
NGOs 

4  

Don’t Know  5  

Others (specify)    

9.  
Does the school have a source of 
drinking water for students near 
or at school?  

Inside school 
premises  

1 
 

Outside school 
premises  

2 

No drinking water 
facility  

3 Go to 13 

10.   
What is the main source of 
drinking water?  

Tap water  1 

 

Bottled water  2 
RO plant within school  3 
Borehole  4 
Protected dug well  5 
Unprotected well  6 
Protected spring 7 
Unprotected spring  8 
Rainwater collection  9 
Rivers or ponds  10 

                                                           
70 RtR: Room to Read, WFP: World Food Programme, MA: Muslim Aid, YPSA: Young Power in Social Action 
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SCHOOL FACILITIES 

Vendor-provided 
water 

11 

Tanker truck water  12 
Other (Specify)   

11.  
Has the water been treated for 
drinking by boiling etc.?  

Yes  1 

 
No  2 

Don’t know  3 

Not required  4 

12. .  

Is this drinking water available 
during all times of the day as well?  
(Ask as well as observe by going to the 
drinking water facility)  

Only available during 
lunch hour  

1 
 

Available during all 
times of the day 

2 

13.  

If No, how do the majority of student 
get drinking water during school 
hours?  
 
 
 

Buy Bottled water 
from shops  

1 

 

Children carry water 
from home  

2 

Get water from 
neighbours 

3 

Other (Specify)   

14.  
Has any water supply systems been 
rehabilitated / constructed with 
WFP/support?  

Yes 1 
 

No 2 

15.  
Does the school have a common 
Hand Washing facility?  

Yes  1 
 

No 2 

16.  
Do the students wash their hands 
using the Hand Washing facility at 
school? (as per your observation)  

Yes 1 
 

No 2 

17.  
Does the school have a functioning 
toilet for the students?  

Yes  1 
 

No  2 

18.  
Are there separate toilets for boys 
and girls?  

Yes  1 
 

No 2 

19.  How many toilets are there?  
Total toilets   /  
 Functional toilets  

 

20.  
Are there toilets which have been 
rehabilitated / constructed with 
WFP support?  

Yes 

 
 
 
1 

 
 
 
 
 
 
 

No 2 

21. . 

Has the school been provided with 
needed pumps and motors to 
improve water systems through 
WFP support?  

Yes 1 
 

No 2 
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22. For each functioning toilet, ask the following set of questions (WASH) Record through Observation 

Functioning 
Toilet  

Type of toilet 

1. Flush or pour/flush 
facilities connected 
to a: (Piped sewer, 
septic, pit latrine)  

2. pour/flush toilets 
without a sewer 
connection 

3. Pit latrines with a 
slab 

4. Pit latrines without 
slab/open pit  

5. Ventilated 
improved pit 
latrines 

6. Composting toilets 
7. Bucket latrines  
8. Hanging 

toilets/latrines  

Is the toilet 
for boys or 
girls? 

Boys...1 
Girls…2 

Mixed…3 

Is the toilet 
locked?  

Yes…1 

No…2  

Does the toilet have 
water inside for use? 

 

Yes, piped water 
connection…1 

Yes, water kept in a 
container…2 

No water inside the 
toilet…3 

 

Does 
the 
toilet 
have a 
mug? 

 

Yes…1 

No…2 

Is the 
toilet 
maintai
ned? 

Yes: 1 

No: 2 

1       

2           

3           

4           

5           

23.  
Do the toilets have 
hand washing facilities 
within the school?  

Yes 1   

No 2  
Go to 
27 

24.  

Does the handwashing 
facility have 
continuous water 
supply?  

Yes 1  

 
No 2  

25.  
Does the hand washing 
facility have soap?  

Yes 1  
 

No 2  

26.  

How often is it a 
challenge to have 
sufficient water for the 
hand washing facility?  

Never  1  

 
Rarely  2  

Sometimes  3  
Always  4  
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SCHOOL GARDEN and LITTLE DOCTORS 

S.No. Question Options 
Code
s 

Skip 

Only Ask For Programme Schools. Not to Be Asked in Comparison Schools 

27.  

Does the school have a vegetable 
garden?  
Ask the school head to show you the 
school garden. Only after observing the 
school garden, mark the correct answer.   

Yes 1  

No 2 Go to 34 

28.  
Has there been any training on 
establishing and maintenance of 
vegetable garden? 

Yes 1  

No 2 Go to 30 

29.  If yes, who has provided the training? 

WFP/MA/YPSA 1 

 
Government  2 
Any other, please 
specify 

 

30.  
Is there any vegetable/fruit sown or 
growing in the garden  

Yes 1  

No 2 Go to 32 

31.  
Write the names of the 
vegetables/fruits that you see are 
planted.  

1  

 

2  
3  
4  
5  
6  
7  
8  
9  
1
0 

 

32.  If no, What are the reasons? 

Soil is not fertile 1 

 

Don’t have anyone to 
take care of the garden 

2 

Have not receive any 
training 

3 

Any other, please 
specify 

 

33.  
What is the source of water for 
irrigating the school garden?   

Water supply not 
available 

1 

 

River/stream/canal 2 
Pond within the school  3 
Pond outside of the 
school premises  

4 

Rain water  5 
Piped water from the 
district administration  

6 

Others (specify)  

34.  
How often is it a challenge to have 
sufficient water for the garden? 

Never  1 

 
Rarely 2 
Sometimes  3 
Always  4 

35.  
Have any “Little Agriculturists” 
been identified for vegetable 
gardens?  

Yes  1  

No 2 Go to 41 

36.  
If yes, how many? (specify number 
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SCHOOL GARDEN and LITTLE DOCTORS 

37.  
Has there been any training 
provided to the little agriculturists? 

Yes  1 
 

No  2 

38.  
Who has provided training to Little 
Agriculturists? 

WFP/MA/YPSA 1 

 
Government  2 
Any other, please 
specify 

 

39.  
On what all aspects have they been 
provided training? 

Cultivation practices, 
setting up and 
maintenance of school 
garden 

1 

 
Nutritional value of 
fruits and vegetables 

2 

Healthy meal 
preparation 

3 

Any other, please 
specify 

 

40.  

What are the activities that Little 
Agriculturists perform? 
 
(Multiple responses possible) 

Setting up and 
maintenance of school 
garden  

1 

 

Disseminating 
information of 
nutritional value of 
fruits and vegetables  

2 

Supporting healthy meal 
preparation 

3 

Any other, please 
specify 

 

41.  
Have any “Little Doctors” been 
identified in the school?  

Yes  1  

No  2 Go to 48 

42.  If yes, how many? (specify number)    

43.  
Has there been any training 
provided to Little Doctors? 

Yes  1  

No  2 
Go to 48 
 

44.  
Who has provided training to Little 
Doctors? 

WFP/MA/YPSA 1 

 
Government  2 
Any other, please 
specify 

 

45.  
On what all aspects have they been 
provided training? 
(Multiple response possible) 

Health and hygiene 
practices 

1 

 

Delivery of deworming 
tablets 

2 

Conducting health check 
ups 

3 

Any other, please 
specify 

 

46.  
What are the activities that Little 
Doctors perform? 
(Multiple response possible) 

Support in delivery and 
administration of 
deworming tablets 

1 
 

Support in Health 
Check-ups 

2 

Any other, please 
specify 

  

47.  What is the frequency of support? 

Once a month 1 

 
Once in 3 months 2 
Once in 6 months 3 
Once in a year 4 
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 SCHOOL FEEDING PROGRAMME 

S.No. Question Options 
Code
s 

Skip 
  

Only Ask For Programme Schools. Not To Be Asked To Comparison Schools.  

48.  
How many days was the school 
open in the April? (before 
Ramadan) 

___Days  

49.  

In the last one month (April) 
(before Ramadan), how many 
days were school biscuits 
provided to the students?  

___Days  

50.  

What are the main challenges 
your school has faced in regularly 
providing fortified biscuits?  
 
Multiple responses possible.    

No biscuits available due to 
delay in delivery of stock  

1 
 

 

No adequate supply of biscuits  
  

2 

Students do not like the 
biscuits  

3 

Frequent absenteeism of 
storekeeper  

4 

Others (specify)   

51.  

Does your school have a separate 
storage room/facility to store the 
fortified biscuits?  
 

Yes, within the school  1 

 
Yes, outside the school 
premises  

2 

No  3 

52.  
If no, then where are the biscuits 
stored?  
Multiple response possible 

In a class room  1 

 

In teacher’s room  2 

Open space 3 

In the house of the school/ 
head/teacher  

4 

Neighbour’s house  5 

Others (Specify)  6 

53.  
Does the school have a Pest 
Management Plan for their food 
storage facilities?  

Yes  1 
 

No  2 

54.  

Does the storage room have 
wooden pallets above the 
ground for storage of 
commodities?  (through 
observation) 

Yes 
1 
 

 No 
2 
 

Could not observe  
   

3 

55.  
Has the storage room/s been 
rehabilitated / constructed 
with WFP/USDA support?  

Yes  
1 
  

No 2 

56.  

 
Since when is the school 
receiving support from the 
school feeding programme 
supported by WFP?  
 
Ask for the year in which the 
WFP support started. 

 
 
 
 

a. Mention the year and month when 
it started:  ____ Year  ___ Month 
 
b. Duration: ___ Years  ___ Months 

Put “99” for years and 
months, if the school have 
not received any support 
yet, but will receive  
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 SCHOOL FEEDING PROGRAMME 

Accordingly calculate the 
number of years till the time of 
survey (that is 2019).  

57.  

 
What type of support is the school receiving/has received from WFP, RtR, MA, and YPSA in the last 1 
year? 
(Ask the Headmaster about all the options mentioned here, and at the end also check if there is any 
additional support)   

 

 

Type of support Yes=1 No=2 

Source 
1: Government 
2: 
WFP/RtR/MA/YPSA 
3: Others 

1. Fortified biscuits for the students 1 2  

2. Textbooks  1 2  

3. School gardening support  1 2  

4. Infrastructure support (toilet/store room etc.)  1 2  

5. Infrastructure support 
(library/playground/classroom etc.)   

1 2  

6. Teaching materials / guidelines  1 2  

7. Water supply for drinking 1 2  

8. Water supply for toilets  1 2  

9. Water supply for school garden 1 2  

10. Training for teachers / administrators / support 
staff 

1 2  

11. Receiving deworming medication(s)  1 2  

12. Training for students / parents / others  1 2  

 13. Any other, specify   

58.  

Other than WFP/YPSA/RtR/MA, is this 
school currently benefitting from any 
other project with a partner, for example 
an NGO, charity, private company or the 
government?  

Yes  
1 
 

No  2 

59.  

If yes, then ask: 
What type of project or projects is the 
school participating in? 
Multiple responses possible  

Water, hygiene and 
sanitation (WASH))   

1 

Education / enrolment 
(general)  

2 

Education / enrolment 
(girls)  

3 

Nutrition  4 

Anti-malaria or anti- 5 
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 SCHOOL FEEDING PROGRAMME 

Dengue (mosquito nets etc.)   

Others (specify)  

 
 
 
 
 
 
 

School Management Committee  
 
Ask For Both Programme And Comparison Schools  

60.  
Does the school have a School 
Management Committee (SMC)?  

Yes  1 
 

No  2 

61.  
How many members are there in 
the SMC? 

Male  

 Female   

Total   

62.  
Has the SMC received any form of 
training/workshop? 

Yes 1  

No 2 Go to 59 

63.  
If yes, who has provided the 
training/conducted the 
workshop? 

WFP/YPSA/MA/RtR 1 

 Government 2 

Others, please specify 3 

64.  
If provided by 
WFP/YPSA/MA/RtR, what were 
the aspects? 

Health, Hygiene and 
Nutrition awareness  

1 

 

School infrastructure  2 
School Feeding 
Programme  

3 

Quality of education   4 
Environment 
Education  

5 

Gender  6 
School Management 7 
Any others, please 
specify 

 

65.  
Does the SMC have plans for 
regular meetings?  

                                    
Yes 

1  

No 2 Go to 61 

66.  
What is the frequency of 
planned meeting per academic 
year?   

 
No. of 
planned 
meetings  

 

67.  
How many times did the 
committee actually meet in the 
last one year?  

   

68.  
How many members attended 
the last meeting?  

   

69.  
How many female members 
attended the last meeting?  

   

70.  

Do you maintain minutes of the 
meeting?   
 
Please validate it by checking the 
minutes of the meeting from the 
record book and collect copy of 
the same 

Yes  1 

 

No  2 
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 SCHOOL FEEDING PROGRAMME 

71.  
What are the topics discussed 
during SMC meetings? 

Health, Hygiene and 
Nutrition awareness  

1 

 

School infrastructure  2 
School Feeding 
Programme  

3 

Quality of education   4 
Environment 
Education  

5 

Others (Specify)  

72.  

In general, how would you 
describe the functionality of the 
SMC?   
 
Only one response 

Non-functional / 
Provides no support to 
the school.  

1 

 

Somewhat functional 
/Provides some 
support to 
the school   

2 

Highly functional / 
Provides strong  
support 
to the school  

3 

 Only Ask For Programme Schools. Not To Be Asked For Comparison Schools 

73.  

What is the kind of support that the 
SMC provides to the school feeding 
programme? 
 
Multiple responses possible  

Management of biscuits stock  1 

 

Management of Parent Teacher 
Association/ (PTA)  

2 

Coordination with RtR to 
execute the activities 
streamlined under the 
programme  

3 
 

Grievance redressal of 
provision of fortified biscuits 
related issues  

4 

Disseminate materials to 
visualize good hygiene 
practises  

5 

School infrastructure  6 
No support   7 

Others (specify)   

74.  
Does the school have Parent 
Teacher Association (PTA)?  

Yes  1 
 

No  2 

75.  How many members are there?   
                                 _____Male   
_____Female 
 

  

76.  
Have the PTA members 
received any training from 
WFP/RtR/MA/YPSA 

Yes 1  

No 2  

77.  
If yes, on what all aspects have 
PTA members received training 

Health, Hygiene and Nutrition 
awareness  

1  

School Feeding Programme  2  

Quality of education   3  

Environment Education  4  

Gender  5  

School Management 6  

Any others, please specify   
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 SCHOOL FEEDING PROGRAMME 

78.  
What is the frequency of 
planned meeting per academic 
year?   

   

79.  
How many times did the PTA 
actually meet in the last one 
year?  

   

80.  
What are the topics discussed 
during PTA meetings?   

Health, Hygiene and 
Nutrition awareness 

1 

School infrastructure  2 

 

School Feeding 
Programme  

3 

Quality of education  4 
Environment 
Education  

5 

Grievance redressal of 
provision of fortified 
biscuits related issues  

6 

Others (Specify) ¨   

 

FOOD UTILISATION DATA 
ONLY FOR PROGRAMME SCHOOLS. NOT TO BE FILLED FOR COMPARISON SCHOOLS  
S.No. Question Options Codes Skip 

81.  
Does the school have information for 
biscuit utilization at school level?  

Yes   1 
 

No  2 

If coded 2 in Q.73, then end the questionnaire  
Enter “888” if data is not available 

 

S.No Months 
Number of students receiving daily school biscuits  

Number of days in the 
month when the 
school biscuits were 
provided 

Total Male Female  
# 82.  82.1 82.2              82.3 82.4 
1 October 2018     
2 November 2018     
3 December 2018     
4 January 2019     
5 February 2019     
6 March 2019     

 

STUDENT ENROLMENT AND ATTENDANCE 

Students Current Enrolment and Attendance Data 
To Be Asked To Both Programme And Comparison Schools  

S.No. Question Options Codes Skip 

83.  
Does the school have records of 
Student Enrolment for past 
academic years?  

Yes complete records  1 

 Yes partial records  2 

No  3 

If coded 3 in Q.75, then skip to the next section  

84. ENROLMENT FOR 2018 AND 2019 ACADEMIC SCHOOL YEARS 
Complete for Pre-school and Primary only (Grades 1-5)  
 
Enter "999" if the class does not exist 
Enter "888" if data is not available  
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STUDENT ENROLMENT AND ATTENDANCE 

Students Current Enrolment and Attendance Data 
To Be Asked To Both Programme And Comparison Schools  

Academic 
year  

Enrolment at 
start of academic 
school year 

Total number of 
students present 
(headcount) 

Total number of 
students absent  

Transfers or 
deceased  

Left without 
reason (dropout)  

 Boys Girls Boys Girls Boys Girls Boys Girls Boys Girls 
2019 a.  b.  c.  d.  e.  f.  g.  h.  
Pre-
school 

          

1           
2           
3           
4           
5           
2018 
Pre-
school 

        

1           
2           
3           
4           
5           

 

Students Attendance Data in the last 1 year 
TO BE ASKED TO BOTH PROGRAMME AND COMPARISON SCHOOLS 

S.No. Question Options 
Code
s 

Skip 

85.  
Does the school have records of 
Student Attendance for last 
academic years?  

Yes complete records  1 

 Yes partial records   2 

No  3 

If coded 3 in Q.77 then skip to the next section  

If coded 1 or 2 in Q.77, then Complete this section for Pre-school and Primary (grades 1-5) only 
Enter "999" if the class does not exist 
Enter "888" if data is not available  
First, enter the total number of school days for each month (not including holidays or school closures). 
Then, from the attendance records (2018) write the attendance for students selected for the survey. 
Enter the number of days the students attended school each month.  

 

 March 2018 July 2018 
 
October 2018 
 

 1 2 3 

86. Number of schools days     

Grade 
Student 
code 

Sex (male=1, 
female=2) 

March 2018 July2018 October 2018 

a.  b c d d e 

 
2 

     

     

3 
 

     
     
     
     
     

4 
 

     

     

5 
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STUDENTS ATTENTIVENESS  

TO BE ASKED TO BOTH PROGRAMME AND COMPARISON SCHOOLS 
87. This section is to be filled for students selected for the survey. From each class, students have been pre-selected 

for the survey. For each student fill their student code carefully and fill the rest of the information after asking the 
teachers who teach the respective students.  

S.No Grade Student code 
Sex (male=1; 
female=2) 

According to teachers, is the pupil 
generally attentive in class?  
(E.g. not easily distracted, doesn’t have 
difficulty staying on task, is able to 
follow directions, appears organized, 
not sleepy in class etc.) 
Yes=1, No=2 
 

 a. b. c. d. 

1 
1 

   

2    

3 
2 

   

4    
5 

3 

   
6    
7    
8    
9    

10 
4 

   

11    

12 
5 

   

13    
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  TEACHERS TRAINING  

88.   
Teachers Training Data in the last 1 year 
 

 

a. b. c. d. e. f. b.  c.  d.  e.  f.  g.  h.  

 

Teachers training data 

(Have the teachers received training from 
WFP on----- in the last 1 year?  

(Use of training received) 
Source 
 

Teacher 
ID 

Teacher’s 
Name 
 
(start with 
Head teacher’s 
information))  

Sex 
 
1. Male 
2. 
Female  

Position 
in the 
school 
 
1. Head 
teacher/ 
principal  
2. Deputy 
head 
teacher  
3. Teacher 
. 

Full 
time/ 
Part 
time 
 
1. Full-
time  
2. Part-
time 

Which 
grade 
does the 
teacher 
teach?  

Storage 
practices  
 

Teaching / 
Learning 
techniques 
(at least 2 
days or 16 
hours)  

Hygiene 
and 
WASH 

Child 
health and 
nutrition 

If trained, 
whether 
the teacher 
is using 
storage 
practices? 

If trained, 
does s/he 
demonstrate 
use of new 
and quality 
teaching 
techniques or 
improved 
literacy 
instruction 
identified by 
his / her 
supervisor/ 
head teacher? 

If trained, 
does he/she 
demonstrate 
use of child 
health and 
nutrition 
practices? 

Code 
1: 
Government 
2: WFP 
3:Others 

1             

2             

3             

4             

5             

6             

7             

8             



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 
 102 

 

TEACHERS ATTENDANCE DATA IN THE LAST 1 YEAR 
TO BE ASKED TO BOTH PROGRAMME AND COMPARISON SCHOOLS 
S.No. Question Options Codes Skip 

89.   
Does the school have records of 
Teacher Attendance for last academic 
years?  

Yes complete records  1 

0 Yes partial records  2 

No  3 

If coded 3 in Q.81, then skip to the next section  

If coded 1 or 2 in Q.81, then Complete this section for teachers of PRIMARY SCHOOL (grades 1-5) only 
Enter "999" if the class does not exist 
Enter "888" if data is not available  

90. Teacher Attendance History 
This question is applicable only for those teachers working in the school at least for a year 
(Put the number of days he/she attended school. Put 888, if data is not available and 999 if not applicable, i.e. if he 
/ she was not working in that certain month)   

Teachers ID 
 
Sex (male=1, 
female=2) 

March 2018 July2018 October 2018 

No. working 
days 

No. days 
present 

No. 
working 
days 

No. days 
present 

No. working 
days 

No. days 
present 

a b c. d. e. f. g. h. 
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2 TEACHER QUESTIONNAIRE 

Interview Information 

A1. Name of the sub-district/Upazila   
Ukhiya  1 
Kutubdia  2 
Ramu 3 

A2.  Name of the village   

A3. Name of the school   

A4.  School code   

A5. Date of visit (dd/mm/yy)   

A6. Time of survey (in am/pm)   

A7.  Name of the enumerator    

A8. Name of the supervisor  

A9. 
Has the teacher given her/his consent to participate in 
the interview?  

Yes 
 

1 

No 
 

2 

If the teacher says no, then thank them and proceed to the next teacher on your list.  

 

S.No. Question Options Codes Skip 

1.  What is your name?     

2.  
Gender 
(Observe only)  

Male  1 
 

Female    2 

3.  
How many years have you been 
teaching?  

________Number of years  

4.  
For how many years have you been 
teaching in this school?  

________Number of years    

5.  
What position do you hold in this 
school?  

Head teacher/principal  1 

 

Assistant/ Deputy head teacher  2 
Senior Teacher   3 
Teacher (permanent/regular)   4 

Teacher (paid contract)  5 

Teacher (volunteer) 6 

Others   

6.  
What is your highest educational 
qualification?  

MSc or higher   1 

 

Bachelor  2 

Diploma  3 

Higher/Advanced diploma  4 

Technical/vocational  5 

Secondary (G9-G11)  6 

Middle (G6-G8)  7 

Primary (G1-G5)  8 

Untrained  9 

Other  10 

7.  
Which grades do you teach?  
 
Multiple responses possible  

Class/grade 1  1 

 

Class/grade 2  2 

Class/grade 3  3 

Class/grade 4  4 
Class/grade 5  5 
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8.  

What subject do you teach at school?  
 
Multiple responses possible/  
 
 

 
 

Literature / Language (Bengali) 1 

 

Literature / Language (English / other foreign 
language)   

2 

Science  3 
Mathematics   4 
Social science   5 
History  6 
Religion 7 
Arts / Painting   8 
Life skills  9 
Others (specify)   

9.  
Have you received any training from 
RtR/WFP? 

Yes   
 

1 
 

No  
 

2 

10.  
On what all aspects have you received 
training and a manual? 

Teaching 
instruction 
training 

Library 
management 

Leadership and 
school 
management 

 

 

Training  
1 Yes  
2 No 

Manual  
1 Yes  
2 No 

Training  
1 Yes  
2 No 

Manual  
1 Yes  
2 No 

Training  
1 Yes  
2 No 

Manual  
1 Yes  
2 No 

 

       

11.  
Do you find these trainings and 
manuals useful? 

Training  
1 Yes 2 
No 

Manual  
1 Yes 2 
No 

Training  
1 Yes 2 
No 

Manual  
1 Yes 2 
No 

Training  
1 Yes 2 
No 

Manual  
1 Yes 2 
No  

 

       

12.  
Do you apply the learnings (received 
from the trainings and manuals)? 

Yes 1 
 

No 2 

13.  
How often do you apply these 
learnings? 

All the time (for all students and all topics) 1 
 Only for certain topics 2 

Only for some students 3 

14.  

What proportion of students in your 
classroom has the required textbook/s 
for the class?  

 

None   1  
Less than 25%  2  
25-50%  3  
50-75%  4  
75-99%  5  
100% 6  
Don’t Know  7  

15.  

What proportion of students in your 
class has a desk and chair?   

 

None  1 

 

Less than 25%  2 
25-50%  3 
50-75%  4 
75-99%  5 
100% 6 

Don’t Know  7 

16.  

Only to be asked for intervention 
schools.  
 
Do you think that since the school 
feeding programme has started, 
children are more attentive in class?  

Yes  1 

 No   2 

Don’t Know   

 
3 

17.  
Yes   1 

 
No  2 
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Do you think that the provision of 
biscuits increases the number of 
children coming to school?   

Don’t Know 
 
 
 

3 

 

18.  

For intervention schools, ask 
According to you, if the provision of 
biscuits stopped from today, what 
would be the consequence of students’ 
attendance?  

 
 
For comparison schools where 
provision of biscuits is not going on ask, 
According to you, if the biscuits are 
provided from today, what would be 
the result on student attendance? 

No consequence, attendance will remain the same  1 

 

Attendance will drop by 25%   2 
Attendance will drop between 25% and 50%  3 

Attendance will go up by more than 50%  4 

19.  

For intervention schools, ask 
According to you, if the provision of 
biscuits stopped from today, what 
would be the consequence on student 
enrolment?  

 
For comparison schools where 
provision of biscuits is not going on, ask 
According to you, if the biscuits are 
provided from today, what would be 
the consequence on student 
enrolment?  

No consequence, enrolment will remain the same 
 

1 

 

Enrolment will drop by 25%   2 

Enrolment will drop between 25% and 50%  3 

Enrolment go up by more than 25%  4 

20.  

Only to be asked to intervention schools 
What type of trainings have you 
received from WFP/RtR on the 
following 

 
 

Type of training  

No. of 
trainings  

 

Duratio
n  

Utilizatio
n (Y/N) 

Teaching / Learning techniques (at least 2 days or 
16 hours)  

   

Storage practices     

Hygiene and WASH   
 
 

Child health and nutrition    
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21.  

Only to be asked to intervention 
schools 

 
Are you aware of any of these 
community mobilisation initiatives? 

 

    

1. Read Play Festival 
Yes 1   

No 2   

2. Grade-I Reception Day 
Yes 1   
No 2   

3. Healthy Meal Preparation Day 
Yes 1 

  
No 2 

4. Other, please specify     

 

Have you attended any of the 
community mobilisation 
initiatives? 
 

    

22.  

1. Read Play Festival 
Yes 1   
No 2   

2. Grade-I Reception Day 
Yes 1   
No 2   

3. Healthy Meal Preparation Day 
Yes 1 

  
No 2 

4. Other, please specify     
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3 STUDENT QUESTIONNAIRE 

 Interview Information 

A1.  Name of the sub-district/Upazila  

Ukhiya  1 

Kutubdia  2 

Ramu 3 

A2.  Name of the village   

A3. Name of the school in which the child is studying   

A4.  School code   

A5.  
Student Code (Note the code from the code list of 

children provided for that school)  
 

A6. Date of visit (dd/mm/yy)   

A7. Time of survey (in am/pm)   

A8.  Name of the enumerator   

A9. Name of the supervisor   

A10. 
Has the teacher given her/his consent to 

interview the student?  

Yes 1 

No 2 

Take the permission from the teacher to interview the student. If the teacher says no, then thank them and 

proceed to the next student on your list.  

 

S.No. Question Options Codes Skip 

1.  
What is your name?    

2.  

Gender  

(Observe only) 

Male 1 
 

Female  2 

3.  

What is your age?  

(in completed years) (Confirm age 

with teacher) 

  

4.  

Class/grade in which the child is 

currently enrolled  

Class/grade 1 1 

 

Class/grade 2 2 

Class/grade 3 3 

Class/grade 4 4 

Class/grade 5 5 
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S.No. Question Options Codes Skip 

5.  

How long does it take for you to get to 

school? (in minutes)  
   

6.  
How do you commute to school?  

Walk  1  

 

 

 

 

 

 

 

 

 

 

Motor-vehicle (private)  2 

Motor-vehicle (public)  3 

Bicycle  4 

Motorbike  5 

Others (Specify)  
 

 

Absenteeism  

7.  

Today is [Monday, Tuesday etc.]. 

Since last [Monday, Tuesday etc.] 

that is in the last 1 week, have you 

been absent from school?  

Yes  1  

No 2 Go to 11 

8.  

If yes, then how many days were you 

absent in the last one week?  
____ Days 

If 0 then go to 

11 

9.  

What was the reason of this absence?  

 

(Do not prompt; probe for reasons)  

 

Multiple responses possible  

Reasons  Code  

Number of 

days 

 

I fell sick/health issues  1  

My parents asked me to 

stay at home to help them 

out (with household 

chores, farm work, take 

care of siblings) 

2  

My home is far away from 

school/ I did not feel like 

walking to school  

3  

Teacher was not in school  4  

I was hungry and sufficient 

food was not available for 

breakfast  

5  
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S.No. Question Options Codes Skip 

Due to bad weather 

conditions  
6 

 

There was a festival in my 

village/ family function at 

home  

7 

No particular reason  8 

Don’t want to say  9 

Others (Specify)  

10.  

If coded 1 in para 9 then ask,  

 

You said that you were sick. So what 

was wrong?   

Stomach ache  1 

 

Fever 2 

Headache  3 

Tiredness 4 

Cold and Cough 5 

Vomiting 6 

Diarrhoea 7 

Others (Specify)   

 

 

11.  In the last 24 

hours, did you 

have…?  

Code  

Circle 1 for Yes, and 

2 for No  

 

If Yes in column 2, ask if the 

food was enough? 

Circle 1 for Yes, and 2 for No  

 

If No in column 2, ask what was the main 

reason? 

Circle the code  

 

1 2 3 4 

Breakfast  1 2 1 2 

Not hungry  1 

Food was not available  2 

Illness 3 

Not enough  4 

Other (specify)   

Lunch  

 
1 2 1 2 

Not hungry  1 

Food was not available  2 

Illness  3 
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Not enough  4 

Other (specify)   

Dinner  

 
1 2 1 2 

Not hungry  1 

Food was not available  2 

Illness 3 

Not enough  4 

Other (specify)  

Mid-

morning/late 

afternoon 

snacks 

  

1 2 1 2 

Not hungry  1 

Food was not available  2 

Illness  3 

Not enough  4 

Other (specify)   

 

School Feeding Programme  

 

Only to be asked for project schools where school biscuit are provided.  

 

S.No. Question Options Codes Skip 

12 

In the past 6 school days, did you receive 

any biscuits from the school to eat during 

the school hours?  

Yes  1 

 
No  2 

13 
If yes, how many days did you receive the 

biscuits during the school hours?  
__Days  

14.  
Have you eaten the biscuits received 

during the school hours?  

Yes  1 
 

No  2 

15.  

If never eaten the biscuits at school during 

the school hours, what were the reasons?  

 

Multiple response possible 

 

Was not hungry  1 

 

Didn’t have time  2 

Do not like the taste of 

the biscuits  
3 

Gave the biscuit to 

someone else  
4 

Ate lunch / snacks 

brought from home  
5 
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School Feeding Programme  

 

Only to be asked for project schools where school biscuit are provided.  

 

S.No. Question Options Codes Skip 

Others (specify)   

16.  

On an average in a school week, how many 

days does the school provide you biscuits 

in school?  

__Days  

17.  

 

Do you ever feel hungry even after eating 

the biscuits in the school?  

Yes  1 

 

No  2 

18.  

 

On days when the biscuit is provided, do 

you bring your own lunch/ snacks from 

home to eat?   

Yes  1 

 No  2 

Don’t remember  3 

19.  
Does the biscuit provided act as an incentive 

for going to school every day?  

Yes  1 

 It does not matter  2 

Can’t say  3 

20.  

What do you eat on days when the school 

does not provide biscuits? 

  

Get snacks from home  1 

 

Go home and eat food  2 

Stayed back at home  3 

Get money from home to buy 

food from canteen  
4 

Go hungry/skip meal  5 

Eat with friends  6 

Others (Specify)   

21.  
If you become aware that tomorrow biscuits 

will not be available, will you go to school?  

Yes  1 
 

No  2 

 

School Facilities and Environment  

S.No. Question Options Codes Skip 

22. What do you like about your school? Being with my friends  1  
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School Facilities and Environment  

S.No. Question Options Codes Skip 

Participating in class/school 

activities  
2 

 

 

 

 

 

 

 

 

 

 

Working groups  3 

Biscuit is provided  4 

Physical education/ sports 

at school  
5 

Classroom Libraries 6 

Learning new things 7 

Others (Specify)  8 

Can’t say 9 

23. Do you like coming to school? 

Yes  1 

 
No  2 

Can’t say  

 
3 

24.  
Do you have a separate classroom for 

your class?  

Yes 1 
 

No  2 

25.  
If no, then with how many such grades 

are you sharing your class?  
   

26.  Do you have a library in your school?  
Yes  1 

 
No  2 

27.  
How often do you visit the library in a 

week?  
__Days   

28.  

Does your school have story books 

other than textbooks for you to 

borrow? 

Yes  1 

 
No  2 

29. 
Do you have a separate classroom 

library? 

Yes  1  

No  2 Go to 36 

30. 
Do you like books available in the 

classroom library? 

Yes  1 
 

No  2 

31. Yes 1  
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School Facilities and Environment  

S.No. Question Options Codes Skip 

Have you issued any books from the 

classroom library? 
No 2 Go to 34 

32. 
If yes, how often do you issue books 

from the classroom library? 

Once a week 1 

 Once in two weeks 2 

Once a month 3 

33. 
Are you able to read these books 

comfortably on your own? 

Yes, always 1 

 

No, I require help reading 

them every time 
2 

I only require help 

sometimes but otherwise I 

can read on my own 

3 

34. Are you aware of Book Captains? 
Yes 1 

 
No 2 

35. 
Do you have a Book Captain assigned 

to your class? 

Yes 1 
 

No 2 

36. 

How often in the last week did the 

teacher read a story or a poem which 

was not in the textbook?  

Every day  1 

 

Few times  2 

Once  3 

Never  4 

Can’t say  5 
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Awareness on Health, Nutrition and Hygiene  

S.No. Question Options Codes Skip 

37.  Can you mention a few good 

nutrition and dietary practices?   

 

Hand washing with soap: 

before meal, after 

defecation, before 

preparing food etc.  

1  

Using sanitary latrine  2  

Keeping the food away 

from insects  

3  

Drinking  water from a 

safe source (e.g. tube well, 

purified  safe water from 

other source)  

4  

Should give enough food 

to both boys and girls  

5  

Eat vegetables and fruits 

every day to protect our 

body from diseases  

6  

Eat fish, meat, egg and 

drink milk every day for 

our physical growth  

7  

Eat rice, bread, potato etc. 

to get energy for our daily 

work  

8  

Eat dark color (green, 

yellow and red) vegetable, 

small fish for vitamin to 

prevent night blindness  

9  

Eat fortified biscuits in 

school to get vitamin, 

energy and minerals  

10  

Wash vegetable before 

cutting  

11  

Should not cook 

vegetables for longer 

duration or with excessive 

heat to preserve vitamin  

12  

Should not spill water 

during cooking rice  

13  

38.  Yes  1  
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Are you aware of Little Doctors 

program?  
No  2 

39. 

 

Do you have a Little Doctor in 

your class? 

Yes  1  

No  2 

40.  What are the activities that Little 

Doctors perform? 

(Multiple response possible) 

Support in delivery and 

administration of 

deworming tablets 

1 

 

Support in Health Check-

ups 
2 

Any other, please specify  

41. 
Do you have a vegetable garden in 

your school? 

 1  

No  2 

42. 

 

Are you aware of students being 

identified as “Little Agriculturists” for 

vegetable gardens?   

Yes  1  

No 2 

43. 
Are you aware about the Healthy 

Meal Preparation Day? 

Yes  1  

No 2 

44. 

 

Have you participated in/attended 

the Healthy Meal Preparation Day? 

Yes  1  

No 

 

 

 

2 

 

45. Do you share the information 

received on Nutrition and Health 

practices at home? 

Yes  1  

No 2 Go to 48 

46. If yes, with who? 

 

Multiple response possible 

 

Parents 1  

Siblings 2 

Neighbours 3 

Friends outside school 4 

Other family members 5 
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Household environment 

S.No. Question Options Codes Skip 

47.  

Do you have anyone at home (family 

members / relatives / neighbours 

but not private teachers) to help you 

with reading or writing?  

Yes  1 

 No  2 

Can’t say  3 

48. 

How many days per week do you take 

extra lessons (paid tuition) after 

school?  

 
Put the number of days. 

Put “0” if doesn’t take extra lessons  

49. 
During the last week, did anyone in 

your house encourage you to study?  

Yes 1 

 No 2 

Can’t say  3 

50. 

During the last week, did anyone in 

your house read you a story or poem 

from a book apart from your 

textbooks?  

Yes  1 

 

 

 

No  2 

Can’t say  3 

No  2 

Can’t say  3 

51. 
Do you read any extracurricular 

books?  

Yes 1 

 No 2 

Can’t say 3 

52.  
If yes, did you read any story within 

last 7 days?  

Yes  1 

 No  2 

Can’t say  3 
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4 PARENT QUESTIONNAIRE 

Interview Information 

A1. Name of the sub-district/Upazila  

Ukhiya  1 

Kutubdia  2 

Ramu 3 

A2.  Name of the village   

A3. 
Name of the school in which the child is 

studying  
 

A4.  School code   

A5  
Student Code (Note the code from the code list of 

children provided for that school)  
 

A6. 
Student name for which the parent is being 

interviewed.  
 

A7. Respondents name   

A8. Household address   

A9. Household size   

A10. Date of visit (dd/mm/yy)   

A11. Time of survey (in am/pm)   

A12.  Name of the enumerator   

A13. Name of the supervisor   

A14.  
Has the parent given consent for the interview?  

Yes 1 

No 2 

If the parent says no, then thank them and proceed to the next parent on your list.  

 

Socio-Demographics Characteristics  

S. No. Question Options Codes Skip 

1.  

Relationship of the respondent with 

the child 

Father 1 

 
Mother  2 

Both  3 

Others (Specify)   

2.  

What is the total number of children 

in the household?  
_______Boys  
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Socio-Demographics Characteristics  

S. No. Question Options Codes Skip 

_______Girls 

3.  

Number of children in primary 

school in the household  

_______Boys 

_______Girls 

 

 

 

4.  

Which of the following items do you 

have in your household?  

 

ITEMS Yes No 

 

Radio  1 2 

Electricity  1 2 

Refrigerator  1 2 

Bicycle  1 2 

Toilet  1 2 

Mobile Phone  1 2 

Television  1 2 

Motorbike 1 2 

Car 1 2 

Tractor  1 2 

5.  

What is the main source of drinking 

water?  

Piped water into the house  1 

 

Piped water to yard/plot of the house  2 

Surface water (river, lake, stream, canal, etc.) 3 

Protected well  4 

Unprotected well  5 

Protected spring  6 

Unprotected spring  7 

Bore well  8 

Rainwater  9 

Bottled water/water vendor  10 

Tanker  11 

Others (Specify)   

6.  

What is your relationship to the head 

of the household? 
 See code  
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Socio-Demographics Characteristics  

S. No. Question Options Codes Skip 

7.  

What is the highest level of education 

of the household head?  
 See code  

8.  

What is the main occupation of the 

head of the household?  
 See code  

9.  

What is his/her average monthly 

income (either in cash or kind or 

both)?  

_______________Amount in taka    

10.  

How many members in the household 

earn an income (including farming)?  
   

 

S.No. Member   
Relationship 

to the child  
Sex  

Education 

(Code)   

Main 

Occupation 

(Code)  

Monthly 

income  

1 2 3 4 5 6 7 

       

       

       

       

       

       

QUESTIONS CODES 

9, 13 (3): Relationship: What is your 
relationship to the household head?   

1= head, 2 = spouse, 3 = child, 4 = grandchild, 5 = sibling,  6 = parent,  7 = parent-
in-law, 8 = son/daughter –in-law,  9 = other (specify) 

10, 13 (5): Education - What is the 
highest level of education?  

0= no schooling, 1-12=last Grade passed, 13= higher diploma; 14= technical/ 
vocational diploma, 15= Bachelor or equivalent, 16= Master or equivalent, 
17=Pre-primary/Just enrolled, 18= Don’t know, 19=Other (and specify)  

11, 13 (6): Main Occupation  
What is your / their main occupation?  

0 = Unemployed, 1=Farmer, 2=Casual, 3=Fishing, 4=Petty trade business, 
5=Official employee (public /private service), 6=Livestock: Poultry rearing; 
7=Cottage industry /handicraft 8=Domestic maid, 9=Rickshaw/van push cart, 
10=Transport worker (e.g. bus/truck), 11=Housewife, 12=Student, 19 = Too 
old or too young to work, Other (and specify)  

 

 

Questions related to attitude/perspectives about the school/education 

S. No. Question Options Codes Skip 

11.   
Yes  1  
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Questions related to attitude/perspectives about the school/education 

S. No. Question Options Codes Skip 

Do you think education is important 

and beneficial?  
No 2 

12.  

If Yes, what according to you are the 

benefits of primary education? 

 

Multiple responses possible  

 

Improves literacy rate  1  

 

 

 

 

 

 

 

 

 

 

 

Improves future opportunities of work for 

children  
2 

Helps child’s skill development  3 

Helps girls to remain in school and delay 

early marriage  
4 

Helps children from different social and 

ethnic groups to bond  
5 

Helps children learn more about the world  6 

Helps break the cycle of poverty  7 

Others   

13.  

Has your child been given textbooks 

from school? 

Yes 1  

No 2 Go to 39 

14.  

If yes, who provided these 

textbooks? 

WFP/RtR/MA/YPSA 1 

 Government 2 

Other, please specify  

15.  
If no, how do you manage? 

We buy 1 

 
We borrow from others 2 

Take used books from senior students 3 

Other, please specify  

16.  

At home, do you or someone in your 

family help (name of the child) in 

studies or completing the school 

work?  

Yes  1 

 
No  2 

17. 41.  
Yes  1  
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Questions related to attitude/perspectives about the school/education 

S. No. Question Options Codes Skip 

At home, do you or someone in your 

family read stories to (name of the 

child)?  

No  
2 

 

18. 42.  

Only to be asked for 

 intervention schools  

According to you what are the 

benefits of the school feeding 

programme?  

Multiple responses possible 

My child is getting nutritious food for lunch  1 

 

My child stays in school all day/improves 

attendance  
2 

The child does not stay hungry in school  3 

The child can pay more attention in class   4 

Less expense on food  5 

Others   

19.  

Is there a Parent Teacher Association 

(PTA) in your school?  

Yes  1 

 No  2 

Can’t say  3 

20.  

If yes, then are you a part of the 

Parent Teacher Association (PTA)?  

Yes  1 
 

No  2 

21.  

How many meetings have been 

conducted in the last one year?  
Number of meetings…………        

22.  

How many meetings have you 

attended in the last one year?  
Number of meetings…………        

23.  

Are you aware of the existence of the 

School Management Committee 

(SMC)? 

Yes 1 
 

No 2 

24.  

If yes, what is your perception of the 

SMC’s involvement in the school 

activities?  

High 1 

 Medium   2 

Low  3 

25.  

 

Are you aware about the 

responsibilities of SMC?  

 

Yes  1  

No 2 

Go 

to 

51 

26.  

If yes, what all activities do they 

perform? 

Improving quality of education  1 
 

Improving school infrastructure  2 
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Questions related to attitude/perspectives about the school/education 

S. No. Question Options Codes Skip 

(Do not prompt) Improving management of school  3 

Improving school feeding programme  4 

Others, please specify   

27.  

What is the perception on the role of 

SMC in…?  

 

Use code: 

1 = Useful,  

2 = Satisfactory  

3 = Not useful  

Improving quality of education   

 

Improving school infrastructure   

Improving management of school   

Improving school feeding programme   

Others   

28. 51.  

Only to be asked for intervention 

schools  

What are the existing avenues 

through which you can get 

information or make complaints on 

the school feeding programme?  

Meetings with SMC  1 

 

Meetings with School Administrators  2 

Suggestion Box  3 

Informal communication (verbal) with 

teachers / SMC members   
4 

My child (student)  5 

None   6 

Others   

 

 Questions related to health and hygiene  

S. No. Question Options Codes Skip 

29. 49.  
Do you have a toilet in your house?  

Yes inside the dwelling  1 
 

Yes, inside the plot of the house  2 

No  3  

30.  

Do you have access to water inside 

the toilet?  

Yes, piped water   1 

 Yes, a container for water  2 

No  3 

31.  
Yes, all members  1  
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 Questions related to health and hygiene  

S. No. Question Options Codes Skip 

Do your household members use 

the toilet?  

Yes, but only some members  2 

No  3 

32.   

Do you have a hand washing facility 

inside your household/in the 

yard/plot?  

Yes, piped water with tap  1 

 
Yes, water in a bucket or a container  2 

Yes, tippy tap   3 

No  4 

33.  

Do you use soap for hand washing 

in your household?  

Yes 1 
 

No 2 

34.   

Can you tell me the times when 

according to you should one wash 

hands?  

Multiple responses possible 

 

Before eating a meal  1 

 

After eating a meal  2 

Before feeding a child   3 

Before preparing/handling food  4 

After using toilet   5 

After handling farm work/animals 6 

35.  

What are the times when you wash 

hands? (Ask with soap- yes or no 

for each coded option)  

Multiple responses possible 

 

Options 
Code

s 

With 

soap  

 yes-1 

no-2  

 

Before eating a meal  1  

 

After eating a meal  2  

Before feeding a child  3  

Before preparing/handling 

food  
4  

After using toilet  5  

After handling farm 

work/animals  
6  

Others    

36.   
Local health clinic/hospital  1  
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 Questions related to health and hygiene  

S. No. Question Options Codes Skip 

Where do you get your information 

related to health, hygiene and 

nutrition?  

  

School Health and hygiene Brochures  2 

School teachers  3 

Community meetings  4 

School PTA meetings  5 

NGO/GoB Community health workers  6 

Poster and Pamphlet  7 

Notice board/ wall magazine / Wall 

paintings/hording board  
8 

Radio / Television  9 

Video/Documentary Street Drama Show  10 

Newspaper / Magazine  11 

Others   

 

Questions related to the dietary diversity of the child  

37.  

 
1=Yes 

2=No  

9 = Don’t 
know  

Food Items 

(In the last 24 hours (during the day and night), did (CHILD NAME) eat any of these food items? Ask 
about every single items and record the answer. If any items are consumed less than one tea spoon, 
record response “2. NO”; Only count them “1.YES” if consumed ≥1 teaspoon.)  

1 
Cereals, grains, roots and tubers (Food made from grains such as bread, rice, noodles, biscuits, or 
any other foods made from millet, sorghum, maize, rice, wheat, white potatoes, white yams, manioc, 
cassava, [other local root crops] or any other foods made from roots or tubers) 

 

2 
Legumes/nuts (any foods made from beans, peas, or lentils, or foods made from nuts or seeds such 
as pumpkin flower seed)  

 

3 Milk and dairy products like cheese, yogurt  

4 Meat, fish and eggs    

5 Vegetables and leaves (any dark green leafy vegetables such as [local dark green leafy vegetables]  

6 Fruits (ripe mangoes, ripe papayas or [other local vitamin A-rich fruits] guava   

7 Foods made with red palm oil, red palm nut, or red palm nut pulp sauce (Vitamin A rich oil), etc.   

Questions related to community mobilisation initiatives (only for intervention school) 

S. No.  Question Options Codes  
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Questions related to the dietary diversity of the child  

38.  

Are you aware of any community 
mobilisation initiatives/the 
following events? 

   

Read Play Festival 
Yes 1  

No 2  

Grade-I Reception Day 
Yes 1  
No 2  

Other, please specify 
Yes 1  
No 2  
   

39.  

Have you attended any of the 
community mobilisation 
initiatives/events? 

   

Read Play Festival 
Yes 1  
No 2  

Grade-I Reception Day 
Yes 1  
No 2  

Other 
Yes 1  
No 2  

40.  
Have you received any 
training/workshop on health, 
hygiene and nutrition? 

Yes 1 
 

No 2 

41.  
If yes, who provided the 
training/conducted the workshop?  

WFP/RtR/YPSA/MA 1 

 
Government officials 2 
CHWs 3 
Any other, please specify  
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5 EGRA Answer Sheet 

Interview/General Information 

A1.  Name of the sub-district/Upazila  

Ukhiya  1 

Kutubdia  2 

Ramu 3 

A2.  Name of the village  

A3. Name of the school   

A4.  School code  

A5.  
Student Code (Note the code from the code list of 

children provided for that school)  
 

A6. Student Name   

A7. Sex 
Male  1 

Female  2 

A8. Current Grade/Class   

A9. Date of visit (dd/mm/yy)   

A10. Time of survey (in am/pm)  

A11.  Name of the enumerator   

A12. Name of the supervisor   

A13. 
Has the teacher given her/his consent to interview 

the student? 

Yes 1 

                                   No 2 

Take the permission from the teacher to take the interview of the student If the teacher says no, then thank them 

and proceed to the next student on your list.  

 

Household environment 

Question Options Code Skip 

1 
What is the level of your father’s 
education? 

No schooling 1 

 

1-9 (last class passed) 2 
SSC 3 
HSC 4 
Degree or equivalent 5 
Master or equivalent 6 
Only signature 7 
Don’t know 8 

2 
What is the level of your 
Mother’s education? 

No schooling 1 

 
1-9 last class passed 2 
SSC 3 
HSC 4 
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Degree or equivalent 5 
Master or equivalent 6 
Only signature 7 
Don’t know 8 

3 

Do you have anyone at home 
(family members / relatives / 
neighbours but not private 
teachers) to help you with 
reading or writing? 

Yes 1  

No 2  

Don’t know 
 
 
 

3  

4 
How many hours do you do self-
study? 

Less than 1 hour 1 

 
1 hour 2 

2 hours 3 

More than 2 hours 4 

5 
Do you read any extracurricular 
books? 

Yes 1 
 

No 2 

6 
If yes, did you read any story 
within last 7 days? Please mention 
how many? 

 Number   

7  
Have you issued any books from 
the classroom library? 

Yes 1  

No 2 Go to next section 

8 
If yes, how often do you issue 
books from the classroom library? 

Once a week 1  

Once in two weeks 2  

Once a month 3  

9 
Are you able to read these books 
comfortably on your own? 

Yes, always 1 

 

No, I require help reading 
them every time 

2 

I only require help sometimes 
but otherwise I can read on my 
own 

3 

 

Student Reading & Understanding skills (EGRA) 

Achievement in different section of the test    
(Applicable only for students in grade 3) (Translation) 
Fluency and Accuracy (Paragraph Reading) 
Allow the student(s) to read aloud the passage (taken from Grade-2 textbook) written with simple words and ask to 
answer the questions given below:   
Stop this section of the test if the child cannot answer anything in the first 60 seconds, and move on the next section 
 
1.  Total Words read in 60 Second from the 

paragraph  
 Number of words 

 
2.  Total Correct words   Number 

 
3.  Total incorrect words in 60 seconds 

 (if the words are skipped then they will 
also be counted as incorrect words) 

 Number of incorrect words 

Reading Comprehension 

4.  Total number of correct answers given    
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6 SCHOOL STOREKEEPER QUESTIONNAIRE 

Interview Information 

A1. Name of the district  

A2. Name of the sub-district/Upazila 
Ukhiya 1 

Kutubdia 2 

A3.  Name of the village  

A4. School Name   

A5.  School Code  

A6. Date of visit (dd/mm/yy)  

A7.  Time of survey (in am/pm)  

A8.  Name of the enumerator  

A9. Name of the supervisor  

A10. 
Has the storekeeper given her/his consent to 

participate in the interview? 

Yes 1 

No 2 

If the storekeeper says no, then thank them and proceed to the next storekeeper on your list. 

 

S.No. Question 
Options 

 

Codes 

 

Skip 

 

1.  
What is your name?   

2.  

Gender  

(Observe only) 

Male 1 
 

Female  2 

3.  

Since when have you been 

appointed as the storekeeper? 

________Number of 

 years 
 

4.  

As a store keeper, how much time 

do you spend on this role in a day? 
________Number of hours  

5.  

Do you have a record book where 

you keep a stock of the food? 

(Request if you could see the record 

book.) 

Yes 1 
 

No 2 If response is 2, 

Skip to Q7 

6.  

When was the last time that the 

record book was updated? 

This week 1 
 

Last week 2 
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S.No. Question 
Options 

 

Codes 

 

Skip 

 

 

Verify from the record book 

Last month 3 

Two months back 4 

More than 2 months 

back 
5 

Last year 6 

No record found in the 

book 
7 

7.  

Does the school have a pest/insects 

management plan? 

Yes 1 
 

No 2 

8.  

Does the school carry out 

pest/insects control measures? 
Yes 1  

 

9.  

Are you trained in safe food 

preparation and storage practices? 

Yes 1 
If response is 2, 

Skip to Q11 
No 2 

10.  
If yes, who has provided training? 

WFP/MA/YPSA 1  

Government  2  

Any other, please specify   

11.  

What according to you constitute 

safe storage practices? 

(Do not prompt) 

Keeping the store room 

properly ventilated? 

 

1Yes 

2 No 
 

Pest Control 

 

1 Yes 

2 No 
 

Keeping the room dry 

and free from moisture 

1 Yes 

2 No 
 

Stacking the stocks at an 

elevated level (using 

pallets) 

1 Yes 

2 No 
 

 
 Others, please specify   

 

S.No. Question 
Options 

 

Codes 

 

Skip 
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12.  

How many such trainings did you 

receive in last one year … 
  

Write 99 if 

does not 

remember 

 

13.  

Have you received a book about 

Warehouse management within the 

last one year? 

Yes 1 

 No 2 

Don’t remember 3 

14.  

Are you paid a salary for being a 

storekeeper here? 

Yes 1 
 

No 2 

15.  

Does your school have a dedicated 

store room for biscuits? 

Yes, within the school 1 
 

Yes, outside the school 2 

No 3 

If response is 

3, Skip to 

Q16 

16.  

If the store room is outside the 

school, then how far is the distance to 

the store room? 

_____in km  

17.  

If No, where are the biscuits 

stored? 

In a classroom 1 

 

In teacher’s room 2 

Open space 3 

In the house of head 

master/teacher 
4 

Neighbour’s home 5 

Others  

18.  

Can the food storage room be 

locked? (Question and observe) 

Yes 1 
 

No 2 

19.  

When you are on leave who 

manages biscuit distribution? 

Head Master 1  

Teacher 2  

School Support 

Staff(non-teaching) 
3  

No one manages, room is 

locked 
4 

 

 

 

20.  
Every week 1  
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When do you receive new stock of 

biscuits  

Every 15 days 2  

Every month 3  

Once in two month 4  

Any other please specify   

 

21.  

How much time does it take to 

receive the biscuits, once the 

requisition is made 

Stock is delivered before 

any requisition 
1  

One week 2  

15 days 3  

One month 4  

More than a month 5  

22.  

Has there been an instance when the 

stock delivered was less than 

quantity demanded  

Yes 1  

No 2 Go to 23 

23.  

If yes, how many times this has 

happened in the last one year 

 

Enumerator to record reasons 

Once 1  

2 times 2  

More than 2 times 3  

   

 

S.No. Question 
Options 

 

Codes 

 

Skip 

 

24.  

Has there been an instance of stock 

out 

Yes 1  

No 2 Go to 25 

25.  

If yes, how many times this has 

happened in the last one year 

 

Enumerator to record reasons 

Once 1  

2 times 2  

More than 2 times 3  

26.  

What was the common reason for 

stock out 

Delayed supply from 

MA/YPSA/WFP despite 

timely requisition 

1  

Delay in requisition 2  

Supply of stock not fit for 

consumption 
3  
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27.  
Do you maintain buffer stock 

Yes 1  

No 2  

28.  
If yes for how many days 

One week 1  

15 days 2  

One month 3  

 

OBSERVATION OF THE STORAGE FACILITY 

 

29. Is the store room properly 
ventilated? 
DIRECT OBSERVATION 

Yes 1 
 

No 2 

30. Is there any evidence of presence 
of rodents in the store? 
(Question and observe)  

Yes 1 
 

No 2 

31. Is there any evidence of presence 
of insects (weevil and others)? 
(Question and observe) 

Yes 1 
 

No 2 

32. Is there any evidence of mould 
and excess of humidity? 
(Question and observe) 

Yes 1 
 

No 2 

33. Is there any evidence of spillage or 
leakage? 
(Question and observe) 

Yes 1 
 

No 2 

34. Is the food stored off the ground? 
(Question and observe) 

Yes 1 
If response is 2, Skip to 

Q27 
No 2 

35. If yes, does the school use 
improvised raised pallets for 
commodities' storage? 
(Question and observe) 

Yes 1 

 

No 2 

36. Is the quantity of biscuits 
provided enough to consume 
every school day? 

Yes 1  
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37. Biscuit Receipt Record (Demand and Supply) 

Month 

Quantity of 

biscuits 

required 

Quantity of 

biscuits 

received 

Date of request 
Actual 

delivery date 

Quantity of biscuits 

distributed to 

students* 

March 2019      

February 2019      

January 2019      

December 2018      

November 2018      

October 2018      

 

*Please verify from the consumption record book and click a picture of the page 
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7 CLASS OBSERVATION 

Interview Information 

A1. Name of the district  

A2. Name of the sub-district/Upazila 

Ukhiya 1 

Kutubdia 2 

Ramu 3 

A3.  Name of the village  

A4. School Name   

A5.  School Code  

A6. Name of the teacher  

A7. Class  

A8. Subject  

A9. Date of visit (dd/mm/yy)  

A10. Time of survey (in am/pm)  

A11.  Name of the enumerator  

A12. Name of the supervisor  

A13. 
Has the teacher given her/his consent for the class 

observation? 

Yes 1 

No 2 

If the teacher says no, then thank them and proceed to the next teacher on your list.  

 

Please observe the teaching technique of the teacher in the class for 45 minutes 

S.No. Question Options Code Skip 

1.  

Did the teacher apply any 
participatory technique during 
the class? 
 
(Multiple Response) 
 

No  1  

Role play & asking question 
instead of giving the message 
straightway 

2  

Story telling (to make student 
understand instead of giving the 
message straightway) 

3  

Group Discussion 4  

Problem solving: by discussion / 
as a group 

5  

Other (Specify)  

2.  
Did the teacher use any audio-
visual material? 
 

No 1 
  

Pictures from text Book 2 
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Please observe the teaching technique of the teacher in the class for 45 minutes 

 (Multiple Responses) 
 

Handmade posters 3 

Printed visual aids 4 

Drawing and writing at the board 5 

Playing video / audio (for 
teaching/learning purpose) 

6 

Other (Specify) 
 
 

 

3.  

Did the teacher make effort to 
engage students? 
 
 (Multiple Response) 
 

No 1 

 

Gave classroom exercise 2 

Asking students to write at the 
blackboard (not as a punishment 

3 

Identify inattentive students and 
give special care 

4 

Ask the students if they have 
understood the word or topics 
being discussed 

5 

Discuss new word or concept 
with meaning and examples 

6 

Allowing students to reading 
loudly / silently at the class 

7 

Encourage students to ask 
questions  

8 

Gave answer nicely if there is a 
question from students 

9 

Other (specify)  

4.  

Other classroom observations: 
 
(Multiple Response) 
 

Teachers made effort to make the 
class interesting 

1 

 

Teacher initiates topics related 
discussion from the common 
experiences before start 
discussing on the main topics 

2 

Teacher repeatedly and properly 
discussed difficult topics and 
words 

3 

Teacher reviews the content and 
evaluates the learning of the  
students at the end of class 

4 

Teacher follows lesson plan 5 
Teacher helps slow learners to 
ensure their learning 

6 

Other (Specify)  
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8 Headmaster Questionnaire 

Interview Information 

A1.  Name of the sub-district/Upazila 

Ukhiya 1 

Kutubdia 2 

Ramu 3 

A2.  Name of the village  

A3. School Name   

A4.  School code  

A5. Sex 
Male 1 

Female 2 

A6. Date of visit (dd/mm/yy)  

A7. Time of survey (in am/pm)  

A8.  Name of the enumerator  

A9. Name of the supervisor  

 

 

1.   

What does the school authority or 
administrator do to improve 
teaching/classroom environment? 
 
(Multiple Response) 
 

Nothing 1 

 

Regular monitoring of teaching 
techniques of teachers 

2 

Provide feedback to teachers 
for improvement of the quality 
and techniques 

3 

Conduct regular training on for 
teachers 

4 

Other (Specify)  

2.  

Have the teachers in your school 
received training from WFP/RtR in 
the last one year 
(for Intervention Schools Only) 

Yes   

No   

3.  

If yes, on what all aspects have the 
teachers received training(last one 
year) 
(Multiple Response) 
 

Teaching / Learning techniques 
(at least 2 days or 16 hours)  

1  

Storage practices  2  

Hygiene and WASH 3  

Child health and nutrition 4  

4.   

How do you support adoption of new 
techniques by the teachers? 
 
 (Multiple Response) 
 

Do nothing 1 

 

Supplementary reading 
materials are made available to 
teachers 

2 

Encourage teachers to use 
audio-visual aid during class  

3 
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Encourage teachers to prepare 
handmade posters / locally 
made visual aids 

4 

Encourage teachers to adopt 
participatory teaching 
techniques  (e.g. Role play / 
Story telling /Group Discussion 
/ Problem solving) 

5 

Reward/recognition for 
teachers  

6 

Other (Specify)  

5.  
How do you monitor adoption of new 
techniques by teachers 
(Multiple Response) 

Do nothing 1  

Classroom observation 2  

Feedback from students 3  

Feedback from teachers 4  

Feedback from parents 5  

6.  

Only to be asked for intervention 
schools.  
 
Do you think that since the school 
feeding programme has started, 
children are more attentive in class?  

Yes  1  

No   2  

Don’t Know   3  

7.  

Only to be asked for intervention 
schools.  
 
Do you think that the provision of 
biscuits increases the number of 
children coming to school?   

Yes   1  

No  2  

Don’t Know 3  

8.  

For intervention schools, ask 
According to you, if the provision of 
biscuits stopped from today, what 
would be the consequence of students’ 
attendance?  
 
For comparison schools where 
provision of biscuits is not going on ask, 
According to you, if the biscuits are 
provided from today, what would be 
the result on student attendance? 

No consequence, attendance 
will remain the same  

1  

Attendance will drop by 25%   
  

2  

Attendance will drop between 
25% and 50%  

3  

Attendance will go up by more 
than 50%  

4  

9.  

For intervention schools, ask 
According to you, if the provision of 
biscuits stopped from today, what 
would be the consequence on student 
enrolment?  

 
For comparison schools where provision 
of biscuits is not going on, ask 
According to you, if the biscuits are 
provided from today, what would be 
the consequence on student 
enrolment?  

No consequence, enrolment will 
remain the same 

1  

Enrolment will drop by 25%   2  

Enrolment will drop between 
25% and 50%  

3  

Enrolment go up by more than 
25% 

4  

   

10.  

Are there measures in place/functional 
for improvement and maintenance of 
school infrastructure? 
 

No 1 
  

Cleanliness of the school 
surrounding 

2 
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(Multiple Response) 
 

Regular cleaning of classrooms 3 

Regular cleaning of teacher’s 
rooms 

4 

Proper maintenance of school 
latrines 

5 

Proper maintenance of 
classroom and furniture 

6 

Availability of clean water for 
teachers and students 

7 

Other (specify)  

  



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 
 141 

 

 

FOCUS GROUP DISCUSSIONS: CHILDREN (Grades 3, 4, 5) 

Name of the School: 

Name of the Upazila: 

No. of boys: 

No. of girls: 

S. No Name Age Gender Grade 

     

     

     

     

     

     

     

     

 

Icebreaker 
5 minutes 
 
Start with a 3-5 minutes ice-breaker, children have to throw a ball at each other and say their name. After a minute 
throw another ball so that children have two balls being thrown around, which will create positive confusion and 
break the ice. 

Note: Ensure that all children feel comfortable and ask the questions in a conversational manner, without making them 
feel any pressure to answer. 

A. INTRODUCTION 
1. Please tell us something about your school? What do you like most about your school/what is the favourite part of 

your day? 
2. Which grade would you like to study till? Why? (ask separately for girls and boys) 
3. Do you know of anyone who has left (dropped out) the school? If yes, why? (ask separately for every class)  
4. Was there any activity/ceremony held when new students joined? If yes, what happened as part of the activity? Can 

you describe it?  
5. Do you eat anything before coming to school? If not, why? 
6. When you come to school, do you feel hungry? If yes, what do you do? (Stay hungry or eat something?) 
 When else do you usually feel hungry? (Probe: ask class period wise to understand time) 
7. Do you carry a tiffin to school?  
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Only Ask Intervention Schools (Q: 10-Q: 12) 

8. Do you receive biscuits? If yes,  
 What time do you get them? When do you eat them? 
 Are you still hungry after eating them? 
 If yes, what do you do? (Probe: eat tiffin, stay hungry, go back home during recess)   
 Do you get these biscuits every day? 
 Do you like eating them?  

9. If you stop receiving biscuits, would you continue coming to school?  
10. Do your parents know you get these biscuits? What do they think/say about them? 

 
B. NUTRITION & HEALTH 
11. Ideal diet vs. Actual diet  

There will be two pie charts presented to the participants with different categories of food items required to meet 
the nutritional requirements of children. From the first pie chart, the participants will choose food items which they 
perceive to be a part of an ideal on a daily basis. However, from the second pie chart the participants will choose 
food items that they consumed in the last 24 hours (representative of what they consume of a daily basis).  

 

 

 

 

 

 

 

 

 

 

 

Ask the following questions as part of the activity: 

12. From the pie-chart, what all should you eat and why?  
13. How many meals have you had in the last 24 hours- 1 meal/ 2 meals/ 3 meals/more than 3? (Check for each 

respondent and note response) 
14. From the pie chart, what all have you eaten in the past 24 hrs as part of all the meals? (To be marked as per the pie 

chart for each respondent)  
15. Who tells you about what to eat? (Probe: family, teachers, peers, television, IEC material, community health 

workers, others) 
 

16. Are you aware of any vegetable garden? If yes, where is it?  
 Why do you have a vegetable garden? 
 Do you know what all is grown in these gardens? Do you like eating the vegetables that are grown? 
 Do you help grow/maintain the vegetables in the garden? How often?  
 Have you talked about the vegetable garden at home?  
 Do you eat any of these vegetables at home? If not, do you then ask your parents to buy these vegetables?  
17. Do you eat meals prepared from the vegetables grown in the garden? (Probe: Healthy meal preparation day) 
 How often? Do you like the food? If no, why? 
 Is the food eaten as a part of this, different from the food you get at home? How? 
 Is there any celebration/picnic around this activity? Who all participate? (Probe: mothers, teachers)  

Nuts and 
seeds

Dairy 
products 

(milk/ 
cheese/ 
yoghurt)

Meat/ fish/ 
eggs

Vegetables 
including 

green leafy 
ones

Fruits (ripe 
mango/ 
papaya/ 

guava etc.)

Grains/ 
roots/ tubers

Legumes/ 
beans/ pulses
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 Do you talk to your parents about these meals and the celebration/picnic?  
 Do you ask your parents to prepare the same kind of meals at home?  

 
C. LITERACY  
18. Do you have textbooks?  
 If yes, are these provided by the schools or purchased / borrowed? 
19. Do you like reading books? Do you find it easy to read them? If not, why? 
20. Does anyone help you read books/stories? Who? Do they read them out? 
21. Does your school have a library? 
 If yes, is it stocked with books? 
 Do children borrow books from it? If not, why? 
 Do you like the books available in the library? Do you find them interesting? 
22. Does your class have a library corner? 
 If yes, is it stocked with books? 
 Do children borrow books from it? If not, why? 
 Do you like the books available in the library? Do you find them interesting? 

 
23. Do you have a ‘book captain’ in your class? 
 If yes, what does the captain do? 
 How does one become a book captain? 
 Would you like to be a book captain? Why/Why not? 
 If yes, what are you doing about it?  
24. Have you heard about ‘Read Play Festival’? 
 If yes, what happened in this festival? 
 Who all participated? 
 Did you enjoy it? Why/why not? 
25. Have these activities increased your desire to read more?  
26. Do you know how to speak, read, write Bangla? (record for each student)  

If no, are you learning how to speak/read and write Bangla in school?  
27. Who teaches you? What challenges do you face? 
28. What more help do you require? 
29. Amongst the options listed, have you seen the adoption of these by your teachers in the last 6 months (Probe for 

perceptions on use of the following) 
 Audio-visual tools 
 Chart papers 
 Role playing and asking questions 
 Story telling 
 Group discussion 
 Collective problem solving  

 
 

30. Have these techniques helped you? How?  
 What other support would you require from the teacher to help you learn better?  

 
D. WASH and Health 
31. Do you carry a water bottle? Do you carry water from home?  
32. Do you drink water in school? If yes, from where? 
 Is it always available? Has there been a situation when drinking water has been unavailable? If yes, please tell us 

about it. What was done in such a situation? 
33. Do you have access to toilets in school? Do you have a separate toilet for girls and boys? Do you use them? If no, 

why? (Probe: non-functional toilets (broken/ closed), not clean, not enough toilets, unavailability of water, 
unavailability of soap)  

34. Who gives you information with regard to health and hygiene? (Probe: teachers, family, friends, school education 
programmes, school education programmes, community health workers etc.) 

 Do you find this information useful? Why/ why not? 
 Do you speak about these at home?  

 
35. Do you have ‘Little Doctors’ in your school? Do you have one in your class? 
 If yes, what do they do? (Probe: checking height, weight, de-worming program).  
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 How many Little Doctors are identified? How does one become a Little Doctor? 
 What information do you get from the ‘Little Doctors’? Do you find it useful? 

 
 
Meet a few ‘Little Doctors’ and ask them about their experience.  
 
 
*End the discussion by clapping for them and asking them to clap for each other and thank them for 
participating. 
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FOCUS GROUP DISCUSSIONS: PARENTS 

 

Name of the School: 

Name of the Village: 

Name of the Upazila: 

No. of Children in Primary 

School 

S. No Name of the Parent Age Gender Boy/s Girl/s 

      

      

      

      

      

      

      

      

      

 
Rapport Building 
 

1. Please tell me something about your village. How many households are there? What is the main occupation of men 
and women in your village? 

2. Does this school fall in your village? If no school within the village, then what is the distance to the nearest school? 
How do children commute to school? 

3. Are there any challenges in reaching the school? (Probe: during monsoons, flood situation) 
4. Do all children go to school? Are there any households in your village where children do not go to school? If so, then 

why? 
5. Why do you think it is important for the children to go to school? (Probe for: different reasons like understanding 

the importance of education, or they want to keep them at school as they have to go to work, or they receive 
nutritious meals in the school, etc.) 

6. What are your expectations from the school to fulfil the aspirations for your child? 
7. Do you think the school is adequately addressing your expectations? If not, what more is required? Map on the table 

below.  
STRENGTHS 

 

IDEAS WEAKNESSES  
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8. At home, who decides if a child should go to school or not? How many years of school would you like to see your 

own children complete and why? (Probe for differences between boys and girls) 
9. Have any of your children/someone else’s children joined school in the past year? If yes, was there any 

activity/ceremony held on them joining? If yes, what happened as part of the activity? Can you describe it?  
10. Does the school conduct parent-teacher meetings? Do you attend? What are the benefits?  
11. Do you know the teachers who teach your child? Are you satisfied with their teaching? What more do you think they 

can do to benefit the children? 
12. Are you aware of the various activities being undertaken by the school? If yes, what are these? Please describe what 

you know for each: 
 Biscuit distribution 
 Vegetable Gardens 
 Healthy Meal Preparation Day 
 Little Doctors 
 Deworming Program 
 Book Captains 
 Library Corners 
 Remedial Classes in Bangla 
 Read Play Festival 

 
13. Does your child come home and tell you about what was discussed during the activities? Please give details 
14. Can you recall a time when your child came back elated/very excited about an activity held in school? Please 

elaborate. 
15. Where else do you get your information regarding these activities? How often?(Probe: any community mobilisation 

activities) 
16. Do you or anyone in the household help your child read story-books and complete homework?  
 Does your child ask for this help?  
17. Does the school conduct any training or activity for parents or the community particularly? If yes, what are these? 

Please describe? (Probe: Read Play Festival, awareness on adequate nutrition and hygiene practices, healthy 
meal preparation day etc.) 

 How often are these conducted?  
 What kind of information do you get through these? 
 Do you find this information useful? Why?  
18. Do you participate in these activities in any way? Which ones? How do you contribute to these? 
19. Given a chance, would you want to contribute towards the following: 
 Promotion of health & nutrition messages 
 Promotion of  hygiene & sanitation practices  
 Demand for better services to improve quality of education  
 Demand for improving school infrastructure  
 Managing activities such as, biscuit distribution  
20. In order to do these, what additional support would you require? (Probe: training, workshops)  

 
NUTRITION & HEALTH 

21. Ideal diet vs. Actual diet  
There will be two pie charts presented to the participants with different categories of food items required to meet 
the nutritional requirements of their children. From the first pie chart, the participants will choose food items which 
they perceive to be a part of an ideal diet on a daily basis. However, from the second pie chart the participants will 
choose food items that their child consumed in the last 24 hours (representative of what they consume of a daily 
basis).  
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Ask the following questions as part of the activity: 

22. From the pie-chart, what all should your child eat and why? 
23. How many meals has your child had in the last 24 hours- 1 meal/ 2 meals/ 3 meals? (Check for each respondent)  
24. From the pie chart, what all has your child eaten in the past 24 hrs as part of all their meals? (To be marked as per 

the pie chart for each respondent)  
25. Does your child come and tell you about what he/she has learnt in school regarding nutrition, child health and 

hygiene?  
26. Have you received any training on child health and hygiene practices?  
 If yes, on what? Please describe. 
 Who has provided you with these? 
 How have these trainings helped you? Can you illustrate any daily practice you may have changed as a result of these 

trainings?  
 Has this change in practice caused a change in your environment? If yes, how?  
 Have you been able to help others (family, neighbours, and relatives) adopt these improved daily practices too? 

How? Please describe.    
 

27. Do you think the activities initiated by the school has increased awareness on children’s health, nutrition, education 
and WASH related issues? How? Please give examples.  

28. Where else do you get information regarding adequate nutrition and healthy eating? (Probe: children’s school, 
family, teachers, television, internet, IEC material, community health workers, community programmes etc.) 
 
  

Nuts and 
seeds

Dairy 
products 

(milk/ 
cheese/ 
yoghurt)

Meat/ fish/ 
eggs

Vegetables 
including 

green leafy 
ones

Fruits (ripe 
mango/ 
papaya/ 

guava etc.)

Grains/ 
roots/ tubers

Legumes/ 
beans/ pulses
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FOCUS GROUP DISCUSSIONS: SCHOOL MANAGEMENT COMMITTEE (SMC) 

Name of the School/SMC: 

Name of the Village: 

Name of the Upazila: 

No. of  members:  

S. No Name Age Gender Position 

     

     

     

     

     

     

     

     

 

A. APPOINTMENT, ROLES & RESPONSIBILITIES 
1. In which year was the SMC formed?  
 How was it formed?  
 How many members are part of the SMC? Who all does it constitute? (Note numbers separately for men and 

women) 
 Can you describe how the members and head of the SMC are selected? What were the criteria for selection? 
2. How often do the members meet? 
 How many times have you met in the last 1 year? 
 Does anyone beside the members attend these meetings? Who? 
 Are minutes of the meeting recorded? (if yes, ask for SMC MoM register) 
3. What is the importance of forming the SMC? 
 What are its various functions? 
 What are the strengths of your SMC? 
 What all is discussed as part of the meetings? Kindly name the issues. 
 What were some of the most recent issues raised? (ask to recall) 
 What was the outcome of the meeting in which the issue was raised? (ask for issue related decisions taken) 
4. Has the SMC received any form of training in the last one year/Have there been any workshops for the SMC? (Ask 

for training from government and training from WFP separately)  
 If yes, what is the training/workshop on? 
 Who provides this training? (Probe: WFP/RtR/YPSA/MA) How often?  
 Do you face any challenges? What are these? 
 Would you like to receive training on other aspects? Like what? 
 Have the trainings/workshops helped the functioning of the SMC in any way? Please elaborate. 
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5. What have been the various challenges faced in the school? (Probe: lack of infrastructure, facilities, high drop 
outs, absenteeism etc.) 

 How has the SMC contributed in addressing these? Please explain. 
 Has there been a change in the school’s environment through the SMC’s efforts? What has changes and how?  
6. Through the table presented below, can you describe what according to you are the strengths and weaknesses of 

the programme and its activities? Please give examples. How do you think the programme can be improved to 
address these challenges?  

STRENGTHS (What works) 

 

IDEAS (What more 

can be done) 

WEAKNESSES  (What 

doesn’t work) 

   

   

   

   

   

 
 

B. SMC’S ROLE IN THE PROGRAMME 
7. What are the major challenges in the community with regard to; education, health and nutrition? (Probe: 

absenteeism, drop-outs, malnourishment, illnesses etc.) 
 What are the reasons for these?  
 Have these improved or worsened in the past year? What are the reasons?  
8. Do you think there was a need for the WFP/SF programme? Why? 
9. What activities has WFP implemented as part of their programme in your school? (Probe: vegetable gardens, little 

doctors, book captains, library corners, remedial Bangla classes, Read Play Festival, Healthy Meal Preparation 
Day, biscuit distribution, awareness generation campaign on importance of education) 

10. When did these activities begin? Have you noticed any changes as a result of the activities? 
11. What support does the SMC provide in implementing these activities?  
12. Has the SMC’s roles and responsibilities been modified in any way since the inception of the programme? How? 
13. Do you face any challenges in the programme’s implementation? What are these? 
 What steps have been taken to address these? 
14. Has the programme been revised/modified in any way in the past year? If yes, how?  
 Do you know the reasons these changes were brought in? 
 Have these changes been helpful? Why/why not? 
15. How do you think the programme has impacted the children? (Probe: improved health and nutrition, improved 

attendance, improved reading abilities, improved awareness with regard to health etc.) Please give examples. 
What has helped bring about this change?  

16. Do you see any change in the school environment as a result of the activities? If yes, kindly elaborate. 
17. Have you observed any change in the parent’s/community’s attitude in perceiving the importance of education and 

nutrition of their children? How? Please describe. What has helped bring about this change?  
18. Do the parents/community support/participate in the programme in any way? If yes, how and on which occasions?  
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Checklist for Capacity Building Activities (GoB) 

1. We understand that a nutrition sensitive draft ‘National School Meal Policy 2019’ has been prepared. 
Kindly elaborate on the following- 

a) What was the process of preparing this policy? (various activities undertaken prior to/that led to 
preparing the policy ) 

b) How many divisional/high level consultations took place during the preparation? What were the 
learnings from such consultations? 

c) What were some of the key considerations kept in mind while developing this policy? Please give 
examples of specific components incorporated as part of the policy. 

d) Has an implementation plan for the policy been prepared? 
e) What challenges are foreseen in the adoption and implementation of the same? 
f) What support would MoPME, MoHFW and other ministries require from WFP to address some of these 

challenges? 
2. What is their role in addition to provided technical assistance on nutrition standards? (Probe: Monitoring 

of these standards)  
3. Have any learning visits on GoB owned system of SF operations been conducted GoB officials and inter-

agency committee members? 
a) If yes, how many such visits were held and who all participated? 
b) What were some key observations and learnings? 
c) How have these learnings been incorporated in the NSMP? 
d) Have these visits led to increased ownership or a perception change of certain ministries? Kindly give 

examples 
e) Have these visits led to any actions by specific committees/ministries/departments? If yes, please give 

examples 
4. What kind of dissemination of the NSMP has been undertaken so far? Specify platforms. 
5. Has the dissemination and wider sharing of NSMP led to any feedback/actions? Please elaborate. 
6. What kind of and how many technical workshops for targeting of the school feeding areas for expansion 

and scale up have been undertaken? 
a) How has this helped in identification of areas for scale up?  
b) Have any challenges been faced with regards to scale up and expansion?  
c) What more support is required for the government to be able to independently undertake such targeting 

for scale up? 
7. Has the monitoring and reporting framework for the scale up areas been created? If yes, has it been agreed 

upon the various ministries and departments? (Request documents for the same) 
8. Have the following trainings/workshops/orientations been undertaken? 

Technical training on food storage Yes/No 

Technical training on supply chain management Yes/No 

Technical training on commodity tracking Yes/No 

Technical training on programme planning Yes/No 

Programme planning and Review Workshops Yes/No 

Orientation on SF implementation modalities Yes/No 

Refresher trainings (in identified weak areas) Yes/No 

Training on gender/gender equality Yes/No 

Online database management system Yes/No 
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Any other, please specify  

9. How are the learnings from these trainings and workshops being used by MoPME/DPE staff? 
10. Online Database and Monitoring 
a) How many districts are currently using the online MIS? 
b) How has the online monitoring helped improve the implementation of SFP? 
c) Are any challenges being faced in use of online MIS?  
d) What more is required to ensure its institutionalization? 
11. What kind of support has WFP provided MoPME in ensuring selection of NGOs/implementing partners 

independently? 
a) Has DPE begun identifying implementing partners on their own? 
b) If yes, what kind of orientation activities have been undertaken and by whom? 
a) Towards this, what has been the nature of support provided by WFP? 
b) What are the challenges being faced in improving the learning environment? 
c) What more support is required from WFP to ensure the same? 
12. Have any meetings with the Ministry of Finance been held for sustainable financing of NSMP? What is the 

progress on its inclusion in the revenue budget? 
13. What other initiatives/ activities have been undertaken to strengthen and enhance engagement of local 

organizations and community groups? (Probe: training manuals for community mobilization/advocacy 
materials/IEC and media coverage) 

14. What have been some of the key learnings from the technical assistance provided by WFP to 
GoB/MoPME? 

a) Have these learnings been documented? 
b) How are these learnings being incorporated to inform future activities? 
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Checklist for Capacity Building Activities (WFP) 

15. We understand that a nutrition sensitive draft ‘National School Meal Policy 2019’ has been prepared. 
Kindly elaborate on the following- 

a) What kind of support did WFP provide to ensure the same? 
b) What are the next steps? 
16. Have any learning visits on GoB owned system of SF operations been conducted for the cabinet division, 

GoB officials and inter-agency committee members? 
f) If yes, how many such visits were held and who all participated? 
g) What were some key observations and learnings? 
h) How have these learnings been incorporated in the NSMP? 
i) Have these visits led to increased ownership or a perception change of certain ministries? Kindly give 

examples 
17. Has a cost-benefit analysis of school meal vs biscuits taken place? If no, when is it planned? If yes, what 

have been the results and how are the findings being incorporated?  
18. Has a review on the capacity of government functionaries for implementing school feeding programme 

been undertaken? 
a) If yes, what were some of the key areas reviewed? What were the findings? 
b) Have any meetings been conducted with ministries and directorates for institutional capacity building? 
19. Have any meetings with the Ministry of Finance been held for sustainable financing of NSMP? What is the 

progress on its inclusion in the revenue budget? 
20. What has been the progress on the Revised Development Project Proposal (for the new phase of SFP)? 
21. What kind of and how many technical workshops for targeting of the school feeding areas for expansion 

and scale up have been undertaken? 
d) How has this helped in identification of areas for scale up?  
e) Have any challenges been faced with regards to scale up and expansion?  
f) What more support is required for the government to be able to independently undertake such targeting 

for scale up? 
22. Has the monitoring and reporting framework for the scale up areas been created? If yes, has it been agreed 

upon the various ministries and departments? (Request documents for the same) 
23. Have the following trainings/workshops/orientations been undertaken? 

Technical training on food storage Yes/No 

Technical training on supply chain management Yes/No 

Technical training on commodity tracking Yes/No 

Technical training on programme planning Yes/No 

Review Workshops Yes/No 

Orientation on SF implementation modalities Yes/No 

Refresher trainings (in identified weak areas) Yes/No 

Training on gender/gender equality Yes/No 

Online database management system Yes/No 

Any other, please specify  

 
24. What were some of the learnings and challenges from these trainings/workshops? How are the challenges 

being addressed? 
25. Online Database and Monitoring 
e) How many districts are currently using the online MIS? 
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f) How has the online monitoring helped improve the implementation of SFP? 
g) Are any challenges being faced in use of online MIS?  
h) What more is required to ensure its institutionalization? 
26. What kind of support has WFP provided MoPME in ensuring selection of NGOs/implementing partners 

independently? 
c) Has MoPME begun identifying implementing partners on their own? 
d) If yes, what kind of orientation activities have been undertaken and by whom? 
27. Have any pilots been undertaken towards mainstreaming WASH, Health and Nutrition or to improve the 

delivery mechanism or improve the learning environment? 
28. How is government integrating complementary components such as WASH, health, nutrition, dietary 

practices and literacy of school children in the hand-over areas? 
29. What kind of support has WFP provided to ensure the same? What more is required? 
30. How is the government working towards improving learning environment for children? (including 

feeding and nutrition support services for pre-school children and partnership with ECD network) Please 
provide details. 

a) Towards this, what has been the nature of support provided by WFP? 
b) What are the challenges being faced in improving the learning environment? 
c) What more support is required from WFP to ensure the same? 
31. What other initiatives/activities have been undertaken to strengthen and enhance engagement of local 

organizations and community groups? (Probe: Circular of functioning of PTA, training manuals for 
community mobilization/advocacy materials/IEC and media coverage) 

32. What have been some of the key learnings from the technical assistance provided by WFP to 
GoB/MoPME? 

c) Have these learnings been documented? 
d) How are these learnings being incorporated to inform future activities? 
e) Is there an exit strategy for the Capacity Building activities with GoB? 
f) If yes, what are the aspects that WFP will continue to provide support on and aspects it will stop 

supporting as a result of adequate capacities built? 
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Annex N: Evaluation Mission Schedule 

Table 13: Evaluation mission schedule 

Dates Activity Stakeholders 
Locations/ 

Sites 

Scoping Visit 

7th -9th May 2019  

 Meeting with WFO – CO team-Evaluation Manager, School Feeding Team , Government Capacity 
Strengthening Officer, Head of Programme, MGD Policy Officer, Head of M&E unit 

 Meeting with representatives of Implementation Partners- RtR, MA, YPSA 
 Discussion with USDA representative 
 Debriefing to the Evaluation Committee 

NRMC, WFP CO, 
Implementation Partners 

Dhaka 

Inception Phase 

10h May – 10th June 2019 

Literature Review 
Preparation of quantitative and qualitative tools 
Finalization of evaluation approach and methodology 
Identification of field enumerators and supervisors for data collection 
Preparation and submission of Inception Report 

NRMC New Delhi 

11th June - 15th July 2019 

Review of Inception report and tools by WFP, DEQAS and USDA 
Incorporating comments in the report 
Finalization of the Inception report 
Translation of tool and coding into CAPI 

NRMC, WFP CO, DEQAS, USDA Dhaka, New Delhi 

Training 

16th July – 18th July 2019 
Classroom training of the survey teams on data collection tools and ethical guidelines; Pilot and 
incorporation of changes in the tools. NRMC 

 

Cox’s Bazar 

19th July 2019 Field Practice in three schools in Cox’s Bazar and debriefing with the data collection teams Cox’s Bazar 

Data Collection 

21st  July – 23rd  July 2019 
Primary Qualitative and Quantitative Survey in intervention schools 
Debriefing of team at the end of each field day 
Quality Check of all filled questionnaires and data collected with the supervisors 

NRMC Ukhiya,  

24th  July – 26th  July 2019 
Primary Qualitative and Quantitative Survey in intervention schools 
Debriefing of team at the end of each field day 
Quality Check of all filled questionnaires and data collected with the supervisors 

NRMC Kutubdia 

27th July- 31st July 2019 Primary Qualitative and Quantitative Survey in comparison schools NRMC Ramu 
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Dates Activity Stakeholders 
Locations/ 

Sites 
Debriefing of team at the end of each field day 
Quality Check of all filled questionnaires and data collected with the supervisors 

31st July – 1st Aug 2019 KIIs with representatives GoB (MoPME, DPE) NRMC Dhaka 

1st August 2019 Debriefing at WFP CO NRMC, WFP CO Dhaka 
Data Analysis, Reporting and Dissemination Phase 

2nd August – 14th September 2019 
Quantitative data cleaning, data analysis, documentation of field notes and findings, development of 
analysis plan and report structure 

NRMC New Delhi 

19th August 2019 Submission of Data Tabulation Plan to WFP NRMC, WFP CO New Delhi 

15th September 2019 Submission of Draft Mid- Term Evaluation Report to WFP  NRMC New Delhi 

16th September – 10th November 
2019 

Review of Draft Mid- Term Evaluation Report by WFP, DEQAS  
 

NRMC, WFP CO, DEQAS Dhaka, New Delhi 

11th November- 14th November  Validation workshop in Dhaka and Cox’s Bazar 
NRMC, WFP CO, MoPME, DPE< 
DAE, DEO, UEO, SMC members,  

Dhaka, Cox’s 
Bazar 

15th November- 30th November  
Incorporating comments in the report 
Preparation of Final Mid- Term Evaluation Report 

NRMC New Delhi 

1st December 2019 Submission of the Final Mid- Term Evaluation Report to WFP NRMC New Delhi 
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Annex O: Documents Gathered 

12. WFP CO has shared a host of documents for the evaluation. The table below described the nature of documents reviewed.   
Table 14: Documents Gathered and Reviewed 

Document Type Comment / Titles & dates of documents received 
Received - Y/N 
(N/A) 

Link to Evaluation matrix 

Project related documents   Y  

Appraisal mission report  N/A  

Project document (including Logical Framework in Annex F) Country Strategic Plan, Bangladesh (2017-20), 
Project Agreement between the FAS and the WFP 
including the results framework  

Y Relevance  

Standard Project Reports  Y  

Budget Revisions  N/A  

Note for the record (NFR) from Programme Review Committee meeting (for 
original operation and budget revisions if any) 

 N/A  

Approved Excel budget (for original intervention and budget revisions if 
any) 

Programme budget summary and narrative Y Relevance, Efficiency 

Intervention/Project Plan (breakdown of beneficiary figures and food 
requirements by region/activity/month and partners) 

Project Agreement between the FAS and the WFP Y Relevance, Effectiveness 

Other    

Country Office Strategic Documents (if applicable)  N/A  

Country Strategy Document (if any) Country Strategic Plan, Bangladesh (2017-20), Y Relevance, Sustainability  

Other  
 

 

Assessment Reports [if applicable]  N/A  

Baseline Evaluation Report  Y  

Comprehensive Food Security and Vulnerability Assessments  N/A  

Crop and Food Security Assessments (FAO/WFP)  N/A  

Emergency Food Security Assessments  N/A  

Food Security Monitoring System Bulletins  N/A  

Market Assessments and Bulletins  N/A  
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Document Type Comment / Titles & dates of documents received 
Received - Y/N 
(N/A) 

Link to Evaluation matrix 

Joint Assessment Missions (UNHCR/WFP)  N/A  

Inter-Agency Assessments  N/A  

Rapid needs assessments  N/A  

Cash and voucher feasibility studies  N/A  

Other    

Monitoring & Reporting (if applicable) MGD FY17 semi-annual report Y Efficiency, Effectiveness 

M&E Plan Performance Monitoring Plan and New Monitoring 
Frameworks 

Y Relevance, Effectiveness, Impact 

M&E Policy USDA Monitoring and Evaluation Policy Y Relevance 

M&E Indicators and Definitions USDA and McGovern-Dole Indicators and 
Definitions 

Y Effectiveness, Impact 

Country Situation Report (SITREP)   N  

Country Executive Brief WFP Bangladesh Country Brief Y Relevance 

Food Distribution and Post-distribution Monitoring Reports Will be required N Effectiveness, Impact 

Monthly Monitoring Reports Semi-annual and annual project reports Y Effectiveness, Impact, Efficiency 

Beneficiary Verification Reports  N/A  

Donor specific reports Bangladesh FY 17 Semi-annual Report Y Effectiveness, Impact 

Output monitoring reports (if applicable) Quarterly and Monthly Monitoring Reports of RtR 
and MA 

Y Effectiveness, Efficiency 

Actual and Planned beneficiaries by activity and district/ location by year Actual and Planned beneficiaries by activity by 
year; location wise monitoring data is not 
available, USDA semi-annual reports  

Y Effectiveness, Impact, Efficiency 

Male vs. Female beneficiaries by activity and district/ location by year  Would be required to evaluate the gender 
component of the programme 

N  

Beneficiaries by age group  N/A  

Actual and Planned tonnage distributed by activity by year FY17 Semi-annual report Y Effectiveness, Impact, Efficiency 

Commodity type by activity  N/A  

Actual and Planned cash/voucher requirements (US$) by activity by year  N/A  

Operational documents (if applicable)  N/A  

Organogram for main office and sub-offices BDCO McGovern Dole Annual Work Plan FY2019 Y Effectiveness, Efficiency, 
Sustainability 



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 
 158 

 

Document Type Comment / Titles & dates of documents received 
Received - Y/N 
(N/A) 

Link to Evaluation matrix 

Activity Guidelines Will be required.  N  

Mission Reports  N  

Pipeline overview for the period covered by the evaluation  N  

Logistics capacity assessment  N/A  

Partners (if applicable) Terms of Reference Y  

Annual reports from cooperating partners From RtR and MA Y Effectiveness, Efficiency, Impact, 
Sustainability 

List of partners (Government, NGOs, UN agencies) by location/ activity/ 
role/ tonnage handled 

List of partners has been provided in ToR. 
Relevant documents have been shared for their 
roles. 

Y  Effectiveness, Sustainability 

Field level agreements (FLAs), Memorandum of Understanding (MOUs) Roles and Responsibilities of various partners Y Effectiveness, Efficiency, 
Sustainability 

Cluster/ Coordination meetings (if applicable)  N/A  

Logistics/Food Security/nutrition cluster documents   N/A  

NFRs of coordination meetings Would be required to evaluate the capacity 
development activities 

N Sustainability 

Other  
 

 

Evaluations/ Reviews  Y Relevance, Effectiveness, Impact, 
Sustainability 

Evaluations/ reviews of past or on-going operation USDA McGovern-Dole International Food for 
Education and Child Nutrition Programme’s 
Support (2014-2016) to WFP Bangladesh 
Country Programme: Baseline and End Term 
Report 
FY17 Baseline report 

Y Relevance, Effectiveness, Impact, 
Sustainability 

Resource mobilisation (if applicable)  Y Efficiency, Effectiveness 

Resource Situation This will be required. N Efficiency, Effectiveness 

Contribution statistics by month  N/A  

Resource mobilization strategy This will be required. N Efficiency, Effectiveness 

NFRs Donor meetings  N  

Maps (if applicable)  Y Relevance 

Operational Map BDCO McGovern Dole Annual Work Plan FY2019 Y Relevance 
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Document Type Comment / Titles & dates of documents received 
Received - Y/N 
(N/A) 

Link to Evaluation matrix 

Logistics Map  N  

Food/Cash/voucher Distribution Location Map  N/A  

Food Security Map  N/A  

Other documents collected by the team (including external ones) (if 
applicable) 

NPAN 2, End line evaluation of Reading 
Outcomes in Government Primary Schools 
(USAID’s Reading Enhancement for Advancing 
Development (READ) Activity 

Y  

Templates  Y  

Work plans  Y Effectiveness, Efficiency 

Norms and standards  Y  

Specify  
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Annex P: NRMC’s Internal Protocols 

13. NRMC’s Internal Quality Assurance procedures adhered to the following three categories of norms as 
follows: 

14. Our internal quality control measures were followed at each stage of our evaluations starting from design 
of tools, to hiring and training of field teams; from data collection in the field to monitoring of the process; 
from data analysis till the reporting stage. Some of our key measures undertaken to ensure data quality 
is as follows: 

a. A three-stage internal review process of key deliverables: Our evaluation teams was 
structured in a manner that all deliverables including data collection tools, inception report, data 
analysis plans, and reports are reviewed by the project coordinator, the team leader and an 
external technical backstopping expert assigned internally for the project.  

b. Our evaluation teams travelled extensively to the field work areas to ensure that the data 
quality is excellent. We engaged our core evaluation team members to travel for field visits 
especially for qualitative interviews with sensitive populations. We devised efficient and effective 
methods to deploy coordinators and supervisors to monitor the data collection process 
continuously.  

c. Assuring data quality during analysis: Using interactive checking, validation of sample data, 
and data cleaning by our data analysts, NRMC ensured the quality of data from qualitative or 
quantitative methods. We ensured that transcripts of the qualitative interviews along with field 
notes are made available to the evaluation team for better analysis.  

d. Strong support teams: Training for field teams was conducted by core team members (from the 
evaluation team). Our professional editor ensured that all reports are edited before sharing with 
the client. Our internal data processing team ensured that all errors are resolved quickly and 
thoroughly.  

  

The staff on payroll or 
contract always 
demonstrates honesty, 
integrity, and 
professionalism at all times. 

The staff is aware of 
applicable statutes, 
regulations, practices, and 
ethical standards governing 
data collection and reporting. 

The team reports 
information accurately and 
without bias. 

The team is accountable, and 
holds others accountable, for 
ethical use of data. 

Integrity 

The team promotes data quality 
by adhering to best practices 
and operating standards. 

The team provides all relevant 
data, definitions, and 
documentation to promote 
comprehensive understanding 
and accurate analysis when 
releasing information.

Data Quality

The team treats data systems as 
valuable organizational assets 
and hence data backup is a 
mandatory affair.

The team safeguards sensitive 
data to guarantee privacy and 
confidentiality as our servers 
are accessible to limited staff 
only.

Data Security
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Annex Q: Team Composition and Specific Tasks 

Table 15: Team Composition and Responsibilities 

Core Team 
Members 

Primary Role Specific tasks within the Evaluation Deliverables Dates 

Rahul Agrawal 
Team Leader and 
Evaluation 
Manager 

 Overall project backstopping and coordination of 
assignment including interaction with WFP CO 

 Technical inputs on research design, development 
of research tools and conceptual framework, 
sampling design analysis of data, and quality 
assurance of the inception, draft, and final report 

 Technical inputs on detailing results framework 
 Oversee quality of deliverables to WFP CO, DEQAS 

and USDA 
 Designing evaluation frameworks, key indicators 

and analytical frameworks  
 Technical inputs on evaluation methods and tools  
 Technical backstopping for research design 

implementation 
 Field work quality assurance  
 Training of data collection teams 
 Tabulation plan, validation of tables and indicators 
 Data analysis 
 Report Writing and presentation 

Inception report, 
Draft report and 
Final report 

As per the 
timelines in 
section 6.2. 

Prof. Hafizur 
Rehman 

Advisor- Primary 
Education 

 Technical inputs and advisory on the development 
of the evaluation methodology  

 Technical inputs on quantitative and qualitative 
tools 

 Technical backstopping  
 Technical inputs on detailing results framework 
 Designing of EGRA tool and classroom 

observations 

Inception report, 
Draft report and 
Final report 

As per the 
timelines in 
section 6.2. 

Jayesh Bhatia 
Quality 
Assurance 
Expert  

 Defining quality assurance protocols for data 
collection, analysis and deliverables and ensuring 
its implementation 

Inception report, 
Draft report and 
Final report 

As per the 
timelines in 
section 6.2. 

Ankita Singh Gender Expert 

 Development of conceptual framework and 
evaluation design with a specific focus on gender 

 Development of evaluation indicators and tools  
 Development of tools with inclusion of equity and 

gender components 
 Contextual analysis of the data with a gender lens  
 Data collection and monitoring of field work 
 Tabulation plan, validation of tables and indicators 
 Development of analytical framework and data 

analysis 
 Report Writing 

Inception report, 
Draft report and 
Final report 

As per the 
timelines in 
section 6.2. 

Mrinalini  
Research 
Manager 

 Development of evaluation indicators and tools  
 Training of data collection teams 
 Data collection and monitoring of field 

work(including quality assurance) 
 Tabulation plan, validation of tables and indicators 
 Development of analytical framework and data 

analysis 
 Report Writing 

Inception report, 
Draft report and 
Final report 

As per the 
timelines in 
section 6.2. 
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Annex R: The Training Schedule of the Data Collection Team 

Table 16: Training Schedule 

S. No. Time Topic Responsibility 

Day 1 

1.  
9:30 am–10:00 
am 

Team Introductions 
NRMC and DMA 

2.  
10:00 am-11:30 
am 

Training of data collection teams on context of the programme, 
about the programme and the various components of the 
evaluation.  
Overview of the tools. 

NRMC  

3.  
11:30 am-12:00 
pm 

Ethical guidelines to be followed during the evaluation survey NRMC  

4.  
12:00 pm-1:30 
pm 

Training on School Questionnaire NRMC and DMA 

5.  
1:30 pm-2:15 
pm 

Lunch break  

6.  
2:15 pm–4:00 
pm  

Training of school questionnaire contd. NRMC and DMA 

7.  
4:00 pm-4:15 
pm 

- Break  

8.  
4:00 pm-5:30 
pm 

-  Mock calls, Role Play and Assessment NRMC and DMA 

9.  
5:30pm-6:00 
pm 

Formation of groups (4 groups) basis on the exercise conducted to 
assess their capabilities 

NRMC/DMA 

Day 2 

1.  
9:00 am-
9:30 am 

Recap of last day NRMC and DMA 

2.  
9:30 am-
11:00 am 

Questionnaire for Students  
Questionnaire for Parents  
Questionnaire Headmaster 

NRMC and DMA 

3.  
11:00 am-
11:15pm 

Break NRMC and DMA 

4.  
11:15 am-
1:15pm 

Questionnaires Teacher, Observation Visits 
Questionnaire for Students; Practice/Mocks  
Questionnaire for Parents Practice/Mocks  

NRMC and DMA 

5.  
1:15 pm-
2:00 pm  

Lunch Break  

6.  
2:00 pm-
4:00 pm 

Questionnaire EGRA  
Questionnaire Storekeeper  

NRMC and DMA 

7.  
4:00 pm-
4:15 pm 

Break  

8.  
4:15 pm-
5:30 pm 

Mock calls and Revision for the day NRMC and DMA 

Day 3 

1.  
9:30 am-
10:00 am 

Recap of last day NRMC and DMA 

2.  
10:00 am-
1:00 pm 

Mock calls of all questionnaires using CAPI NRMC and DMA 

3.  
10:00 am-
1:00 pm 

Training on FGDs NRMC and DMA 

4.  
1:00 pm-
2:00 pm 

Lunch Break NRMC and DMA 
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S. No. Time Topic Responsibility 

5.  
2:00 pm-
4:00 pm 

Mock calls of all questionnaires using CAPI NRMC and DMA 

6.  
2:00 pm-
4:00 pm 

Mock Calls and Role Play for FGDs NRMC and DMA 

Day 4 

1.  
7:30 am-
12:30 pm 

Field Practice  NRMC and DMA 

2.  
12:30 pm-1:00 
pm 

Lunch break  

3.  
1:00 pm-
3:00 pm 

Field practice NRMC and DMA 

4.  
3:00 pm-
4:00 pm 

Field enumerators share experiences, lessons and queries NRMC and DMA 

5.  
5:00 pm-
6:00 pm 

De-briefing of the team and query resolution NRMC and DMA 

6.  
6:00 pm –
6:30 pm  

Finalize field movement plan NRMC and DMA 
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Annex S: Midline Values of Key Indicators 
 

Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

SO1 

Percent of students who, by 
the end of two grades of 
primary schooling, 
demonstrate that they can 
read and understand the 
meaning of the grade-level text  

Students reading and 
understanding ability were 
assessed using the EGRA 
tool. The tool was 
administered with 420 
students in intervention 
and 280 students in 
comparison schools in 
Grade 3. Students were 
categorised into emergent, 
beginner and reader 
categories with 
comprehension ability 
based on a sub-test score, 
as recommended by EGRA 
guidelines. Students who 
can read more than 45 
words and correctly 
answer 4-5 questions are 
indicated here. 

35% 6.9% 8.4% 5.5% 28%  25% 32% 

                                                           
71 All midterm values are on the basis of WFP monitoring report and extrapolated on the basis of findings from the sample survey of the mid-term evaluation 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

1.1 

Number of school 
administrators and officials in 
target schools who 
demonstrate the use of new 
techniques or tools as a result 
of USDA assistance 

No. of trained headmasters 
who reported using and 
demonstrating the use of 
new learning techniques 
and tools 

116 

 

0 

 

 

0 

 

 

0 

 

78 
68 10 

1.1 

Number of 
teachers/educators/teaching 
assistants in target schools 
who demonstrate the use of 
new and quality teaching 
techniques or tools as a result 
of USDA assistance 

 

Teachers, educators, 
teaching assistants who 
have successfully 
completed a pre- or in-
services training 
programme to teach in 
schools or equivalent non-
school based settings over 
the past one year were then 
assessed on whether they 
are using the learned 
techniques. Use of 
techniques was assessed by 
asking their supervisors 
whether the teacher is 
using the techniques 
he/she learned in the 
classroom. 

584 117 40 77 
404 

204 200 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

1.1 

Percent of teachers in target 
schools who attend and teach 
school at least 90 percent of 
scheduled school days per 
school year72 
 

Regular teacher attendance 
was defined as attending 
more than or equal to 90 
percent of school days; 
teacher attendance was 
assessed using monthly 
school records of all the 
teacher from sample 
schools and the number of 
working days per month 
during the period July 
2017- September 2017 

75% 82.3%  90.9% 76.1% -- -- -- 

1.2 
Percent of students in 
classrooms identified as 
attentive by their teachers 

Attentiveness of students 
is based on the perception 
of teachers on the 
attentiveness of sampled 
students from each school 

70% 70.3% 68.8% 71.7% 75.1% 71.4% 78.9% 

1.3 

Number of students enrolled 
in school receiving USDA 
assistance 

 

Student enrolment is based 
on monthly school records 
(pre-primary and primary) 
of the sample schools for 

47,689 

316 

(average 
per 

school)73 

170 

(average 
per 

school) 

146 

(average 
per 

school) 

322  

(average per 
school) 

153 

(average 
per 

school) 

169 

(average 
per 

school) 

                                                           
72 The data for this indicator could not collected in midterm evaluation due to government’s circular which restricts access to teacher’s attendance data for anyone apart from 
education department. 
73 Comparable values were not available as the presented number was derived from the sample of the baseline (data for all 146 schools was not available).  



Mid-Term Evaluation of WFP School-Feeding USDA Mc Govern Dole Grant for FY 2017-2020 

 

 
 167 

 

Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

the academic year 
commencing January 2018 

47586 (from 
monitoring 

report) 

1.3 
Percent of students regularly 

(at least 80 percent of the 
school days) attending school 

Student attendance was 
measured using the 
attendance record of 
fifteen randomly selected 
students from every 
sample school for the last 
academic semester 
(September 2017-
February 2018). 

82% 83.3% 84.4% 82.4% 85.2 % 82% 88.3% 

1.3 

Average number of school 
days missed by each student 
due to illness  

 

Data was collected by 
asking students the no. of 
school days missed in the 
last 1 week and out of the 
missed school days, how 
many were missed due to 
illness. 

5 2 2 2 2 2 2 

1.3 

Percent of parents in target 
communities who can name at 
least three benefits of primary 
education 

 

Data was collected through 
interviews with parents 
and asking them about the 
benefits of primary 
education. 

70% 67.8% 61.3% 72.4% 73.2% 80% 66.4% 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

2.1 

Percent of students who can 
identify at least three key 
health and hygiene practices 

 

Students who could 
identify three or more key 
health and hygiene 
practices during the 
primary survey 

65% 25.1% 27.6% 22.7% 39.2% 39.6% 38.9% 

2.2 

Number of individuals trained 
in safe food preparation and 
storage as a result of USDA 
assistance 

The data represents 
teachers, headmasters and 
storekeepers who reported 
having received training on 
storage practices 

322 0 0 0 94 66 28 

2.2 

Number of individuals who 
demonstrate the use of new 
safe food preparation and 
storage practices as a result of 
USDA assistance  

This data was collected 
through observation in the 
storage facilities during the 
primary survey. 

290 35 22 13 94 66 28 

2.2 

Percent of storekeepers who 
can identify at least three safe 
storage practices 

 

This data was collected 
through the interviews 
with the storekeepers 

50% 96.7% NA NA 100% 100% 100% 

2.4 

Number of schools using an 
improved water source 

 

Schools that had any of the 
following sources of water: 

Tap water, RO plant within 
the school, Borehole, 
protected dug well or 
Protected spring 

146 26 NA NA 96 NA NA 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

Data collected from WFP 
Monitoring report 

2.4 

Number of schools with 
improved sanitation facilities 

 

Schools that have any of 
the following sanitation 
facilities: Flush or 
pour/flush facilities 
connected to a piped 
sewer/septic/pit latrine, 
flush or pour/flush toilets 
without a sewer 
connection, Pit latrine with 
a slab, Ventilated improved 
pit latrines or Composting 
toilets 

Data collected from WFP 
Monitoring report 

146 11 NA NA 99 NA NA 

2.5 

Number of individuals trained 
in child health and nutrition as 
a result of USDA assistance74 

 

Teachers and headmasters 
who received training on 
health, hygiene and 
nutrition  

730 0 0 0 1480 (from 

monitoring report) 17 8 

                                                           
74 Individuals consist of headmasters, teachers and parents for this indicator. While none of the individuals have been trained on child health and nutrition practices under this programme yet, the 
values given in the table represents the number of headmasters and teachers who have received training on health, hygiene, and nutrition from the GoB or any other source. 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

SO2 

Number of individuals who 
demonstrate the use of new 
child health and nutrition 
practices as a result of USDA 
assistance75 

 

 

 

 

 

Data for handwashing was 
collected from parents. The 
values represent those 
parents who were trained 
by WFP and among them 
who reported washing 
hands for 4 or more out of 
6 critical times  

Adding to this, the number 
of head teachers and 
teachers who 
demonstrated use of child 
health and nutrition 
practices. 

28,600 114 NA NA 204 
(extrapolated) 19 23 

Dietary diversity of pupils 
was measured through 
interviewing parents using 
24 hours recall method. 
Mean Dietary Diversity 
Score is presented here. 

 4.2 4.2 4.3 

 

4.96 

 

 

4.9 

 

 

5.02 

 

                                                           
75 Child health and nutrition practices were assessed using 3 parameters; Handwashing, Dietary Diversity and Deworming (data for deworming has been reported separately) 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

        

2.5 
Number of students receiving 
deworming medication(s) 

This data was collected 
from the headmasters 

47,689 0 0 0 47,000 22,266 24,734 

1.3.3 

Number of educational 
facilities (i.e. water systems 
and latrines) 
rehabilitated/constructed as a 
result of USDA assistance 

This data was collected 
from the headmasters 
through school 
questionnaires 

35 N.A. N.A. N.A. 1876 NA N.A. 

 SO1 
Number of individuals 
benefitting directly from 
USDA-funded interventions 

WFP Monitoring reports 48,711 N.A. N.A. N.A. 51,23277 N.A. N.A. 

                                                           
76 Schools that reported to receive support from WFP for rehabilitation/construction of toilets, storage facilities, water systems, library, playground, classroom etc. 
77 Individuals included in this indicator are students, headteacher, Grade I and Grade II Bangla teachers, Govt. officials, SRM teachers and SMC members. 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

SO1 
Number of individuals 
benefitting indirectly from 
USDA-funded interventions 

WFP Monitoring Reports 190,756 N.A. N.A. N.A. 175,04478 N.A. N.A. 

2.4 
Number of “Little Doctor” 
students supported by WFP 

This was collected through 
school questionnaire 

2,025 N.A. N.A. N.A. 2,093 N.A. N.A. 

1.4.4 

Number of Parent-Teacher 
Associations (PTAs) or similar 
“school” governance 
structures supported as a 
result of USDA assistance 

This is based on an 
interview with 
headmasters on the 
existence of SMCs and 
PTAs in the school 

334 5979 NA NA 189 NA NA 

1.4.4 

 

Number of public-private 
partnerships formed as a 
result of USDA assistance 

WFP monitoring reports 1 N.A. N.A. N.A. N.A. N.A. N.A. 

1.4.4 

Value of new public and 
private sector investments 
leveraged as a result of USDA 
assistance 

WFP Monitoring Reports $227.1 N.A. N.A. N.A. 
USD 19 
million 
dollars 

N.A. N.A. 

1.4.2 

The number of educational 
policies, regulations and/or 
administrative procedures in 
each of the following stages of 

WFP Monitoring Reports 2 N.A. N.A. N.A. 2 N.A. N.A. 

                                                           
78 Individuals reported for this indicator includes parents of the students receiving school meals 
79 All these schools had school governance structures prior to commencement of activities under the current USDA grant 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

development as a result of 
USDA assistance:  

 Stage 1: Analyzed  
 Stage 2: Drafted and 

presented for 
public/stakeholder 
consultation  

 Stage 3: Presented for 
legislation/decree  

 Stage 4: 
Passed/Approved  

Stage 5: Passed for which 
implementation has begun 

1.4.4, 1.4.1 

Number of 
meetings/workshops/training 
sessions held for institutional 
capacity to implement SF as a 
result of USDA assistance 

 

 

WFP Monitoring Reports 142 N.A. N.A. N.A. 6 N.A. N.A. 

1.4.4 

Number of community 
mobilization workshops 
organized as a result of USDA 
assistance 

WFP Monitoring Reports 38 N.A. N.A. N.A. N.A. N.A. N.A. 

1.4.1, 1.4.2, 
1.4.4 

Number of pilot initiatives 
supported to design SF 

WFP Monitoring Reports 

4 N.A. N.A. N.A. N.A. N.A. N.A. 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

modalities as a result of USDA 
assistance 

1.4.1 

Number of government staff 
trained as a result of USDA 
assistance 

WFP Monitoring Reports 

20,400 N.A. N.A. N.A. 837 N.A. N.A. 

2.2, 1.4.1, 

Number of technical training 
for system development for 
service/food procurement, 
quality control, supply chain, 
and strengthened online 
database system and gender 
mainstreaming in the 
programme as a result of 
USDA assistance 

WFP Monitoring Reports 284 N.A. N.A. N.A. 3080 N.A. N.A. 

SO1, SO1 Number of schools supported 
by the Government with 
school feeding as a result of 
USDA assistance 

WFP Monitoring Reports 13,482 N.A. N.A. N.A.  N.A. N.A. 

1.4.4 

Number of social 
mobilization/community 
meetings as a result of USDA 
assistance 

WFP Monitoring Reports 84 N.A. N.A. N.A. N.A. N.A. N.A. 

                                                           
80 From WFP monitoring reports 
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Result level  

(Indicator no.) 

Indicator Source and measurement Targets Base Value Baseline 

Value by sex 

Mid Value71 Midline 

Value by sex 

Project Male Female Project Male Female 

Project Project Project Project 

1.4.4 

Number of teachers, parents 
and school management 
committee members attended 
the community mobilization 
workshops 

WFP Monitoring Reports 1,168 N.A. N.A. N.A. N.A. N.A. N.A. 

1.2.1.1 & 
1.3.1.1 

Number of social assistance 
beneficiaries participating in 
productive safety nets as a 
result of USDA assistance 
 

WFP Monitoring Reports 47,689 N.A. N.A. N.A. 47,586 22,588 24,998 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

SO1 

Percent of 
students who, by 
the end of two 
grades of primary 
schooling, 
demonstrate that 
they can read and 
understand the 
meaning of the 
grade-level text  

Students reading and 
understanding ability 
were assessed using the 
EGRA tool. The tool was 
administered with 420 
students in intervention 
and 280 students in 
comparison schools in 
Grade 3. Students were 
categorised into 
emergent, beginner and 
reader categories with 
comprehension ability 
based on a sub-test 
score, as recommended 
by EGRA guidelines. 
Students who can read 
more than 45 words and 
correctly answer 4-5 
questions are indicated 
here. 

6.9% 13.6% 8.4% 11.7% 5.5% 15.4% 28% 17% 25% 12% 32% 23% 

1.1 

Number of 
textbooks and 
other teaching 
and learning 
materials 
provided as a 
result of USDA 
assistance 
 

Number of textbooks 
and other teaching 
materials provided  

 

0 

 

 

0 

 

N.A N.A N.A N.A 82,807 0 NA NA NA NA 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

1.1 

Number of school 
administrators 
and officials 
trained or 
certified as a 
result of USDA 
assistance 

No. of headmasters who 
have successfully 
completed a pre- or in-
services training 
programme to teach in 
schools or equivalent 
non-school based 
settings over the past 
year. 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

88 0 68 0 20 0 

1.1 

Number of school 
administrators 
and officials in 
target schools 
who demonstrate 
the use of new 
techniques or 
tools as a result 
of USDA 
assistance 

No. of trained 
headmasters who 
reported using and 
demonstrating the use of 
new learning techniques 
and tools 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

 

0 

 

78 0 68 0 10 0 

1.1 

Number of 
teachers/educato
rs/teaching 
assistants trained 
or certified as a 
result of USDA 
assistance 
 

Teachers, educators, 
teaching assistants who 
have successfully 
completed a pre- or in-
services training 
programme to teach in 
schools or equivalent 
non-school based 
settings over the past 
year. 

0 0 0 0 0 0 338 0 175 0 163 0 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

1.1 

Number of 
teachers/educato
rs/teaching 
assistants in 
target schools 
who demonstrate 
the use of new 
and quality 
teaching 
techniques or 
tools as a result 
of USDA 
assistance 
 

Teachers, educators, 
teaching assistants who 
have successfully 
completed a pre- or in-
services training 
programme to teach in 
schools or equivalent 
non-school based 
settings over the past 
one year were then 
assessed on whether 
they are using the 
learned techniques. Use 
of techniques was 
assessed by asking their 
supervisors whether the 
teacher is using the 
techniques he/she 
learned in the 
classroom. 

117 110 40 37 77 73 83 0 42 0 41 0 

1.1 

Percent of 
teachers in target 
schools who 
attend and teach 
school at least 90 
percent of 
scheduled school 
days per school 
year 
 

Regular teacher 
attendance was defined 
as attending more than 
or equal to 90 percent of 
school days; teacher 
attendance was 
assessed using monthly 
school records of all the 
teacher from sample 
schools and the number 
of working days per 
month during the 
period July 2017- 
September 2017 

82.3% 86.8% 90.9% 92.5% 76.1% 83.1% -- -- -- -- -- -- 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

1.1 

Number of 
classroom 
libraries (book 
shelves with 
books) 
established as a 
result of USDA 
assistance 

No. of schools that had a 
library within their 
premises 

0 

 

0 

 
NA NA NA NA 30 0 NA NA NA NA 

1.2 

Number of daily 
school meals 
(breakfast, snack, 
lunch) provided 
to school-age 
children as a 
result of USDA 
assistance 

This data was collected 
from the school records 

NA NA NA NA NA NA 
24,88,91

4 
0 NA 0 NA 0 

1.2 

Number of 
school-age 
children 
receiving daily 
school meals 
(breakfast, snack, 
lunch) as a result 
of USDA 
assistance 

 

This data was collected 
from the school records 

NA NA NA NA NA NA 46,791 0 22,211 0 24,580 0 

1.2 

Percent of 
students in 
classrooms 
identified as by 
their teachers 

Attentiveness of 
students is based on the 
perception of teachers 
on the attentiveness of 
sampled students from 
each school 

70.3% 89.2% 68.8% 89.6% 71.7% 88.9% 75.1% 71.2% 71.4% 71.3% 78.9% 71% 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

1.3 

Number of 
students enrolled 
in school 
receiving USDA 
assistance 

 

Student enrolment is 
based on monthly 
school records (pre-
primary and primary) of 
the sample schools for 
the academic year 
commencing January 
2018 

268 

(Average 
per 

sample 
school) 

364 

(Averag
e per 

sample 
school) 

125 

(Average 
per sample 

school) 

163 

(Averag
e per 

sample 
school) 

142 

(Averag
e per 

sample 
school) 

200 

(Averag
e per 

sample 
school) 

322 

(Averag
e per 

sample 
school) 

401 

(Averag
e per 

sample 
school) 

153 

(Average 
per 

sample 
school) 

182 

(Averag
e per 

sample 
school) 

169 

(Averag
e per 

sample 
school) 

219 

(Average per 
sample 
school) 

  

Percent of 
students 
regularly (at least 
80 percent of the 
school days) 
attending school 

Student attendance was 
measured using the 
attendance record of 
fifteen randomly 
selected students from 
every sample school for 
the last academic 
semester (September 
2017-February 2018). 

83.3% 91.8% 84.4% 89.8% 82.4% 93.8% 85.2% 93.6% 82% 92.7% 88.3% 94.6% 

1.3 

Average number 
of school days 
missed by each 
student due to 
illness  

 

Data was collected by 
asking students the no. 
of school days missed in 
the last 1 week and out 
of the missed school 
days, how many were 
missed due to illness. 

2 2 2 2 2 2 2 2 2 2 2 2 

1.3 

Percent of 
parents in target 
communities who 
can name at least 
three benefits of 
primary 
education 

 

Data was collected 
through interviews with 
parents and asking 
them about the benefits 
of primary education. 

67.8% 66.0% 61.3% 63.2% 72.4% 67.7% 73.2% 70% 80% 85.7% 66.4% 69% 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

2.1 

Percent of 
students who can 
identify at least 
three key health 
and hygiene 
practices 

 

Students who could 
identify three or more 
key health and hygiene 
practices during the 
primary survey 

25.1% 34.6% 27.6% 31.7% 22.7% 37.3% 39.2% 38.8% 39.6% 37.2% 38.9% 40.5% 

2.2 

Number of 
individuals 
trained in safe 
food preparation 
and storage as a 
result of USDA 
assistance 

The data represents 
teachers and 
headmasters who 
reported having 
received training on 
storage practices 

0 0 0 0 0 0 94 0 66 0 28 0 

2.2 

Number of 
individuals who 
demonstrate the 
use of new safe 
food preparation 
and storage 
practices as a 
result of USDA 
assistance  

This data was collected 
through observation in 
the storage facilities 
during the primary 
survey and the numbers 
of teachers and 
headmasters who 
reported to 
demonstrate the use of 
new safe food 
preparation and storage 
practices and 
represents the numbers 
out of the individuals 
who are trained 

35 NA 22 NA 13 NA 94 0 66 0 28 0 

2.2 
Percent of 
storekeepers who 
can identify at 

This data was collected 
through interviews with 
storekeepers 

96.7% NA NA NA NA NA 100% 0 100% 0 100% 0 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

least three safe 
storage practices 

 

2.4 

Number of 
schools using an 
improved water 
source 

 

Schools that had any of 
the following sources of 
water: 

Tap water, RO plant 
within the school, 
Borehole, protected dug 
well or Protected spring 

 

26 14 NA NA NA NA 30 20 NA NA NA NA 

2.4 

Number of 
schools with 
improved 
sanitation 
facilities 

 

Schools that have any of 
the following sanitation 
facilities: Flush or 
pour/flush facilities 
connected to a piped 
sewer/septic/pit 
latrine, flush or 
pour/flush toilets 
without a sewer 
connection, Pit latrine 
with a slab, Ventilated 
improved pit latrines or 
Composting toilets 

11 17 NA NA NA NA 29 20 NA NA NA NA 

2.5 

Number of 
individuals 
trained in child 
health and 
nutrition as a 

Teachers and 
headmasters who 
received training on 
health, hygiene and 
nutrition  

0 0 0 0 0 0 25 0 17 0 8 0 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

result of USDA 
assistance81 

 

2.5 

Number of 
individuals who 
demonstrate the 
use of new child 
health and 
nutrition 
practices as a 
result of USDA 
assistance82 

 

Data for handwashing 
was collected from 
parents. The values 
represent those who are 
trained by WFP and 
among them who 
reported washing hands 
for 4 or more out of 6 
critical times. 

Adding to this, the 
number of head 
teachers and teachers 
who demonstrated use 
of child health and 
nutrition practices. 

114 43 NA NA NA NA 

42(25 
head 

teachers 
and 

teachers
+ 17 

parents) 

0 19 0 23 0 

Dietary diversity of 
pupils was measured 
through interviewing 
parents using 24 hours 
recall method. Mean 
Dietary Diversity Score 
is presented here. 

4.2 4.2 4.2 4.2 4.3 4.1 4.97 5.49 4.96 5.5 4.99 5.48 

                                                           
81 Individuals consist of headmasters, teachers and parents for this indicator. While none of the individuals have been trained on child health and nutrition practices under this programme yet, the 
values given in the table represents the number of headmasters and teachers who have received training on health, hygiene, and nutrition from the GoB or any other source. 
82 Child health and nutrition practices were assessed using 3 parameters; Handwashing, Dietary Diversity and Deworming (data for deworming has been reported separately) 
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Result 
level 

Indicator 
Source and 

measurement 

Base value Value by sex Mid value Value by sex 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 

Male Female 

Project 
Compar

ison 
Project 

Compa
rison 

Project 
Compar

ison 
Project Comparison 

2.5 

Number of 
students 
receiving 
deworming 
medication(s) 

This data was collected 
from the headmasters 

0 0 0 0 0 0 47,000 29,644 22,266 14,257 24,734 15,387 

Foundat
ional 
results 

Number of 
Parent-Teacher 
Associations 
(PTAs) or similar 
“school” 
governance 
structures 
supported as a 
result of USDA 
assistance 

 

This is based on an 
interview with 
headmasters on the 
existence of SMCs and 
PTAs in the school 

5983 40 N.A. N.A. N.A. N.A. 189 N.A. N.A. N.A. N.A. N.A. 

 

                                                           
83 All these schools had school governance structures prior to commencement of activities under the current USDA grant 
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Annex T: Terms of Reference for Mid-term Evaluation 
The Terms of Reference (TOR) presented here are for the Fiscal Year (FY) 2017 – FY2020 McGovern-Dole 

International Food for Education and Child Nutrition Grant (McGovern-Dole) funded through the U.S. 

Department of Agriculture (USDA). This programme aims to reach 47,689 primary school aged children per 

year with fortified biscuits in two sub-districts of Cox’s Bazar, Bangladesh. The sub-districts are Ukhiya and 

Kutubdia. The programme will target 146 government and non-government organization supported 

schools. The biscuits will be produced by a local biscuit factory using the wheat donated under this 

agreement. The biscuits will be fortified with vitamins and minerals to reduce micronutrient deficiencies in 

students.  Complimentary activities aimed at improving literacy by increasing classroom instruction, 

awareness of health and hygiene practices, and community engagement in education complement the 

provision of biscuits to students.  

The three-year programme was developed with support from the Ministry of Primary and Mass Education 

(MoPME), particularly with the soon to be approval of the School Feeding Programme in Poverty Prone 

Areas (SFPPA). WFP and MoPME have a close working relationship which entails four WFP staff seconded 

to MoPME to assist with capacity strengthening for managing the implementation of the School Feeding 

Programme. WFP and MoPME hold formal bi-monthly meetings with the SFPPA project director and four to 

five key government staff on the programme.  The McGovern-Dole project will engage the sub-recipient 

Room to Read (RtR) to implement targeted education activities specifically designed to achieve McGovern-

Dole’s Strategic Objectives (SO).  RtR will implement their innovative and nationally aligned early grade 

literacy activities and provide overall technical assistance to two local NGOs. Muslim Aid (MA) and Young 

Power in Social Action (YPSA) are two additional sub-recipients who will be implementing literacy, school 

meals, nutrition and capacity strengthening activities at the local and district level. MA will primarily work 

in Ukhiya whereas YPSA will work in Kutubdia. Both organizations were selected to work on the McGovern-

Dole programme because they were already partners with WFP on school meals programmes prior to the 

McGovern-Dole award. 

The purpose of this TOR is two-fold. Firstly, it provides key information to the evaluation team and helps 

guide them throughout the evaluation process; and secondly, it provides key information to stakeholders 

about the proposed evaluations. The evaluation process will be managed by an Evaluation Manager (WFP - 

EM) appointed by the WFP Bangladesh Office. The EM will be the main focal point for day to day contact with 

the hired evaluation firm during the evaluation period. The WFP – EM will be supported by the M&E Unit 

not associated with the implementation of the programme in the WFP Bangladesh country office. A 

competitive bidding process will result in an outside firm to be contracted to carry out the actual evaluation. 

Appropriate safeguards to ensure the impartiality and independence of the evaluation are outlined within 

this TOR.  

The evaluation process entails three deliverables and will be commissioned by the Bangladesh Country 

Office. They will be undertaken in a single assignment (contract). The specific deliverables (timeframes 

mentioned are subject to change) include: 

Evaluation  Date 

Baseline evaluation report  January – June 2018 

Midterm evaluation report June – December 2019 

End-line evaluation report   June – December 2020 

 

 

The first deliverable will provide information about the pre-project situation, establish a baseline and review 

project targets. The second deliverable will provide an evidence-based assessment of the project outcome, 

independent evaluation of the operation and associated interventions about halfway through the project so 
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that WFP-Bangladesh can adjust the project design/implementation for the remaining project period. The 

final deliverable will be a final evaluation of the three-year programme to inform any future project design, 

outcomes and lessons learned.  

  

This FY2017 programme is located in a different district than the previous three-year funding support from 

USDA. As such, programme design, targeting and interventions are unique to this new cycle of funding. 

Noting these differences, the evaluation firm may wish to review previous programme evaluations and 

findings to support the evaluation design. 

Bangladesh’s School Meals Context and Subject  

Bangladesh is one of the most densely populated and disaster-prone countries in the world. Its population 

is estimated at over 160 million and it is classified as a least-developed, low-income, food-deficit country. It 

falls in the low human development category, ranking 142 out of 185 countries on the Human Development 

Index.  Despite significant gains in terms of macro-economic growth and human development over the past 

decade, Bangladesh continues to experience high levels of extreme poverty, and high rates of food insecurity 

and under-nutrition. Forty-one percent of children under the age of five are stunted, 16% are wasted, and 

36% are underweight; levels that are above public emergency thresholds. Bangladesh is also highly 

vulnerable to natural disasters, such as flooding and cyclones, which exacerbates food insecurity status of 

millions of people.  

Bangladesh also faces the human development challenge of illiteracy. The national literacy rate is 50.5% (11-

45 years) and among 11-14-year old, 19.5% are non-literate and 10.4% are semi-literate.  In recent years, 

Bangladesh has made significant progress in its efforts to address illiteracy, especially with regard to 

increasing access to education and gender equity at the primary level, and is on track to reach the net 

enrolment target of Millennium Development Goal 2, universal primary education, by 2015.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Targeted Beneficiaries and Regions: In line with USDA and GoB priorities, the most vulnerable and food 

insecure areas of Bangladesh will be targeted by this McGovern-Dole programme. The programme will 

operate in two sub-districts of Cox’s Bazar, Ukhiya and Kutubdia. Cox’s Bazar has a poverty rate of 32% and 

an extreme poverty rate of 17% and is highly food insecure with over 34% of the population below the food 

consumption poverty line.   The region is also experiencing a Level 3 emergency with the influx of over 

600,000 ethnic Rohingya refugees from Myanmar.  

 

The graduation of USDA funded programmes to GoB 

District Upazila 
No. 
schools 

No. of 
children 

Graduation 
Year/month  

Kurigram  

Kurigram Sadar 177 45,846 12-Jun 

Ulipur 408 69,978 12-Jun 

Chilmari 146 24,943 14-Dec 

Rajarhat 36 1,074 14-Dec 

Nageshwari 315 59,909 14-Dec 

Bhurungamari 153 34,819 12-Jun 

Fulbari 199 29,034 14-Dec 

Rowmari 142 36,175 14-Dec 

Rajibpur 69 16,494 14-Dec 

Barisal  Bakergonj 348 86964 12-Feb 

Gaibandha 
Gobindhagonj 273 70002 14-Dec 

Saghata 182 45693 14-Dec 

Total   2,448 520,931   
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The education system in Bangladesh consists of approximately 150,000 institutions, 40 million students, 

and a million teachers. In addition, there are thousands of non-formal primary education centres and quomi 

(indigenous) faith-based madrasas not included in education statistics. There are approximately 18 million 

students and 80,000 institutions in primary education. Participation in education has expanded remarkably 

over the past two decades. The Government of Bangladesh has implemented several mechanisms for 

incentivizing school attendance, including a national school feeding programme for 2.5 million children with 

the support of WFP; the distribution of financial stipends to 13 million poor children and their families 

(including disabled children) under a cash for education programme; and the provision of free textbooks.   

As a result, at the primary level, there is over 97% enrolment while gender parity in primary enrolment has 

also been achieved. The expansion in education (SDG4) has been widely celebrated but the quality of 

education remains a serious concern as are high drop-out rates, which increasingly affect young girls and 

boys dropping out of school to pursue economic activities. Significant education challenges remain however 

relating to attendance, completion, and a prevailing low national literacy rate (51.3%). These challenges are 

amplified in Cox’s Bazar. 

WFP has shifted from direct delivery of biscuits to supporting the government in managing the national 

school feeding programme. In 2007, WFP assisted directly two million children. This number reduced to one 

million in 2014 and was further reduced to 500,000 in 2016 as a result of the government gradually taking 

over from WFP. The graduation of McGovern-Dole supported schools to the Government of Bangladesh 

began in 2012. Since this time, 520,931 students in 2,448 schools have been handed over to the Government 

of Bangladesh. For specific district and school information, please see the chart above.  Since the start of the 

SFPPA, WFP has been providing technical assistance to the Government to manage school feeding activities 

through an embedded Capacity Support Unit (CSU) in the Department of Primary Education. 

Programme Interventions 

The project will use McGovern-Dole commodities and cash funding to contribute directly towards both of 

the McGovern-Dole programme’s highest-level Strategic Objectives, McGovern-Dole SO1: Improved Literacy 

of School-Aged Children and McGovern-Dole SO2: Increased Use of Health and Dietary Practices. WFP has 

developed a comprehensive programme to provide fortified biscuits at the early hour of school and 

complimentary educational interventions. The following activities will be undertaken and contribute toward 

the achievement of SO1 and SO2:  

 Build Capacity: WFP will provide technical assistance to MoPME to finalize the SFPPA and strategy 

and support scaling up school feeding. WFP will develop an action plan for policy implementation 

and will conduct an assessment for the implementation strategy. 

 Distribute Food: WFP in collaboration with the MoPME will provide fortified biscuits to school 

children in the Cox’s Bazar District of Bangladesh.  WFP will arrange for the fortified biscuits to be 

produced by local biscuit factories, using the wheat donated under this agreement.  

 Improve Student Enrolment/Attendance: Through sub recipient, Room to Read, WFP will organize 

awareness campaigns on the importance of education at both the community and central level. 

 Promote Improved Health: In cooperation with the NGOs Muslim Aid UK and Young Power in Social 

Action, WFP will improve water systems and latrine facilities in selected participating primary 

schools and provide the schools with the needed pumps and motors. The NGOs will organize parent 

gathering sessions at the school level to discuss topics related to health, hygiene and nutrition 

awareness; support deworming distribution and develop and disseminate information education 

materials to help visualize good hygiene practices.  

 Promote Improved Nutrition: WFP will establish school gardens, school garden clubs, and provide 

training to SMC’s, teachers, and community members on the establishment and maintenance of 

school gardens.  

 Support Improved Literacy: Through the sub-recipient Room to Read, instruction materials will be 

developed and distributed to teachers and school administrators in grades 1 and 2 in all participating 
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schools. School reading corners in all of the project schools will be established in grades 1-5. A 

variety of additional education related activities will also be implemented. 

 Support Improved Safe Food Prep and Storage: WFP will train biscuit manufacturers in food safety 

standards for safe preparation of biscuits and appropriate storage practices. MoPME officials will be 

trained in monitoring the biscuit manufacturers. WFP will organize training on food storage 

practices for MoPME, school teachers, and administrators at the local level.   

Project Population 

Participant Approximate number 

Number of Upazila/sub-district 2 

Number of Schools 146 

Student 47,689 

Parents 95,378 

School Administrators 146 

Teacher 730 

District & Upazila/ sub-

district level education officials 

10 (Cox’s Bazar district & two Upazila education 

officials) 

 

Evaluation Criteria and Questions 

The evaluations proposed will use the standard evaluation criteria of Relevance, Effectiveness, Efficiency, 

Sustainability, and Impact as well as Adequacy, Transparency, and Timeliness. Gender Equality and the 

Empowerment of Women (GEEW) should be mainstreamed throughout.  

The FY17 mid-term and end-line evaluation will address the proposed key evaluation questions (see Annex 

III: Evaluation Criteria and Questions FY17 baseline, mid-term and end-line evaluations). These are only the 

key indicative questions and sub-questions, in order to provide the background to the evaluation team. The 

evaluation team is therefore required to further elaborate the questions and sub questions under each 

criterion during the inception phase of each evaluation. 

Collectively, the questions aim at highlighting the existing circumstances, performance of school meal 

activities during the project period and key lessons learnt, which could inform future strategic and 

operational decisions.  

Evaluability is the extent to which an activity or a programme can be evaluated in a reliable and credible 

fashion. A preliminary evaluability assessment will be done by the Country Office at the initial stage of the 

project cycle, which will be deepened by the evaluation team in each inception package relating to 

deliverables. The evaluation team shall notably critically assess data availability and take evaluability 

limitations into consideration in its choice of evaluation methods. In doing so, the team will also critically 

review the evaluability of the gender aspects of the operation, identify related challenges and mitigation 

measures and determine whether additional indicators are required to include gender empowerment and 

gender equality dimensions.  

The evaluations will take a programme theory approach based on the results framework. It will draw on the 

existing body of documented data as far as possible and complement and triangulate this with information 

to be collected in the field.  

 

Stakeholders and Users 

Stakeholders 

A number of stakeholders both inside and outside of WFP have interests in the results of the evaluation and 

some of these will be asked to play a role in the evaluation process. Those include WFP Country Office, 

Regional Bureau, and WFP Washington Office, as well as key headquarters Divisions (Programme Policy 

Division, the Performance Management, and Monitoring Division and the Office of Evaluation among others). 
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Externally, USDA including the Food Assistance Division in Washington, DC and the regional Agricultural 

Attaché, and other key project partners, including Government of Bangladesh, specifically the Ministry of 

Primary and Mass Education (MoPME), Directorate of Primary Education (DPE), Local Government Division 

(LGD), Department of Public Health and Engineering (DPHE), Ministry of Health and Family Welfare. In 

addition, NGOs and international organizations Room to Read, Muslim Aid-UK, YPSA, BRAC, GAIN (Global 

Alliance for Improved Nutrition), UNICEF and FAO also have a stake in the evaluation. 

An Evaluation Reference Group (ERG) will be formed with representation from WFP CO, RBB, OEV HQ, and 

externally USDA, MoPME/DPE, Room to Read, Muslim Aid-UK, YPSA and UNICEF. The ERG members will 

review and comment on the draft evaluation products and act as key informants in order to safeguard 

against bias and influence.  

Users 

The primary users of this evaluation will be:  

 WFP-Bangladesh and its government partner to adjust joint activities to implement a school feeding 

programme and to inform future project design and implementation  

 USDA to inform changes in project strategy, results framework, and critical assumptions 

 NGOs to inform current activities or future project design 

 The GoB is expected to take over the management and monitoring of the school feeding programme 

over time, therefore, information on whether the programme is yielding the desired results is of 

primary importance 

 The WFP Regional Bureau to provide strategic guidance, programme support, oversight, and extract 

lessons for sharing across the region 

 WFP HQ for wider organizational learning and accountability  

 Office of Evaluation to feed into evaluation syntheses 

 Other COs may also benefit from the findings, which can contribute to corporate learning on the 

implementation of capacity development interventions 

Documents for review could include previous evaluations of the school feeding programme, noting that such 

evaluations were in a different location and different combination of interventions. These documents may 

include the McGovern-Dole FY14 baseline study and mid-term evaluation of the School Meals Programme, 

the Country Programme 2013-2017 mid-term evaluation, and the recently commissioned outcome survey 

for the USDA funded McGovern-Dole programme in Gaibandha. Additional documents may include 

monitoring data currently available with the CO and partners. These will be made available separately to the 

Evaluation Team. 
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Annex V: List of Acronyms 
 

ASPR Annual Sector Performance Report (prepared by Directorate of Primary 
Education) 

AUEOs Assistant Upazila Education Officers  

BANBEIS Bangladesh Bureau of Educational Information and Statistics 

BIRTAN Bangladesh Institute of Research and Training on Applied Nutrition 

BRAC Bangladesh Rural Advancement Committee 

CSP Country Strategic Plan 

CWW Children Without Worms 

DAE Directorate of Agriculture Extension  

DEQAS Decentralized Evaluation Quality Assurance System 

DGHS Directorate General of Health Services  

DHS Demography and Health Survey 

DID Difference-in-Difference 

DMA Data Management Aid 

DPE Directorate of Primary Education  

DPEd Diploma in Primary Education 

DPEOs District Primary Education Officer 

DPHE Department of Public Health and Engineering  

EGRA Early Grade Reading Assessment 

EQAS Evaluation Quality Assurance System 

FAS Foreign Agricultural Service 

FAO Food and Agriculture Organisation 

FGD Focus Group Discussion 

FM Field Monitor 

FY Fiscal Year 

FYP Five Year Plan 

GAIN Global Alliance for Improved Nutrition  

GDI Gender Development Index 

GDP Gross Domestic Product 
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GEEW Gender Equality and Empowerment of Women  

GHI Global Hunger Index 

GNI Gross National Index 

GoB Government of Bangladesh 

GPI Gender Parity Index 

GPS Government Primary School 

HDI Human Development Index 

HDR Human Development Report 

HNP Health, Nutrition, and Population 

IFAD International Fund for Agricultural Development 

ILO International Labour Organisation 

IQ Intelligent Quotient 

IR Inception Report 

JMP Joint Monitoring Programme  

JRP Joint Response Plan 

KIIs Key Informant Interviews  

LGD Local Government Division  

M&E Monitoring and Evaluation 

MA Muslim Aid 

MGD  Mc Govern-Dole  

MIS Management Information System 

MoA Ministry of Agriculture 

MoHFW Ministry of Health and Family Welfare  

MoPME Ministry of Primary and Mass Education 

MPI Multidimensional Poverty Index 

MUR Monthly Utilization Report 

NCTB National Curriculum and Textbooks Board 

NER Net Enrolment Rate 

NGO Non-Government Organization 

NNP National Nutrition Policy 

NPAN2 National Plan of Action for Nutrition - 2 
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NRMC NR Management Consultants India Pvt Ltd 

NSFPPA National School Feeding Programme in Poverty Prone Areas 

NSFPS National School Feeding Policy and Strategy 

NSMP National School Meal Policy 

NSSS National Social Security Strategy 

OEV Office of Evaluation, WFP 

PEDP Primary Education Development Programme 

PESP Primary Education Stipend Project 

PTA Parent Teacher Association 

PTI Primary Teachers Training Institute  

QLEAP Quality Learning for All Programme 

READ Reading Enhancement for Advancing Development 

RtR Room to Read 

SABER Systems Approach for Better Education Results 

SDG Sustainable Development Goals 

SFP School Feeding Programme 

SFPPA School Feeding Programme in Poverty Prone Areas 

SHEWA-B Sanitation, Hygiene Education and Water in Bangladesh 

SMC School Management Committee 

SOs Strategic Objectives 

SRM Supplementary Reading Material 

STH Soil-transmitted helminth 

SWAp Sector-wide approach 

ToR Terms of Reference  

ToT Training of Trainer 

TSER Transforming Secondary Education for Results  

UEOs Upazila Education Officer 

UN United Nations  

UNEG United Nations Evaluation Group  

UNHCR United Nations High Commission for Refugees 

UNICEF United Nations International Children's Emergency Fund 
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URC Upazila Resource Center  

USAID United States Agency for International Development 

USDA US Department of Agriculture  

U5MR Under-five Mortality Rate 

VAM Vulnerability Assessment and Mapping 

WASH Water, Sanitation, and Hygiene 

WFP HQ WFP Head Quarter 

WFP World Food Programme 

WFP-CO WFP Country Office  

WHO World Health Organization 

YPSA Young Power in Social Action 
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