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2020 Overview
In 2020, WFP Madagascar continued the implementation of its Country Strategy Plan (CSP), which was launched in 2019
and aimed at proposing solutions to the deep-rooted food insecurity and malnutrition in the country. Contributing to
the achievement of the Sustainable Development Goals (SDGs) 2 (Zero Hunger) and 17 (Partnerships for the Goals), the
CSP covers five strategic outcomes: crisis response, access to food for school children, nutrition, support to
smallholders affected by climate shocks, and emergency preparedness.

WFP reached over 1.8 million food-insecure people through activities implemented under these broad strategic
outcomes. WFP also strengthened partnerships with the Government and local communities on food distributions,
cash-based transfers, capacity strengthening, and emergency response.

During the year, WFP faced various crises such as widespread flooding and landslides caused by a tropical disturbance
in January, the impacts of three consecutive years of drought, and a sharp recession triggered by the COVID-19
pandemic.

The heavy rainfall and flooding at the start of the year affected 168,000 people, including 45,000 people displaced, in
five regions (Analanjirofo, Boeny, Alaotra Mangoro, Sofia, Betsiboka). The Government declared a State of Emergency
and a humanitarian response ensued.

Meanwhile, the COVID-19 pandemic has had a double impact on the country in terms of food security: on the one hand,
it has affected urban poor households due to the restriction measures and loss of livelihood opportunities. In response,
WFP provided cash assistance to poor urban households that were economically affected by the COVID-19-related
lockdown in support of the national social protection strategy and under the leadership of the Ministry of Population,
Social Protection and Promotion of Women, and the National Office for Risk and Disaster Management (BNGRC), in
collaboration with the Cash Working Group (World Bank, other United Nations agencies, and non-governmental
organizations).

On the other hand, the COVID-19 pandemic has worsened the consequences of three consecutive years of drought by
drying up seasonal employment opportunities. Many families relied on this income to get through the lean season,
which peaks between January and April. This situation has hit hard southern Madagascar where some 1.35 million
people are projected to be highly food insecure between January and April 2021 (680,500 women and 661,500 men).

Based on available resources, WFP contributed significantly to the national humanitarian response to the
consequences of the floods, the COVID-19 pandemic, and the prolonged drought, as well as continued to mobilise its
partners with a view to supporting more people. WFP also enabled Madagascar to produce credible, robust and timely
evidence to tackle food insecurity and malnutrition through its vulnerability analysis and mapping expertise.

WFP stepped up its engagement with other UN agencies to advance policies and progress towards the Sustainable
Development Goals. This included a Standardized Monitoring and Assessment of Relief and Transitions (SMART)
nutrition survey conducted jointly with the United Nations Children’s Fund (UNICEF), which served as a basis for the
Humanitarian Country Team response plan and WFP emergency response plan for 2020–2021. In collaboration with the
International Fund for Agricultural Development (IFAD) and the Food and Agriculture Organization (FAO), WFP
supported farmers through the distribution of drip irrigation systems and provision of vegetable seeds to smallholder
producers.

Partnerships were crucial to achieving meaningful impact across the sustainable development agenda. WFP worked
closely with the Government, the United States, the European Union, Germany, the Republic of Korea, Japan, Monaco,
the African Development Bank, and many others. WFP also received support from its internal life-saving funding facility,
the Immediate Response Account, in late December 2020, allowing WFP to swiftly respond to the drought-induced
emergency in the south.
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Beneficiaries by Programme Area
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Annual Food Transfer
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Context and operations & COVID-19 response

With an area of 587,000 kilometres, Madagascar is the fifth largest island in the world. The country is categorised as a
low-income, food-deficit country, with a population estimated at 27.7 million[1] in 2020. The country is ranked 164th
out of 189 countries on the 2020 Human Development Index. The 2020 State of Food Security and Nutrition in the
World report estimated that 11 million people (41.7 percent of the population) were undernourished between 2017 and
2019.
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Madagascar has a very high poverty rate; 77.4 percent of population lived on USD 1.9 a day in 2020, compared with
74.3 percent in 2019,  indicating 1.38 million more people are living below the poverty line in one year only. The
country’s economic growth has witnessed an upward trend between 2015 and 2019, reaching 4.4 percent in 2019 — its
fastest pace in over a decade. However, the COVID-19-related global trade disruptions and the domestic lockdown
measures have dramatically slowed down economic activities. As a result, the number of people falling into extreme
poverty has increased, particularly in urban areas (due to job losses in the manufacturing and services sectors), and to a
lesser extent, in rural areas (as a result of disruptions in intra-regional trade flows and reduction in demand from urban
and peri-urban areas).

Madagascar is among the countries with the lowest human capital index worldwide[2] which reflects the country’s low
investment in its people through nutrition, healthcare, quality education, jobs, and skills enhancement. An estimated
1.4 million children dropped out of primary school in 2012.[3] Through the Strategic Outcome 2 of WFP Madagascar’s
Country Strategic Plan, WFP’s school feeding activity supported the national school feeding programme in contributing
to increasing attendance and reducing drop-out rates in regions where food insecurity and education indicators are
weak. Moreover, within the scope of the Government-led social protection strategy, WFP seeks to ensure access to
adequate, healthy, and nutritious food throughout the school year to school children in targeted areas.

The rate of chronic malnutrition (stunting) is 42 percent[4], ranking Madagascar as the 10th country with the highest
stunting prevalence globally. The main drivers of chronic malnutrition are poor dietary and hygiene practices, and lack
of access to safe water and basic social services. Through Strategic Outcome 3, WFP aimed to improve the nutritional
status of vulnerable populations.

Madagascar is a country prone to natural disasters (cyclones, drought, locust infestation) and to climate change
impacts. Since the beginning of 2020, the southern regions have been suffering from very below-average rainfall
pattern. The successive years of rainfall deficit have resulted in protracted poor harvests and low pasture conditions,
with accumulated the negative impacts on livelihoods, income sources, and living conditions of most households, and
consequently on their food security and nutritional situation. Findings from the April 2020 Integrated Food Security
Phase Classification (IPC) analysis estimated that nearly 554,000 people are facing acute food insecurity in the southern
regions of Madagascar.

The 2020/2021 lean season set in earlier, with a more severe intensity because of the adverse impact of crop failure
and the socio-economic consequences of the COVID-19-related restrictions. This situation severely impacted the
livelihoods and the living conditions of many households. It disrupted food availability in most markets in the southern
districts, as well as households’ food access. The deterioration in food security and nutritional situation has reached
critical levels. According to the December 2020 IPC analysis, an estimated 1.35 million people (35 percent of southern
region's population) are projected to face “crisis” or “emergency” food insecurity between January and April 2021. The
figure is nearly double what it was over the same period last year. About 135,000 children aged 6–59 months have also
been categorised as acutely malnourished. To address the situation, Strategic Outcome 1 focused on supporting
populations affected by natural disasters to ensure their access to adequate food and nutrition, as well as on
prevention of acute malnutrition and treatment of moderate acute malnutrition.

Furthermore, while HIV prevalence is below 1 percent, tuberculosis (TB) remains a major public health issue in
Madagascar. Some 80 percent of TB patients are malnourished. WFP provided food assistance to TB patients in some
food-insecure areas.

Since 2015, the Government, with support from WFP, the World Bank, and the United Nations Children’s Fund, has
been implementing its national social protection strategy. As part of the strategy, the safety net programme in the
south of Madagascar was scaled up in 2020.

In support of the national social protection strategy, WFP provided cash assistance to poor urban households
economically affected by the COVID-19 lockdown measures. This assistance was implemented under the leadership of
the Ministry of Population, Social Protection and Promotion of Women, and the National Office for Risk and Disaster
Management (BNGRC). During the lockdown, WFP’s monitoring system was updated to optimise protection measures
and minimise the exposure of beneficiaries, WFP, and partners' staff to the pandemic. Process and outcome monitoring
were adapted by replacing beneficiary contact monitoring with a remote monitoring system. The latter was employed
for the post-distribution monitoring conducted using phones for data collection during the COVID-19 response in urban
areas.

Agriculture (including livestock, fisheries and forestry) is the mainstay of the economy, and the basis of livelihoods for
80 percent of the population, although it is mostly subsistence farming. Agricultural productivity remained low due to
limited access to quality productive assets, lack of credit services, and poor post-harvest management. Limited
government and private sector investments restrain access to extension services, financial services, and job
opportunities, undermining efforts to build resilience. Through Strategic Outcome 4, WFP aimed to improve
smallholder farmers’ access to markets, and establish more inclusive, efficient and resilient food systems in targeted
communities facing climate shocks.
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Gender inequality remained pronounced, especially in rural areas, with social norms limiting opportunity for women,
not least their ability to make decisions about the use of money and land. Through Strategic Outcome 5, WFP
supported the Government and humanitarian partners through effective emergency preparedness and response
activities before, during, and after crises.

Risk Management
The COVID-19 pandemic has become a compounding factor for existing risks as well as new ones. WFP continued facing
significant risks such as insufficient funding and delays in food deliveries due to poor road and weather conditions, as
well as other external factors such as the inaccessibility of roads near the project sites. On top of that, in 2020, WFP
faced supply chain disruptions to distribution sites due to the increased lead time for food delivery. The increased level
of insecurity in some WFP intervention areas also forced WFP to adapt its implementation plan and move activities to
less risky zones.

To manage key risks, WFP conducted reviews and assessments, and took mitigation measures across its activities. Risk
mitigation actions were defined in the annual performance plan and were assessed during the mid-year and end-year
review sessions. The undertaken mitigation measures included: resource mobilisation for the humanitarian response;
re-adaption of standard operating procedures for the cooperating partners in line with the COVID-19 safety measures;
raising awareness of beneficiaries on protective measures; prepositioning of food commodities in remote areas; and
strengthening the coordination among stakeholders on humanitarian responses (regular high-level coordination
meetings with the Government, partners, World Bank, other UN agencies). To coordinate risk management activities
effectively, WFP established a risk register, which was adopted corporately as the common tool for all the units.
Additionally, seeking to improve follow-up and analysis activities for a better strategy elaboration, as well as digitalising
the reporting process to mitigate school feeding mismanagement risks, WFP Madagascar developed a dashboard.

Early in 2020, WFP conducted spot check missions among sampled cooperating partners to assess their capacity on
project management and to enhance their performance. According to the 2020 External Audit's initial observations,
strengthening the capacity of partners represents one of the key areas for improvement.
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Partnerships
In 2020, WFP and partners supported the Government of Madagascar's efforts towards the achievement of Sustainable
Development Goals (SDG) 2 (Zero Hunger) and 17 (Partnerships for the Goals).

Based on a memorandum of understanding, WFP, the Food and Agriculture Organization (FAO), and the International
Fund for Agricultural Development (IFAD) worked together to support: the Government in developing food security and
livelihood strategy and policy; smallholder farmers in vulnerable communes to increase food production and access to
market; women organization to develop income-generating activities through value chain development; and the
home-grown school feeding programme to improve school nutrition.

A three-year workplan (2020–2023) was established and signed with the National Office for Disaster and Risk
Management (BNGRC), which encompasses WFP’s areas of expertise: emergency preparedness and response; early
warning systems; vulnerability analysis and mapping (VAM); supply chain; emergency communication; and South-South
cooperation. In 2020, under Strategic Outcome 1, WFP provided technical and financial support to BNGRC and the Food
Security and Livelihood Cluster to conduct food security assessments, market analysis, price monitoring, and
Household Economy Approach to support the Government and the humanitarian actors in designing humanitarian
response plans. Due to the pandemic-related restrictions, a mobile VAM system was set up to collect data remotely,
allowing humanitarian actors to have timely data on the socio-economic impact of the pandemic and other crises,
including food security and nutrition indicators, market prices, and access to education and health.

Throughout the COVID-19 response, WFP supported the National Cash Working Group (NCWG) members, mainly the
World Bank, the United Nations Children’s Fund (UNICEF), CARE, Action Against Hunger (ACF), Red Cross, and other
actors in implementing and coordinating harmonised responses under the leadership of the Government through
BNGRC and the Ministry of Population, Social Protection and of the Promotion of Women (MPPSPF). Leveraging its
expertise, WFP supported the beneficiary targeting process for the social cash transfer programme “Tosika Fameno” in
support of the NCWG and the remote post-distribution monitoring of the programme.

WFP worked with BNGRC to strengthen its capacity to effectively deliver timely, reliable and equitable emergency
services and supplies to the affected populations. Through its supply chain expertise, WFP supported the flood
response in January by putting in place logistic hubs in affected areas. WFP also assisted BNGRC with developing a
national prepositioning strategy and a knowledge centre, and improving the coordination and information
management during the pandemic.

Under Strategic Outcome 2, WFP partnered with the Ministry of Education to support the national education system
performance.

Under Strategic Outcome 3, WFP supported the Ministry of Health and the National Nutrition Office (ONN) and its field
offices in improving coordination by developing a nutrition stakeholder mapping, implementing the protocol for the
moderate acute malnutrition treatment through training of trainers, and strengthening the capacity of nutritional
community workers in warehouse and stock management.

Furthermore, a range of partnerships were established around food fortification. Through collaboration between WFP,
UNICEF, and GRET (an international development non-governmental organization), the draft for the first National Food
Fortification Alliance (ANFA) strategy is well underway. WFP, together with ONN and UNICEF, also developed the
protocol for the first National Micronutrient Survey (ENCM) in Madagascar. Moreover, the SUN Business Network
platform hosted by WFP enabled collaboration with partners from the private sector.

Under Strategic Outcome 4, WFP lent its expertise on R4 Rural Resilience Initiative with the Government, mainly the
Ministry of Agriculture and MPPSPF, together with other UN agencies under the SDG joint programme. This enabled the
pioneering of an innovative index-based microinsurance to protect smallholder farmers from risks affecting their
harvests. WFP is also strengthening government capacity to build an early action financing system linked to the early
warning system and social protection systems.

Compared with the previous year, WFP received more contributions from private donors in 2020 (USD 2.05 million
versus USD 1.2 million in 2019), mainly for Strategic Outcomes 1, 2 and 5.

Following a call for interest and proposal, the list of cooperating partners was updated, adding two new partners to the
list. Selected partners received training on capacity strengthening for food and nutrition assistance. Through its
cooperating partners network, WFP managed to increase capacity in scaling up its activities.
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CSP Financial Overview
Over the course of 2020, the needs-based plan was funded at 108 percent, whereas the implementation plan was
resourced at 123 percent. The gap between these plans, the excess resources, as well as the lower-than-planned
expenditures (60 percent of the needs-based plan and 68 percent of the implementation plan), are attributed to a large
portion of in-kind contribution that was not received at the end of the year and an internal loan of USD 10 million from
WFP’s Immediate Response Account (IRA) that has to be repaid. The latter was approved in late December 2020, but
funds will be used for covering the needs in 2021. For the entire Country Strategic Plan (CSP) in 2020, 86 percent of the
needs-based plan was covered, indicating that the funding situation in 2020 — the second implementation year of the
CSP — has improved.

A closer look at the overall trend in pipeline submissions for 2020 shows that some strategic outcomes had to scale
down their activities due to lack of resources. This has been especially notable for Strategic Outcome 3 (nutrition
activities) and 4 (resilience activities). On a more detailed level, there has been a slight increase in funding for
emergency activities (mainly Strategic Outcome 1), whereas contributions to all other activities have significantly
decreased. For instance, the actual implementation of school feeding activities was reduced by a quarter, nutrition
activities decreased by a third, and resilience efforts almost halved. Similar to funding trends in 2019, in 2020, Strategic
Outcome 1 remained the best funded, followed by Strategic Outcome 2, then Strategic Outcomes 3 and 4.

Multilateral allocations were particularly helpful for mitigating pipeline breaks, while on the other hand, WFP’s Global
Commodity Management Facility (GCMF) stocks prepositioned in Madagascar contributed to shortening lead times.

During the year, WFP received four advance financing allocations through the IRA for emergency and school feeding
activities. Those have been particularly beneficial towards the end of the year. With the emergence of the COVID-19
pandemic and the resulting needs, WFP had to resort to its internal advance financing facility funds, which were made
readily available for the pandemic response. Moreover, given significant pipeline breaks and no immediate
contributions available, advance financing enabled the continuation of WFP’s response to the drought-induced
emergency.

WFP's funding in 2020 consisted mostly of direct multilateral contributions (62 percent), specifically to the CSP, whereas
only a small proportion of allocated resources stemmed from multilateral funds (contributed to WFP as organisation
without specifying the recepient country). This proportion mirrors previous years’ trends; cumulative figures as at 31
December 2020 indicated that only 17 percent of all allocated resources came from multilateral funds. These
allocations were mainly channelled into emergency and school feeding activities. One of the most notable joint
financing mechanisms was received from Norway through the United Nations Children’s Fund (UNICEF) for school
feeding projects. The UN Central Emergency Response Fund (CERF) grant of USD 1.1 million and the IRA allocation of
USD 10 million have also greatly and positively impacted WFP’s financing landscape.

All contributions to WFP Madagascar were earmarked at activity level, which represented a challenge in terms of
implementation due to the limited flexibility of funds. Multi-year contributions have been mostly allocated for nutrition
activities (under Strategic Outcome 3) and school feeding programme (Strategic Outcome 2). Multi-year funding for
resilience initiatives (Strategic Outcome 4) would be a turning point for WFP, as this would allow more visibility in
planning and would enable WFP to increase its portfolio of sustainable activities.
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Annual CSP Financial Overview by Strategic Outcome

Needs Based
Plan

Implementation
Plan

Available
Resources Expenditure

01: Crisis-affected women, men,
boys and girls in targeted areas
are able to meet their basic food
and nutrition needs before, during
and after crises     28,476,869     25,462,185     41,260,424     22,072,067

02: Primary school children in
targeted areas have access to
adequate, healthy and nutritious
food as part of a Government-led
social protection strategy     8,521,037     8,265,114     6,196,565     4,603,921

03: Nutritionally vulnerable
populations in areas with
consistently high rates of
undernutrition have improved
nutritional status     6,047,471     4,035,944     2,143,974     1,109,490

04: Women and men smallholders
producers in targeted
communities facing climate
shocks increase their capacity to
access profitable markets and
establish more inclusive, efficient
and resilient food systems all year
round

    4,665,380     4,152,336     2,253,006     820,851

05: Government and
humanitarian partners in
Madagascar are supported by
effective emergency
preparedness and response
arrangements before, during and
after crises

    532,210     398,545     346,691     201,902

    Total:

    48,242,967     42,314,124     52,200,660     28,808,231

The annual financial figures presented in this table are aggregated at Strategic Outcome level. The full presentation of
the annual financial overview for the CSP, including breakdown of financial figures by activity, resources not yet
allocated to a specific Strategic Outcome, Direct Support Costs and Indirect Support Costs are available in the Annual
Financial Overview for the period 01 January to 31 December 2020.
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Programme Performance
Strategic outcome 01: Crisis-affected women, men, boys and girls in targeted areas are able to meet their
basic food and nutrition needs before, during and after crises

Food Assistance to Crisis-Affected Households

In 2020, Madagascar encountered various humanitarian crises. In January, widespread flooding and landslides
triggered by a tropical disturbance affected 168,000 people (85,680 females, 82,320 males), including 45,000 people
displaced (22,950 females, 22,050 males) in the regions of Analanjirofo, Boeny, Alaotra Mangoro, Sofia, and Betsiboka).

The COVID-19 pandemic that unfolded during the first quarter of the year affected poor urban households due to
restriction measures and loss of livelihoods. Being reliant on the informal sector and with no stable incomes, the
households were entirely dependent on food purchased from the local markets. Movement restrictions affected their
ability to work and provide food for their families.

Due to the combined effects of the pandemic and the protracted drought, the food security and nutrition situation in
the south of Madagascar have culminated into a crisis, driving more than 1.3 million to acute food insecurity. The most
affected people were food-insecure households without assets that rely on daily labour, and poor agricultural
households living on small plots of land without livestock. Without assistance, they engage in coping strategies that
seriously deteriorate their food security and nutrition status, and damage their livelihoods and the environment.

Based on available resources, WFP significantly contributed to the national humanitarian response to floods, drought
and the COVID-19 pandemic. Overall, through general food distribution, WFP assisted nearly 1.4 million people (51
percent females, 49 percent males), combining in-kind food assistance (reaching 760,134 people) and cash-based
transfers (610,965 people). Given WFP’s commitment to address the needs of the most vulnerable, WFP prioritised
households headed by women and households with members living with disabilities and chronic illnesses.

WFP’s flood response targeted displaced people whose goods, food stocks and houses were severely damaged by the
flooding. Emergency food assistance (in-kind and cash) was directly implemented by WFP in collaboration with the
National Office for Risk and Disaster Management (BNGRC) and local authorities, who were strongly involved in
beneficiary targeting, and food and cash distributions. In the north-western regions, early recovery activities were
conducted through food assistance to communities involved in the restoration of houses that were destroyed by floods
and heavy rains, and rehabilitation of damaged irrigation canals and land crops. Smallholder farmers in the eastern
regions were supported through cassava plantation farming using the basket composting approach.

The pandemic response complemented the national social protection programme “Tosika Fameno” led by the Ministry
of Population, Social Protection and Promotion of Women, BNGRC and the Cash Working Group. Through this
programme, WFP assisted 20,000 people (10,200 females, 9,800 males) with in-kind assistance and 536,795 people
(273,765 females, 263,030 males) with cash. Following government request, in-kind assistance was provided to
hospitalised patients, people in quarantine, homeless children, and economically vulnerable households within social
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centres in Antananarivo and Toamasina. Local authorities were involved in beneficiary targeting and in complaint and
feedback mechanism management. Establishing contracts with banks, post office, and Western Union allowed WFP to
multiply the distribution points and avoid crowding during distribution.

WFP’s drought response supported 814,263 people (740,093 people with in-kind and 74,170 people with cash). Despite
the needs and due to the lack of resources, WFP halted support in July and resumed in end-September.

In order to support the national social protection programme and to quickly respond to the needs by using the system
in place, including the Government agency FID (a social fund for development), WFP implemented a shock-responsive
social protection approach in three communes: Beloha, Ikopoky and Ambovombe. With support from WFP, the World
Bank and the United Nations Children’s Fund (UNICEF), the Government’s social welfare and nutrition project called
FIAVOTA (which means assistance in the southern local dialect) was extended into these communes through topping up
the transfer value and targeting additional beneficiaries.

Overall, 75,305 people (38,406 females, 36,899 males) in the east and south-east received early recovery support
through food-assistance-for-assets activities such as road repairs, land rehabilitation, reconstruction of irrigation canals
and reforestation. These projects were designed to help communities restore critical productive infrastructure and
minimise their risk to food insecurity when returning to normal life.

Two post-distribution monitoring (PDM) were held in February and July. The results revealed that acceptable food
consumption score of assisted people showed a positive increase from baseline. Additionally, the number of
beneficiaries adopting negative coping mechanisms was lower than the target: the average score for
consumption-based coping mechanisms reduced from the baseline of 22.43 to 19.79 percent. As households headed
by women were considered to be more vulnerable than their counterparts, this criterion was incorporated into the
targeting process. Moreover, nutritional status was taken into account when providing food assistance to the most
vulnerable. As more than 80 percent of the households rarely consume Vitamin A and protein-rich food, appropriate
modality selection and commodity diversification approaches were undertaken to increase food dietary diversity.

Moderate Acute Malnutrition (MAM) Treatment

In 2020, WFP treated 70,490 acutely malnourished children, 75 percent of whom aged 6–23 months, and 25 percent
aged 24–59 months. Of these, 48 percent were girls and 52 percent boys. This activity was implemented in four
prioritised districts in the south in partnership with three Regional Nutrition Offices (ORN) as well as several
non-governmental organizations with a view of leveraging synergies and expanding coverage. All MAM treatment
performance indicators were within the Sphere standards. With support from WFP and the ORNs, a workshop was
organized at the end of the year to solidify learnings and harmonise approaches. To mitigate the effects of the
COVID-19 pandemic, WFP developed a manual for partners, which was validated by the Nutrition Cluster and rolled out
in three districts in the south. Additionally, all the treatment centres and distribution sites were provided with personal
protective equipment. To reduce contact and exposure among beneficiaries, distributions of ready-to-use
supplementary food (RUSF) were spaced out over four weeks rather than two weeks. This adaptation, however, had an
unintended effect as caregivers reported increased intra-household sharing of RUSFs and selling practices. Finally, WFP
and partners assisted the National Nutrition Office (ONN) in a mapping exercise of nutrition interventions in 22 regions
across the country to re-assess nutrition priorities and identify gaps.

Nutrition Assessment Counselling and Support for TB Patients

In 2020, WFP assisted 9,222 tuberculosis (TB) patients in 2020, 61 percent of whom were males and 39 percent females.
The TB nutritional recovery rate was more than 91 percent, confirming the effectiveness of the programme. In addition,
WFP supported the National Tuberculosis Programme in developing a national integrated TB, HIV, and nutrition social
and behaviour change communication (SBCC) strategy. During the year, the document was validated, disseminated,
and complemented by communications tools in the local southern dialect. Due to COVID-19-related restrictions, some
activities, including the implementation of cash-based transfers, were delayed and postponed to the first semester of
2021. To prevent the spread of the virus within the assisted communities, a COVID-19 guidance note was developed,
and programme adaptations measures were adopted. Preparations for the cash transfer activity for TB/HIV patients
started in 2020. This included the development of standard operating procedures, the updating of beneficiary lists and
registries, and beneficiary registration through WFP’s corporate tool for mobile operational data acquisition.

Prevention of Acute Malnutrition

As part of the general food distribution response during the lean season in the south, WFP implemented a blanket
supplementary feeding programme to prevent acute malnutrition in young children, and pregnant and lactating
women (PLW). A total of 76,729 people received assistance, of whom 41,837 were children aged 6–23 months
(52 percent girls and 48 percent boys) and 34,892 PLW. Due to COVID-19, nutrition assessments and regular screening
of children was suspended in April, affecting the capacity of the service providers to identify acutely malnourished
children and children in need of further assistance/referral.
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WFP Gender and Age Marker

CSP Activity GAM Monitoring Code

Provide food and nutrition assistance for vulnerable populations affected by crises (category
1, modalities: food, CS and CBT)

4
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Strategic outcome 02: Primary school children in targeted areas have access to adequate, healthy and
nutritious food as part of a Government-led social protection strategy

According to the Government’s National Development Plan 4.2 for education, and the sectorial education policy
2018-2022, school children in southern and central regions of Madagascar are entitled to have access to safe, adequate
and nutritious food throughout the year. WFP’s school feeding programme contributed to the achievement of the
national objectives. Moreover, school feeding contributed to increasing households’ financial resources as parents tend
to spend less money on their children’s meals. In addition, through local purchase, the school feeding programme
supported local food growers.

In 2020, funding for Strategic Outcome 2 activities was 40 percent lower than 2019 funding level. Nevertheless, despite
this gap, and thanks to contributions from the communities and the private sector, as well as carryover stocks from the
previous year, WFP Madagascar was able to assist 100 percent of the targeted beneficiaries in 2020.

During the year, WFP initiated activities intended to ensure the continuous improvement of the school feeding
programme. WFP and the Ministry of Education (MoE) responded to school closures during the COVID-19 pandemic,
implementing take-home rations for school children. Take-home rations served as a safety net to keep supporting
these children for whom the daily school canteen meal is often their only meal of the day.

With support from the WFP Regional Bureau in Johannesburg and Headquarters, WFP Madagascar developed a
dashboard, as it sought to improve follow-up of activities and analysis for a better strategy elaboration, as well as to
mitigate school feeding mismanagement risk by digitalising the reporting process.

Training of partners at MoE central level was conducted in November, while a decentralised training for MoE staff at
district/commune levels will take place in January 2021. A capitalisation workshop was held in December, with support
from the Cash Working Group. Best practices and lessons learned from this workshop recommended the extension of
the cash-based transfer modality.

In 2020, WFP supported 243,808 children (compared with 211,897 children in 2019), of whom 52 percent were girls and
48 percent boys, in 808 public schools in rural southern districts. During the closure of the schools and restriction
measures due to COVID-19, WFP supported 168,994 children from 632 schools with take-home rations to lower the risk
of food insecurity. As part of WFP’s contribution to the sanitary measures, masks and soaps were distributed to the
Androy Regional Education Direction staff. To prepare and secure the food delivery to schools’ warehouse for the
2020–2021 school year, inventories of school canteen infrastructure were carried out, and as a result, the number and
the state of canteen infrastructures was mapped.

From challenges to opportunities

In 2020, WFP did not meet the target number of students and covered schools due to resource constraints. However,
this situation encouraged the exploration of new opportunities and alternative strategies. One of the conclusions
drawn from the situation is that WFP’s school feeding programme has more potential funding opportunities directly
from communities and the private sector, and through innovations to support school canteens. These include: a hybrid
model of a programme that encourages parents to provide school canteens with a meal for one day; and the “Share the
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Meal” platform that allows individuals to make specific contribution to school meal beneficiaries directly through a
mobile application.

WFP’s school meals programme has operated in collaboration with MoE, which is crucial to the achievement of the
strategic outcome. The Government's priorities in education included the increase in school enrolment and retention
rates, which WFP worked to help attain by supporting parents in the schooling of their children and helping school
children to be more focused on their education. This was done though the provision of daily meals to schoolchildren in
food-insecure districts during the school year.

WFP’s support to vulnerable households in southern Madagascar resulted in increased school enrolment, attendance
and retention rates. With positive trends in school enrolment rates over three consecutive years, this signifies the
effectiveness of school feeding in terms of keeping children at school. Due to the high level of food insecurity in the
southern regions, parents prefer to send their children to schools, which makes school feeding an essential social
safety net.

WFP provided daily hot meals fortified with micronutrient powder (MNP). Furthermore, in certain areas, WFP
provided schools with cash, allowing them to purchase fresh products from the local markets. To reduce adverse health
and environmental impacts, WFP also provided schools with clean cooking assets within the framework of the Safe
Access to Fuel and Energy initiative.

WFP’s collaboration with UN agencies such as the United Nations Children’s Fund (UNICEF) and the International Labour
Organization (ILO) has been extended to bolster the ability of children to learn through support for school feeding in
food-insecure and vulnerable areas, improvement of nutritional intake and health, thereby resulting in improved
school attendance and  access to quality basic education. As a result of WFP’s partnership with the International Fund
for Agricultural Development (IFAD) and the Food and Agriculture Organization (FAO) in 2018, school communities
continued the provision of fresh foods grown by smallholder farmer associations to 21 schools. Also, the private sector
company ABC Domino partnered with WFP to implement school meals in six private primary school through financial
support for three years.

Monitoring activities for the 2020 school year were limited due to the COVID-19 pandemic, which led to the school
closure starting from the second quarter of the school year. To avoid any close contact between school children, only
school graders involved in the official examination were provided with the usual cooked meals. MoE’s statistics on
retention rate were also limited due to difficulty in applying the standard methodology during the few months of
schools. However, the evaluation found that despite the institutional capacity-strengthening provided by WFP, there is a
lack of regular and effective monitoring of the school meals programme at the local and regional levels due to scarcity
of resources. The evaluation recommended the review of the monitoring of the school feeding programme at
community level and establish an alternative monitoring system, and to improve accurate reporting of beneficiary
figures. Nonetheless, programme monitoring also showed high attendance rate during the first quarter, confirming the
positive impact of the school feeding programme. Parents were more motivated to send their children to school for
them to receive at least some food during the lean season. The increase in the number of school children enrolled at
the beginning of the year was also confirmed by a focus group discussion with the local school feeding committee. The
Government has decided to incentivise these positive results by exempting education fees.

WFP Gender and Age Marker

CSP Activity GAM Monitoring Code

Provide school meals in targeted regions and ensure sustainability by supporting
Government to introduce equitable school meals policies and programmes as part of a
comprehensive social protection strategy (category 4, modalities: food, CS, CBT)

4
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Strategic outcome 03: Nutritionally vulnerable populations in areas with consistently high rates of
undernutrition have improved nutritional status

Malnutrition is a major public health and development concern in Madagascar. Global acute malnutrition affects 8.2
percent of children under five, while anaemia affects 35 percent of women and girls aged 15–49 years, and 50 percent
of children under 5. Furthermore, 42 percent of children under five are stunted, making Madagascar the 10th most
affected country by chronic malnutrition in the world. The causes of malnutrition are multidimensional and complex,
and addressing them requires multisectoral approaches. Hence, through Strategic Outcome 3, WFP implements a
comprehensive set of interventions for the prevention of malnutrition in Madagascar.

In 2020, WFP continued to support the Ministry of Health and the National Nutrition Office (ONN) through a national
stunting prevention approach called the Miaro. The Miaro approach aims to prevent stunting by providing a package of
activities prioritising the first 1,000 days of life, mainly through: the distribution of specialised nutritional foods (SNFs) to
children aged 6–23 months, and pregnant and lactating women and girls (PLW-G); the establishment of community,
school and home gardens; and social and behaviour change communication (SBCC) activities. It contributes directly to
one of the objectives of the Government’s third National Action Plan for Nutrition (PNAN III 2017–2021). To integrate
protection and gender into nutrition activities, WFP engaged both parents in SBCC activities, which will also help
address gender gaps. In 2020, the Miaro approach was implemented in nine communes in two districts in southern
Madagascar and reached 31,099 children aged 6–23 months and 43,252 PLW-G.

Due to funding constraints, SNF rations for children aged 6–23 months and PLW-G were halved for most of 2020,
resulting in 15-day rations instead of 30 for children aged 6–23 months, and reduced rations of 100g of Super Cereal
and 10g of oil a day for PLW-G. In order to evaluate the feasibility of replacing SNF distribution with cash-based
transfers (CBT) for the stunting prevention using the Miaro approach, a cash-for-nutrition study was planned in 2020
with WFP funding, but was postponed to early 2021 due to COVID-19 travel restrictions. The CBT component for this
activity will only be possible once the feasibility is assessed.

WFP continued its work on the Tambatra project, which aims to prevent malnutrition in two communes of the
Analamanga region and was launched by four consortium partners — WFP, Action Against Hunger (ACF),  Agronomes et
Vétérinaires Sans Frontières (AVSF) and GRET (an international development NGO) — and the Malagasy government in
2019. As part of this project, WFP has started building 11 new school canteens and has developed an SBCC strategy
with partners, government entities and communities. Under the same project, WFP is also piloting rice fortification,
which will be distributed during the school feeding programmes in 2021. This will allow WFP to examine the feasibility,
affordability and acceptability of a fortified rice supply chain and its integration with social protection programmes.

To promote good nutrition, hygiene and health practices, a message dissemination campaign was rolled out in 31
primary public schools in Analamanga in partnership with the Ministry of Education (MEN) and ONN. School gardens
and communications tools adapted to school children (picture boxes, clips, cartoons, cooking demonstrations,
educational videos) enabled children to understand how the plants grow, and participate first-hand in their upkeep.
The campaign culminated in a contest, for which the winning school received in-kind prices.

Furthermore, the conservation, transformation and fortification of basic food items (COTFOA) project was implemented
in the Anosy, Androy and Atsimo Atsinanana regions. To date, 17 gari and 2 breadfruit flour production units have been
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built to improve the transformation and the conservation of these staple foods. A semi-industrial breadfruit flour
production unit is also being finalised and will allow larger production. The project reached around 392 farmers
organizations, mainly comprised of women. The project aims to increase the availability and accessibility of food during
the lean season and is a source of additional income, which has an impact on nutrition, food security and livelihoods.

As part of its technical assistance, WFP, together with ONN and the United Nations Children’s Fund (UNICEF), developed
the protocol for the first National Micronutrient Survey (ENCM) in Madagascar. WFP has also been supporting the
National Food Fortification Alliance (ANFA), and discussions are underway for the country’s first food fortification
strategy. Furthermore, as part of the COTFOA project, WFP worked closely with Madagascar’s Standards Bureau (BNM)
to produce national standards for breadfruit and gari flour, which are now validated and available.

Finally, under the umbrella of the Scaling Up Nutrition (SUN) Movement, and in collaboration with the Malagasy
government, WFP has been catalysing efforts to strengthen private sector engagement on nutrition. WFP has continued
advocating for the strengthening and expansion of a private sector platform for nutrition (SUN Business Network, or
SBN), which reached 19 members in 2020 and benefitted from the leadership of a dedicated national SBN coordinator.
In addition, through the SBN, WFP has been supporting the Government in the design and implementation of
workforce nutrition by leveraging the reach of the SBN members. In July, a "nutrition at work" guidance note for private
sector companies was developed and disseminated. A consultant was also hired to work with member companies for
the identification of more favourable conditions for the nutrition and well-being of workers and employees.
Collaboration with mayors and governors started to involve various state officials in raising awareness around the
importance of nutrition at work. In addition, information, education and communication materials were produced and
disseminated to raise the importance of healthy diets among employees.

During the COVID-19 pandemic, two rounds of post-distribution monitoring (PDM) were conducted for the stunting
prevention through the Miaro project in Amboasary and Ampanihy districts. Special attention was paid to sampling
target beneficiaries to ensure its representativeness in line with the anthropometric data that was planned to be
collected.

For the nutrition programme, the coverage rate met the 2020 target, with 92 percent of the entire eligible beneficiaries
assisted — 89 percent for the Amboasary district and 97 percent for Ampanihy. Efforts made by the community
nutrition workers to ensure sensitisation on the activities and mothers’ participation led to an increased participation
rate as well. The initiative to put in place community gardens with several mother care groups in these districts
increased mothers’ adherence to the programme through enhanced knowledge perceived on mother and child health
and nutrition aspects.

However, the proportion of children enrolled in the stunting prevention programme who consumed a minimum
acceptable diet (MAD) was lower than expected (8 percent). In the drought-affected areas, the consumption of
nutritious and high-density food was low due to limited food availability coupled with an intensified food insecurity at
the household level. The PDM revealed that the child dietary diversity was very low, with only 5 percent of children aged
6–23 months having consumed four food groups during the day preceding the survey and none having consumed
more than four food groups. Two-thirds of children (66 percent) consumed only one or two food groups. The minimum
meal frequency of children under the age of 2 months was significantly better for the children in the Ampanihy district
(82 percent) compared with children of the same age in Amboasary (33 percent).

The most consumed products by children aged 6–23 months and PLW are tubers and fruits and vegetables, which is
directly related to the presence of community, school and home gardens, contributing to the women’s minimum
dietary diversity, exceeding the 2020 target. The main contributing factor to low MAD in children aged 6–23 months is
that most children only consume one or two food groups every day, with the less consumed food groups being eggs
and dairy products. Going forward, targeted SBCC strategies will aim to improve education, behaviour, infant and
young child feeding practices, and other nutrition outcomes. 

WFP Gender and Age Marker

CSP Activity GAM Monitoring Code

Provide nutrition services for vulnerable populations at risk of undernutrition (activity
category 6; modalities: food, cash-based transfer, capacity strengthening)

3
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Strategic outcome 04: Women and men smallholders producers in targeted communities facing climate
shocks increase their capacity to access profitable markets and establish more inclusive, efficient and
resilient food systems all year round

Strategic Outcome 4 covers a range of schemes that support smallholder farmers, provide food-for-work opportunities
to vulnerable households, safeguard social safety nets, post-harvest-loss activities, and encourage the cultivation of
alternative crops.

Social Protection

WFP, in partnership with the National Office for Risk and Disaster Management (BNGRC) and the Ministry of Population,
Social Protection and Women's Promotion (MPPSPF), and the Cash Working Group, supported the Government by
contributing to the implementation of the inclusive and shock-responsive social protection system. With sufficient
funding, approximately 800,000 people were supported by WFP through the social protection response activities.

In line with the national social protection programme, WFP provided cash-based transfers (80,000 ariary or USD 21) to
acutely food-insecure people (Integrated Food Security Phase Classification Phase 3 and above) in the Grand Sud
Region (Atsimo Andrefana Region, Androy Region, Anosy Region), or to population affected by the economic crisis
following the COVID-19 lockdown (100,000 ariary or USD 27) in the urban communes of Antananarivo, Moramanga,
Ambatondrazaka, Fenerive Est, Mahajanga, Manakara, Toliara and Taolagnaro, covering nearly 160,000 households in
2020.

Food For Assets Assistance

Through the food-assistance-for-assets (FFA) programme, WFP improved long-term food security and resilience of the
population of the communes of Vohilava (Mananjary district) and Fotadrevo (Ampanihy district) by building irrigation
canals for rice fields and improving rural tracks to facilitate market access. A total of 2,165 households benefited from
the rehabilitation of the irrigation fields, 445 direct participants joined the construction of dams, 590 participated in the
rehabilitation of 257m drainage and irrigation canals. In addition, 1,210 households from the commune of Faux-Cap
benefited from the restoration of 4-hectare sand dune and reforestation activities. In the commune of Itampolo
(Ampanihy district), the FFA programme enabled the construction of an irrigation system for 10 hectares of community
gardens. The programme also reduced the risks and impact of climate shocks through its reforestation component in
the commune of Faux-Cap (Tsihombe district). These assets were created providing cash-based transfers to 2,225 and
food to 9,000 beneficiaries.

Insurance

In 2020, WFP started agricultural insurance activities within the “FAGNAVOTSE” joint, integrated and inclusive social
protection programme funded by the SDG Fund under the leadership of MPPSPF and in coordination with the Office of
the UN Resident Coordinator in Madagascar. The joint programme is being implemented in three pilot communes in
Amboasary Atsimo district: Behara, Tanandava and Ifotaka. The insurance component was extended into six other
communes (Berano, Amboasary, Sampona, Maroalopoty, Maroalomainty, Ambovombe).
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Through this programme, 3,500 R4 Rural Resilience Initiative (R4) beneficiaries (73 percent women) received trainings in
managing risks related to agricultural activity and in insurance as a risk management tool. In order to build prudent
risk-taking approach, each selected beneficiary is a member of a village savings and credit association (VSLA). The
programme is also linked with DEFIS, an inclusive agriculture transformation programme funded by the International
Fund for Agricultural Development (IFAD) as part of a large-scale support for strategic value chains and financial
inclusion.

Forecast-Based Financing

WFP and partners are finalising the draft national operational framework for Forecast-based Financing (FbF) led by
BNGRC. The International Research Institute for Climate and Society (IRI) from Columbia University was hired as a
technical service provider to prepare the Directorate General of Meteorology (DGM) to improve seasonal forecast
system, including training of staff in the use of the historical database and development of climate forecast model using
Nextgen tools. Stakeholders were also mobilised to define drought triggers and thresholds.

WFP is strengthening the capacity of the DGM under the terms of a memorandum of understanding (MoU) currently
under development. As part of the three-pronged approach (3PA), seasonal livelihood programming (SLP) consultations
are planned in January and February 2021 to identify the anticipatory actions and come up with related plans for
activation.

Smallholder Agriculture Market Support

WFP supported the selection and coaching of 340 smallholder farmers who benefited from the FIHARIANA programme,
an initiative from the President to support credit access to build economic capacities of Malagasy farmers. In addition,
cooperation frameworks were established with private sector companies Bovima and Sodexo. Together with the
Madagascar Food Bank, WFP co-developed and managed a response to the impact of COVID-19 on the livelihoods of
the most vulnerable people in the southern region by starting a partnership with Sodexo to purchase food from small
producers (80mt of rice, maize, and vegetables) at the community level and within the home-grown school feeding
programme. An MoU was signed with the Food Bank and Bovima to distribute 400mt of food. Furthermore, an order of
22mt of gari was made under the Food Bank-Sodexo partnership.

WFP supported 15 women's groups involved in market gardening, goat breeding and poultry in 15 communes by
identifying income-generating activities, providing training in herding and planting techniques, and developing
marketing and transformation skills. Additional 25 women's groups were trained and supported in processing cactus
into jam, smoking fish and making soap. In partnership with DEFIS, 16 gari processing units were installed in eight
districts, and nine new others are under construction in partnership with the Canadian Local Initiatives Fund and the
International Labour Organization (ILO).

Post-Harvest Loss

Despite the challenges caused by COVID-19 on implementing post-harvest loss reduction activities, WFP managed to
reach 3,777 people through awareness-raising and training in the use of hermetic storage bags and other post-harvest
loss prevention techniques, exceeding targets.

To increase smallholders’ market access, it has been defined that the number of communes enrolled in the resilience
projects should be increased annually and integrated with Strategic Outcomes 2 and 3. Moreover, the monitoring,
review, and evaluation plan has been updated to include appropriate indicators to measure changes in household food
security and resilience.

Various resilience-related activities were carried out including R4 but within dispersed communities. To measure
resilience, WFP conducted a baseline survey in 2018 within three communes in Tulear, Ampanihy, Tsihombe districts
and in a newly assisted commune in Manakara district in 2020. Post-harvest loss reduction activities were implemented
alongside the agricultural insurance approach, which started in 2020. However, the mechanisms to measure related
indicators were still lacking. Support for smallholder farmers increased, but the volume of sales through
WFP-supported aggregation systems were low due to a restricted volume of local purchase in 2020 as a result of the
COVID-19 context. Nevertheless, 17 assisted groups were able to sell a significant quantity of commodity (120mt)
composed mainly of cereals and tubers through the food bank. The PDM conducted in the Vohilava  commune revealed
that the level of household’s resilience measured through the Resilience Capacity Index varied between household’s
socio-economic activities and their wealth status on the one hand, and access to basic social services on the other
hand. In fact, access to basic services including access to water was observed as part of the main component that
impacted household resilience. Also, access to water affects the production capacities of farmers at 75 percent. As a
result, the resilience in the Volotara and Tombatafika districts, with more people having difficulty accessing water, was
lower compared with other districts where access to water was easier. The same applies for basic health services and
access to schools.
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The Asset Benefit Index (ABI) measured through the corporate questionnaire showed that the more access to basic
infrastructure was facilitated, the more the resilience of households was positively impacted. In the Vohilava commune,
inter-communal and community road rehabilitation and canal irrigation rehabilitation activities were implemented.
Almost 80 percent of surveyed households reported benefits related to the seven predefined axes for the ABI, including
enhanced adaptive capacities of households to withstand natural shocks, increased agricultural production, and better
access to services.

Due to COVID-19, a number of agricultural associations or aggregation systems were able to produce enough food,
reducing the local purchase quantity provided. Additionally, while WFP’s local procurement was reduced due to
restrictions to local transports. These factors influenced WFP's capacity to fully achieve planned outcomes.

WFP Gender and Age Marker

CSP Activity GAM Monitoring Code

Strengthen smallholder farmers' skills and ability to access and use productive assets,
climate information, financial services and markets, to improve their livelihoods and
resilience to climatic shocks

3
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Strategic outcome 05: Government and humanitarian partners in Madagascar are supported by effective
emergency preparedness and response arrangements before, during and after crises

Under Strategic Outcome 5, WFP supported humanitarian actors in Madagascar, including government institutions, in
improving their effectiveness and efficiency in crisis preparedness and response.

In line with WFP’s Southern Africa Regional Vulnerability Analysis and Mapping (VAM) strategy, WFP enabled
Madagascar to produce credible, robust and timely evidence to tackle food insecurity and malnutrition. The
implementation of analysis and assessment activities was guided by four strategic pillars: i) advanced analytics and
evidence generation; ii) monitoring and early warning; iii) assessment and programme support; and iv) partnerships,
capacity building, and data diplomacy. In addition, a drought hotspot analysis helped in providing estimates of
vulnerable population before the main assessment results.

Through the first pillar (advanced analytics and evidence generation), WFP contributed to the completion of the updates
to the Integrated Food Security Phase Classification (IPC) analysis in April and December. The latter provided a global
overview of the context of prolonged drought and the spread of COVID-19 in southern Madagascar. WFP supported the
design of the urban targeting strategy by carrying out a literature review that provided profiling information on the
urban vulnerable people. Moreover, WFP conducted an analysis focusing on how COVID-19 and related measures
threaten food security in urban and rural areas through the disruption to food chain. The analysis was used as the basis
for a COVID-19-related advocacy paper. A rapid Household Economy Analysis approach and outcome analysis were
also conducted in urban areas affected by the pandemic.

Due to the COVID-19 containment measures, some planned assessment missions, such as the March 2020 multi-sector
food security assessment mission and the food security analysis that is part of the 2020 Crop and Food Security
Assessment Mission (CFSAM), were cancelled.

WFP joined the United Nations Children’s Fund (UNICEF) in conducting a Standardized Monitoring and Assessment of
Relief and Transitions (SMART) survey in October/November. Results of the SMART survey and IPC analysis in December
became the basis for the Humanitarian Country Team response plan and of WFP’s emergency response plan for the
2020/2021 lean season, which severely affected 10 districts in southern Madagascar.

The pandemic has triggered unprecedented economic, social and environmental changes worldwide. Madagascar is no
exception. In this context, in collaboration with WFP Headquarters and WFP Regional Bureau Johannesburg, and in
partnership with the University of Antananarivo and the National Office for Risk and Disaster Management (BNGRC),
WFP Madagascar conducted an urban Integrated Context Analysis (ICA), aimed at gaining a better understanding of
urban vulnerabilities in relation to the recurrence of major shocks and the links between these vulnerabilities.

Under the second pillar (monitoring and early warning), since March 2020, WFP has been collecting prices on a
bi-monthly basis in 35 markets in the southern and south-eastern regions. Regular bulletins were produced and made
available on WFP Dataviz platform on a monthly basis.

The COVID-19 restrictions prompted WFP to adapt its way of gathering information. The VAM unit established and
rolled out a remote food security monitoring system using mobile (mVAM) in June. This included questionnaire and
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sampling design, training of call centre operators, and dashboard creation. From June to December, about 7,500
surveys were completed. Results are made available online through the Hunger Map and country-specific dashboard,
as well as weekly shared bulletins. Moreover, the VAM unit assisted the Monitoring and Evaluation unit in setting up a
remote monitoring system to follow up on cash-based transfers in Antananarivo.

Under the third pillar (assessment and programme support), food security actors, through the Food Security and
Livelihood Cluster, the Cash Working Group, and the Madagascar Vulnerability Assessment Committee (VAC),
conducted a rapid assessment of the markets in eight of ten southern districts affected by drought in order to respond
to the acute food and nutrition insecurity in the area. The mission evaluated not only the capacity of community and
intra-community markets to respond to additional needs (food and non-food) but also functionality of the main
markets through WFP’s Market Functional Index (MFI). The exercise helped WFP and its partners to determine the type
of assistance best suited for particular locations at specific times.

Within the fourth pillar (partnerships, capacity building, and data diplomacy), WFP worked closely with the Madagascar
VAC, hosted by BNGRC. WFP committed to strengthening its strategic alliance with BNGRC through the provision of
financial contributions and technical assistance in the preparation, design, implementation and reporting of
assessments and analysis. For example, a mobile connected truck (with VSAT and local internet) equipped with SCOPE
— WFP’s beneficiary and transfer management platform — was donated to BNGRC. The truck is set to be deployed in
the south in response to a crisis. Moreover, WFP continued its efforts towards strengthening the national food security
analysis and mapping capacity through platforms such IPC, Cash Working Group, CFSAM, and data collection using
mobile technology.

Providing Shared Logistics Services and Platforms to Partners

In January, WFP obtained an emergency grant of USD 96,850 for service delivery in response to the floods in northern
Madagascar. With these funds, WFP set up four logistics hubs that offered storage capacity, and organized last mile
delivery by boat, carts and tractors. A total of 186mt (319 cubic metres) were delivered by WFP on behalf of partners
including UNICEF, CARE, Medair, ADRA, Caritas, and government entities. A user satisfaction survey was conducted, with
86.7 percent of respondents rating the services as ‘good’ or ‘very good’, while the rest rated the services as average.
Nine out of ten respondents felt the services offered high or very high value, and that the response was an
improvement compared with earlier responses led by WFP.

When the COVID-19 crisis hit, WFP provided technical logistics support to the Government’s response centre. WFP also
assisted the World Health Organization (WHO) with warehouse management and commodity accounting. A website
was set up to keep humanitarian partners updated on logistics operations.

WFP signed a Service Level Agreement with UNICEF for storage services at four locations. Under the UN’s Business
Operations Strategy scheme and under the leadership of WFP, a logistics sub-group was created with two objectives: (i)
to further strengthen common storage and prepositioning, with WHO as a partner in 2021; and (ii) to conduct joint
tenders for forwarding services.

Many of the activities planned for the first part of the year were postponed and realigned to technically support the
national COVID-19 response. WFP obtained a grant of USD 100,000 for capacity-strengthening activities with the
National Risk and Disaster Management (NDMA) agency. WFP worked with the NDMA to formalise a national
prepositioning strategy and to put in place a knowledge management infrastructure using Office 365. Work on defining
job profiles, training needs, best practices, and materials started during the year and will continue into 2021. WFP is
also planning to collaborate with the Emergency Supply Pre-Positioning Strategy (ESUPS) Steering Group to enhance the
strategy. A capacity needs mapping was slated to be completed in 2020 but has been delayed due to the pandemic.    

Providing Shared Emergency Telecommunications Services to Partners

Due to lack of funding, WFP largely focused on support activities. During the COVID-19 response, WFP provided
audio-visual conferencing platform to support the Humanitarian Team meetings co-led by BNGRC, and which were
extended into the drought emergency meetings. A drone specialist also supported government efforts in managing the
lockdown by assessing its application through drone footages. Furthermore, some equipment provided to the Ministry
of Transport and Tourism helped track down COVID-infected people traveling by public transport.

The systemisation of the approach to strengthen national capacity in information technology and telecommunications
is ongoing, but has been significantly slowed down by different emergencies. However, WFP continued to engage with
the Ministry of Telecommunications and the National Emergency Telecommunications, with the Emergency
Telecommunications Cluster Working Group set to be formalised in 2021. The issue of funding continued to be
pressing, and WFP is seeking more contributions for this activity.
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WFP Gender and Age Marker

CSP Activity GAM Monitoring Code

Provide shared emergency telecommunications services and platforms to partners (activity
category 10; modality: service delivery)

0

Provide support to the Government and partners for assessment, analysis and emergency
preparedness and response, including air services (activity category 9; modality: capacity
strengthening, service delivery)

3

Provide shared logistics services and platforms to partners 0
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Cross-cutting Results
Progress towards gender equality: Improved gender equality and women’s empowerment among
WFP-assisted population

Madagascar’s gender development and inequalities index indicated marked differences between women and men in
almost all social areas: empowerment, health, standard of living, knowledge, and labour market. Indeed, women are
less empowered and are more likely to do unpaid work. Evident equality differences are also observed in
decision-making, financial self-sufficiency, and reproductive freedoms (decisions on reproduction methods, prevention
of pregnancy, or sexually transmitted diseases). Today, only 17 percent of women in Madagascar participate in
economic decision-making, thus the majority are deprived of their rights and are potentially exposed to gender-based
violence (GBV).

For WFP, the attainment of gender equality and women's empowerment is essential to alleviating hunger, saving lives,
and contributing to changing lives in the long term. To ensure food and nutrition security for all, effective, innovative
and equitable food aid must create conditions that lead to gender equality and women's empowerment. These aspects
have to be considered in all steps across WFP programming to promote equitable and sustainable changes in
behaviour and intra-household relationships. Thus, WFP staff and partners were trained and are familiar with WFP's
policy on gender equality, which is included in programme design. Campaigns against GBV were carried out, and WFP
provided physical and psychological support to men and women victims of GBV. Since 2019, 800 women have been
empowered through capacity-building sessions on the management of processing units and production of agricultural
products such as cassava, maize or cactus.

WFP partners, local authorities, community leaders and beneficiaries worked together to take into consideration the
gender component across all implemented activities. Food-assistance-for-assents (FFA) programmes were designed to
empower women, from the choice of activities to the selection of participants. Conditions and working hours were set
in a gender-sensitive way to minimise women's double-burden of working outside the households as well as taking care
of household chores, including childcare.

Realising the gravity of the GBV situation in Madagascar, capacity building of WFP staff was focused on gender and GBV
topics. Training on GBV sensitivity for staff was organized in joint collaboration with the United Nations Population Fund
(UNFPA), particularly during the occasion on the 16 days of activism against GBV. Moreover, WFP worked with the
regional directorate for women's promotion, non-governmental organizations, and local authorities in the region to
establish the GBV help line.

Gender equality and women empowerment were also promoted through various events (International Women's Day,
Rural Women's Day, African Women's Day, and People's Day), including through an exhibition and sale of hand-made
products and implementation of several food processing projects. WFP has been working to promote women in
agriculture and food processing to improve food and nutrition security and better adapt to the adverse effects of
climate change. WFP organized training sessions and exchange of best practice in the south, involving women's
cooperatives from different parts of the country. Additionally, guidelines and training in development and
implementation of the lean season response, taking into account gender component were developed and conducted.
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Protection and accountability to affected populations: Affected populations are able to benefit from WFP
programmes in a manner that ensures and promotes their safety, dignity and integrity. Affected
populations are able to hold WFP and partners accountable for meeting their hunger needs in a manner
that reflects their views and preferences

WFP continued to employ protection and accountability lens in its programming to ensure that the activities respect the
dignity, rights, and safety of the assisted populations

In some areas, especially communes in the district of Amboasary (epicentre of the humanitarian crisis in October 2020),
security issues (mainly crimes and zebus thefts) were rising and making the access difficult for humanitarian assistance.
WFP, in collaboration with United Nations agencies held discussions with the Government in order to secure a
humanitarian corridor that allowed delivery of life-saving food assistance to about 100,000 severely food-insecure and
malnourished people. Beneficiaries and local authorities were also involved in the identification of food and cash
distribution points in order to prevent beneficiaries from encountering security issues when returning home. In 2020,
no security issues were reported during and after distributions.

Due to the extreme vulnerability of the local population, girls and women are exposed to risks of sexual exploitation
and abuse in exchange for food or other financial resources received from humanitarian actors. Early marriages also
constitute a kind of coping strategy that some parents choose to avoid food insecurity. To help address this issue, WFP
worked with the Task Force on Protection from Sexual Exploitation and Abuse (PSEA) in order to implement joint PSEA
programming during humanitarian assistance. WFP and cooperating partners staff were also trained in GBV and PSEA,
and were required to sensitise and train beneficiaries in these subjects and apply a zero-tolerance policy. To date, WFP
has not received any complaints on PSEA; related specific questions would be added to the questionnaire for the next
post-distribution monitoring (PDM) in order to assess beneficiary knowledge and appreciation of PSEA.

WFP also continued to prioritise households headed by women and women with girls for food assistance. PDM results
showed an improvement in the level of satisfaction with the targeting process, from 57 percent in February to 61
percent in July. The dissatisfaction is linked to the exclusion of some beneficiaries from the list; however,  generally,
beneficiaries feel satisfied with the received amount. The majority are content with the quality of the food but feel that
the “sorghum” food does not correspond to their preferences or their eating habits. They indicated that they prefer to
be informed one week in advance on the distribution dates and on the food rations.

Protection measures such as shelter, shade, and availability of drinking water and toilets, as well as COVID-19-related
prevention measures during distribution sessions were improved from February practices.

Complaints and feedback mechanisms (CFM) were diversified to provide beneficiaries with tools and options. Apart
from the hotline, community committee for complaints and feedback were also put in place in every village. In addition,
local authorities can receive feedback and transmit it to WFP. Feedback from communities, stakeholders and
beneficiaries were also collected during WFP monitoring activities.

Overall, the hotline received 372 calls, of which 18 percent were from women. A total of 50 percent of calls concerned
requests to be included among the beneficiaries; 28 percent of calls were about the distribution process and logistics;
12 percent about the transaction error code; and 10 percent about partner’s staff salary. About 90 percent of
complaints were resolved at the operator level. However, July results revealed more than 50 percent of beneficiaries
are not aware of the existence of a neutral CFM. The limited use of the community-based CFM could be due to: (i)
beneficiaries have no complaints and feedback because they were satisfied with the assistance and well-informed on it;
or (ii) they were reluctant to complain because of social cohesion and the fear of retaliation by believing that the system
does not guarantee confidentiality. WFP continued to work with its cooperating partners to sensitise beneficiaries on
the CFM and to make them confident in using the system. In addition, in 2020, WFP launched a process to adopt a
digital solution to complaint management through the Sugar customer relationship management (CRM) platform; the
project is anticipated to be in full implementation in early 2021.
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Environment: Targeted communities benefit from WFP programmes in a manner that does not harm the
environment

Madagascar, particularly the south of the country, faces two climatic phenomena that have a negative impact on
agricultural production and food security. These are the repetitive droughts that have worsened since 2015 and which
continue to persist. The consequences of these droughts include the scarcity of rains, a reduction of pasturelands,
drastic drop in the level of the rivers, and unfavourability of water tables for agriculture. Moreover, communities are
struggling to feed themselves because of climate change. Many households are therefore forced to adopt negative
coping strategies in the face of such shocks and stressors, such as decapitalising livelihood and selling household
utensils to survive through various food crises.

Food inaccessibility linked to these sudden climate changes has put the entire population on the road of exile, as
people abandon their native villages to go to urban centres. A major consequence of drought is access to water. As the
wells dry up, communities are forced to walk long distances to access water for basic needs. As the usual harvest period
of March or April is no longer relevant, communities tend to change their cultural calendar and turn to short-cycle
seedlings that are drought-resistant but rarely available.

Another new phenomenon currently observed in southern Madagascar (mainly Androy region) are sandstorms. As the
wind carries sand from the seashore and deposit it far away, sand dunes resembling those in the desert form in corn
and cassava fields. The sand colonises and suffocates the fields, degrading soil quality and making crops very rare. This
phenomenon of accelerated desertification in the south is linked to human actions, mainly abusive deforestation for
charcoal-making and shelter construction. Most of the ecosystems in the region have been destroyed, and further
vegetation is very unlikely. Today, the land is parched and not fit for agricultural production.

Combined actions of climate change and human activities are closely linked to major consequences of food security.
There has been no good harvest for more than three years in the south. Each year, WFP provides food assistance to
households in the communes that can no longer be resilient to these recurrent shocks. To help them cope, WFP has
implemented food-assistance-for-assets (FFA) projects such as reforestation of forests and fruit species, biological
fixation of dunes in the commune of Faux Cap, and restoration of water access. Projects that involve restoration of
degraded soils, planting of trees around the school canteens, and defending protected areas are underway and require
funding.

Joint projects on climate change adaptation for groups of small producers are being conducted jointly with the Food
and Agriculture Organization and the International Fund for Agricultural Development. In 2020, this was done through
the distribution of drip system and provision of vegetable seeds to small producers, which helped restore agricultural
capacities of small producers.

As the climate change effects become more pronounced in 2020/2021, WFP has observed that a real adaptative
capacity will have to be put in place in the coming months to help communities gradually recover from shocks and build
resilience.
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Data Notes
2020 Overview
For the 2020 reporting period, disability data has been collected using a variety of approaches, according to the existing
needs, capacity, and experience of various WFP activities and operational contexts. Moving forward, as part of the 2020
Disability Inclusion Road Map, WFP will be building on this experience to mainstream and standardise disability data
collection methodologies, aligning with international standards and best practices.
The big discrepancy between the needs-based and implementation funding figures are due to the confirmation of
Immediate Response Account funds (USD 10 million) in December 2020 as well as the late arrival of in-kind donations.

WFP reached more beneficiaries than planned, while distributed less food tonnage and cash-based transfers, as the
COVID-19 response (mainly cash-assistance) in urban areas was not initially planned and was added ah-hoc to the
operational plan as the needs presented themselves.

Context and operations & COVID-19 response
[1] UN World Population
[2] The Human Capital Index 2020 Update: Human Capital in the Time of COVID-19, World Bank Group, 2020
[3] Madagascar Overview Update, World Bank Group, July 2020
[4] The Madagascar 2018 Multiple Indicators Survey (MICS), INSTAT, UNICEF, 2018

Strategic outcome 01
With a Gender and Age Marker (GaM) coding of 4, Strategic Outcome 1 activities aimed to address inequalities with the
necessary gender quality measures. The 2020 PDM lean season had a systematic gender and age analysis of the
beneficiaries (decision making and nutrition of women and men).

Output Results Table

Output A.1: Beneficiaries receiving cash-based transfers under the FFA programme: No beneficiaries were reached with
cash-based transfers due to lack of funding.

Output A.1: Beneficiaries receiving cash-based transfers under the HIV/TB care and treatment programme: Due to
COVID-19-related restrictions, some activities, including the implementation of cash-based transfers, were delayed and
postponed to the first semester of 2021.

Output A.1: Beneficiaries receiving food transfers under the on-site school feeding programme: No beneficiaries were
reached with cash-based transfers due to lack of funding.

Strategic outcome 02
With a Gender and Age Marker (GaM) coding of 4, the main programme purpose of Strategic Outcome 2 activities is to
increase gender equality, including across age groups. The evaluation of the school feeding programme has a
systematic gender and age analysis of girls and boys.

Output Results Table

Output A.1: Beneficiaries receiving cash-based transfers under the on-site school feeding programmes: No cash-based
on-site school feeding was provided due to the lack of funding.

Output A.1: Beneficiaries receiving food transfers under the on-site school feeding programmes: There were no prior
plans for take-home rations, as this activity was implemented as an alternative solution due to the discontinuation of
on-site school feeding during the COVID-19-related lockdown.

Strategic outcome 03
With a Gender and Age Marker (GaM) coding of 3, Strategic Outcome 3 activities principally focused on promoting
gender equality, without attention to age groups. Although gender and age analysis were conducted, they were not
systematically integrated into the results-based documents (through post-distribution monitoring, surveys, and other
assessments).
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Strategic outcome 04
With a Gender and Age Marker (GaM) coding of 3, Strategic Outcome 4 activities principally focused on promoting
gender equality, without attention to age groups. Although gender and age analysis were conducted, they were not
systematically integrated into the results-based documents (through post-distribution monitoring, surveys, and other
assessments).

ECMEN: no target and follow-up value available for 2020, as the outcome is new, therefore only the baseline data was
documented this year.

Strategic outcome 05
SO5: code 3 - Gender and age analysis are done but not integrated systematically in evidence documents (PDM,
surveys, assessments etc.)

Progress towards gender equality
Proportion of food assistance decision-making entity: Mostly this indicator relates decision made at community level in
managing school feeding programme and was not available due to SMP interruption during COVID -19 Pandemic.

Protection and accountability to affected populations
Outcome "Proportion of targeted people who report that WFP programmes are dignified": no target and follow-up
value available for 2020, as the outcome is new, therefore only the baseline data was documented this year.
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Figures and Indicators
WFP contribution to SDGs

SDG 2: End hunger, achieve food security and improved nutrition and promote sustainable agriculture

WFP Strategic Goal 1:
Support countries to achieve zero hunger

WFP Contribution (by WFP, or by governments or partners with WFP Support)

SDG Indicator National Results SDG-related indicator Direct Indirect

Unit Female Male Overall Year Unit Female Male Overall

Prevalence of
stunting among
children under 5
years of age

% 42 2018 Number of people
reached (by WFP, or by
governments or partners
with WFP support) with
stunting prevention
programmes

Number 74,351

Prevalence of
malnutrition
among children
under 5 years of
age, by type
(wasting and
overweight)

%
wasting

6 2018 Number of people
reached (by WFP, or by
governments or partners
with WFP support) with
interventions to prevent
and treat malnutrition
(moderate acute
malnutrition)

Number 144,841

Prevalence of
malnutrition
among children
under 5 years of
age, by type
(wasting and
overweight)

% overw
eight

1 2018 Number of people
reached (by WFP, or by
governments or partners
with WFP support) with
interventions to prevent
and treat malnutrition
(moderate acute
malnutrition)

Number 70,490

Beneficiaries by Sex and Age Group

Beneficiary Category Gender Planned Actual % Actual vs. Planned

Total Beneficiaries male 783,788 857,226 109%

female 895,151 943,295 105%

total 1,678,939 1,800,521 107%

By Age Group

0-23 months male 132,795 129,327 97%

female 133,571 135,105 101%

total 266,366 264,432 99%

24-59 months male 112,322 121,396 108%

female 115,818 127,585 110%

total 228,140 248,981 109%

5-11 years male 223,766 193,105 86%

female 235,208 199,753 85%

total 458,974 392,858 86%
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Beneficiary Category Gender Planned Actual % Actual vs. Planned

12-17 years male 84,592 111,185 131%

female 122,436 111,006 91%

total 207,028 222,191 107%

18-59 years male 230,313 302,213 131%

female 288,118 369,846 128%

total 518,431 672,059 130%

Beneficiaries by Residence Status

Residence Status Planned Actual % Actual vs. Planned

Resident 1,678,939 1,800,521 107%

Refugee 0 0 -

Returnee 0 0 -

IDP 0 0 -

Beneficiaries by Programme Area

Programme Area Planned Actual % Actual vs. Planned

Asset Creation and Livelihood 478,260 86,530 18%

Climate change adaptation and risk management 17,500 17,500 100%

Nutrition Prevention 144,739 151,080 104%

Nutrition Treatment 148,000 79,712 53%

School Meal 304,680 262,094 86%

Unconditional Resources Transfer 585,760 1,371,099 234%

Annual Food Transfer

Commodities Planned Distribution (mt) Actual Distribution (mt) % Actual vs. Planned

Everyone has access to food

Strategic Outcome: Strategic Outcome 01

Maize 11,014 322 3%

Rice 3,029 6,415 212%

Sorghum/Millet 0 5,779 -

Corn Soya Blend 598 736 123%

LNS 1,055 661 63%

Ready To Use Supplementary
Food

0 3 -

Vegetable Oil 1,288 1,070 83%

Beans 0 129 -

Peas 630 114 18%

Split Peas 1,480 1,479 100%
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Commodities Planned Distribution (mt) Actual Distribution (mt) % Actual vs. Planned

Strategic Outcome: Strategic Outcome 02

Maize 4,542 0 0%

Rice 2,678 2,808 105%

Micronutrient Powder 21 1 2%

Vegetable Oil 516 208 40%

Beans 0 0 0%

Split Lentils 0 11 -

Split Peas 1,547 590 38%

No one suffers from malnutrition

Strategic Outcome: Strategic Outcome 03

Corn Soya Blend 1,116 415 37%

LNS 227 162 71%

Ready To Use Supplementary
Food

0 1 -

Vegetable Oil 112 41 37%

Food systems are sustainable

Strategic Outcome: Strategic Outcome 04

Maize 1,440 19 1%

Rice 480 240 50%

Vegetable Oil 168 0 0%

Beans 0 11 -

Peas 58 0 0%

Split Peas 230 28 12%

Annual Cash Based Transfer and Commodity Voucher

Modality Planned Distribution (CBT) Actual Distribution (CBT) % Actual vs. Planned

Everyone has access to food

Cash 8,244,460 5,693,677 69%

Cash 467,040 0 0%

Food systems are sustainable

Cash 1,392,000 33,898 2%

Value voucher transfer for
services

70,000 67,542 96%

No one suffers from malnutrition

Cash 2,142,000 0 0%
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Strategic Outcome and Output Results

Strategic Outcome 01 : Crisis-affected women, men, boys and girls in targeted areas are able to meet
their basic food and nutrition needs before, during and after crises

- Crisis Response

Output Results

Activity 01: Provide food and nutrition assistance for vulnerable populations affected by crises

Output Category A: Resources transferred
Output Category D: Assets created

Output Output Indicator Beneficiary
Group

Sub Activity Unit of
measure

Planned Actual

A: A.1: Beneficiaries receiving
cash-based transfers

All Food
assistance for
asset

Female
Male
Total

101,556
97,574

199,130

A: A.1: Beneficiaries receiving
cash-based transfers

All General
Distribution

Female
Male
Total

101,556
97,574

199,130

311,592
299,373
610,965

A: A.1: Beneficiaries receiving
cash-based transfers

All HIV/TB Care&t
reatment;

Female
Male
Total

20,400
19,600
40,000

A: A.1: Beneficiaries receiving food
transfers

All Food
assistance for
asset

Female
Male
Total

101,556
97,574

199,130

38,406
36,899
75,305

A: A.1: Beneficiaries receiving food
transfers

All General
Distribution

Female
Male
Total

197,182
189,448
386,630

387,669
372,465
760,134

A: A.1: Beneficiaries receiving food
transfers

Children Prevention of
acute
malnutrition

Female
Male
Total

18,997
20,829
39,826

19,956
21,881
41,837

A: A.1: Beneficiaries receiving food
transfers

Children Treatment of
moderate
acute
malnutrition

Female
Male
Total

48,200
51,800

100,000

33,976
36,514
70,490

A: A.1: Beneficiaries receiving food
transfers

Pregnant
and
lactating
women

Prevention of
acute
malnutrition

Female
Total

19,913
19,913

34,892
34,892

A: A.1: Beneficiaries receiving food
transfers

Students
(primary
schools)

School feeding
(on-site)

Female
Male
Total

5,200
4,800

10,000

A: A.1: Beneficiaries receiving food
transfers

TB
treatment
clients

HIV/TB Care&t
reatment;

Female
Male
Total

3,150
4,850
8,000

3,631
5,591
9,222

A: A.2: Food transfers MT 19,093 16,708

A: A.3: Cash-based transfers US$ 8,244,460 5,693,677

D.1*: Number of assets built,
restored or maintained by
targeted households and
communities, by type and
unit of measure

D: Crisis-affected communities benefit from
the creation and early recovery of assets to
restore their livelihoods

D.1.13: Hectares (ha) of
community woodlots/forest
planted, maintained or
protected

Food
assistance for
asset

Ha 60 34
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D: Crisis-affected communities benefit from
the creation and early recovery of assets to
restore their livelihoods

D.1.4: Hectares (ha) of
agricultural land benefiting from
new irrigation schemes
(including irrigation canal
construction, specific protection
measures, embankments, etc)

Food
assistance for
asset

Ha 1,600 1,742

D: Crisis-affected communities benefit from
the creation and early recovery of assets to
restore their livelihoods

D.1.45: Number of assets built,
restored or maintained by
targeted communities

Food
assistance for
asset

Number 674 375

D: Crisis-affected communities benefit from
the creation and early recovery of assets to
restore their livelihoods

D.1.98: Number of tree
seedlings produced/provided

Food
assistance for
asset

Number 31,200 29,600

Outcome Results

Activity 01: Provide food and nutrition assistance for vulnerable populations affected by crises

Indicator Subactivity Sex Baseline End-CSP
Target

2020
Target

2020
Follow-
up

2019
Follow-
up

2018
Follow-
up

Source

Children under 2 of age; Madagascar; Capacity Strengthening, Food

Proportion of eligible population that
participates in programme (coverage)

Prevention of acute
malnutrition

Overall 33.9 ≥70 ≥70 55.64 44.8 WFP survey

Proportion of target population that
participates in an adequate number
of distributions (adherence)

Prevention of acute
malnutrition

Overall 73.5 ≥75 ≥75 41 93.2 WFP survey

Malnourished Children; Androy; Capacity Strengthening, Food

MAM Treatment Default rate Treatment of
moderate acute
malnutrition

Overall 4.6 <15 <15 4 5.8 WFP
programme
monitoring

MAM Treatment Mortality rate Treatment of
moderate acute
malnutrition

Overall 0.4 <3 <3 0 0.6 WFP
programme
monitoring

MAM Treatment Non-response rate Treatment of
moderate acute
malnutrition

Overall 12 <15 <15 8 9.6 WFP
programme
monitoring

MAM Treatment Recovery rate Treatment of
moderate acute
malnutrition

Overall 83 ≥75 ≥75 87 84 WFP
programme
monitoring

TB/HIV affected people; Madagascar; Capacity Strengthening, Food

TB Nutritional Recovery rate HIV/TB
Care&treatment;

Overall 74 ≥85 ≥75 90.9 80 WFP survey

Vulnerable Households; Androy; Capacity Strengthening, Cash, Food

Consumption-based Coping Strategy
Index (Average)

General Distribution Female
Male
Overall

22.02
22.72
22.43

≤11.01
≤11.36
≤11.22

<19.82
<20.45
<20.19

20.08
19.57
19.79

17
15.4
16.1

WFP
programme
monitoring

Dietary Diversity Score General Distribution Female
Male
Overall

4.4
4.7
4.6

≥4
≥4
≥4

≥4
≥4
≥4

3
3
3

3.3
3.6
3.5

WFP survey

Food Consumption Score: Percentage
of households with Acceptable Food
Consumption Score

General Distribution Female
Male
Overall

26.6
17.1
19.5

≥63.3
≥58.55
≥59.75

≥33.94
≥25.39
≥27.55

26.48
26.52

26.5

22
27.4
24.9

WFP survey

Food Consumption Score: Percentage
of households with Borderline Food
Consumption Score

General Distribution Female
Male
Overall

42.9
42.2
42.4

≤21.45
≤21.1
≤21.2

≥38.61
≥37.98
≥38.16

34.99
37.73
36.57

39.4
42.5

41

WFP survey
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Food Consumption Score: Percentage
of households with Poor Food
Consumption Score

General Distribution Female
Male
Overall

30.5
40.7
38.1

≤15.25
≤20.35
≤19.05

<27.45
<36.63
<27.55

38.53
35.75
36.93

38.7
30.1
34.1

WFP survey

Food Expenditure Share General Distribution Female
Male
Overall

91.2
86.8

89

≤45.6
≤43.4
≤44.5

<82.08
<78.12

<80.1

11
11
11

94.4
93.9
94.1

WFP survey

Livelihood-based Coping Strategy
Index (Average)

General Distribution Female
Male
Overall

3.08
3.75
3.48

≤1.54
≤1.88
≤1.74

<2.77
<3.38
<3.13

4
4
4

4.3
4.6
4.5

WFP survey

Vulnerable households; Androy; Capacity Strengthening, Cash, Food

Food Consumption Score – Nutrition:
Percentage of households that
consumed Hem Iron rich food daily (in
the last 7 days)

General Distribution Female
Male
Overall

1.6
2.8
2.3

≥50.85
≥51.4

≥51.15

≥11.53
≥12.52
≥12.07

11
11

9

0
0.2
0.1

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that
consumed Vit A rich food daily (in the
last 7 days)

General Distribution Female
Male
Overall

20.5
20.6
20.6

≥60.25
≥60.3
≥60.3

≥28.45
≥28.54
≥28.54

0.14
0.42
0.31

8.3
10.6

9.6

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that
consumed Protein rich food daily (in the
last 7 days)

General Distribution Female
Male
Overall

24.6
32.4
29.2

≥62.3
≥66.2
≥64.6

≥32.14
≥39.16
≥36.28

5.55
7.3

6.55

13.4
17.6
15.6

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that never
consumed Hem Iron rich food (in the
last 7 days)

General Distribution Female
Male
Overall

80.7
78.8
79.6

≤40.35
≤39.4
≤39.8

<72.63
<70.92
<71.64

82.61
78.58

80.3

85
84.5
84.7

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that never
consumed Protein rich food (in the last
7 days)

General Distribution Female
Male
Overall

29.1
26.8
27.7

≤14.55
≤13.4

≤13.85

<26.19
<24.12
<24.93

78.28
73

75.25

43.5
36.8

40

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that never
consumed Vit A rich food (in the last 7
days)

General Distribution Female
Male
Overall

50.4
52.8
51.8

≤25.2
≤26.4
≤25.9

<45.36
<47.52
<46.62

99.2
98.2
98.6

63.7
56.9
59.6

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that
sometimes consumed Hem Iron rich
food (in the last 7 days)

General Distribution Female
Male
Overall

17.6
18.4
18.1

≤8.8
≤9.2

≤9.05

≥15.84
≥16.56
≥16.29

16.66
20.34
18.77

15
15.3
15.2

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that
sometimes consumed Protein rich food
(in the last 7 days)

General Distribution Female
Male
Overall

46.3
40.8
43.1

≤23.15
≤20.4

≤21.55

≥41.67
≥36.72
≥38.79

16.16
19.69
18.19

43.1
45.6
44.4

WFP survey

Food Consumption Score – Nutrition:
Percentage of households that
sometimes consumed Vit A rich food (in
the last 7 days)

General Distribution Female
Male
Overall

29.1
26.6
27.6

≤14.55
≤13.3
≤13.8

≥26.19
≥23.94
≥24.84

0.6
1.3

1.04

28
32.5
30.4

WFP survey
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Strategic Outcome 02 : Primary school children in targeted areas have access to adequate, healthy
and nutritious food as part of a Government-led social protection strategy

- Resilience Building

Output Results

Activity 02: Provide school meals in targeted regions and ensure sustainability by supporting Government to introduce equitable school meals policies
and programmes as part of a comprehensive social protection strategy

Output Category A: Resources transferred
Output Category C: Capacity development and technical support provided

Output Output Indicator Beneficiary
Group

Sub Activity Unit of
measure

Planned Actual

A: A.1: Beneficiaries receiving
cash-based transfers

Activity
supporters

School feeding
(on-site)

Female
Male
Total

667
167
834

A: A.1: Beneficiaries receiving
cash-based transfers

Students
(primary
schools)

School feeding
(on-site)

Female
Male
Total

8,240
7,606

15,846

A: A.1: Beneficiaries receiving food
transfers

Activity
supporters

School feeding
(on-site)

Female
Male
Total

11,120
2,780

13,900

14,629
3,657

18,286

A: A.1: Beneficiaries receiving food
transfers

Students
(primary
schools)

School feeding
(alternative
take-home
rations)

Female
Male
Total 0

87,877
81,117

168,994

A: A.1: Beneficiaries receiving food
transfers

Students
(primary
schools)

School feeding
(on-site)

Female
Male
Total

137,332
126,768
264,100

38,903
35,911
74,814

A: A.2: Food transfers MT 9,303 3,617

A: A.3: Cash-based transfers US$ 467,040 0

C.6*: Number of tools or
products developed or revised
to enhance national food
security and nutrition
systems as a result of WFP
capacity strengthening
support (new)

C: Primary school children in targeted areas
benefit from the enhanced capacities of
Government institutions to implement
home-grown school meals, as part of a
comprehensive shock and gender responsive
social protection strategy that supports
access to nutritious foods and education.

C.6*.1: Number of tools or
products developed

School feeding
(on-site)

unit 3 3

Outcome Results

Activity 02: Provide school meals in targeted regions and ensure sustainability by supporting Government to introduce equitable school meals
policies and programmes as part of a comprehensive social protection strategy

Indicator Subactivity Sex Baseline End-CSP
Target

2020
Target

2020
Follow-
up

2019
Follow-
up

2018
Follow-
up

Source

Pre and Primary School aged children; Madagascar; Capacity Strengthening, Cash, Food

Attendance rate (new) School feeding
(on-site)

Overall 82 ≥90 ≥90 91.48 82 WFP
programme
monitoring
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Retention rate School feeding
(on-site)

Overall 85 ≥85 ≥85 95.02 WFP
programme
monitoring

Strategic Outcome 03 : Nutritionally vulnerable populations in areas with consistently high rates of
undernutrition have improved nutritional status

Output Results

Activity 03: Provide nutrition services for vulnerable populations at risk of undernutrition

Output Category A: Resources transferred

Output Output Indicator Beneficiary
Group

Sub Activity Unit of
measure

Planned Actual

A: A.1: Beneficiaries receiving
cash-based transfers

All Prevention of
stunting

Female
Total

38,000
38,000

A: A.1: Beneficiaries receiving
cash-based transfers

Children Prevention of
stunting

Female
Male
Total

4,770
5,230

10,000

A: A.1: Beneficiaries receiving
cash-based transfers

Pregnant
and
lactating
women

Prevention of
stunting

Female
Total

3,500
3,500

A: A.1: Beneficiaries receiving food
transfers

Children Prevention of
stunting

Female
Male
Total

8,586
9,414

18,000

15,239
15,860
31,099

A: A.1: Beneficiaries receiving food
transfers

Pregnant
and
lactating
women

Prevention of
stunting

Female
Total

15,500
15,500

43,252
43,252

A: A.2: Food transfers MT 1,454 619

A: A.3: Cash-based transfers US$ 2,142,000 0

Outcome Results

Activity 03: Provide nutrition services for vulnerable populations at risk of undernutrition

Indicator Subactivity Sex Baseline End-CSP
Target

2020
Target

2020
Follow-
up

2019
Follow-
up

2018
Follow-
up

Source

Children under 2 of Age; Atsimo Andrefana; Capacity Strengthening, Food

Proportion of children 6–23 months
of age who receive a minimum
acceptable diet

Prevention of
stunting

Overall 5.8 ≥50 ≥23.36 8 18.82 WFP survey

Children under 2 of age; Atsimo Andrefana; Capacity Strengthening, Food

Number of national food security and
nutrition policies, programmes and
system components enhanced as a
result of WFP capacity strengthening
(new)

Prevention of
stunting

Overall 1 ≥1 ≥1 1 WFP
programme
monitoring

Proportion of eligible population that
participates in programme (coverage)

Prevention of
stunting

Overall 83.4 ≥80 ≥70 91.9 WFP survey

Proportion of target population that
participates in an adequate number
of distributions (adherence)

Prevention of
stunting

Overall 66 ≥66 ≥66 80.5 WFP survey

Choldren under 2 of age; Atsimo Andrefana; Capacity Strengthening, Food
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Minimum Dietary Diversity – Women Prevention of
stunting

Overall 3.8 ≥50 ≥13.1 16.4 12.03 WFP survey
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Strategic Outcome 04 : Women and men smallholders producers in targeted communities facing
climate shocks increase their capacity to access profitable markets and establish more inclusive,
efficient and resilient food systems all year round

- Resilience Building

Output Results

Activity 04: Strengthen smallholder farmers' skills and ability to access and use productive assets, climate information, financial services and markets,
to improve their livelihoods and resilience to climatic shocks

Output Category A: Resources transferred
Output Category D: Assets created
Output Category G: Linkages to financial resources and insurance services facilitated

Output Output Indicator Beneficiary
Group

Sub Activity Unit of
measure

Planned Actual

A: A.1: Beneficiaries receiving
cash-based transfers

All Climate
adaptation
and risk
management
activities

Female
Male
Total

8,924
8,576

17,500

8,924
8,576

17,500

A: A.1: Beneficiaries receiving
cash-based transfers

All Food
assistance for
asset

Female
Male
Total

20,400
19,600
40,000

1,134
1,091
2,225

A: A.1: Beneficiaries receiving food
transfers

All Food
assistance for
asset

Female
Male
Total

20,400
19,600
40,000

4,590
4,410
9,000

A: A.2: Food transfers MT 2,376 298

A: A.3: Cash-based transfers US$ 1,462,000 101,440

D.1*: Number of assets built,
restored or maintained by
targeted households and
communities, by type and
unit of measure

D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.118: Hectares (ha) of sand
dunes established

Food
assistance for
asset

Ha 5.76 3.6

D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.120: Meters (m) of
concrete/masonry
dam/dike/water reservoir
constructed

Food
assistance for
asset

meter 174 174

D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.13: Hectares (ha) of
community woodlots/forest
planted, maintained or
protected

Food
assistance for
asset

Ha 13.33 13.33

D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.159: Hectares (ha) of land
brought under plantation

Food
assistance for
asset

Ha 15 15
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D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.161: Length (m) of drainage
canals constructed /
rehabilitated

Food
assistance for
asset

meter 250 257

D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.4: Hectares (ha) of
agricultural land benefiting from
new irrigation schemes
(including irrigation canal
construction, specific protection
measures, embankments, etc)

Food
assistance for
asset

Ha 30 17

D: Women and men in targeted households
receive adequate, timely and
nutrition-sensitive FFA and FFT support that
enables them to meet their short-term food
and nutrition needs while improving
livelihood opportunities.

D.1.5: Hectares (ha) of
agricultural land benefiting from
rehabilitated irrigation schemes
(including irrigation canal repair,
specific protection measures,
embankments, etc)

Food
assistance for
asset

Ha 132 47.2

G.1*: Number of people
covered by an insurance
product through risk transfer
mechanisms supported by
WFP

G: Women and men smallholder farmers in
targeted communities benefit from insurance
services and skills

G.1.10: Total number of people
covered by micro-insurance
schemes (Premium paid with
Value Voucher for Services)

Climate
adaptation
and risk
management
activities

individual 17,500 17,500

G.2*: Total USD value of
premiums paid under risk
transfer mechanisms
supported by WFP

G: Women and men smallholder farmers in
targeted communities benefit from insurance
services and skills

G.2*.2: Total USD value of
premiums paid under
micro-insurance schemes
(Premium paid with Value
Voucher for Services)

Climate
adaptation
and risk
management
activities

US$ 70,000 69,253

G.3*: Total sum insured
through risk management
interventions

G: Women and men smallholder farmers in
targeted communities benefit from insurance
services and skills

G.3.3: Total sum insured
through micro-insurance
schemes (Premium paid with
Value Voucher for Services)

Climate
adaptation
and risk
management
activities

US$ 1,015,000 1,015,000

G.7*: Percentage of tools
developed or reviewed to
strengthen national
capacities for Forecast-based
Anticipatory Action

G: Women and men smallholder farmers in
targeted communities benefit from insurance
services and skills

G.7.1: Percentage of tools
developed or reviewed to
strengthen national capacities
for Forecast-based Anticipatory
Action

Climate
adaptation
and risk
management
activities

% 100 25

Outcome Results
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Activity 04: Strengthen smallholder farmers' skills and ability to access and use productive assets, climate information, financial services and
markets, to improve their livelihoods and resilience to climatic shocks

Indicator Subactivity Sex Baseline End-CSP
Target

2020
Target

2020
Follow-
up

2019
Follow-
up

2018
Follow-
up

Source

Resilience communes; Atsimo Atsinanana; Capacity Strengthening, Cash, Food

Economic capacity to meet essential
needs (new)

Food assistance for
asset

Female
Male
Overall

63.9
75.9
72.7

≥80
≥80
≥80

WFP
programme
monitoring

Smallholder Farmers; Madagascar; Capacity Strengthening, Cash, Food

Food Consumption Score: Percentage
of households with Acceptable Food
Consumption Score

Food assistance for
asset

Female
Male
Overall

32.2
25.2
26.3

≥66.1
≥62.6

≥63.13

≥21.52
≥32.68
≥33.63

39.3
31.8
33.8

31.9
41.1
38.9

WFP survey

Food Consumption Score: Percentage
of households with Borderline Food
Consumption Score

Food assistance for
asset

Female
Male
Overall

35.5
37.1

36.87

≥17.75
≥18.55
≥18.44

≥49.41
≥33.39
≥33.18

57.4
63.5
61.9

54.9
49.6
50.9

WFP survey

Food Consumption Score: Percentage
of households with Poor Food
Consumption Score

Food assistance for
asset

Female
Male
Overall

32.3
37.7

36.87

<16.15
<18.85
<18.44

<29.07
<33.93
<33.18

3.3
4.7
4.3

13.2
9.3

10.2

WFP survey

Smallholder farmers; Madagascar; Capacity Strengthening, Cash, Food

Consumption-based Coping Strategy
Index (Average)

School feeding
(on-site)

Female
Male
Overall

15.5
17.1
16.3

<7.75
<8.55
<8.15

<13.95
<15.39
<14.67

13
14
14

11.7
9.4
9.9

WFP survey

Food expenditure share Food assistance for
asset

Female
Male
Overall

91.2
86.8

89

≤45.6
≤43.4
≤44.5

≤82.08
≤78.12

≤80.1

93.4
91.2
91.8

WFP survey

Livelihood-based Coping Strategy
Index (Average)

Food assistance for
asset

Female
Male
Overall

2.52
2.61

2.6

≤1.26
≤1.31

≤1.3

≤2.27
≤2.35
≤2.34

1
2
2

3.1
3.3
3.3

WFP survey

Proportion of targeted communities
where there is evidence of improved
capacity to manage climate shocks
and risks

Climate adaptation
and risk
management
activities

Overall 0 ≥80 ≥40 10 Secondary
data

Proportion of the population in
targeted communities reporting
benefits from an enhanced
livelihoods asset base

Food assistance for
asset

Overall 60 ≥80 ≥60 96 WFP survey

Smallholder farmers; Madagascar; Capacity Strengthening, Food

Minimum Dietary Diversity – Women Smallholder
agricultural market
support activities

Overall 3.8 ≥50 ≥13 55.6 12.03 WFP
programme
monitoring

Percentage of targeted smallholders
selling through WFP-supported
farmer aggregation systems

Smallholder
agricultural market
support activities

Overall 76 ≥80 ≥80 9 76 Secondary
data

Value and volume of smallholder
sales through WFP-supported
aggregation systems: Value (USD)

Smallholder
agricultural market
support activities

Overall 648,879 ≥980,000 ≥648,993 100,300 494,566 Secondary
data

Value and volume of smallholder
sales through WFP-supported
aggregation systems: Volume (MT)

Smallholder
agricultural market
support activities

Overall 1,140 ≥1,710 ≥1,254 120 869 Secondary
data
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Cross-cutting Indicators

Progress towards gender equality indicators

Improved gender equality and women’s empowerment among WFP-assisted population

Proportion of food assistance decision-making entity – committees, boards, teams, etc. – members who are women

Target group,
Location,
Modalities

Activity Subactiv
ity

Category Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

School aged
children;
Madagascar;
Capacity
Strengthening, Food

Act 02: Provide school meals in
targeted regions and ensure
sustainability by supporting
Government to introduce
equitable school meals policies
and programmes as part of a
comprehensive social
protection strategy

Individua
l capacity 
strengthe
ning
activities

Overall 65 ≥50 ≥50 66

Proportion of households where women, men, or both women and men make decisions on the use of food/cash/vouchers, disaggregated
by transfer modality

Target group,
Location,
Modalities

Activity Subactiv
ity

Category Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Vulnerable
households;
Madagascar;
Capacity
Strengthening,
Cash, Food

Act 01: Provide food and
nutrition assistance for
vulnerable populations
affected by crises

General 
Distributi
on

Decisions
made by
women

Overall 43 ≤20 ≥38.40 69 62.81

Decisions
made by
men

Overall 29.10 <10 ≤25.28 16 13.85

Decisions
jointly
made by
women
and men

Overall 27.90 ≥70 ≥36.32 15 23.34

Type of transfer (food, cash, voucher, no compensation) received by participants in WFP activities, disaggregated by sex and type of
activity

Target group,
Location,
Modalities

Activity Subactiv
ity

Category Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Cookers and
Schools managers;
Madagascar;
Capacity
Strengthening

Act 02: Provide school meals in
targeted regions and ensure
sustainability by supporting
Government to introduce
equitable school meals policies
and programmes as part of a
comprehensive social
protection strategy

Individua
l capacity 
strengthe
ning
activities

Female
Male
Overall

55
45

100

=50
=50

=100

=50
=50

=100

73
27

100

80
20

100
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School Aged
Children;
Madagascar; Food

Act 02: Provide school meals in
targeted regions and ensure
sustainability by supporting
Government to introduce
equitable school meals policies
and programmes as part of a
comprehensive social
protection strategy

School
feeding
(on-site)

Female
Male
Overall

55
45

100

≥50
≥50

≥100

≥50
≥50

≥100

45
55

100

52
48

100

Protection indicators

Affected populations are able to benefit from WFP programmes in a manner that ensures and promotes their safety, dignity and
integrity

Proportion of targeted people receiving assistance without safety challenges (new)

Target group,
Location,
Modalities

Activity Subactiv
ity

Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Vulnerable
households;
Madagascar;
Capacity
Strengthening,
Cash, Food

Act 01: Provide food and nutrition
assistance for vulnerable populations
affected by crises

General 
Distributi
on

Overall 100 =100 =100 98 99.90

Proportion of targeted people who report that WFP programmes are dignified (new)

Target group,
Location,
Modalities

Activity Subactiv
ity

Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Vulnerable
population;
Madagascar;
Capacity
Strengthening,
Cash, Food

Act 01: Provide food and nutrition
assistance for vulnerable populations
affected by crises

General 
Distributi
on

Female
Male
Overall

77
77
77

≥90
≥90
≥90
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Accountability to affected population indicators

Affected populations are able to hold WFP and partners accountable for meeting their hunger needs in a manner that reflects their
views and preferences

Proportion of assisted people informed about the programme (who is included, what people will receive, length of assistance)

Target group,
Location,
Modalities

Activity Subactiv
ity

Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Vulnerable
households;
Madagascar;
Capacity
Strengthening,
Cash, Food

Act 01: Provide food and nutrition
assistance for vulnerable populations
affected by crises

General 
Distributi
on

Overall 66 ≥90 ≥90 84 89.10

Proportion of project activities for which beneficiary feedback is documented, analysed and integrated into programme improvements

Target group,
Location,
Modalities

Activity Subactiv
ity

Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Vulnerable
households;
Madagascar;
Capacity
Strengthening,
Cash, Food

Overall 80 ≥95 ≥90 88 90

Environment indicators

Targeted communities benefit from WFP programmes in a manner that does not harm the environment

Proportion of activities for which environmental risks have been screened and, as required, mitigation actions identified

Target group,
Location,
Modalities

Activity Subactiv
ity

Sex Baseline End-CSP
Target

2020
Target

2020
Follow-up

2019
Follow-up

Smallholder
farmers;
Madagascar;
Capacity
Strengthening,
Cash, Food

Act 04: Strengthen smallholder farmers'
skills and ability to access and use
productive assets, climate information,
financial services and markets, to
improve their livelihoods and resilience to
climatic shocks

Climate a
daptatio
n and
risk man
agement
activities

Overall =100 ≥60 100
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Annual Country Report
Madagascar Country Portfolio Budget 2020 (2019-2024)

Annual Financial Overview for the period 1 January to 31 December 2020 (Amount in USD)

Code Strategic Outcome

SO 1 Crisis-affected women, men, boys and girls in targeted areas are able to meet their basic food and nutrition needs before, during and after crises 

SO 2 Primary school children in targeted areas have access to adequate, healthy and nutritious food as part of a Government-led social protection strategy

SO 3 Nutritionally vulnerable populations in areas with consistently high rates of undernutrition have improved nutritional status

SO 4 Women and men smallholders producers in targeted communities facing climate shocks increase their capacity to access profitable markets and establish more inclusive, efficient and resilient food systems all year round 

SO 5 Government and humanitarian partners in Madagascar are supported by effective emergency preparedness and response arrangements before, during and after crises 

Code Country Activity Long Description

AAA1 Provide support to the government and partners for assessment, analysis and emergency preparedness and response including air services 

CPA1 Provide shared logistics services and platforms to partners 

CPA2 Provide shared emergency telecommunications services and platforms to partners 

NPA1 Provide nutrition services for vulnerable populations at risk of undernutrition

SMP1 Provide school meals in targeted regions and ensure sustainability by supporting Government to introduce equitable school meals policies and programmes as part of a comprehensive social protection strategy

SMS1 Strengthen smallholder farmers' skills and ability to access and use productive assets, climate information, financial services and markets, to improve their livelihoods and resilience to climatic shocks

URT1 Provide food and nutrition assistance for vulnerable populations affected by crises
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Strategic
Result Strategic Outcome Activity Needs Based Plan Implementation Plan Available Resources Expenditures

1

Primary school children in
targeted areas have access

to adequate, healthy and
nutritious food as part of a

Government-led social
protection strategy

Provide school meals in
targeted regions and
ensure sustainability by
supporting Government to
introduce equitable school
meals policies and
programmes as part of a
comprehensive social
protection strategy 8,521,038 8,265,114 6,196,565 4,603,921

Non Activity Specific

0 0 0 0

Crisis-affected women, men,
boys and girls in targeted

areas are able to meet their
basic food and nutrition

needs before, during and
after crises 

Provide food and nutrition
assistance for vulnerable
populations affected by
crises

28,476,870 25,462,186 41,260,425 22,072,068

Non Activity Specific

0 0 0 0

Non SO Specific Non Activity Specific 0 0 33 0

 Subtotal Strategic Result 1. Everyone has access to food (SDG
Target 2.1) 36,997,907 33,727,300 47,457,023 26,675,989

2

Nutritionally vulnerable
populations in areas with
consistently high rates of

undernutrition have improved
nutritional status

Provide nutrition services
for vulnerable populations
at risk of undernutrition

6,047,472 4,035,945 2,143,974 1,109,490

 Subtotal Strategic Result 2. No one suffers from malnutrition (SDG
Target 2.2) 6,047,472 4,035,945 2,143,974 1,109,490

Annual Financial Overview for the period 1 January to 31 December 2020 (Amount in USD)

Page 1 of 3 01/02/2021 10:50:38

                                                This computer generated report is certified by the Chief of Contribution Accounting and Donor Financial Reporting Branch (FINC)
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Strategic
Result Strategic Outcome Activity Needs Based Plan Implementation Plan Available Resources Expenditures

4

Women and men
smallholders producers in

targeted communities facing
climate shocks increase their
capacity to access profitable
markets and establish more

inclusive, efficient and
resilient food systems all year

round 

Strengthen smallholder
farmers' skills and ability to
access and use productive
assets, climate information,
financial services and
markets, to improve their
livelihoods and resilience
to climatic shocks 4,665,380 4,152,336 2,253,006 820,851

 Subtotal Strategic Result 4. Food systems are sustainable (SDG
Target 2.4) 4,665,380 4,152,336 2,253,006 820,851

8

Government and
humanitarian partners in

Madagascar are supported
by effective emergency

preparedness and response
arrangements before, during

and after crises 

Provide support to the
government and partners
for assessment, analysis
and emergency
preparedness and
response including air
services 194,560 92,576 0 0

Provide shared logistics
services and platforms to
partners 

137,650 137,650 257,245 112,456

Provide shared emergency
telecommunications
services and platforms to
partners 

200,000 168,320 89,447 89,447

 Subtotal Strategic Result 8. Sharing of knowledge, expertise and
technology strengthen global partnership support to country efforts
to achieve the SDGs (SDG Target 17.16) 532,210 398,546 346,692 201,903

Non SO Specific Non Activity Specific 0 0 99,355 0

 Subtotal Strategic Result 0 0 99,355 0

Annual Financial Overview for the period 1 January to 31 December 2020 (Amount in USD)

Page 2 of 3 01/02/2021 10:50:38

                                                This computer generated report is certified by the Chief of Contribution Accounting and Donor Financial Reporting Branch (FINC)
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Strategic
Result Strategic Outcome Activity Needs Based Plan Implementation Plan Available Resources Expenditures

Total Direct Operational Cost 48,242,969 42,314,126 52,300,051 28,808,233

Direct Support Cost (DSC) 3,407,817 3,406,221 3,937,447 2,146,772

Total Direct Costs 51,650,787 45,720,347 56,237,498 30,955,006

Indirect Support Cost (ISC) 3,357,301 2,971,823 1,859,482 1,859,482

Grand Total 55,008,088 48,692,170 58,096,980 32,814,488

Annual Financial Overview for the period 1 January to 31 December 2020 (Amount in USD)

Page 3 of 3 01/02/2021 10:50:38

                     Brian Ah Poe
                     Chief

                Contribution Accounting and Donor Financial Reporting Branch



Columns Definition

Needs Based Plan
Latest annual approved version of operational needs as of December of the reporting year. WFP’s needs-based
plans constitute an appeal for resources to implement operations which are designed based on needs
assessments undertaken in collaboration with government counterparts and partners

Implementation Plan
Implementation Plan as of January of the reporting period which represents original operational prioritized
needs taking into account funding forecasts of available resources and operational challenges 

Available Resources 
Unspent Balance of Resources carried forward, Allocated contribution in the current year, Advances and Other
resources in the current year. It excludes contributions that are stipulated by donor for use in future years

Expenditures
Monetary value of goods and services received and recorded within the reporting year
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Cumulative Financial Overview as at 31 December 2020 (Amount in USD)

Code Strategic Outcome
SO 1 Crisis-affected women, men, boys and girls in targeted areas are able to meet their basic food and nutrition needs before, during and after crises 

SO 2 Primary school children in targeted areas have access to adequate, healthy and nutritious food as part of a Government-led social protection strategy

SO 3 Nutritionally vulnerable populations in areas with consistently high rates of undernutrition have improved nutritional status

SO 4 Women and men smallholders producers in targeted communities facing climate shocks increase their capacity to access profitable markets and establish more inclusive, efficient and resilient food systems all year round 

SO 5 Government and humanitarian partners in Madagascar are supported by effective emergency preparedness and response arrangements before, during and after crises 

Code Country Activity - Long Description
CPA1 Provide shared logistics services and platforms to partners 

CPA2 Provide shared emergency telecommunications services and platforms to partners 

NPA1 Provide nutrition services for vulnerable populations at risk of undernutrition

SMP1 Provide school meals in targeted regions and ensure sustainability by supporting Government to introduce equitable school meals policies and programmes as part of a comprehensive social protection strategy

SMS1 Strengthen smallholder farmers' skills and ability to access and use productive assets, climate information, financial services and markets, to improve their livelihoods and resilience to climatic shocks

URT1 Provide food and nutrition assistance for vulnerable populations affected by crises
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Cumulative Financial Overview as at 31 December 2020 (Amount in USD)

Strategic
Result Strategic Outcome Activity Needs Based

Plan
Allocated

Contributions
Advance and

Allocation
Allocated

Resources Expenditures Balance of
Resources

1

Crisis-affected women, men,
boys and girls in targeted

areas are able to meet their
basic food and nutrition

needs before, during and
after crises 

Provide food and nutrition
assistance for vulnerable
populations affected by
crises

42,557,656 38,796,168 10,557,145 49,353,313 30,164,956 19,188,357

Primary school children in
targeted areas have access

to adequate, healthy and
nutritious food as part of a

Government-led social
protection strategy

Provide school meals in
targeted regions and
ensure sustainability by
supporting Government to
introduce equitable school
meals policies and
programmes as part of a
comprehensive social
protection strategy 12,281,311 8,690,644 0 8,690,644 7,098,001 1,592,644

Non Activity Specific

0 0 0 0 0 0

Non SO Specific Non Activity Specific 0 33 0 33 0 33

 Subtotal Strategic Result 1. Everyone has access to food (SDG
Target 2.1) 54,838,967 47,486,846 10,557,145 58,043,990 37,262,956 20,781,034
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Cumulative Financial Overview as at 31 December 2020 (Amount in USD)
Strategic

Result Strategic Outcome Activity Needs Based
Plan

Allocated
Contributions

Advance and
Allocation

Allocated
Resources Expenditures Balance of

Resources

2

Nutritionally vulnerable
populations in areas with
consistently high rates of

undernutrition have improved
nutritional status

Provide nutrition services
for vulnerable populations
at risk of undernutrition

8,546,324 3,364,107 0 3,364,107 2,329,623 1,034,484

 Subtotal Strategic Result 2. No one suffers from malnutrition (SDG
Target 2.2) 8,546,324 3,364,107 0 3,364,107 2,329,623 1,034,484

4

Women and men
smallholders producers in

targeted communities facing
climate shocks increase their
capacity to access profitable
markets and establish more

inclusive, efficient and
resilient food systems all year

round 

Strengthen smallholder
farmers' skills and ability to
access and use productive
assets, climate information,
financial services and
markets, to improve their
livelihoods and resilience
to climatic shocks

7,126,671 2,848,975 0 2,848,975 1,416,819 1,432,155

 Subtotal Strategic Result 4. Food systems are sustainable (SDG
Target 2.4) 7,126,671 2,848,975 0 2,848,975 1,416,819 1,432,155
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Strategic

Result Strategic Outcome Activity Needs Based
Plan

Allocated
Contributions

Advance and
Allocation

Allocated
Resources Expenditures Balance of

Resources

8

Government and
humanitarian partners in

Madagascar are supported
by effective emergency

preparedness and response
arrangements before, during

and after crises 

Provide support to the
government and partners
for assessment, analysis
and emergency
preparedness and
response including air
services 243,060 0 0 0 0 0

Provide shared logistics
services and platforms to
partners 

1,846,150 283,819 0 283,819 139,029 144,789

Provide shared emergency
telecommunications
services and platforms to
partners 

1,100,000 92,572 0 92,572 92,572 0

 Subtotal Strategic Result 8. Sharing of knowledge, expertise and
technology strengthen global partnership support to country efforts
to achieve the SDGs (SDG Target 17.16) 3,189,210 376,391 0 376,391 231,602 144,789

Non SO Specific Non Activity Specific 0 99,355 0 99,355 0 99,355

 Subtotal Strategic Result 0 99,355 0 99,355 0 99,355

Total Direct Operational Cost 73,701,172 54,175,673 10,557,145 64,732,818 41,241,000 23,491,817

Direct Support Cost (DSC) 5,981,412 4,211,894 381,822 4,593,717 2,803,042 1,790,675
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Cumulative Financial Overview as at 31 December 2020 (Amount in USD)
Strategic

Result Strategic Outcome Activity Needs Based
Plan

Allocated
Contributions

Advance and
Allocation

Allocated
Resources Expenditures Balance of

Resources

Total Direct Costs 79,682,584 58,387,567 10,938,967 69,326,534 44,044,042 25,282,492

Indirect Support Cost (ISC) 5,179,368 3,429,939 3,429,939 3,429,939 0

Grand Total 84,861,952 61,817,506 10,938,967 72,756,473 47,473,981 25,282,492
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This donor financial report is interim
 Brian Ah Poe

 Chief
Contribution Accounting and Donor Financial Reporting Branch



Columns Definition

Needs Based Plan
Latest approved version of operational needs. WFP’s needs-based plans constitute an appeal for resources to
implement operations which are designed based on needs assessments undertaken in collaboration with
government counterparts and partners

Allocated Contributions
Allocated contributions include confirmed contributions with exchange rate variations, multilateral contributions,
miscellaneous income, resource transferred, cost recovery and other financial adjustments (e.g. refinancing). It
excludes internal advance and allocation and contributions that are stipulated by donor for use in future years.

Advance and allocation
Internal advanced/allocated resources but not repaid. This includes different types of internal advance (Internal
Project Lending or Macro-advance Financing) and allocation (Immediate Response Account)

Allocated Resources 
Sum of Allocated Contributions, Advance and Allocation

Expenditures
Cumulative monetary value of goods and services received and recorded within the reporting period

Balance of Resources 
Allocated Resources minus Expenditures


