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Executive Summary 
1. This decentralized activity evaluation was commissioned by the World Food Programme (WFP) Iraq 

Country Office (CO) and covers the Livelihood support, Asset creation, and Climate adaptation activities in 

Iraq from January 2020 to December 2021. Activities fall under WFP Iraq Country Strategic Plan (CSP) Strategic 

Outcome 2 (SO2) - ‘Targeted communities, including farmers, have enhanced livelihoods and increased 

resilience to shocks by 2024.’ Activities were implemented through four modalities: i) Food for Assets (FFA) 

schemes ii) Emergency Cash for Work (ECFW) iii) Urban Livelihoods (UL) and iv) Empowerment in Action 

(EMPACT) in seven governorates: Ninewa, Anbar, Salah Alden, Baghdad, Thi Qar, Missan and Basrah. Activities 

included internally displaced persons (IDPs), returnees, host communities and Syrian refugees. 

2. The purpose of the evaluation is to inform WFP Iraq CSP operationalization and the design and 

implementation of Resilience Building activities under SO2. The evaluation serves the dual and mutually 

reinforcing objectives of accountability to stakeholders and learning for WFP and partners. 

3. The expected primary users of this Evaluation Report are the WFP Regional Bureau in Cairo and CO in 

Iraq. Given the scale and type of activities implemented in Iraq, additional expected users include WFP 

Headquarters Asset Creation, Livelihoods and Resilience Unit. Finally, expected users also include the WFP 

Office of Evaluation and WFP Executive Board. 

Methodology 

4. The evaluation was based on a mixed-methods approach including i) a review of project documentation 

supplied by the CO, ii) 19 key informant interviews (KIIs) with staff from the Country Office, Regional Bureau, 

and other key stakeholders carried out in-person and remotely by the main evaluation team (ET), and iii) 

qualitative fieldwork incorporating quantitative data collected by local consultants (35 focus group 

discussions-FGDs, 19 KIIs) and international evaluation consultants from the ET. The sampling strategy of 

FGDs and KIIs covered six governorates in which SO2 activities were implemented. The ET used a purposeful 

sampling strategy to include a range of resilience and livelihood activities, urban/rural locations and types of 

beneficiaries. The ET employed triangulation to assess the strength of findings between different data 

sources. 

5. During the inception phase, the ET worked with the WFP CO to realign and revise the evaluation matrix, 

including removing some evaluation questions (EQs) and excluding the criteria of Impact. This final evaluation 

answered 11 EQs covering the Organisation for Economic Co-operation and Development's Development 

Assistance Committee (OECD-DAC) evaluation criteria of relevance, coverage, coherence, effectiveness, 

efficiency and sustainability and connectedness. Methodological design was centred on participatory and 

gender-responsive approaches, including key accountability to affected persons (AAP) principles. Gender was 

mainstreamed throughout the evaluation methodology with the ET aiming to gather gender-sensitive and 

disaggregated results of the project activities. All aspects of the evaluation were guided by the internationally 

agreed principles of humanity, impartiality, neutrality and independence.  

6. The main limitation encountered was the reduced number of participants involved in data collection 

due to the time lapse between project activities and evaluation and the inclusion of EMPACT FGDs only in 

Erbil as the Cooperating Partner (CP) was no longer working in other locations.  

Findings 

7. Relevance: The CO’s selection of governorates and districts was based on in-depth context analysis. 

However, CPs were unable to conduct specific conflict, gender, environmental or economic analyses due to 

resource constraints at proposal stage. The design of the four intervention types is relevant based on priority 

short term contextual needs and, to a certain extent, some medium/longer term priorities of the different 

types of participants and communities supported, albeit less inclusive for refugees given smaller refugee 

populations.  

8. WFP’s three-pronged approach to resilience programming incorporating contextual analysis, seasonal 

livelihood planning, and community based participatory planning (CBPP) has not been consistently applied.  

9. Relevance - Gender: It is unclear whether activity-level design was based on a sound gender analysis. 

The level of gender inclusion at project level depended mainly on individual CP capacities. Overall, UL and 
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EMPACT were more relevant for women participants compared to FFA and ECFW interventions. The CO has 

subsequently taken steps to identify what improvements are needed to enable gender mainstreaming in 

programme design and delivery. Increasing gender awareness amongst WFP and partners’ staff remains 

essential.  

10. Coverage: WFP intervention reports and feedback from local government authorities confirm that 

district-level coverage included districts based on vulnerability criteria. However, at the community-level, CP 

selection processes lacked rigor with inconsistent verification of beneficiary data. As a result, it is more 

difficult to confirm inclusion of the most vulnerable populations within selected communities.  

11. Coherence: Resilience activity outcomes and objectives are aligned with UN Agency and cluster 

priorities, including the UNSDCF priorities, as well as Government sectoral priorities. Alignment with the 

priorities of the programme’s main donor is also positive as the CO transitions towards a developmental 

mindset with a longer-term perspective. The COs commitment to developing the capacity of the Iraqi 

government in both urban and rural areas is also coherent with these priorities.  

12. Effectiveness: Resilience activities, overall, can be said to have reasonably achieved their expected 

outputs, albeit to a lesser extent for some activities from one year to the next. Activities have contributed to 

improving food consumption scores, though not at targeted levels. However, other indicators are now worse 

than baseline values or remain constant. While it is generally considered that WFP activities have had a 

positive impact, the actual level of contribution is not definitively clear, as external factors have both 

supported and been detrimental to such changes. 

13. FFA activities have increased food production and short-term income for participants through CfW and 

have also improved local agricultural production through the rehabilitation and reclamation of agricultural 

land. Both UL and EMPACT activities have generated some positive employment and income results despite 

the challenging macroeconomic context. The CO has responded to the need for additional support for 

EMPACT participants to secure employment through an increased focus on linking beneficiaries to markets.  

Employment outcomes were understandably lower for women given the prevalent discriminatory local 

labour markets.  

14. Efficiency: Primary and secondary data support findings that project activities generally ran smoothly 

and on schedule. Factors enabling efficient delivery include good coordination with local government 

authorities and local leaders as well as CP knowledge, experience and expertise and their existing presence 

in selected locations. 

15. However, delays have been reported regarding specific activities negatively impacting efficiency. 

Reported constraints related to time spent waiting for local governments to approve projects and issues 

regarding equipment procurement. The slow processing of Field Level Agreements was also reported, as well 

as contractual payments from WFP. Insecurity and COVID-19 delayed WFP and CP staff access to field 

locations, the latter delaying the EMPACT intervention from an eight-week in person course to a five-months 

online course.  

16. Sustainability and Connectedness: There was no explicit sustainability strategy built into programme 

design, rather it has been assumed or anticipated. However, primary data suggests it is possible that a range 

of medium to long term benefits will accrue from the WFP resilience interventions, notably in terms of land 

reclamation, increased agricultural production and employment/income generating opportunities in addition 

to the knowledge and skills acquired by participating in FFT, UL and EMPACT interventions. At the community 

level, sustainability is threatened by inconsistent local authority ownership of interventions. 

17.  WFP management has questioned whether WFP staff have the relevant skill set to implement longer 

term interventions. There does not appear to have been a plan in place during 2019-2021 to replace or retrain 

SO1 focused staff as SO2 specialist staff, although this may be taking place in 2023.  

Conclusions 

18. District-level prioritization by the WFP CO is based on robust analysis. There is less confidence, however, 

as to whether the most vulnerable have been consistently selected at a community level, with CPs not 

systematically applying WFP CO targeting criteria at field level.  

19. The four intervention types are largely relevant, addressing short and, to some extent, medium/long 

term needs of included beneficiary categories within operational contexts. Different implementation 
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methodologies have been applied to address collective and individual needs in both rural and urban settings. 

Activities are well aligned with government priorities at a local and national level, and consistent with WFP 

global strategies and the Iraq CSP.  

20. Gender-sensitivity and other cross-cutting considerations have not been consistently incorporated into 

programme design and implementation though some CPs and specific interventions have shown very 

positive gender transformative implementation methodologies and results. Concerns have been raised 

across the programme with respect to shortfalls in gender consultation, targeting, analysis and levels of 

gender programming knowledge amongst WFP and CP staff. There has been a lack of investment in gender 

resources and training to address needs identified through the 2021 national level gender analysis. As WFP 

moves towards joint implementation with government authorities in 2023, sustained capacity-building in 

these areas will be essential.  

21. Overall, programmatic output levels have been achieved for most interventions, generally starting and 

finishing on time. Output activities have improved the circumstances of the communities and individuals 

concerned and have contributed towards programmatic objectives and outcomes.  

22. However, there have been several constraining factors that have reduced programmatic effectiveness, 

both internal and external. More attention should have been given to ensure sustainability of interventions, 

with little follow up being incorporated into projects design at the individual or community level.  

23. Although direct implementation has tangible benefits in value for money and oversight of field activities, 

capacity strengthening is needed for proper implementation. Capacity building within government 

departments to date has been insufficient, leading to concerns among key informants as to whether the 

quality of project implementation will be maintained when partially managed by public authorities moving 

forward. Accountability mechanisms will need to be significantly strengthened to maintain oversight.  

Key Lessons Learnt 

i.Affected populations’ participation in both programmatic design and implementation needs to be 

consistently mainstreamed in intervention methodologies to maximise the relevance of interventions.  

ii.Insufficient resources have been allocated to gender considerations. As a result, these elements have not 

been consistently incorporated within the programmatic activities evaluated. 

iii.WFP cannot rely on CPs to undertake detailed cross-cutting analysis during the project proposal stage, as 

time and financial constraints are prohibitive.   

iv.Cross-cutting environmental, economic, and conflict considerations appear to have been very limited in 

resilience interventions to date. 

v.WFP should proactively ensure selection criteria provided are consistently used, and verification of 

participant lists consistently undertaken at field level. 

vi.Joint implementation with public authorities in Iraq requires sustained efforts in capacity-building and 

awareness-raising to achieve inclusion of women and vulnerable groups throughout the project 

implementation cycle.  

vii.Disaggregating CP/project reports by number of participants from different category groups would enable 

WFP resilience staff to monitor how interventions are reaching the different groups.  

viii.WFP partner monitoring procedures need to be reviewed in line with recurring quality and timeliness issues. 

ix.Embedding longer-term considerations to project design would maximise the potential effectiveness and 

ultimate impact of interventions. The move towards a longer term more developmental focus, 

incorporating more resilience building and climate change adaptation, can be deemed as relevant. 

x.Solid business development support activities need to be systematically included alongside capacity-

building interventions such as UL and EMPACT. Adequate analysis of local market needs will be essential in 

future resilience programming 

xi.WFP staff would have benefited from more capacity building activities at the outset of the resilience and 

development activities implementation.  

Recommendations 
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24.  The ET finds all programmatic recommendations relevant for immediate incorporation into ongoing 

resilience activities. Priority levels are high for all recommendations considering that new resilience activities 

have already started. 

# Recommendation Responsibility 

Programmatic 

1 To increase relevance and effectiveness the CO need to ensure greater 

compliance with their own three-pronged approach within new programmatic 

interventions, improving population participation at all stages of project 

implementation and ensuring the representation of relevant participant category 

groups, whose disaggregated numbers need to be consistently included in 

project reports so that they can be monitored. Within the revised direct 

implementation methodology, project management cycles need to allow enough 

time for cross-cutting analysis to be undertaken. 

WFP Resilience 

Team 

2 Similarly, whether working through CPs, public authorities, or directly 

implementing activities, the resilience team management need to ensure 

selection criteria are consistently applied at field level, participant lists 

thoroughly verified, and communities aware of participant selection criteria. This 

will support improved community level confidence in selection processes, as well 

as donor confidence in WFP programmatic achievements. 

3 To improve sustainability and ensure that ongoing and future resilience 

interventions have built in follow up and sustainability activities to monitor and 

maximise longer-term programme effectiveness and ultimate impact. 

Specifically for the UL and EMPACT interventions, this should include business 

development support activities imbedded in capacity-building interventions 

based on relevant local market need assessments. 

WFP Resilience 

Team/ 

Management 

4 To increase efficiency and sustainability Government ownership of initiatives 

needs to be prioritised by resilience programme staff from the outset of 

interventions and incorporated into programme design. Similarly, capacity 

building within government departments to enable their current and future 

management of interventions will need to be augmented as the resilience 

programmes move forward. Realistic indicators will also need to be set up for 

both so these elements may be monitored and measured. This is particularly 

relevant in terms of gender considerations and the inclusion and selection of 

vulnerable populations within programme implementation. 

 
 

WFP Resilience 

Programme Staff 

Programme support 

5 WFP country team senior management need to bolster the number of staff 

responsible for gender, as well as other cross-cutting thematics – environmental, 

economic, and conflict – areas. Training and awareness raising activities need to 

be initiated as WFP implement directly through and in collaboration with local 

government counterparts. 

WFP Country 

Team Senior 

Management 

6 Internal partner monitoring procedures need to be jointly reviewed by the 

resilience team and procurement management to identify why there were 

recurring complaints regarding the quality and timeliness of items procured, and 

to establish what systematic corrections need to be made. 

WFP Resilience 

Team and 

Procurement 

Management 

7 Given WFP’s move towards direct implementation, WFP senior management 

and resilience team management need to elaborate a medium/long term staff 

planning strategy to ensure adequate levels of expertise are available for each 

thematic element within their resilience interventions. 

WFP Senior 

Management 

and Resilience 

Team 

Management 
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1. Introduction 
25. This evaluation report covers the World Food Programme (WFP) Livelihood support, Asset creation, and 

Climate adaptation activities in Iraq from January 2020 to December 2021. The evaluation is a mid-term 

activity evaluation of WFP Resilience Building activities under Strategic Outcome (SO) 2 of the WFP Iraq 

Country Strategic Plan (CSP) for 2020 to 2024. 

26. In line with the WFP 2022 Evaluation Policy, this evaluation was commissioned by the Iraq Country Office 

(CO) to build a body of evidence on resilience-building activities, which are still relatively new in Iraq. The CO 

had originally intended to conduct a decentralized evaluation for WFP Resilience Building activities under CO 

CSP 2020-2024 in 2021. However, the evaluation did not take place due to the impact of the COVID-19 

pandemic on the implementation of the resilience building activities in 2020. As a result, the CO shifted the 

evaluation to 2022, enabling a review of the resilience-building activities that were implemented in 2020 and 

2021. The commissioned evaluation team undertook the evaluation between September 2022 and March 

2023, with fieldwork by local consultants undertaken at the start of January 2023 and international consultant 

undertaking trips to Baghdad and Erbil between 29 January and 2 February 2023.  

1.1. EVALUATION FEATURES 

27. Purpose: The purpose of the evaluation is to inform WFP Iraq CSP operationalization and the design 

and implementation of Resilience Building activities under Strategic Outcome 2, focusing on livelihood 

restoration, asset creation and climate adaption activities; it serves the dual and mutually reinforcing 

objectives of accountability to stakeholders and learning for WFP and partners. The evaluation is geared more 

towards the learning objective as the outcomes and conclusions of this evaluation will provide strategic 

guidance and concrete parameters for future programming for the CO, host Government as well as other 

partners working in the country in livelihood support, asset creation and climate adaptation activities.  

28. Evaluation users: The primary expected users of this Evaluation Report are the WFP Regional Bureau 

for the Middle East, North Africa, Central Asia and Eastern Europe and the WFP CO and field offices in Iraq to 

inform and improve design and implementation of future programming and partnerships. Given the scale 

and type of activities implemented in Iraq, the WFP Headquarters Asset Creation, Livelihoods and Resilience 

Unit is an additional expected user as evaluative lessons may have relevance beyond the geographic area of 

focus. Finally, the WFP Office of Evaluation and WFP Executive Board may use findings to feed into centralized 

evaluations, evaluation synthesis or other learning products and processes. 

29. Scope: This evaluation focused on SO2 of the WFP Iraq CSP - ‘Targeted communities, including farmers, 

have enhanced livelihoods and increased resilience to shocks by 2024.’ Strategic Outcome 2 aims to enhance 

livelihoods and increase resilience to shocks of rural and urban communities – including internally displaced 

persons (IDPs), returnees, host communities and Syrian refugees – whose livelihoods, assets and incomes 

have been negatively impacted by crises. These activities intended to include conflict-affected and food-

insecure IDPs, returnees, host communities and Syrian refugees in Erbil, Dohuk, Sulaymaniyah, Ninewa, 

Anbar, Salah Al Din, Baghdad, Basrah, Missan and Thi Qar governorates. 

30. The evaluation assessed processes related to formulation, implementation, resourcing, monitoring, 

evaluation and reporting of all resilience building activities under SO2 implemented under the following 

programmes: i) Livelihood and Resilience Programme: Food for Assets (FFA) schemes and Emergency Cash 

for Work (ECFW); ii) Urban Livelihoods (UL); and iii) Empowerment in Action (EMPACT) between 2020 and 

2021. 

31. The evaluation also critically assessed the value of the gender aspects of the operations, identified 

related challenges and reviewed what programmatic efforts were made to include gender mainstreaming in 

resilience activities and explored what gender transformative effects resilience programming has generated.  
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1.2. CONTEXT 

32. With an estimated population of 41.2 million,1 the population of Iraq is predominately urban (70 

percent), and young with 15 percent of the population under five years old, 50 percent under 18 years old 

and 70 percent under 24 years old. Women make up 49.4 percent of the population.2 With a growth rate of 

2.55 percent, the population is projected to double by 2050.3 Iraq hosts over 280,000 refugees and asylum 

seekers, over 80% of which live in the Kurdistan Region of Iraq (KRI). More than 230,000 are Syrian Kurds, 

while approximately 52,000 are Syrian Arabs, or from Iran, Turkey, Palestine and other countries.4 Iraq’s 

Human Development Index (HDI) value for 2021 was 0.686, placing it in the Medium Human Development 

category - positioning it at 121 out of 191 countries and territories.5  

33. Livelihoods: The latest labour force data comes from 2021. Thenational estimate of unemployment is 

16.5 percent with large disparities based on socio-demographic characteristics.6 Unemployment rates remain 

particularly high among IDPs and returnees, youth, women and persons with disabilities. A lack of livelihood 

activities is the root cause of many child protection and education issues, including child labour and child 

marriage. 

34. The International Labour Organization (ILO) estimates that female labour force participation in Iraq is 

low – estimated at 20 percent. Iraqi women who participate in the labour market are also more likely to be 

under-employed or employed only part-time. Young women in particular struggle to find employment: In 

2021, 65 percent of young women aged 15 to 24 were unemployed, compared to 23.5 percent of young men.7 

Key factor contributing to gender disparities related to labour force participation in Iraq include age of 

marriage, social norms determining the role of women in the public domain, the presence of young children 

and limited available childcare services, and differences in educational attainment.8 According to the ILO’s 

2021 Labour Force Survey of Iraq, labour force participation is most facilitated by having a university level of 

educational attainment for both men and women. The gap in labour force participation rate is significantly 

narrower at this level compared to other levels of education attainment.9 At the university and above level of 

educational attainment, the rate of labour force participation for men and women is 82.4 percent and 61.9 

percent respectively.10 At the secondary level of educational attainment, the participation rate is 52.4 percent 

and 10 percent for men and women respectively.11 The disparity continues to widen further; at lower levels 

of education (i.e. can only read or can only write) the rate of labour force participation rate is 76.9 percent for 

men and only 4 percent of women.12  

35. The COVID-19 pandemic further aggravated the employment situation by imposing movement and 

lockdown restrictions leading to an economic slowdown that negatively affected food security. Casual 

labourers living in urban settings were particularly impacted by COVID-19 related lockdowns.13 The 

Government of Iraq (GoI) responded to the socio-economic impacts of the pandemic by providing top-ups to 

Social Safety Net recipients and by establishing the Minha emergency grants, a cash transfer implemented 

relatively independently from existing social assistance programmes.14 The absence of unemployment 

benefits in the social security system has meant that the large number of workers affected by the pandemic 

 
1The World Bank, 2021, Population, total- Iraq 
2 World Bank, “Population, Female (% of Total Population) - Iraq,” Iraq- Data (The World Bank Group) 
3 UNCEF, 2019, Country Programme Document- Iraq 
4 UNHCR, 2023. Operational Data Portal- Iraq.  

5 UNDP, 2022. Human Development Reports- Iraq.  

6 ILO, 2021. Labour Force Survey, Iraq 
7 UN Iraq, 2022. Iraq Common Country Analysis (CCA) Condensed Version.  
8 ILO, 2021. Labour Force Survey, Iraq 

9 ILO, 2021. Labour Force Survey, Iraq 
10 ILO, 2021. Labour Force Survey, Iraq 

11 ILO, 2021. Labour Force Survey, Iraq 
12 ILO, 2021. Labour Force Survey, Iraq 

13 ILO, 2020. COVID-19 crisis in Iraq disproportionately affects young workers and the informally employed.  
14 ILO, 2022 Social Protection, Iraq. 
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did not receive income support.15 In comparison, rural populations were fairing somewhat better due to the 

bumper harvest of wheat and barley in 2019, though productivity has inconsistent due to climate change (see 

paragraph 45). 

36. Meanwhile, access to employment and livelihood opportunities remains one of the main needs reported 

by Syrian refugees in Iraq.16 According to a United Nations (UN) Women survey of women Syrian refugees in 

Iraq, 57 percent said they did not have enough money to live. Employment income was precarious with 34 

percent of primary earners in a household having no temporary or contractual employment, and 30 percent 

reported non-agricultural casual labour.17 Moreover, 82 percent reported economic insecurity as their 

primary concern. Only 4 percent of surveyed Syrian refugee women reported that they had access to full-, 

part-, or temporary work even though nearly a quarter said they wanted to work to contribute to their 

household income.18  

37. IDPs in camps face multiple barriers in accessing employment including distance to potentially available 

jobs and lack of qualifications. In-camp IDP households with members living with disabilities and female-

headed households are two and three time more likely, respectively, to face unemployment compared to 

other households.19 Employment rates and opportunities for out-of-camp IDP households are also low. 

Approximately 30 percent of out-of-camp IDP households have at least one family member who is 

unemployed and seeking work.20  

38. Returnees also struggle to find employment. An estimated 25 percent of all households that have 

returned to their areas of origin have at least one adult family member who is unemployed and seeking work, 

an increase from 18 percent in 2020.21 Returnees are more likely than IDPs to have access to public sector 

jobs. However, reliance among returnees on informal daily labour has reportedly increased since 2020.22 

39. Finally, youth are another group with disproportionately high unemployment. While ILO projections 

estimate that youth unemployment has fallen slightly since 2020, youth unemployment remains high at 35 

percent.23 A recent report published by UNICEF highlights skills gaps among Iraqi youth, including digital 

skills, which hamper employability.24  

40. Multi-dimensional poverty: Multi-dimensional poverty remains a constraint to growth and a serious 

challenge for many Iraqis, especially women. Iraq already has the highest poverty rate among all upper-

middle income countries.25 According to the recent poverty estimates for Iraq’s Second Voluntary National 

Review (VNR) on the Sustainable Development Goal (SDG) achievements conducted by the Central Statistics 

Organization (CSO) in 2021, poverty in Iraq increased from 20.7 percent in 2018 to 31.7 percent in 2020 

because of COVID- 19. In 2021 the situation slightly improved to 12.27 million (29.6 percent) Iraqis under the 

national poverty line. Poverty, which impedes educational attainment, skills acquisition and health outcomes, 

has limited the potential of many Iraqi youth. Girls and older adolescents (15-19) are more vulnerable to 

poverty. Poverty rates are also higher in southern governorates.  

41. Food Security and Nutrition: Food security among IDPs and returnees in Iraq remains primarily linked 

to their displacement status, resulting in high levels of aid dependency as well as challenges establishing 

sustainable livelihoods and accessing predictable sources of income.26 Currently no gender-disaggregated 

 
15 ILO, 2022 Social Protection, Iraq.  
16 REACH, 2019, Multi-Sector Needs Assessment; UNHCR, IMPACT, 2019, Multi-Sector Needs Assessment (MSNA) IV of 

Refugees Living out of Formal Camps in the KRI 
17 UN Women, 2018. Unpacking Gendered Realities in Displacement: The Status of Syrian Refugee Women in Iraq. 
18 UN Women, 2018. Unpacking Gendered Realities in Displacement: The Status of Syrian Refugee Women in Iraq.  
19 UNOCHA, 2022, Humanitarian Needs Overview 2022: Iraq, 27 March 2022 
20 UNOCHA, 2022, Humanitarian Needs Overview 2022: Iraq, 27 March 2022 
21 UNOCHA, 2022, Humanitarian Needs Overview 2022: Iraq, 27 March 2022 
22 UNOCHA, 2022, Humanitarian Needs Overview 2022: Iraq, 27 March 2022 
23 International Labour Organization. “ILO Modelled Estimates and Projections database ( ILOEST )” ILOSTAT. Accessed April 

25, 2023 
24 The Education Commission and UNICEF Education and Adolescent Development Programme Group, 2022, Recovering 

Learning. 
25 UN Iraq, 2022. Iraq Common Country Analysis (CCA) Condensed Version.  
26 UNOCHA, 2022, Humanitarian Needs Overview 2022: Iraq, 27 March 2022 
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data is available to assess progress on SDG 2 indicators.27 Nevertheless, among returnees, female-headed 

households are nearly three times more likely to face moderate or severe hunger. The conflict in Ukraine’s 

severe impact on global supply chains has also had negative consequences on food prices and wheat imports, 

further threatening food security in Iraq.28  

42. In addition to female headed households, persons with disabilities represent key at-risk groups within 

the crisis, particularly persons with disabilities who relied on daily wages to meet basic needs. Limited access 

to medicine and health care services compound existing challenges in accessing employment.29  

43. A 2022 Food and Agricultural Organization (FAO) and WFP analysis of the impact of COVID-19 on gender 

equality and food security in Iraq found that, across the general population, men and women in Iraq appear 

to experience similar prevalence rates of moderate and severe food insecurity, with male respondents 

showing greater levels of severe food insecurity.30 Women respondents were more likely to identify food and 

nutrition as negatively affected by COVID-19 as well as identify food and nutrition as a priority need (women 

respondents reported this as the second-most reported priority need by women respondents, 56 percent, 

compared to third most reported priority need by male respondents, 50 percent of males).31  

44. Agriculture: Agriculture is the largest employer in Iraq, especially in rural areas and increasingly for 

women residing there. In 2011, the percentage of women in agricultural employment was 49 percent, while 

men represented 17.1 percent. In 2017, 43.7 percent of women and 16.7 percent of men were working in the 

agricultural sector.32 According to the United Nations Development Programme (UNDP), “women in rural 

areas are more likely to be economically active than women in urban areas but they also face greater food 

insecurity, more barriers to education, and participate more in the informal—and therefore unprotected by 

Iraq’s equal opportunity laws—economic sphere.”33  

45. Climate change: Reduction in rainfall, increased water and soil salinity, drought-like situations and the 

increasing temperature have worsened livelihood prospects for already vulnerable population. Sporadic and 

insufficient precipitation during the cropping season (2020-2021) in the northern governorates has impacted 

crop failure in areas of return. The subsequent loss of income has led to the adoption of negative coping 

strategies, particularly among out-of-camp IDPs and returnees.  

46. Environmental stress has also contributed directly to political instability. Water shortages and increases 

in water salinity were the immediate triggers for the mass protests in Basra in 2018 and created tensions 

among local communities. In the north of Iraq, the devastation of water scarcity on the agricultural sector 

facilitated recruitment by terrorist organizations amongst destitute farmers searching for alternate sources 

of income.34 

47. 2022 marked the second consecutive year of drought and record low levels of rainfall country wide. 

Issues related to water and climate act as a “threat-multiplier” for millions of conflict and displacement 

affected people across Iraq where water scarcity has already displaced thousands from their homes in search 

of alternative pathways for income and employment.35 Notably, higher percentages of IDPs and returnees 

report that a family member has already moved as a result of the drought, reaffirming that displacement-

affected households are more vulnerable to climate-related migration.36  

 
27 UN Women Data, 2022. Iraq.  
28 UN Security Council, 2022, Implementation of resolution 2576 (2021) Report of the Secretary-General [S/2022/368] 
29 FAO and WFP, 2022. The Impact of COVID-19 on Gender Equality and Food Security in the Arab Region with a Focus on 

the Sudan and Iraq. 
30 FAO and WFP, 2022. The Impact of COVID-19 on Gender Equality and Food Security in the Arab Region with a Focus on 

the Sudan and Iraq. 
31 FAO and WFP, 2022. The Impact of COVID-19 on Gender Equality and Food Security in the Arab Region with a Focus on 

the Sudan and Iraq. 
32 UN Iraq, 2022. Iraq Common Country Analysis (CCA) Condensed Version.  

33 UNDP, 2012. Integrating Women into the Iraqi Economy. 
34 UN Iraq, 2022. Iraq Common Country Analysis (CCA) Condensed Version.  
35 Norwegian Refugee Council (NRC). 2022. A Dry Horizon: Iraq’s Interlinked Drought and Climate Crises 
36 Norwegian Refugee Council (NRC). 2022. A Dry Horizon: Iraq’s Interlinked Drought and Climate Crises 



June 2023 | DE/IQCO/2019/044 
5 

48. The three governorates that make up southern Iraq, Basra, Missan and Thi-Qar, have witnessed the 

highest number of water-induced internal displacement throughout the past decade, due primarily to water 

scarcity, pollution and soil salinity. Particularly in Thi-Qar, in some villages up to half of all homes have been 

abandoned. By January 2019, nearly 15,000 new displacements were triggered by water shortages in 

southern Iraq.37 In November 2021, IOM recorded 12,348 (overall 2,000 households) displaced from southern 

Iraq due to drought.38  

49. Families reliant on agriculture are much more likely to report migration; 20 percent of households in 

southern Iraq who abandon farming report that one member migrated in the past five years (a rate much 

higher than non-agricultural families) while another 30 percent indicate a preference to migrate.39 Over the 

past five years, 7 percent of all farming households (4 percent in Basra, 12 percent in Thi-Qar, and 8 percent 

in Missan) have abandoned their livelihood.40  

50. Flooding presents another significant risk in this area, where torrential rainfall has caused extensive 

flooding in Basra and Missan, destroying homes and displacing entire communities in affected districts. 

Flooding due to rising sea levels presents an additional climate hazard, as a result of which by 2050 the 

southern most districts of Iraq (predominately in Basra but also Missan and Thi-Qar) may be partially 

submerged.41  

51. In southern governorates especially, high salination levels have negatively impacted crop growth and 

livestock. For example, households living in the marshes of southern Iraq have been forced to relocate due 

to both the quality and scarcity of water as their water buffalos rely on a clean water supply.42 Although these 

households have traditionally moved within the wetlands with changes in the seasons, they view their current 

movement as forced and permanent since they can no longer rely on the wetlands to sustain a livelihood.43 

52.  The lack of drinking water is also a key factor in recorded migrations in this region. In Basra, 41 percent 

of households in Qurna and 29 percent in Shatt al-Arab reported that there is no drinking water available in 

rivers or canals due decreased water levels and the high salination.44 As a result, households have had to 

resort to coping strategies such as across purchasing drinking water, changing their water source, and 

reducing the quantity of water they use. These coping mechanisms risk exacerbating economic conditions 

for vulnerable populations including incurring debt.45  

53. Conflict and displacement: Populations in Iraq continues to face recurrent displacement from war and 

conflict. As a result, large segments of the population remain in protracted vulnerability. As of June 2022, 

approximately 1.2 million people remain displaced in Iraq due to the conflict with the Islamic State in Iraq 

and the Levant (ISIL). The majority of the remaining IDPs are in out-of-camp situations, often living. in 

precarious conditions, marked by overcrowded or illegally occupied houses with poor infrastructure and 

limited access to basic services. This leaves them more vulnerable to disease, leading to poor health 

outcomes. Additionally, livelihood opportunities for displaced people are often unpredictable, as most find 

work on a temporary and informal basis. With persistent political and fiscal fragilities in Iraq, displacement-

affected population groups, including both IDPs and refugees from other countries (mainly Syria), will remain 

vulnerable.  

54. Relevant Government policies and Sustainable Development Goals (SDGs): The Government of Iraq 

has continued to work on its long-term vision for the country’s development and achievement of the SDGs. 

Iraq submitted their first Voluntary National Review (VNR) in 2019 and a second in 2021. Key development 

plans to support SDG achievement include the Iraq Reconstruction and Development Plan 2018-2027, the 

 
37 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq.  

38 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
39 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

40 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
41 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

42 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
43 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

44 Norwegian Refugee Council (NRC). 2022. A Dry Horizon: Iraq’s Interlinked Drought and Climate Crises 
45 Norwegian Refugee Council (NRC). 2022. A Dry Horizon: Iraq’s Interlinked Drought and Climate Crises 
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Second Poverty Reduction Strategy (PRS) 2018-2022 and its medium-term National Development Plan (NDP) 

2018-2022.46  

55. The NDP for 2018-2022 sets outs sectoral priorities for development and achievement of the SDGs over 

a five-year period, with a focus on reconstruction and recovery. The NDP is complemented by the PRS for 

2018-2022, which identifies six key outcomes of the Government and its partners: higher and sustainable 

incomes; improved health; improved education; suitable housing; social protection; and emergency 

response.47 The Government has also engaged in developing a “Vision 2030” that is aligned with the 2030 

Agenda for Sustainable Development and the SDGs and identifies and addresses medium- and long-term 

strategic development priorities.  

56. The Government prioritizes actions to accelerate progress towards improving food security and 

enhancing nutrition in line with SDG 2 (Zero Hunger) targets. Iraq has achieved moderate progress on SDG 

2.48 However, progress has been uneven given the challenges the country is facing.49 Significant challenges 

remain in relation to the prevalence of undernourishment (37.5%) which has seen progress stagnate.50 

Likewise challenges remain regarding the prevalence of stunting in children under five years of age (12.6%), 

which has improved moderately although insufficiently to achieve targets for this indicator.51 Currently no 

gender-disaggregated data is available to assess progress on SDG 2 indicators.52  

57. Progress on SDG 17 (partnerships) is also stagnating.53 No reporting is available on SDG 17 indicators 

such as government spending on health and education (% of GDP). Regarding the indicator for government 

revenue excluding grants (% of GDP), in 2019, some progress had been made (38.4%), however, in the same 

year, the country’s Statistical Performance Index (worst 0 -100 best), stood at 34.8% lower than previously.54 

58. The Reconstruction and Development Framework outlines the Government’s commitment and 

approach for moving from humanitarian assistance and stabilization to recovery, reconstruction and 

development for its crisis-affected population.55 The Framework outlines five recovery pillars, the fifth of 

which is economic development. This pillar includes a focus on productive capacities/livelihoods, indicating 

short-term priorities that include Cash-for-Work and Youth-focused community services to address and 

assess food security and living needs for IDPs, returnees, poor, vulnerable and war-affected households.56 

Another near-term priority under this theme includes support to local food production and sustainable 

livelihoods, such as rehabilitation of agricultural lands.57  

59. Gender and human rights dimensions: While the Government of Iraq does not report to the 

Committee on the Elimination of All Forms of Discrimination against Women, the Government has endorsed 

the national strategy on combatting violence against women (2013-2017) and the national strategy for the 

advancement of the status of Iraqi women (2014-2018).58 However, neither strategy has been adequately 

implemented in light of the influence of discriminatory gender norms and lack of programmes oriented 

towards promoting women’s economic or social empowerment, among other political, economic and security 

related conditions prevailing in Iraq.59  

 
46 Republic of Iraq, Ministry of Planning, mop.gov.iq/en/  
47 WFP. 2019. Iraq Country Strategic Plan (2020-2024). 
48 Sachs et al. (2022): From Crisis to Sustainable Development: the SDGs as Roadmap to 2030 and Beyond. Sustainable 

Development Report 2022. Cambridge: Cambridge University Press. 
49 WFP.Iraq Annual Country Report 2020. Country Strategic Plan 2020-2024. 
50 UNDP, 2022. Sustainable Development Report- Iraq.  

51 UNDP, 2022. Sustainable Development Report- Iraq.  
52 UN Women Data, 2022. Iraq.  
53 Sachs et al. (2022): From Crisis to Sustainable Development: the SDGs as Roadmap to 2030 and Beyond. Sustainable 

Development Report 2022. Cambridge: Cambridge University Press. 
54 UNDP, 2022. Sustainable Development Report- Iraq. 
55 Republic of Iraq, Ministry of Planning. 2018. Reconstruction and Development Framework. 
56 Republic of Iraq, Ministry of Planning. 2018. Reconstruction and Development Framework. 
57 Republic of Iraq, Ministry of Planning. 2018. Reconstruction and Development Framework. 
58 WFP. 2019. Iraq Country Strategic Plan (2020-2024). 
59 WFP. 2019. Iraq Country Strategic Plan (2020-2024). 
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60. Iraq acceded to the Convention on the Elimination of All Forms of Discrimination Against Women 

(CEDAW) in 1986 with reservations on article 2 (f) pertaining to abolishment of existing laws and customs 

constituting discrimination against women, article 2 (g) concerned with repealing all national penal provisions 

which constitute discrimination against women, and article 16 of the convention emphasizing commitment 

to eliminating discrimination against women in matters related to marriage and family relations.60 

61. Gender inequality is high with a country ranking of 145th of 191 countries included in the 2021 Gender 

Inequality Index (GII).61 Gender inequalities have been exacerbated over the years due to economic sanctions 

and armed conflicts.62 Iraq’s score of 0.535 on the 2021 Global Gender Gap index (GGGi) is similarly low, 

ranking 154th in the world and 18th (of 19 countries) in the Middle East and North Africa (MENA) Region.63 

Iraq has one of the largest economic gender gaps globally (84 percent gap) ranking 155th. Political 

empowerment for women is similarly low with a ranking of 109. Gender disparities are much less dramatic 

for sub-indices of educational attainment and health and survival. Globally, however, the country still ranks 

poorly (145th and 96th, respectively). There are also disparities and intersectionality affecting gender gaps that 

are based on geographic region, ethnicity, disability and religious affiliation across Iraq. This includes 

disparities in access and control over resources, including limitations on financial inclusion, information, 

education and technology.64 In addition, gender inequality regarding health also persists – families report 

being less inclined to seek outside care when a girl is ill (56 percent) than when a boy is ill (62 percent).65 

62. Conflict has exacerbated gender inequalities in Iraq by increasing protection risks for women and girls, 

limiting women’s mobility and reducing their sense of security. Gender-based violence (GBV) remains a major 

area of insecurity and inequality for Iraqi women. Over one million persons in Iraq are at risk of experiencing 

GBV and in need of specialized protection services. Domestic violence, child marriage, female genital 

mutilation (FGM) and “honor” killings are the most common forms of sexual and gender-based violence in 

Iraq.66 In January 2022 the Ministry of Health in Iraq, with the support of the World Health Organization 

(WHO), launched the first gender-based violence strategic plan to provide a long-term strategy and 

operational direction for implementation to reduce the impact of GBV.67  

63. The COVID-19 pandemic further exacerbated gender inequalities driven by the economic, social and 

political marginalization of women. These impacts materialized though loss of livelihoods, increases in food 

insecurity and malnutrition, limitations on mobility due to lockdowns, impacts on physical and mental health, 

halting education systems and processes, increasing unpaid care and domestic chore burdens and 

exacerbating protection and GBV risks.  

64. The right to food is recognized in the 1948 Universal Declaration of Human Rights as part of the right to 

an adequate standard of living, and is enshrined in the 1966 International Covenant on Economic, Social and 

Cultural Rights.68 Iraq signed the Universal Declaration of Human Rights in 1948 and signed the International 

Covenant on Economic, Social and Cultural Rights in 1969 and ratified it in 1971.69 WFP recognizes that the 

urgent and lasting solutions to ensure the fulfillment of these essential rights in relation to the achievement 

of Zero Hunger require changes in policy and practice at the global, regional, national and local levels.  To 

this end, WFP actively advocates for these changes through a range of platforms and forums, including the 

World Economic Forum, Nutrition for Growth, G7, G20, the UN General Assembly, and the High Level Political 

Forum and others.70  

 
60 WFP Iraq Gender Analysis, Final Draft, February 2021 
61 UNDP (2021). Gender Inequality Index.  
62 UNDP (2019). Human Development Report. http://hdr.undp.org/en/composite/GII 
63 Iraq is not included in the 2022 Global Gender Gap Report 
64 WFP Iraq Gender Analysis, Final Draft, February 2021 
65 UN Iraq, 2022. Iraq Common Country Analysis (CCA) Condensed Version.  
66 Idem., 
67 World Health Organization. “First gender-based violence strategic plan launched in Iraq,” WHO in Iraq (2 February 2022). 

https://www.emro.who.int/iraq/news/first-gender-based-violence-strategic-plan-launched-in-iraq.html?format=html 
68 OHCHR, 2010. The Right to Adequate Food, Fact Sheet No. 34.  

69 OHCHR, 2023. UN Treaty Body Database.  
70 WFP, 2023. Advocacy. 
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65. WFP’s advocacy efforts aim to support the Decade of Action for Delivery called upon the UN Secretary-

General Antonio Guterres. The Decade of Action for Delivery aims to mobilize governments, multilateral 

agencies, civil society, the private sector, as well as the UN system, to identify solutions and strengthen 

commitments to achieving the SDGs by 2030. To this end, WFP’s advocacy efforts aim to sustain global 

attention and political momentum to advance the attainment of the SDGs for 2030, in particular by 

highlighting successful policies and practices, promoting ambitious partnerships and innovate solutions that 

can collectively tacker barriers to the attainment of SDG 2 (Zero Hunger) by 2030.71 

66. International assistance: In addition to providing life-saving and life-sustaining humanitarian support, 

the humanitarian community in Iraq is continuing its collaboration with development and stabilization 

entities to operationalize the nexus and to contribute to the adoption of a shared understanding and 

coordinated action in response to the priority drivers of need. The Government of Iraq, UN development 

agencies, the international humanitarian system, national and international non-governmental organizations 

(NGOs), and donor representatives have continued to accelerate efforts to expand engagement and support 

to end displacement.  

67. Many positive developments continue to gain momentum as the country progresses towards recovery, 

including its burgeoning durable solutions architecture and recovered national capacities. Since the 

conclusion of formal military operations against ISIL, significant reconstruction and rehabilitation efforts have 

rebuilt roads, reopened local markets, restarted public water and electricity, and rebuilt housing and health. 

In light of these developments, the humanitarian community has also increased joint efforts to transition and 

scale down the collective, whole-of-system, international humanitarian response in Iraq, in parallel to 

implementation of the Humanitarian Response Plan (HRP).72 

68. Gender mainstreaming across UN programming has continued to be a priority in Iraq. The United 

Nations Country Team (UNCT) in Iraq has had a Gender Thematic Group (GTG) since 2016, namely the UN 

Interagency Gender Task Force (GTF), chaired by UN Women and co-chaired by UNDP and the United Nations 

Assistance Mission for Iraq (UNAMI). The GTF includes participation from the majority of resident UN Agencies 

with 13 agencies participating out of a total of 16 resident agencies in Iraq (and 4 non-resident agencies).73 

The existing UN Interagency GTF in Iraq supported gender mainstreaming in the United Nations Sustainable 

Development Cooperation Framework (UNSDCF) formulation process. 

69. The UN System in Iraq coordinated work on gender equality with technical support to gender units in 

line ministries; the Ministry of Agriculture, Ministry of Education, Ministry of Foreign Affairs, Women’s 

Machinery and to Parliamentarians, among others. Further details of UN actions in support of gender equality 

are provided in Annex 12. 

70. Despite these efforts, the 2019 UN- System-wide Action Plan (SWAP) found that the UNCT Iraq had not 

established or achieved a financial target for the allocation of programme resources for gender equality and 

women's empowerment. The UNCT did not show any evidence of means of tracking and utilizing gender-

specific budgetary data, although the Resident Coordinator’s Office (RCO) is preparing a tool to track 

budgetary data against SDGs which may offer some indication against SDG5 targeted initiatives.  

71. The Inter-Agency Humanitarian Evaluation (IAHE) on Gender Equality and the Empowerment of Women 

and Girls (GEEWG) released a report in October 2020 assessing the relevance, coherence, effectiveness and 

coordination of gender-responsive programming, capacity building, and the participation of women and girls 

in the period 2017-2019 in four case study countries, including Iraq.74 While the report highlighted 

achievements in gender mainstreaming made globally, it also emphasized that the lack of dedicated human 

 
71 WFP, 2023. Advocacy. 
72 UNOCHA, 2022, Iraq: Humanitarian Bulletin, January- March 2022 
73 UN Women, 2019. UNCT SWAP Gender Scorecard Annual Reporting, Iraq, 2019. UN Agency members are: UN Women, 

UNAMI, UNDP, United Nations Fund for Population Activities (UNFPA), IOM, FAO, UN-HABITAT, United Nations Office for 

Project Services (UNOPS), United Nations Mina Action (UNMAS), WHO, WFP, United Nations High Commissioner for 

Refugees (UNHCR) and the United Nations Children’s fund (UNICEF). 
74 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: Iraq. 

October 2020. In the case of Iraq, the focus of the case study brief is on the IDP and returnee situation that developed 

following the ISIL insurgency of 2014.The case study brief does not reflect efforts made with regard to the Syrian refugee 

population living in Iraq 
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resource capacity on gender has resulted in lost opportunities to build synergies across clusters and sectors, 

with joint efforts left to the initiative of clusters. Specifically, the report suggested that, as Iraq’s stability 

improves, a permanent and coordinated gender capacity at senior decision-making levels is crucial to ensure 

that adequate attention is given to gender equality throughout the response and as the humanitarian, peace, 

and development nexuses converge75.Further details are provided in Annex 12. 

72. GoI climate change policy, priorities and donor partnerships: The alarmingly frequent 

manifestations of the effects of climate change from sandstorms to extreme temperatures, and critically, the 

long drought that has hit the southern marshes and driven southern Iraq to a tipping point, have alerted the 

Iraqi government to the urgency of climate action. Iraq was recently represented by a delegation from various 

governmental entities at the Conference of the Parties of the UNFCCC (COP27), the United Nations climate 

conference, among which was the climate and health committee of the Iraqi parliament. This was an 

important engagement that reflects the seriousness of GoI intentions in addressing the climate crisis and 

mainstreaming the Nationally Determined Contributions (NDC) in its national legislation, to facilitate 

investment in renewable energy and approach to a greener economic model in Iraq.76  

73. Iraq has the possibility to access, advocate for, and allocate financial resources, technical support and 

capacity-building, and technological transfer to several key international and national forums and policy 

frameworks addressing challenges associated with climate migration. In 2020, the GoI, in partnership with 

the United Nations Environment Programme, began the process of developing a National Adaptation Plan 

(NAP) as a means to identify areas of resource mobilization, analyse and address gaps in institutional capacity, 

and build awareness of the NAP within and outside Iraq.77 The NAP is funded by the Green Climate Fund and 

will be developed and implemented as part of a three-year project with a specific focus on strengthening 

institutional, technical and financial capacities.78 The NAP planning process provides a chance to ensure that 

both the potential challenges and opportunities of migration, displacement and planned relocation are fully 

addressed.79  

74. Iraq ratified the Paris Agreement in 2021, finalizing its updated NDC in 2021, providing the umbrella 

policy for climate change efforts in Iraq. The GoI committed to cut 1-2 percent CO2-equivalent emissions from 

industry, take a range of mitigating measures related to the energy sector and open a window for US$100 

billion in investment in the green economy over the next decade.80 Nevertheless, climate migration is not 

addressed, undermining the allocation of resources and actionable commitments to mitigate and address 

this issue.  

75. The World Bank’s recently published Country Climate and Development Report (CCDR) estimated that 

Iraq needs around US$233 billion in investments by 2040 to respond to the most urgent climate investment 

gaps.81 The GoI’s ‘Green Paper’, which is being jointly developed with UNDP, intends to address and 

implement measures to mitigate the impact of climate change and support Iraq’s net-zero transition. A 

partnership between UNDP and the World Bank will ensure through a joint programme to support the 

implementation of the country’s climate ambition guided by the Green Paper, and the World Bank’s CCDR.82 

However, the Green Paper does not recognize climate migration as a risk or identify actions to prepare, 

mitigate, potentially benefit from, or leverage the contributions of migrants themselves. These represent 

important omissions since mitigating and addressing climate-induced displacement requires specific actions 

and sufficient resources.83  

 
75 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: Iraq. 

October 2020. 
76 UNDP. 2022. UNDP and World Bank joined forces to support Iraq’s Climate ambitions. 
77 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

78 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
79 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

80 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
81 UNDP. 2022. UNDP and World Bank joined forces to support Iraq’s Climate ambitions.  

82 UNDP. 2022. UNDP and World Bank joined forces to support Iraq’s Climate ambitions. 
83 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
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76. In 2020, the Government of Iraq created a Technical Working Group on Migration to implement the 

various provisions of the Global Compact on Migration (GCM). In October 2020, the Technical Working Group 

endorsed the National Strategy for Migration Management and noted the lack of contingency planning for 

climate migration and recommended addressing this issue in the National Disaster Risk Reduction Strategy.84 

As the primary institutional pillars for implementing the GCM in Iraq, the Technical Working Group and 

National Strategy are key resources to engage in policy decisions and planning related to climate migration.85  

77. Under the Technical Working Group on Migration, the GoI established an Economic Affairs Taskforce 

which is mandated to address migration as a source of sustainable development as part of the National 

Migration Management Strategy. The Taskforce validated the issue of climate migration as a priority in its 

internal workplan and highlighted the need to mainstream migration management into government activities 

that address climate change.86 The Taskforce offers an important forum for policy decisions and coordination 

related to climate migration in Iraq.  

78. The United Nations Network on Migration (UNM) was established to ensure effective, timely and 

coordinated support for Member States for the implementation of the Global Compact for Migration. Climate 

change and migration is a priority of the UNM and its key role in advocacy and action include advocating for 

the inclusion of climate migration in Iraq’s Green Paper and future NDC discussions and supporting UN 

agencies to prepare joint submissions on climate migration for Iraqi’s Green Paper and future negotiations 

on Iraq’s NDC.87 

1.3. SUBJECT BEING EVALUATED 

79. In 2018, WFP’s engagement in Iraq shifted from emergency humanitarian response to longer term 

recovery and livelihood-based activities with a particular focus on women and youth who are often excluded 

from employment opportunities. In January 2018, WFP moved to a Transitional Interim Country Strategic Plan 

(T-ICSP), providing monthly food assistance to nearly 600,000 IDPs in camps and to nearly 60,000 Syrian 

refugees in addition to the provision of Immediate Response Rations to newly or secondary displaced 

families. WFP’s shift towards a greater focus on recovery and rehabilitation efforts in post-conflict areas is 

aligned with the UN Recovery and Resilience Plan for Iraq (RRP), which the UN Country Team also launched 

at the beginning of 2018. 

80. This transition was informed by the findings and recommendations emanating from a WFP zero-hunger 

strategic review (Comprehensive Food Security and Vulnerability Analysis) completed in 2018 with the 

participation of core Government partners and other stakeholders. Under Pillar 4: Increasing employment, 

especially among youth and women, the review highlighted the need to enhance access to employment 

opportunities, both in rural and urban areas, and suggested multi-year programming towards this aim.88 The 

findings and recommendations included a specific focus on the need to establish livelihood support 

opportunities, including vocational training and technical support for targeted women and poor smallholder 

farmers, including female agricultural outreach workers, developing their capacity and skills on climate-smart 

technologies, farming systems, and water use. These recommendations informed the activities implemented 

under the scope of this programme evaluation. Implemented activities did not incorporate other 

recommendations regarding the creation of medium-term courses in technical, financial and business 

management training and the creation of an agricultural and rural investment fund.89 

81. WFP launched the CSP (2020-2024) in January 2020, which was approved during the EB.2/2019 session. 

The CSP aims to support the Government in accelerating progress on the 2030 Agenda for Sustainable 

Development while shifting WFP’s role from direct implementation of activities to the enabling of national 

programmes. This shift is critical given the overall goal of building resilience and long-term peace and 

development. 

 
84 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
85 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

86 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 
87 IOM Iraq. 2022. Migration, Environment, and Climate Change in Iraq. 

88 WFP, 2018. National Strategic Review of Food Security and Nutrition in Iraq. 
89 WFP, 2018. National Strategic Review of Food Security and Nutrition in Iraq.  
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82. The CSP 2020-2024 focuses on three interrelated strategic outcomes that contribute to Sustainable 

Development Goals 2 and 17 by focusing on crisis response (SO1), resilient livelihoods (SO2) and capacity 

strengthening (SO3). Under SO1, WFP provides immediate support for people affected by crises, while 

supporting livelihoods and resilient food systems to improve agricultural development. Under SO2, WFP 

works on resilience building and adaptation to climate change. Implementation has been expanded to cover 

not only areas to which IDPs are returning but also areas in southern Iraq where vulnerability and food 

insecurity indicators are high. WFP prioritizes and promotes the participation of women and young people to 

enhance the equity and equality that helps enable food security and nutrition. Under SO3, WFP makes 

strategic investments in government capacity strengthening, enhancing capacities in national and 

subnational institutions involved in social protection, emergency preparedness and early warning systems, 

food security and nutrition, gender equality and value chain development and promoting triangular 

cooperation.  

83. This approach is directly aligned with the Government’s commitment to achieving the Sustainable 

Development Goals by 2030 and with the national development plan for 2018-2022, which lays out sectoral 

priorities for development and the achievement of the SDGs, with a focus on reconstruction and recovery. 

The CSP is also aligned with the United Nations Sustainable Development Cooperation Framework for 2020-

2024. In partnership with the Government, United Nations agencies, the World Bank, non-governmental 

organizations and civil society, these efforts will allow WFP to help Iraq achieve zero hunger, support the 

country’s development, and contribute to improving prospects for peace. 

84. SO2 Logic and Assumptions: Strategic Outcome 2 aims to enhance livelihoods and increase resilience 

to shocks of rural and urban communities – including IDPs, returnees, host communities and Syrian refugees 

– whose livelihoods, assets and incomes have been negatively impacted by ongoing crises and the impact of 

climate change.90 To reach this outcome, the WFP Livelihood, Asset creation and Climate adaption activities 

aim to operationalize a transition from emergency-based interventions towards longer term development. 

WFP resilience activities have thus been articulated around an integrated approach involving conditional cash 

assistance with the provision of basic inputs and equipment required to revive food processing and 

marketing, alongside the provision of trainings to improve smallholder skills and productivity through the 

introduction of modern practices. In addition, WFP developed partnerships with government departments, 

including governmental vocational training centers for Urban Livelihoods activities, and public universities 

for EMPACT activities.  

85. Such activities are expected to generate improved agricultural productivity, facilitating adaption to 

issues aligned with climate change, and an increased skills base, giving urban and rural populations increased 

technical and marketing skills with which they can enhance their self-reliance. The CSP logframe outcome 

indicators thus pertain to: (i) livelihoods (Livelihood-based Coping Strategy Index, Proportion of the 

population in targeted communities reporting benefits from an enhanced livelihoods asset base); (ii) food 

security (Consumption-based Coping Strategy Index, Food expenditure share); as well as (iii) climate resilience 

(Proportion of targeted communities where there is evidence of improved capacity to manage climate shocks 

and risks). 

86. This strategy is built upon several assumptions as outlined in the CSP logical framework. Namely that: i) 

The provision of readily available income through conditional cash transfers is a strong enough incentive for 

work to be conducted/completed; ii) There is a secure pipeline; iii) Cooperating partners (CP) are able to 

distribute; iv) Beneficiaries consume food assistance; and v) Farmers adapt climate-resilient agricultural 

practices.91  

87. The aforementioned assumptions have predominantly held firm. However, the CO, as understood 

during the inception mission (October 2022), has already decided to change its approach towards 

implementing its resilience activities, moving away from working with NGO CPs (unless particularly relevant 

to do so), adopting a direct implementation model and working more closely with local authorities and 

universities. Such changes have been made to be more economically viable (working through CPs adds an 

additional layer of costs) and to enable closer alignment with the Government, which should improve the 

 
90 The Strategic Outcome 2 reads: “Targeted communities, including farmers, have enhanced livelihoods and increased 

resilience to shocks by 2024.” 
91 CSP 2020-2024 logical framework 
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sustainability of activities implemented, assuming ownership of such interventions can be achieved. 

Considering the timeframe for the new initiatives that will be implemented during 2023, what effect such 

recent changes will achieve is outside the scope of this evaluation. 

88.  There was no original theory of change (ToC) developed for activities implemented under SO2. Given 

the revision in approach to implementing resilience activities mentioned above, it was confirmed with the CO 

that there would be no exercise to reconstruct a ToC as part of this evaluation. Reviewing the ToC for the new 

approach to livelihoods activities is outside the scope of the evaluation. 

89. Gender Dimensions: In 2015, WFP adopted a five-year Gender Policy, (2015-2020),92 which is 

implemented in accordance with the Gender Action Plan, which was approved by the Executive Board.93 The 

centrality of gender equality to achieving a world of Zero Hunger, and thus to WFP’s mandate, was reinforced 

with the adoption of the WFP Strategic Plan (2017-2021), and associated elements of the Integrated Road 

Map. Gender mainstreaming is a key means by which WFP implements its commitments to achieving gender 

equality and women’s empowerment within the organization and across its programmes and operations, 

thereby enabling food security and nutrition for all women, men, girls and boys in line with their human 

rights, being the right to adequate food. This is why the pursuit of gender equality and women’s 

empowerment (Sustainable Development Goal 5) is central to fulfilling WFP’s mandate.94The Gender 

Transformation Programme (GTP) is one of the core mechanisms for mainstreaming gender throughout WFP, 

as well as meeting United Nations system-wide gender equality commitments. 

90. The Iraq CO participated in the GTP. After completion of the baseline self- assessment (September 2020) 

and implementation of the Improvement Plan (October 2020 - July 2021), a final assessment was undertaken 

in September/October 2021. The final assessment involved a review of the CO’s achievement of the 39 

benchmarks upon which the GTP is based. The report provides a summary of observations for each of the 

seven GTP benchmark categories. The CO met all 39 benchmarks, thus successfully completing the GTP.95  

91. According to the evaluation TOR, WFP’s Resilience Building programmes seek to improve the food 

security needs of vulnerable communities in a manner that is equitable and promotes gender equality. These 

efforts have been informed by the Comprehensive Food Security and Vulnerability Analysis (CFSVA) and 

relevant livelihood assessments, inclusive of participatory gender analysis. Based on the 2021 Annual Country 

Report (ACR), the CSP activity received a Gender and Age Marker (GAM) score of 4. 

92. Equity: To the extent possible, the activities under the SO2 targeted both men and women. As listed 

below, WFP Iraq implemented four types of Livelihoods, Asset creation and Climate adaption activities, 

namely (i) Food Assistance for Assets (FFA), (ii) Emergency Cash for Work (ECFW), (iii) Urban Livelihoods (UL) 

and (iv) the Empowerment in Action (EMPACT) programme.  In some of the activities such as UL, WFP were 

more successful in including women in income generation training activities, while women were less 

effectively included under the FFA and CFW components which often entailed heavy physical workload 

activities. EMPACT had a strong focus on women albeit women struggled more than men to find work.  (These 

are detailed in Section 2.2 Relevance – Gender, paras 130-158). The food assistance payments/rations were 

provided equally to both men and women, and family rations were calculated per person in a family, all 

without discrimination. To date there is little evidence as to the inclusion of people with disabilities in 

resilience activities, except perhaps with respect to the UL intervention where HHs with people with 

disabilities were specifically targeted. 

93. Activities and Outputs: From 2020 into early 2022, WFP Iraq implemented four types of Livelihoods, 

Asset creation and Climate adaption activities, namely (i) Food Assistance for Assets (FFA), (ii) Emergency Cash 

for Work (ECFW), (iii) Urban Livelihoods (UL) and (iv) the Empowerment in Action (EMPACT) programme.  

94. Activities were implemented in partnership with several national and international NGOs, some state 

universities, and in coordination with the relevant government departments. Implementation partners 

include Welt hunger hilfe (WHH), Human Appeal (HA), People in Need (PIN), Samaritan’s Purse (SP), the 

 
92 WFP Gender Policy 2015-2020 

93 The UN Gender Policy is more recent than the UNWOMEN UNSWAP accountability framework, which was not referred 

to by the CO during the course of the evaluation. 
94 WFP Gender Policy 2015-2020 
95 Iraq GTP Final Assessment Report 

http://www.un.org/sustainabledevelopment/gender-equality/
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Swedish Development Aid organization (SEWDO), Mercy Hands for Humanitarians Aid (MH), Action Contre La 

Faim (ACF), Caritas, Orokom Organization for Relief & Development (OROKOM), AL Mortaga, OXFAM, World 

Vision, GOAL, Rebuild Iraq Recruitment Program Organization (RIRP), Sulaymaniyah (UoS), American 

University in Sulaymaniyah (AUIS), and ACTED. Governmental partners include Departments of Agricultural, 

Water Resources, Environment and Labour and Social Affairs Departments and University of Suleimaniyah 

95. Food Assistance for Assets (FFA): FFA included cash for work schemes for the rehabilitation of 

agriculture and irrigation infrastructures, the provision of agriculture inputs and equipment – including green 

houses, livestock shelter, community bread ovens and home gardening – as well as capacity strengthening 

initiatives through the provision of vocational trainings. WFP prioritized areas where IDPs are returning, 

namely in Ninewa, Anbar and Salah Al Din governorates,96 as well as areas particularly affected by the 2021-

2022 droughts, and areas highly vulnerable to climate change and other economic shocks, including Thi Qar, 

and Basra governorates. Activities were implemented through 12 Cooperating Partners (ACF, ACTED, CCR, 

GOAL, HA, MH, Orokom, PIN, Reach, SP, SWEDO, WHH).97  

96. Emergency Cash for Work (ECFW): ECFW schemes were implemented in 2020 in response to the 

economic challenges induced by the COVID-19 pandemic. Financial assistance was provided to selected 

participants who contributed to cleaning and rehabilitating infrastructure in Baghdad, Basra, Ninewa, and 

Wassit governorates. Specifically, the project included works on 147 schools, 25 public parks, 3 health centers, 

1 center for the disabled, 1 orphanage, and 2,490 km of main and secondary roads. Activities were 

implemented through 3 Cooperating Partners (GOAL, MH, Orokom). 

97. Urban Livelihoods (UL): ULs supported urban populations in 2021 with cash-for-training activities, 

equipping selected participants with vocational skills demanded by local markets. These included catering, 

food processing, car mechanics, mobile phone and electronics maintenance, photography, and tailoring, 

among others, as well as business skills. The project was planned and implemented in partnership with local 

governments through vocational training centers and other relevant entities. Activities were implemented 

through 3 Cooperating Partners (MH, RIRP, SWEDO) 

98. Empowerment in Action (EMPACT): The EMPACT programme, first introduced in Iraq in 2017, aims to 

equip young refugees, IDPs, returnees and host communities with mobile income-generating skills that can 

be marketed in the global digital economy, both locally and abroad. In August 2020, training was swiftly 

moved online to avoid disruptions in activities. By 2022, the training was made hybrid combining in-person 

and remote sessions. In Anbar, Baghdad, Duhok, Erbil, Ninewa and Sulaymaniyah governorates, participants 

could study and graduate in both digital skills and English language in either literacy (beginner) or expert 

(advanced) tracks. Activities were implemented through 4 Cooperating Partners (MH, RIRP, UoS and WVI). 

99. Performance against plan: At the time of submission of the inception report (IR), the evaluation team 

(ET) completed a partial performance analysis of programmatic outputs and outcomes based on available 

documentation provided in Annex 9. This analysis included a brief extract from the annual reports for 

performance against plan for FFA and food for training (FFT) as well as some sampled performance indicators. 

Such information was used to help facilitate the site selection process for the fieldwork. Factors leading to 

under and over-performance against plan were further reviewed during the data collection phase, and the 

results are presented in the findings of this report, particularly under the effectiveness criterion. 

100. Budget: The latest budget revision provided to the ET, dated 23 January 2020,98 showed that the WFP 

2020-2024 CSP aimed to allocate USD 209,815,265 to Strategic Outcome 2, equivalent to 40 percent of the 

total CSP budget (see Annex 10). This budget revision aimed to increase funding to address the needs induced 

by the COVID-19 pandemic, the significant drop in global oil prices and resulting decrease in government 

revenues, and the temporary suspension of IDP camp closures. This revision anticipated an increase in 

participants under SO2 for both FFA and FFT of 388,404 to a total of 832,174. 

 
96 The Evaluation ToR report that FFA activities were also implemented in Baghdad governorate, but no project 

documentation was received by the ET on FFA Baghdad governorate activities.  
97 The Evaluation ToR report that FFA activities were also implemented in Missan governorate, but no project 

documentation was received by the ET on FFA Missan governorate activities. 
98 CSP budget revision 02, January 2020.  
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101. Actual Cash-Based Transfers to S02 beneficiaries in 2020 amounted to $6,286,021 compared to a plan 

of USD 7,757,739, of which approximately 43% was  for FFA participants. This is detailed in Table 1 below. In 

2021, Cash-Based Transfers were reduced somewhat to USD 4,824,009, in large part due to ECFW activities 

being discontinued. Overall, approximately 55% of the CBT disbursements  were to FFA beneficiaries.  

Table 1 Cumulative CBT amounts, 2020 and 2021 (USD) 

Activity 

2020 2021 

Planned Actual Planned Actual 

FFA $ 3,812,962 $ 2,708,434  $ 4,195,661 $ 3,388,137 

ECFW $ 2,459,196 $ 2,302,876  - - 

UL - - $ 480,310 $ 479,596 

EMPACT $ 1,485,581 $ 1,274,711  $ 972,414 $ 956,276 

TOTAL $ 7,757,739 $ 6,286,021 $ 5,648,385 $ 4,824,009 

Note: No UL was implemented in 2020 and no ECFW was implemented in 2021.  

Source: FFA Master Plan 2020, FFA CBT Tracking Sheet 2021, ECFW FLA budgets 2020, UL Project Tracker 2021, EMPACT Distribution 

Plan 2020, EMPACT Caseload 2021, WFP Country Office CBT Team.  

102. While SO2 operations were fully funded in 2020 and 2021, they have been significantly underfunded in 

2022 as only $2.5M had been received prior to new funding which was secured in October 2022 

(approximately USD 22 million). Funding was somewhat delayed due to changes within the German 

Government. This funding will have to be fully utilized by April 2023, which is not overly conducive to the long-

term approach required in building and implementing resilience programmes. 

103. Activity participants: The majority of participants were involved in FFA (51%) followed by ECFW (31%). 

The remaining populations participated in EMPACT (10%) and UL (8%). Annex 11 provides the distribution of 

participants per activity, governorate, CP, year, and sex, according to project documentation received by the 

ET to date. 

Table 2 SO2 Activity participants 2020-202199 

Activity 2020 2021 Total 

(%) 

Wome

n 

partic. 

# 

Men 

partic. 

# 

Total 

Partic. 

# 

% 

Wo

men 

Women 

partic. # 

Men 

partic. 

# 

Total # 

% 

Wom

en 

Food for 

Assets 

(FFA) 

2,498 13,538 16,046 16% 4,697 10,062 14,759 32% 59% 

2020 ECFW 

2021 

Urban 

Livelihood

s (UL) 

1,726 10,036 11,762 15% 1,514 1,405 2,919 52% 28% 

 
99 Provided by WFP CO extracted from Comet, 11/04/2023 



June 2023 | DE/IQCO/2019/044 
15 

EMPACT 1,302 1.242 2,544 51% 2,234 2,022 4,256 52% 13% 

Total 5,526 24,816 30,352 18% 8,445 13,489 21,934 39% 52,286 

Source: ET analysis. Note: n.d. indicates no data 

1.4. EVALUATION METHODOLOGY, LIMITATIONS AND ETHICAL CONSIDERATIONS 

104. The evaluation was carried out according to the Terms of Reference (ToR, Annex 1) and was based on a 

mixed-methods approach to gather qualitative and quantitative data across a range of locations being 

primary data collection undertaken by the evaluation team themselves, and secondary data provided by the 

WFP CO which. included a desk review of project documentation (see Annex 7 for the Bibliography). Primary 

data collection included interviews with key stakeholders, including donor representatives and government 

officials (data collection phase field itineraries are included in Annex 5), together with focus group discussions 

(FGDs) with affected populations and site visits to a sample of CPs and intervention types spread across the 

relevant governorates. Primary data collection enabled the evaluation team to gather firsthand participant 

feedback, and enable triangulation with WFP monitoring reports, thus increasing the credibility of data 

generated. Field data collection tools incorporated questions selected from the evaluation matrix that it was 

believed the key informants (IPs and government representatives) beneficiaries could provide answers to. 

Such data was aggregated into a data analysis matrix to facilitate triangulation and the identification of 

evaluation findings. 

105. The WFP CO established an evaluation reference group (ERG) made up of representatives from both the 

RO and CO evaluation departments, as well as relevant programmatic staff members. The role of the ERG is 

to feed back on the inception report to agree the evaluation methodology and sampling strategy, and to 

review the evaluation report drafts once finalised.  

106. Based on the stakeholder analysis, the communication and knowledge management plan (Annex 13) 

identifies the users of the evaluation to whom the report should be disseminated, and how the findings will 

be circulated. As part of the international standards for evaluation, WFP requires that all evaluations be made 

publicly available. It is important that evaluation reports are accessible to a wide audience, thereby 

contributing to the credibility of WFP – through transparent reporting – and the use of evaluation. Therefore, 

to maximize the use of the evaluation findings, the country office management will: 

• Develop a management response to the evaluation recommendations, and upload in R2 system;  

• Disseminate the evaluation report and WFP management response to a wide audience; the 

Evaluation Manager will share the final evaluation report, and management response with the 

Regional Evaluation Officer for publication on WFP’s internal and external websites; and for posting 

the report on the WFP Evaluation Community; 

• Track implementation of follow-up actions to the evaluation recommendations in R2 System.  

107. While the originally envisioned evaluation was well focused in terms of the subject matter of evaluation, 

it was initially rather broad in terms of the lines of enquiry, with 16 evaluation questions (EQ) proposed in the 

ToR. Following consultation with the CO, some overlapping ToR sub-questions were reallocated to the most 

applicable sections of the evaluation matrix (see Annex 3), and adopted within the interview guides (see 

Annex 4). This reorganization and consolidation of EQs aimed to maximize the efficiency of the ET’s data 

collection and reduce repetition in the evaluation report given that the report is organized by the selected 

Development Assistance Committee (DAC) criteria of relevance, coverage, coherence, effectiveness, 

efficiency, and sustainability and connectedness. The final evaluation questions organized in the order 

presented in the report are provided in Table 3 below.  

Table 3 Evaluation questions and sub-questions 

Relevance 
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EQ1 (As per 

the TOR and 

revised) 

Relevance of the intervention design to the needs and priorities of the most 

vulnerable groups 

1.1 To what extent was the design of the intervention relevant to the wider context 

(availability of food, economic shocks, seasonal factors, gender considerations, tensions 

within communities etc.)? 

1.2 To what extent was the intervention in line with the needs and priorities of the most 

vulnerable groups by gender and beneficiary category (IDPs, returnees, Syrian refugees, 

and vulnerable community population)? 

EQ14/EQ15 Extent to which WFP interventions were tailored to needs and responded to the 

changing demands of unstable environments 

Contextual factors and how they influenced the design/ implementation of the 

subject 

14.2 
To what extent was the design and implementation of interventions informed by 
a robust conflict analysis and were conflict sensitivity considerations integrated? 

15.1 To what extent were context factors (political stability/instability, population 
movements, etc.) considered in the design and delivery of the intervention? 

9.2 To what extent did environmental screening and mitigation plans inform the 
design and implementation of the interventions? 

Relevance-Gender 

EQ3/EQ13 Extent to which design and implementation were gender-sensitive, based on 

gender analysis, and addressed diverse needs 

3.1 To what extent was the intervention based on a sound gender analysis?  

3.2 To what extent was the design and implementation of the intervention gender-sensitive? 

9.3 To what extent did the interventions’ implementation consider sustainability of capacity 

building of women’s and women-related organisations in decision-making at the 

community and national levels? 

13 To what extent were protection and ethics issues considered in design and 

implementation? 

Coverage 

EQ11 Extent to which different groups were included/excluded, differentiation of 

targeting forms and assistance provided 

11.1 
To what extent was the targeting of beneficiaries (geographically and community-based) 

based on sound vulnerability analysis? 

11.2 
To what extent was WFP’s assistance provided coordinated with that provided by others 

to ensure complementarities, avoiding duplication and gaps? 

Coherence  

EQ2 Alignment with government, partners, donors’ policies, and interventions; 

alignment and coherence with WFP policies 
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2.1 
To what extent were the interventions aligned with WFP and UN agencies’ policies and 

priorities? 

2.2 
To what extent was the design of activities and objectives aligned with partners, donor 

and government priorities and policies? 

Effectiveness 

EQ4/EQ5 Achievement of objectives (or likelihood that the objectives will be achieved), 

taking account of the relative importance of the objectives or results 

Main results including positive, negative, intended, and unintended outcomes 

4.1 To what extent were the outputs/outcomes/objectives of the intervention 
achieved for women, men, IDP, refugee, and vulnerable community members? 

4.2 Is the achievement of outcomes leading to/likely to lead to meeting intervention 
objectives? 

5.1 What were the major factors influencing the achievement or non-achievement of 
the outcomes/objectives of the intervention for both men and women, IDPs, 
returnees, refugees, and vulnerable community populations? 

8.1 What were the primary and the secondary immediate impacts of the intervention 
on participants (intended and unintended)? 

Efficiency 

EQ6 Timeliness of delivery, compliance with intended timeframes or budgets, 

comparison of channels of delivery 

6.1 To what extent were interventions implemented in a timely way? 

Sustainability and connectedness 

EQ10 Capacity building/development results 

10.1 To what extent did (or is it likely that) the intervention benefits will continue after 
WFP’s work ceases?  

10.2 To what extent did the intervention implementation consider sustainability, such 
as capacity building of national and local government institutions, communities, 
and other partners? 

EQ12 Presence of transition-focused analyses like stakeholder consultations, and the 

existence of a transition strategy 

12.1 To what extent did the intervention link to any transition strategies in the context 
or to development goals? 

108. To expand on the ToR evaluation sub-questions, the ET elaborated a layer of “sub – sub – questions” 

within the evaluation matrix, which formed the basis of the interview guides. These interview guides, although 

shortened wherever possible, were extensive. The ET pre-selected the most relevant questions according to 

the interviewee. The ET elaborated separate interview guides for cooperating partners, donors and 

government officials (see Annex 4). 

109. The inception phase of the evaluation was delayed somewhat, to be finalized in December 2022. During 

the inception phase, the team leader (TL) conducted 16 key informant interviews with WFP staff, CP and 

government representatives and a donor, both in-person in Erbil during the inception mission and remotely, 

to help finalise the data collection protocols and field data collection sampling process.  
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110. Considering the overlap with the end of year holiday period, data collection was postponed until January 

2023. Overall, access issues informed the evaluation methodology format due to the necessity of deploying 

local consultants to areas otherwise inaccessible to the international ET members. The first stage of fieldwork 

was conducted by RMTeam local consultants who facilitated FGDs, key Informant Interviews (KIIs) and site 

visits in selected locations. A team of 10 RMTeam local consultants (6 men, 4 women) conducted 19 KIIs across 

six governorates. The team covered 10 districts across the six governorates, conducting total of 35 FGDs, 

including men and women programme activity participants. 23 site visits were also conducted. 

111. After the completion of this fieldwork, international members of the ET travelled to Baghdad, Erbil and 

Dohuk to conduct an additional 19 KIIs both in person and remotely. This enabled triangulation of the initial 

feedback from the local consultants, as well as interviews with higher level management and programme 

managers. The two international evaluation consultants also conducted four FGDs with men and women 

participants in Dohuk and Baghdad so as to have at least some interaction with the beneficiaries. 

112. FGDs were conducted to include different intervention types and project locations. The inclusion of men 

and women local consultants on deployed field teams ensured gender balance and enabled gender specific 

FGDs with women participants. While the FGDs were important to enable the direct inclusion of affected 

populations in the evaluation, the findings presented from FGDs are based on comparatively small numbers 

of FGD participants.  

113. All stakeholders identified in the inception report with stakes in SO2 activities100 were interviewed by 

the evaluation team, as detailed in Table 4 below.  

Table 4 List of evaluation stakeholders met (and unmet) by evaluation team 

Stakeholders Role in SO2 activities Met Staff met 

WFP Country Office 
Design and implement 

SO2 operations 
✓ 

Country Director, Deputy Country Director, 

Evaluation Manager, M&E teams, WFP 

Gender Specialist, Head of Programme, 

Programme Officer – Food for Assets, 

Programme Officer – Head of Livelihood Unit, 

Programme Officer – Urban Livelihood, 

Programme Officer – EMPACT/WFP Head of 

Sulaymaniyah Office 

WFP Field Offices in 

Erbil, Duhok, 

Baghdad 

Manage day-to-day 

programme 

implementation 

✓ 
Head of Erbil Office, Head of Duhok Office, 

Head of Baghdad Office 

WFP Office of 

Evaluation (OEV) 
N/A   

WFP Executive 

Board (EB) 

Oversight of WFP 

programmes 
  

WFP Regional 

Bureau (RB) 

Programme support, and 

oversight of WFP 

programmes 

✓ Regional Evaluation Officers 

WFP Headquarters 

(HQ) 

Programme support, and 

oversight of WFP 

programmes 

  

 
100 Inception Report Section 2.3 and Annex 4. 
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Beneficiaries 
Ultimate recipients of 

assistance and services 
✓ 

Men, Women 

All ages 

IDPs, returnees, Syrian refugees, host 

community members 

Government of Iraq 

Inform programme 

design and facilitate 

implementation 

✓ Relevant local government officials 

Cooperating 

Partners 

Implement day-to-day 

programme activities 
✓ 

All 

(ACTED, CCR, ACF, WHH, SP, GOAL, MH, 

SWEDO, RIRP, WVI) 

University of 

Sulaymaniyah 

Implement EMPACT 

activities in Sulaymaniyah ✓ 
EMPACT programme Staff and Management 

Donors 
Fund and oversee WFP 

programme 
✓ Governments of Germany and Sweden 

United Nations 

country team (UNCT) 
N/A   

 

114. The sampling framework is provided in  

115. Table 5 below. As much as possible a variety of IPs, intervention types and the maximum number of 

governorates were targeted.  

Table 5 Completed Fieldwork by Activity, Location, CP, and interview category 

 Activity Governorate CP 
Participants Partners Authorities Site 

visits M W M W M W 

FFA 

Anbar ACTED 6 14 2 - 2 - 1 

Basra ACF 7 1 1 - - - 1 

Ninawa SP, WHH 25 13 - 1 1 - 2 

Salah Al-Din MH - 25 3 - 1 - 2 

Thi-Qar SWEDO - 3 3 - - - 1 

ECFW/UL 

Baghdad 
MH 

2 2 2 - 1 1 1 

Basra 16 - - - 1 1  - 

Dohuk SP   6 - -  1  - 

Ninawa RIRP 9 - - - 3 - 1 

Thi-Qar SWEDO 8 6 3 - - - 1 

Wassit OROKOM 2 1 1 - - -  - 

EMPACT 

Baghdad RIRP - - 1 - - - - 

Dohuk 
WVI 

12 13 - - 1 - 1 

Erbil - 3 1 - - - 1 

Sulaymaniyah UOS 4 8 - 1 - - 1 

Total 91 95 17 2 10 3 13 
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116. Triangulation: The use of multiple sources and methods of data collection enabled the ET to triangulate 

findings. The ET also compared data from previous monitoring visits undertaken by WFP staff with first-hand 

feedback from key WFP staff, operational partners and intervention participants, sampled from each of the 

four resilience building activities undertaken.  

117. Gender and human rights considerations: Methodological design was centred on participatory and 

gender-responsive approaches, including key accountability to affected persons (AAP) principles. Gender was 

mainstreamed throughout the evaluation methodology with the ET aiming to gather gender-sensitive and 

disaggregated results of the project activities. The United Nations Evaluation Group (UNEG) guidance on 

Integrating Human Rights and Gender Equality in Evaluation was used to shape the evaluation approach. The 

core evaluation team and field team were gender balanced to the extent possible. 

118. The evaluation assessed the extent to which the interventions were designed to be gender sensitive and 

responsive and the extent to which they have been implemented considering WFP commitments to Gender 

Equality and the Empowerment of Women (GEEW). Thus, the evaluation examined the degree to which WFP 

has progressed towards its GEEW objectives through its interventions. A dedicated evaluation question was 

included to examine the relevance of GEEW objectives (EQ3/13). So far as monitoring reports and other 

project data allowed, gender disaggregated output and outcome data are presented in the findings below.  

119. The evaluation team fieldwork also ensured the diverse participation of internal and external 

stakeholders to ensure that different voices are incorporated into evaluation findings. In particular, the ET 

ensured that the voices of women and girls were included within participant feedback through women only 

FGDs. This methodology also supported the integration of a gender equality perspective to specifically assess 

the extent to which WFP successfully mainstreamed gender across all activities under evaluation. 

Additionally, the evaluation considered the extent to which activities successfully promoted transformative 

gender activities and empowerment.  

120. Similarly, the opinion of each category of vulnerable group (IDP, refuges, returnees and host 

communities) was also gathered to capture their feedback and reinforce the credibility of the evaluation. 

Overall, the data gathering approach was interactive and participatory.  

121. The UN System Wide Action Plan (UNSWAP) and its criteria for assessing evaluation reports has provided 

a guiding source of principles for assessing this evaluation report, ensuring the consideration and inclusion 

of intersectional analysis of the specific social groups affected by the issues addressed in the evaluation 

(criterion 3a).101 

122. Data analysis: The data analysis process was facilitated by the evaluation matrix. The evaluation matrix 

was adapted into a grid (i.e., data analysis matrix) to enable the ET to compile and consolidate the major 

observations and evidence gathered across sources and methods of data collection. Team members were 

allocated focus areas for this evaluation. Through a series of analysis meetings, the ET identified, presented, 

compared and triangulated findings from across the different data collection methods and sources in relation 

to the evaluation questions and assessment criteria. These engagements and discussions also worked to 

ensure integrity and factual accuracy throughout the review process. In advance of these analysis meetings, 

team members formulated an initial analysis according to their evaluation question focus areas. This process 

began at inception phase, starting with the desk review and analysis of existing quantitative and qualitative 

data. KIIs conducted during the TL’s inception mission were added to this analysis matrix.  

123. Quality assurance: Quality of the outputs was assured using Decentralized Evaluation Quality 

Assurance System (DEQAS) standards together with the use of WFP technical notes, templates and checklists. 

KonTerra’s Quality Assurance Advisor reviewed all outputs before submission to WFP.  

124. Ethics: WFP decentralized evaluations must conform to WFP and UNEG ethical standards and norms. 

The contractors undertaking the evaluations are responsible for safeguarding and ensuring ethics at all 

stages of the evaluation cycle. This includes, but is not limited to, ensuring informed consent, protecting 

privacy, confidentiality and anonymity of participants, ensuring cultural sensitivity, respecting the autonomy 

of participants, ensuring fair recruitment of participants (including women and socially excluded groups) and 

ensuring that the evaluation results in no harm to participants or their communities. 

 
101 UNEG, 2021. UN-SWAP Evaluation Performance Indicator- 2021 Reporting Cycle Results.  
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125. The evaluation conformed to the UNEG 2020 Ethical Guidelines for Evaluation. Accordingly, the 

evaluation team was responsible for safeguarding and ensuring ethical oversight at all stages of the 

evaluation cycle to ensure informed consent, anonymity and confidentiality.102 Interviews were carried out 

in accordance with these guidelines. The field notes are kept confidential and will not be turned over to public 

or private agencies. Steps were taken to ensure that men and women felt that interviews were conducted in 

appropriate locations so that they were able to freely express their views and concerns without fear of 

reprisal.  

126. Key principles of the evaluation’s ethical approach included: i) Commitment to producing an evaluation 

of practical value and to support learning; ii) Commitment to ensure no harm to participants; iii) Respect for 

cultural norms; iv) Commitment to an inclusive approach; v) Commitment to ensure participation in the 

evaluation is voluntary, fully informed and with full consent; vi) Commitment to confidentiality and anonymity 

of participants; and vii) Commitment to flexibility to respond to an evolving context in light of security, COVID-

19 and other contextual considerations. 103 All team members are fully impartial and independent and have 

no direct or recent interest in WFP’s activities in Iraq. 

127. Limitations: Overall, the challenges and constraints the ET encountered, together with the mitigation 

measures as detailed in Table 6 below.  

Table 6 Evaluation constraints and mitigating measures 

Limitation Mitigation measure 

Evaluation scope and questions 

were overly broad. 

During the inception phase, the ET worked with the WFP CO to 

realign and revise the evaluation matrix, including removing some 

questions and excluding the criteria of Impact. Details of the changes 

made from the original evaluation matrix are available in Annex 8.  

Underbudgeting of level of 

resources allocated to the 

evaluation. 

Unutilised travel costs and other budget line items were converted 

into a small number of additional days for the ET international 

consultants to enable their continued input into evaluation 

deliverables.  

Limited access for international 

staff to rural communities. 

RMTeam local consultants conducted the field work in all selected 

governorates. 

Time lapse in terms of 

participants being able to 

remember projects they were 

involved in. 

Little could be done about this aspect which unfortunately led to low 

attendance at some FGDs, limiting the inclusion of affected 

population voices in the analysis.  

Small number of participants at 

FGDs. 

As above, although RMTeam and the CPs encouraged participant 

participation at times they were unwilling. 

Challenges related to meeting 

CPs/relevant CP staff (some CPs 

unavailable for local consultant 

meetings). 

RMTeam field staff met with CPs wherever possible, it was only when 

the CP was no longer working in that location that having the KIIs was 

an issue. 

Lack of EMPACT FGDs planned 

for Baghdad and Dohuk and a 

reduced numbers in Erbil. 

These were planned within the inception report, however, were not 

able to happen as the CP was no longer working in Baghdad. No 

mitigating measures could be taken. 

 
102 UNEG. June 2020. 2020 Ethical Guidelines for Evaluation  
103 Adapted from DFID Ethics and Principles for Research and Evaluation, 2011. 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/67483/dfid-ethics-prcpls-rsrch-eval.pdf . 

Consent will be essential in any interviewee and all interviewees will be anonymised. Affected people will be included in 

community consultations but survivors will not be a target group of the evaluation. The approach will also be guided by 

sector standards of good practice such as WHO Ethical and safety recommendations for researching, documenting and 

monitoring sexual violence in emergencies. http://www.who.int/gender/documents/OMS_Ethics&Safety10Aug07.pdf  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/67483/dfid-ethics-prcpls-rsrch-eval.pdf
http://www.who.int/gender/documents/OMS_Ethics&Safety10Aug07.pdf
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2. Evaluation findings 
128. Findings are presented in order of the DAC evaluation criteria. The original ToR evaluation questions are 

listed albeit in the revised order elaborated in the Inception Report and as presented in Table 3. 

2.1. RELEVANCE 

EQ 1: Relevance of the intervention design to the needs and priorities of the most vulnerable 

groups. 

EQ 14: Extent to which WFP interventions were tailored to needs and responded to the changing 

demands of unstable environments. 

EQ 15: Contextual factors and how they influenced the design/ implementation of the subject 

(including Q9.2 re environmental screening). 

129. The design of the four intervention types is relevant based on priority short term contextual 

needs and, to a certain extent, some medium/longer term priorities of the individuals and 

communities supported. This was confirmed through participant FGD feedback and KIIs with local 

government officials and CPs. Short-term needs supported included the provision of cash to enable the 

procurement of food, health and other household items, as well as paying off debts and utilizing services 

previously inaccessible (ECFW/FFA). ECFW activities particularly addressed the immediate consequences of 

the COVID-19 lockdown on casual labourers and low-income workers. EMPACT activities have particularly 

included the youth and unemployed, providing them with skills demanded by the digital economy, improving 

their chances of finding employment locally and online. According to the September 2020 process monitoring 

report “almost all participants confirmed that the activity is in line with priorities in their community”. 

130. Longer term priorities such as skills development, permanent employment and business 

creation (EMPACT/UL) have also been supported. This is based on findings from both the EMPACT follow 

up study of June 2021 and the WFP Asset monitoring Report on Urban livelihood activities in Ninewa, Basrah, 

Thi Qar, and Missan in April 2022. In addition, FFA interventions, which supported the reclamation and 

utilization of agricultural land, increased crop production and improved access to water supplies. This has 

also addressed ongoing contextual needs in a country suffering from high unemployment and a struggling 

post-conflict agricultural sector, as confirmed by local government departments interviewed for this 

evaluation. 

131. The design of the interventions has been relevant for the different types of participants, albeit 

less inclusive for refugees given smaller refugee populations. Refugees have only been significantly 

involved in the EMPACT intervention given lower numbers in the country. EMPACT interventions were very 

relevant to urban IDPs and host community employment needs. FFA agricultural activities in Anbar, Ninawa, 

and Salah al Din governorates have been particularly relevant for returnees, addressing the need to 

reinvigorate agricultural production of under-utilized land following returns to their place of origin.104 

Meanwhile, ECFW and UL activities have been more relevant to host community employment needs, 

including in Basra, Maysan, Thiqar, and Wassit governorates where the numbers of displaced were small.  

132. Interventions have been relevant for collective community level needs. In urban areas, urban 

livelihoods interventions undertook activities that local authorities couldn’t afford such as maintaining, 

upgrading and cleaning of schools, unblocking drains, repairing sidewalks and creating clean green 

community spaces. Similarly, in rural areas, FFA interventions created and/or rehabilitated different types of 

agricultural infrastructure that local authorities had not been able to manage or repair post conflict, including 

irrigation and other water systems, and animal shelters for livestock.  

133. Overall, the mix of intervention modalities has been appropriate supporting beneficiaries from different 

elements of society, with FFA focusing on rural areas while ECFW, UL and EMPACT provided support to meet 

urban priorities. Each intervention has addressed needs relevant to ongoing livelihood requirements for the 

different target beneficiary categories. As such, it cannot be said that one intervention was comparatively 

 
104 The CSP highlights the fact that “1 million people have returned home since January 2018 (…), a lack of livelihood 

opportunities and support for returnees at their places of origin hinders the sustainability and dignity of return”.  
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more relevant than another, as each intervention had a different objective and mode of implementation. 

Rather, each intervention was relevant in its own right. The evaluation could not determine whether there 

could have been a greater focus on one type of intervention in preference to another. Basically, higher levels 

of support would have been beneficial across the board though practicalities of funding and implementation 

capacities, as well as scalability through Government 

systems, would have to be considered.  

134. WFP has not utilized their three-pronged 

approach to their resilience programming 

implementation to the extent anticipated. The three-

pronged approach is built on incorporating contextual 

analysis, seasonal livelihood planning and community 

based participatory planning (CBPP). With respect to CBPP, 

although there has been some level of participant 

consultation, confirmed as undertaken by the CPs, 

according to the participants themselves, this has been 

inconsistent across interventions and not to an extent that 

would indicate an overall “bottom up” approach. As shown 

in Error! Reference source not found., based on FGD f

eedback, ECFW beneficiaries were widely consulted on their 

preferred tasks, whereas a minority of FFA and UL 

beneficiaries had been consulted on their preferred types of support. EMPACT beneficiaries had not been 

consulted, given the standardized approach of interventions. Though the sample size is not meant to produce 

representative findings, it is indicative of the varying levels of consultation. 

135. Selection of governorates and districts was based on in-depth context analysis. WFP conducted 

some very good in-depth analysis based on social, economic, food insecurity, displacement and climate 

indicators to identify and prioritize the relevant governorates and districts to operate in.105 Further details 

on the selection are provided under the criterion of Coverage. 

136. Contextual considerations have been incorporated into project design but formal contextual 

analyses have not taken place at the proposal stage. In contrast to WFP’s selection of governorates and 

districts, at the community level project design stage, the CPs have relied upon their local knowledge and 

experience in their areas of intervention, rather than undertaking specific conflict, gender, environmental, or 

economic analyses. The rationale is that the allocated time between calls for proposals and submission 

deadlines did not allow such in-depth analyses. Environmental screening procedures have also been 

established by WFP, providing a checklist of environmental considerations to be investigated when starting a 

new project. CPs reported that, while they have not undertaken a specific environmental analysis prior to 

submitting each project proposal, they did incorporate environmental aspects into the project design and 

implementation. Considering projected temperature rise and strong likelihood of being affected by climate 

change, such a focus is relevant. Climate change and environmental degradation were only implemented as 

a cross-cutting theme without any specific focus. The gains in this respect were therefore only by-products. 

137. Despite partner challenges at proposal stage, a number of WFP-funded contextual analyses and CP 

consultations at local level were undertaken in 2021, facilitating project selection sites and identification of 

priority needs. Examples of WFP-funded contextual analyses include the Mercy Hands Rapid Market 

Assessment and Conflict Assessment, both undertaken in Basra governorate, and localized conflict 

assessments undertaken in Al Qurna and Al Dair districts of Basra and in Thi Qar governorates. A national-

level gender analysis has also been undertaken in March 2021, and all projects are checked for compliance 

by the WFP Gender Officer at the submission stage. Further, CPs reported that community level security 

considerations were discussed with local government authorities and local leaders to ensure projects did not 

generate serious tensions locally.  

138. The timing of seasonal livelihood programming could be improved. Lastly on the three-pronged 

approach, feedback was received from FGDs in Anbar and Ninewah that the timing of some FFA projects were 

not aligned with the seasonal calendar. Though only a small number of complaints were received in this 

 
105 WFP Iraq Annual Country Report 2020. 
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respect, there is a need for compliance with the agricultural calendar to ensure relevance of activities and 

maximization of benefits. 

139. Interventions were adapted in response to COVID-19. COVID-19 considerations, such as masks, 

fogging and social distancing, were reported as being utilized on site, as necessary. EMPACT was moved 

online to facilitate the continuation of trainings. 

2.2 RELEVANCE – GENDER 

EQ 3 and EQ 13: Extent to which design and implementation were gender-sensitive, based on gender 

analysis, and addressed diverse needs. 

140. In general, the SO2 activities (2020-2021) had a strong focus on gender as outlined by the CSP. However, 

evidence suggests gender considerations lacked consistency in application in terms of WFP’s programmatic 

approach towards gender sensitivity, selection, capacity building and gender mainstreaming, as indicated in 

the following paragraphs.  

141. There was some outreach by WFP in the initial design 

of the projects. In 2019, WFP conducted several FGDs and 

outreach sessions with women and men. The CP focused 

mainly on 1) criteria and indicators for reporting on gender, 2) 

focus on women, 3) focus on women's participation, and 

investigation into complementary activities. 106 

142. Notably, among participants interviewed for this 

evaluation, far fewer women reported having been involved in 

initial consultations on project design compared to men (see 

Error! Reference source not found.) though, one fourth s

tated their views had been listened to by project teams. CP 

reports do not specify whether an equal number of men and 

women were consulted.  

143. Insufficient human resources with gender expertise 

seem to have been available in the CO. The current WFP CO 

staff responsible for gender was originally hired as an 

Accountability to Affected Populations (AAP) officer supporting 

IDPs and returnees. These responsibilities were expanded to 

include the recently added gender and 'conflict sensitivity' 

portfolios. These functions cover a wide range of activities 

including the coordination of the Project Technical Evaluation 

Committee (PREC) and Gender Results Network Committee (GRN), as well as other duties and tasks related 

to the WFP country programmes. Little gender consideration seems to have been allocated within the CO 

Programme Team for women’s participation in the selection process or as members of project committees 

in community-based activities.  

144. The ET found that little gender consideration was incorporated in the CPs’ proposals. More work 

would be required on gender mainstreaming, especially gender analysis in the design of activities, participant 

selection and market assessments. A key element to achieve this work would be to capacitate both WFP and 

CP staff to mainstream gender in their respective tasks. The ET did confirm that, during the SO2 programme 

design stage, the Gender Officer, as a member of the CO’s Project Review Committee (PREC), reviewed the 

participation of women (percentages) especially in activities traditionally dominated by men, such as 

irrigation canals and others which require strong physical work like digging canals. 

145. The extent to which the design of the various individual SO2 activities was based on a sound 

gender analysis is unclear. The selection of participants, and particularly women, has been the 

responsibility of the CPs. The CO does hold orientation workshops with CPs including a session on gender, 

but the ultimate responsibility for women’s inclusion lies with CPs. The level of gender inclusion in projects 

 
106 Interview with WFP Programme Staff 
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depended mainly on the CPs’ capacities.107 The ET found that the CO had little oversight on whether women 

were eventually included. However, there are some good examples of programme inclusion as detailed 

below. 

146. The CO subsequently took steps to identify what improvements are needed to enable gender 

mainstreaming in programme design and delivery. The CO finalized a comprehensive gender analysis in 

Iraq with support from the Regional Bureau in Cairo in February 2021.108 The analysis focused on the gender 

gap in Iraq, comparing Iraq with the MENA region and international levels. The report also offers a gendered 

review of WFP’s programmes in Iraq and outlines areas of improvement for their design and delivery. The 

main recommendations are focused on three areas: 1) assessments, analyses, and monitoring, stating the 

need for the disaggregation of data and relaying data and analyses requirements to CPs; 2) gender tailored 

activities; and 3) strengthening gender capacities. Furthermore, it recommends additional investment in 

conducting gender informed needs assessments; the development of a gender responsive monitoring and 

evaluation (M&E) system with clear gender equality activities, outcomes and output and their indicators. The 

report generally aimed at refining implementation and integrating gender-transformative approaches or 

strategies throughout programmes to achieve benchmarks of gender equality and women’s empowerment 

across its work. This informed the Gender Transformation Programme (GTP) in Iraq, part of the response to 

the WFP Global Gender Policy adopted in October 2021, which involved rigorous benchmarking aligning 

ongoing activities with WFP’s gender policy. It also fed into the CO’s progress in the GTP and contributed to 

information which informed the CO gender action and improvement plan (further details are included in 

section 1.3 above). 

147. The CO endorsed the 2021 prevention from sexual exploitation and abuse (PSEA) action and work-plan 

to sensitize staff on this critical issue in accordance with WFP guidelines. The CO is also part of the GBV sub-

cluster, and the Gender Task Force to support the mainstreaming of sexual and gender-based violence and 

gender in coordination with the inter-agency task force. This participation contributes to inter-agency referral 

pathways. 

148. More needs to be done to promote gender awareness amongst WFP and partners’ staff. The CO 

held advanced training sessions for internal and CP staff on conflict sensitivity and conflict analysis tools and 

approaches nationwide. Yet, gender awareness training for internal and CP staff was limited to a single one-

hour session in the orientation workshops for CPs.109 

149. Partners interviewed in Basra, Sala Al Din, Thi-Qar, and Wassit governorates reported that their staff 

have adequate gender experience to achieve gender-specific results. However, those in Anbar governorate 

were not as confident. In Sulaymaniyah governorate, the University staff were “unsure” whether their staff 

had adequate gender experience. Even with positive self-reflections of gender experience, the limited 

incorporation of gender in proposals and varying success of CPs in including women in current project 

activities indicates a gap in at least some partner capacities. Self-reported gaps combined with inconsistent 

achievement of gender-specific results strongly suggests further efforts should be dedicated to guiding and 

training University staff in key gender sensitivity topics, as the EMPACT activity had moved towards direct 

implementation with public universities.  

150. Women were more effectively included in UL and 

EMPACT compared to FFA and ECFW interventions. Women 

were specifically selected within UL (vocational training, small 

business support, etc.) and EMPACT. In contrast, FFA and ECFW 

interventions had low women inclusion rates, reportedly due to low social acceptance particularly in selected 

 
107 Interview with WFP CO Staff 
108 WFP Iraq Gender Analysis February 2021 
109 Interview with WFP programme staff. 
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rural areas. FFA and ECFW participant teams appear highly 

gender-unbalanced (see Error! Reference source not f

ound.).110  

151. Nonetheless, some gender and inclusivity aspects 

were incorporated into some FFA interventions. For 

example, Mercy Hands' (MH) FFA project in Sala Al Din in 2020 

and 2021 is one of the best examples of a gender 

transformational project. In 2020, two of three of its activities 

directly contributed to women’s empowerment, namely: 

• Home garden activity supporting 200 women farmers 

receiving temporary income for 22 days and 

agriculture-related items (seeds, fertilizers, and 

agricultural tools) to cultivate their own land. 

• Cash-for-training activity supporting 171 women and 

29 men receiving a 10-day training, a temporary 

income (for 10 days) and greenhouses. 

152. In 2021, MH dedicated further attention to mainstreaming gender sensitivity across the FFA project 

supporting women in all three activities. This increased the proportion of women participants to 43 percent, 

a substantially larger proportion of women participants compared to 2020. Furthermore, when the MH 

project team found that engaging with women participants was challenging given the "very restrictive tribal 

traditions" in target areas, the CP hired additional women staff and a sensitization session was held with 

participants.  

153. Another example of how gender can be transformational is the “Revitalize Livelihoods in 2020 and 2021” 

project in Ninewa governorate implemented by Samaritan’s Purse (SP). This project changed the lives of 

women returnees and empowered them to build their own livelihoods. Specifically, this intervention selected 

women in both of its two main activities in 2021, namely the Women’s Value-Added Group, and Agroforestry.  

154. For the Women’s Value-Added activity, a training company was contracted to conduct ten training 

sessions in literacy, business and technical (food processing, dairy production, hatchery management) 

training sessions. They were linked to markets and started selling their produce resulting in economic 

empowerment.111 Agroforestry site visits were completed in all 9 selected communities, evaluating each site’s 

available land, water and labour assets as well as verifying land ownership documents. The 80 selected 

participants from 8 communities received fencing installation and trainings.112  

155.  SP engaged with women and increased their participation in the activities after undertaking a conflict 

analysis in Hamdaniyah. The project exceeded its target numbers of women participants and active women's 

groups in 2020. In 2021, there were 180 Women’s Added-Value participants in 8 communities, representing 

an increase from 2020.113 Thus, the Women to Women support group model is a good example to be 

replicated elsewhere in the country. 

 
110 There is no gender disaggregated data for some activities, for example FFA in 2021 (as per annex 11). 
111 Samaritans Purse Progress Report. 
112 SP Progress Report July 2021 
113 The activities were also highly relevant in terms of the rehabilitation of agriculture lands and livestock. 
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156. Overall, ECFW activities seemed unsuitable to 

women given prevailing social norms. In general, ECFW 

interventions reached a low number of women (see Error! R

eference source not found.). Several WFP respondents 

justified this stating it had not been possible to achieve the 

aim of gender balance among participants due to the 

prevailing conservative social norms in target areas and the 

type of work involved (namely construction work which was 

physically demanding). Refined gender-sensitive selection 

may have been challenging in such emergency interventions.  

157. For example, Mercy Hands noted during their project 

implemented in Baghdad, where most participants were 

men, that several women had withdrawn from the project 

due to difficulties working in open areas due to customs and 

tribal norms as well as difficulties to find balance between 

home duties and work. A Mercy Hands key informant stated 

that the labour-intensive workload required more male 

workers.  

158. WFP Urban livelihood activities (UL) were more 

successful in including women. In Basrah, the UL activity implemented by Mercy Hands (April - December 

2021) introduced i) skills development (VT), ii) cash for training, iii) business development, and iv) business 

support services in urban areas. Approximately half of the participants were women.114 The same project 

was also implemented in Ninewa, Thi Qar, and Missan in 2022. These trainings, which worked to increase 

women's participation in the labour market, were identified as relevant to the local labour market by nearly 

all participants (98%) interviewed for a WFP UL monitoring exercise. This is a positive reflection of the 

relevance of the gender mainstreaming meeting the objective and provided women with ways to generate 

income, helping them to rebuild their livelihoods. 

159. MH tailored project activities and involved women staff to increase women’s participation. For 

trainings, governmental public venues were selected in Basra, Abu Al-Khassib and Khor Al- Zubair to increase 

acceptance of women participation from their husbands, parents or brothers, adapting to the social norms. 

A particular consideration was given to specific categories such as widows, householders, mothers with 

children with disabilities and vulnerable young women. MH training focused on topics such as cooking and 

food industry, hair and body care, and sewing. These workshops increased women’s participation and 

ownership and economic women empowerment, reducing the gender disparity.  

160. During implementation, MH team involved women staff in supervision, data collection, monitoring and 

evaluation activities so participants could feel comfortable discussing sensitive issues. To address 

conservative and restrictive tribal traditions present in the area discouraging the participation of women, MH 

teams (particularly the women staff) held awareness and advisory sessions to let girls\women participate in 

the trainings. MH collaborated with two local associations:  “Saneaat al-Musatqbl “ a local women’s association 

located in Al Zubair district in Basrah governorate and “Al Maqel” a blind people’s association located in 

Basrah. The Al Maqel association was very cooperative, providing accurate information about women in need 

with disabilities, to enable them to participate in the project activities. 

161. The project offers a good example of how conservative cultural norms on gender issues were mitigated. 

MH’s actions also included: increasing women staff in the MH team to ensure a comfortable environment for 

women participants as it allowed them to have the space to learn in addition to conducting sensitization 

sessions among the participants, to improve their knowledge about the objectives of the project.  

162. EMPACT had a strong focus on women, which was highlighted in the calls for proposals. Most classes 

were mixed, except in some areas in Anbar governorate where women requested to have gender-segregated 

classes. Women received the same support as men – justified along “the concept of equity” by the EMPACT 

head.  

 
114 Interview with WFP Programme staff 

 

 

Source: WFP documentation on actual reach 

figures (n=11,762) 
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163. That said, EMPACT women graduates interviewed reported facing greater difficulties than men in 

attending classes, due to challenges in balancing the EMPACT training with their home duties. The switch to 

online courses during the COVID-19 had the positive effect of encouraging women to participate and attend.  

164. Protection issues were incorporated into programme design. As mentioned above (paragraph 147), 

the CO endorsed the WFP Global 2021 Prevention from Sexual Exploitation and Abuse (PSEA) policy and 

initiated a work-plan to sensitize staff on this critical issue in accordance with WFP headquarters guidelines. 

The CO is also part of the GBV sub-cluster, and Gender Task Force to support mainstreaming of sexual and 

gender-based violence, and gender in coordination with the inter-agency task force. This contributes to inter-

agency referral pathways. 

165. The protection measures taken by the CPs included selecting safe sites for project implementation, 

analyzing the security situation prior to beginning work, and avoiding any potentially hazardous areas from 

project activity. During the COVID-19 pandemic, CPs adopted practices such as social distancing, wearing 

masks, and fogging of centers.115 Several CP reports also mentioned that the principle of "no harm" was 

mainstreamed into project activities to ensure the safety of personnel 

and people. 

166. All participants interviewed in all locations and in all activities, 

reported that they felt safe and at ease during project activities, i.e., 

when working on the activity and when receiving their financial 

entitlements from the CP office or local exchange offices. Several 

interviewees in various locations, including women, noted that project 

staff treated them very respectfully. Most local authority 

representatives interviewed confirmed that project activities included 

relevant safeguards. No interviewees were aware of any security 

concerns resulting from the project's operations. 

167. Over half the FGD participants interviewed were aware of the 

available complaint mechanisms. Slightly fewer women interviewed 

were aware of complaint mechanisms than men, though the margin 

is very small. Participants can provide feedback on projects through 

complaints boxes and hotlines, as well as speaking with field staff 

directly. CP project reports also highlighted the availability and usage 

of participants feedback mechanisms.116  

168. Overall, 53% of participants interviewed by the Evaluation Team knew of the existence of such 

mechanisms with wide discrepancies from one location to another, as detailed in Error! Reference source n

ot found..117 Among interviewees, awareness was particularly high in Basrah, Thiqar118, Sulaymaniyah and 

Salah Al Din governorates, but nearly non-existent Ninawa 

 
115 Various CP reports. 
116 For example, Mercy Hands Basra, Final draft report, January 2022. 
117 RMTeam field work analysis 
118 Albeit the September 2020 Internal Monitoring report mentioned most interviewees in Thi Qar were not aware of 

feedback mechanisms. 
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169. Governorate where 42 of 47 FGD participants were not aware how to give feedback or complaint.119 

Participants mostly knew about hotlines (nearly 48%), the possibility to report feedback to project staff (23%) 

and complaint box (15%).  

2.3. COVERAGE 

Q11- Extent to which different groups were included/excluded, differentiation of targeting forms 

and assistance provided. 

170. WFP’s resilience interventions were determined according to a resilience priority geographic targeting 

(RPGT) map developed by WFP’s Vulnerability Analysis and Mapping (VAM) department at the governorate 

level in 2019 that layered “social, economic, food insecurity, displacement and climate indicators”,120 from 

which a selection of “Priority 1” areas were identified considering security, access and partner presence. As 

per Error! Reference source not found. below, priority 1 areas selected are predominantly Anbar, Ninewa, a

nd Salah Al Din governorates, in the North and West, and Basra and other governorates in the South.  

Figure 7: Priority Geographic Targeting 

 

Source: WFP Iraq VAM Department 

171. Looking at the distribution of SO2 participants, as per Table 7 below, nearly all FFA participants were 

located in priority one areas in both 2020 and 2021. Most ECFW and UL participants were similarly located in 

priority one areas, although to a lesser extent. Selection outside of priority 1 areas was justified by the 

selection of urban areas most affected by COVID-19 pandemic measures taken by government authorities.121 

In contrast, most EMPACT participants were located in priority two and three areas. This may be justified 

given the type of activities requiring a minimum level of assets, and in particular internet connection during 

 
119 In addition, none of the three FGD participants in Thi Qar governorate knew about feedback mechanisms, but the data 

is not reported here due to the particularly small sample size.  
120 Resilience – 2019 Strategic Operational Brief, November 2019 
121 KII with WFP staff 
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the COVID-19 pandemic.122 Overall, it is reasonable to state that the geographical targeting of participants 

was based on socio economic factors that affect vulnerability as well as other relevant contextual 

considerations. 

Table 7 Percentage of SO2 participants supported by Governorate, CP and activity (2020 and 

2021) 

Activity 
 

Governorate 

 2020 2021 

Priority 

Level 
CP 

% of 

total 
CP % of total 

Food for Assets 

(FFA) 

Anbar 
1 ACTED 9% Orokom 5% 

1 CCR 3% MH 19% 

Basra 1 ACF 6% - - 

Ninewa 

1 WHH 9% WHH 8% 

1 SP 12% SP 15% 

1 GOAL 21% HA 8% 

1 - - Reach 5% 

Salah Al Din 
1-2 MH 17% MH 24% 

1-2 - - PIN 4% 

Thi Qar 1 SWEDO 23% SWEDO 11% 

Emergency Cash 

for Work in 2020  

 

Urban Livelihoods 

(UL) in 2021 

Baghdad 2 MH 27% -    

Basra 1 MH 30% MH 24% 

Missan 1-2 - - MH 24% 

Ninewa 1 GOAL 29% RIRP 34% 

Thi-Qar 1 - - SWEDO 18% 

Wassit 2-3 Orokom 14%  - 

EMPACT 

Anbar 1 MH 17% MH 21% 

Baghdad 2 RIRP 17% RIRP 17% 

Duhok 3 WVI 20% WVI 17% 

Erbil 2 WVI 15% WVI 12% 

Ninewa 1 WVI 17% WVI 21% 

Sulaymaniyah 3 Uni of Sul. 15%  12% 

Source: ET Analysis 

172. District level prioritization seems to have been well founded and mostly evidence based. The WFP 

CO also undertook an in-depth district level analysis taking into account the food security situation, (see 

Annex 6), together with a resilience targeting matrix utilising literacy rates, unemployment rates, poverty 

ranking and rainfall levels, amongst other criteria. Of the 126 districts reviewed, 40 were selected as priority 

one districts. Although a full analysis of districts supported has not been undertaken by the ET, it can be seen 

from the WFP intervention reports123 that at least 21 of the 126 districts reviewed in the resilience targeting 

matrix had been supported, including 7 of the 40 food insecure districts indicating that activities have been 

implemented where needed most.124 Furthermore, according to some CPs, UL activities selected specific 

southern districts based on population density, average household income levels and, at times, relevant 

vulnerability index scores. Beyond this, local government authorities have also confirmed having been 

included in discussions on which communities to support.  

173. It is more difficult to confirm whether community-level selection consistently reached the most 

vulnerable. CPs are responsible for the identification of participants at the community-level based on WFP-

provided participant selection criteria (see examples in Table 8 below). Though WFP participant selection 

criteria include a high level of detail, CPs have some leeway to interpret them, as no scoring is attached. As a 

 
122 KII with WFP Staff 
123 For example, the FFA project report, the consolidated GPS report, and the UL project tracker. 
124 Sinjar, Tilkaef, Al Chibayish, Al Shatra, Tikrit, Heet, and Shirkat. 
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result, FFA project reports show that CPs departed at times from WFP criteria. There may be further 

discrepancies as evidence shows participant data verification had not been consistently conducted.125 

Table 8 Participant selection criteria examples 

ECFW activities126 FFA irrigation canal cleaning activities127 

• Day laborers who lost employment 

opportunities due to the economic downturn 

triggered by the COVID 19 crisis. 

• Households with elderly or disabled persons. 

• Households with pregnant and/or lactating 

women. 

• Preference was given to households where the 

head of household or the main breadwinner is 

a woman. 

• Preference was given to IDPs. 

• Participants were between 18 and 59 years old. 

• Only one family member per household. 

• Sons of working age in a HH that is woman-headed. 

• HHs including disabled and sick people. 

• HHs main income is unskilled labour. 

• HHs relying on negative coping strategies to 

maintain minimum living standards (i.e. Selling 

assets to pay for food or rent, borrowing from 

relatives, etc.). 

• HHs relying on child labour. 

• Ability and motivation to work. 

• Motivation to begin home gardening for household 

consumption. 

FFA home gardens activities FFA home gardens activities 

• Limited capacity to improve agricultural 

production. 

• Experience and skill in farming. 

• Land ownership. 

• Motivation to improve. 

• Woman-headed Households (HHs). 

• HHs including disabled and sick persons. 

 

• Strong priority to woman headed HHs. 

• HHs including disabled and sick people. 

• HHs main income is unskilled labour. 

• HHs relying on negative coping strategies to 

maintain minimum living standards (i.e. Selling 

assets to pay for food or rent, borrowing from 

relatives, etc.) 

• HHs relying on child labour. 

• Space to garden within the home property limits. 

Source: CP partner reports  

 
125 FFA CP and beneficiary selection Iraq Mission Final Package, and MH FFA final project reports, 2020 and 2021.  
126 Mercy Hands ECFW Basra. 
127 Mercy Hands FFA Anbar 
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174. Most participants interviewed by the Evaluation Team 

(80%) thought the selection had been fair overall, as shown in 

Error! Reference source not found.. However, interviewees v

oiced some discontent such as “there were highly vulnerable 

families excluded, including poor women-headed 

households” (Basra governorate) or “participants who had 

work and salaries were included, but participants who needed 

work and have a precarious financial situation were left out” 

(Anbar governorate).  

175. The design of EMPACT (and UL) interventions were 

unlikely to include the most vulnerable within their 

activities as most participants were either comparatively 

well-educated or had skills enough to undertake small 

businesses. Regarding EMPACT specifically, several 

participants found the eligibility criterion of ‘academic 

achievements' irrelevant to the EMPACT’s two courses, English 

language and digital skills. Others regretted that university 

students had been excluded from the programme as they felt 

they would have been able to commit to classes, particularly if they were delivered remotely.  

176. Evidence also suggests selection criteria lacked clarity or clear communication in at least some locations, 

as some EMPACT participants stated, ‘those who had dropped university courses because of the war had 

been purposively excluded’. This was not used as a selection criterion. 

177. Importantly, this lack of certainty with respect to including only the most vulnerable could be due to a 

lack of funding to cover all of those in need, rather than the CPs supporting the wrong participants. In Basra 

governorate, most participants interviewed noted participant selection “was fair to some extent” given “there 

were many households in need of such projects” concluding that participant selection had been akin to ‘a 

lottery’. For EMPACT, one WFP staff member reported that “we had thousands of applicants” and Rebuild Iraq 

Recruitment Program Organization (RIRP) stated that they received 5000 responses to the EMPACT training 

advertisement on Facebook, out of which only 200 respondents could receive places on the course.128 Given 

the breadth of need and complexity of the context, it would be unrealistic to to expect participant selection 

to be undertaken perfectly without any difficulties. 

178. The inclusion of women faced many challenges due to the conservative cultural context with 

their inclusion being somewhat dependent on the activity and the gender related expertise of the CP. 

Women were less effectively included in FFA/agricultural work activities compared to other interventions, 

though partners took active steps to improve inclusivity aspects. These findings are further detailed in section 

2.2 above (see paragraphs 150-152).  

179. The four main target groups of returnees, IDP, refugees and host communities have generally 

been incorporated into the resilience building activities wherever possible according to local 

population trends. Refugees have been a less relevant population group based on limited presence in 

the country. As mentioned above, returnees have particularly benefited from FFA agricultural activities in 

Anbar, Ninawa and Salah al Din governorates.129 Urban livelihood activities have supported mostly host 

communities, in particular in the south. ECFW interventions similarly included a large number of host 

communities, although to a varying extent across project sites reflecting localised population trends. This 

variation by project site is illustrated by the Mercy Hands Salah al Din FFA project whose main participants 

where returnees, with large numbers of IDPs and host community participants also supported (see Error! R

eference source not found.8).130 EMPACT activities for which World Vision (WVI) in Duhok, Erbil and Ninewa 

 
128 RIRP EMPACT Project Report August 2021.  
129 RM Team FGDs, and the WFP Resilience Activity “Food for Asset” Baseline and End-line Monitoring December 2021. 
130 Mercy Hands, End of the Project Report, FFA, Salah Al-Din p20. 
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governorates selected participants had a more balanced mix of participants by migration status, in line with 

local population demographics.131  

Figure 9: Salah al Din FFA project actual participants’ residence status 

 

Source: Mercy Hands Field Report Salah al Din FFA project. Note the ET has requested the raw data to recreate this figure 

for clarity to be re-formatted for the final report. 

2.4. COHERENCE 

EQ 2: Alignment with government, partners, donors’ policies, and interventions; alignment and 

coherence with WFP policies 

180. At a global level, WFP Iraq resilience activities undertaken during 2020–2021 were in alignment with the 

2017–2021 WFP Strategic Plan, specifically Strategic Objective 3 related to achieving food security, and 

Strategic Result 3 “Smallholders have improved food security and nutrition through improved productivity 

and incomes”. This is compliant with UN SDG target 2.3 that by 2030, smallholders’ have higher incomes and 

greater productivity than in 2015. The resilience activities also align with Strategic Result 4 “Food systems are 

sustainable”, complying with SDG target 2.4, that by 2030, food systems are sustainable and utilize resilient 

practices that help maintain ecosystems and strengthen capacities for adaptation to climate change. 

181. Similarly, at a national level, the resilience interventions fall within Strategic Outcome 2 of WFP’s 2020-

2024 Country Strategic Plan (CSP) “targeted communities, including farmers, have enhanced livelihoods and 

increased resilience to shocks by 2024” to support country achievement of SDG 2.  

182. WFP resilience activities have tried to incorporate gender considerations but have not always 

achieved full alignment in practice. Success has varied based on project, location, and CP, as mentioned 

in section 2.2 above and under the effectiveness section below. Within this strategic framework, cross-cutting 

considerations such as gender have been prioritised and incorporated into the CSP indicators for example 

C.3 Improved gender equality and women’s empowerment among WFP-assisted population, and C.3.1 

Proportion of households where women, men, or both women and men make decisions. Furthermore, an 

analysis of what “socio-economic, political, institutional, and cultural contexts in Iraq and their links to gender 

equality and food security” has been undertaken by the Iraq Country office to “identify barriers and 

opportunities for WFP to advance Gender Equality and Women’s Empowerment (GEWE) through food 

 
131 Namely, in Erbil governorate: 48 IDPs, 48 refugees and 41 host community individuals; in Ninewa governorate: 130 host 

community and 120 returnees; and in Duhok governorate: 50 IDPs, 50 refugees, 50 host community, and 50 returnees. 

World Vision, EMPACT, Monthly Narrative Report, April 2021 



June 2023 | DE/IQCO/2019/044 
34 

security, nutrition, and livelihood interventions”.132 The 2020 CSP states WFP will implement activities in 

collaboration with the Ministry to Women’s Affairs and the High council for Women’s affairs.133 To what extent 

this has happened has not been reviewed.  

183. The extent to which projects have aligned with environmental protocols has differed by project 

and location. Protocols for how to take into account environmental considerations have been outlined at 

headquarters level. Such climate change activities contribute to the objective expressed in Article 2 of the 

United Nations Framework Convention on Climate Change (UNFCCC) and are meant to be aligned with the 

Ministry of Environment. Indicators for other cross-cutting considerations such as protection and climate 

adaptation/environmental considerations have been incorporated into the CSP and utilised within project 

interventions.  

184. WFP Resilience activity outcomes and objectives are in line with other UN agencies and cluster 

members including the UNSDCF priorities. This is evidenced by the fact that the 2019 Resilience Strategy 

Outcome has been coordinated and agreed with the Jobs Creation and Livelihoods working group (JCLWG). 

Similarly, WFP’s activities are in alignment with the UN 2019 Humanitarian Response Plan (HRP) which has a 

post conflict strategic objective of transitioning towards durable solutions. WFP’s focus of activities in Anbar 

and Ninewa governorates, areas where there are significant numbers of returnees and IDPs, demonstrates 

alignment with the 2020 HRP which has an objective of “enabling in-camp IDPs and out-of-camp IDPs and 

returnees to achieve self-reliance”. 

185. Resilience-building activities are in line with government sectoral priorities. Government officials 

interviewed for this evaluation reported a strong alignment between the resilience activities and government 

planning. The Iraqi government’s National Development Plan (NDP) for 2018–2022 includes sectoral priorities 

that focus on reconstruction and recovery. To match this, WFP prioritises projects “in locations which 

government authorities (Ministry of Water Resources and Ministry of Agriculture) have submitted official 

requests for interventions that fall within priority 1 districts and that fit within WFP’s programming mandate”, 

as per the WFP resilience strategy’s targeting framework. One government official said about their 

relationship with WFP that “we are working in the same direction”. This is especially the case with respect to 

agricultural (FFA) interventions that have reclaimed land previously idle and projects that have improved 

agricultural production, in addition to projects that provide improved water supplies to drought affected 

areas, all being government priorities. According to KIIs conducted for this evaluation, the government is also 

very supportive of any activities that are aimed towards job creation and small business development 

(EMPACT/UL), as joblessness is especially high amongst young people.134  

186. On a practical level, FFA interventions have extensively engaged with relevant federal Ministries – mostly 

of water resources, and agriculture – and their respective directorates at governorate level. Similarly, UL 

interventions strategically engaged with the Directorates of Labour and Social Affairs (DoLSA) for joint 

implementation by public vocational training centres at governorate level. EMPACT interventions developed 

partnerships with the federal Ministry of Higher Education, and with some public universities bilaterally, 

following the overall successful pilot project with the University of Sulaymaniyah. Both WFP and government 

officials specified that their mutual engagement consisted of i) defining priorities jointly, and ii) piloting joint 

implementation to foster government authorities’ ownership of programming. Beginning in 2023, efforts to 

align with government priorities were further strengthened as WFP begins shifting to a more direct 

implementation approach alongside its government partners. The results of this joint implementation are 

outside of the scope of this evaluation.  

187. Alignment with the programme’s main donor is also positive. Both WFP and the main programme 

donor align with respect to a move away from a humanitarian approach towards a developmental mindset 

with a longer-term perspective. Both are committed to working alongside and developing the capacity of the 

Iraqi government, in both urban and rural areas. However, moving forward, WFP’s aim to work predominantly 

alongside government institutions diverges somewhat from the primary donor’s wish to develop local 

organisations.  

 
132 Summary or Iraq’s Gender Analysis March 2021 

133 Iraq CSO 2020-2024 p19. 
134 RMTeam Government KIIs 
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188. Both CP and local government authority key informants reported that localised coordination 

mechanisms were in place to ensure no duplication of activities occurred. One reported incidence in 

Salah Al Din governorate of two partners working on the same irrigation canal was addressed through 

collaboration with all parties concerned.135 No other duplications were reported by government 

representatives. Local government involvement at community level seems to have facilitated this process, 

although several government officials interviewed lacked awareness of what NGOs were doing in their 

respective communities.136 

189. External coordination between WFP and other UN agencies, INGOs and local NGOs occurs through the 

nationwide UN cluster system in which WFP is actively involved, notably in the food security and the 

livelihoods clusters. The ET did not identify any complementarity with development or other agencies in 

terms of coordination between resilience activities and other agency activities.  

 

2.5. EFFECTIVENESS 

EQ4: Achievement of objectives (or likelihood that the objectives will be achieved), taking account of 

the relative importance of the objectives or results. 

EQ 5: Main results including positive, negative, intended, and unintended outcomes. 

190. The expected resilience programme outputs, as mentioned in the 2019 WFP Iraq Resilience Strategy, 

are as follows (supported by a number of associated indicators): 

• Key Infrastructure enabling economic development is rehabilitated and developed. 

• Increased access to finance for the private sector. 

• Skill supply improved and expanded in line with market demands. 

191. These outputs are geared towards a general intended outcome of expanding “Livelihoods and 

Employment Opportunities”. 

192. The Resilience Strategy outputs are very similar to the outputs indicated in the 2020–2024 CSP 

(supported by a narrative on key activities) leading towards strategic outcome 2: “Targeted communities, 

including farmers, have enhanced livelihoods and increased resilience to shocks”, namely: 

• Targeted communities benefit from new or rehabilitated assets that improve their agricultural 

productivity, adaptation to climate change (SDG 13) and social cohesion (SDG 16). 

• Targeted farmers benefit from strengthened technical capacities and marketable skills that 

increase agricultural incomes and improve livelihoods. 

• Targeted farmers and food-insecure people, especially women and young people, receive 

conditional assistance in exchange for participating in livelihoods and asset creation activities 

that enhance their self-reliance. 

193. Resilience activities, overall, can be said to have reasonably achieved their expected outputs, albeit to a 

lesser extent for some activities from one year to the next. Government officials interviewed confirmed that 

“activities supported individuals and communities at the same time.”  

194. In terms of outcomes at individual level, activities have also seen mixed success in terms of contributing 

to improving food security based on the indicators captured.137 While nearly all food consumption score 

indicators138 improved, food security measured using the livelihood coping strategy and food expenditure 

share performed more variably with trends less consistently positive in 2021 compared to 2020. The narrative 

in 2020 and 2021 ACRs ignore these issues, offering no explanation as to why they could have happened. 

 
135 RMTeam’s Local government KII. 
136 Ibid. 
137 While it is generally considered that WFP activities have had a positive impact, the actual level of contribution is not 

definitively clear, as there are always other contributing facts that can be either supportive or detrimental to such changes.  
138 Average or percent with acceptable/borderline/poor FCS 
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When disaggregated by gender, there is not a clear pattern with men and women generally following the 

same trends. Indicators measured for urban populations (only in 2021) were more likely to have improved 

(80 percent) compared to indicators measured within rural populations (55 percent). More detail on outcome 

achievements is provided in Annex 9. There are important limitations in measuring success using ACR data. 

First, available data is disaggregated by modality and population type without details on sample calculations 

or methodology. Therefore, it is not possible for the ET to provide an overall quantitative analysis of activities 

at strategic objective level. Additionally, these indicators, when not measured longitudinally, assess short 

term capacity to meet food needs, rather than longer term resilience outcomes. Given these limitations, the 

ET relies primarily on additional monitoring data and primary data collected for the evaluation to provide 

insight on effectiveness.  

Figure 10 SO2 outcome indicator trends 

 

Source: 2020 and 2021 ACRs 

195. Details of output and outcome achievements by activity type are provided below. An important caveat 

is that output and outcome indicators, as provided in the ACRs, cannot adequately capture the overall effect 

such activities have had, and cannot confirm whether participation necessarily enhanced self-reliance. 

However, primary data collected by the ET provides some insight. 

196. In Anbar, one benefit identified included temporary job opportunities and agricultural supplies to 

support productivity. Most stated that these opportunities strengthened their livelihoods ‘for a better life’, by 

temporarily increasing their income. Some also mentioned that support helped them pay off some of their 

debts. Similarly, in Basrah, beneficiaries identified benefits including job opportunities, improving the 

community environment, increasing individual production and strengthening skills through training. At a 

community level, support helped them cultivate their lands, which allowed them to secure food for their 

families and at times, marginally increased their incomes through selling part of their harvests. In addition, 

ECFW beneficiaries emphasized the projects contributed to providing a clean and safe environment for their 

communities. In Sinjar, beneficiaries stated that support had improved access to food and increased 

agricultural output. In Salahdeen, vegetable cultivation has provided a source of income and improved access 

to food. While the qualitative sample was not meant to draw representative findings, the positive examples 

highlight contributions to self-reliance, particularly through agricultural production.  

197. For FFA interventions, the extent to which output indicators have been achieved is provided for selected 

indicators in Table 9 drawing on internal WFP monitoring data. This data illustrates good achievements 

against targets for FFA CBT interventions in 2020. WFP was able to sustain participant numbers in 2021, 

though participant achievements were far below the significantly increased targets for this year. According 

to feedback from CO key informants, achievements below targets are due to three main reasons. Firstly, the 
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targets were calculated based on the needs-based plan while the SO was not fully resourced.139 Secondly, 

targets were perhaps over ambitious, where the CO was anticipating a significant post COVID-19 rebound, 

which did not materialize.140 Finally, implementation was disrupted by the transition in implementation 

approach to direct implementation and collaboration with the government. This transition required time for 

the CO to maximize participation, and therefore achievements.   

198. The main assets created or rehabilitated in 2020 were greenhouses, animal shelters, bread ovens, sheep 

dips, home gardens, box culverts, water pumps, water wheels and tree plantation/reforestation. 

Achievements in 2020 regarding rehabilitating infrastructure have gone well in terms of hectarage of land 

benefiting from irrigation schemes (152 percent of target). However, fewer family gardens were established 

than expected (38 percent achieved) and the number of assets restored was lower than expected (67 

percent).141 In 2021, targets were more consistently achieved.  

199. While FFT planned a slight decrease of participants between 2020 and 2021, the actual number of 

participants nearly doubled. Training activities focused on agroforestry, food processing, dairy production, 

and the promotion of modern agricultural techniques – especially in areas affected by water scarcity.  

Table 9 Planned versus Actual FFA and FFT Participants and outputs 2020, 2021 

 2020 2021 

   Planned Actual 
% 

Achieved Planned Actual 
% 

Achieved 

FFA CBT participants 

Women 34,337 36,713 107% 124,324 39,390 32% 

Men 35,313 45,034 128% 127,856 44,343 35% 

Total 69,650 81,747 117% 252,180 83,733 33% 

FFT CBT participants 

Women 8,830 5,288 60% 8,282 10,001 121% 

Men 9,080 5,639 62% 8,518 10,569 124% 

Total 17,910 10,927 61% 16,800 20,570 122% 

FFA Agro LLH Total 2,930 2,630 90% 3,357 3,180 95% 

FFT Agro LLH Total 2,825 2,544 90% 2,350 2,311 98% 

KM of Irrigation Canal 
rehabilitated 

Total 519 544 106% 458 411 90% 

Boreholes created Total 15 15 100% 10 10 100% 

Number of assets built or restored Total 7,298 4,893 67% 550 557 101% 
 

Hectares of land benefited from 
irrigation repair 

Total 432 655 152% 27,360 24,350 89%  

Family garden established Total 699 263 38% 1,090 1,265 116% 
 

 

Note: red <50% of target, orange 50-89%, green 90%+ 

Source: WFP annual reports 2020 and 2021. Note the table only includes activities that had figures in the annual reports for 

both 2020 and 2021 for comparative purposes.  

 
139 In 2021, available resources accounted for 72.6 percent of the SO2 NBP (2021 ACR) 
140 Feedback on anticipated changes post COVID was provided by the CO at report finalization; thus the ET did not have 

time to triangulate this explanation. 
141 Ibid 
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200. FFA activities have increased food production and income for participants through CFW and have 

also improved local agricultural production through the rehabilitation and reclamation of 

agricultural land. According to WFP’s Food for Asset endline study based on an assessment of approximately 

2,000 participants and non-participants, 57% of participants reportedly increased their area of land 

cultivated,142 consequently generating increased productivity. Evidence from FGDs supports these findings 

with participants noting the FFA interventions “increased employment and agricultural production locally” 

and “increased food access.” Participants predominately used cash received for food, debt repayment, health 

and utilities.143 Cash for farmer training activities has improved farmer knowledge and agricultural practices, 

for example in terms of “water conservation, pest control, 

seasonal crops and animal care”.144  

201. However, as shown in Error! Reference source n

ot found., two-thirds of FGD participants interviewed 

felt there were no community-level resilience 

outcomes resulting from FFA interventions, in 

particular in Salah Adin and Ninewa governorates 

where most participants found FFA interventions had 

not increased the overall resilience of their 

communities.  

202. Challenges reported as being detrimental to the 

success of FFA projects included poor quality seeds in 

Ninewa governorate and in Abu Al Khasib, as well as 

delays in planting trees, and concerns about the 

quality of greenhouse nylon sheets, and inadequate 

age of livestock distributed in some locations. Utilising 

the expertise of the FFA workers themselves has been 

beneficial. 

203.  As planned, the UL interventions have provided a broad range of trainings, some predominantly 

male focused and some targeting women. Table 10 provides details of workshop participants by gender.  

 

Table 10 Workshops participants by activity and gender 

Workshop name Men Women Total 
Food Industry 4 23 27 
Barber 62 57 119 
Car Mechanical 10 0 10 
Sewing 0 45 45 
Decoration and roofing sheathing 20 0 20 
Electrical Establishing 14 0 14 
Health management 16 39 55 
Installing air conditioners 53 0 53 
Mobile Maintenance 16 0 16 
Photographer 29 8 37 
Pipefitter Establishing 3 0 4 
Total  228 172 400 

Source: Mercy Hands UL report December 2021 

204. UL activities have generated some positive results. For example, WFP’s Urban livelihood report for 

activities in Ninewa, Basrah, Thi Qar, and Missan reported that 47 percent of the vocational training 

 
142 WFP Food for Asset endline report December 2021.. 

143 WFP Cash for work under FFA activities” baseline and endline monitoring report, November 2021. 
144 Mercy hands FFA Anbar Report, December 21, p16. 

 

 

Source: RM Team FGDs (N=91) 
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interviewed participants have engaged in a job opportunity (April 2022). The same report identified that “Eight 

out of ten interviewed participants of small cash grant activity recovered their business confirming WFP grant 

enabled them to recover the business”. 

205. EMPACT activities aim to “train and equip vulnerable youth with digital and English language skills”. The 

number of planned participants per CP and Governorate are provided in Table 11. Actual numbers for 2020 

were lower than anticipated. This was mostly due to COVID-19 constraints.  In 2021, each participant received 

IRD600,000 towards the procurement of equipment for their business, normally a laptop to replace the one 

lent to them for the duration of the course. 

Table 11 EMPACT planned participant caseload, 2020 and 2021 

Cooperating Partner Governorate 2020 Caseload 2021 Caseload 

WVI 

Erbil 450 275 

Duhok 600 400 

Ninewa 500 500 

RIRP Baghdad 500 400 

MH Anbar 500 500 

University of Sulaymaniyah Sulaymaniyah 275 275 

Total planned 2825 2350 

Total achieved 2544 4256 

% achieved 90% 181% 

Source: WFP programme staff 

206. EMPACT employment outcomes are reasonable given the economic context. The EMPACT 2021 

Outcome Monitoring Report states that 36 percent of participants (39% of men, 32% of women) were 

engaged in full-time or informal jobs in local or online/remote labour markets,145 an increase of 15 

percentage points compared to the previous survey in June 2021 for graduates of 2019-2020. Given the 

economic context and low employment rate for youth in Iraq, especially for women, these figures might be 

the best that could be expected, particularly as women face difficulties travelling far from home. Positively, 

eighty-two percent of graduates who secured a job reported an increase in income, and 73 percent (81% 

men, 65% women) were "still engaged in these jobs" by September 2022.  

207. Detrimental factors affecting the success of EMPACT interventions include high initial dropout rates and 

women participants finding it more difficult to find work due to cultural constraints and not being able to 

travel for work easily. That said, “More than 91 percent of participants thought that the level of training was 

appropriate for them.”146 WFP monitoring reports repeatedly confirm that participants found the trainers to 

be qualified and that the course met their expectations. However, EMPACT participants had trouble accessing 

the internet when training was moved online due to COVID-19 and suffered electricity shortages. They were 

also initially not used to learning online. Furthermore, not being able to pay online in Iraq due to banking 

constraints is detrimental to all online businesses, reducing in-country opportunities to work online as 

promoted in the EMPACT programme. 

208. More effort was reportedly needed to help EMPACT participants secure employment, a 

sentiment strongly supported by the participants themselves. In 2021, WFP and partners held career 

fairs in Anbar, Erbil, Ninewa, Duhok, Baghdad and Sulaymaniyah governorates where graduates were 

introduced to key companies from different sectors. However, WFP monitoring reports found that students 

were not proactive with respect to the online support provided to help participants find work; "only 24% of 

interviewed participants participated in additional online sessions from other external partners". Two thirds 

 
145 Follow-up Exercise Results of WFP EMPACT activity, September 2022 

146 WFP EMPACT follow up exercise , June 2021. 
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of those were not aware about the sessions, and one fourth "did not have time." As of 2023, the EMPACT 

programme (renamed 'Jousour') aims to have a larger focus on linking participants to markets, relying on 

public universities’ career development centers and corporate networks as well as through enhanced digital 

skills curriculum and inclusion of life skills coaching and entrepreneurial and financial literacy trainings. 

Universities will be in charge of implementation in all but one governorate. 

209. Employment outcomes were understandably lower for women given the prevalent 

discriminatory local labour markets. No additional 

support was provided to women to enter local job 

markets. The fact that EMPACT women graduates in 

Erbil faced challenges making the commute to the 

offices for interviews - required for getting jobs - 

highlights the difficulties faced, regardless of regularly 

applying for advertised positions.147 

210.  In terms of the intended capacity building of 

women, and the longer-term sustainability of 

interventions, about half the women participants 

interviewed stated the projects had a “great impact” on 

their status as women in their households and/or in 

their respective communities, across all activities (see 

Error! Reference source not found.).148 These women i

ndicated that the project activities had a positive effect 

on their self-confidence and family relationships. Some 

specified this was due to being able to work and 

contribute to their households’ income (Anbar, Sinjar). 

Others mentioned that their intra-household 

relationships improved as a result of their greater role 

in their family and society, and their ability to provide for their families’ needs.149In addition, some 

respondents stated that the project activities had led to a modest increase in their income or an improvement 

in their living conditions (Basrah, Sala Al Din, Thi-Qar).150  

211. In contrast, over one third of interviewed women participants – across all activities – stated the incomes 

generated had been too small to positively impact their status as women.151 Nevertheless, a few of these 

respondents did emphasise the project activities had a positive impact on their self-confidence and 

personality, in part due to the encouragement of trainers.  

212. The only unintended benefit identified has been the improved participation of women due to the switch 

of EMPACT activities to online tutorials as a result of the COVID-19 pandemic.  

2.6. EFFICIENCY 

EQ 6 Timeliness of delivery, compliance with intended timeframes or budgets, comparison of 

channels of delivery. 

213. In general, “projects started and finished on time”152. This is based on feedback from participants, 

CPs153 and government authorities and corroborated by WFP monitoring reports which consistently quote 

projects as running smoothly and on schedule.154 

 
147 FGD with women graduates of EMPACT in Erbil 
148 RMTeam field interviews. 
149 RMTeam field work analysis   
150 Ibid 
151 Ibid 
152 Local government KII. 
153 Eight of eleven CP stated this during RM Team KIIs. 
154 For example, the October 2021 Asset monitoring report. 
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214. However, delays have been reported regarding specific activities. For example, delays were noted 

by participants receiving UL equipment in Missan, as well as the availability and sufficiency of livelihood 

equipment elsewhere.155 There were also some complaints about delays in participants receiving CFW 

entitlements.156 EMPACT has apparently seen delays at the start of activities with respect to the distribution 

of computers,157 and the late arrival of some participants (related to early phase dropouts) and difficulties 

incorporating women into the programme.  

215. Levels of productivity from greenhouses were offset by delays in seed distributions as well as pest 

infestations (for example, white flies infecting pumpkins and cucumbers).158 A lack of pesticides and peat 

moss was also reported.159 Delays have also meant that distributions have not always been timed well with 

respect to the seasonal calendar. 160 

216. Time spent waiting for local governments to approve of projects161 and issues regarding the 

procurement of equipment were identified by a number of CPs as contributing to delays. The slow processing 

of Field Level Agreements (FLAs) and contractual payments from WFP has also been reported by CPs as an 

issue. Insecurity and COVID-19162 also delayed WFP and CP staff access to field locations. COVID-19 has also 

meant that the EMPACT intervention had to expand its timeline from an eight-weeks in person course to a 

five-months online course.163  

217. Factors enabling efficient delivery identified by WFP staff interviews include good coordination with local 

government authorities, local leaders, and CP knowledge, experience,164 and expertise as well as an existing 

presence in the location. 

218. The WFP CO’s ability to integrate success in one intervention into subsequent activities is uncertain. 

Albeit this evaluation is a good example of formal learning, knowledge management processes remain 

unclear. There has been no evaluation to inform the adoption of the new resilience approach. 

2.7. SUSTAINABILITY AND CONNECTEDNESS 

EQ 10: Capacity building/development results. 

EQ12: Presence of transition-focused analyses like stakeholder consultations, and the existence of a 

transition strategy. 

219. There is no explicit sustainability strategy built into resilience programme design. As indicated 

above, a broad range of inputs and capacity building initiatives that include physical assets, such as irrigation 

canals, greenhouses, water pumps and sheep dips, as well as practical training on agricultural best practices 

and urban vocational and business management training, should have been enough to generate a medium 

to long term positive impact, which seems to have happened to a certain extent.  A range of medium to long 

term benefits have accrued from the WFP resilience interventions, notably in terms of land reclamation, 

increased agricultural production and employment/income generating opportunities, in addition to the 

knowledge and skills acquired by participating in FFT, UL, and EMPACT interventions. However, how to ensure 

the long-term sustainability of interventions does not appear to have been consistently incorporated into 

programme design, rather it has been assumed or anticipated. 

220. This is evident in the lack of built-in programmatic follow-up mechanisms. Once a project activity is 

completed, it is assumed that the government will maintain any gains while a formal handover of assets was 

 
155 WFP Internal Process Monitoring Report December 2021 
156 OROKOM Wassit ECFW Report December 2020. 
157 RMTeam EMPACT FGDs. 
158 Mercy hands FFA Anbar Report, December 21, p19. 
159 Ibid 
160 WFP Asset Monitoring Report December 2021. 
161 WFP Asset Monitoring Report December 2021. 
162 For example, Caritas had to close their FFA Anbar project from June-August 2020. 
163 WFP staff KII 
164 For example Mercy Hands had extensive experience in CFW initiatives. 
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lacking at times,165 and handover plans should have been more detailed166. This is particularly evident with 

respect to FFA activities. For example, it is assumed that any repairs, e.g., irrigation canals, will continue to be 

maintained, but this is not always the case.167 The level of local authority ownership of WFP activities is 

unclear and to some extent dependent on the type of intervention. It is seemingly more difficult to handover 

projects to the government when they have been implemented by CPs168, one reason for the switch towards 

the current implementation methodology of implementing projects in partnership with the Government.  

221.  Urban training activities seemingly have closer links to local government departments, evident in the 

closer collaboration witnessed between government and CPs, compared to some government agricultural 

department interviewees who stated they do not feel any ownership of agricultural projects “which were 

implemented independently of their support”.169 Other government department interviewees reported their 

engineers helped facilitate the interventions.170 The ET has seen no evidence of any government capacity 

building initiatives, and some projects have been handed over without due consideration at to what local 

authority capacity levels were171, significant at a time when local government capacities post conflict were 

low.  

222.  The contracting process is also not conducive to sustainable interventions. CPs have no further 

contractual responsibilities once their contracts have expired, even though longer-term support would have 

been beneficial as it is unlikely that participants will sustain benefits from the intervention within the short 

implementation timeframe.172 Furthermore, a lack of available funding at the end of 2021173 led to a gap in 

implementation activities, exacerbating the shortfall in follow up activities. The short-term nature of funding 

and contracts is detrimental to sustainable approaches.174 

223. Feedback from participants and local government officials suggests that longer term benefits could have 

been generated had greater attention been paid to longer term considerations.175 Some participants in Anbar 

governorate believe their communities to be better prepared for future shocks or challenges,176 though this 

sentiment is not consistently reported, and most communities report mixed feelings as to whether they feel 

more resilient following WFP interventions.177 This is largely due to the uncertainty as to whether the evident 

short term benefits will continue to exist. For example, there are concerns about the durability of greenhouse 

plastic sheets, and some small business participants have reported a lack of quality tools, materials or the 

necessary knowledge to sustain their business ambitions.178 

224. That said, positive medium to long term impacts are likely to be generated through activities such as 

grants for Solar Energy and kitchen gardens, and participant capacities have been utilised in FFA activities 

and strengthened in terms of improved knowledge of agricultural practices179 as well as technical and 

business skills.  

225. In general, and in line with a number of other thematic issues, no sustainability analysis seems 

to have been undertaken for individual projects, and WFP internal procedures at that time have 

 
165 WFP FFA baseline/Endline report. 
166 WFP staff interview. 

167 WFP FFA baseline/Endline report. 
168 WFP staff interview. 

169 RM Team Government KIIs. 
170 KII with Government Department 

171 WFP staff interview. 

172 Mercy Hands FFA Project Report Anbar. 
173 WFP staff interview. 

174 This was repeated in 2022 when the long awaited resilience funding had to be spent within six months. 
175 FFA FGD Feedback in Anbar. 

176 RM Team FGD feedback. 
177 Ibid 

178 WFP Asset Monitoring Report April 2022. 
179 WFP FFA baseline/Endline report.  
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seemingly made it difficult for the organisation to quickly recruit international and local expertise 

with the relevant developmental skill set at the outset of the implementation period. As such, 

resilience activities were initially implemented by WFP staff more familiar with emergency response focused 

activities. There was also no  “tool kit” which would provide guidelines or facilitate interaction with the 

government.180 Although there does not appear to have been a strategic HR development plan in place 

during 2019-2020 to replace or retrain SO1 focused staff as SO2 specialist staff, a blended approach was 

utilised from late 2021 onwards whereby specialized expertise was brought in to specifically address this 

issue, including new heads of programme, livelihood, and climate change team in mid-2022, and online 

training was made available for incumbent staff.181   

226.  There is also no evidence of any formal programmatic ties in terms of the connectedness of WFP 

resilience activities from 2019-2022 to long term development actors. However, WFP has had some 

discussions with UNDP and other UN agencies following Government requests for larger scale interventions. 

Going forward, the new 2023 onward resilience interventions have incorporated longer term planning much 

more into their programmatic structure with a strong role for local and national government authorities.  

 
180 WFP staff interview. 
181 The ET is unable to assess the effectiveness of this approach as it is outside the temporal scope of the evaluation. 
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3. Conclusions and recommendations 
227. In line with the evaluation ToR, with the aim of being strategically useful and meeting the evaluation 

objectives of improving accountability and learning, the following conclusions and lessons learnt are drawn 

from the analysis and findings and presented in line with the evaluation DAC criteria and evaluation 

questions. 

228. Understanding that programmatic implementation methodologies have changed since the end of 2021, 

the following conclusions and recommendations will endeavour to incorporate such changes. Importantly, 

the ET has not witnessed the revised implementation practices to assess their quality, they have only been 

discussed in theory.  

3.1. CONCLUSIONS 

229. WFP resilience activities are concluded as being coherent with governmental and other UN agency 

ambitions and have been well targeted at a governorate and community level, providing activities relevant to 

beneficiary needs. Output targets have been generally met and activities have generated short- and medium-

term benefits. The concern remains, however, as to how well the most vulnerable beneficiaries have been 

reached, and how sustainable the interventions will prove to be. 

Relevance: 

230. The four interventions address short, and - to some extent - medium/long term needs of participants, 

in both rural and urban settings, relying on appropriate implementation methodologies and context analysis. 

However, CBPP approach and seasonal livelihood planning could have been better integrated.   

231. In terms of cross-cutting considerations, while CPs’ own knowledge on localised do no harm/conflict 

analysis have been incorporated in activities to some extent, the incorporation of other key cross-cutting 

considerations (environmental, economic, and gender analyses) has been limited. There is a need to further 

imbed these points into project management design and implementation cycle. 

Gender: 

232.  There has been a lack of investment from WFP in gender resources and awareness training to address 

needs identified within the 2021 national level gender analysis, and that shall be considered for future 

implementation methodologies. As a result, gender-sensitive considerations have not been showed positive 

gender transformative implementation methodologies and results, concerns have been raised across the 

SO2 programme regarding shortfalls in gender consultation, selection, analysis and levels of gender 

programming knowledge amongst WFP and CP staff. 

Coverage: 

233. Both governorate and district level targeting were well undertaken. Resilience activities have been 

implemented in selected governorates and districts based on sound vulnerability criteria. There is less 

confidence, however, as to whether the most vulnerable have been consistently selected at a community 

level. Although categorical selection criteria have been provided to the CPs, those were not systematically 

applied at field level. As such, the overall success of the responses in terms of covering the most vulnerable 

remains questionable.  

Coherence: 

 The coherence of WFP’s resilience focused activities can be said to be positive. Activities are well aligned with 

government priorities both at a local and national level, providing a solid basis for future cooperation moving 

forward. Similarly, the resilience programming aligns well with WFP global strategies and the CSP, in line with 

UN SDG global agenda. Resilience programming and longer-term thinking fit in well with UN HRPs, thereby 

ensuring coherence with UN partners and with the main resilience donor.  

Effectiveness and efficiency: 

234. Programmes can be generally considered as effective at an output level, but the attainment of outcome 

indicators is less consistently positive. Output level objectives have been achieved for the majority of 

interventions with activities generally starting and finishing on time and improving the short and medium-
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term circumstances of the communities and individuals concerned. However, a number of internal issues  

such as the poor quality of goods procured by implementing partners- sometimes tardily - and a failure to 

implement agricultural projects in line with the seasonal calendar, reduced the programmatic effectiveness.  

235. The switch to direct implementation is expected to have tangible benefits in terms of value for money 

and improved oversight of field activities. Concerns were raised that  WFP staff did not initially have the 

necessary developmental and co-operative skills to undertake their roles effectively. A blended approach to 

capacity building was implemented starting in late 2021 to address this issue; the effectiveness of this 

approach in redressing capacity gaps is outside the scope of this evaluation.   

Sustainability:  

236. Despite medium/longer term benefits from the interventions, more attention should be given to ensure 

a sustainable project design and secure the sustainability of interventions. No sustainability analyses seems 

to have been undertaken at the start of activities, local authority ownership has been inconsistent, and no 

evidence indicated government capacity building initiatives to date. 

237. WFP’s shift in implementation towards mainstreaming activities within Government initiatives aims to 

embed sustainability within their resilience programming. Moving forward, sustainability considerations will 

remain  important as WFP engages with relevant government authorities – including Ministries, Directorates, 

public universities and public vocational training centres - setting priorities and piloting projects. This is a 

concern, as the levels of local authority ownership of projects have been inconsistent to date.  Furthermore, 

sustainability outcomes at the individual/household level should be embedded into programme design and 

implementation for successfully achieving the humanitarian-development nexus. Beyond government, it is 

unclear at present as to which development organisations or donors WFP is hoping to partner with for future 

resilience programming support, particularly funding. Overall, the sustainability of resilience activities needs 

more focus.  

3.2. LESSONS LEARNT 

238. The following is a selected list of key lessons learnt identified and documented during the course of the 

evaluation. They are directed towards the CO resilience team and general management to improve future 

interventions: 

I.Affected populations’ participation in both programmatic design and implementation needs to be 

consistently mainstreamed in intervention methodologies to maximise the relevance of interventions.  

II.Insufficient resources have been  allocated to gender considerations. As a result, these elements have 

not been consistently incorporated within the programmatic activities evaluated. 

III.WFP cannot rely on CPs to undertake detailed cross-cutting analysis during the project proposal stage, 

as time and financial constraints are prohibitive.   

IV.Cross-cutting environmental, economic, and conflict considerations appear to have been very limited in 

resilience interventions to date. 

V.WFP should proactively ensure selection criteria provided are consistently used, and verification of 

participant lists consistently undertaken at field level. 

VI.Joint implementation with public authorities in Iraq requires sustained efforts in capacity-building and 

awareness-raising to achieve inclusion of women and vulnerable groups throughout the project 

implementation cycle.  

VII. Disaggregating CP/project reports by number of participants from different category groups would 

enable WFP resilience staff to monitor how interventions are reaching the different groups.  

VIII. WFP partner monitoring procedures need to be reviewed in line with recurring quality and timeliness 

issues. 

IX.Embedding longer-term considerations to project design would maximise the potential effectiveness and 

ultimate impact of interventions. The move towards a longer term more developmental focus, 

incorporating more resilience building and climate change adaptation, can be deemed as relevant. 
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X.Solid business development support activities need to be systematically included alongside capacity-

building interventions such as UL and EMPACT. Adequate analysis of local market needs will be essential 

in future resilience programming. 

XI. WFP staff would have benefited from more capacity building activities at the outset of the resilience and 

development activities implementation. 

3.3. RECOMMENDATIONS 

239. The following recommendations are based on the aforementioned conclusions and lessons learnt. The 

ET finds all programmatic recommendations relevant for immediate incorporation into ongoing resilience 

activities. Recommendations have been split between programmatic and programme support. Priority levels 

are indicated as high in all cases knowing that the new resilience activities have already started, as detailed 

in Table 12 below.
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Table 12 Evaluation recommendations 

# Recommendation Recommendation 

grouping  

(By type): 

Responsibility 
 

Priority: 

High/medium 

 

By when 

1 To increase programmatic relevance and effectiveness, the WFP resilience team 

needs to ensure greater compliance with their own three-pronged approach. 

This should enable new programmatic interventions, to improve population 

participation at all stages of project implementation and ensure the representation 

of relevant participant category groups, whose disaggregated numbers need to be 

consistently included in project reports so that they can be monitored. Within the 

revised direct implementation methodology, project management cycles need to 

allow enough time for cross-cutting analysis to be undertaken. 

Programmatic WFP Resilience 

Team 

High By the 

end of Q3 

2023 

 

2 Similarly, whether working through CPs, public authorities, or directly implementing 

activities, the resilience team management need to ensure selection criteria are 

consistently applied at field level, participant lists thoroughly verified, and 

communities aware of participant selection criteria. This will support improved 

community level confidence in selection processes, as well as donor confidence in 

WFP programmatic achievements. 

Programmatic WFP Resilience 

Team 

High By the 

end of Q3 

2023 

 

3 To improve sustainability, the resilience team management needs to ensure that 

ongoing and future resilience interventions have built in follow up and 

sustainability activities to monitor and maximise longer-term programme 

effectiveness and ultimate impact. Specifically for the UL and EMPACT 

interventions, this should include business development support activities imbedded 

in capacity-building interventions based on relevant local market need assessments. 

Programmatic WFP Resilience 

Team 

Management 

High By the 

end of Q4 

2023 

 

4 To increase efficiency and sustainability, Government ownership of initiatives 

needs to be prioritised by resilience programme staff from the outset of 

interventions and incorporated into programme design. Similarly, capacity 

building within government departments to enable their current and future 

management of interventions will need to be augmented as the resilience 

programmes move forward. Realistic indicators will also need to be set up for both so 

these elements may be monitored and measured. This is particularly relevant in 

Programmatic WFP Resilience 

Programme Staff 

High By the 

end of Q3 

2023 
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terms of gender considerations and the inclusion and selection of vulnerable 

populations within programme implementation. 

5 WFP country team senior management need to bolster the number of staff 

responsible for gender, as well as other cross-cutting thematic areas – 

environmental, economic, and conflict. Training and awareness raising activities need 

to be initiated as WFP implement directly through their own staff and in collaboration 

with local government counterparts. 

Programme 

Support 

 

WFP Country 

Team Senior 

Management 

High By the 

end of Q3 

2023 

 

6 Internal partner monitoring procedures need to be jointly reviewed by the 

resilience team and procurement management to identify why there were recurring 

complaints regarding the quality and timeliness of items procured, and to establish 

what systematic corrections need to be made. 

Programme 

Support 

 

WFP Resilience 

Team and 

Procurement 

Management 

High By the 

end of Q3 

2023 

 

7 Given WFP’s move towards direct implementation, WFP senior management and 

resilience team management need to elaborate a medium/long term staff 

planning strategy to ensure adequate levels of expertise are available for each 

thematic element within their resilience interventions. 

Programme 

Support 

 

WFP Senior 

Management and 

Resilience Team 

Management 

High By the 

end of Q3 

2023 
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Annexes 
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Annex 1. Summary Terms of Reference 
https://www.wfp.org/publications/iraq-evaluation-wfp-livelihood-support-asset-creation-and-climate 

adaption-activities  

https://www.wfp.org/publications/iraq-evaluation-wfp-livelihood-support-asset-creation-and-climate
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Annex 2. Timeline 
Originally, the CO planned to conduct a decentralized evaluation in 2021. However, the proposed evaluation 

did not take place due to the COVID-19 pandemic impacting the resilience-building activities’ implementation 

in 2020. As a result, the CO shifted the evaluation to 2022 enabling them to review the resilience-building 

activities that were implemented in 2020 and 2021.  

The initially revised timeline proposed by the ET was based on the contract beginning at the end of July 2022. 

However, the timeline and work plan have been updated below based on the actual start date of the contract 

in September 2022.  

Item Responsible Dates 

Inception 

PO signing  WFP – KT  Sept 19 

Kick-off meeting WFP - ET Sept 28 

Desk review and data reliability assessment  ET Oct 3 – Oct 14 

Development of data collection tools, 

workplan, and inception report 

ET Oct 10 – Oct 27 

Inception mission in Iraq WFP - TL Oct 24 – Oct 27 

Internal QA of the Inception Report KT - TL Nov 2-4 

Submission of the Inception Report  KT Nov 7 

QA of draft inception report by EM and REO 

and follow-up call 

WFP  Nov 7 – Nov 11 

Revision and submission of draft inception 

report  
ET Nov 16 

Review of draft IR by Evaluation Reference 

Group (ERG)  
WFP Nov 23 

Consolidation of comments by EM  
WFP Nov 25 

Revision of draft inception report and 

submission of final inception report  
ET Nov 30 

Review of final inception report by EM and 

submission to evaluation committee 
WFP Dec 5 

Approval of final inception report by EC Chair  
WFP Dec 12 

Recruitment of field enumerators  
RMTeam Nov 1 – Nov 30 

Training of field enumerators  
RMTeam  Dec 1 – Dec 2 

Data collection – local consultant 

Data collection tool piloting – Local 

Consultants 
ET - RMTeam Dec 5 – Dec 6 

Revision of data collection tools (if necessary)  
ET - RMTeam Dec 7 
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Item Responsible Dates 

Data collection  
ET - RMTeam Dec 10 – Dec 17 

Data Analysis 
ET - RMTeam Dec 18 – Dec 23 

Data collection – International consultants 

Data collection Erbil and Dohuk  
ET  Jan 29 - Feb 2 

Data collection Baghdad 
ET Jan 29- Feb 2 

Briefing Presentation (remote) 
ET Feb 9 

Final reporting  

Preparation of draft evaluation report  
ET Feb 13 - 28th  

Internal QA of evaluation report KT - ET Mar 7 – Mar 9  

Submission of first draft of evaluation report KT Mar 10 

Quality assurance of draft by EM and REO  
WFP Mar 17 

Revision and resubmission of draft evaluation 

report  
ET Mar 24 

Circulation of draft evaluation report for 

review and comments  
WFP Mar 27 

Review of draft evaluation report by ERG  
ERG Mar 27 – Mar 31  

Consolidation of comments by EM  
WFP April 3 

Revision of draft final report and submission 

of final report  
ET Apr 10 

Review of final report and submission to 

evaluation committee  
WFP Apr 12 

Approval of final evaluation report  
WFP Apr 19 

Dissemination and follow-up  

Preparation of management response by EC 

Chair 
WFP Mar 16- Mar 23 

Sharing of report and management response 

for publication and end-of-evaluation lessons 

learned call  

WFP March 31 
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Annex 3. Evaluation Matrix 
The table below presents the evaluation matrix, which include the evaluation criteria and corresponding evaluation questions, sub and sub-sub questions, indicators, 

data collection methods, sources of data/information, and data analysis methods/triangulation. 

 
182 Duplicated in EQ3 – see that section for gender questions. 

Relevance, appropriateness 

EQ 1: Relevance of the intervention design to the needs and priorities of the most vulnerable groups 

Sub questions Sub-sub questions 

 

Indicators Data collection 

methods 

Sources of 

data/information 

Data analysis 

methods/ 

triangulation 

1.1 To what extent was the 

design of the intervention 

relevant to the wider context 

(availability of food, 

economic shocks, seasonal 

factors, gender 

considerations,182 tensions 

within communities etc.)? 

What factors and analysis have 

been taken into account during 

the design of the interventions? 

Were those relevant and 

exhaustive? 

Have beneficiaries (men and 

women) been consulted during 

the design stage? 

Environmental Analysis? Food 

Security Analysis?  

Employment situation analysis?  

Protection/Conflict analysis?  

How has the evidence generated 

by these analyses informed the 

design of the interventions?  

 

Evidence/usage of: 

HH Food Security and 

needs analysis 

Gender analysis 

Protection/Conflict analysis 

Environmental analysis 

Marketplace analysis 

VAM analysis 

Community consultation 

(and adoption of feedback 

received)  

 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Analysis documentation 

Participatory process 

documentation  

M&E reports 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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183 Ibid 

1.2 To what extent was the 

intervention in line with the 

needs and priorities of the 

most vulnerable groups by 

gender183 and beneficiary 

category (IDPs, returnees, 

Syrian refugees, and 

vulnerable community 

population)? 

How were the specific needs and 

priorities of IDPs, returnees, 

Syrian refugees and vulnerable 

community population 

respectively, considered in 

programme design?  

How were such needs and 

priorities identified? 

 

Evidence/usage of: 

HH Food Security and 

needs analysis 

Nutritional analysis 

Beneficiary financial and 

economic assessments 

Protection analysis 

Environmental analysis 

Marketplace analysis 

Conflict analysis 

Community consultation 

(and adoption of feedback 

received)  

Targeting analysis 

 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Analysis documentation 

Participatory process 

documentation  

M&E reports 

Beneficiaries 

Targeting frameworks 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 

 

EQ 3 and EQ 13: Extent to which design and implementation were gender-sensitive, based on gender analysis, and addressed diverse needs 

3.1 To what extent was the 

intervention based on a 

sound gender analysis? 

3.2 To what extent was the 

design and implementation 

of the intervention gender-

sensitive? 

9.3 To what extent did the 

interventions’ 

implementation consider 

sustainability of capacity 

building of women’s and 

women-related 

organisations in decision-

Has a gender analysis been 

undertaken during the design 

phase?  

Have sufficient resources been 

allocated to gender sensitive 

activities? 

What specific gender and 

inclusivity aspects have been 

incorporated into the 

interventions? Were those 

relevant and exhaustive?  

Do interventions benefit women 

as individuals/beneficiaries? Or 

Evidence/usage of: 

Gender analysis 

Gender transformation 

framework 

Community consultation 

(and adoption of feedback 

received)  

Higher percentage of 

women beneficiaries within 

interventions 

Female beneficiary 

feedback on the impact of 

the interventions 

Evidence of life changing 

experiences for women 

beneficiaries 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Gender Analysis 

documentation 

Participatory process 

documentation  

M&E reports 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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making at the community 

and national levels? 

their inclusion within community 

project management structures? 

In what way? 

Have interventions been designed 

to be transformative? In particular, 

is there any evidence that the 

power balance within families or 

the community have been altered 

as a result of the interventions, to 

the extent possible? 

What is considered as gender 

transformative? 

Did staff have sufficient gender 

expertise to achieve gender 

specific outcomes? 

What nature of complaints, if any, 

come from woman regarding their 

participation in project activities? 

 

To what extent did interventions 

promote women’s and women-

related organisations in actively 

participating in interventions so 

this may continue after 

intervention completion?  

To what extent did interventions 

promote the leadership of women 

so it may continue after 

intervention completion? 
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13.0 To what extent were 

protection and ethics issues 

considered in design and 

implementation? 

What specific protection aspects – 

including do-no-harm – have been 

incorporated into the 

interventions? Were those 

relevant and exhaustive?  

Have specific community 

members faced protection issues 

as a result of the interventions? 

 

Evidence/usage of: 

Protection analysis 

Conflict analysis 

Do no harm analysis 

Community consultation 

(and adoption of feedback 

received)  

Targeting analysis 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

 

 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Analysis documentation 

Participatory process 

documentation  

M&E reports 

Beneficiaries  

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 

 

EQ 14: Extent to which WFP interventions were tailored to needs and responded to the changing demands of unstable environments 

EQ 15: Contextual factors and how they influenced the design/ implementation of the subject (including element of EQ9). 

14.2 To what extent was the 

design and implementation 

of interventions informed by 

a robust conflict analysis and 

were conflict sensitivity 

considerations integrated? 

15.1 To what extent were 

context factors (political 

stability/instability, 

population movements, etc.) 

considered in the design and 

delivery of the intervention? 

Has a conflict analysis been 

undertaken during the design 

phase? If so, how did the evidence 

generated inform programme 

design?  

Have the interventions adapted to 

the changing context and the 

reality on the ground during 

implementation? What measures 

have WFP undertaken? 

Evidence/usage of: 

Protection analysis 

Conflict analysis 

Population Movement 

analysis 

Community consultation 

(and adoption of feedback 

received)  

 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Analysis documentation 

Participatory process 

documentation  

M&E reports 

Beneficiaries  

 

 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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9.2 To what extent did 

environmental screening 

and mitigation plans inform 

the design and 

implementation of the 

interventions? 

What environmental assessments 

and analysis were undertaken 

before and during the 

interventions? 

What programmatic adjustments 

did such analysis generate? 

Was there sufficient climate 

adaptation expertise available to 

the interventions? 

What positive or negative 

environmental outcomes have 

interventions generated? 

Evidence/usage of: 

Environmental assessments 

Positive or negative 

environmental outcomes.  

 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Analysis documentation 

Participatory process 

documentation  

M&E reports 

Beneficiaries  

 

 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 

 

Coverage 

Q11- Extent to which different groups were included/excluded, differentiation of targeting forms and assistance provided 

11.1 To what extent was the 

targeting of beneficiaries 

(geographically and 

community-based) based on 

sound vulnerability analysis? 

What geographical and 

community level targeting criteria 

have been utilised? How were 

such criteria decided upon? 

Were any inclusivity aspects 

missing in targeting?  

Were such criteria effectively used 

at field-level? Have there been any 

exclusions of particular groups/ 

categories of populations that 

should have been prioritized over 

others that were included? 

Evidence/usage of: 

HH Food Security and 

needs analysis 

HH economic analysis 

Nutritional analysis 

VAM analysis 

Gender analysis 

Protection analysis 

Environmental analysis 

Marketplace analysis 

Conflict analysis 

Community consultation 

(and adoption of feedback 

received)  

Targeting analysis 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Analysis documentation 

Participatory process 

documentation  

M&E reports 

Targeting frameworks 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members 

Data analysis 

spreadsheets 
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Within target areas, have the most 

vulnerable households been 

successfully prioritised?  

 

11.2 To what extent was 

WFP’s assistance provided 

coordinated with that 

provided by others to ensure 

complementarities, avoiding 

duplication and gaps?  

 

What synergies are evident with 

activities ongoing through other 

partners and stakeholders 

working with the communities? 

Has there been any evidence of 

duplication or overlaps with other 

stakeholder activities, including 

government programmes? 

Evidence of co-ordination 

and complementarity with 

other operating agencies 

Cluster level 4W analysis 

Evidence of 

duplication/overlaps 

 

As above plus 

cluster level 

consultations 

4W documentation As above 

 

Coherence 

EQ 2: Alignment with government, partners, donors’ policies, and interventions; alignment and coherence with WFP policies 

2.1 To what extent were the 

interventions aligned with 

WFP and UN agencies’ 

policies and priorities? 

Which individual UN Policies are 

interventions aligned with? 

Which individual WFP policies are 

interventions aligned with? 

 

Evidence of alignment with 

individual internal policies  

Secondary 

Research 

KIIs 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Relevant UN, and WFP 

policies. 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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184 Included by the evaluation team. 

2.2 To what extent was the 

design of activities and 

objectives aligned with 

partners, donor184 and 

government priorities and 

policies? 

Which individual govt policies are 

interventions aligned with? 

What is the govt strategy with 

regard to resilience programming, 

if any? 

 

What coordination mechanisms 

exist between WFP, partners, 

donors and the govt depts? How 

well did they work? 

 

What donor polices and strategies 

are interventions aligned with? 

Evidence of alignment with 

govt policies (as mentioned 

in the CSP and elsewhere) 

Evidence that coordination 

mechanisms are fit for 

purpose 

Secondary 

Research 

KIIs 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Relevant UN, and WFP 

policies. 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets  

 

Effectiveness 

EQ4: Achievement of objectives (or likelihood that the objectives will be achieved), taking account of the relative importance of the objectives or results 

EQ 5: Main results including positive, negative, intended, and unintended outcomes 

4.1 To what extent were the 

outputs/outcomes/objectives 

of the intervention achieved 

for women, men, IDP, 

refugee, and vulnerable 

community members? 

 

5.1 What were the major 

factors influencing the 

achievement or non-

achievement of the 

To what extent have project 

outputs/outcomes been met? And 

which have not? Why? 

Has the achievement of project 

outputs led to the expected 

outcomes? 

How did the interventions change 

beneficiaries and non-

beneficiaries’ livelihoods? 

How was this differed between 

Men/Women/Boys/Girls? 

Project output and 

outcome indicators (actual 

v planned) 

Changes in beneficiary 

status (e.g., unemployed to 

employed) or location (e.g. 

IDP to returnee) 

Gender specific outcomes 

Population group specific 

outcomes 

Perceived quality of the 

interventions implemented. 

 

 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

Field 

observation 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Annual Country Reports 

M&E reports 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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outcomes/objectives of the 

intervention for both men 

and women, IDPs, returnees, 

refugees, and vulnerable 

community populations? 

How has this differed between 

beneficiary category (IDPs, 

returnees, refugees, and 

vulnerable community 

populations). 

Have outputs/outcomes been 

qualitative and not just 

quantitative? 

Have influencing factors been 

identified by programme 

staff/M&E? (E.g., Covid being a 

negative factor) 

Have interventions been modified 

as a result? 

 

 
Quantitative 

analysis 

 

4.2 Is the achievement of 

outcomes leading to/likely to 

lead to meeting intervention 

objectives? 

Is there a clear correlation 

between achieving outputs – 

outcomes – and objectives? 

Were the interventions’ expected 

outcomes and objectives coherent 

with contextual realities?  

 

 

Examples of project based 

correlations and achieved 

objectives, or the opposite. 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

Field 

observation 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Annual Country Reports 

M&E reports 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 

Quantitative 

analysis 

8.1 What were the intended 

and unintended impacts of 

What have been the outcomes of 

each individual resilience building 

Identified positive impacts 
Secondary 

Research 

KIIs 

Projects Proposals and 

logframes 

Thematic Analysis 
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the different interventions 

on participants? 

initiative on particular target 

groups and communities? Were 

some initiatives more successful 

than others? 

What impact have such outcomes 

generated?  

Have interventions led to 

significant changes in the lives of 

targeted beneficiaries?  

What changes have interventions 

generated in terms of gender 

equality locally? 

Were these intended or 

unintended?  

Evidence of increased 

resilience 

FGDs and 

beneficiary 

consultation 

Field 

observation 

Project monthly and 

Annual reports 

Annual Country Reports 

M&E reports 

Beneficiaries 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 

 

Efficiency 

EQ 6 Timeliness of delivery, compliance with intended timeframes or budgets, comparison of channels of delivery 

6.1 To what extent were 

interventions implemented 

in a timely way? 

Did interventions start and finish 

on time?  

If not, what factors affected this? 

Were consequences of delays 

minimised, to the extent possible?  

What intervention challenges were 

identified? 

Have interventions been allocated 

enough financial and human 

resources? 

Evidence of the timely 

completion of activities on 

a project by project basis 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Annual Country Reports 

M&E reports 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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Did staff have the necessary 

expertise to manage 

interventions? 

 

Sustainability and connectedness 

EQ 10: Capacity building/development results 

10.1 To what extent did (or is 

it likely that) the intervention 

benefits will continue after 

WFP’s work ceases?  

What sustainability assessments 

and analysis were undertaken 

before and during the 

interventions? 

What long term benefits were 

expected? To what extent were 

they achieved?  

What expected long term benefits 

materialised/did not materialise? 

Why not? 

Is there evidence of any 

unexpected benefits likely to be 

sustainable after WFP’s work 

ceases?  

Evidence/usage of: 

Sustainability assessments 

Project indicators 

Examples of long term 

benefits 

Examples of positive 

capacity building 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

Field 

observation 

Relevant analysis 

documentation 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Annual Country Reports 

M&E reports 

Beneficiaries 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 

 

10.2 To what extent did the 

intervention implementation 

consider sustainability, such 

as capacity building of 

national and local 

government institutions, 

In what way and to what extent 

have beneficiary and community 

level capacities been utilised 

within the interventions? 

In what way have local 

government expertise and 

Evidence/usage 

of:Community consultation 

(and adoption of feedback 

received) 

Consultation with relevant 

local government depts 

Secondary 

Research 

KIIs 

FGDs and 

beneficiary 

consultation 

Relevant analysis 

documentation 

Projects Proposals and 

logframes 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 
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communities, and other 

partners? 

capacity been incorporated into 

the interventions? 

What capacity building initiatives 

were implemented (national and 

local Govt institutions, CP, 

communities, beneficiaries, and 

other stakeholders)? 

What resulted from such CB 

initiatives? 

What government focused 

sustainability assessments and 

analysis were undertaken before 

and during the interventions? 

What long term benefits were 

expected within local authority 

and national government 

partners? To what extent were 

they achieved? 

Was govt staff high turnover an 

issue? How was this mitigated?  

To what extent do the local govts 

feel ownership of the projects? 

Were CB activities sufficient to 

build the capacities needed for the 

benefits to continue? 

Examples of local capacity 

utilisation  

Sustainability assessments 

Project indicators 

Examples of long term 

benefits 

Field 

observation 

 

Participatory process 

documentationProject 

monthly and Annual 

reports 

Annual Country Reports 

M&E reports 

Govt departments 

 

techniques and 

data types 

Data analysis 

spreadsheets 

 

EQ12- Presence of transition-focused analyses like stakeholder consultations, and the existence of a transition strategy 
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12.1 To what extent did the 

intervention link to any 

transition strategies in the 

context or to development 

goals? 

What nexus focused assessments 

and analysis were undertaken 

before and during the 

interventions? 

What linkages were established 

with developmental agencies and 

government bodies? 

What programmatic linkages were 

designed/implemented to 

generate synergies with partners 

on longer term development 

interventions?  

What has been the role played by 

WFP? 

Evidence/usage of: 

Nexus analysis and 

assessments 

Examples of synergies with 

partner long term 

interventions 

Secondary 

Research 

KIIs 

 

Relevant analysis 

documentation 

Projects Proposals and 

logframes 

Project monthly and 

Annual reports 

Annual Country Reports 

M&E reports 

Development Partners 

Thematic Analysis 

Triangulation 

between team 

members, data 

sources, data 

collection 

techniques and 

data types 

Data analysis 

spreadsheets 
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Annex 4. Data collection Tools 
Semi structured Questionnaires/Interview Guides – Cooperating Partners, Donors, Government officials 

1. Profile of interviewee: Cooperating Partner (MH, WVI etc.)  

Date of Interview:     In person/remote:  

Team member leading the interview:   Other team members participating:  

Protocols: 
Introduce self. 
State interview should last two hours (might go over slightly – is that ok?). 
State interviews are confidential and anonymous and that the interviewees will never be quoted in 
the report. As such it is hoped they feel free to express themselves. 
The interviews will not be recorded. But I will take notes if that’s ok? 
State objectives of the interview: 

• Part of a study to look at the effectiveness of WFP resilience building activities within Iraq. 
• To gather key stakeholder feedback that will influence how future activities are 

implemented.  
State that the interview is voluntary. 
Ask for their agreement to continue. Yes/No – circle their answer 

Fill in later: 
Key points from the interview: 

•  

Any emerging issues to follow-up? 

•  

Useful documents recommended? 

•  

Other key people to speak to?  
Initial questions:  

Profile of the interviewees:  
• Name(s): 
• Male/Female:  
• Location of key informant(s):  
• Functional title(s):  
• Organisation: 
• Role(s): 

 
How long have you been in that role? Based where? 

Within your role or a previous role have you been involved with the WFP resilience building 
activities? Which aspects? FFA/CFW/Urban Livelihoods/EMPACT? 

What activities are your organisation implementing alongside WFP? Which location? 
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Specific Responses to research questions (Note there may not be time to ask all these questions – 
therefore select the most relevant in advance of the interview – e.g., NB OCHA questions would 
focus on co-ordination) 

EQ 1 Relevance of the intervention design to the needs and priorities of the most vulnerable 
groups 

1.1 To what extent was the design of the intervention relevant to the wider context 
(availability of food, economic shocks, seasonal factors, gender considerations, 
tensions within communities etc.)? 

Sub 
questions to 
ask 

What factors and analysis have been taken into account during the design of the 
interventions? Were those relevant and exhaustive?  

 
Has the evidence generated by such analysis informed the design of the 
interventions? How?   
Have beneficiaries (men and women) been consulted during the design stage?  
What contextual analysis has been undertaken during the design phase: 
Environmental Analysis? Food Security Analysis? Employment situation analysis?  
Protection/Conflict analysis?   
How has the evidence generated by these analyses informed the design of the 
interventions?  

1.2 To what extent was the intervention in line with the needs and priorities of the 
most vulnerable groups by gender and beneficiary category (IDPs, returnees, 
Syrian refugees, and vulnerable community population)? 

Sub 
questions to 
ask 

How were the specific needs and priorities of IDPs, returnees, Syrian refugees and 
vulnerable community population respectively, considered in programme design?  

 
How were such needs and priorities identified? 

EQ 3 and EQ 13: Extent to which design and implementation were gender-sensitive, based on 
gender analysis, and addressed diverse needs 

3.1/3.2 To what extent was the intervention based on a sound gender analysis? 
To what extent was the design and implementation of the intervention gender-
sensitive? 

Sub 
questions to 
ask 

Has a gender analysis been undertaken during the design phase?   

 
What specific gender and inclusivity aspects have been incorporated into the 
interventions? Were those relevant and exhaustive?  
Do interventions benefit women as individuals/beneficiaries? Or their inclusion 
within community project management structures? In what way?  
Have interventions been designed to be transformative? In particular, is there any 
evidence that the power balance within families or the community have been 
altered as a result of the interventions, to the extent possible?  
Did staff have sufficient gender expertise to achieve gender specific outcomes?  
What nature of complaints, if any, come from woman regarding their participation 
in project activities? 

 
Have sufficient resources been allocated to gender sensitive activities? 
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9.3 To what extent did the interventions’ implementation consider sustainability of 
capacity building of women’s and women-related organization in decision-
making at the community and national levels? 

Sub 
questions to 
ask 

To what extent did interventions promote women’s and women-related 
organization in actively participating in interventions so this may continue after 
intervention completion?  

 
To what extent did interventions promote the leadership of women so it may 
continue after intervention completion? 

13.0 To what extent were protection and ethics issues considered in design and 
implementation? 

Sub 
questions to 
ask 

What specific protection aspects – including do-not-harm – have been 
incorporated into the interventions? Were those relevant and exhaustive?  

 
Are you aware of community members who faced protection issues as a result of 
the interventions? 

EQ 14: Extent to which WFP interventions were tailored to needs and responded to the 
changing demands of unstable environments 
EQ 15: Contextual factors and how they influenced the design/ implementation of the subject 
(including element of EQ9). 

14.1 To what extent was the chosen intervention approach the best way to meet the 
food security and nutrition needs of affected populations and intended 
beneficiaries? 

Sub 
questions to 
ask 

What alternative intervention approaches were considered?  

 
What were the rationales for opting for the adopted approaches? 

 What effect did interventions have on the food security situation of the 
beneficiaries? 

14.2 15.1 To what extent was the design and implementation of interventions informed by 
a robust conflict analysis and were conflict sensitivity considerations integrated? 
To what extent were context factors (political stability/instability, population 
movements, etc.) considered in the design and delivery of the intervention? 

Sub 
questions to 
ask 

Has a conflict analysis been undertaken during the design phase? If so, how did 
the evidence generated inform programme design?  

 
Have the interventions adapted to the changing context and the reality on the 
ground during implementation? What measures have WFP undertaken? 

9.2 To what extent did environmental screening and mitigation plans inform the 
design and implementation of the interventions? 

Sub 
questions to 
ask 

What environmental assessments and analysis were undertaken before and 
during the interventions, if any? 

 
If so, what programmatic adjustments did such analysis generate?  
Was there sufficient climate adaption expertise available to the interventions?  
What positive or negative environmental outcomes have interventions generated? 
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Q11- Extent to which different groups were included/excluded, differentiation of targeting 
forms and assistance provided 

11.1 To what extent was the targeting of beneficiaries (geographically and 
community-based) based on sound vulnerability analysis? 

Sub 
questions to 
ask 

What geographical and community level targeting criteria have been utilised? How 
were such criteria decided upon? 

 
Were such criteria effectively used at field-level? Have there been any exclusions 
of particular groups/ categories of populations that should have been prioritized 
over others that were included? 

 
Do you think there were any inclusivity aspects missing in targeting? Have people 
been left out that should have been included? 

11.2 To what extent was WFP’s assistance provided coordinated with that provided 
by others to ensure complementarities, avoiding duplication and gaps?  

Sub 
questions to 
ask 

What synergies are evident with activities ongoing through other partners and 
stakeholders working with the communities? 

 
Has there been any evidence of duplication or overlaps with other stakeholder 
activities, including government programmes? 

EQ4: Achievement of objectives (or likelihood that the objectives will be achieved), taking 
account of the relative importance of the objectives or results 
EQ 5: Main results including positive, negative, intended, and unintended outcomes 

4.1 To what extent were the outputs/outcomes/objectives of the intervention 
achieved for women, men, IDP, refugee, and vulnerable community members? 

Sub 
questions to 
ask 

To what extent have project outputs/outcomes been met? And which have not? 
Why? 

 
Has the achievement of project outputs led to the expected outcomes?   
How did the interventions change beneficiaries and non-beneficiaries’ livelihoods? 
How was this differed between Men/Women/Boys/Girls?  
How has this differed between beneficiary category (IDPs, returnees, refugees, 
and vulnerable community populations).  
Have outputs/outcomes been qualitative and not just quantitative? 

5.1 What were the major factors influencing the achievement or non-achievement 
of the outcomes/objectives of the intervention for both men and women, IDPs, 
returnees, refugees, and vulnerable community populations? 

Sub 
questions to 
ask 

Have influencing factors been identified by programme staff/M&E?  

 
Have interventions been modified as a result? 

4.2 Is the achievement of outcomes leading to/likely to lead to meeting intervention 
objectives? 

Sub 
questions to 
ask 

Is there a clear correlation between achieving outputs – outcomes – and 
objectives? 
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Were the interventions’ expected outcomes and objectives coherent with 
contextual realities? 

8.1 What were the primary and the secondary immediate impacts of the intervention 
on participants (intended and unintended)? 

Sub 
questions to 
ask 

What have been the outcomes of each individual resilience building initiative on 
particular target groups and communities? 

 What impact have such outcomes generated?  

 Have interventions led significant changes in the lives of targeted beneficiaries?  

 Were these intended or unintended? 

 How could interventions/activities have been done better? 

EQ 6 Timeliness of delivery, compliance with intended timeframes or budgets, comparison of 
channels of delivery 

6.1 To what extent were interventions implemented in a timely way? 

Sub 
questions to 
ask 

Did interventions start and finish on time? If not, what factors affected this? 

 
What intervention challenges were identified?  
Have interventions been allocated enough financial and human resources?  
Did staff have the necessary expertise to manage interventions? 

 Did you face any problems regarding the timeliness of FLAs 

 

EQ 10: Capacity building/development results 

10.1 To what extent did (or is it likely that) the intervention benefits will continue 
after WFP’s work ceases?  

Sub 
questions to 
ask 

What sustainability assessments and analysis were undertaken before and during 
the interventions? 

 
What expected long term benefits materialised / did not materialise? Why not?  
Is there evidence of any unexpected benefits likely to be sustainable after WFP’s 
work ceases? 

10.2 To what extent did the intervention implementation consider sustainability, 
such as capacity building of national and local government institutions, 
communities, and other partners? 

Sub 
questions to 
ask 

What capacity building initiatives were implemented (national and local Govt 
institutions, CP, communities, beneficiaries, and other stakeholders)? 

 
What resulted from such CB initiatives?   
Were CB activities sufficient to build the capacities needed for the benefits to 
continue?  
What government focused sustainability assessments and analysis were 
undertaken before and during the interventions? 
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What long term benefits were expected within local authority and national 
government partners? To what extent were they achieved?  
Was govt staff high turnover an issue? How was this mitigated?  

 
To what extent do the local govts feel ownership of the projects?  
What expected long term benefits did not materialise? 

1.3 To what extent did the design and implementation of the intervention consider 
the available capacities within the target communities and key stakeholders? 

Sub 
questions to 
ask 

In what way and to what extent have beneficiary and community level capacities 
been utilised within the interventions? 

 In what way have local government expertise and capacity been incorporated into 
the interventions? 

EQ12- Presence of transition-focused analyses like stakeholder consultations, and the existence 
of a transition strategy 

12.1 To what extent did the intervention link to any transition strategies in the 
context or to development goals? 

Sub 
questions to 
ask 

What nexus focused assessments and analysis were undertaken before and during 
the interventions?  

 
What linkages were established with developmental agencies and government 
bodies?   
What programmatic linkages were designed/implemented to generate synergies 
with partners on longer term development interventions?   

Closing up: Many thanks for your time and input. 
Can I come back to you if I have some additional questions I have forgotten to ask? By email? 
Do you have anything further you wish to add? 
Run over any documents the interviewee has said they would forward as a reminder 
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2. Profile of interviewee: Govt Official  

Date of Interview:     In person/remote:  

Team member leading the interview:   Other team members participating:  

Protocols: 
Introduce self. 
State interview should only last one hour (might go over slightly – is that ok?). 
State interview is confidential and anonymous and that the interviewees will never be quoted in the 
report. As such it is hoped they feel free to express themselves. 
The interviews will not be recorded. But I will take notes if that’s ok? 
State objectives of the interview: 

• Part of a study to look at the effectiveness of WFP resilience building activities within Iraq. 
• To gather key stakeholder feedback that will influence how future activities are 

implemented.  
State that the interview is voluntary. 
Ask for their agreement to continue. Yes/No – circle their answer 

Fill in later: 
Key points from the interview: 
Any emerging issues to follow-up? 

Useful documents recommended?: 
Other key people to speak to?:  
Initial questions:  

Profile of the interviewees:  
• Name(s): 
• Male/Female:  
• Location of key informant(s):  
• Functional title(s):  
• Organisation: 
• Role(s): 

 
How long have you been in that role? Based where? 

Within your role or a previous role have you been involved with the WFP resilience building 
activities? Which aspects? FFA/CFW/Urban Livelihoods/EMPACT? 

If not then, have you heard about WFP resilience building activities? FFA/CFW/Urban 
Livelihoods/EMPACT? 

What activities are your organisation implementing in this country relevant to such interventions? 

 
Specific Responses to research questions (Note there may not be time to ask all these questions – 
therefore select the most relevant in advance of the interview 

EQ 1 Relevance of the intervention design to the needs and priorities of the most vulnerable 
groups 

1.2 To what extent was the intervention in line with the needs and priorities of the 
most vulnerable groups by gender and beneficiary category (IDPs, returnees, 
Syrian refugees, and vulnerable community population)? 
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Sub 
questions to 
ask 

Do you think the specific needs and priorities of IDPs, returnees, Syrian refugees 
and vulnerable community population respectively, were considered in 
programme design?  

1.3 To what extent did the design and implementation of the intervention consider 
the available capacities within the target communities and key stakeholders? 

Sub 
questions to 
ask 

In what way and to what extent have beneficiary and community level capacities 
been utilised within the interventions? 

 
In what way have local government expertise and capacity been incorporated into 
the interventions? 

EQ 3 and EQ 13: Extent to which design and implementation were gender-sensitive, based on 
gender analysis, and addressed diverse needs 

3.1/3.2 To what extent was the intervention based on a sound gender analysis? 
To what extent was the design and implementation of the intervention gender-
sensitive? 

Sub 
questions to 
ask 

What specific gender and inclusivity aspects have you seen incorporated into the 
interventions? Were those relevant? 

 
Do interventions benefit women as individuals/ as beneficiaries? Or their inclusion 
within community project management structures? In what way? 

13.0 To what extent were protection and ethics issues considered in design and 
implementation? 

Sub 
questions to 
ask 

Are you aware of any community members having faced protection issues as a 
result of the interventions? 

EQ 14: Extent to which WFP interventions were tailored to needs and responded to the 
changing demands of unstable environments 
EQ 15: Contextual factors and how they influenced the design/ implementation of the subject 
(including element of EQ9). 

14.2 15.1 To what extent was the design and implementation of interventions informed by 
a robust conflict analysis and were conflict sensitivity considerations integrated? 
To what extent were context factors (political stability/instability, population 
movements, etc.) considered in the design and delivery of the intervention? 

Sub 
questions to 
ask 

Have the interventions adapted to the changing context and the reality on the 
ground during implementation?  

EQ 11- Extent to which different groups were included/excluded, differentiation of targeting 
forms and assistance provided 

11.1 To what extent was the targeting of beneficiaries (geographically and 
community-based) based on sound vulnerability analysis? 

Sub 
questions to 
ask 

Within target areas, according to you, have the most vulnerable households been 
successfully prioritised? 
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11.2 To what extent was WFP’s assistance provided coordinated with that provided 
by others to ensure complementarities, avoiding duplication and gaps?  

Sub 
questions to 
ask 

Has there been any evidence of duplication or overlaps with other stakeholder 
activities, including government programmes? 

EQ 2: Alignment with government, partners, donors’ policies, and interventions; alignment and 
coherence with WFP policies 

2.2 To what extent was the design of activities and objectives aligned with donor 
and government priorities and policies? 

Sub 
questions to 
ask 

Which individual govt policies are interventions aligned with?  

 
What is the govt strategy with regard to resilience programming, if any?  
What coordination mechanisms exist between WFP and the govt depts? How well 
did they work? 

EQ 6 Timeliness of delivery, compliance with intended timeframes or budgets, comparison of 
channels of delivery 

6.1 To what extent were interventions implemented in a timely way? 

Sub 
questions to 
ask 

What intervention challenges are you aware of? 

EQ4: Achievement of objectives (or likelihood that the objectives will be achieved), taking 
account of the relative importance of the objectives or results 
EQ 5: Main results including positive, negative, intended, and unintended outcomes 

4.1 To what extent were the outputs/outcomes/objectives of the intervention 
achieved for women, men, IDP, refugee, and vulnerable community members? 

Sub 
questions to 
ask 

How did the interventions change beneficiaries and non-beneficiaries’ livelihoods? 
How was this differed between Men/Women/Boys/Girls? 

 
How has this differed between beneficiary category (IDPs, returnees, refugees, 
and vulnerable community populations), if you know. 

5.1 What were the major factors influencing the achievement or non-achievement 
of the outcomes/objectives of the intervention for both men and women, IDPs, 
returnees, refugees, and vulnerable community populations? 

Sub 
questions to 
ask 

What factors do you think influenced the success /failure of the interventions? 

8.1 What were the primary and the secondary immediate impacts of the 
intervention on participants (intended and unintended)? 

Sub 
questions to 
ask 

Have interventions led significant changes in the lives of targeted beneficiaries?  

 How could interventions/activities have been done better? 
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EQ 10: Capacity building/development results 

10.1 To what extent did (or is it likely that) the intervention benefits will continue 
after WFP’s work ceases?  

Sub 
questions to 
ask 

What long term benefits materialised? 

10.2 To what extent did the intervention implementation consider sustainability, 
such as capacity building of national and local government institutions, 
communities, and other partners? 

Sub 
questions to 
ask 

What capacity building initiatives were implemented (national and local Govt 
institutions, CP, communities, beneficiaries)? 

 
What resulted from such CB initiatives?  
Were CB activities sufficient to build the capacities needed for the benefits to 
continue? 

 
Are you aware of government focused sustainability assessments undertaken 
before and during the interventions? 

 
DO you know what long term benefits were expected within local authority and 
national government partners? To what extent were they achieved according to 
you? 

 
To what extent do the local govts feel ownership of the projects? 

1.3 To what extent did the design and implementation of the intervention consider 
the available capacities within the target communities and key stakeholders? 

Sub 
questions to 
ask 

In what way and to what extent have beneficiary and community level capacities 
been utilised within the interventions? 

 In what way have local government expertise and capacity been incorporated into 
the interventions? 

EQ12- Presence of transition-focused analyses like stakeholder consultations, and the existence 
of a transition strategy 

12.1 To what extent did the intervention link to any transition strategies in the 
context or to development goals? 

Sub 
questions to 
ask 

What linkages were established with developmental agencies and government 
bodies? 

Closing up: Many thanks for your time and input. 
Can I come back to you if I have some additional questions I have forgotten to ask? By email? 
Do you have anything further you wish to add? 
Run over any documents the interviewee has said they would forward as a reminder 
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3. Profile of interviewee: Donor 

Date of Interview:     In person/remote:  

Team member leading the interview:   Other team members participating:  

Protocols: 
Introduce self. 
State interview should only last one hour (might go over slightly – is that ok?). 
State interview is confidential and anonymous and that the interviewees will never be quoted in the 
report. As such it is hoped they feel free to express themselves. 
The interviews will not be recorded. But I will take notes if that’s ok? 
State objectives of the interview: 

• Part of a study to look at the effectiveness of WFP resilience building activities within Iraq. 
• To gather key stakeholder feedback that will influence how future activities are 

implemented.  
State that the interview is voluntary. 
Ask for their agreement to continue. Yes/No – circle their answer 

Fill in later: 
Key points from the interview: 

•  
•  

Any emerging issues to follow-up? 

•  

Useful documents recommended?: 
• Make sure to ask for any relevant TPM products available 

Other key people to speak to?:  
Initial questions:  

Profile of the interviewees:  
• Name(s): 
• Male/Female:  
• Location of key informant(s):  
• Functional title(s):  
• Organisation: 
• Role(s): 

 
How long have you been in that role? 

Within your role or a previous role have you been involved with the WFP resilience building 
activities? Which aspects? FFA/CFW/Urban Livelihoods/EMPACT? 

If not then, have you heard about WFP resilience building activities? FFA/CFW/Urban 
Livelihoods/EMPACT? 

What activities are your organisation implementing in this country relevant to such interventions? 

Specific Responses to research questions (Note there may not be time to ask all these questions – 
therefore select the most relevant in advance of the interview) 
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EQ 1 Relevance of the intervention design to the needs and priorities of the most vulnerable 
groups 

1.2 To what extent was the intervention in line with the needs and priorities of the 
most vulnerable groups by gender and beneficiary category (IDPs, returnees, 
Syrian refugees, and vulnerable community population)? 

Sub 
questions to 
ask 

How were the specific needs and priorities of IDPs, returnees, Syrian refugees and 
vulnerable community population respectively, considered in programme design?  

 
Do you know how were such needs and priorities identified? 

1.3 To what extent did the design and implementation of the intervention consider 
the available capacities within the target communities and key stakeholders? 

Sub 
questions to 
ask 

In what way and to what extent have beneficiary and community level capacities 
been utilised within the interventions? 

 
In what way have local government expertise and capacity been incorporated into 
the interventions? 

EQ 3 and EQ 13: Extent to which design and implementation were gender-sensitive, based on 
gender analysis, and addressed diverse needs 

3.1/3.2 To what extent was the intervention based on a sound gender analysis? 
To what extent was the design and implementation of the intervention gender-
sensitive? 

Sub 
questions to 
ask 

What specific gender and inclusivity aspects have been incorporated into the 
interventions? Were those relevant and exhaustive? 

 Have sufficient resources been allocated to gender sensitive activities? 

EQ 14: Extent to which WFP interventions were tailored to needs and responded to the 
changing demands of unstable environments 
EQ 15: Contextual factors and how they influenced the design/ implementation of the subject 
(including element of EQ9). 

14.1 To what extent was the chosen intervention approach the best way to meet the 
food security and nutrition needs of affected populations and intended 
beneficiaries? 

Sub 
questions to 
ask 

What alternative intervention approaches were considered?  

 
What were the rationales for opting for the adopted approaches? 

14.2 15.1 To what extent was the design and implementation of interventions informed by 
a robust conflict analysis and were conflict sensitivity considerations integrated? 
To what extent were context factors (political stability/instability, population 
movements, etc.) considered in the design and delivery of the intervention? 

Sub 
questions to 
ask 

Are you aware of any conflict analysis been undertaken during the design phase? 
If so, how did the evidence generated inform programme design?  
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Have the interventions adapted to the changing context and the reality on the 
ground during implementation? What measures have WFP undertaken? 

EQ 11- Extent to which different groups were included/excluded, differentiation of targeting 
forms and assistance provided 

11.1 To what extent was the targeting of beneficiaries (geographically and 
community-based) based on sound vulnerability analysis? 

Sub 
questions to 
ask 

Do you know what geographical and community level targeting criteria have been 
utilised? Do you agree with them? 

 
Are you aware of any exclusions of particular groups/ categories of populations 
that should have been prioritized over others that were included? 

 
Within target areas, have the most vulnerable households been successfully 
prioritised?  

11.2 To what extent was WFP’s assistance provided coordinated with that provided 
by others to ensure complementarities, avoiding duplication and gaps?  

Sub 
questions to 
ask 

What synergies are evident with activities ongoing through other partners and 
stakeholders working with the communities? 

 
Has there been any evidence of duplication or overlaps with other stakeholder 
activities, including government programmes? 

EQ 2: Alignment with government, partners, donors’ policies, and interventions; alignment and 
coherence with WFP policies 

2.2 To what extent was the design of activities and objectives aligned with donor 
and government priorities and policies? 

Sub 
questions to 
ask 

What donor polices and strategies are interventions aligned with? 

EQ4: Achievement of objectives (or likelihood that the objectives will be achieved), taking 
account of the relative importance of the objectives or results 
EQ 5: Main results including positive, negative, intended, and unintended outcomes 

4.1 To what extent were the outputs/outcomes/objectives of the intervention 
achieved for women, men, IDP, refugee, and vulnerable community members? 

Sub 
questions to 
ask 

To what extent have project outputs/outcomes been met? And which have not? 
Do you know why? 

 
How did the interventions change beneficiary livelihoods?  

 
How has this differed between Men/Women/Boys/Girls? 

 
Have outputs/outcomes been qualitative and not just quantitative? 

5.1 What were the major factors influencing the achievement or non-achievement 
of the outcomes/objectives of the intervention for both men and women, IDPs, 
returnees, refugees, and vulnerable community populations? 
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Sub 
questions to 
ask 

What factors do you think influenced the success /failure of the interventions? 

8.1 What were the primary and the secondary immediate impacts of the 
intervention on participants (intended and unintended)? 

Sub 
questions to 
ask 

What were the primary and the secondary immediate impacts of the intervention 
on participants (intended and unintended)? 

 How could interventions/activities have been done better? 

EQ 6 Timeliness of delivery, compliance with intended timeframes or budgets, comparison of 
channels of delivery 

6.1 To what extent were interventions implemented in a timely way? 

Sub 
questions to 
ask 

Did interventions start and finish on time? If not, what factors affected this? 

 
What intervention challenges were identified? 

EQ 7 Comparison of different institutional arrangements (e.g., use of local 
partners/systems/procurement where feasible 

Sub 
questions to 
ask 

Is there evidence that the value for money of interventions was maximised as 
opposed to the alternatives considered?  

 
Do you know whether some INGOs and local partners have access that UN and 
other organization do not? 

EQ 10: Capacity building/development results 

10.1 To what extent did (or is it likely that) the intervention benefits will continue 
after WFP’s work ceases?  

Sub 
questions to 
ask 

Are you aware of sustainability assessments and analysis undertaken before and 
during the interventions? 

 
What expected long term benefits do you think materialised / did not materialise? 
Why not? 

10.2 To what extent did the intervention implementation consider sustainability, 
such as capacity building of national and local government institutions, 
communities, and other partners? 

Sub 
questions to 
ask 

Do you know of any capacity building initiatives that were implemented (national 
and local Govt institutions, CP, communities, beneficiaries, and other 
stakeholders)? 

 
Do you know if these were successful? What resulted from them? 

1.3 To what extent did the design and implementation of the intervention consider 
the available capacities within the target communities and key stakeholders? 

Sub 
questions to 
ask 

In what way and to what extent have beneficiary and community level capacities 
been utilised within the interventions? 
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 In what way have local government expertise and capacity been incorporated into 
the interventions? 

EQ12- Presence of transition-focused analyses like stakeholder consultations, and the existence 
of a transition strategy 

12.1 To what extent did the intervention link to any transition strategies in the 
context or to development goals? 

Sub 
questions to 
ask 

Are you aware of nexus focused assessments and analysis undertaken before and 
during the interventions? 

 
What linkages were established with developmental agencies and government 
bodies?  
What programmatic linkages were designed/implemented to generate synergies 
with partners on longer term development interventions?  

Closing up: Many thanks for your time and input. 
Can I come back to you if I have some additional questions I have forgotten to ask? By email? 
Do you have anything further you wish to add? 
Run over any documents the interviewee has said they would forward as a reminder 
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Focus group discussion guide 

 

THEME/CRITERIA FFA CFW/CFT EMPACT

GENERAL

Can you please discuss your displacement 

status? Are you currently displaced? Were 

you previously displaced and now returned? 

Refugees? Living in your own community? 

(Note for enumerator: Note down the 

number of each category)

Can you please discuss your 

displacement status? Are you currently 

displaced? Were you previously displaced 

and now returned? Refugees? Living in 

your own community? (Note for 

enumerator: Note down the number of 

each category)

Can you please discuss your displacement 

status? Are you currently displaced? Were you 

previously displaced and now returned? 

Refugees? Living in your own community? (Note 

for enumerator: Note down the number of each 

category)

What exactly was the project you worked 

on? (Asset creation? Rehabilitation? 

Cleaning local infrastructure?) (Capacity 

strengthening?)

What exactly was the project you worked 

on? (Asset creation? Rehabilitation? 

Cleaning local infrastructure?) (Capacity 

strengthening - agricultural techniques/ 

animal husbandry?)

What was the activity you were involved in? 

(vocational training catering, food processing, 

tailoring, etc.? IT/ English language skills?)

Were you or other members of your 

community consulted during the design of 

the project? Were men and women 

consulted? Have people with disabilities 

been consulted as to their needs?

Were you or other members of your 

community consulted during the design of 

the project? Were men and women 

consulted? Have people with disabilities 

been consulted as to their needs?

Were you or other members of your community 

consulted during the design of the project? Were 

men and women consulted? Have people with 

disabilities been consulted as to their needs?

Has the activity made good use of the skills 

and capacities already available in your 

community?

Has the activity made good use of the 

skills and capacities already available in 

your community?

Has the activity made good use of the skills and 

capacities already available in your community?

Do you feel the targeting was fair and 

accurate? Was there anyone missed out 

who should have been included? If so, who? 

Why do you think they should have been 

included?

Do you feel the targeting was fair and 

accurate? Was there anyone missed out 

who should have been included? If so, 

who? Why do you think they should have 

been included?

Do you feel the targeting was fair and accurate? 

Was there anyone missed out who should have 

been included? If so, who? Why do you think 

they should have been included?

(Note for enumerator: This question is 

asked to women only) Has the intervention 

changed your status as a woman in your 

community or household? (income, 

personality/self confidence, relationship 

within your family) 

(Note for enumerator: This question is 

asked to women only) Has the 

intervention changed your status as a 

woman in your community or household? 

(income, personality/self confidence, 

relationship within your family) 

(Note for enumerator: This question is asked 

to women only) Has the intervention changed 

your status as a woman in your community or 

household? (income, personality/self confidence, 

relationship within your family) 

PROTECTION/

How safe or insecure did you feel during 

project activities? When working on the 

activity? When collecting your payment?

How safe or insecure did you feel during 

project activities? When working on the 

activity? When collecting your payment?

How safe or insecure did you feel during project 

activities? When participating in the training? 

When collecting your training payments?

COMPLAINTS 

MECHANISM

If you wanted to give feedback or complain 

to the organisation you were working with, 

how do you do that? Has anyone tried? 

What was the outcome? Was the response 

timely and satisfactory?

If you wanted to give feedback or 

complain to the organisation you were 

working with, how do you do that? Has 

anyone tried? What was the outcome? 

Was the response timely and satisfactory?

If you wanted to give feedback or complain to the 

organisation you were working with, how do you 

do that? Has anyone tried? What was the 

outcome? Was the response timely and 

satisfactory?

EFFICIENCY/

Did you receive the amount of food or 

payment you expected? Were there any 

delays or challenges?

Did you receive the amount of food or 

payment you expected? Were there any 

delays or challenges?

Did you receive the amount of payment you 

expected? Was it on time? Were there any 

delays or challenges?

Did you have enough resources to complete 

the task on time? Were those resources of 

good quality?

Did you have enough resources to 

complete the task on time? Were those 

resources of good quality?

Did you have enough resources to enable your 

full participation in the training? Were those 

resources of good quality?

What (other) challenges did the activity 

face?

What (other) challenges did the activity 

face?
What (other) challenges did the training face?

CAPACITY 

BUILDING/

SUSTAINABILITY

How long did the food/financial support last? 

What priority needs has the project met for 

your household? For how long?

How long did the food/financial support 

last? What priority needs has the project 

met for your household? For how long?

How long did the food/financial support last? 

What priority needs has the project met for your 

household? For how long?

What collective needs has the project met 

for the community? (e.g. increased 

productivity of land, improved access to 

food or water, etc.) Will this work have any 

lasting benefits for you and/or others you 

know? If so, in what way?

What collective needs has the project met 

for the community? (e.g. increased 

productivity of land, improved access to 

food or water, etc.) Will this training have 

any lasting benefits for you and/or others 

you know? If so, in what way?

What collective needs has the project met for the 

community? Which needs? Will this training have 

any lasting benefits for you and/or others you 

know? If so, in what way?

Do you feel your community is more 

prepared for future problems? (floods/food 

shortages/droughts? Etc.) Please explain.

Do you feel your community is more 

prepared for future problems? (floods/food 

shortages/droughts? Etc.) Please explain.

Do you feel your community is more prepared 

for future problems? (food 

shortages/unemployment? Etc.) Please explain.

OUTCOMES/IMP

ACT

Local Consultant FGD/Interview guidelines – Beneficiaries

Focus Group Discussion Guide

This is a guideline for the FGD but the questions can also be used for any individual beneficiary interviews conducted.

Objectives: 

To gather beneficiary feedback on the quality of the resilience programming and support provided by Cooperating Partner XXX (funded by 

WFP) with respect to meeting beneficiary priorities and needs.

To gather beneficiary feedback on the extent to which affected population opinions were included in the assessments, design and 

implementation of the activity implemented.

The outcomes, impact and sustainability of the activities and support provided.

Protocols:

Introduce self: State you are working for an independent data collection company RMTeam 

State objectives of the interview as above (less formal language).

State that feedback is confidential and anonymous and that the participants will never be quoted in the report. As such it is hoped they 

feel free to express themselves.

The FGD/interviews will not be recorded. Ask if they are comfortable with the consultant taking notes

State that the FGD/interview is voluntary

Ensure COVID-19 precautionary measures compliance in terms of trying to keep sufficient distance 2 metres between participants

Provide hand washing facilities/gel

FGD/Interviews:

Date/time: 

Location (current): Location of origin (if displaced):

Organisation facilitating field visit: 

Local consultant name:

Name of interviewee/s – (a first name will suffice, plus age, gender):

Number of FGD participants Male:  Female:     Boys:     Girls:

NEEDS/ 

PARTICIPATION

TARGETING AND 

INCLUSIVITY 

Did you receive any training? If so, what 

type of training? What did you think of it? 

Was the training you received useful? How 

so? What could have made it more useful?

Did you receive any training? If so, what 

type of training? (agriculture/animal 

husbandry/ food processing/ dairy 

production, etc.) What did you think of it? 

Was the training you received useful? 

How so? What could have made it more 

useful?

Was the training well-designed? Was it relevant 

to market requirements? What did you think of it? 

Was the training you received useful? How so? 

What could have made it more useful?

TIMELINESS OF 

ACTIVITIES
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Annex 5. Field work Agendas 

Kon Terra Evaluation schedule for SO2 DE- Data collection Phase - 29 Jan._1 Feb. 2023 (Baghdad) 

CO 

unit/progra

mme 

Meeting Purpose WFP respective 

staff 

/Coordination 

staff required to meet 

with 

Date time Comments In 

person/ 

Remotely 

WFP 

managemen

t 

Brief Sarah ALGBURI 

<sarah.algburi@w

fp.org> 

CD/Amin, Fawad 29-

Jan-

23 

11:30:00 

AM- 1:00 

PM. 

UN compound 

in Baghdad 

In person 

Security Security Brief Salah ALSHUKRI 

<salah.alshukri@

wfp.org> 

Salah ALSHUKRI 

<salah.alshukri@wfp.org

> 

1:00 PM. - 

2:00 PM. 

UN compound 

in Baghdad 

In person 

Head of 

Resilience 

(FFA/UL) 

Interview with Head of 

Resilience HoU and 

Environment focal point 

BASSEM 

MOUHAMMAD 

<bassem.mouha

mmad@wfp.org> 

Ahmed 

ALBOHAMED 

<ahmed.alboham

ed@wfp.org> 

Pshko and 

William  

BASSEM MOUHAMMAD 

Ahmed ALBOHAMED  

Pshko and William  

02:00 - 

03:00 PM  

UN compound 

in Baghdad 

In person 

Baghad Amin/Saja Amin/ Saja Meeting with 

RBC/Evaluation unit team 

29-

Jan-

23 

03:00 - 

04:00 PM  

UN compound 

in Baghdad 

In person 
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Head of 

Resilience 

(FFA/UL) 

Meeting with any Baghdad 

based partners (apart from 

RIRP and MH) – ACTED, ACF, 

SWEDO, OROKOM, WHH 

others 

BASSEM 

MOUHAMMAD 

<bassem.mouha

mmad@wfp.org> 

Ahmed 

ALBOHAMED  

Pshko and 

William  

Any Baghdad based 

partners (apart from RIRP 

and MH) – ACTED, ACF, 

SWEDO, OROKOM, WHH 

others 

30-

Jan-

23 

10:00 - 

11:00 am  

still not 

confirmed with 

the FPs 

  

External/Do

nor 

Relations 

Remote Meeting with donor's 

representative 

Julia KEMPNY 

<julia.kempny@w

fp.org>  

Donor’s representative 30-

Jan-

23 

01:00 to 

02:30  

Meeting was 

booked through 

teams 

Remote 

EMPACT 

activity 

Remote meeting with EMPACT 

focal point  

Neiaz IBRAHIM 

<neiaz.ibrahim@

wfp.org> 

Neiaz IBRAHIM  2:30- 3:30 

PM. 

Meeting was 

booked through 

teams 

Remote 

Baghdad FO In person Meeting with MH 

Team (project manager and 

facilitators) 

Khansae GHAZI 

<khansae.ghazi@

wfp.org> 

Anas ALI 

<anas.ali@wfp.or

g> 

Inperson Meeting with 

MH Team (project 

manager and facilitators) 

31-

Jan-

23 

09:30-

11:00 AM 

MH staff as 

below:Mohamed 

Ali – 

mohamed.ali@

mercyhands.org 

Mostafa Ahmed 

- 

mostafa.ahmed

@mercyhands.o

rg 

Nidham Mohsen 

- 

nidham.mohsin

@mercyhands.o

rg 

In person 

mailto:julia.kempny@wfp.org
mailto:julia.kempny@wfp.org
mailto:julia.kempny@wfp.org
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Ali Jamal - 

ali.jamal@mercy

hands.org 

 Meeting was 

booked 

Baghdad FO Remote meeting with local 

authorities in Baghdad 

MH 

representatives 

and focal points 

Mrs. Fadhaa Wadi, Mrs. 

(Director of the Municipal 

Awareness Department 

of the Municipality of 

Baghdad) 

Mr. Mahdiya Abd Hassan 

- Member of the Baghdad 

Provincial Council - 

Chairperson of the Civil 

Society Organizations 

Committee - Member of 

Parliament currently. 

1:30 to 

2:30 PM. 

Meeting was 

booked through 

teams 

Remote 

Baghdad FO Meeting with RIRP Team 

(project manager and 

facilitators) 

Khansae GHAZI 

<khansae.ghazi@

wfp.org> 

Anas ALI 

<anas.ali@wfp.or

g> 

 Team (project manager 

and facilitators) 

03:00 

AM.-04:30 

AM. 

Former RIRP 

Project Manager 

Remote 

Baghdad FO male and female FGDs with 

Mercy Hands ECFW project 

MH 

representatives 

and focal points 

male and female FGDs 

with Mercy Hands ECFW 

project 

01-

Feb-

23 

09:30 AM- 

12:00 PM. 

KII with 

Mukhtar: 

Bassem 

Rasheed Abd – 

KII with Al 

Hurriya School 

In person 
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Principal: Abeer 

Salomy 

Mohueein – 

EMPACT 

activity 

Meeting with Sulaymaniyah 

University (Empact programme 

Focal point). 

Neiaz IBRAHIM 

<neiaz.ibrahim@

wfp.org> 

Sulaymaniyah University 

(Empact programme 

Focal point). 

1- Ameer Sardar 

ameer.empact@gmail.co

m  

2- zana hassan 

zana.hassan@univsul.ed

u.iq  

1:30:00 

PM- 02:30 

PM. 

Meeting was 

booked through 

teams 

Remote 

Head of 

resilience 

Resilience 

Meetings with relevant govt 

ministries and donors,  

BASSEM 

MOUHAMMAD 

<bassem.mouha

mmad@wfp.org> 

Ahmed 

ALBOHAMED 

<ahmed.alboham

ed@wfp.org> 

Pshko and 

William  

Mohyaman  

 relevant govt ministries 

and donors,  

31/0

1/20

23 

10:00 - 

11:00 am  

still not 

confirmed with 

the FPs 

  

 

Kon Terra Evaluation team member schedule for SO2 DE- Data collection Phase - 29 Jan._1 Feb. 2023 (Erbil/Duhok) 

Location time CO unit/programme respective staff  staff required to meet 

with 

Comment ( in person/ 

remote) 
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ERBIL 09:00 AM 10:30 AM WFP hosts/Security Moatassim Fahim, Nawaf 

ALAWY 

<nawaf.alawy@wfp.org> 

Moatassim Fahim, Nawaf 

ALAWY  

In person_UN compount in 

Erbil 

29-Jan-23 10:30 AM- 11:00 AM Gender Specialist  Bina AZEEZ 

<bina.azeez@wfp.org> 

  In person_UN compount in 

Erbil 

  11:00 AM - 11:30 Head of Erbil FO Lawand BRO 

<lawand.bro@wfp.org> 

Lawand BRO  In person_UN compount in 

Erbil 

  11.30-13.0001:00 

PM 02:00 PM 

WFP focal point for 

EMPACT in Erbil FO 

farid.al-maqdsi@wfp.org  Farid Al-maqdsi & Ban 

ALSAKAT  

In person_UN compount in 

Erbil 

  02:00 PM - 04:00 FGD Ban ALSAKAT 

<ban.alsakat@wfp.org> 

Meeting with EMPACT 

women graduates  

In person_UN compount in 

Erbil 

            

DOHUK  1230-1500 Head of Duhok FO Naimat ULLAH Aveen HADI Programme 

associate 

In person_WFP Office in 

Duhok 

30/01/23   WFP focal point for 

resilience in Duhok FO 

Aveen HADI 

<aveen.hadi@wfp.org> 

 Aveen HADI 

<aveen.hadi@wfp.org> 

In person_WFP Office in 

Duhok 

31/01/23 1000-1330 Visits to sites       

  Sharia Camp Interview with Dept. of 

Labour & Social Affairs 

(DOLSA)  

Ms. Bama Khawaja Taha, 

director of the Vocational 

Training Center,  

Kazheen DANA 

<kazheen.dana@wfp.org> 

Sharia Camp 

  same FGD - Dohuk - IDP Sharia 

Camp:  

Six women traniees Kazheen DANA 

<kazheen.dana@wfp.org> 

  

mailto:farid.al-maqdsi@wfp.org%20Ban%20ALSAKAT%20%3cban.alsakat@wfp.org%3e
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  Dohuk Polytechnic 

University - EMPACT 

(Jusoor) 

Meeting with Project 

coordinator Mr. Bewar, 

Project Manager, Mr. 

Sherwan and Dir of HR, Mr. 

Ammar 

EMPACT/JUSOUR Kazheen DANA 

<kazheen.dana@wfp.org> 

Dohuk Polytechnic University 

ERBIL 12.00-1300 Dept of Agriculture, Mosul  Dr. Rabie, new director 

started mid 2021 and 

Eng Mahmoud 

Ban Al Sakat 

<ban.alsakat@wfp.org> 

On-line Meeting 

02/01/2023 13.00 - 14.00 Samaritan's Purse Madelaine Clifton, 

Program Development 

Officer, Will Burdett, 

former Grant Manager 

  On Line Meeting 

  14.30-15.30 WFP Regional M&E Office Mr. Andrew Fye  Andrew FYFE 

<andrew.fyfe@wfp.org> 

In person_UN compount in 

Erbil 

  16.30-17.30 World Vision International Meeting with WVI former 

programme coordinator 

for EMPACT in Erbil 

  On line Meeting 
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Annex 6. Food security zones and 

priority one districts 
Food Security Zones and Priority One Districts 

Food Security Zone Zone Description 
Districts Selected as 

Priority One 

 

 

 

 

Production Barani 

Agriculture 

The breadbasket of Iraq. This zone includes the plains of 

Nainawa where more than 40 percent of Iraq’s cereals 

are produced. Annual wheat production per capita 

exceeds 400 kilograms. The zone has around 4.8 million 

people of which 1.5 million are poor. With a population 

density of medium, it receives medium-high levels of 

rainfall resulting in surplus food production. The zone 

includes Mosul city straddling the Tigris river. The zone 

includes districts of Nainawa, Dohuk and Erbil 

governorates such as Sinjar and Telafar in the west and 

Makhmour, Tilafar, Erbil, Sheikhan and Shaqlawa east of 

the Tigris. Wheat is the main produce though the peri-

urban areas of Mosul are known for high quality 

vegetable production. Wheat and bulgur are the main 

cereals consumed. Mosul, the second largest city of Iraq, 

is the source of urban livelihoods for its over two million 

population. 

 

 

 

3 Districts 

Sinjar, Telefar And Tilkaef 

 

 

 

 

Surplus Production 

Irrigated 

Agriculture 

This zone constitutes the main part of the fertile crescent 

known since antiquity for its agricultural production. The 

zone has eight million people of which 2.6 million are 

poor. Irrigated by the twin rivers of Tigris and Euphrates, 

it has medium density of population and receives 

medium rainfall. The zone includes the capital Baghdad. It 

includes districts with fertile irrigated lands of central 

governorates of Baghdad and Babylon and southern 

governorates Qadisiya, Thi-qar, Muthanna, Wasit and 

Maysan. Populations concentrate in the riverine areas 

where cereals (mainly wheat and rice) and vegetables are 

grown. Some corn is also produced, mainly in Babylon 

area. Vegetables grown in this zone allow Iraq to be self-

sufficient in vegetable production though certain 

varieties are imported from neighbouring Iran and 

Turkey. Annual wheat production in the zone averages 

 

11 Districts Afaq, 

Al Fohod, Al- 

Chibayish, Al-Rumaitha, Al- 

Shamiya, Al-Shatra, Al- 

Warkaa, Hamza, Nassriya, 

Qalat Sukar And Said Dekhel 
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around 200 kilograms per capita. In addition to wheat, 

the zone is the largest producer of rice. Wheat 

and rice are the main cereals consumed. 

 

 

 

Sufficient Production 

This zone has about 12 million people of which 1.4 

million are poor. It covers the whole governorate of 

Diyala and several districts of Salah al-deen, Baghdad, 

Kirkuk and Sulaymaniyah. The zone has high 

population density and medium-low intensity annual 

rainfall though rivers and agriculture benefit from 

precipitation on the mountains to the east across the 

border in Iran. Annual wheat production is around 180 

kilograms per capita. Wheat and 

rice are the main cereals consumed. 

8 Districts 

Al-Sadir1, Al-Sadir2, Al- 

Muqdadiya, Baladrooz, 

Khanaqin, Balad, Tikrit And 

Tooz 

 

 

 

 

Mountain Area 

This zone covers the snow clad mountains of northern 

Iraq. It has 2.6 million people of which 75,000 are poor. 

It includes districts of Dohuk such as Zakho and Amedi 

bordering Turkey; northern districts of Erbil including 

Mergasur and Choman and Sulaimaniyah districts such 

as Khanaqin, Dohkan, Halabja and Shahrazoor. Population 

density is medium. Receiving the highest rainfall in Iraq, 

the zone has the most vegetation. The area has 

extensive forests with high value products such as olives, 

honey and dry fruits. Wheat and bulgur are the main 

cereals consumed. Horticulture is predominant across 

the zone providing minerals in the average diet. Animal 

husbandry is popular with sheep and goats providing 

protein and dairy to the diet. Trade across the borders 

with Turkey and Iran is 

prevalent. 

 

 

 

( no district was selected as 

priority one 

 

 

Food Deficit Semi-

Arid Rangelands 

These are the rangelands of Iraq. There are about four 

million people of which 800,000 are poor. The zone covers 

most of Anbar governorate and arid districts of Nainawa, 

Kerbela, Babylon and Salah al-deen. Population density 

is low. Annual rainfall is low with little prospects of 

agriculture, though there are pockets of irrigation along the 

Euphrates river in Haditha, Heet and Ramadi of Anbar 

governorate. The main source of rural livelihoods is 

livestock. Protein and dairy from livestock are main 

7 Districts 

Al-Ka'im, Ana, Heet, Ru'ua, 

Al-Ba'aj, Hatra, Al-And 

Shirqat 
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components of food consumed in this 

zone. 

 

 

 

Drought Prone Desert 

Area 

This is the desert area of Iraq prone to drought. It 

receives low rainfall and has low population density. 

There are only 2.6 million inhabitants (640,000 poor) 

covering this vast land in the south western parts of Iraq 

including most of Anbar, Najaf and Muthanna as well as 

the dry lands of the poor governorates of Wasit and 

Maysan. Rural life is tough due to intense heat and poor 

soil quality. The zone includes some of the poorest 

populations of Iraq. The dry conditions are suitable for 

date palms making dates an important part of the diets. 

Camels are prominent in rural areas providing a means for 

transport and a source for 

meat and milk.. 

 

8 Districts 

Al-Rutba, Al-Zubair, Ali Al- 

Gharbi, Alkahlaa, Amara, Al- 

Salman, Badra Amd Kut 

 

 

 

Marshlands and 

Coastal Areas 

With low rainfall and high density population this zone 

covers the famous marshlands of Iraq which have recently 

been classified as World Heritage sites by UNESCO. The 

zone includes marsh areas of Thi-Qar and Maysan 

governorates as well as coastal areas of Basrah 

province. The two rivers Tigris and Euphrates converge at 

Qurna in Basrah where the fresh river water joins saline 

sea water of Shattal Arab waterway leading into the Persian 

gulf. The Basrah districts of Shattal Arab, Fao, Al Khaseeb 

and Qurna were renowned for their production of high 

quality Barhi dates. Draining of the marshlands and cutting 

of millions of palm trees decades ago affected the 

production and livelihoods of the almost three million 

inhabitants (600,000 poor). Tribal disputes over land have 

also affected production. Lower 

water levels in the rivers due to upstream dams. 

 

 

3 Districts 

Al-Midaina, Al-Qurna, Qal'at 

Saleh 
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Annex 7. Bibliography 

 

  

Document type Comment/titles & dates of documents received 
Received - 

Y/N (N/A) 

 
Actual Beneficiaries and OOP 2020 

CFW Emergency Programme PPT 
Y 

 
CPs Implementation Plans 2020 

CPs implementation Plans 2021 

Y 

 
Distribution Plans 2020 

Distribution Plan 2021 

Y 

 Resilience FLA Figures 2020 Y 

 SO2 FLAs Figured 2020 Empact, FFA, and ECFW Y 

 Summary E-C4W 2020 Proposals Y 

Partner Reports 

2020 Final Reports 

Monthly Progress Reports 

Narrative Reports Checklist for all CPS 2020 

2021 Final Reports, Monthly Progress Reports 2021 

Narrative Reports Checklist for all FFA CPs 2021 

Y 

 CPs contact list Y 

 
2020 FLA (extensions in 2021) 

 
Y 

 Project LogFrames (2021) Y 

 Tracking Sheet (2021) Y 

UL Activity   

 Actual Beneficiaries and OOP (2020) Y 

 Contact lists (2021) Y 

 CP Plans (2020) Y 

 ECFW Partners 2020 Y 

 FLAs 2020 and 2021 Y 

 Participants Lists (2021) Y 

 Partners Reports 2020 and 2021 Y 

 School lists (2020) Y 

 Tracking Sheet (2021) Y 

EMPACT Activity    

 CPs Evaluations 2020 Y 

 Distribution Plan 2020 Y 

 FLA 2020 and 2021 Y 

 Partner Final and Monthly Reports (2021) Y 

FLAs   

FLAs 

FLA04-FLA20 (2020) 

FLA03-FLA13 (2021) FLA 13, FLA 15 addendum, FLA19 

addendum, FLA26 addendum (2020) 

Y 
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Annex 8. Evaluation Questions - Original and Revised 

 

Original Evaluation Questions  Revised Format 

Relevance  Relevance and appropriateness 

EQ1 – Relevance of the intervention design to the 

needs and priorities of the most vulnerable groups. 

EQ1 – Relevance of the intervention design to the 

needs and priorities of the most vulnerable groups. 

 

EQ 1.3 has been incorporated into 10.2 

 

EQ2 – Alignment with government, partners, 

donors’ policies, and interventions; alignment and 

coherence with WFP policies. 

Moved to coherence 

EQ3 – Extent to which design and implementation 

were gender-sensitive, based on gender analysis, 

and addressed diverse needs. 

EQ3 – Extent to which design and implementation 

were gender-sensitive, based on gender analysis, 

and addressed diverse needs. 

 

 EQ13-Extent to which design and implementation 

were gender-sensitive, based on gender analysis 

 (Sub question 9.3 will also be moved here) 185 

 EQ14- Extent to which WFP interventions were 

tailored to needs and responded to the changing 

demands of unstable environments 

 

Sub questions 14.1 will be dealt with under 

effectiveness in terms of changes in levels of 

beneficiary food security.  

Sub question 9.2 will be included here. 

 EQ 15.1 will be included here. 

Effectiveness Effectiveness 

EQ4- Achievement of objectives (or likelihood that 

the objectives will be achieved), taking account of 

the relative importance of the objectives or results. 

EQ4- Achievement of objectives (or likelihood that 

the objectives will be achieved), taking account of 

the relative importance of the objectives or results. 

Eq 14.1 will be address here in terms of changes in 

beneficiary levels of food security  

 

 
185 To what extent did the interventions implementation consider sustainability of capacity building of women and women 

related organizations in decision-making at the community, and national levels? 
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EQ5- Main results including positive, negative, 

intended, and unintended outcomes. 

EQ5- Main results including positive, negative, 

intended, and unintended outcomes. 

EQ 5.2 will be included under EQ 8.1 

EQ 5.3 has been removed as the financial data is 

unavailable. 

Efficiency Efficiency 

EQ6-Timeliness of delivery, compliance with 

intended timeframes or budgets, comparison of 

channels of delivery. 

EQ6-Timeliness of delivery, compliance with 

intended timeframes or budgets, comparison of 

channels of delivery. 

Eq 6.2 has been removed as the ET believes it is not 

a priority for the evaluation and such information is 

available for WFP senior management in house if 

required. 

Eq 6.3 has been included under the gender section. 

EQ7-Comparison of different institutional 

arrangements (e.g., use of local partners / systems 

/ procurement where feasible). 

 

Removed as there would likely be minimal data on 

which to base a response to this question. 

Impact Moved to effectiveness 

EQ8- The extent to which the intervention has 

generated or is expected to generate significant 

positive or negative, intended, or unintended, 

higher-level effects (e.g., holistic, and enduring 

changes in the systems or norms, and potential 

effects on people’s well-being, human rights, 

gender equality and the environment). 

EQ8- EQs 8.1 and 8.2 (as a sub question) will be 

covered under effectiveness.  

EQ 8.3 and 8.4 have been removed as information 

will not be assessable at this stage of 

implementation.  

 

Sustainability  Sustainability and connectedness (combined) 

EQ9- The financial, economic, social, environmental, 

and institutional capacities of the systems needed 

to sustain net benefits over time. 

EQ 9.1 has been removed has been removed as 

such data is unavailable.  

Eq 9.2 has been included Under relevance and 

appropriateness, while EQ 9.3 is included under the 

gender section. 

EQ10-Capacity building/development results. EQ10-Capacity building/development results 

(including EQ 1.3) 

 

 EQ12- Presence of transition-focused analyses like 

stakeholder consultations, and the existence of a 

transition strategy. 

Coverage Coverage 

EQ11- Extent to which different groups were 

included/excluded, differentiation of targeting 

forms and assistance provided 

EQ11- Extent to which different groups were 

included/excluded, differentiation of targeting 

forms and assistance provided 
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Connectedness Removed-combined with sustainability 

EQ12- Presence of transition-focused analyses like 

stakeholder consultations, and the existence of a 

transition strategy. 

Under sustainability and connectedness 

Appropriateness Removed-combined with relevance 

EQ13-Extent to which design and implementation 

were gender-sensitive, based on gender analysis 

Under relevance and appropriateness 

EQ14- Extent to which WFP interventions were 

tailored to needs and responded to the changing 

demands of unstable environments 

Under relevance and appropriateness 

Coherence Coherence 

EQ15- Contextual factors and how they influenced 

the design/ implementation of the subject. 

Covered under relevance and appropriateness. 

EQ16- Links to the food security and nutrition 

policies and programmes of other actors 

Covered under EQ 2 

 EQ2 – Alignment with government, partners, 

donors’ policies, and interventions; alignment and 

coherence with WFP policies. 

(Sub question 16.1 will also be moved here) 186 

 

 

  

 
186 To what extent was WFP’s intervention coherent with policies and programmes of other partners operating within the 

same context, including Government? 
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Annex 9. Actual vs Plan performance 2020/2021 

 

    2020 2021 

    Planned Actual 
% 

Achieved 
Planned Actual 

% 

Achieved 

FFA CBT 

Beneficiaries 

Female 34,337 36,713 107% 124,324 39,390 32% 

Male 35,313 45,034 128% 127,856 44,343 35% 

Total 69,650 81,747 117% 252,180 83,733 33% 

FFT CBT 

Beneficiaries 

Female 8,830 5,288 60% 8,282 10,001 121% 

Male 9,080 5,639 62% 8,518 10,569 124% 

Total 17,910 10,927 61% 16,800 20,570 122% 

FFA Agro LLH Total 2,930 2,630 90% 3,357 3,180 95% 

FFT Agro LLH Total 2,825 2,544 90% 2,350 2,311 98% 

Irrigation Canal 

rehabilitated 

(KM) 

Total 512 544 106% 458 411 90% 

Boreholes 

created 
Total 15 15 100% 10 10 100% 

Number of 

assets built or 

restored 

Total 7,298 4,893 67% 550 557 101% 

 

Hectares of 

land benefited 

from irrigation 

repair 

Total 432 655 152% 27,360 24,350 89%  

Family garden 

established 
Total 699 263 38% 1,090 1,265 116% 

 

 

 

SO2 Outcome Indicators by year 

Indicator Better Same Worse 
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CCSI (Average) 42% 33
% 

25
% 

2020 50% 50
% 

0% 

2021 33% 17
% 

50
% 

FCS: % HH with Acceptable FCS 92% 8% 0% 

2020 100% 0% 0% 

2021 83% 17
% 

0% 

FCS: % HH with Borderline FCS 92% 8% 0% 

2020 100% 0% 0% 

2021 83% 17
% 

0% 

Food expenditure share 58% 17
% 

25
% 

2020 50% 17
% 

33
% 

2021 67% 17
% 

17
% 

LCSI (% HH using coping strategies): % HH not using livelihood based coping 
strategies 

50% 0% 50
% 

2020 50% 0% 50
% 

2021 50% 0% 50
% 

LCSI (% HH using coping strategies): % HH using crisis coping strategies 83% 8% 8% 

2020 83% 17
% 

0% 

2021 83% 0% 17
% 

LCSI (% HH using coping strategies): % HH using emergency coping strategies 33% 8% 58
% 

2020 67% 0% 33
% 

2021 0% 17
% 

83
% 

LCSI (% HH using coping strategies): % HH using stress coping strategies 25% 0% 75
% 

2020 0% 0% 10
0% 

2021 50% 0% 50
% 

LCSI (Average) 75% 25
% 

0% 

2020 100% 0% 0% 

2021 50% 50
% 

0% 

Proportion of targeted communities where there is evidence of improved 
capacity to manage climate shocks and risks 

100
% 

0% 0% 
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2021 100% 0% 0% 

Proportion of the population in targeted communities reporting benefits 
from an enhanced livelihood asset base 

100
% 

0% 0% 

2021 100% 0% 0% 

FCS: % HH with Poor FCS 58% 42
% 

0% 

2020 83% 17
% 

0% 

2021 33% 67
% 

0% 

Grand Total 62% 15
% 

24
% 

 

SO2 Outcome indicators disaggregated by gender 

Indicator Better Same Worse 

CCSI (Average) 42% 33% 25% 

Overall 25% 50% 25% 

Men 50% 25% 25% 

Women 50% 25% 25% 

FCS: % HH with Acceptable FCS 92% 8% 0% 

Overall 100% 0% 0% 

Men 75% 25% 0% 

Women 100% 0% 0% 

FCS: % HH with Borderline FCS 92% 8% 0% 

Overall 100% 0% 0% 

Men 75% 25% 0% 

Women 100% 0% 0% 

Food expenditure share 58% 17% 25% 

Overall 50% 50% 0% 

Men 75% 0% 25% 

Women 50% 0% 50% 

LCSI (% HH using coping strategies): % HH not using livelihood based coping 
strategies 

50% 0% 50% 

Overall 50% 0% 50% 

Men 50% 0% 50% 

Women 50% 0% 50% 

LCSI (% HH using coping strategies): % HH using crisis coping strategies 83% 8% 8% 

Overall 100% 0% 0% 

Men 100% 0% 0% 

Women 50% 25% 25% 

LCSI (% HH using coping strategies): % HH using emergency coping strategies 33% 8% 58% 

Overall 25% 0% 75% 

Men 25% 25% 50% 

Women 50% 0% 50% 

LCSI (% HH using coping strategies): % HH using stress coping strategies 25% 0% 75% 

Overall 25% 0% 75% 
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Men 25% 0% 75% 

Women 25% 0% 75% 

LCSI (Average) 75% 25% 0% 

Overall 75% 25% 0% 

Men 75% 25% 0% 

Women 75% 25% 0% 

Proportion of targeted communities where there is evidence of improved 
capacity to manage climate shocks and risks 

100% 0% 0% 

Overall 100% 0% 0% 

Proportion of the population in targeted communities reporting benefits from 
an enhanced livelihood asset base 

100% 0% 0% 

Overall 100% 0% 0% 

FCS: % HH with Poor FCS 58% 42% 0% 

Overall 75% 25% 0% 

Men 50% 50% 0% 

Women 50% 50% 0% 

Grand Total 61% 15% 24% 
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Annex 10. SO2 CSP Budget, January 2020 

Type Value (USD) 

Transfer 166,407,451 

Implementation 12,700,356 

Direct support costs 17,901,832 

Indirect support costs 12,805,627 

TOTAL (USD) 209,815,265 
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Annex 11. Participant numbers by year 

Note: Gender-disaggregated data is not available for EMPACT, nor for FFA 2021. Age-

disaggregated data is not available for any activity. Budget and spending data is not 

available for three projects in 2021 

 

Sources:  

Actual reached figures participants and Beneficiaries FFA 2020’ (FFA 2020), ‘SO2 FFA CBT 

Tracking sheet 2021’ and ‘Consolidated GPS’ (FFA 2021), ‘Actual reached figures 

participants and Beneficiaries ECFW 2020 and 2021’ (UL 2020), ‘UL Project Tracker edited’ 

(UL, 2021), ‘SO2 CBT Distribution Plan for EMPACT 2020’ (EMPACT, 2020), ‘FLAs 2021 SO2 

03, 04, 05 and 06’ (EMPACT 2021), ‘FLA-Tracker 2020-2021’. 
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Govern

orate 

2020 2021 

CP 

Fema

le 

partic

# 

Male 

partic

# 

Total # 
Partic. 

% 

Budget 

(USD) 

Actual 

spending 

(USD) 

CP 
Female 

partic # 

Male 

partic

# 

Total # 
Partic. 

% 

Budget 

(USD) 

Actual 

spending 

(USD) 

Food for 

Assets 

Anbar 
ACTED 217 723 

10,290 

9% 998,938 876,201 Orokom 420 

9,014 

5% no data no data 

CCR 63 252 3% 575,706 573,395 MH 1,693 19% 770,935 672,545 

Basra ACF 44 556 6% 1,196,155 1,121,102 - - - - - 

Ninewa 

WHH 472 1,679 9% 2,030,861 1,854,464 WHH 700 8% 1,155,728 1,155,702 

SP 352 866 12% 1,409,210 1,340,248 SP 1,396 15% 1,162,053 1,091,772 

GOAL 189 760 21% 732,915 522,510 HA 745 8% no data no data 

- - - - - - Reach 465 5% 1,047,171 892,229 

Salah ad 

Din 

MH 372 1,336 17% 427,694 357,289 MH 2,200 24% 770,935 672,545 

- - - - - - PIN 375 4% 1,054,634 1,022,627 

Thi Qar SWEDO 227 2,182 23% 799,786 788,217 SWEDO 1,020 11% 1,184,981 1,112,093 

2020: 

Emergen

cy Cash 

for Work 

 

2021: 

Urban 

Livelihoo

ds 

Baghdad MH 603 2,572 

11,762 

27% 
571,668 544,190 

- - - 

2,919 

-     - - 

Basra MH 624 2,856 30% MH 305 395 24% 1,168,763 1,133,987 

Missan - - - - - - MH 367 332 24% no data no data 

Ninewa GOAL 450 2,983 29% 291,917 291,906 RIRP 502 498 34% 588,423 580,924 

Thi-Qar - - - - - - SWEDO 340 180 18% 350,007 200,406 

Wassit 
Oroko

m 
49 1,625 14% 164,964 157,545  - - - - - 

EMPACT 

Anbar MH 250 

1,500 

17% 348,432 281,813 MH 500 

2,350 

21% 277,307 273,246 

Baghdad RIRP 250 17% 341,520 313,470 RIRP 400 17% 261,181 255,122 

Duhok WVI 300 20% 

888,169 711,647 

WVI 400 17% 

730,111 718,420 
Erbil WVI 225 15% WVI 275 12%  

Ninewa WVI 250 17% WVI 500 21%  

Sulayma

niyah 

Uni of 

Sul. 
225 15% 212,176 189,502  275 12% 276,217 271,249 
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Annex 12. UN System support for 

gender equality in Iraq 
The UN System in Iraq coordinated work on gender equality with technical support to gender units in line 

ministries; the Ministry of Agriculture, Ministry of Education, Ministry of Foreign Affairs, Women’s Machinery 

and to Parliamentarians, among others. Particularly, UN Women coordinated the drafting and validation of 

the second Iraq National Action Plan (2020-2024) for the implementation of United Nations Security council 

resolution (UNSCR) 1325 on Women, Peace and Security. The process engaged 33 national institutions, 

namely 23 ministries and institutions in the federal government and 10 ministries in the Kurdistan Regional 

Government composing the Cross-Sector Task Force (CSTF) 1325. Moreover, UN Women coordinated the 

Beijing+25 Report for 2019 in collaboration with the federal and Kurdistan Region of Iraq (KRI) governments. 

UNFPA is coordinating efforts with the Women’s Machinery in the Kurdistan Region of Iraq for strengthening 

gender-related capacity building. Finally, the UN System coordinated with the High Council of Women’s Affairs 

a series of conferences and trainings for the 16 days of activism against gender-based violence in 2019 in the 

Kurdistan Region of Iraq.187 

UNDP works in collaboration with Women’s Empowerment Department at the Council of Ministers 

Secretariat (COMSEC), the women’s committee in the Council of Representatives and gender units in line 

ministries for the achievement of SDG 5. UN-HABITAT, in coordination with governmental organizations, 

particularly at the municipal level, advocates for supporting the rights of marginalized and vulnerable 

girls/women, with special attention to female heads of households among IDPs and returnees. UNMAS 

engages with National Mine Action Authorities at all levels to ensure that coordination among explosive 

hazard management Government of Iraq (GoI) entities, strategies/policies/standard working procedures, 

technical trainings and workshops are all mainstreamed using a gender responsive approach. UNAMI 

engaged with political leaders at the Council of Representatives, Kurdistan Regional Parliament and political 

parties’ leaders to promote the gender, women, peace and security agenda; in particular, women’s 

representation and participation.188 

UNAMI inaugurated the Women Advisory Group (WAG) on Reconciliation and Politics in Iraq in 2019, in 

accordance with the mission’s mandate to promote and advance inclusive political dialogue and 

reconciliation. Comprising 22 women, the WAG will serve as a political inclusion mechanism to ensure that 

voices, concerns and experiences of Iraqi women are included in political processes that shape the national 

reconciliation vision, based on the principles of peaceful coexistence, respect for diversity and non-

discrimination. UN Women worked in collaboration and strengthened coordination between the government 

and civil society for the development process of the Iraq National Action Plan (INAP) on UNSCR 1325, 

particularly Alliance 1325 and the 1325 Network, composed of 43 women’s associations and civil society 

organizations (CSOs). Governmental and no-governmental stakeholders focused on developing a logframe, 

a monitoring and evaluation (M&E) framework, conducting costing analysis, and developing a communication 

strategy for the second INAP on 1325. UN Women, under the Women’s Peace and Humanitarian Fund, is 

working to advance the Women’s Peace and Security (WPS) commitments in Iraq engaging 30 women’s 

association and local community-based organizations (CBOs)/CSOs. UNFPA is coordinating efforts for service 

providers to prevent and respond gender-based violence through the GBV Sub Cluster.189 

The Inter-Agency Humanitarian Evaluation (IAHE) on Gender Equality and the Empowerment of Women and 

Girls (GEEWG) released a report in October 2020 assessing the relevance, coherence, effectiveness and 

coordination of gender-responsive programming, capacity building, and the participation of women and girls 

in the period 2017-2019 in four case study countries, including Iraq.190 Findings highlighted gaps in 

 
187 UN Women, 2019. UNCT SWAP Gender Scorecard Annual Reporting, Iraq, 2019. Specifically UN Women, UNAMI, UNFPA, 

UNICEF, UNHCR and UNDP. 
188 UN Women, 2019. UNCT SWAP Gender Scorecard Annual Reporting, Iraq, 2019. 
189 UN Women, 2019. UNCT SWAP Gender Scorecard Annual Reporting, Iraq, 2019. 
190 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: 

Iraq. October 2020. In the case of Iraq, the focus of the case study brief is on the IDP and returnee situation that developed 
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addressing underlying dynamics that prevent gender equality and the empowerment of women and girls 

including a need to better engage with persons with disability as well as work with adolescent boys and men 

and identify better mechanisms to collect and resolve feedback and complaints.  

In terms of participation, the results suggested some gaps that included work with persons with disability as 

well as work with adolescent boys and men to address the underlying dynamics that present gender equality 

and the empowerment of women and girls.191 Results also suggested that women are less likely to complain 

or provide feedback and that resolution of cases referred to clusters is low. Awareness of feedback 

mechanisms appears low despite the widespread availability of different mechanisms including feedback 

desks, suggestion boxes and hotlines.192  

On the one hand, the report highlighted that efforts on gender mainstreaming in policies, guidance, and tools 

made globally across clusters and agencies are paying off and provided the backbone for gender 

considerations to be reflected in cluster- and agency-specific actions. However, the report also emphasized 

that the lack of dedicated human resource capacity on gender has resulted in lost opportunities to build 

synergies across clusters and sectors, with joint efforts left to the initiative of clusters. Specifically, the report 

suggested that, as Iraq’s stability improves, a permanent and coordinated gender capacity at senior decision-

making levels is crucial to ensure that adequate attention is given to gender equality throughout the response 

and as the humanitarian, peace, and development nexuses converge193. 

Other key observations from the report included that tracking resources and allocations on gender equality 

and the empowerment of women and girls in humanitarian response is recognized as a gap globally; in Iraq, 

this resulted in limited measurability of achievements.194 In addition, the report mentioned that although 

protection and GBV issues dominate the crisis in Iraq, funding for these initiatives has remained relatively 

poor compared to the overall funding for the response.195 

 

  

 
following the ISIL insurgency of 2014.The case study brief does not reflect efforts made with regard to the Syrian refugee 

population living in Iraq 
191 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: 

Iraq. October 2020. 
192 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: 

Iraq. October 2020. 
193 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: 

Iraq. October 2020. 
194 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: 

Iraq. October 2020. 
195 Inter-Agency Humanitarian Evaluation on Gender Equality and the Empowerment of Women and Girls. Case Study: 

Iraq. October 2020. 
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Annex 13. Communication and Knowledge Management Plan 
When  

Evaluation phase  

What  

Product  

To whom  

Target audience  

From whom  

Creator lead  

How  

Communication 

channel  

Why  

Communication purpose  

Dissemination & 

Follow-up  

Draft Management 

Response  

Evaluation Reference Group; CO 

Programme staff; CO M&E staff.  

Senior Regional Programme Adviser  

 

Evaluation manager  Email  To discuss the 

commissioning office’s 

actions to address the 

evaluation 

recommendations and 

elicit comments  

Final Management 

Response  

Evaluation Reference Group; WFP 

Management; WFP employees; 

public  

Evaluation manager  Email  To ensure that all 

relevant staff are 

informed of the 

commitments made to 

taking actions and make 

the Management 

Response publicly 

available  

Dissemination & 

Follow-up 

(Associated 

Content)  

 

Evaluation Brief  WFP Iraq CO Management; WFP 

employees; donors and partners; 

National decision-makers  

Evaluation manager  Email Evaluation Brief  

Infographics2, 

posters & data 

visualization 

Donors and partners; Evaluation 

community; National decision-

makers; Affected populations, 

beneficiaries, and communities; 

General public  

 

Evaluation Team; 

OEV/RB/CO 

Communications/ KM 

unit  

WFP.org, WFP go; 

Evaluation Network 

Newsletter; 

meetings 

To disseminate 

evaluation findings  

 

Video4  

Blog, lessons learned 

papers, tailored 

briefs, summaries of 

findings. 

Evaluation manager  
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Annex 14. Acronyms 
 

AAP  Accountability towards Affected People 

ACF  Action Contre La Faim (Action Against Hunger) 

ACR 

AUIS  

Annual Country Reports 

American University in Sulaymaniyah 

CBT  Cash-Based Transfers 

CD  Country Director 

CEDAW Convention on the Elimination of All Forms of 
Discrimination Against Women 

CFSVA  Comprehensive Food Security and Vulnerability 
Assessment 

CFW  Cash For Work 

CO  Country Office 

CP  Cooperating Partners 

CSP  Country Strategic Plan 

DAC Development Assistance Committee  

DCD  Deputy Country Director 

DE Decentralized Evaluation  

DEQAS  Decentralized Evaluation Quality Assurance System 

EB  Executive Board 

ECFW  Emergency Cash for Work 

EC  Evaluation Committee 

EM  Evaluation Manager 

EMPACT  Empowerment in Action 

ER  Evaluation Report 

ERG  Evaluation Reference Group 

EQ Evaluation Question 

EQAS  The WFP’s evaluation quality assurance system 

ET Evaluation Team 
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EPI Evaluation Performance Indicator 

FAO  Food and Agriculture Organisation of United Nations 

FFA  Food for Asset 

FFT  Food for Training 

FGM Female genital mutilation 

FLA Field Level Agreement  

FSOM  Food Security Outcome Monitoring 

GBV Gender based violence 

GDP Gross Domestic Product 

GEEW  Gender equality and women’s empowerment 

GGGi Global Gender Gap index 

GOAL  Non-governmental organization (NGO) 

HA  Human Appeal 

HQ  Head Quarter 

ICA Integrated Context Analysis 

ICSP  Interim Country Strategic Plan 

IDPs  Internally displaced persons 

IFAD  International Fund Iraq for Agricultural Development 

IR Inception Report 

ISIL  The Islamic State in Iraq and the Levant 

KRI  Kurdistan Region of Iraq 

MDGs  Millennium Development Goals 

MH  Mercy Hands for Humanitarians Aid 

M&E Monitoring and Evaluation 

NDP  National Development Plan 

NGOs Non-Governmental Organisations 

OEV  Office of Evaluation 

PIN  People in Need 
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PROR  Asset Creation, Livelihoods and Resilience Unit 

PRS Poverty Reduction Strategy 

QA  Quality Assurance 

QC  Quality checklist 

QS  Quality Support 

RB  Regional Bureau 

REO  Regional Evaluation Officer 

RIRP  Rebuild Iraq Recruitment Program Organization (NGO) 

RRP  Recovery and Resilience Plan for Iraq 

SDGs  Stainable Development Goals 

SLP Seasonal Livelihood Programming 

SP  Samaritan's Purse 

SEWDO  The Swedish Development Aid Organisation 

SO2 Strategic Outcome 2 

T-ICSP Transitional Interim Country Strategic Plan 

TL Team Leader 

ToC Theory of Change 

TOR  Terms of Reference 

UL  Urban livelihood 

UN  United Nations 

UNCT  United Nations Country Team 

UNDAF  United Nations Development Assistance Framework 

UNDP  United Nations Development Programme 

UNDSS  UN Department of Safety & Security system 

UNEG  United Nations Evaluation Group 

UNESCO  United Nations Educational, Scientific and Culture 
Organisation 

UNHCR  United Nations High Commissioner for Refugees 

UoS  University of Sulaymaniyah 
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UNSDCF  The United Nations Sustainable Development 
Cooperation Framework 

UN-SWAP UN system-wide Action Plan 

VAM  Vulnerability Analysis Mapping 

VNR Voluntary National Review 

WFP  World Food Programme 

WHH  Welt hunger hilfe 

WHO World Health Organization 

 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WFP Iraq 

https://www.wfp.org/countries/iraq 

 

 

World Food Programme 

Via Cesare Giulio Viola 68/70  

00148 Rome, Italy  

T +39 06 65131 wfp.org 

https://www.wfp.org/countries/iraq 

 

 

World Food Programme 


