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World Food Programme in Mozambique, Republic of (MZ)

Assistance to Vulnerable Groups and Disaster Affected Populations in Mozambique

Reporting period: 1 January - 31 December 2015

Project Information

Project Number 200355

Project Category Single Country PRRO

Overall Planned Beneficiaries 609,450

Planned Beneficiaries in 2015 256,450

Total Beneficiaries in 2015 182,217

Key Project Dates

Project Approval Date March 15, 2012

Planned Start Date March 01, 2012

Actual Start Date March 01, 2012

Project End Date December 31, 2016

Financial Closure Date N/A

Approved budget in USD

Food and Related Costs 41,076,979

Capacity Dev.t and Augmentation 1,236,442

Direct Support Costs 7,589,575

Cash-Based Transfers and Related Costs N/A

Indirect Support Costs 3,493,210

Total 53,396,206

Commodities Metric Tonnes

Planned Commodities in 2015 11,183

Actual Commodities 2015 5,479

Total Approved Commodities 54,946
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COUNTRY OVERVIEW

Country Background
Mozambique is a low-income, food-deficit country, with a population of 25 million and ranks 180 out of 188 countries
on the 2015 Human Development Index. It emerged from a 10 year liberation war and a 16 year civil war that ended
with the General Peace Agreement in Rome in October 1992. As a result of these conflicts, it has become one of
the most impoverished countries in the world. Despite impressive economic progress in recent years, the country
still faces significant socio-economic and political challenges as the former contending warring parts, Government of
Mozambique (GoM) and the former rebel movement, Renamo, have not yet settled their differences. Half a million
children aged 6-23 months are undernourished and 34 percent of the population is chronically food-insecure. While
the vast majority, 70 percent, of Mozambique's population lives in rural areas, urban food insecurity is also an
increasing problem. The country's stunting prevalence for children under age five is high at 43 percent. These
problems are further aggravated by the high HIV prevalence (10.8 percent and ranked 8th globally), and chronic
exposure to weather-related hazards. More than half of the population lives below the poverty line.

While the Southern and Central regions are prone to droughts, floods occur every two to three years along the
major river basins and in poorly drained urban settlements. More than 60 percent of the population lives in coastal
areas highly vulnerable to rapid onset disasters such as cyclones, storms and flash floods. Besides damaging lives
and livelihoods, climatic shocks destroy infrastructure and restrict economic growth. The impact on the country's
development is significant, particularly on the efforts to eradicate extreme poverty and hunger and to achieve
environmental sustainability.
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During the first quarter of 2015, excessive rains caused substantial damages and displacements of populations in
the Central provinces of Zambézia and Tete and the Northern province of Niassa, Cabo Delgado and Nampula. The
Central provinces of Sofala and Manica and the Southern provinces of Inhambane, Gaza and Maputo, however,
have been experiencing persistent lack of rain at the most critical period of the agriculture season, causing
extensive crop failure. Each year, households with transient food-insecurity require short-term support and when the
response capacity of the government's National Institute for Disaster Management (INGC) is exceeded, this
generally triggers a formal request for support from WFP and other partners.

The United Nations Development Assistance Framework (UNDAF), which has been extended through 2016, is fully
aligned with national priorities outlined in the previous Government's Five Year Plan, the Poverty Reduction
Strategy (2011-2014) and national sector policies. Mozambique is a United Nations 'Delivering as One' country.

Summary Of WFP Assistance
WFP's 2012-2015 Country Strategy (CS) prioritizes human and social development, market access and disaster risk
management. It pursues WFP's transition from food aid to food assistance by enhancing government programmes
to build up sustainable national solutions to food insecurity. To prevent and protect from food insecurity, WFP
Mozambique also uses innovative delivery methods such as cash and vouchers in districts where the necessary
infrastructure is present and food is available in the local markets, thus contributing to the local economy. With the
support of headquarters, Mozambique is carrying out a Strategic Review and is currently developing a new Country
Strategy for the period 2017-2021, which will be based on the Sustainable Development Goals (SDGs) and the Zero
Hunger Challenge.

In 2015, WFP pursued these objectives through a Country Programme (CP), a Protracted Relief and Recovery
Operation (PRRO) and a Special Operation (SO). WFP also implements a Bilateral Agreement designed to provide
procurement and logistics services in support of the Nutrition Rehabilitation Programme (PRN), which was
established by the Government of Mozambique. Through a Trust Fund to accelerate progress towards Millennium
Development Goal 1 (target "c"), halve, between 1990 and 2015, the proportion of people who suffer from hunger,
WFP is able to focus additional support on nutrition activities and strengthening market access. The Purchase for
Progress (P4P) pilot has also been mainstreamed into the Trust Fund. This pilot aimed at building capacity of
smallholder farmers to help them become competitive in agricultural markets, with a particular focus on women.

Under the Country Programme, which began in 2012 and will continue through 2016, WFP aimed to support human
and social development through improved basic nutrition and scaling up social protection programmes. Specific
activities include supporting home-grown school feeding; strengthening livelihoods by enhancing smallholder
farmers' opportunities to access markets; and improving food security information for disaster risk reduction. The
Country Programme's components converge to create an integrated safety net system, mirroring and
complementing the approach adopted by the Government of Mozambique in order to build its national social
protection programme.

The PRRO, which also commenced in 2012 and has been extended to December 2016, aims at enabling rapid and
effective response to emergency needs and to support early recovery from shocks. Furthermore, WFP seeks to
build government entities such as the National Institute for Disaster Management's (INGC) capacity to mitigate
disasters and respond to emergencies. To this end, WFP is preparing the INGC for a future hand-over by building
relief and recovery adeptness at the local level. WFP coordinates these long-term sustainability efforts through the
Humanitarian Country Team Working Group, composed of all UN agencies.

The SO was established in response to severe flooding throughout Zambézia province in early 2015. On 12
January, the government declared a “red alert” for the central and northern regions as a result of the heavy rains.
Over 327,000 people were affected by the floods, of which, some 56,000 people were temporarily displaced. In
addition to destroying homes and critically impacting people's livelihoods, the floods also damaged crucial
infrastructure, including roads, bridges, railways, water supply systems, and schools. The SO provides additional
logistics and emergency telecommunications assistance to organizations that are part of INGC's overall floods
response. WFP is the “Lead Agency” for the Logistics and Telecommunications Clusters, which supports
coordination between specific humanitarian sectors, manages logistics assets, and disseminates information on the
emergency response.

As part of the Scaling Up Nutrition (SUN) movement in Mozambique, WFP chairs the SUN Business Network in
partnership with the Global Alliance for Improved Nutrition (GAIN), and is an active member of the SUN UN
Network.

WFP provided gender-sensitization trainings to the government and partners assisting with its productive safety-net
activities. It also set up food management committees to ensure gender equality in its emergency food assistance.
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WFP's operations in Mozambique are strengthened by collaborations with other UN agencies, as well as with
national and international NGOs. WFP interventions in Mozambique support the achievement of all eight Millennium
Development Goals.

It's important to highlight that following the October 2014 presidential elections, the Government of Mozambique has
extended the National Poverty Reduction Strategy (2011-2014) to 2015. As a result, the UNDAF has also been
extended by one year (to 2016) to align the UNDAF process to the GoM's planning cycle 2015-2019. WFP
Mozambique thus proposed to extend its CP until the end of December 2016, by one year, to align programming to
the UNDAF cycle. All components of WFP's CP will be extended and remain relevant during the one year extension,
except Component 5 (Market Access) which will be removed from the CP as it is being implemented through a
separate Trust Fund.

Beneficiaries Male Female Total

Children (under 5 years) 32,688 31,393 64,081

Children (5-18 years) 110,747 100,894 211,641

Adults (18 years plus) 62,040 76,286 138,326

Total number of beneficiaries in 2015 205,475 208,573 414,048

Distribution (mt)

Project Type Cereals Oil Pulses Mix Other Total

Country Programme 3,760 109 623 574 32 5,098

Single Country PRRO 4,617 142 638 83 0 5,479

Total Food Distributed in 2015 8,378 250 1,260 657 32 10,577
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OPERATIONAL SPR

Operational Objectives and Relevance
As one of the most disaster-prone countries in the world, Mozambique is highly vulnerable to extreme climate
conditions. While the southern and central regions are prone to droughts, floods also occur every two to three years
along the major river basins, particularly in the northern region and in poorly drained urban settlements. More than
60 percent of the population live in coastal areas highly vulnerable to rapid onset disasters such as cyclones, storms
and flash floods. As small-scale cultivation is the basis of Mozambique’s agricultural production and an important
source of income for most rural households, climactic shocks destroy lives and livelihoods, infrastructure, and
restrict economic growth. The impact of such shocks on the country's development is significant, particularly on
efforts to eradicate extreme poverty and hunger and to achieve environmental sustainability.

Protracted relief and recovery operation (PRRO) 200355 was launched to provide food assistance to populations
who have become transiently food insecure as a result of recurrent shocks. In 2015, relief and early recovery
activities targeted disaster-affected households, as well as the refugees and asylum seekers who also face acute
food insecurity and require humanitarian support.

In the first quarter of 2015, excessive rains caused substantial damage and the displacement of populations in the
central and northern provinces of the country, namely Zambézia, Tete, Niassa, Cabo Delgado and Nampula, while
the central provinces of Sofala and Manica and the southern provinces of Inhambane, Gaza, and Maputo
experienced a continuous lack of rain during the most critical period of the agriculture season, causing extensive
crop failure.

In May 2015, the Technical Secretariat for Food and Nutritional Security (SETSAN) and the Vulnerability
Assessment Committee (VAC) carried out a quantitative assessment in all affected provinces except for Maputo
city. The findings indicated that in Gaza and Inhambane provinces, 138,000 people (about 72,000 of whom are
women) were facing a stressed acute food insecurity situation. The findings also demonstrated that an additional
903,000 people were at risk of food insecurity, especially considering the upcoming lean season (September 2015
until the next harvest in March 2016), when production, reserves and income are usually not enough to allow for
adequate food consumption of households that are already facing acute food insecurity conditions. An update of the
food security situation was conducted by SETSAN in November 2015 and the main findings indicated that the food
security situation in the drought-affected areas had worsened, resulting in some 180,000 food insecure requiring
immediate food assistance. Other populations in certain areas of the country experienced an improvement in food
security following key interventions carried out after flooding, reducing the number of people at risk to 575,455.

Additionally, for more than two decades, the Government of Mozambique has provided a safe haven for asylum
seekers and refugees from conflict-stricken countries in the region. Currently, Mozambique hosts over 14,800
asylum-seekers, the majority of whom originate from the Democratic Republic of Congo (DRC), Burundi, Rwanda
and Somalia. Of these, more than 11,000 live in Maratane camp, the country's only refugee camp, which is located
in the northern province of Nampula. The camp registers some 200 new arrivals each month, a figure likely to
increase with ongoing unrest in the Great Lakes region.

Through the leadership of the government, WFP also supports emergency coordination through the Humanitarian
Country Team Working Group (HCTWG) and provides leadership to Food Security, Logistics and
Telecommunications Clusters in emergency preparedness and response. In 2015, WFP provided logistics support
to various partners in delivering much needed non-food items to flood-affected populations.

PRRO 200355 is aligned to WFP Strategic Objectives 1 and 2. This operation is embedded in the "Delivering as
One" initiative in Mozambique and in the 2012-2015 United Nations Development Assistance Framework. The
PRRO underpins the National Action Plan for Poverty Reduction 2011-2014, the Disaster Management Master Plan
and the national contingency plan. As a "Delivering as One" country, WFP actively participates in the relevant
United Nations agencies' working groups to ensure continued co-ordination of programme activities. PRRO 200355
has been extended until December 2016.
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Beneficiaries, Targeting and Distribution
From January to May 2015, WFP, under the leadership of the government through the National Disaster
Management Institute (INGC) and in partnership with the district governments and NGOs such as World Vision
(WV) and Adventist Development and Relief Agency (ADRA), provided relief food assistance to some 56,800
flood-affected people registered in accommodation centres and later transferred to resettlement centres. This
assistance covered the districts of Nicoadala, Mopeia, Namacurra, Maganja da Costa and Pebane in Zambezia
Province and Mutarara in Tete Province, and served to meet urgent food needs through emergency general food
distribution (GFD).

WFP geographical targeting was agreed with INGC, as INGC covered other affected districts with fewer people
requiring food assistance. The fact that the government took over assistance in some districts explains why WFP
assisted fewer beneficiaries than planned with GFD, and why commodities distributed were less than planned.

Through the relief assistance, WFP distributed seven- to 15-day rations in most of the relief distribution rounds, but
in some cases 21-day rations were given to compensate for distribution delays. The GFD relief assistance was
composed of a daily ration of 400g of fortified maize meal, 60g of pulses, 25g of fortified vegetable oil and 50g of
Super Cereal, corresponding to a daily intake of 2,050 Kcal per person. While flood-affected people were hosted in
temporary accommodation centres, the beneficiaries were counted and assisted in tents or classrooms; all the
resettlement centres had a list of families and their respective composition sheltered in each centre. Before any food
distribution, the lists were reviewed in coordination with the heads of the centres, local authorities and partners, and
the beneficiaries were organized in groups to facilitate food distributions.

Following the results of additional food security assessments, WFP was solicited by the government to support early
recovery interventions, through Food Assistance for Assets (FFA) activities, aiming at supporting the reconstruction
and rehabilitation of the assets destroyed by the floods and promoting livelihoods for the newly-resettled people;
hence the higher numbers of FFA participants than planned. With partners, WFP therefore provided life-sustaining
food assistance to over 116,249 people, between June and December 2015 in Zambezia, Nampula,Tete and Sofala
provinces, with assistance for 3 months per beneficiary. Households with members with the capacity to work
participated in the reconstruction of community assets. Households with no members able to work were assisted
through the existing Social Safety Net Programmes implemented by the National Institute of Social Affairs. The
monthly food rations were composed of 266g of maize and 40g of pulses per person per day, corresponding to a
daily intake of 1,090 kcal.

Women represented 59 and 51 percent of the total beneficiaries under relief and recovery activities respectively.
These results were achieved due to the measures implemented to ensure that women and men could benefit
equally from food assistance (WFP Gender Policy 2015-2020). Participants' lists were mainly composed of women
as household representatives and the aim was to ensure the food was given directly to them, as they tend to take a
lead role in household food management. Women were involved in all aspects of the operation to ensure equitable
access and representation throughout the project implementation.

During the relief assistance, the Ministry of Health organised HIV awareness and sensitization sessions, distribution
of condoms (female and male), and tracking of HIV patients receiving anti-retroviral (ART) and tuberculosis (TB), to
ensure that patients continued with their treatment. These activities were implemented with support of partners such
as UNFPA, Mozambican Red Cross and ADRA. During the recovery period, ADRA continued with the awareness
sessions to the FFA beneficiaries.

Food assistance to the affected population contributed to the double objective of helping them maintain an
acceptable level of food consumption, enabling families to recover from temporary food insecurity more rapidly and
return to normal life, and participate proactively in recovery interventions to prevent further deterioration of the food
security situation and minimize human, social and economic losses.

In general, humanitarian assistance to the flood-affected people started with a delay, one month after declaration of
red alert by the government, due to several factors including the need to coordinate actions with INGC and partners,
the lack of timely and comprehensive needs assessments and weak information flow between central and
decentralized government levels. The delays contributed to late fundraising processes and consequently delays in
the assistance.

The early recovery phase (FFA), which was previously planned to be implemented from April to June 2015 started
late due to the need to conduct a proper needs assessment in terms of assets to be rehabilitated and beneficiaries
to be involved in the implementation. The poor conditions of the roads to reach some of the affected communities
also delayed the planning process. Other reasons for the delays were related to the difficulties in identifying capable
cooperating partners with capacity to implement the planned interventions in all the districts. In some of those
districts, WFP had to partner with government institutions. The implementation of FFA started in June and was
completed in November 2015 in Zambézia province, and started in August and was extended to January 2016 in

Results
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Nampula province.

In 2015, WFP, in coordination with UNHCR and the National Institute for Refugees (INAR), continued to provide
food assistance to approximately 9,100 refugees and asylum seekers through GFD in the Maratane refugee camp
in the northern province of Nampula. The food basket was composed of approximately 477g cereals, 60g of pulses
and 20g of fortified oil for the new arrivals and respective half rations for the long-term refugees with livelihoods.
Resource shortages meant that distributions were irregular throughout the year. 

A nutrition survey and a Joint Assessment Mission (JAM) conducted by WFP and UNHCR in May 2015 revealed
that refugees were dissatisfied with the WFP food basket, specifically with the quantity of maize and type of beans
distributed, and with irregularities in distributions. Due to resource shortages, WFP was unable to procure different
types of beans according to the refugee preferences during the reporting period. However, this will continue being
explored. Further adjustments to the refugee ration responding to findings of the nutrition survey and JAM will be
introduced in 2016. In order to improve food management and the regularity of distributions, WFP conducted a
training with UNHCR and INAR staff to facilitate better management of the warehouse and food handling, an
improved food distributions process and the quality of reporting on distributions and stocks.

Table 1: Overview of Project Beneficiary Information

Beneficiary Category
Planned Actual % Actual v. Planned

Male Female Total Male Female Total Male Female Total

Total Beneficiaries 123,096 133,354 256,450 92,021 90,196 182,217 74.8% 67.6% 71.1%

By Age-group:

Children (under 5 years) 24,106 24,876 48,982 19,238 19,578 38,816 79.8% 78.7% 79.2%

Children (5-18 years) 46,161 48,213 94,374 36,969 30,198 67,167 80.1% 62.6% 71.2%

Adults (18 years plus) 52,829 60,265 113,094 35,814 40,420 76,234 67.8% 67.1% 67.4%

By Residence status:

Refugees 4,801 5,201 10,002 3,672 5,439 9,111 76.5% 104.6% 91.1%

Residents 118,295 128,153 246,448 89,842 83,264 173,106 75.9% 65.0% 70.2%

Table 2: Beneficiaries by Activity and Modality

Activity
Planned Actual % Actual v. Planned

Food CBT Total Food CBT Total Food CBT Total

General Distribution (GD) 206,450 - 206,450 65,968 - 65,968 32.0% - 32.0%

Food-Assistance-for-Assets 50,000 - 50,000 116,249 - 116,249 232.5% - 232.5%

Table 3: Participants and Beneficiaries by Activity (excluding nutrition)

Beneficiary Category
Planned Actual % Actual v. Planned

Male Female Total Male Female Total Male Female Total

General Distribution (GD)

People participating in

general distributions
22,891 24,799 47,690 8,270 11,075 19,345 36.1% 44.7% 40.6%

Total participants 22,891 24,799 47,690 8,270 11,075 19,345 36.1% 44.7% 40.6%

Total beneficiaries 101,161 105,289 206,450 27,027 38,941 65,968 26.7% 37.0% 32.0%

Food-Assistance-for-Assets
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Table 3: Participants and Beneficiaries by Activity (excluding nutrition)

Beneficiary Category
Planned Actual % Actual v. Planned

Male Female Total Male Female Total Male Female Total

People participating in

asset-creation activities
4,800 5,200 10,000 11,160 12,090 23,250 232.5% 232.5% 232.5%

Total participants 4,800 5,200 10,000 11,160 12,090 23,250 232.5% 232.5% 232.5%

Total beneficiaries 24,500 25,500 50,000 56,962 59,287 116,249 232.5% 232.5% 232.5%

The total number of beneficiaries includes all targeted persons who were provided with WFP food/cash/vouchers during the reporting period - either as a recipient/participant or from a

household food ration distributed to one of these recipients/participants.

Commodity Planned Distribution (mt) Actual Distribution (mt) % Actual v. Planned

Corn Soya Blend 103 83 80.5%

Iodised Salt 14 - -

Maize 9,576 2,730 28.5%

Maize Meal - 1,887 -

Peas 1,386 638 46.0%

Vegetable Oil 105 142 135.3%

Total 11,183 5,479 49.0%

Story Worth Telling
Ruquia Armando, aged 60, and her family, living in Gugurune village, Maganja da Costa district, in Zambézia
Province, are among the over 300,000 people that were temporarily displaced from their homes due to heavy floods
that hit the northern and central provinces of Mozambique beginning in January 2015. WFP's food assistance has
been essential to improving their livelihoods since this disaster.

“The floods occurred so quickly. We had to flee our home to save our lives but we lost everything we had,” said
Ruquia. “Thanks to the food we are getting from WFP, our whole family can have something to eat over the coming
days, taking care of our most immediate food needs.”

In addition to its initial response with GFD, WFP also supported flood-affected communities through FFA with the
cleaning of resettlement areas, opening of access roads, construction of breaks, and edification of houses.

“Once we have WFP food, we can focus on rebuilding our lives, working in the fields where we grow rice and
cassava. From the harvest, we can not only contribute with additional food for our household, but also sell a portion
and buy other essential foods such as sugar, oil, salt and milk, to improve the diet of our family, especially our
children.”

Through PRRO 200355 in 2015, WFP provided food assistance to more than 50,000 flood-affected people, just like
Ruquia and her five children, ensuring their food needs were met until the next harvest period, while helping to
rebuild communities.

Progress Towards Gender Equality
To address the needs of women and men equally, the design of the FFA activities was developed based on the
results of consultative meetings conducted with the communities, ensuring gender parity of the participants.
Sensitization sessions were organized and facilitated by WFP field monitors and partners during the meetings to
give equal opportunity to men and women to participate in the selection, project design, implementation and
evaluation of the FFA activities, with respect to the dignity, integrity and the rights of the beneficiaries.
Approximately 136 community working group committees with a gender balanced composition of members (at least
50 percent women and 50 percent men) were created in all project sites. Women represented 51 percent of all
participants and received the food assistance directly.
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In some areas of the country, especially in Nampula and in the northern part of Zambezia Province, the number of
committees led by women was less than those led by men due to cultural traditions. In these areas, women typically
stay at home to take care of domestic responsibilities, while men work and take care of aspects outside of the
home. As the majority of the population are Muslim, there were also barriers to men and women working together.
These factors contributed to delays in the initiation of some activities, as in-depth sensitisation and awareness
sessions were initially required, which aimed to highlight the importance of involving both women and men in all
phases of planning, implementation and monitoring of projects at community level. These sensitization sessions
however ensured increased ownership of the project by the beneficiaries, as they participated in the selection of the
assets and were involved in beneficiary selection. The sensitisation also ensured the participation of both women
and men in project implementation and with respect to the work norms defined by the groups. The implementation
period of some of the planned activities had to be revised and extended to account for the start-up delays.

The outcome results showed strong involvement of women in project management committees, where they
occupied more than half of the leadership positions, due to extensive sensitization efforts. Additionally, the strong
involvement of women in the selection of assets and design of projects ensured that priority needs of both men and
women were equally considered.

Protection and rights of the participants were also respected and safeguarded. For example, in case of lactating
women selected to participate in the activity implementation, time and privacy was provided to allow them to
breastfeed during work periods. In case of absences due to illness, the participants could still receive the entire food
package. For physically intensive activities, such as cutting stakes and reeds for construction of community assets
and opening and cleaning of new access roads, the working groups included more men than women. Women were
therefore involved in less intensive activities (cutting grass, opening of small water drainage walls, etc). The age and
physical condition of the participants was considered when organizing working groups for the different activities.

The outcome monitoring results also showed a slight increase in the proportion of households where women and
men made joint decisions over the use of food assistance, from 43 percent to 44 percent. This is a positive sign,
although still below the target of 50 percent. At the same time, the proportion of households where females took this
decision dropped by 5 percentage points, while the proportion of households where men took decisions over the
use of food assistance increased by 4 percentage points compared to the previous year. Overall, these figures
show that behaviour change is a slow process on the part of all involved and requires continued sensitisation
efforts.

Please note that the base value is taken from 2014 figures; hence there is no previous follow up available. 

Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up
Latest Follow-up

Proportion of households where females and males together make

decisions over the use of cash, voucher or food

=50.00 42.80 44.40

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2014.12 , Latest Follow-up: 2015.12

Proportion of households where females make decisions over the use of

cash, voucher or food

=30.00 41.80 36.70

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2014.12 , Latest Follow-up: 2015.12

Proportion of households where males make decisions over the use of

cash, voucher or food

=20.00 15.40 18.90

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2014.12 , Latest Follow-up: 2015.12

Proportion of women beneficiaries in leadership positions of project

management committees

=50.00 52.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12
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Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up
Latest Follow-up

Proportion of women project management committee members trained

on modalities of food, cash, or voucher distribution

=60.00 60.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12

Protection and Accountability to Affected Populations
WFP interventions under PRRO activities are always coordinated and implemented in close partnership with local
government authorities. The involvement of local administration and local leaders play a pivotal role in
disseminating information among the targeted communities.

Though security concerns are still limited in Mozambique, WFP and its partners, in close coordination with local
authorities, always pay attention to ensure security and safety in the proximity of distribution sites to beneficiaries.

Before starting any activity, targeted communities receive, through information sessions, needed information. During
those meetings, WFP staff, along with cooperating partners' staff and local authorities, brief beneficiaries on
programme objectives, implementation modalities, rations to be received and the schedule of implementation.
Throughout programme implementation, cooperating partners ensure day to day communication with beneficiaries.
Regular field monitoring visits also provide the opportunity for WFP staff to keep beneficiaries informed, and also to
collect beneficiary complaints, if any.

During relief interventions, a major challenge was carrying out food distributions in resettlement centres located
near host communities whose households had also lost their crops due to the floods. Considering the level of
poverty and food insecurity in most of these areas, the population surrounding the accommodation or resettlement
areas typically expected to be included in the distribution list. This resulted in some conflict, even sabotage or
invasion attempts. An isolated security situation was reported during a distribution process in Cabuir locality in
Maganja da Costa district, where community members around a resettlement centre attacked local police and
looted the remaining food stocks. In addition to the loss of food, four people were injured amongst the police and
attackers. No beneficiaries were injured.

Strong control measures therefore had to be implemented to ensure the safe completion of planned food
distributions. These included information and sensitization sessions, highlighting that only beneficiary lists validated
by the government were considered for food assistance, and close monitoring of the distribution sites to avoid
further invasions. In some cases, a police escort was necessary during the food distributions.

However, no beneficiaries experienced direct safety concerns at, or travelling to or from project sites.

To better identify the problems and issues concerning the beneficiaries, including protection, fraud and diversion,
and in order to allow WFP to gather information from primary stakeholders about the quality and effectiveness of the
interventions, WFP is working to test and establish a beneficiary feedback mechanism. Contacts and discussions
with various mobile telephone companies have been initiated and budgetary implications assessed. This beneficiary
feedback mechanism will be implemented in 2016.

As no protection and accountability indicators were included in this project until 2015, these are the figures used as
the base value. 

Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up
Latest Follow-up

Proportion of assisted people (men) informed about the programme

(who is included, what people will receive, where people can complain)

=30.00 30.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12

Proportion of assisted people (men) who do not experience safety

problems travelling to, from and/or at WFP programme site

=90.00 100.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12
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Cross-cutting Indicators
Project End

Target
Base Value

Previous

Follow-up
Latest Follow-up

Proportion of assisted people (women) informed about the programme

(who is included, what people will receive, where people can complain)

=50.00 40.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12

Proportion of assisted people (women) who do not experience safety

problems travelling to, from and/or at WFP programme sites

=90.00 100.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12

Proportion of assisted people informed about the programme (who is

included, what people will receive, where people can complain)

=80.00 70.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12

Proportion of assisted people who do not experience safety problems

travelling to, from and/or at WFP programme site

=90.00 100.00

MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 ,

Base value: 2015.12

Outputs
WFP and its cooperating partners, primarily provincial and district governments and NGOs such as World Vision
(WV) and the Adventist Development and Relief Agency (ADRA), assisted some 116,000 people through early
recovery FFA activities, focused on infrastructure rehabilitation and agricultural recovery. The planning and
implementation of these activities was done in collaboration with relevant line district services, and local authorities
and relevant district service staff were an important part of the assessment process, in approving the projects
selected by the communities. FFA assets created and rehabilitated included feeder roads and bridges damaged by
the flooding, the multiplication of improved seeds through school farming, clearance of land for crops, the
construction or rehabilitation of classrooms, and the creation of community markets in resettlement centres and in
districts severely affected by the floods.

These activities contributed towards improving the food security and supporting income-generating activities of
vulnerable displaced populations, and thus contributed to mitigate their exposure to future disasters.

WFP and its partners were responsible for targeting, verification and food management while technical assistance
was provided by the Departments of Agriculture and Infrastructure at provincial and district level.

By providing technical support to local government, WFP contributed to strengthening the capacities of provincial
and district technical departments and, through partnerships with local NGOs, also served to strengthen the
coordination of local government with civil society.

Several planned assets were not implemented to the extent planned, including the construction of water ponds and
the production of tree seedlings to give to households. The primary reasons for this under-achievement were the
late purchase and delivery of non-food items (NFIs) due to a lack of adequate stocks from suppliers at the time.
Sweet potato seeds, and fruit and shadow trees, for example, were not readily available and depended on
government resources to purchase part of the items which often experienced significant delays. The short duration
of the FFA implementation period (three months) also posed a challenge in that large quantities of NFIs often could
not be established in time. The amount of trees planted was half a hectare, although this was automatically rounded
in the outputs table to one. 

Many resettled people had left behind their agricultural land when escaping the floods; while there were individual
attempts to acquire land and local authorities tried to locate unused land for allocation, or landowners in the area
willing to let their land be used, there was overall limited suitable land for crop production and gardening. Group
work was therefore encouraged among those without individual plots, which had the added advantage of enabling
knowledge sharing.
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Activities also suffered from a lack of rain in the assisted areas during the recovery phase. This resulted in a number
of planned activities, such as vegetable and fruit tree plantation and fish pond construction, being cancelled and
substituted by other activities such as construction of classrooms and feeder roads; hence the overachievement for
these activities.

WFP supported emergency coordination through the Humanitarian Country Team Working Group (HCTWG) and
provided leadership to Food Security, Logistics and Telecommunications Clusters. WFP was able to support
humanitarian coordination at field level through the deployment of staff to assist the interventions in the affected
districts.

Additionally, continued food assistance to the refugees and asylum seekers hosted in Mozambique helped them
maintain an acceptable level of food consumption, enabling a recovery from temporary food insecurity.

Output Unit Planned Actual % Actual vs. Planned

SO2: Food-Assistance-for-Assets

Hectares (ha) of agricultural land benefiting

from rehabilitated irrigation schemes

(including irrigation canal repair, specific

protection measures, embankments, etc)

Ha 12 10 83.3

Hectares (ha) of fruit trees planted Ha 1 1 50.0

Hectares (ha) of land cleared Ha 17 17 100.0

Hectares (ha) of vegetables planted Ha 1 1 100.0

Kilometres (km) of feeder roads built and

maintained
Km 15 8 53.3

Kilometres (km) of feeder roads rehabilitated

and maintained
Km 1,119 1,271 113.6

Number of bridges constructed bridge 1 1 100.0

Number of classrooms constructed classroom 50 75 150.0

Number of excavated community water ponds

for livestock uses constructed (3000-15,000

cbmt)

water pond 3 0 0

Number of technical support activities

provided on food security monitoring and food

assistance

activity 3 3 100.0

Quantity of tree seedlings produced provided

to individual households
tree seedling 120,000 2,000 1.7

Outcomes
In 2015, food assistance provided under FFA and GFD contributed towards the food security of people affected by
shocks. However, floods in the early part of the year affected central and northern provinces and dry spells affected
central and southern provinces.

Households with a poor food consumption score (FCS) increased from 10 to 12 percent compared to the previous
year, in Zambézia, Nampula and Tete which were affected by floods. In Zambézia, FCS data was collected at the
end of November, two months after WFP food assistance when households were facing problems of food access.
Assisted households in flood-affected districts harvested mainly rice but no vegetables, beans or other foods in
order to contribute to an improved FCS.

In Nampula, assistance started from August, (due to the need to conduct proper needs assessments in terms of
assets to be rehabilitated and beneficiaries to be assisted) and affected households had a reduced harvest causing
low access to food. This also explains the low dietary diversity score (DDS). The populations of Zambézia and
Nampula provinces were not prepared to face such severe floods, which occurred for the first time in decades, and
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therefore employed more coping mechanisms thereby contributing to the increased average Coping Strategy Index
(CSI).

WFP had planned to conduct a workshop with INGC in late 2015. This was postponed due to the unavailability of
government partners and is now scheduled for early 2016; hence there is no Emergency Preparedness and
Response Capacity Index (EPCI) value reported for 2015. The workshop will be led by INGC and will involve WFP
and many other partners supporting INGC and district governments in emergency preparedness and response
activities. The workshop will provide an opportunity to gain a better overview of the support received and of any
capacity and assistance gaps, as well as to enhance better coordination and reduce any overlap among partner
interventions. The EPCI will be reported in 2016.

A feasibility study for the use of cash-transfers in the refugee operation was conducted in July 2015, and the report
recommended the use of both cash and vouchers as appropriate transfer modalities for refugees. However, detailed
analysis on specific modalities and cost efficiency  is ongoing and further progress is expected to be made in 2016. 

 

Outcome
Project End

Target
Base Value

Previous

Follow-up
Latest Follow-up

SO1 Save lives and protect livelihoods in emergencies

Stabilized or improved food consumption over assistance period for targeted households and/or individuals

FCS: percentage of households with poor Food Consumption Score

=4.00 20.00 10.00 13.30

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2012.03 WFP programme monitoring WFP baseline

study , Previous Follow-up: 2014.09 WFP survey outcome monitoring ,

Latest Follow-up: 2015.11 WFP survey outcome monitoring

FCS: percentage of households with poor Food Consumption Score

(female-headed)

=4.00 21.00 16.00 15.90

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2012.03 WFP survey outcome monitoring , Previous

Follow-up: 2014.09 WFP survey outcome monitoring , Latest Follow-up:

2015.11 WFP survey outcome monitoring

FCS: percentage of households with poor Food Consumption Score

(male-headed)

=3.00 15.30 8.00 12.00

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2012.03 WFP survey WFP baseline study ,

Previous Follow-up: 2014.12 WFP survey outcome monitoring , Latest

Follow-up: 2015.11 WFP survey outcome monitoring

Diet Diversity Score

>5.00 4.52 - 4.52

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2014.09 WFP survey WFP baseline survey , Latest

Follow-up: 2015.11 WFP survey outcome monitoring

Diet Diversity Score (female-headed households)

>5.00 4.25 - 4.41

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2014.09 WFP survey outcome monitoring , Latest

Follow-up: 2015.11 WFP survey outcome monitoring

Diet Diversity Score (male-headed households)

>5.00 4.60 - 4.57

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2014.09 WFP survey WFP baseline survey , Latest

Follow-up: 2015.11 WFP survey outcome monitoring
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Outcome
Project End

Target
Base Value

Previous

Follow-up
Latest Follow-up

CSI (Food): Coping Strategy Index (average)

<9.00 9.00 - 13.25

ALL ASSISTED DISTRICTS , Project End Target: 2015.12 outcome

monitoring , Base value: 2014.09 WFP survey WFP baseline survey , Latest

Follow-up: 2015.11 WFP survey outcome monitoring

Sustainability, Capacity Development and Handover
Continuous investment in government capacity by WFP over the years has led to INGC showing increased
preparedness and response capabilities in dealing with small and medium-scale emergencies, and is now requiring
support from other humanitarian partners for large-scale emergencies only.

Through the Humanitarian Country Team (HCT), WFP provided technical and financial support to INGC for the
preparation of the 2015/2016 National Contingency Plan, and early warning information and maps were shared to
support the analysis of scenarios for rainy seasons. The INGC National Contingency Plan preparation process is
reflecting increased capacity of the government to plan, budget, mobilize funds, and ensure better and more
coordinated involvement with other humanitarian actors.

A simulation exercise organized by the government was held in Zambézia Province, Mocuba district, with the
provision of experienced staff, in preparation for the 2015/16 flooding season. This exercise helped to identify
government technical and managerial capacity gaps to be strengthened. These gaps are predominantly related to
insufficient technical capacity at district and provincial level to conduct emergency rapid assessments, data
collection, analysis of the damages resulting from natural disasters, and the quality and accuracy of information
shared.

Following an INGC request to reinforce the capacity of district and provincial governments, WFP, in coordination
with INGC and the UN Resident Coordinators’ Office, conducted trainings in Nampula and Gaza provinces. These
trainings were aimed at provincial and district staff and focused on Initial Emergency Food Security Assessments,
Climate Change Adaptation, and Information Management Systems in emergencies, and warehouse management.
In addition, WFP seconded staff who worked directly with provincial and district government partners in the
implementation of FFA activities, thus providing on-the-job capacity building in food assistance planning,
implementation, monitoring and reporting.

During the post-emergency interventions, there was strong possession by local communities and local authorities of
recovery activities. This was due to the recovery activities contribution to improve the living conditions and
accessibility in the affected areas, and also that the activities implemented were jointly identified by the communities
and the local authorities, and benefited from technical assistance of the provincial and district departments of
agriculture and infrastructure. As a result, most of the communities interviewed stated that they will continue
maintenance and implementation after the three-month period of WFP support, and the motivation of communities
and local authorities to ensuring the positive impact of the assets created remained high.

Not only did food support play a catalysing role in initiating the activities foreseen in the district development plans,
but WFP financial and technical support to national NGOs (responsible for targeting verification and food handling)
and to local authorities strengthened national capacities in implementing, coordinating and monitoring locally-
designed activities.

Mozambique is still recording an average of 200 new refugee and asylum seekers requiring assistance per month,
and hence the need for WFP’s continued food assistance. In 2015, two assessments were conducted in the camp –
a Joint Assessment Mission (JAM) and cash-based intervention assessment, in coordination with UNHCR, the
National Institute for Refugees (INAR), and respective WFP regional bureaux. These assessments helped to define
sustainable and appropriate interventions to ensure the self-reliance of the refugees and aiming for a smooth
handover of refugee assistance to the government in the next two to three years.
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Inputs

Resource Inputs
Despite the current challenging financial context of Mozambique, WFP maintained focus on mobilizing resources
and establishing strategic partnerships, regularly engaging with donors, demonstrating results and advocating
needs.

The active involvement of local governmental authorities in planning, implementing and monitoring WFP-supported
activities resulted in substantial material contributions from local district and provincial administrations, especially in
terms of complementary non-food items. Despite the donors' generous support and WFP efforts to mobilize
additional resources, financial contributions covered only 61 percent of the planned needs.

Very limited resources have been received to cover the refugee operation, which meant that an incomplete food
basket was distributed and that distributions were irregular on several occasions. As an alternative, WFP used
carryover stocks from previous years and other operations in order to assure assistance to the refugees.
Additionally, WFP mobilized funds to procure, transport and distribute food or transfer cash to the people affected
by the floods in the first quarter of the year.

Donor
2015 Resourced (mt) 2015 Shipped/Purchased

(mt)In-Kind Cash

Italy 0 87 87

MULTILATERAL 0 1,653 1,593

UN CERF Common Funds and Agencies 0 937 872

USA 0 2,147 2,147

Total 0 4,824 4,699

See Annex: Resource Inputs from Donors for breakdown by commodity and contribution reference number

Food Purchases and In-Kind Receipts
Food commodities were purchased locally, regionally, and through the Global Commodity Management Facility
(GCMF) mechanism, of both local and regional origin. Approximately 81 percent of the total commodities were
purchased under the GCMF, of which half were procured locally. The GCMF mechanism allowed WFP Mozambique
to make advance purchases of cereals and other food items at favorable prices, resulting in reduced delivery times
and greater cost efficiencies for the relief operation, during the first semester of the year. However, the situation
changed in the second half of the year, particularly for local purchase, when the drought situation caused the prices
of maize and pulses to increase significantly. This particularly affected pulse prices which registered a 100 percent
increase.  

Additionally, WFP faced challenges in that several contributions were received in October and due to be used by
the end of the year. 

Overall, in 2015, 57 percent of the food commodities were purchased locally and the remaining 42 percent
purchased regionally.

Commodities Local (mt)
Developing Country

(mt)

Other International

(mt)
GCMF (mt)

Corn Soya Blend 0 130 0 27

Maize 542 0 0 3,680

Peas 236 0 0 112

Vegetable Oil 0 0 0 98
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Commodities Local (mt)
Developing Country

(mt)

Other International

(mt)
GCMF (mt)

Total 778 130 0 3,917

Food Transport, Delivery and Handling
By working in close cooperation with government counterparts, and service providers including transporters and
food suppliers, WFP managed to streamline the logistics operation setup and ensure an efficient relief response to
flood affected populations in Zambézia and Nampula Provinces.

To expedite the response operation, WFP purchased maize from Zambia GCMF stocks which needed to be milled
before being shipped to Mozambique, However, as a result of the low capacity of the Zambian milling company,
significant food distribution delays for the recovery operation were experienced in some locations.

Post-Delivery Losses
WFP continues sensitizing and raising awareness among service providers and cooperating partners to minimize
commodity losses and/or damage. However, as a result of the heavy rains and floods in early 2015, one of the
cooperating partners' warehouse in Zambézia Province was flooded and, consequently, significant food losses were
registered at cooperating partner level. All transport related losses were duly recovered from the
transporter invoices. 

The disposal of food commodity losses from previous years was completed in 2015.

Management

Partnerships
In 2015, WFP continued to work in partnership with provincial and district governments and national and
international organizations to implement relief and FFA activities. Partners complemented WFP activities through
the provision of technical expertise, NFIs, and participated in project identification, design and implementation
ensuring community mobilization and active participation. In coordination with UNHCR, WFP continued to provide
food assistance to the vulnerable refugees and asylum seekers in Mozambique.

WFP continued to co-chair the Humanitarian Country Team Working Group (HCTWG) together with UNICEF. The
HCTWG is composed of all UN agencies, including FAO, UNDP, IOM, WHO and UN Habitat, and national and
international NGOs working in humanitarian assistance, including World Vision International, Samaritan's Purse for
International Relief, Concern Worldwide, Save the Children, Care, International Relief and Development and Plan
International. WFP also co-led the Food Security Cluster jointly with FAO in Maputo and Zambézia province in order
to coordinate food assistance planning and implementation amongst cluster members. In addition, WFP and FAO
targeted the same districts and communities in the implementation of FFA activities, distribution of seeds and other
agricultural inputs. WFP also supported the government and humanitarian community through leadership to
Logistics and Telecommunication Clusters. 

WFP worked closely with NGOs in implementing relief and recovery activities, also building their capacity in the
process. For example, NGO partners attended trainings in initial Emergency Food Security Assessments, Climate
Change Adaptation, Information Management Systems in emergencies and warehouse management that WFP
organised in Nampula and Gaza provinces for government staff.

As part of the Scaling up Nutrition (SUN) Movement of Mozambique, WFP continued to co-chair the SUN Business
Network in partnership with the Global Alliance for Improved Nutrition (GAIN) and is an active member of the SUN
UN Network together with FAO, UNICEF, WHO, UNFPA and IFAD. In addition, WFP participates in the Nutrition
Partner Forum for Mozambique, which is chaired by USAID and IrishAid and composed of most donors active in
nutrition (World Bank, Irish Aid, USAID, EU, Dutch and Belgian Cooperation, among others) along with UN partners
and one representative of the Civil Society network.

Mozambique has been a "Delivering as One" country since 2007. WFP continued implementing joint programmes
with partner agencies, for example regarding the Adaptation and Resilience for the Limpopo River Basin
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programme with FAO, UN Habitat, IOM, UNDP, UNEP, UNICEF and UNIDO, on the HIV/AIDS programme with
ILO, UNAIDS, UNDP, UNESCO, UNFPA, UNICEF and WHO and on Social Protection with ILO and UNICEF.

Partnership
NGO Red Cross and Red

Crescent Movement
UN/IO

National International

Total 1 2 1

Cross-cutting Indicators Project End Target Latest Follow-up

Number of partner organizations that provide complementary inputs and services

=7.00 3.00MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 , Latest Follow-up: 2015.12

Proportion of project activities implemented with the engagement of complementary partners

=20.00 15.00MOZAMBIQUE, Food-Assistance-for-Assets , Project End Target: 2015.12 , Latest Follow-up: 2015.12

Lessons Learned
A joint lessons learned exercise was conducted by the Humanitarian Country Team in April 2015 on the
performance of its emergency preparedness and response to the 2015 floods. A detailed report on this exercise,
which was facilitated by OCHA, was released in May 2015. The topics discussed were coordination, assessment,
information management, logistics and funding on the basis of SWOT (strengths, weaknesses, opportunities,
threats) analyses conducted by each cluster. The priority actions identified through the exercise included the
following: strengthening HCT coordination mechanism at provincial level, training for cluster coordinators, clarifying
with the government the trigger for HCT intervention, identifying a common assessment framework, establishing an
information management platform for inter-cluster issues and using the One UN Fund for immediate emergency
response. Since the exercise, a workshop on how to develop a common rapid needs assessment framework was
organised and some of the materials are now being used in assessments conducted for the drought. The
government agreed in general to send written requests when needing HCT assistance, and this has been included
in the contingency plan for the 2015/2016 emergency season. A workshop for cluster leaders and government
counterparts took place in February, which agreed on ways to better coordinate between clusters and sectoral
working groups under the government's Technical Disaster Management Committee. Terms of Reference for
provincial level HCT focal points were also prepared.

Regarding the food security cluster and WFP's intervention, the lessons learned exercise found that the availability
and flexibility of partners and clear division of geographical areas of assistance between WFP and INGC had
contributed to increased efficiency and effectiveness of the operation. However, there was a need for a harmonised
approach to emergency assessments since assessments were conducted by government and partners using
different methodologies and reports were not systematically shared and harmonised. This caused confusion
regarding actual needs and delays in the release of reports by the government, which in turn resulted in delays in
resource mobilisation and initiating the assistance by WFP and other humanitarian partners.

Food distributions were directly handled by government with the technical support of WFP staff deployed in the field.
WFP played an important role in coordinating and monitoring the overall intervention. This underscores the
importance of WFP field presence and coordination with national entities. As mentioned above, WFP support for
recovery FFA activities through district development plans created conditions for improved sustainability, and
contributes to build national capacities in responding to emergencies.

On the other hand, the relevance of the FFA activities depended greatly on the technical capacities of local
authorities in identifying asset creation or restoration which will address the most critical infrastructure, to ensure the
rapid recovery of the communities or to minimize the impacts of any further floods. This technical capacity varied
greatly from one district to another, and depended heavily on the government and community leaders. In addition,
government budgetary constraints limited the provision of material and non-food-items and many assets were
created using the few tools that the households could provide, which affect their quality and thus their longevity.
This highlights the need to further strengthen capacity building at decentralized level in order to ensure that
supported local development plans are both relevant and implemented with quality.
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Operational Statistics

Annex: Participants by Activity and Modality

Activity
Planned Actual % Actual v. Planned

Food CBT Total Food CBT Total Food CBT Total

General Distribution (GD) 47,690 - 47,690 19,345 - 19,345 40.6% - 40.6%

Food-Assistance-for-Assets 10,000 - 10,000 23,250 - 23,250 232.5% - 232.5%

Annex: Resource Inputs from Donors

Donor Cont. Ref. No. Commodity
Resourced in 2015 (mt) Shipped/Purchased in

2015 (mt)In-Kind Cash

Italy ITA-C-00167-04 Peas 0 87 87

MULTILATERAL MULTILATERAL Corn Soya Blend 0 86 86

MULTILATERAL MULTILATERAL Maize 0 1,434 1,434

MULTILATERAL MULTILATERAL Peas 0 73 73

MULTILATERAL MULTILATERAL Vegetable Oil 0 60 0

UN CERF Common

Funds and Agencies
001-C-01202-01 Corn Soya Blend 0 70 43

UN CERF Common

Funds and Agencies
001-C-01202-01 Maize 0 735 735

UN CERF Common

Funds and Agencies
001-C-01202-01 Peas 0 94 94

UN CERF Common

Funds and Agencies
001-C-01202-01 Vegetable Oil 0 38 0

USA USA-C-01111-01 Maize 0 1,793 1,793

USA USA-C-01111-01 Peas 0 74 74

USA USA-C-01147-01 Maize 0 260 260

USA USA-C-01147-01 Peas 0 20 20

Total 0 4,824 4,699


